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Dear Mr. Seiberling: 

In response to your letter of February 16, 1972, we have 
obtained ‘information on relief assistance provided by the 
U~~Jed...$t~tes to the victims of the November.1970 cyclone and I .v”l”,u ,.,., a _./,. 
the March 1971 civil strife in East Pakistan. As agreed with 
your office, our efforts were directed primarily toward ex- 
amining into the following specific matters. 

1. The quantities of U.S. relief commodities that actu- 
ally arrived at ports iAEast Pakistan and the amounts 
of cash assistance actually disbursed. 

i 2. The provisions made to insure that U.S. relief assist- 
ance reached the East Pakistani victims. 

3. The amount of authorized Public Law 480 
that had not left the United States by December.1971 
and the reasons why it had not left. 

4. The amount of U.S. relief- assistance that was diverted 
to other areas after the civil strife began and the 
areas to which the aid was diverted. 

Reports and records available in Washington did not con- 
tain all the data concerning the status of deliveries of U.S. 
relief assistance. Also there was no formal report or record 
in Washington containing all the data required to respond to 
your request. Accordingly, and as explained below, we had to 
compile the information from a variety of documents that were 
available at the Agency for International Development (AID) 
and the Department of Agriculture. 

Enclosure I to this letter summarizes the dollar value 
of U.S. food and nonfood assistance authorized for victims of 
the cyclone and civil strife who were located in East Pakistan. 
Enclosures II through VI provide detailed information concern- 
ing dollar amounts and quantities of assistance authorized 
from November 1970 to December 1971 and the status of deliv- 
eries of such assistance as of April 
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Following are brief descriptions of the records and docu- 
ments we obtained and used as the basis for the data shown in 
the enclosures. 

--Data concerning authorizations and shipments of food 

I 
items were obtained from authorizing documents and 

h Ld from AID and USDA shipment schedules. 

--lY)utturnll reports for only a few of the shipments of 
donated food were received in Washington from recipient 
organizations or their agents. These reports, which 
show the quantities and condition of the food received, 
were examined and used in compiling part of the deliv- 
ery data. Delivery data for some of the other food 
shipments were obtained from certifications appearing 
in automatic data processing reports received by Agri- 
culture or from official cables received by AID. 

However, “out turn” reports or other delivery confirma- 
tion for a number of the food shipments were not avail- 
able for examination in Washington, Accordingly, we 
have categorized these quantities in the enclosures as 
“arrival confirmations not available in Washington.” 
This does not imply, however, that those quantities 
were diverted, lost, stolen, or damaged or even that 
the commodities did not arrive. Moreover, we were told 
by an AXD official that some of those commodities 
either were en route on April 30, 1972, or that confir- 
mations of delivery of those commodities had not yet 
been received. 

--Data shown in the enclosures for nonfood assistance 
were obtained from AID correspondence and records. 
Obligation and disbursement data were.obtained from 
summaries prepared by the AID Controller, and Mission 
controller reports and AID correspondence provided the 
information on the local-currency grants. 

The data shown in the enclosures to this letter have not 
been independently verified, and we make no representations 
as to their validity and completeness. The specific informa- 
tion you requested is presented below’and in the enclosures. 
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AMOUNTS OF U.S. RELIEF ASSISTANCE 
ACTUALLY FURNISHED 

Food assistance 

Following the November 1970 cyclone, the United States 
provided the following approximate amounts of food to East 
Pakistan. 

Authorized 
quantities 

Food sales 822,000 
Food donations 75,500 

Status as of April 30, 1972 
Delivered in 
East Pakistan Shipped 

in metric tons 1 

798,900 
74,500 

402,000 
71,200 

Food assistance provided by the United States to East 
Pakistan from the outbreak of civil strife in March 1971 to 
the outbreak of the India-Pakistan War in December 1971 is 
summarized, as follows: 

Status as of April 30, 1972 
Authorized Delivered in 
quantities Shipped East Pakistan 

(in metric tons) 

Food sales 
Food donations 

675,000 160 ,300a 
270,000 68,800 31,700 

aAs of March 31, 1972. 

Enclosures III, V, and VI provide more detailed informa- 
tion concerning authorized food assistance and its delivery 
status. 

Nonfood assistance 

The United States authorized about $102.5 million in non- 
food items and services for cyclone relief, including one 
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proposed grant of $100 million in excess U.S.-owned Pakistani 
rupees. As of April 30, 1972, about $3.2 million, consisting 
of $1.7 million and the equivalent of $1.5 million in excess, 
U.S.-owned Pakistani rupees, had been disbursed. The Govern- 
ment of Pakistan (GOP) was reluctant to accept the authorized 
local currencies because it did not consider the grant to be 
real economic assistance. 

From March to December 1971, following the outbreak of 
civil strife, the United States authorized $46.4 million in 
nonfood assistance, including the equivalent of $33.3 mil- 
lion in U.S.-owned Pakistani rupees. About $35.1 million of 
this assistance had been obligated and about $18.2 million 
had been disbursed as of April 30, 1972. 

Details of this nonfood assistance are shown in en- 
closures II and IV. 

PROVISIONS TO INSURE THAT U.S. RELIEF 
ASSISTANCE REACHED VICTIMS IN EAST PAKISTAN 

Following the outbreak of the March 1971 civil strife 
in East Pakistan, the United States supported the relief ef- 
fort within the framework of the United Nations (U.N.). The 
U.N.'s capability, however, to assure the United States that 
relief supplies would reach the intended recipients in East 
Pakistan was hampered by the reluctance of the GOP to permit 
U.N. representatives ready access to the field. 

The U.N.'s limited monitoring capability resulted from 
the lack of an agreement with the GOP defining the U.N. role. 
On March 31, 1971, the U.N. offered to mobilize an interna- 
tional humanitarian relief effort. In May 1971, the GOP 
accepted a U.N. role of coordinating the international relief 
efforts for East Pakistan. But no status agreement on the 
role of the U.N. was reached with the GOP until mid-November 
1971, about 2 weeks before the outbreak of war between India 
and Pakistan. 

The United States had no formal organization to audit 
and report on the handling and distribution of U.S. relief 
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assistance in East Pakistan from November 1970 to December 
1971 and thus could not be assured that its relief assistance 
reached the East Pakistan victims. 

AUTHORIZED U.S. RELIEF ASSISTANCE FOR 
EAST PAKISTAN, NOT SHIPPED, 
SUSPENDED. OR DIVERTED . 

Food assistance 

Enclosures II through VI show in detail the status of 
U.S. relief assistance that was authorized from November 1970 
to December 1971. These schedules include data concerning 
the status of food deliveries at the outbreak of the India- 
Pakistan War as well as,data concerning commodities diverted 
to other areas, authorizations not implemented, and authorized 
assistance not shipped. 

From March to December 1971, the United States authorized 
the food sale of 675,000 metric tons of wheat, rice, and vege- 
tableoiltothe GOP. At the outbreak of the India-Pakistan 
War, about 160,300 metric tons had been shipped from the 
United States. As of March 31, 1972, no deliveries of these 
shipments to East Pakistan had been confirmed (unconfirmed in- 
formation indicated that about 25,500 metric tons arrived in 
East Pakistan) ; delivery of about 39,800 metric tons in West 
Pakistan had been confirmed; and about 52,300 metric tons had 
been diverted to other countries. There were unconfirmed re- 
ports of diversions to, Singapore, Indonesia, and Vietnam. 
Delivery confirmations for the remaining 68,200 metric tons, 
including the 25,500 metric tons of unconfirmed deliveries to 
East Pakistan, were not available in Washington, One sales 
agreement for 525,000 metric tons of wheat and vegetable oil 
will not be implemented. 

From March to December 1971, the United States authorized 
food donations of about 270,000 metric tons for cyclone and 
civil strife victims in East Pakistan. As of April 30, 1972, 
about 68,800 metric tons had been shipped from the United States. 
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Of this amount about 31,700 metric tons were reported as being 
delivered to East Pakistan. Delivery confirmations for the 

remaining 37,100 metric tons were not available in Washington, 
although AID had reported that about 14,300 metric tons of 
wheat was diverted to India and Afghanistan. 

Of the 68,800 metric tons shipped, over 39,800 metric 
tons had been shipped before the beginning of the India- 
Pakistan War. Authorizations for about 200,600 metric tons of 
wheat, rice, and vegetable oil were not implemented, although 
one authorization for 175,000 metric tons of wheat and rice 
was reprogramed in March 1972 for Bangladesh. 

Nonfood assistance 

The United States from March to December 1971 authorized 
approximately $46.4 million in nonfood items and services. 
As of April 30, 1972, about $35.1 million had been obligated 
and $18.2 million had been disbursed. Of the $46,4 million, 
$13.1 million involved nonfood items and services while the 
remaining $33.3 million represented grants of U.S.-owned 
Pakistani rupees. 

Of the nonfood items and services, 11 jeeps and 1 truck, 
valued at $42,000, had not been shipped from the United States 
as of December 31, 1971, Of 200 trucks shipped from the 
United States, 63 were delivered to East Pakistan and 137 
were diverted to Singapore. According to an April 25, 1972, 
AID report, the 137 trucks were shipped to Bangladesh. Ad- 
ditionally, $4.7 million in funds granted to voluntary agen- 
cies and to the Government of East Pakistan were not spent 
because the authorized programs had not been implemented. 

Of the $33.3 million in local-currency grants authorized, 
we found that grants valued at about $11.4 million were not 
implemented because agreements were not concluded. 

Transportation disruptions and port congestion in East 
Pakistan caused the diversion and suspension of shipments of 
U.S. food grains. The political-military situation relating 
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to the civil strife and the India-Pakistan War may also have 
been contributing factors. 

The enclosures to this letter have been reviewed by AID 
officials and their informal comments have been recognized, 
where appropriate. 

Copies of this letter are being sent to interested com- 
mittees and other members of the Congress and to responsible 
agencies. 

Sincerely yours, 

DeWS? of the United States 

Enclosures - 6 

The Honorable John F. Seiberling 
House of Representatives 



ENCLOSURE I 

FROM Nt%Q&lEiER 1970 TO DECEMBER 1971 ._, .: 

’ . ,  

From cycloneyof 11-70 to out- 
"" break of.ci$il strife in 3-71 
>' (enclosures II and III) 
From 3-71 to outbreak of India- 

Pakistan War (enclosures IV, 
V; and VI> 

Total 

Total 
Nonfood- Food authorized 

assistance i2s&!s Donations value 

(000 omitted) 

$102,483 $ (a> $11,799 $114,282 

46.431 62.700’ 

Sl48.914b $62,700 

53,178’ 

$64,977 

$62,309 

$276.591 

'In addition to the donations for cyclone relief, the United States, on November 25, 
1970, sold to the GOP, under,the provisions of title 1 of Public Law 480, wheat 
valued at about $47 million,and*vegetable oil valued at about $34 million as part of 
its normal sales program. (See enclosure III.1 

6 Includes the equivalent of about $111.4 million in Pakistan rupee grants which were 
-authorized by the United States for use in East Pakistan. Agreements concerning 
,their use were never finali;zed,with GOP. (See enclosures II and IV.) 

'Includes one authorization for about $44 million in sales (see enclosure V> and 
,another authorization for about $3.5 million in donations (see enclosure VI> which 

,will not be implemented. Also includes authorization for about $18.7 million for 
-'wheat and rice far another sales program which was diverted and which will not be 
replaced. (See enclosure V.> 

‘_ ’ 
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ENCLOSURE II 

Program authorization 
or agreements 

Amount 
Date 

Various 

:OOO omitted) 

s 2.000 

Nov. 17, 1970 
Dec. 14. 1970 

Dec. 14, 1970 

Dec. 31, 1970 
and 

Feb. 16, 1971 

3an. 8, 1971d 

Feb 12, 1971 

Mar. 1, 1971 

a 
Information not 

b 
As of April 25, 

2,000 

52 
100 

100 

150 

100,000 

60 

21e 

100,483 Total 

$102,483 Total 

AUTHORIZED NDNFODD ASSISTANCE FGR VICTIMS OF 

tKW.MEtm 1970 CYCLONE IN EAST PAKISTAN 

FROM NOVEMBER 1970 TO !44RCH 1971 

AS OF APRIL 30, 1972 

commodity 
or service 

U.S. helicopeters (including 
their transport and crew 
expenses) 

AID helicopters--Nepal 
Small boats with motors 
Chartered airlifts 
Tents 
Blankets 
Plastic water bottles 
Vegetable seeds (pounds) 
Air and ocean freight costs 
U.S. inland freight costs 
U.S. Mission support costs 
Other 

Recipient 

Government of East 
Pakistan (GOEP) 

do. 
do. 

2: 
do. 
do. 
do. 

Total 

Local-currency grants (note b): 
Ambassador's donation 
Fishing supplies 

Local costs for roofing, 
building materials, 
and seeds 

GOEP 
United Nations 

Children's Fund 
(UNICEF) 

Cooperative for 
American Relief 
Everywhere (CARE) 

readily available. 

1972. 

Purification of drink- 
ing water 

Reconstruction and 
Rehabilitation 

Rehabilitation of 
Manpura Island 

Medical assistance 

UNICEF 

GOP 
Heartland Emergency 

Lifesaving Project 
Cholera Research 

Laboratory 

Quantity 
' Shipped Disbursements 
(note a) Delivered (000 omitted) 

i 
. 50 

1.0::: 
- 10,000 

60,000 
- 23,000 

'The Mission reported that this amount had not been disbursed by UNICEF. 

d Although the Congress authorized this local currency grant for East Pakistan! an agreement was never 
concluded with the GOP. The GOP was reluctant to accept this grant because It did not consider such grants 
to be real economic assistance. 

eThe Mission reported that about SE,000 of this amount was returned. 

S 772 
57 
63 

571 
89 
22 
13 

:5 

t 
9 

1,659 

52 

100 

100 

150c 

1.063d 

60 

13 

1,53e 

$3,197 -- 
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AUTHORIZED FOOD WNATIONS FOR VICTiMS OF 

NOVEMBER 1970 CYCLONE IN EAST PAKISTAN 

FROM NOVEMBER 1970 TO MCH 1971 

AS OF APRIL 30, 1972 

Dollar 

Date 

VdW? Commodity 
(000 or 

omitted) Service I- pecipient 

Nov. 1970 s 400 Biscuits GOP 

sec. 4, 1970 3,769 Wheat GOP 
2,600 Ocean freight 

6.369 

Jan. 19, 1971 1,620 Wheat World Food 
1,910 Vegetable oil Program 

(WFP) 
1.500 Ocean freight 

5.030 

Delivery 
confirmations 

hliv- not avail- 
erfes able in 
to l@st Washington 

guantitv Shipments Pakistan (note a) 

' (metric tons) 

454 454 454 - 

50,000 49,965 49,965 
e _1 A A 

50.000 49,965 49,965 -.A.- 

20,000 19,417 19,417 
5,000 4,700 1,384 3,;16 

A L A - 

25,000 24.117 20,801 ?,316 

75.454 74.536b 71,220 -- _- .- 3.316 = .-_ 

'Only limited information on arrivals was available in Washington. This does not mean that corn- 
modities were diverted, lost, stolen, or damaged or that the commodities did not arrive. 

5 Of this fotal, 18,954 metric tons had not been shipped from the United States at the beginning 
of the India-Pakistan War, > 

Note: In addition to the donations shown in the table, the United States, on November 25, 1970, 
sold to the GOP, under the provisions of title 5 Public Law 480, 722,000 metric tons of 
wheat valued at $47.5 million and 100,000 metric tons of vegetable.oil valued at 
$34.2 millicln as part of its normal sales program. Of fhis wheat, 707,180 metric tons were 
shipped; 374,235 metric tons were delivered to East Pakistan; 182,339 metric torus were de- 
livered to West Pakistan; 13,810 metric tons were delivered'to other countries. lklivery 
of 136,776 metric tons was unreported and/or unconfirmed. With regard to the vegetable 
oil, 91,709 metric tonswere shipped; 27,756 metric tons were delivered to East Pakistan; 
56,538 metric tons were delivered to West Pakistan; and delivery of 7,415 metric tons was 
unreported and/or unconfirmed. 
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Ei-NCLOSURE EV . 

AUTWRI2EJl WNFo(D ASSISTANCE FOR VICTIMS OF CYClONE AND CIVIL STRIFE IN UST PAKISTAh’ 

&ROiWlARCIi 1971 To DEC~.fWR.1971 AS OF tiRIL.30, 1972 

I . 

Coumodity 
or ServlCe Recipient 

.Fur&shed Funds granted to 
Quantity ccmmodl ty United Voluntary Xshrse- 

shipped Arrived or service Nations Agencies Gap E Totel merits 

(000 omitted) omitted) 

6-10-71 $ 1,000 

6-30-71 5,700 

SD - $l,ooo 

- s1,;oo 
3,300~ 
i,lOO 

300 300= 
~l,ooo 

?,4005,700 

2,024- 2,024 

$.-- 109b 

(:I 

C255b 

255 

2,175b 

1,868 

42 
83 

1,800 

1,993 

83 

1,883 

1,950 

91 
325 

(f) 

?;366 

w 

291 

57 

18 16 

3,444 3,444g 

10,416 10 ,41Sh 

417 

171 
7,292 

219 

AL. 

234 

10,416 21,977 

913,765 $2,400 $35,060 --- 

1041 

219 

+.z.+- 

11.433 

$18,203 

$ 42 
63 

125 

$1 ,a68 

Q 3,300 

6’ 

8 

10 

63= 

7 
2 

.- 

COP 

CARE 
GOEP 
GOB 
GORP 

Coastal vessels 

LOW-cost housing 
Cyclone shelters 
Coastal embsnbmnta 
Coastal vessels 

?, 

- 

; 
a- 4-71 2,000 Chartered vessels 

U.N. administretiy 
costs 

Vdiicles (11 eeps 
and 1 true kj 

Airlift services 

a- 6-71 .z ,000 
U.N. 

U.N. 
U.N. 

1,868 

C0pIU.N. 
9- 7-71 2.400 Trucks. spare parts, 

and tools 
Ve etable seeds 

f metric tom) 
Tugboats 
Travel and per diem 

- 

-325 : 
L- 

325 -.- 

3,349 2.400 

10,426 

Total L,868 

3.444 

3 ., 
219 

3.300 

417 

171 
7 ,.292 

. 

< 
$13,140 

Vat-iOUS 16 

8-27-71 3,444 

Local-currency grants: 
Relief travel 

costs df USAID 
Mission/Pakistan 

AdUliniStr&tiVe 
costs, goods and 
services, g.Tants 
to voluntary 
agencies &I 
U.N. agencies U.N. 

Public works 
.‘. ~E&~JEgg~ . G5P 
Housing, agricul- 

till-e, road 
building, and 

,.‘ MKYer sitppli& : i 
in the Jabbar Catholic Re- 
are* (cyclone liaf serv- 
FSCd ice (CIlS) 

Housing, agricul- 
.ture, road .. 

,, building, wd 
ware? s&lies 

j 

‘in BBkergtil- 
Patuakbale’ 
(c.y,clone) areas c& . 

Low-cost housing r+RE/Gop 
Local cost of dis- ’ 

tributing. food ’ . . 
r ..I. 

lo- 8-7: 10,416 

8-13-71 413 

8-13-71 171 
< 

10-22-71 .7:‘292 
10-28-71 “2lSF 

.: 
- rpr CroLc+ 

feeding progr&m 'UNiCEF 
Various 11,354j Reconstruction 

ard rehabilita- 
tion 

3,663 

$5,531 

7,880 

$@ 

33,331 Total 

$46,431 Total 

aT~~ of these vessels became disabled en route and failed to arrive, and AID had no documentation on the arrival of a third vessel. 

b 
According to a Mission report, the use of the AIC-financed vessels was terminated in December 1971 when the Indie-Pakistan war began. 
At the end of April 1972, these vessels were being chartered by the U.N. 

'The AID Mission reported that these programs were not implemented. 

d As of December 31, 1971, these vehicles had not been shipped. 

%f the 200 trucks authorized, 63 arrived in East Pakistan and 137 were diverted to Singapore. According to an April 25, 1972, AID report, 
the 137 trucks were later shipped to Chittagong. 

fThe original obligation of $16,000 was deobligated in April 1972. 

gAID reyorwd that as of April 25, 1972, $3,125,500 had not been used by the United Ndtions. 

$ he AIJ Mission reported that the program was not implemented. Funds were released by the U.S. to the COP. The COP advised the Mission 
that the funds were transferred to East Fakisran prior t.0 India-Pakistan war. 

'Fwds released to CRS; however, 2s of April 25, 1972, only about $21,000 of these fund s had been disbursed by CRS. 

jAlthough the United States authorized these local currency grants for use in East Pakistan, agreements were never concluded. 
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EMCLOSLJRE v 

FCCDSALRS To TSRGOVERNMENTOF PAKISTAN 

AVlliCRIZED FOR ASSISTANCE MR CYCLONE AND CIVIL STRIFE VICTIMS 

IN RAST PAKISTAN FROM MARCH 'IO DRCEMDER 1971 

AS OF MARCH 31, 1972 (note g) 

Delivery 
Sales agreement confirmations 

Dollar Deliveries to not avail- 
value Commodity Other able in 

(000 Or Recip- Ship- East West COW-I- 
omitted) 

Washington 
g&g Service &I& Quantity ments Pakistan Pakistan tries (note b) 

hletric tons) 

Aug. ,6, 1971 $ 6,600 Wheat COP 100,000 102,628c 
50,000 57,640' 

27,5S6d 30,812 
12,192d 21,450 

44,230 
10,300 Rice 23,998 

Ocean 
1.800 freight -- -- 

Total 18.700 150.000 160,268 39.778 52.262 68,220 

Sept. 10, 1971f 31,100 Wheat COP 500,000 
Vegetable 

9,000 oil 25,000 
Ocean 

3.100 freight 

Total 44.000 525,000 

Total $62.700 675.000 160.26Sg 39,778 52,262 68.228 _- -- 

aInformation on the status of this assistance as of April 30, 1972, was not readily available. 

b Only limited information'on arrivals was available in Washington. 'ihis does not mean that commodities 
were diverted, lost, stolen, or damaged or that the commodities did not arrive. 

'J.kspartment of Agriculture reports prepared from unconfirmed information indicate that about 19,200 
metric tons of wheat were delivered to East Pakistan. These reports also show that the remaining 
83,400 metric tons were diverted--53,600 metric tons diverted directly to West Pakistan and 29,800 
metric tons diverted to Singapore for reshipment to West Pakistan. These shipments will not be re- 
placed. 

d GOP certified deliveries. 

eAgriculture reports prepared from unconfirmed information indicate that about 6,300 of the 57,600 metric 
tons of rice shipments were delivered to East Pakistan. About 21,700 metric tons were reported delivered 
to WestlPaki"stan; 4;500 metric tons were lost when a vessel sank near the port of Karachi, West Pakistan; 
and the'remai'nting 25,100 metric tons were reassigned to Vietnam and Indonesia. These shipments will not 
be replaced. 

f  Agreement will not be implemanted. 

g'fhis entire quantity was shipped prior to the outbreak of the India-Pakistan war. 



AUTHORIZEDFOOD DONATIONS FOR VItiiMS OF 

ENCLOSURE VI .-. CYCLONE WD'&VXL.STRIFE IN EAST PAKXSTAN 

I  

, , -  , - ,  

.  

.,- FRQM MARCH TO DECEMBER 1971 
,___ .-.-. - - 

AS OF APRIL 30, 1972 

Program authorizations 
Dollar value Commodity 

or service 

Delivery 
confirmations 

Deliveries not available 

Date (000 omitted) 
in East in Washington 

Recipient Quantity Shipments Pakistan (note a1 

8-71 

6-16-71 $ 3,442 
1.425 

4,867 

160 

160 

1,501 

600 

2.101 

1,300 

8-18-71 

9-7-71 

9-23-73 

1,300 

7,786 
3.500 

11.286 

g-30-71 2,564 

900 

3,464g 

lo-14-71h 21,500 

8,500 

30,000 

$53.178 

CSM/WSBb 
Ocean freight 

DNICEF 

Biscuits CARE 

Wheat 
Vegetable oil 
Ocean freight 

WFP 

Sugar and 
flavoring UNICEF (e,f) 

CSM/WSB 
Ocean freight 

Wheat 
Vegetable oil 
Ocean freight 

WFP 

Wheat 
Rice 
Ocean freight 

GOP 

(metric tons) 

15,000 

15,000 

185 

181 

14,256 
713 

+--z-- 

14,969 

40,000f 
A 

40,000 

23,46@ 
1,383g 

A 

24.851 

100 ) 000 
75,000 

A 

175,000 

Z&O01 I 

14,380 
A 

14.380 

181 

181 

14,256 
(d) 

A 

14.256 

- 

A 

40,030 
---ZC-- 

40,030 

A 

A 

A 

A 

68,847i - 

14,290 90 

14,290 

181 

181 

--2L- 

90 

14,256' 

A 

14.256 

' 22,771 
A 

22,771 

'Although limited information on arrivals was available in Washington, an AID official stated that 
some of these commodities are en route,or the deliveries are unconfirmed. This does not mean that 
commodities were diverted, lost, stolen or damaged or even that the commodities did not arrive. 

b Corn-soya milk/wheat-soya blend. 

'According to AID this wheat was diverted to India and Afghanistan but no delivery information was 
available. 

% FP cancelled the order for vegetable oil on November 29, 1971, but reinstated the order on March 20, 
1972. WFP had not asked for shipment of this oil as of May 25, 1972. 

ePart of this quantity was mixed with the CSM/USB authorized September 23, 1971. The remainder is to 
be used with subsequent procurements of CSM/WSB. 

f  Originally programed one-half to India and one-half to East Pakistan; subsequently the Indian alloca- 
tion was scheduled for shipment to Bangladesh. 

gin May 1972 WFP cancelled the order for these commodities and accordingly the donation will not be 
implemented, 

h. This authorization was not implemented prior to the outbreak of the India-Pakistan war. Subsequent 
to the war this assistance was reprogramed in March 1972 for Bangladesh. 

iif this total 39,849 metric tons had not bean shipped from the United States as of the beginning 
of the India-Pakistan war. 6 




