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OVERVIEW

 

General Information 
1. Date of Submission: Sep 9, 2007
2. Agency: Department of Homeland Security
3. Bureau: Department Wide Initiatives
4. Name of this Capital 
Asset:

DHS - HR IT (2009)

5. Unique ID: 024-00-01-06-01-1226-24
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Mixed Life Cycle
7. What was the first budget year this investment was submitted to OMB?
FY2004
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
The Homeland Security Act of 2002 calls for the establishment of a new Human Resources system for DHS that is flexible and 
contemporary and the e-Government Act of 2003 calls for the use by the Government of web-based Internet applications and other 
information technologies to bring about improvements in Government operations that may include effectiveness, efficiency, service 
quality, or transformation.  
 
In 2003, a group of Human Resource Information Technology (HRIT) staff from across the 22 DHS agencies convened to conduct 
research centered on improving and consolidating the vast array of payroll/personnel systems (also know as “HRIT systems”). This 
group concluded that consolidating and modernizing the 144+ disparate systems would provide all of DHS a common flexible suite 
of HR business systems that would support a true “One DHS”. Within the Chief Human Capital Office a team of HRIT professionals 
formed the Human Capital Business Systems (HCBS) unit to manage the mission of consolidating and modernizing the 144+ HR 
systems.  
 
Currently, HCBS has cost-effectively acquired enterprise-wide systems for the following activities: Time & Attendance (webTA) - a 
modern web based system that supports both time entry and labor distribution; PeopleSoft HR (EmpowHR) - a modern web based 
system that processes core personnel; and Performance Management (Softscape) - a modern web based system that helps to 
administer the new performance plans and policies for DHS through the Performance Management program.  
 
The self-service features inherent in these solutions will, when fully deployed, transform the Government HR service delivery model, 
putting additional information, services and processes directly in the hands of managers and employees. An expected high level of 
activity by employees will mean more accurate and up-to-date information in the systems upon which to base important decisions 
and strategically manage the workforce.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Nov 17, 2004
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
Yes
12.a. Will this investment include electronic assets (including computers)?
Yes
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12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
12.b.2. If “yes,” will this investment meet sustainable design principles?
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:

Human Capital Yes
Budget Performance Integration  
Financial Performance  
Expanded E-Government  
Competitive Sourcing  
Faith Based and Community  
Real Property Asset Management  
Eliminating Improper Payments  
Privatization of Military Housing  
R and D Investment Criteria  
Housing and Urban Development Management and Performance  
Broadening Health Insurance Coverage through State Initiatives  
Right Sized Overseas Presence  
Coordination of VA and DoD Programs and Systems  

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
HRIT is managed by the Human Capital Business Systems program that is responsible for implementing HR solutions and best 
practices that are citizen centered, results oriented and market based to directly support the strategic management of human capital 
integration of PMA intiatives. HCBS is also responsible for implementing the following e-Gov initiatives managed by OPM: HRLOB, 
eTraining and EHRI/eOPF.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
No
14.a. If “yes,” does this investment address a weakness found during the PART review?
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
14.c. If "yes," what rating did the PART receive?
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 1
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(1) Project manager has been validated as qualified for this investment
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
Yes
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
A suite of Human Capital Management systems.
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 0.00  
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Software 11.67  
Services 83.95  
Other 4.38  
Total 100.00

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
Yes
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
Yes
Question 24 must be answered by all Investments:
24. Does this investment directly support one of the GAO High Risk Areas?
Yes
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 12.896 3.271 3.142 2.230
Acquisition:     
Budgetary Resources 26.167 13.304 8.910 12.574
TOTAL, sum of stages:     
Budgetary Resources 39.063 16.575 12.052 14.804
Maintenance:     
Budgetary Resources 3.327 2.562 4.788 2.327
TOTAL, All Stages     
Budgetary Resources 42.390 19.137 16.840 17.131
     
Government FTE Costs 0.000 0.000 0.000 0.000
# of FTEs 0.00 0.00 0.00 0.00
     
Total, BR + FTE Cost 42.390 19.137 16.840 17.131

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
No
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
The FY2009 summary of spending contains a budget decrease of $2.67M through the out years. This funding cut was a percentage 
result of cuts made by OMB to the DHS CIO Information Technology Services PPA.
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