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OVERVIEW

 

General Information 
1. Date of Submission: Sep 7, 2007
2. Agency: Department of Homeland Security
3. Bureau: Security, Enforcement and Investigations (SEI)
4. Name of this Capital 
Asset:

ICE - Automation and Modernization (Atlas) 2009

5. Unique ID: 024-50-02-00-01-5457-00
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Full-Acquisition
7. What was the first budget year this investment was submitted to OMB?
FY2004
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
Atlas is the principal automation modernization program for improving information sharing across the U.S. Immigration and Customs 
Enforcement (ICE). Atlas is a multi-year infrastructure modernization program. The program addresses the gaps in the ICE Office of 
the Chief Information Officer’s (OCIO) ability to provide management, technical, and information services to the organization. Atlas 
was also created to address the growing burden placed on ICE’s IT infrastructure by DHS’ expanding mission and to better satisfy 
ICE’s current and projected needs. The Atlas program’s scope includes the architectural design, acquisition, integration, and 
maintenance of hardware and software, which comprise the ICE IT foundation. The program’s delivered services will be used by 
ICE’s operations and mission support users, DHS enterprise services, other DHS/non-DHS systems, and users authorized to access 
ICE information resources.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Jul 30, 2007
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
Yes
12.a. Will this investment include electronic assets (including computers)?
Yes
12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
12.b.2. If “yes,” will this investment meet sustainable design principles?
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:

Human Capital Yes
Budget Performance Integration No

file:///D|/Documents%20and%20Settings/ahmad.rahmani/Desktop/e300-ice-atlas2009.htm (1 of 4)2/6/2008 12:24:09 PM



Primavera ProSight Report

Financial Performance No
Expanded E-Government Yes
Competitive Sourcing Yes
Faith Based and Community No
Real Property Asset Management No
Eliminating Improper Payments No
Privatization of Military Housing No
R and D Investment Criteria No
Housing and Urban Development Management and Performance No
Broadening Health Insurance Coverage through State Initiatives No
Right Sized Overseas Presence No
Coordination of VA and DoD Programs and Systems No

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
E-Gov: Atlas develops infrastructure allowing information to be shared quickly and conveniently between federal, state and local 
governments. Human Capital: Atlas transforms the way ICE employees enforce US immigration and custom laws by increasing 
workforce productivity through the capture and dissemination of ICE mission critical information. Competitive Sourcing: Atlas 
continues to promote innovation, efficiency, and greater effectiveness through full and open competition wherever possible.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
Yes
14.a. If “yes,” does this investment address a weakness found during the PART review?
Yes
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
ICE - Automation Modernization (ATLAS)
14.c. If "yes," what rating did the PART receive?
Results Not Demostrated
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 1
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(1) Project manager has been validated as qualified for this investment
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
No
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 26.80  
Software 20.42  
Services 26.40  
Other 26.37  
Total 100.00

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
N/A
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
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Yes
Question 24 must be answered by all Investments:
24. Does this investment directly support one of the GAO High Risk Areas?
Yes
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 16.928 0.000 0.000 1.149
Acquisition:     
Budgetary Resources 69.106 15.000 14.345 20.509
TOTAL, sum of stages:     
Budgetary Resources 86.034 15.000 14.345 21.658
Maintenance:     
Budgetary Resources 1.395 0.000 0.000 0.000
TOTAL, All Stages     
Budgetary Resources 87.429 15.000 14.345 21.658
     
Government FTE Costs 1.742 0.000 0.655 1.342
# of FTEs 7.00 0.00 0.00 0.00
     
Total, BR + FTE Cost 89.171 15.000 15.000 23.000

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
Yes
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
The ICE OCIO will need to maintain our current level of 7 FTEs through life of the investment program (31 Dec 2014), thus 
replacement FTE’s are required to fill vacancies that may arise, due to retirements, promotions, or reassignments.
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
On October 1, 2003, the Congress appropriated $9.817M for ICE Automation Modernization (Atlas) to be made available after GAO 
review of an expenditure plan. The FY 2004 appropriation was not released by the end of the fiscal year; therefore, all funds carried 
forward into FY 2005. On October 18, 2004, the Congress appropriated $39.605M for Atlas to be made available after GAO review of 
an expenditure plan. On July 29, 2005, Atlas met legislative conditions for release of FY 2004 funds. The FY 2005 appropriation was 
not released by the end of the fiscal year. Therefore, after obligating $1.241M during the fiscal year, the carry over into FY 2006 
was $48.181M. On October 18, 2005, the Congress appropriated $39.749M for Atlas to be made available after GAO review of an 
expenditure plan. On June 22, 2006, Atlas met legislative conditions for release of FY 2005 funds. The FY 2006 appropriation was 
not released by the end of the fiscal year. Therefore, after obligating $19.784M during the fiscal year, the carry over into FY 2007 
was $68.146M. On October 4, 2006, the Congress appropriated $15.000M for Atlas, of which $13.000M would be made available 
after GAO review of an expenditure plan. On March 22, 2007, Atlas met legislative conditions for release of FY 2006 funds. On June 
7, 2007, Atlas met legislative conditions for release of FY 2007 funds.
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