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OVERVIEW

 

General Information 
1. Date of Submission: Sep 10, 2007
2. Agency: Department of Homeland Security
3. Bureau: Security, Enforcement and Investigations (SEI)
4. Name of this Capital 
Asset:

ICE - Detention and Removal Modernization (2009)

5. Unique ID: 024-50-01-02-01-5352-00
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Mixed Life Cycle
7. What was the first budget year this investment was submitted to OMB?
FY2008
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
The Immigration and Customs Enforcement’s (ICE) Office of Detention and Removal Operations (DRO) primary mission is to provide 
adequate and appropriate management of aliens in custody, to facilitate the processing of aliens through the immigration 
enforcement lifecycle, and to enforce their departure from the United States. DRO faces a continued demand to improve its 
operational performance due to a number of factors such as the Secure Border Initiative (SBI), changes in immigration law, and the 
roll-out of 287(g) nationwide. Modernizing DRO IT Systems will improve technology and business processes to better manage, track, 
and report on the movement of aliens through the immigration enforcement lifecycle.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Jul 30, 2007
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
Yes
12.a. Will this investment include electronic assets (including computers)?
Yes
12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
12.b.2. If “yes,” will this investment meet sustainable design principles?
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:

Human Capital No
Budget Performance Integration No
Financial Performance No
Expanded E-Government Yes
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Competitive Sourcing No
Faith Based and Community No
Real Property Asset Management No
Eliminating Improper Payments No
Privatization of Military Housing No
R and D Investment Criteria No
Housing and Urban Development Management and Performance No
Broadening Health Insurance Coverage through State Initiatives No
Right Sized Overseas Presence No
Coordination of VA and DoD Programs and Systems No

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
DROM will provide ICE an advanced Business Intelligence reporting and Data Warehousing capability leveraging large data sources 
currently available in the DHS and ICE component, resulting in instant retrieval of alien data. Moreover, the system will provide 
Federal (e.g. DHS-ICE, FBI, SSA); State and local (e.g. New York State Corrections) and foreign governments (e.g. Embassy 
Consulates) a collaborative and automated way to process and manage Alien activity.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
Yes
14.a. If “yes,” does this investment address a weakness found during the PART review?
Yes
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
ICE - Detention and Removal
14.c. If "yes," what rating did the PART receive?
Moderately Effective
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 3
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(4) Project manager assigned but qualification status review has not yet started
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
No
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 35.35  
Software 33.17  
Services 17.01  
Other 14.47  
Total 100.00

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
No
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
Yes
Question 24 must be answered by all Investments:
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24. Does this investment directly support one of the GAO High Risk Areas?
Yes
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 1.500 3.470 0.000 0.000
Acquisition:     
Budgetary Resources 2.000 0.000 13.700 11.300
TOTAL, sum of stages:     
Budgetary Resources 3.500 3.470 13.700 11.300
Maintenance:     
Budgetary Resources 13.666 12.430 2.000 1.287
TOTAL, All Stages     
Budgetary Resources 17.166 15.900 15.700 12.587
     
Government FTE Costs 0.825 0.636 0.580 0.785
# of FTEs 6.00 5.00 4.00 6.00
     
Total, BR + FTE Cost 17.991 16.536 16.280 13.372

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
Yes
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
6 FTE = FY09  
5 FTE = FY10  
5 FTE = FY11
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
Changes to the initial FY08 Budget request have been made based on the DROM Cost Benefit Analysis which provided a more 
comprehensive investment analysis, and provided cost data better aligned to the Capital Planning and Investment Control (CPIC) 
timing and expenditures. Additionally, DRO conducted a number of enterprise-wide requirements gathering sessions to ensure the 
Modernization investment captured all DRO requirements. The FY09 budget request reflects the resultant changes allowing a better 
alignment of DROM projects to the DRO mission.  
Changes have been made to ensure the DROM Investment builds upon current ICE Enterprise Architecture (EA), the current ICE 
information technology (IT) infrastructure, and DRO priorities. The Investment contains project changes and enhancements that:  
- Demonstrate ICE commitment to sound program planning and management  
- Address Government Accountability Office (GAO) recommendations  
- Demonstrate compliance with Office of Management and Budget (OMB) capital planning principles and cost benefit principles, and  
- Establish a linkage to the DHS EA  
The DROM FY09 Business Case estimates the funding necessary to resolve critical performance gaps in the IT infrastructure’s 
capability to meet expanding functional requirements.
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