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OVERVIEW

 

General Information 
1. Date of Submission: Sep 5, 2007
2. Agency: Department of Homeland Security
3. Bureau: Preparedness (PREP)
4. Name of this Capital 
Asset:

NPPD - CWIN - Critical infrastructure Warning Information Network (2009)

5. Unique ID: 024-65-01-04-01-9507-00
(For IT investments only, 
see section 53. For all 
other, use agency ID 
system.)
 

All investments 
6. What kind of investment will this be in FY2009?
(Please NOTE: Investments moving to O&M ONLY in FY2009, with Planning/Acquisition activities prior to FY2009 should not select O&M. These 
investments should indicate their current status.)
Operations and Maintenance
7. What was the first budget year this investment was submitted to OMB?
FY2002
8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency 
performance gap. [LIMIT: 2500 char]
Critical Infrastructure Warning Information Network (CWIN) is the critical, survivable network connecting DHS with the vital sectors 
that are essential in restoring the Nation's infrastructure during incidents of national significance: Electricity, Information Technology 
(IT), and Telecommunications; the states’ homeland security advisors; and the sector-specific agencies (SSAs) and sector-specific 
resources (SSRs) for each of the critical infrastructure sectors.  
CWIN provides voice and data connectivity using voice over Internet Protocol (VoIP) phones, thin client computing devices, and, in 
select locations, videoconferencing (VTC) capabilities. In addition, CWIN connects the emergency operations centers (EOCs) of the 
fifty United States and the District of Columbia to the DHS Network Operations Center (NOC). CWIN’s backbone is used to provide 
classified connectivity between DHS and the states and select law enforcement sites via HSIN-S.
9. Did the Agency's Executive/Investment Committee approve this request?
Yes
9.a. If "yes," what was the date of this approval?
Apr 26, 2006
10. Did the Project Manager review this Exhibit?
Yes
12. Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?
No
12.a. Will this investment include electronic assets (including computers)?
Yes
12.b. Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only)
No
12.b.1. If “yes,” is an ESPC or UESC being used to help fund this investment?
12.b.2. If “yes,” will this investment meet sustainable design principles?
12.b.3. If “yes,” is it designed to be 30% more energy efficient than relevant code?
13. Does this investment support one of the PMA initiatives?
Yes
If “yes,” select the initiatives that apply:

Human Capital No
Budget Performance Integration No
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Financial Performance No
Expanded E-Government Yes
Competitive Sourcing Yes
Faith Based and Community No
Real Property Asset Management No
Eliminating Improper Payments No
Privatization of Military Housing No
R and D Investment Criteria No
Housing and Urban Development Management and Performance No
Broadening Health Insurance Coverage through State Initiatives No
Right Sized Overseas Presence No
Coordination of VA and DoD Programs and Systems No

13.a. Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g. If E-Gov is selected, is it an 
approved shared service provider or the managing partner?)
CWIN is an IT system supporting collaboration and information sharing among DHS and 45 federal and 51 state/DC governments 
and 54 private sector entities on critical infrastructure during disasters, supporting PMA E-Government initiative to “Share 
information...between governments.” For competitive sourcing, contract was competitively awarded and follows the PMA initiative 
that sources must be recompeted every 3-5 years, following standard contract review or renewal.
14. Does this investment support a program assessed using Program Assessment Rating Tool (PART)?
Yes
14.a. If “yes,” does this investment address a weakness found during the PART review?
No
14.b. If “yes,” what is the name of the PART program assessed by OMB’s Program Assessment Rating Tool?
NPPD - Infrastructure Protection
14.c. If "yes," what rating did the PART receive?
Results Not Demostrated
15. Is this investment for information technology (See section 53 for definition)?
Yes
 

For information technology investments only: 
16. What is the level of the IT Project (per CIO Council’s PM Guidance)?
Level 2
17. What project management qualifications does the Project Manager have? (per CIO Council’s PM Guidance)
(1) Project manager has been validated as qualified for this investment
18. Is this investment identified as “high risk” on the Q4-FY 2007 agency high risk report (per OMB Memorandum M-05-23)
No
19. Is this a financial management system?
No
19.a. If “yes,” does this investment address a FFMIA compliance area?
19.a.1. If “yes,” which compliance area: [LIMIT: 250 char]
19.a.2. If “no,” what does it address? [LIMIT: 500 char]
19.b. If “yes,” please identify the system name(s) and system acronym(s) as reported in the most recent financial systems inventory update required by 
Circular A–11 section 52. [LIMIT: 2500 char]
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%)

Area Percentage  
Hardware 0.00  
Software 0.00  
Services 50.70  
Other 49.30  
Total 100.00

21. If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB 
Memorandum 05-04 and included in your agency inventory, schedules and priorities?
N/A
23. Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration’s approval?
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No
Question 24 must be answered by all Investments:
24. Does this investment directly support one of the GAO High Risk Areas?
Yes
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SUMMARY OF SPENDING

 

SUMMARY OF SPENDING FOR PROJECT PHASES (In Millions) 
1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and 
are rounded to three decimal places. Federal personnel costs should be included only in the row designated “Government FTE Cost,” and should be 
excluded from the amounts shown for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” The total estimated annual cost of the investment is 
the sum of costs for “Planning,” “Full Acquisition,” and “Operation/Maintenance.” For Federal buildings and facilities, life-cycle costs should include long 
term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be 
included in this report.
All amounts represent Budget Authority

 PY-1 & Earlier PY CY BY
 -2006 2007 2008 2009
Planning:     
Budgetary Resources 5.110 1.285 0.000 0.000
Acquisition:     
Budgetary Resources 13.217 2.763 0.000 0.000
TOTAL, sum of stages:     
Budgetary Resources 18.327 4.048 0.000 0.000
Maintenance:     
Budgetary Resources 25.534 8.952 6.896 7.129
TOTAL, All Stages     
Budgetary Resources 43.861 13.000 6.896 7.129
     
Government FTE Costs 0.358 0.124 0.126 0.129
# of FTEs 3.00 1.00 1.00 1.00
     
Total, BR + FTE Cost 44.219 13.124 7.022 7.258

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner agencies).
Government FTE Costs should not be included as part of the TOTAL represented.
2. Will this project require the agency to hire additional FTE’s?
Yes
2.a. If "yes," how many and in what year? [LIMIT: 500 char]
There is one now; the Program Manager has requested an additional FTE to provide program management support as deputy 
program manager and IT SME effective BY2008.
3. If the summary of spending has changed from the FY2008 President’s budget request, briefly explain those changes. [LIMIT: 2500 char]
CWIN was re-baselined due to an overall reduction in OIP's budget allocation. The re-baseline will only allow for O&M, with any 
future, major upgrades or group/sector installations being accomplished by unfunded request only.
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