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MEMORANDUM FOR: Michael 
Federal Coordinating Officer 
Montgomery Joint Field Office 
Montgomery, Alabam 

FROM: C. David 
Gulf Coast Audit Manager 

SUBJECT: Review of Hurricane Katrina Contracts 
City of Daphne, Alabama 
Report Number GC-AL-06-22 

The purpose of this memorandum is to inform you of the results of our review of contracts let by the 
City of Alabama, for Hurricane Katrina debris removal activities. As of October 12,2005, 
the city received an award of $550,200 from the Alabama Emergency Management Agency, a 
FEMA grantee, for this activity. The award provided funding for one project (Project No. 36) under 
which the city let one contract. 

The objective of the review was to determine whether the contract was let in accordance with federal 
procurement requirements (44 CFR 13.36) and FEMA guidelines, and whether the city had 
adequate procedures for monitoring the activities of the contractor. To achieve this objective, we 
interviewed city officials, reviewed contract documents, contractor billings, other relevant 
documentation. 

We concluded that the city complied with federal procurement requirements and FEMA guidelines 
when awarding the contract, and that the city's procedures for monitoring the activities of the 
contractor were adequate. In this respect, the city procured the debris removal services 
competitively, maintained detailed contract files, and had sufficient procedures for reviewing and 
approving the contractor's activities and billings. Because this report contains no recommendations, 
no further actions are required. 

The nature and brevity of this assignment precluded the use of our normal audit protocols; therefore, 
this review was not conducted in accordance with generally accepted government auditing standards. 

we followed such standards, other matters might have come to our attention. 



Katrina 

We conducted this review in conjunction with the President's Council on Integrity and Efficiency 
(PCIE), as part of its examination of relief efforts provided by the federal government in the 
aftermath of Hurricanes and Rita. As such, we have forwarded a copy of the report to the 
PCIE Homeland Security Working Group that is coordinating Inspectors General review of this 
important subject. 

Should you have any questions concerning this report, please contact me at (770) 220-5240. 

cc: 	 Under Secretary for Management 
Acting Director, FEMA 
Chief Financial Officer, DHS 
Chief Procurement Officer, DHS 
Audit Liaison, DHS 
Chief Financial Officer, FEMA 
Senior Procurement Officer, FEMA 
Deputy Director, Gulf Coast Recovery 
Alabama State Coordinating Officer 
FEMA Regional Director, Region IV 




