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NUCLEAR REGULATION 

NRC Needs to More Aggressively and 
Comprehensively Resolve Issues Related 
to the Davis-Besse Nuclear Power Plant’s 
Shutdown  

NRC should have but did not identify or prevent the corrosion at Davis-
Besse because its oversight did not generate accurate information on plant 
conditions. NRC inspectors were aware of indications of leaking tubes and 
corrosion; however, the inspectors did not recognize the indications’ 
importance and did not fully communicate information about them. NRC 
also considered FirstEnergy—Davis-Besse’s owner—a good performer, 
which resulted in fewer NRC inspections and questions about plant 
conditions. NRC was aware of the potential for cracked tubes and corrosion 
at plants like Davis-Besse but did not view them as an immediate concern. 
Thus, NRC did not modify its inspections to identify these conditions.  

NRC’s process for deciding to allow Davis-Besse to delay its shutdown lacks 
credibility. Because NRC had no guidance specifically for making a decision 
on whether a plant should shut down, it used guidance for deciding whether 
a plant should be allowed to modify its operating license. NRC did not 
always follow this guidance and generally did not document how it applied 
the guidance. The risk estimate NRC used to help decide whether the plant 
should shut down was also flawed and underestimated the amount of risk 
that Davis-Besse posed. Further, even though underestimated, the estimate 
still exceeded risk levels generally accepted by the agency.  

NRC has taken several significant actions to help prevent reactor vessel 
corrosion from recurring at nuclear power plants. For example, NRC has 
required more extensive vessel examinations and augmented inspector 
training. However, NRC has not yet completed all of its planned actions and, 
more importantly, has no plans to address three systemic weaknesses 
underscored by the incident. Specifically, NRC has proposed no actions to 
help it better (1) identify early indications of deteriorating safety conditions 
at plants, (2) decide whether to shut down a plant, or (3) monitor actions 
taken in response to incidents at plants. Both NRC and GAO had previously 
identified problems in NRC programs that contributed to the Davis-Besse 
incident, yet these problems continue to persist. 

The Davis-Besse Nuclear Power Plant in Oak Harbor, Ohio 

In March 2002, the most serious 
safety issue confronting the 
nation’s commercial nuclear power 
industry since Three Mile Island in 
1979 was identified at the Davis-
Besse plant in Ohio. After the 
Nuclear Regulatory Commission 
(NRC) allowed Davis-Besse to 
delay shutting down to inspect its 
reactor vessel for cracked tubing, 
the plant found that leakage from 
these tubes had caused extensive 
corrosion on the vessel head—a 
vital barrier preventing a 
radioactive release. GAO 
determined (1) why NRC did not 
identify and prevent the corrosion, 
(2) whether the process NRC used 
in deciding to delay the shutdown 
was credible, and (3) whether NRC 
is taking sufficient action in the 
wake of the incident to prevent 
similar problems from developing 
at other plants. 

 

Because the nation’s  nuclear 
power plants are aging, GAO is 
recommending that NRC take more 
aggressive actions to mitigate the 
risk of serious safety problems 
occurring at Davis-Besse and other 
nuclear power plants.  

NRC disagreed with two of the 
report’s five recommendations—
that it develop (1) additional means 
to better identify safety problems 
early and (2) guidance for making 
decisions whether to shut down a 
plant. GAO continues to believe 
these recommendations are 
appropriate and should be 
implemented. 
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May 17, 2004 Letter

Congressional Requesters

In 2002, the most serious safety issue confronting the nation’s commercial 
nuclear power industry since the accident at Three Mile Island in 1979 was 
identified at the Davis-Besse nuclear power plant in northwestern Ohio. On 
March 7, 2002, during shutdown for inspection and refueling, the owner of 
the Davis-Besse plant—FirstEnergy Nuclear Operating Company—
discovered a pineapple-sized cavity in the plant’s carbon steel reactor 
vessel head. The reactor vessel head is an 18-foot-diameter, 6-inch-thick, 
80-ton cap that is bolted to the reactor vessel. The vessel head is an integral 
part of the reactor coolant pressure boundary that serves as a vital barrier 
for protecting the environment from any release of radiation from the 
reactor core. In pressurized water reactors such as the one at Davis-Besse, 
the reactor vessel contains the nuclear fuel, as well as water with diluted 
boric acid that cools the fuel and helps control the nuclear reaction. At the 
Davis-Besse plant, vertical tubes had cracked that penetrate the reactor 
vessel head and that contain this water as well as drive mechanisms used to 
lower and raise the fuel, thus allowing leaked boric acid to corrode the 
reactor vessel head. The corrosion had extended through the vessel head to 
a thin stainless steel lining and had likely occurred over a period of several 
years. The lining, which is less than one-third of an inch thick and was not 
designed as a pressure barrier, was found to have a slight bulge with 
evidence of cracking. Had this lining given way, the water within the 
reactor vessel would have escaped, triggering a loss-of-coolant accident, 
which—if back-up safety systems had failed to operate—likely would have 
resulted in the melting of the radioactive core and a subsequent release of 
radioactive materials into the environment. In March 2004, after 2 years of 
increased NRC oversight and considerable repairs by FirstEnergy, NRC 
approved the restart of Davis-Besse’s operations. 

Under the Atomic Energy Act of 1954, as amended, and the Energy 
Reorganization Act of 1974, as amended, the Nuclear Regulatory 
Commission (NRC) and the operators of nuclear power plants share the 
responsibility for ensuring that nuclear reactors are operated safely. NRC is 
responsible for issuing regulations, licensing and inspecting plants, and 
requiring action, as necessary, to protect public health and safety; plant 
operators have the primary responsibility for safely operating the plants in 
accordance with their licenses. NRC has the authority to order plant 
operators to take actions, up to and including shutting down a plant, if 
licensing conditions are not being met and the plant poses an undue risk to 
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public health and safety. In carrying out its responsibilities, NRC relies on, 
among other things, on-site NRC resident inspectors to assess plant 
conditions and quality assurance programs, such as those for maintenance 
and operations, that operators establish to ensure safety at the plant. 

Before the discovery of the cavity in the Davis-Besse reactor vessel head, 
NRC had requested that operators of Davis-Besse and other similar 
pressurized water reactors (1) thoroughly inspect the vertical tubing on 
their reactor vessel heads by December 31, 2001, for possible cracking, or 
(2) justify why their tubing and reactor vessel heads were sufficiently safe 
without being inspected. This request was a reaction to cracked vertical 
tubing found on a pressurized water reactor vessel head at another plant. 
Such thorough inspections require that the reactor be shut down. 
FirstEnergy, believing that its reactor vessel head was safe, asked NRC if its 
shutdown could be delayed until the end of March 2002 to coincide with an 
already scheduled shutdown for refueling—during which time it would 
conduct the requested inspection. FirstEnergy provided evidence 
supporting its assertion that the reactor could continue operating safely. 
After considerable discussion, and after NRC developed a risk assessment 
estimate for deciding that Davis-Besse would not pose an unacceptable 
level of risk, NRC and FirstEnergy compromised, and FirstEnergy agreed 
to shut down the reactor in mid-February 2002 for inspection. Soon after 
Davis-Besse was shut down, the cracked tubes and the significant reactor 
vessel head corrosion were discovered. 

You asked us to determine (1) why NRC did not identify and prevent the 
vessel head corrosion at Davis-Besse, (2) whether the process NRC used 
when deciding to allow FirstEnergy to delay its shutdown was credible, 
and (3) whether NRC is taking sufficient action in the wake of the Davis-
Besse incident to prevent similar problems from developing in the future at 
Davis-Besse and other nuclear power plants. As agreed with your offices, 
our review focused on NRC’s role in the events leading up to Davis-Besse’s 
shutdown, NRC’s response to the problems discovered, and NRC’s 
management controls over programs and processes that may have 
contributed to the Davis-Besse incident. We did not evaluate the role of 
FirstEnergy because, at the time of our review, NRC’s Office of 
Investigations and the Department of Justice were conducting separate 
inquiries into the potential liability of FirstEnergy concerning its 
knowledge of conditions at Davis-Besse, including the condition of the 
reactor vessel head. We also did not review NRC’s March 2004 decision to 
allow the plant to restart. 
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Scope and 
Methodology

To determine why NRC did not identify and prevent the vessel head 
corrosion at the Davis-Besse nuclear power plant, we reviewed NRC’s 
lessons-learned task force report;1 FirstEnergy’s root cause analysis 
reports;2 NRC’s Office of the Inspector General reports on Davis-Besse;3 
NRC’s augmented inspection team report;4 and NRC’s inspection reports 
and licensee assessments from 1998 through 2001. We also reviewed NRC 
generic communications issued on boric acid corrosion and on nozzle 
cracking. In addition, we interviewed NRC regional officials who were 
involved in overseeing Davis-Besse at the time corrosion was occurring, 
and when the reactor vessel head cavity was found, to learn what 
information they had, their knowledge of plant activities, and how they 
communicated information to headquarters. We also held discussions with 
the resident inspector who was at Davis-Besse at the time that corrosion 
was occurring to determine what information he had and how this 
information was communicated to the regional office. Further, we met with 
FirstEnergy and NRC officials at Davis-Besse and walked through the 
facility, including the containment building, to understand the nature and 
extent of NRC’s oversight of licensees. Additionally, we met with NRC 
headquarters officials to discuss the oversight process as it related to 
Davis-Besse, and the extent of their knowledge of conditions at Davis-
Besse. We also met with county officials from Ottawa County, Ohio, to 
discuss their views on NRC and Davis-Besse plant safety. Further, we met 
with representatives from a variety of public interest groups to obtain their 
thoughts on NRC’s oversight and the agency’s proposed changes in the 
wake of Davis-Besse. 

1NRC, Degradation of Davis-Besse Nuclear Power Station Reactor Pressure Vessel Head 

Lessons-Learned Report (Washington, D.C.; Sept. 30, 2002).

2FirstEnergy, Davis-Besse Nuclear Power Station, Root Cause Analysis Report: Significant 

Degradation of the Reactor Pressure Vessel Head, CR 2002-089 (Oak Harbor, Ohio; Aug. 27, 
2002) and Root Cause Analysis Report: Failure to Identify Significant Degradation of the 

Reactor Pressure Vessel Head, CR-02-0685, 02-0846, 02-0891, 02-1053, 02-1128, 02-

1583, 02-1850, 02-2584, and 02-2585 (Oak Harbor, Ohio; Aug. 13, 2002).

3NRC, Office of the Inspector General, NRC’s Regulation of Davis-Besse Regarding 

Damage to the Reactor Vessel Head (Washington, D.C.; Dec. 30, 2002) and NRC’s Oversight 

of Davis-Besse Boric Acid Leakage and Corrosion during the April 2000 Refueling Outage 

(Washington, D.C.: Oct. 17, 2003).

4NRC, Davis-Besse Nuclear Power Station NRC Augmented Inspection Team—

Degradation of the Reactor Pressure Vessel Head (Washington, D.C.; May 3, 2002). 
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To determine whether the process NRC used was credible when deciding 
to allow Davis-Besse to delay its shutdown, we evaluated NRC guidelines 
for reviewing licensee requests for temporary and permanent license 
changes, or amendments to their licenses. We also reviewed NRC guidance 
for making and documenting agency decisions, such as those on whether to 
accept licensee responses to generic communications, as well as NRC’s 
policies and procedures for taking enforcement action. We supplemented 
these reviews with an analysis of internal NRC correspondence related to 
the decision-making process, including e-mail correspondence, notes, and 
briefing slides. We also reviewed NRC’s request for additional information 
to FirstEnergy following the issuance of NRC’s generic bulletin for 
conducting reactor vessel head and nozzle inspections, as well as 
responses provided by FirstEnergy. In addition, we reviewed the draft 
shutdown order that NRC prepared before accepting FirstEnergy’s 
proposal to conduct its inspection in mid-February 2002. We reviewed 
these documents to determine whether the basis for NRC’s decision was 
clearly laid out, persuasive, and defensible to a party outside of NRC. 

As part of our analysis for determining whether NRC’s process was 
credible, we also obtained and reviewed NRC’s probabilistic risk 
assessment (PRA) calculations that it developed to guide its decision 
making. To conduct this analysis, we relied on the advice of consultants 
who, collectively, have an extensive background in nuclear engineering, 
PRA, and metallurgy. These consultants included Dr. John C. Lee, Professor 
and Chair, Nuclear Engineering and Radiological Sciences at the University 
of Michigan’s College of Engineering; Dr. Thomas H. Pigford, Professor 
Emeritus, at the University of California-Berkeley’s College of Engineering; 
and Dr. Gary S. Was, Associate Dean for Research in the College of 
Engineering, and Professor, Nuclear Engineering and Radiological Sciences 
at the University of Michigan’s College of Engineering. These consultants 
reviewed internal NRC correspondence relating to NRC’s PRA estimate, 
NRC’s calculations, and the basis for these calculations. These consultants 
also discussed the basis for NRC’s estimates with NRC officials and outside 
contractors who provided information to NRC as it developed its estimates. 
These consultants were selected on the basis of recommendations made by 
other nuclear engineering experts, their résumés, their collective 
experience, lack of a conflict of interest, and previous experience with 
assessing incidents at nuclear power plants such as Three Mile Island.    

To determine whether NRC is taking sufficient action in the wake of the 
Davis-Besse incident to prevent similar problems from developing in the 
future, we reviewed NRC’s lessons-learned task force recommendations, 
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NRC’s analysis of the underlying causes for failing to identify the corrosion 
of the reactor vessel head, and NRC’s action plan developed in response to 
the task force recommendations. We also reviewed other NRC lessons-
learned task force reports and their recommendations, our prior reports to 
identify issues related to those at Davis-Besse, and NRC’s Office of the 
Inspector General reports. We met with NRC officials responsible for 
implementing task force recommendations to obtain a clear understanding 
of the actions they were taking and the status of their efforts, and discussed 
NRC’s recommendations with NRC regional officials, on-site inspectors, 
and representatives from public interest groups. We conducted our review 
from November 2002 through May 2004 in accordance with generally 
accepted government auditing standards.

Results in Brief NRC should have but did not identify or prevent the vessel head corrosion 
at Davis-Besse because both its inspections at the plant and its assessments 
of the operator’s performance yielded inaccurate and incomplete 
information on plant safety conditions. With respect to inspections, NRC 
resident inspectors had information revealing potential problems, such as 
boric acid deposits on the vessel head and air monitors clogged with boric 
acid deposits, but this information did not raise alarms about the plant’s 
safety. NRC inspectors did not know that these indications could signal a 
potentially significant problem and therefore did not fully communicate 
their observations to other NRC staff, some of whom might have 
recognized the significance of the problem. However, even if these staff had 
been informed, according to NRC officials, the agency would have taken 
action only if these indications were considered significant safety 
concerns. Furthermore, NRC’s assessments of Davis-Besse, which include 
inspection results as well as other data, did not provide complete and 
accurate information on FirstEnergy’s performance. For example, NRC 
consistently assessed Davis-Besse’s operator as a “good performer” during 
those years when the corrosion was likely occurring, and the operator was 
not correctly identifying the source of boric acid deposits. NRC had been 
aware for several years that corrosion and cracking were issues that could 
possibly affect safety, but did not view them as immediate safety concerns 
and therefore had not fully incorporated them into its oversight process. 

NRC’s process for deciding whether Davis-Besse could delay its shutdown 
to inspect for nozzle cracking lacks credibility because the guidance NRC 
used was not intended for making such a decision and the basis for the 
decision was not fully documented. In the absence of written guidance 
specifically intended to direct the decision-making process for a shutdown, 
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NRC used guidance designed for considering operator requests for license 
amendments. This guidance describes safety factors that NRC should 
consider in deciding whether to approve a license amendment, as well as a 
process for considering the relative risk the amendment could pose. 
However, the guidance does not specify how NRC should use the safety 
factors, and we could not determine if NRC appropriately followed this 
guidance because it did not clearly document the basis for its decision. For 
example, NRC initially decided that several safety factors were not met and 
considered issuing a shutdown order. Regardless, the agency allowed 
FirstEnergy to delay its shutdown, even though it is not clear whether—
and if so, how—the safety factors were subsequently met. Further, NRC did 
not provide a rationale for its decision for more than a year. NRC also did 
not follow other aspects of its guidance. In the absence of specific 
guidance, and with little documentation of the decision-making process, we 
could not judge whether the agency’s decision was reasonable. Our 
consultants identified substantial problems with how NRC developed and 
used its risk estimate when making the decision. For example, NRC did not 
perform an analysis of the uncertainty associated with the risk estimate; if 
it had, our consultants believe the uncertainty would have been so large as 
to render NRC’s risk estimate of questionable value. Further, the risk 
estimate indicated that the likelihood of an accident occurring at Davis-
Besse was greater than the level of risk generally accepted as being 
reasonable by NRC.

Responding to the Davis-Besse incident, NRC has taken several significant 
actions to help prevent boric acid from corroding reactor vessel heads at 
nuclear power plants. NRC issued requirements that licensees more 
extensively examine their reactor vessel heads, revised NRC inspection 
guidance used to identify and resolve licensee problems before they affect 
operations, augmented training to keep its inspectors better informed 
about boric acid and cracking issues, and revised guidance to better ensure 
that licensees implement commitments to change their operations. 
However, NRC has not yet implemented more than half of its planned 
actions, and resource constraints could affect the agency’s ability to fully 
and effectively implement the actions. More importantly, NRC is not 
addressing three systemic problems underscored by the Davis-Besse 
incident. First, its process for assessing safety at nuclear power plants is 
not adequate for detecting early indications of deteriorating safety. In this 
respect, the process does not effectively identify changes in the operator’s 
performance or approach to safety before a more serious safety problem 
can develop. Second, NRC’s decision-making guidance does not specifically 
address shutdown decisions or explain how different safety 
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considerations, such as quantitative estimates of risk, should be weighed. 
Third, NRC does not have adequate management controls for 
systematically tracking actions that it has taken in response to incidents at 
plants to determine if the actions were sufficient to resolve underlying 
problems and thereby prevent future incidents. Analyses of earlier 
incidents at other plants identified several issues, such as inadequate 
communication, that contributed to the Davis-Besse incident. Such 
management controls may have helped to resolve these issues before the 
Davis-Besse incident occurred. While NRC is monitoring how it 
implements actions taken as a result of the Davis-Besse incident, the 
agency has not yet committed to a process for assessing the effectiveness 
of actions taken. 

Given NRC’s actions in response to Davis-Besse, severe vessel head 
corrosion is unlikely to occur at a plant any time soon. However, in part 
because of unresolved systemic problems, another incident unrelated to 
vessel head corrosion could occur in the future. As a result, we are 
recommending that NRC take more aggressive and specific actions in 
several areas, such as revising how it assesses plant performance, 
establishing a more specific methodology for deciding to shut down a 
plant, and establishing management controls for monitoring and assessing 
the effectiveness of changes made in response to task force findings. 

In commenting on a draft of this report, NRC generally addressed only 
those findings and recommendations with which it disagreed. While 
commenting that it agreed with many of our findings, the agency said that 
the report overall does not appropriately characterize or provide a 
balanced perspective on NRC’s actions surrounding the discovery of the 
reactor vessel head condition at Davis-Besse or its efforts to incorporate 
the lessons learned from that experience into its processes. More 
specifically, NRC stated that the report does not acknowledge that NRC 
must rely heavily on its licensees to provide complete and accurate 
information. NRC also expressed concern about the report’s 
characterization of its use of risk estimates. We believe that the report 
fairly and accurately describes NRC’s actions regarding the Davis-Besse 
incident. Nonetheless, we expanded our discussion of NRC’s roles and 
responsibilities to point out that licensees are required to provide NRC with 
complete and accurate information.

NRC disagreed with our recommendations to develop (1) specific guidance 
and a well-defined process for deciding when to shut down a plant and (2) 
a methodology to assess early indications of deteriorating safety at nuclear 
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power plants. NRC stated that it has sufficient guidance to make plant 
shutdown decisions. NRC also stated that, as regulators, the agency is not 
charged with managing licensees’ facilities and that direct involvement 
with those aspects of licensees’ operations that could provide it with 
information on early indications of deteriorating safety crosses over to a 
management function. We continue to believe that NRC should develop 
specific guidance and a well-defined process to decide when to shut down 
a plant. In absence of such guidance for making the Davis-Besse shutdown 
decision, NRC used its guidance for considering operators’ requests for 
amendments to their licenses. This guidance describes safety factors that 
NRC should consider in deciding whether to approve license changes, as 
well as a process for considering the relative risk the amendment would 
pose. This guidance does not specify how NRC should use the safety 
factors. We also continue to believe that NRC should develop a 
methodology to assess aspects of licensees’ operations as a means to have 
an early warning of developing safety problems. In implementing this 
recommendation, we envision that NRC would be analyzing data for 
changes in operators’ performance or approach to safety, not prescribing 
how the plants are managed. 

Background

NRC’s Role and 
Responsibilities

NRC, as an independent federal agency, regulates the commercial uses of 
nuclear material to ensure adequate protection of public health and safety 
and the environment. NRC is headed by a five-member commission 
appointed by the President and confirmed by the Senate; one 
commissioner is appointed as chairman.5 NRC has about 2,900 employees 
who work in its headquarters office in Rockville, Maryland, and its four 
regional offices. NRC is financed primarily by fees that it imposes on 
commercial users of the nuclear material that it regulates. For fiscal year 
2004, NRC’s appropriated budget of $626 million includes about $546 
million financed by these fees.

NRC regulates the nation’s commercial nuclear power plants by 
establishing requirements for plant owners and operators to follow in the 
design, construction, and operation of the nuclear reactors. NRC also 

5Two commissioner positions are currently vacant.
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licenses the reactors and individuals who operate them. Currently, 104 
commercial nuclear reactors at 65 locations are licensed to operate.6 Many 
of these reactors have been in service since the early to mid-1970s. NRC 
initially licensed the reactors to operate for 40 years, but as these licenses 
approach their expiration dates, NRC has been granting 20-year extensions. 

To ensure the reactors are operated within their licensing requirements and 
technical specifications, NRC oversees them by both inspecting activities 
at the plants and assessing plant performance.7 NRC’s inspections consist 
of both routine, or baseline, inspections and supplemental inspections to 
assess particular licensee programs or issues that arise at a power plant. 
Inspections may also occur in response to a specific operational problem 
or event that has occurred at a plant. NRC maintains inspectors at every 
operating nuclear power plant in the United States and supplements the 
inspections conducted by these resident inspectors with inspections 
conducted by staff from its regional offices and from headquarters. 
Generally, inspectors verify that the plant’s operator qualifications and 
operations, engineering, maintenance, fuel handling, emergency 
preparedness, and environmental and radiation protection programs are 
adequate and comply with NRC safety requirements. NRC also oversees 
licensees by requesting information on their activities. NRC requires that 
information provided by licensees be complete and accurate and, 
according to NRC officials, this is an important aspect of the agency’s 
oversight.8 While we have added information to this report on the 
requirement that licensees provide NRC with complete and accurate 
information, we believe that NRC’s oversight program should not place 
undue reliance on this requirement.

Nuclear power plants have many physical structures, systems, and 
components, and licensees have numerous activities under way, 24-hours a 

6These licensed reactors include Browns Ferry Unit 1—one of three reactors owned by the 
Tennessee Valley Authority in Alabama—which was shut down in 1985. The Tennessee 
Valley Authority plans to restart the reactor in 2007, which will require NRC approval. 

7NRC’s oversight program has changed significantly since the beginning of 1998. The third 
and most recent change occurred in mid-2000, when the agency adopted its Reactor 
Oversight Process. Under this process, NRC continues to rely on inspection results to assess 
licensee performance. However, it supplements this information with other indicators of 
self-reported licensee performance, such as how frequently unscheduled shutdowns occur. 

810 C.F.R. § 50.9 requires that information provided by licensees be complete and accurate in 
all material respects. 
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day, to ensure the plants operate safely. Programs to ensure quality 
assurance and safe operations include monitoring, maintenance, and 
inspection. To carry out these programs, licensees typically prepare several 
thousand reports per year describing conditions at the plant that need to be 
addressed to ensure continued safe operations. Because of the large 
number of activities and physical structures, systems, and components, 
NRC focuses its inspections on those activities and pieces of equipment or 
systems that are considered to be most significant for protecting public 
health and safety. NRC terms this a “risk-informed” approach for regulating 
nuclear power plants. Under this risk-informed approach, some systems 
and activities that NRC considers to have relatively less safety significance 
receive little NRC oversight. NRC has adopted a risk-informed approach 
because it believes it can focus its regulatory resources on those areas of 
the plant that the agency considers to be most important to safety. In 
addition, it was able to adopt this approach because, according to NRC, 
safety performance at nuclear power plants has improved as a result of 
more than 25 years of operating experience.

To decide whether inspection findings are minor or major, NRC uses a 
process it began in 2000 to determine the extent to which violations 
compromise plant safety. Under this process, NRC characterizes the 
significance of its inspection findings by using a significance determination 
process to evaluate how an inspection finding impacts the margin of safety 
at a power plant. NRC has a range of enforcement actions it can take, 
depending on how much the safety of the plant had been compromised. For 
findings that have low safety significance, NRC can choose to take no 
formal enforcement action. In these instances, nonetheless, licensees 
remain responsible for addressing the identified problems. For more 
serious findings, NRC may take more formal action, such as issuing 
enforcement orders. Orders can be used to modify, suspend, or even revoke 
an operating license. NRC has issued one enforcement order to shut down 
an operating power plant in its 28-year history—in 1987, after NRC 
discovered control room personnel sleeping while on duty at the Peach 
Bottom nuclear power plant in Pennsylvania. In addition to enforcement 
orders, NRC can issue civil penalties of up to $120,000 per violation per day. 
Although NRC does not normally use civil penalties for violations 
associated with its Reactor Oversight Process, NRC will consider using 
them for issues that are willful, have the potential for impacting the 
agency’s regulatory process, or have actual public health and safety 
consequences. In fiscal year 2003, NRC proposed imposing civil penalties 
totaling $120,000 against two power plant licensees for the failure to 
provide complete and accurate information to the agency.  
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NRC uses generic communications—such as bulletins, generic letters, and 
information notices—to provide information to and request information 
from the nuclear industry at large or specific groups of licensees. Bulletins 
and generic letters both usually request information from licensees 
regarding their compliance with specific regulations. They do not require 
licensees to take any specific actions, but do require licensees to provide 
responses to the information requests. In general, NRC uses bulletins, as 
opposed to generic letters, to address significant issues of greater urgency. 
NRC uses information notices to transmit significant recently identified 
information about safety, safeguards, or environmental issues. Licensees 
are expected to review the information to determine whether it is 
applicable to their operations and consider action to avoid similar 
problems.   

Operation of Pressurized 
Water Nuclear Power Plants 
and Events Leading to the 
March 2002 Discovery of 
Serious Corrosion

The Davis-Besse Nuclear Power Station, owned and operated by 
FirstEnergy Nuclear Operating Company, is an 882-megawatt electric 
pressurized water reactor located on Lake Erie in Oak Harbor, Ohio, about 
20 miles east of Toledo. The power plant is under NRC’s Region III 
oversight, which is located in Lisle, Illinois. Like other pressurized water 
reactors, Davis-Besse is designed with multiple barriers between the 
radioactive heat-producing core and the outside environment—a design 
concept called “defense-in-depth.” Three main design components provide 
defense-in-depth. First, the reactor core is designed to retain radioactive 
material within the uranium oxide fuel, which is also covered with a layer 
of metal tubing. Second, a 6-inch-thick carbon steel vessel, lined with three-
sixteenth-inch-thick stainless steel, surrounds the reactor core. Third, a 
steel containment structure, surrounded by a thick reinforced concrete 
building, encloses the reactor vessel and other systems and components 
important for maintaining safety. The containment structure and concrete 
building are intended to help not only prevent a release of radioactivity to 
the environment, but also shield the reactor from external hazards like 
tornados and missiles. The reactor vessel, in addition to housing the 
reactor core, contains highly pressurized water to cool the radioactive 
heat-producing core and transfer heat to a steam generator. Consequently, 
the vessel is referred to as the reactor pressure vessel. From the vessel, hot 
pressurized water is piped to the steam generator, where a separate supply 
of water is turned to steam to drive turbines that generate electricity. (See 
fig. 1.)  
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Figure 1:  Major Components of a Pressurized Water Reactor

The top portion of the Davis-Besse reactor pressure vessel consisted of an 
18-foot-diameter vessel head that was bolted to the lower portion of the 
pressure vessel. At Davis-Besse, 69 vertical tubes penetrated and were 
welded to the vessel head. These tubes, called vessel head penetration 
nozzles, contained control rods that, when raised or lowered, were used to 
moderate or shut down the nuclear reaction in the reactor.9 Because 
control rods attach to control rod drive mechanisms, these types of nozzles 
are referred to as control rod drive mechanism nozzles. A platform, known 
as the service structure, sat above the reactor vessel head and the control 
rod drive mechanism nozzles. Inside the service structure and above the 
pressure vessel head was a layer of insulation to help contain the heat 
emanating from the reactor. The sides of the lower portion of the service 

Containment structure

Reactor vessel

Steam
generator
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Turbine

Condenser

Generator
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Source: NRC.

9While Davis-Besse had 69 nozzles, 7 were spare and 1 was used for head vent piping. 
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structure were perforated with 18 5- by 7-inch rectangular openings, 
termed “mouse-holes,” that were used for vessel head inspections. In 
pressurized water reactors such as Davis-Besse, the reactor vessel, the 
vessel head, the nozzles, and other equipment used to ensure a continuous 
supply of pressurized water in the reactor vessel are collectively referred to 
as the reactor coolant pressure boundary. (See fig. 2.)

Figure 2:  Major Components of the Davis-Besse Reactor Vessel Head and Pressure 
Boundary

To better control the nuclear reaction at nuclear power plants, boron in the 
form of boric acid crystals is dissolved in the cooling water contained 
within the reactor vessel and pressure boundary. Boric acid, under certain 

2-inch minimum
gap between insulation
and top of vessel head

18 access openings
(mouse-holes) at
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Support
steel

Service structure
Nozzles Vessel head insulation

Source: FirstEnergy.
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conditions, can cause corrosion of carbon steel. For about 3 decades, NRC 
and the nuclear power industry have known that boric acid had the 
potential to corrode reactor components. In general, if leakage occurs from 
the reactor coolant system, the escaping coolant will flash to steam and 
leave behind a concentration of impurities, including noncorrosive dry 
boric acid crystals. However, under certain conditions, the coolant will not 
flash to steam, and the boric acid will remain in a liquid state where it can 
cause extensive and rapid degradation of any carbon steel components it 
contacts. Such extensive degradation, in both domestic and foreign 
pressurized water reactor plants, has been well documented and led NRC 
to issue a generic letter in 1988 requesting information from pressurized 
water reactor licensees to ensure they had implemented programs to 
control boric acid corrosion. NRC was primarily concerned that boric acid 
corrosion could compromise the reactor coolant pressure boundary. This 
concern also led NRC to develop a procedure for inspecting licensees’ 
boric acid corrosion control programs and led the Electric Power Research 
Institute to issue guidance on boric acid corrosion control.10

NRC and the nuclear power industry have also known that nozzles made of 
alloy 600,11 used in several areas within nuclear power plants, were prone 
to cracking. Cracking had become an increasingly topical issue as the 
nuclear power plant fleet has aged. In 1986, operators at domestic and 
foreign pressurized water reactors began reporting leaks in various types of 
alloy 600 nozzles. In 1989, after leakage was detected at a domestic plant, 
NRC identified the cause of the leakage as cracking due to primary water 
stress corrosion.12 However, NRC concluded that the cracking was not an 
immediate safety concern for a few reasons. For example, the cracks had a 
low growth rate, were in a material with an extremely high flaw tolerance 
and, accordingly, were unlikely to spread. Also, the cracks were axial—that 
is, they ran the length of the nozzle rather than its circumference. NRC and 

10The Electric Power Research Institute is a nonprofit energy research consortium whose 
members include utilities. It provides science and technology-based solutions to members 
through its scientific research, technology development, and product implementation 
program. 

11Alloy 600 is an alloy of nickel, chromium, iron, and minor amounts of other elements. The 
alloy is highly resistant to general corrosion but can be susceptible to cracking at high 
temperatures.

12Primary water stress corrosion cracking refers to cracking under stress and in primary 
coolant water. The primary water coolant system is that portion of a nuclear power plant’s 
coolant system that cools the reactor core in the reactor pressure vessel and deposits heat 
to the steam generator. 
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the nuclear power industry were more concerned that circumferential 
cracks could result in broken or snapped nozzles. NRC did, however, issue 
a generic information notice in 1990 to inform the industry of alloy 600 
cracking. Through the early 1990s, NRC, the Nuclear Energy Institute,13 and 
others continued to monitor alloy 600 cracking. In 1997, continued concern 
over cracking led NRC to issue a generic letter to pressurized water reactor 
licensees requesting information on their plans to monitor and manage 
cracking in vessel head penetration nozzles as well as to examine these 
nozzles. 

In the spring of 2001, licensee inspections led to the discovery of large 
circumferential cracking in several vessel head penetration nozzles at the 
Oconee Nuclear Station, in South Carolina. As a result of the discovery, the 
nuclear power industry and NRC categorized the 69 operating pressurized 
water reactors in the United States into different groups on the basis of (1) 
whether cracking had already been found and (2) how similar they were to 
Oconee in terms of the amount of time and the temperature at which the 
reactors had operated. The industry had developed information indicating 
that greater operating time and temperature were related to cracking. In 
total, five reactors at three locations were categorized as having already 
identified cracking, while seven reactors at five locations were categorized 
as being highly susceptible, given their similarity to Oconee.14

In August 2001, NRC issued a bulletin requesting that licensees of these 
reactors provide, within 30 days, information on their plans for conducting 
nozzle inspections before December 31, 2001.15 In lieu of this information, 
NRC stated that licensees could provide the agency with a reasoned basis 
for their conclusions that their reactor vessel pressure boundaries would 
continue to meet regulatory requirements for ensuring the structural 
integrity of the reactor coolant pressure boundary until the licensees 

13The Nuclear Energy Institute comprises companies that operate commercial power plants 
and supports the commercial nuclear industry; and universities, research laboratories, and 
labor unions affiliated with the nuclear industry. Among other things, it provides a forum to 
resolve technical and business issues and offers information to its members and 
policymakers on nuclear issues.

14Reactors that were categorized as having already identified cracking or were highly 
susceptible included Arkansas Nuclear reactor unit 1; D.C. Cook reactor unit 2; Davis-Besse; 
North Anna reactor units 1 and 2; Oconee reactor units 1, 2 and 3; Robinson reactor unit 2; 
Surry reactor units 1 and 2; and Three Mile Island reactor unit 1.

15NRC, “Circumferential Cracking of Reactor Pressure Vessel Head Penetration Nozzles” 
(Bulletin 2001-01, Aug. 8, 2001).
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conducted their inspections. NRC used a bulletin, as opposed to a generic 
letter, to request this information because cracking was considered a 
significant and urgent issue. All of the licensees of the highly susceptible 
reactors, except Davis-Besse and D.C. Cook reactor unit 2, provided NRC 
with plans for conducting inspections by December 31, 2001.16 

In September 2001, FirstEnergy proposed conducting the requested 
inspection in April 2002, following its planned March 31, 2002, shutdown to 
replace fuel. In making this proposal, FirstEnergy contended that the 
reactor coolant pressure boundary at Davis-Besse met and would continue 
to meet regulatory requirements until its inspection. NRC and FirstEnergy 
exchanged information throughout the fall of 2001 regarding when 
FirstEnergy would conduct the inspection at Davis-Besse. NRC drafted an 
enforcement order that would have shut down Davis-Besse by December 
2001 for the requested inspection in the event that FirstEnergy could not 
provide an adequate justification for safe operation beyond December 31, 
2001, but ultimately compromised on a mid-February 2002 shutdown date. 
NRC, in deciding when FirstEnergy had to shut down Davis-Besse for the 
inspection, used a risk-informed decision-making process, including 
probabilistic risk assessment (PRA), to conclude that the risk that Davis-
Besse would have an accident in the interim was relatively low. PRA is an 
analytical tool for estimating the probability that a potential accident might 
occur by examining how physical structures, systems, and components, 
along with employees, work together to ensure plant safety. 

Following the mid-February 2002 shutdown and in the course of its 
inspection in March 2002, FirstEnergy removed about 900 pounds of boric 
acid crystals and powder from the reactor vessel head, and subsequently 
discovered three cracked nozzles. The number of nozzles that had cracked, 
as well as the extent of cracking, was consistent with analyses that NRC 
staff had conducted prior to the shutdown. However, in examining the 
extent of cracking, FirstEnergy also discovered that corrosion had caused 
a pineapple-sized cavity in the reactor vessel head. (See figs. 3 and 4.) 

16The licensee for D.C. Cook reactor unit 2 proposed to shut down in mid-January 2002 for 
its inspection. NRC agreed to the delay after crediting D.C. Cook for having been shut down 
for about a month during the fall of 2001, thus reducing the reactor’s operating time.
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Figure 3:  Diagram of the Cavity in Davis-Besse’s Reactor Vessel Head
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Figure 4:  The Cavity in Davis-Besse’s Reactor Vessel Head after Discovery

After this discovery, NRC directed FirstEnergy to, among other things, 
determine the root cause of the corrosion and obtain NRC approval before 
restarting Davis-Besse. NRC also dispatched an augmented inspection 
team consisting of NRC resident, regional, and headquarters officials.17 The 
inspection team concluded that the cavity was caused by boric acid 
corrosion from leaks through the control rod drive mechanism nozzles in 
the reactor vessel head. Primary water stress corrosion cracking of the 
nozzles caused through-wall cracks, which led to the leakage and eventual 
corrosion of the vessel head. NRC’s inspection team also concluded, among 
other things, that this corrosion had gone undetected for an extended 
period of time—at least 4 years—and significantly compromised the plant’s 

17NRC forms such inspection teams to ensure that the agency investigates significant 
operational events in a timely, objective, systematic, and technically sound manner, and 
identifies and documents the causes of such events.

Source: FirstEnergy.
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safety margins. As of May 2004, NRC had not yet completed other analyses, 
including how long Davis-Besse could have continued to operate with the 
corrosion it had experienced before a vessel head loss-of-coolant accident 
would have occurred.18 However, on May 4, 2004, NRC released preliminary 
results of its analysis of the vessel head and cracked cladding. Based on its 
analysis of conditions that existed on February 16, 2002, NRC estimated 
that Davis-Besse could have operated for another 2 to 13 months without 
the vessel head failing. However, the agency cautioned that this estimate 
was based on several uncertainties associated with the complex network of 
cracks on the cladding and the lack of knowledge about corrosion and 
cracking rates. NRC plans to use this data in preparing its preliminary 
analysis of how, and the likelihood that, the events at Davis-Besse could 
have led to core damage. NRC plans to complete this preliminary analysis 
in the summer of 2004.

NRC also established a special oversight panel to (1) coordinate NRC’s 
efforts to assess FirstEnergy’s performance problems that resulted in the 
corrosion damage, (2) monitor Davis-Besse’s corrective actions, and (3) 
evaluate the plant’s readiness to resume operations. The panel, which is 
referred to as the Davis-Besse Oversight Panel, comprises officials from 
NRC’s Region III office in Lisle, Illinois; NRC headquarters; and the resident 
inspector office at Davis-Besse. In addition to overseeing FirstEnergy’s 
performance during the shutdown and through restart of Davis-Besse, the 
panel holds public meetings in Oak Harbor, Ohio, where the plant is 
located, and nearby Port Clinton, Ohio, to inform the public about its 
oversight of Davis-Besse’s restart efforts and its views on the adequacy of 
these efforts. The panel developed a checklist of issues that FirstEnergy 
had to resolve prior to restarting:  (1) replacing the vessel head and 
ensuring the adequacy of other equipment important for safety, (2) 
correcting FirstEnergy programs that led to the corrosion, and (3) ensuring 
FirstEnergy’s readiness to restart. To restart the plant, FirstEnergy, among 
other things, removed the damaged reactor vessel head, purchased and 
installed a new head, replaced management at the plant, and took steps to 
improve key programs that should have prevented or detected the 
corrosion. As of March 2004, when NRC gave its approval for Davis-Besse 
to resume 
 

18NRC has an Accident Sequence Precursor Analysis Program to analyze significant events 
that occur at nuclear power plants to determine how, and the likelihood that, the events 
could have led to core damage.
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operations, the shutdown and preparations for restart had cost FirstEnergy 
approximately $640 million.19 

In addition, NRC established a task force to evaluate its regulatory 
processes for assuring reactor pressure vessel head integrity and to identify 
and recommend areas for improvement that may be applicable to either 
NRC or the nuclear power industry. The task force’s report, which was 
issued in September 2002, contains 51 recommendations aimed primarily at 
improving NRC’s process for inspecting and overseeing licensees, 
communicating with industry, and identifying potential emerging technical 
issues that could impact plant safety. NRC developed an action plan to 
implement the report’s recommendations. 

NRC’s Actions to 
Oversee Davis-Besse 
Did Not Provide an 
Accurate Assessment 
of Safety at the Plant  

NRC’s inspections and assessments of FirstEnergy’s operations should 
have but did not provide the agency with an accurate understanding of 
safety conditions at Davis-Besse, and thus NRC failed to identify or prevent 
the vessel head corrosion. Some NRC inspectors were aware of the 
indications of corrosion and leakage that could have alerted NRC to 
corrosion problems at the plant, but they did not have the knowledge to 
recognize the significance of this information. These problems were 
compounded by NRC’s assessments of FirstEnergy that led the agency to 
believe FirstEnergy was a good performer and could or would successfully 
resolve problems before they became significant safety issues. More 
broadly, NRC had a range of information that could have identified and 
prevented the incident at Davis-Besse but did not effectively integrate it 
into its oversight.  

19FirstEnergy spent about $293 million on operations, maintenance, and capital projects 
(including $47 million for the new reactor vessel head) and $348 million to purchase power 
to replace the power that Davis-Besse would have generated over the 2-year shutdown 
period. In contrast, during a more routine refueling outage, Davis-Besse would spend about 
$60 million—about $37 million on operations, maintenance, and capital projects and $23 
million on replacing the power that would have been generated over a 42-day shutdown 
period. These latter estimates are based on the Davis-Besse refueling outage in midcalendar 
year 2000.
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Several Factors Contributed 
to the Inadequacy of NRC’s 
Inspections for Determining 
Plant Conditions

Three separate, but related, NRC inspection program factors contributed to 
the development of the corrosion problems at Davis-Besse. First, resident 
inspectors did not know that the boric acid, rust, and unidentified leaking 
indicated that the reactor vessel head might be degrading. Second, these 
inspectors thought they understood the cause for the indications, based on 
licensee actions to address them. Therefore, resident inspectors, as well as 
regional and headquarters officials, did not fully communicate information 
on the indications or decide how to address them, and therefore took no 
action. Third, because the significance of the symptoms was not fully 
recognized, NRC did not direct sufficient inspector resources to 
aggressively investigate the indicators. NRC might have taken a different 
approach to the Davis-Besse situation if its program to identify emerging 
issues important to safety had pursued earlier concerns about boric acid 
corrosion and cracking and recognized how they could affect safety.

Inspectors Did Not Know Safety 
Significance of Observed 
Problems

NRC limits the amount of unidentified leakage from the reactor coolant 
system to no more than 1 gallon per minute. When this limit is exceeded, 
NRC requires that licensees identify and correct any sources of 
unidentified leakage. NRC also prohibits any leakage from the reactor 
coolant pressure boundary, of which the reactor vessel is a key component. 
Such leakage is prohibited because the pressure boundary is key to 
maintaining adequate coolant around the reactor fuel and thus protects 
public health and safety. Because of this, NRC’s technical specification 
states that licensees are to monitor reactor coolant leakage and shut down 
within 36 hours if leakage is found in the pressure boundary.

In the years leading up to FirstEnergy’s March 2002 discovery that Davis-
Besse’s vessel head had corroded extensively, NRC had several indications 
of potential leakage problems. First, NRC knew that the rates of leakage in 
the reactor coolant system had increased. Between 1995 and mid-1998, the 
unidentified leakage rate was about 0.06 gallon per minute or less, 
according to FirstEnergy’s monitoring. In mid-1998, the unidentified 
reactor coolant system leakage rate increased significantly—to as much as 
0.8 gallon per minute. The elevated leakage rate was dominated by a known 
problem with a leaking relief valve on the reactor coolant system 
pressurizer tank, which masked the ongoing leak on the reactor pressure 
vessel head. However, the elevated leak rate should have raised concerns. 

To investigate this leakage, as well as to repair other equipment, 
FirstEnergy shut down the plant in mid-1999. It then identified a faulty 
relief valve that accounted for much of the leakage and repaired the valve. 
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However, after restarting Davis-Besse, the unidentified leakage rate 
remained significantly higher than the historical average. Specifically, the 
unidentified leakage rate varied between 0.15 and 0.25 gallon per minute as 
opposed to the historical low of about 0.06 gallon or less. While NRC was 
aware that the rate was higher than before, NRC did not aggressively 
pursue the difference because the rate was well below NRC’s limit of no 
more than 1 gallon per minute, and thus the leak was not viewed as being a 
significant safety concern. Following the repair in 1999, NRC’s inspection 
report concluded that FirstEnergy’s efforts to reduce the leak rate during 
the outage were effective. 

Second, NRC was aware of increased levels of boric acid in the 
containment building—an indication that components containing reactor 
coolant were leaking. So much boric acid was being deposited that 
FirstEnergy officials had to repeatedly clean the containment air cooling 
system and radiation monitor filters. For example, before 1998, the 
containment air coolers seldom needed cleaning, but FirstEnergy had to 
clean them 28 times between late 1998 and May 2001. Between May 2001 
and the mid-February 2002 shutdown, the containment air coolers were not 
cleaned, but at shutdown, FirstEnergy removed 15 5-gallon buckets of 
boric acid from the coolers—which is almost as much as was found on the 
reactor pressure vessel head. Rather than seeing these repeated cleanings 
as an indication of a problem that needed to be addressed, FirstEnergy 
made cleaning the coolers a routine maintenance activity, which NRC did 
not consider significant enough to require additional inspections. 
Furthermore, the radiation monitors, used to sample air from the 
containment building to detect radiation, typically required new filters 
every month. However, from 1998 to 2002, these monitors became clogged 
and inoperable hundreds of times because of boric acid, despite 
FirstEnergy’s efforts to fix the problem. 

Third, NRC was aware that FirstEnergy found rust in the containment 
building. The radiation monitor filters had accumulated dark colored iron 
oxide particles—a product of carbon steel corrosion—that were likely to 
have resulted from a very small steam leak. NRC inspection reports during 
the summer and fall of 1999 noted these indications and, while recognizing 
FirstEnergy’s aggressive attempts to identify the reasons for the 
phenomenon, concluded that they were a “distraction to plant personnel.” 
Several NRC inspection reports noted indications of leakage, boric acid, 
and rust before the agency adopted its new Reactor Oversight Process in 
2000, but because the leakage was within NRC’s technical specifications 
and NRC officials thought that the licensee understood and would fix the 
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problem, NRC did not aggressively pursue the indications. NRC’s new 
oversight process, implemented in the spring of 2000, limited the issues 
that could be discussed in NRC inspection reports to those that the agency 
considers to have more than minor significance. Because the leakage rates 
were below NRC’s limits, NRC’s inspection reports following the 
implementation of NRC’s new oversight process did not identify any 
discussion of these problems at the plant.

Fourth, NRC was aware that FirstEnergy found rust on the Davis-Besse 
reactor vessel head, but it did not recognize its significance. For instance, 
during the 2000 refueling outage, a FirstEnergy official said he showed one 
of the two NRC resident inspectors a report that included photographs of 
rust-colored boric acid on the vessel head. (See fig. 5.) 

Figure 5:  Rust and Boric Acid on Davis-Besse’s Vessel Head as Shown to Resident 
Inspector during the 2000 Refueling Outage

Source: FirstEnergy. 
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According to this resident inspector, he did not recall seeing the report or 
photographs but had no reason to doubt the FirstEnergy official’s 
statement. Regardless, he stated that had he seen the photographs, he 
would not have considered the condition to be significant at the time. He 
said that he did not know what the rust and boric acid might have 
indicated, and he assumed that FirstEnergy would take care of the vessel 
head before restarting. The second resident inspector said he reviewed all 
such reports at Davis-Besse but did not recall seeing the photographs or 
this particular report. He stated that it was quite possible that he had read 
the report, but because the licensee had a plan to clean the vessel head, he 
would have concluded that the licensee would correct the matter before 
plant restart. However, FirstEnergy did not accomplish this, even though 
work orders and subsequent licensee reports indicated that this was done. 
According to the NRC resident inspector and NRC regional officials, 
because of the large number of licensee activities that occur during a 
refueling outage, NRC inspectors do not have the time to investigate or 
follow up on every issue, particularly when the issue is not viewed as being 
important to safety. While the resident inspector informed regional officials 
about conditions at Davis-Besse, the regional office did not direct more 
inspection resources to the plant, or instruct the resident inspector to 
conduct more focused oversight. Some NRC regional officials were aware 
of indications of boric acid corrosion at the plant; others were not. 
According to the Office of the Inspector General’s investigation and 2003 
report on Davis-Besse,20 the NRC regional branch chief—who supervised 
the staff responsible for overseeing FirstEnergy’s vessel head inspection 
activities during the 2000 refueling outage—said that he was unaware of 
the boric acid leakage issues at Davis-Besse, including its effects on the 
containment air coolers and the radiation monitor filters. Had his staff been 
requested to look at these specific issues, he might have directed 
inspection resources to that area. (App. I provides a time line showing 
significant events of interest.)

NRC Did Not Fully Communicate 
Indications 

NRC was not fully aware of the indications of a potential problem at Davis-
Besse because NRC’s process for transmitting information from resident 
inspectors to regional offices and headquarters did not ensure that 
information was fully communicated, evaluated, or used. NRC staff 
communicated information about plant operations through inspection 
reports, licensee assessments, and daily conference calls that included 

20NRC, Office of the Inspector General, NRC’s Oversight of Davis-Besse during the April 

2000 Refueling Outage (Washington, D.C.: Oct. 17, 2003).
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resident, regional, and headquarters officials. According to regional 
officials, information that is not considered important is not routinely 
communicated to NRC management and technical specialists. For 
example, while the resident inspectors at Davis-Besse knew all of the 
indications of leakage, and there was some level of knowledge about these 
indications at the regional office level, the knowledge was not sufficiently 
widespread within NRC to alert a technical specialist who might have 
recognized their safety significance. According to NRC Region III officials, 
the region uses an informal means—memorandums sent to other regions 
and headquarters—of communicating information identified at plants that 
it considers to be important to safety. However, because the indications at 
Davis-Besse were not considered important, officials did not transmit this 
information to headquarters. Further, because the process is informal, 
these officials said they did not know whether—and if so, how—other NRC 
regions or headquarters used this information. 

Similarly, NRC officials said that NRC headquarters had no systematic 
process for communicating information, such as on boric acid corrosion, 
cracking, and small amounts of unidentified leakage, that had not yet risen 
to a relatively high level of concern within the agency, in a timely manner to 
its regions or on-site inspectors. For example, the regional inspector that 
oversaw FirstEnergy’s activities during the 2000 refueling outage, including 
the reactor vessel head inspection, stated that he was not aware of NRC’s 
generic bulletins and letters pertaining to boric acid and corrosion, even 
though NRC issues only a few of these bulletins and generic letters each 
year.21 In addition, according to NRC regional officials and the resident 
inspector at Davis-Besse, there is little time to review technical reports 
about emerging safety issues that NRC compiles because they are too 
lengthy and detailed. Ineffective communication, both within the region 
and between NRC headquarters and the region, was a primary factor cited 
by NRC’s Office of the Inspector General in its investigation of NRC’s 
oversight of Davis-Besse boric acid leakage and corrosion. 22 For example, 
it found that ineffective communication resulted in senior regional 
management being largely unaware of repeated reports of boric acid 
leakage at Davis-Besse. It also found that headquarters, in communications 
with the regions, did not emphasize the issues discussed in its generic 

21Over the last 10 years, NRC has issued an average of about two generic bulletins and about 
four generic letters a year.

22NRC, Office of the Inspector General, NRC’s Oversight of Davis-Besse during the April 

2000 Refueling Outage (Washington, D.C.; Oct. 17, 2003).
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letters or bulletins on boric acid corrosion or cracking. NRC programs for 
informing its inspectors about issues that can reduce safety at nuclear 
power plants were not effective. As a result, NRC inspectors did not 
recognize the significance of the indications at Davis-Besse, fully 
communicate information about the indications, or spend additional effort 
to follow up on the indications.  

Resource Constraints Affected 
NRC Oversight

NRC also did not focus on the indications that the vessel head was 
corroding because of several staff constraints. Region III was directing 
resources to other plants that had experienced problems throughout the 
region, and these plants thus were the subject of increased regulatory 
oversight. For example, during the refueling outages in 1998 and 2000, 
while NRC oversaw FirstEnergy’s inspection of the reactor vessel head, the 
region lacked senior project engineers to devote to Davis-Besse. A vacancy 
existed for a senior project engineer responsible for Davis-Besse from June 
1997 until June 1998, except for a one month period, and from September 
1999 until May 2000, which resulted in fewer inspection hours at the facility 
than would have been normal. Other regional staff were also occupied with 
other plants in the region that were having difficulties, and NRC had 
unfilled vacancies for resident and regional inspector positions that 
strained resources for overseeing Davis-Besse. 

Even if the inspector positions had been filled, it is not certain that the 
inspectors would have aggressively followed up on any of the indications. 
According to our discussions with resident and regional inspectors and our 
on-site review of plant activities, because nuclear power plants are so large, 
with many physical structures, systems, and components, an inspector 
could miss problems that were potentially significant for safety. Licensees 
typically prepare several hundred reports per month for identifying and 
resolving problems, and NRC inspectors have only a limited amount of time 
to follow up on these licensee reports. Consequently, NRC selects and 
oversees the most safety significant structures, systems, and components.

NRC’s Assessment Process 
Did Not Indicate 
Deteriorating Performance 

Under NRC’s Reactor Oversight Process, NRC assesses licensees’ 
performance using two distinct types of information:  (1) NRC’s inspection 
results and (2) performance indicators reported by the licensees. These 
indicators, which reflect various aspects of a plant’s operations, include 
data on, for example, the failure or unavailability of certain important 
operating systems, the number of unplanned power changes, and the 
amount of reactor coolant system leakage. NRC evaluates both the 
inspection results and the performance indicators to arrive at licensee 
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assessments, which it then color codes to reflect their safety significance. 
Green assessments indicate that performance is acceptable, and thus 
connote a very low risk significance and impact on safety. White, yellow, 
and red assessments each represent a greater degree of safety significance. 
After NRC adopted its Reactor Oversight Process in April 2000, FirstEnergy 
never received anything but green designations for its operations at Davis-
Besse and was viewed by NRC as a good performer until the 2002 discovery 
of the vessel head corrosion.23 Similarly, prior to adopting the Reactor 
Oversight Process, NRC consistently assessed FirstEnergy as generally 
being a good performer. NRC officials stated, however, that significant 
issues were identified and addressed as warranted throughout this period, 
such as when the agency took enforcement action in response to 
FirstEnergy’s failure to properly repair important components in 1999—a 
failure caused by weaknesses in FirstEnergy’s boric acid corrosion control 
program. 

Key Davis-Besse programs for ensuring the quality and safe operation of 
the plant’s engineered structures, systems, and components include, for 
example, 

• a corrective action program to ensure that problems at the plant that are 
relevant to safety are identified and resolved in a timely manner,

• an operating experience program to ensure that experiences or 
problems that occur are appropriately identified and analyzed to 
determine their significance and relevance to operations, and 

• a plant modification program to ensure that modifications important to 
safety are implemented in a timely manner.

As at other commercial nuclear power plants, NRC conducted routine, 
baseline inspections of Davis-Besse to determine the effectiveness of these 
programs. Reports documenting these inspections noted incidences of 
boric acid leakage, corrosion, and deposits. However, between February 
1997 and March 2000, the regional office’s assessment of the licensee’s 
performance addressed leakage in the reactor coolant system only once 
and never noted the other indications. Furthermore, Davis-Besse was not 

23Before adopting the Reactor Oversight Process, NRC also assessed licensee performance 
based on inspection results and other information; however, NRC did not assign color codes 
to assessment results.
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the subject of intense scrutiny in regional plant assessment meetings 
because plants perceived as good performers—such as Davis-Besse—
received substantially less attention. Between April 2000—when NRC’s 
revised assessment process took effect—until the corrosion was 
discovered in March 2002, none of NRC’s assessments of Davis-Besse’s 
performance noted leakage or other indications of corrosion at the plant. 
As a result, NRC may have missed opportunities to identify weaknesses in 
the Davis-Besse programs intended to detect or prevent the corrosion.

After the corrosion was discovered, NRC analyzed the problems that led to 
the corrosion on the reactor vessel head and concluded that FirstEnergy’s 
programs for overseeing safety at Davis-Besse were weak, as seen in the 
following examples: 

• Davis-Besse’s corrective action program did not result in timely or 
effective actions to prevent indications of leakage from reoccurring in 
the reactor coolant system. 

• FirstEnergy officials did not always enter equipment problems into the 
corrective action program because individuals who had identified the 
problem were often responsible for resolving it.

• For over a decade, FirstEnergy had delayed plant modifications to its 
service structure platform, primarily because of cost. These 
modifications would have improved its ability to inspect the reactor 
vessel head nozzles. As a result, FirstEnergy could conduct only limited 
visual inspections and cleaning of the reactor pressure vessel head 
through the small “mouse-holes” that perforated the service structure. 

NRC was also unaware of the extent to which various aspects of 
FirstEnergy’s safety culture had degraded—that is, FirstEnergy’s 
organization and performance related to ensuring safety at Davis-Besse.  
This degradation had allowed the incident to occur with no forewarning 
because NRC’s inspections and performance indicators do not directly 
assess safety culture. Safety culture is a group of characteristics and 
attitudes within an organization that establish, as an overriding priority, 
that issues affecting nuclear plant safety receive the attention their 
significance warrants. Following FirstEnergy’s March 2002 discovery, NRC 
found numerous indications that FirstEnergy emphasized production over 
plant safety. First, Davis-Besse routinely restarted the plant following an 
outage, even though reactor pressure vessel valves and control rod drive 
mechanisms leaked. Second, staff was unable to remove all of the boric 
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acid deposits from the reactor pressure vessel head because FirstEnergy’s 
schedule to restart the plant dictated the amount of work that could be 
performed. Third, FirstEnergy management was willing to accept degraded 
equipment, which indicated a lack of commitment to resolve issues that 
could potentially compromise safety. Fourth, Davis-Besse’s program that 
was intended to ensure that employees feel free to raise safety concerns 
without fear of retaliation had several weaknesses. For example, in one 
instance, a worker assigned to repair the containment air conditioner was 
not provided a respirator in spite of his concerns that he would inhale boric 
acid residue. According to NRC’s lessons-learned task force report, NRC 
was not aware of weaknesses in this program because its inspections did 
not adequately assess it. 

Given that FirstEnergy concluded that one of the causes for the Davis-
Besse incident was human performance and management failures, the 
panel overseeing FirstEnergy’s efforts to restart Davis-Besse requested that 
FirstEnergy assess its safety culture before allowing the plant to restart. To 
oversee FirstEnergy’s efforts to improve its safety culture, NRC (1) 
reviewed whether FirstEnergy had adequately identified all of the root 
causes for management and human performance failures at Davis-Besse, 
(2) assessed whether FirstEnergy had identified and implemented 
appropriate corrective actions to resolve these failures, and (3) assessed 
whether FirstEnergy’s corrective actions were effective. As late as 
February 2004, NRC had concerns about whether FirstEnergy’s actions 
would be adequate in the long term. As a result, the Davis-Besse safety 
culture was one of the issues contributing to the delay in restarting the 
plant. In March 2004, NRC’s panel concluded that FirstEnergy’s efforts to 
improve its safety culture were sufficient to allow the plant to restart. In 
doing so, however, NRC officials stated that one of the conditions the panel 
imposed was for FirstEnergy to conduct an independent assessment of the 
safety culture at Davis-Besse annually over the course of the next 5 years.  

NRC Did Not Effectively 
Incorporate Long-Standing 
Knowledge about 
Corrosion, Nozzle Cracking, 
and Leak Detection into Its 
Oversight

NRC has been aware of boric acid corrosion and its potential to affect 
safety since at least 1979. It issued several notices to the nuclear power 
industry about boric acid corrosion and, specifically, the potential for it to 
degrade the reactor coolant pressure boundary. In 1987, two licensees 
found significant corrosion on their reactor pressure vessel heads, which 
heightened NRC’s concern. A subsequent industry study concluded that 
concentrated solutions of boric acid could result in unacceptably high 
corrosion rates—up to 4 inches per year—when primary coolant leaks onto 
surfaces and concentrates at temperatures found on the surface of the 
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reactor vessel.24 After considering this information and several more 
instances of boric acid corrosion at plants, NRC issued a generic letter in 
1988 requesting licensees to implement boric acid corrosion control 
programs. 

In 1990, NRC visited Davis-Besse to assess the adequacy of the plant’s boric 
acid corrosion control program. At that time, NRC concluded that the 
program was acceptable. However, in 1999, NRC became aware that 
FirstEnergy’s boric acid corrosion control program was inadequate 
because boric acid had corroded several bolts on a valve, and NRC issued a 
violation. As a result of the violation, FirstEnergy agreed to review its boric 
acid corrosion procedures and enhance its program. NRC inspectors 
evaluated FirstEnergy’s completed and planned actions to improve the 
boric acid corrosion control program and found them to be adequate. 
According to NRC officials, they never inspected the remaining actions—
assuming that the planned actions had been implemented effectively. In 
2000, NRC adopted its new Reactor Oversight Process and discontinued its 
inspection procedure for plants’ corrosion control programs because these 
inspections had rarely been conducted due to higher priorities. Thus, NRC 
had no reliable or routine way to ensure that the nuclear power industry 
fully implemented boric acid corrosion control programs. 

NRC also did not routinely review operating experiences at reactors, both 
in the United States and abroad, to keep abreast of boric acid 
developments and determine the need to emphasize this problem. Indeed, 
NRC did not fully understand the circumstances in which boric acid would 
result in corrosion, rather than flash to steam. Similarly, NRC did not know 
the rate at which carbon steel would corrode under different conditions. 
This lack of knowledge may be linked to shortcomings in its program to 
review operating experiences at reactors, which could have been 
exacerbated by the 1999 elimination of the office specifically responsible 
for reviewing operating experiences.25 This office was responsible for, 
among other things, (1) coordinating operational data collection, (2) 

24Westinghouse Electric Company, Corrosion Effects of Boric Acid Leakage on Steel under 

Plant Operating Conditions—A Review of Available Data (Pittsburgh: October 1987).

25NRC’s Office for Analysis and Evaluation of Operating Data was established in response to 
a recommendation that we made to the agency in 1978 that it have a systematic process for 
analyzing operating experience and feeding this information back to licensees and the 
industry. NRC eliminated this office, and its responsibilities were transferred to other NRC 
offices in an effort to gain efficiencies.
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systematically analyzing and evaluating operational experience, (3) 
providing feedback on operational experience to improve safety, (4) 
assessing the effectiveness of the agencywide program, and (5) acting as a 
focal point for interaction with outside organizations on issues pertaining 
to operational safety data analysis and evaluation. According to NRC 
officials who had overseen Davis-Besse at the time of the incident, they 
would not have suspected the reactor vessel head or cracked head 
penetration nozzles as the source of the filter clogging and unidentified 
leakage because they had not been informed that these could be potential 
problems. According to these officials, the vessel head was “not on the 
radar screen.”   

With regard to nozzle cracking, NRC, for more than two decades, was 
aware of the potential for nozzles and other components made of alloy 600 
to crack. While cracks were found at nuclear power plants, NRC 
considered their safety significance to be low because the cracks were not 
developing rapidly. In contrast, other countries considered the safety 
significance of such cracks to be much higher. For example, concern over 
alloy 600 cracking led France, as a preventive measure, to institute 
requirements for an extensive nondestructive examination inspection 
program for vessel head penetration nozzles, including the removal of 
insulation, during every fuel outage. When any indications of cracking were 
observed, even more frequent inspections were required, which, because of 
economic considerations, resulted in the replacement of vessel heads when 
indications were found. The effort to replace the vessel heads is still under 
way. Japan replaced those vessel heads whose nozzles it considered most 
susceptible to cracking, even though no cracks had yet been found. Both 
France and Sweden also installed enhanced leakage monitoring systems to 
detect leaks early. However, according to NRC, such systems cannot detect 
the small amounts of leakage that may be typical from cracked nozzles.

NRC recognized that an integrated, long-term program, including periodic 
inspections and monitoring of vessel heads to check for nozzle cracking, 
was necessary. In 1997, it issued a generic letter that summarized NRC’s 
efforts to address cracking of control rod drive mechanism nozzles and 
requested information on licensees’ plans to inspect nozzles at their 
reactors. More specifically, this letter asked licensees to provide NRC with 
descriptions of their inspections of these nozzles and any plans for 
enhanced inspections to detect cracks. At that time, NRC was planning to 
review this information to determine if enhanced licensee inspections were 
warranted. Based on its review of this information, NRC concluded that the 
current inspection program was sufficient. As a result, between 1998 and 
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2001, NRC did not issue or solicit additional information on nozzle cracking 
or assess its requirements for inspecting reactor vessels to determine 
whether they were sufficient to detect cracks. At Davis-Besse, NRC also did 
not determine if FirstEnergy had plans or was implementing any plans for 
enhanced nozzle inspections, as noted in the 1997 generic letter. NRC took 
no further action until the cracks were found in 2001 at the Oconee plant, in 
South Carolina. NRC attributed its lack of focus on nozzle cracking, in part, 
to the agency’s inability to effectively review, assess, and follow up on 
industry operating experience events. Furthermore, as with boric acid 
corrosion, NRC did not obtain or analyze any new data about cracking that 
would have supported making changes in either its regulations or 
inspections to better identify or prevent corrosion on the vessel head at 
Davis-Besse.  

NRC’s technical specifications regarding allowable leakage rates also 
contributed to the corrosion at Davis-Besse because the amount of leakage 
that can cause extensive corrosion can be significantly less than the level 
that NRC’s specifications allow. According to NRC officials, NRC’s 
requirements, established in 1973, were based on the best available 
technology at that time. The task of measuring identified and unidentified 
leakage from the reactor coolant system is not precise. It requires licensees 
to estimate the amount of coolant that the reactor is supposed to contain 
and identify any difference in coolant levels. They then have to account for 
the estimated difference in the actual amount of coolant to arrive at a 
leakage rate; to do this, they identify all sources and amounts of leakage by, 
among other things, measuring the amount of water contained in various 
sump collection systems. If these sources do not account for the difference, 
licensees know they have an unidentified source of leakage. This estimate 
can vary significantly from day to day between negative and positive 
numbers.

According to analyses that FirstEnergy conducted after it identified the 
corrosion in March 2002, the leakage rates from the nozzle cracks were 
significantly below NRC’s reactor coolant system unidentified leakage rate 
of 1 gallon per minute. Specifically, the leakage from the nozzle around 
which the vessel head corrosion occurred was predicted to be 0.025 gallon 
per minute. If such small leakage can result in such extensive corrosion, 
identifying if and where such leakage occurs is important. NRC staff 
recognized as early as 1993 it would be prudent for the nuclear power 
industry to consider implementing an enhanced method for detecting small 
leaks during plant operation, but NRC did not require this action, and the 
industry has not taken steps to do so. Furthermore, NRC has not 
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consistently enforced its requirement for reactor coolant pressure 
boundary leakage. As a result, the NRC Davis-Besse task force concluded 
that inconsistent enforcement may have reinforced a belief that alloy 600 
nozzle leakage was not actually or potentially a safety significant issue. 

NRC’s Process for 
Deciding Whether to 
Allow a Delayed Davis-
Besse Shutdown 
Lacked Credibility

Although FirstEnergy operated Davis-Besse without incident until shutting 
it down in February 2002, certain aspects of NRC’s deliberations allowing 
the delayed shutdown raise questions about the credibility of the agency’s 
decision making, if not about the Davis-Besse decision itself. NRC does not 
have specific guidance for deciding on plant shutdowns. Instead, agency 
officials turned to guidance developed for a different purpose—reviewing 
requests to amend license operating conditions—and even then did not 
always adhere to this guidance. In addition, NRC did not document its 
decision-making process, as called for by its guidance, and its letter to 
FirstEnergy to lay out the basis for the decision—sent a year after the 
decision—did not fully explain the decision. NRC’s lack of guidance, 
coupled with the lack of documentation, precludes us from independently 
judging whether NRC’s decision was reasonable. Finally, some NRC 
officials stated that the shutdown decision was based, in part, on the 
agency’s probabilistic risk assessment (PRA) calculations of the risk that 
Davis-Besse would pose if it delayed its shutdown and inspection. 
However, as noted by our consultants, the calculations were flawed, and 
NRC’s decision makers did not always follow the agency’s guidance for 
developing and using such calculations.

NRC Did Not Have Specific 
Guidance for Deciding on 
Plant Shutdowns

NRC believed that Davis-Besse could have posed a potential safety risk 
because it was, in all likelihood, failing to comply with NRC’s technical 
specification that no leakage occur in the reactor coolant pressure 
boundary. Its belief was based on the following indicators of probable 
leakage:

• All six of the other reactors manufactured by the same company as 
Davis-Besse’s reactor had cracked nozzles and identified leakage.26

• Three of these six reactors had identified circumferential cracking.

26Davis-Besse’s manufacturer was the Babcock and Wilcox Company, which is an operating 
unit of McDermott International.
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• FirstEnergy had not performed a recent visual examination of all of its 
nozzles.

Furthermore, a FirstEnergy manager agreed that cracks and leakage were 
likely.

NRC has the authority to shut down a plant when it is clear that the plant is 
in violation of important safety requirements, and it is clear that the plant 
poses a risk to public health and safety.27 Thus, if a licensee is not 
complying with technical specifications, such as those for no allowable 
reactor vessel pressure boundary leakage, NRC can order a plant to shut 
down. However, NRC decided that it could not require Davis-Besse to shut 
down on the basis of other plants’ cracked nozzles and identified leakage or 
the manager’s acknowledgement of a probable leak. Instead, it believed it 
needed more direct, or absolute, proof of a leak to order a shutdown. This 
standard of proof has been questioned. According to the Union of 
Concerned Scientists,28 for example, if NRC needed irrefutable proof in 
every case of suspected problems, the agency would probably never issue a 
shutdown order. In effect, in this case NRC created a Catch-22:  It needed 
irrefutable proof to order a shutdown but could not get this proof without 
shutting down the plant and requiring that the reactor be inspected. 

Despite NRC’s responsibility for ensuring that the public is adequately 
protected from accidents at commercial nuclear power plants, NRC does 
not have specific guidance for shutting down a plant when the plant may 
pose a risk to public health and safety, even though it may be complying 
with NRC requirements. It also has no specific guidance or standards for 
quality of evidence needed to determine that a plant may pose an undue 
risk. Lacking direct or absolute proof of leakage at Davis-Besse, NRC 
instead drafted a shutdown order on the basis that a potentially hazardous 
condition may have existed at the plant. NRC had no guidance for 
developing such a shutdown order, and therefore, it used its guidance for 
reviewing license amendment requests. NRC officials recognized that this 
guidance was not specifically designed to determine whether NRC should 
shut down a power plant such as Davis-Besse. However, NRC officials 

27Ordinarily, NRC would not suspend a license for a failure to meet a requirement unless the 
failure was willful and adequate corrective action had not been taken. 

28The Union of Concerned Scientists is a nonprofit partnership of scientists and citizens that 
augments scientific analyses and policy development for identifying environmental 
solutions to issues such as energy production.
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stated that this guidance was the best available for deciding on a shutdown 
because, although the review was not to amend a license, the factors that 
NRC needed to consider in making the decision and that were contained in 
the guidance were applicable to the Davis-Besse situation. 

To use its guidance for reviewing license amendment requests, NRC first 
determined that the situation at Davis-Besse posed a special circumstance 
because new information revealed a substantially greater potential for a 
known hazard to occur, even if Davis-Besse was in compliance with the 
technical specification for leakage from the reactor coolant pressure 
boundary. The special circumstance stemmed from NRC’s determination 
that requirements for conducting vessel head inspections were not 
sufficient to detect nozzle cracking and, thus, small leaks.29 According to 
NRC officials, this determination allowed NRC to use its guidance for 
reviewing license amendment requests when deciding whether to order a 
shutdown.

The Extent of NRC’s 
Reliance on License 
Amendment Guidance Is 
Not Clear

Under NRC’s license amendment guidance, NRC considers how the license 
change affects risk, but not how it has previously assessed licensee 
performance, such as whether the licensee was viewed as a good 
performer. With regard to the Davis-Besse decision, the guidance directed 
NRC to determine whether the plant would comply with five NRC safety 
principles if it operated beyond December 2001 without inspecting the 
reactor vessel head. As applied to Davis-Besse, these principles were 
whether the plant would (1) continue to meet requirements for vessel head 
inspections, (2) maintain sufficient defense-in-depth, (3) maintain 
sufficient safety margins, (4) have little increase in the likelihood of a core 
damage accident, and (5) monitor the vessel head and nozzles. The 
guidance, however, does not specify how to apply these safety principles, 
how NRC can demonstrate it has followed the principles and ensured they 
are met, or whether any one principle takes precedence over the others. 
The guidance also does not indicate what actions NRC or licensees should 
take if some or all of the principles are not met. 

29Specifically, reactor vessel head inspection requirements do not require that insulation be 
removed. Because of this, reactor vessel head inspections performed without removing the 
insulation above the vessel head could not result in 100 percent of the nozzles being visually 
inspected.
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In mid-September 2001, NRC staff concluded that Davis-Besse complied 
with the first safety principle but did not meet the remaining four. 
According to the staff, Davis-Besse did not meet three safety principles 
because the requirements for vessel head inspections were not adequate. 
Specifically, the requirements do not require the inspector to remove the 
insulation above the vessel head, and thus allow all of the nozzles to be 
visually inspected. NRC therefore could not ensure that FirstEnergy was 
maintaining defense-in-depth and adequate safety margins or sufficiently 
monitoring the vessel head and nozzles. The staff believed that Davis-Besse 
did not meet the fourth safety principle because the risk estimate of core 
damage approached an unacceptable level and the estimate itself was 
highly uncertain. 

Between early October and the end of November 2001, NRC requested and 
received additional information from FirstEnergy regarding its risk 
estimate of core damage—its PRA estimate—and met with the company to 
determine the basis for the estimate. NRC was also developing its own risk 
estimate, although its numbers kept changing. At some point during this 
time, NRC staff also concluded that the first safety principle was probably 
not being met, although the basis for this conclusion is not known.

At the end of November 2001, NRC contacted FirstEnergy and informed it 
that a shutdown order had been forwarded to the NRC commissioners and 
asked if FirstEnergy could take any actions that would persuade NRC to 
not issue the shutdown order. The following day, FirstEnergy proposed 
measures to mitigate the potential for and consequences of an accident. 
These measures included, among other things, lowering the operating 
temperature from 605 degrees Fahrenheit to 598 degrees Fahrenheit to 
reduce the driving force for stress corrosion cracking on the nozzles, 
identifying a specific operator to initiate emergency cooling in response to 
an accident, and moving the scheduled refueling outage up from March 31, 
2002, to no later than February 16, 2002. NRC staff discussed these 
measures, and NRC management asked the staff if they were concerned 
about extending Davis-Besse’s operations until mid-February 2002. While 
some of the staff were concerned about continued operations, none 
indicated to NRC management that cracking in control rod drive 
mechanism nozzles was likely extensive enough to cause a nozzle to eject 
from the vessel head, thus making it unsafe to operate. NRC formally 
accepted FirstEnergy’s compromise proposal within several days, thus 
abandoning its shutdown order. 
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NRC Did Not Fully Explain 
or Document the Basis for 
Its Decision

We could not fully assess NRC’s basis for accepting FirstEnergy’s proposal. 
NRC did not document its deliberations, even though its guidance requires 
that it do so. This documentation is to include the data, methods, and 
assessment criteria used; the basis for the decisions made; and essential 
correspondence sufficient to document the persons, places, and matters 
dealt with by NRC. Specifically, the guidance requires that the 
documentation contain sufficient detail to make possible a “proper 
scrutiny” of NRC decisions by authorized outside agencies and provide 
evidence of how basic decisions were formed, including oral decisions. 
NRC’s guidance also states that NRC should document all important staff 
meetings. 

In reviewing NRC’s documentation on the Davis-Besse decision, we found 
no evidence of an in-depth or formal analysis of how Davis-Besse’s 
proposed measures would affect the plant’s ability to satisfy the five safety 
principles. Thus, it is unclear whether the safety principles contained in the 
guidance were met by the measures that FirstEnergy proposed. However, 
several NRC officials stated that FirstEnergy’s proposed measures had no 
impact on plant operations or safety. For example, according to one NRC 
official, FirstEnergy’s proposal to reduce the operating temperature would 
have had little impact on safety because the small drop in operating 
temperature over a 7-week period would have had little effect on the 
growth rate of any cracks in a nozzle. As such, this official considered the 
measures as “window dressing.” A proposed measure that NRC staff did 
consider as having a significant impact on the risk was for FirstEnergy to 
dedicate an operator for manually turning on safety equipment in the event 
that a nozzle was ejected. Subsequent to approving the delayed shutdown, 
NRC learned that FirstEnergy had not, in fact, planned to dedicate an 
operator for this task—rather, FirstEnergy planned to have an operator do 
this task in addition to other regularly assigned duties.   

According to an NRC official, once NRC decided not to issue a shutdown 
order for December 2001, NRC staff needed to discuss how NRC’s 
assessment of whether the five safety principles had been met had changed 
in the course of the staff’s deliberations. However, there was no evidence in 
the agency’s records to support that this discussion was held, and other key 
meetings, such as the one in which the agency made its decision to allow 
Davis-Besse to operate past December 31, 2001, were not documented. 
Without documentation, it is not clear what factors influenced NRC’s 
decision. For example, according to the NRC Office of the Inspector 
General’s December 2002 report that examined the Davis-Besse incident, 
NRC’s decision was driven in large part by a desire to lessen the financial 
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impact on FirstEnergy that would result from an early shutdown.30 While 
NRC disputed this finding, we found no evidence in the agency’s records to 
support or refute its position.

In December 2001, when NRC informed FirstEnergy that it accepted the 
company’s proposed measures and the February 16, 2002, shutdown date, it 
also said that the company would receive NRC’s assessment in the near 
future. However, NRC did not provide the assessment until a full year 
later—in December 2002. In addition, the December 2002 assessment, 
which includes a four-page evaluation, does not fully explain how the 
safety principles were used or met—other than by stating that if the 
likelihood of nozzle failure were judged to be small, then adequate 
protection would be ensured. Even though NRC’s regulations regarding the 
reactor coolant pressure boundary dictate that the reactor have an 
extremely low probability of failing, NRC stated it did not believe that 
Davis-Besse needed to demonstrate strict conformance with this 
regulation. As evidence of the small likelihood of failure, NRC cited the 
small size of cracks found at other power plants, as well as its preliminary 
assessment of nozzle cracking, which projected crack growth rates. NRC 
concluded that 7 weeks of additional operation would not result in an 
appreciable increase in the size of the cracks.31 While NRC included its 
calculated estimates of the risk that Davis-Besse would pose, it did not 
detail how it calculated its estimates.

NRC’s PRA Estimate Was 
Flawed and Its Use in 
Deciding to Delay the 
Shutdown Is Unclear 

In moving forward with its more risk-informed regulatory approach, NRC 
has established a policy to increase the use of PRA methods as a means to 
promote regulatory stability and efficiency. Using PRA methods, NRC and 
the nuclear power industry can estimate the likelihood that different 
accident scenarios at nuclear power plants will result in reactor core 
damage and a release of radioactive materials. For example, one of these 
accident scenarios begins with a “medium break” loss-of-coolant accident 
in which the reactor coolant system is breached and a midsize—about 2- to 
4-inch—hole is formed that allows coolant to escape from the reactor 

30NRC, Office of the Inspector General, NRC’s Regulation of Davis-Besse Regarding 

Damage to the Reactor Vessel Head (Washington, D.C.; Dec. 30, 2002).  

31NRC, Preliminary Staff Technical Assessment for Pressurized Water Reactor Vessel 

Head Penetration Nozzles Associated with NRC Bulletin 2001-01, “Circumferential 

Cracking of Reactor Pressure Vessel Head Penetration Nozzles” (Washington, D.C.; Nov. 6, 
2001). 
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pressure boundary. The probability of such an accident scenario occurring 
and the consequences of that accident take into account key engineering 
safety system failure rates and human error probabilities that influence 
how well the engineered systems would be able to mitigate the 
consequences of an accident and ensure no radioactive release from the 
plant. 

For Davis-Besse, NRC needed two estimates: one for the frequency of a 
nozzle ejecting and causing a loss-of-coolant accident and one for the 
probability that a loss-of-coolant accident would result in core damage. 
NRC first established an estimate, based partially on information provided 
by FirstEnergy, for the frequency of a plant developing a cracked nozzle 
that would initiate a medium break loss-of-coolant accident. NRC 
estimated that the frequency of this occurring would be about 2x10-2, or 1 
chance in 50,32 per year. NRC then used an estimate, which FirstEnergy 
provided, for the probability of core damage given a medium break loss-of-
coolant accident. This probability estimate was 2.7x10-3, or about 1 chance 
in 370.33 Multiplying these two numbers, NRC estimated that the potential 
for a nozzle to crack and cause a loss-of-coolant accident would increase 
the frequency of core damage at Davis-Besse by about 5.4x10-5 per year, or 
about 1 in 18,500 per year.34 Converting this frequency to a probability 
associated with continued operation for 7 weeks, NRC calculated that the 
increase in the probability of core damage was approximately 5x10-6, or 1 
chance in 200,000.35 While NRC officials currently disagree that this was the 
number it used, this is the number that it included in its December 2002 
assessment provided to FirstEnergy. Further, we found no evidence in the 
agency’s records to support NRC’s current assertion.  

According to our consultants, the way NRC calculated and used the PRA 
estimate was inadequate in several respects. (See app. II for the 
consultants’ detailed report.) First, NRC’s calculations did not take into 

32Here is how to calculate the frequency estimate: 2x10-2 equates to 0.02, or 2/100, which 
equals 1/50. 

33Here is how to calculate the probability estimate: 2.7x10-3 equates to 0.0027, or 27/10,000, 
which equals 1/370.37.

34Here is how to calculate the frequency estimate: 5.4x10-5 equates to 0.000054, or 
54/1,000,000, which equals 1/18,518.52.

35Here is how to calculate the probability estimate: 5x10-6 equates to 0.000005, or 5/1,000,000, 
which equals 1/200,000.
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account several factors, such as the possibility of corrosion and axial 
cracking that could lead to leakage. For example, the consultants 
concluded that NRC’s estimate of risk was incorrectly too small, primarily 
because the calculation did not consider corrosion of the vessel head. In 
reviewing how NRC developed and used its PRA estimates for Davis-Besse, 
our consultants noted that the calculated risk was smaller than it should 
have been because the calculations did not consider corrosion of the 
reactor vessel from the boric acid coolant leaking through cracks in the 
nozzles. According to the consultants, apparently all NRC staff involved in 
the Davis-Besse decision were aware that coolant under high pressure was 
leaking from valves, flanges, and possibly from cracks but evidently 
thought that the coolant would immediately flash into steam and 
noncorrosive compounds of boric acid. Our consultants, however, stated 
that because boric acid could potentially cause corrosion, except at 
temperatures much higher than 600 degrees Fahrenheit, NRC should have 
anticipated that corrosion could occur. Our consultants further stated that 
as evaporation occurs, boric acid becomes more concentrated in the 
remaining liquid—making it far more corrosive—and as vapor pressure 
decreases, evaporation is further slowed. They said it should be expected 
that some of the boric acid in the escaping coolant could reach the metal 
surfaces as wet or moist, highly corrosive material underlying the surface 
layers of dry noncorrosive boric acid, which is evidently what happened at 
Davis-Besse. 

Our consultants concluded that NRC staff should have been aware of the 
experience at French nuclear power plants, where boric acid corrosion 
from leaking reactor coolant had been identified during the previous 
decade, the safety significance had been recognized, and safety procedures 
to mitigate the problem had been implemented. Furthermore, tests had 
been conducted by the nuclear power industry and in government 
laboratories on boric acid corrosion that were widely available to NRC. 
They stated that keeping abreast of safety issues at similar plants, whether 
domestic or foreign, and conveying relevant safety information to licensees 
are important functions of NRC’s safety program. According to NRC, the 
agency was aware of the experience at French nuclear power plants. For 
example, NRC concluded, in a December 15, 1994, internal NRC memo, 
that primary coolant leakage from a through-wall crack could cause boric 
acid corrosion of the vessel head. However, because it concluded that some 
analyses indicated that it would take at least 6 to 9 years before any 
corrosion would challenge the structural integrity of the head, NRC 
concluded that cracking was not a short-term safety issue. 
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Our consultants also stated that NRC’s risk analysis was inadequate 
because the analysis concerned only the formation and propagation of 
circumferential cracks that could result in nozzle failure, loss of coolant, 
and even control rod ejection. Although there is less chance of axial cracks 
causing complete nozzle failure, these cracks open additional pathways for 
coolant leakage. In addition, their long crevices provide considerably 
greater opportunity for the coolant to concentrate near the surface of the 
vessel head. However, according to our consultants, NRC was convinced 
that the boric acid they saw resulted from leaking flanges above the reactor 
vessel head, as opposed to axial cracks in the nozzles. 

Second, NRC’s analysis was inadequate because it did not include the 
uncertainty of its risk estimate and use the uncertainty analysis in the 
Davis-Besse decision-making process, although NRC staff should have 
recognized large uncertainties associated with its risk estimate. Our 
consultants also concluded that NRC failed to take into account the large 
uncertainties associated with estimates of the frequency of core damage 
resulting from the failure of nozzles. PRA estimates for nuclear power 
plants are subject to significant uncertainties associated with human errors 
and other common causes of system component failures, and it is 
important that proper uncertainty analyses be performed for any PRA 
study. NRC guidance and other NRC reports on advancing PRA technology 
for risk-informed decisions emphasize the need to understand and 
characterize uncertainties in PRA estimates. Our consultants stated that 
had the NRC staff estimated the margin of error or uncertainty associated 
with its PRA estimate for Davis-Besse, the uncertainty would likely have 
been so high as to render the estimate of questionable value. 

Third, NRC’s analysis was inadequate because the risk estimates were 
higher than generally considered acceptable under NRC guidance. Despite 
PRA’s important role in the decision, our consultants found that NRC did 
not follow its own guidance for ensuring that the estimated risk was within 
levels acceptable to the agency. NRC required the nuclear power  industry 
to develop a baseline estimate for how frequently a core damage accident 
could occur at every nuclear power plant in the United States. This baseline 
estimate is used as a basis for deciding whether changes at a plant that 
affect the core damage frequency are acceptable. The baseline core 
damage frequency estimate for the Davis-Besse plant was between 4x10-5 
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and 6.6x10-5 per year (which is between 1 chance in 25,00036 per year and 
about 1 chance in 15,15037 per year). NRC guidance for reviewing and 
approving license amendment requests indicates that any plant-specific 
change resulting in an increase in the frequency of core damage of 1x10-5 
per year (which is 1 chance in 100,000 per year) or more would fall within 
the highest risk zone: In this case, NRC would generally not approve the 
change because the risk criterion would not be met. If a license change 
would result in a core damage frequency change of 1x10-5 per year to 1x10-6 

per year (which is 1 chance in 100,000 per year to 1 chance in 1 million per 
year), the risk criterion would be considered marginally met and NRC 
would consider approving the change but would require additional 
analysis. Finally, if a license change would result in a core damage 
frequency change of 1x10-6 per year (which is 1 chance in 1 million per 
year) or less, the risk would fall within the lowest risk zone and NRC would 
consider the risk criterion to be met and would generally consider 
approving the change without requiring additional analysis. (See fig. 6.) 

36Here is how to calculate the frequency estimate: 4x10-5 equates to 0.00004, or 4/100,000, 
which equals 1/25,000.

37Here is how to calculate the frequency estimate: 6.6x10-5 equates to 0.000066, or 
66/1,000,000, which equals 1/15,151.51.
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Figure 6:  NRC’s Acceptance Guidelines for Core Damage Frequency

aRisk criterion is met and license changes would generally be considered.
bRisk criterion is considered marginally met and while license changes are generally considered, they 
require additional analysis.
cRisk criterion is not met and license changes are generally not allowed.

However, NRC’s PRA estimate for Davis-Besse—an increase in the 
frequency of core damage of 5.4x10-5, or 1 chance in about 18,500 per 
year—was higher than the acceptable level. While an NRC official who 
helped develop the risk estimate said that additional NRC and industry 
guidance was used to evaluate whether its PRA estimate was acceptable, 
this guidance also suggests that NRC’s estimate was too high. NRC’s 
estimate of the increase in the frequency of core damage of 5.4x10-5 per 
year equates to an increase in the probability of core damage of 5x10-6 , or 1 
chance in 200,000, for the 7-week period December 31, 2001, to February 
16, 2002.35 NRC’s guidance for evaluating requests to relax NRC technical 
specifications suggests that a probability increase higher than 5x10-7, or 1 
chance in 2 million38, is considered unacceptable for relaxing the 
specifications. Thus, NRC’s estimate would not be considered acceptable 

38Here is how to calculate the probability estimate: 5x10-7 equates to 0.0000005, or 
5/10,000,000, which equals 1/2,000,000.
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under this guidance. NRC’s estimate would also not be considered 
acceptable under Electric Power Research Institute or Nuclear Energy 
Institute guidance unless further action were taken to evaluate or manage 
risk. According to NRC officials, NRC viewed its PRA estimate as being 
within acceptable bounds because it was a temporary situation—7 
weeks—and NRC had, at other times, allowed much higher levels of risk at 
other plants. However, at the time that NRC made its decision, it did not 
document the basis for accepting this risk estimate, even though NRC’s 
guidance explicitly states that the decision on whether PRA results are 
acceptable must be based on a full understanding of the contributors to the 
PRA results and the reasoning must be well documented. In defense of its 
decision, NRC officials said that the process they used to arrive at the 
decision is used to make about 1,500 licensing decisions such as this each 
year.  

Lastly, NRC’s analysis was inadequate because the agency does not have 
clear guidance for how PRA estimates are to be used in the decision-
making process. Our consultants concluded that NRC’s process for risk-
informed decision making is ill-defined, lacks guidelines for how it is 
supposed to work, and is not uniformly transparent within NRC. According 
to NRC officials involved in the Davis-Besse decision, NRC’s guidance is 
not clear on the use of PRA in the decision-making process. For example, 
while NRC has extensive guidance, this guidance does not outline to what 
extent or how the resultant PRA risk number and uncertainty should be 
weighed with respect to the ultimate decision. One factor complicating this 
issue is the lack of a predetermined methodology to weigh risks expressed 
in PRA numbers against traditional deterministic results and other 
factors.39 Absent this guidance, the value assigned to the PRA analysis is 
largely at the discretion of the decision maker. The process, which NRC 
stated is robust, can result in a decision in which PRA played no role, a 
partial role, or one in which it was the sole deciding factor. According to 
our consultants, this situation is made worse by the lack of guidelines for 
how, or by whom, decisions in general are made at NRC.

It is not clear how NRC staff used the PRA risk estimate in the Davis-Besse 
decision-making process. For example, according to one NRC official who 

39The deterministic approach considers a set of safety challenges and how those challenges 
should be mitigated through engineering safety margins and quality assurance standards. 
The probabilistic approach extends this by allowing for the consideration of a broader set of 
safety challenges, prioritizing safety challenges based on risk significance, and allowing for 
a broader set of mitigation mechanisms.
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was familiar with some of the data on nozzle cracking, these data were not 
sufficient for making a good probabilistic decision. He stated that he 
favored issuing an order requiring that Davis-Besse be shut down by the 
end of December 2001 because he believed the available data were not 
sufficient to assure a low enough probability for a nozzle to be ejected. 
Other officials indicated that they accepted FirstEnergy’s proposed 
February 16, 2002, shutdown date based largely on NRC’s PRA estimate for 
a nozzle to crack and be ejected. According to one of these officials, 
allowing the additional 7 weeks of operating time was not sufficiently risk 
significant under NRC’s guidance. He stated that safety margins at the plant 
were preserved and the PRA number was within an acceptable range. Still 
another official said he discounted the PRA estimate and did not use it at all 
when recommending that NRC accept FirstEnergy’s compromise proposal. 
This official also stated that it was likely that many of the staff did base 
their conclusions on the PRA estimate. According to our consultants, 
although the extent to which the PRA risk analysis influenced the decision 
making will probably never be known, it is apparent that it did play an 
important role in the decision to allow the shutdown delay.   

NRC Has Made 
Progress in 
Implementing 
Recommended 
Changes, but Is Not 
Addressing Important 
Systemic Issues

NRC has made significant progress in implementing the actions 
recommended by the Davis-Besse lessons-learned task force. While NRC 
has implemented slightly less than half—21 of the 51—recommendations 
as of March 2004, it is scheduled to have more than 70 percent of them 
implemented by the end of 2004. For example, NRC has already taken 
actions to improve staff training and inspections that would appear to help 
address the concern that NRC inspectors viewed FirstEnergy as a good 
performer and thus did not subject Davis-Besse to the level of scrutiny or 
questioning that they should have. It is not certain when actions to 
implement the remaining recommendations will occur, in part because of 
resource constraints. NRC also faces challenges in fully implementing the 
recommendations, also in part because of resource constraints, both in the 
staff needed to develop specific corrective actions and in the additional 
staff responsibilities and duties to carry them out. Further, while NRC is 
making progress, the agency is not addressing three systemic issues 
highlighted by the Davis-Besse experience:  (1) an inability to detect 
weakness or deterioration in FirstEnergy’s safety culture, (2) deficiencies 
in NRC’s process for deciding on a shutdown, and (3) lack of management 
controls to track, on a longer-term basis, the effectiveness of actions 
implemented in response to incidents such as Davis-Besse, so that they do 
not occur at another power plant.
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NRC Does Not Expect to 
Complete Its Actions until 
2006, in Part Because of 
Resource Constraints

NRC’s lessons-learned task force for Davis-Besse developed 51 
recommendations to address the weaknesses that contributed to the Davis-
Besse incident. Of these 51 recommendations, NRC rejected 2 because it 
concluded that agency processes or procedures already provided for the 
recommendations’ intent to be effectively carried out.40 To address the 
remaining 49 recommendations, NRC developed a plan in March 2003 that 
included, for each recommendation, the actions to be taken, the 
responsible NRC office, and the schedule for completing the actions. When 
developing its schedule, NRC placed the highest priority on implementing 
recommendations that were most directly related to the underlying causes 
of the Davis-Besse incident as well as those recommendations responding 
to vessel head corrosion. NRC assigned a lower priority to the remaining 
recommendations, which were to be integrated into the planning activities 
of those NRC offices assigned responsibility for taking action on the 
recommendations. In assigning these differing priorities, NRC officials 
stated they recognized that the agency has many other pressing matters to 
address that are not related to the Davis-Besse incident, such as renewing 
operating licenses, and they did not want to divert resources away from 
these activities. (App. III contains a complete list of the task force’s 
recommendations, NRC actions, and the status of the recommendations as 
of March 2004.)

To better track the status of the agency’s actions to implement the 
recommendations, we split two of the 49 recommendations that NRC 
accepted into 4; therefore, our analysis reflects NRC’s response to 51 
recommendations. As shown in table 1, as of March 2004, NRC had made 
progress in implementing the recommendations, although some 
completion dates have slipped. 

40These two recommendations were for NRC to (1) review how industry considers 
economic factors in making decisions to repair equipment and consider these factors in 
developing guidance for nonvisual inspections of vessel head penetration nozzles, and (2) 
revise the criteria for reviewing industry topical reports that have not been formally 
submitted to NRC for review but that have generic safety implications.
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Table 1:  Status of Davis-Besse Lessons-Learned Task Force Recommendations, as 
of March 2004

Source: GAO analysis of NRC data.

Note: This table does not include the two recommendations NRC rejected.

As the table shows, as of March 2004, NRC had implemented 21 
recommendations and scheduled another 17 for completion by December 
2004. However, some slippage has already occurred in this schedule—
primarily because of resource constraints—and NRC has rescheduled 
completion of some recommendations. NRC’s time frames for completing 
the recommendations depend on several factors—the recommendations’ 
priority, the amount of work required to develop and implement actions, 
and the need to first complete actions on other related recommendations. 

Of the 21 implemented recommendations, 10 called upon NRC to revise or 
enhance its inspection guidance or training. For example, NRC revised the 
guidance it uses to assess the implementation of licensees’ programs to 
identify and resolve problems before they affect operations. It took this 
action because the task force had concluded that FirstEnergy’s weak 
corrective action program implementation was a major contributor to the 
Davis-Besse incident. NRC has also developed Web-based training modules 
to improve NRC inspectors’ knowledge of boric acid corrosion and nozzle 
cracking. The other 11 completed recommendations concerned actions 
such as 

• collecting and analyzing foreign and domestic information on alloy 600 
nozzle cracking, 

• fully implementing and revising guidance to better assure that licensees 
carry out their commitments to make operational changes, and 

• establishing measurements for resident inspector staffing levels and 
requirements.

 

Status 
Number of 

recommendations

Completed as of March 2004 21

Scheduled for completion April through December 2004 17

Scheduled for completion in 2005 6

Completion date yet to be determined 7

Total 51
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By the end of 2004, NRC expects to complete another 17 recommendations, 
12 of which generally address broad oversight or programmatic issues, and 
5 of which provide for additional inspection guidance and training. On the 
broader issues, for example, NRC is scheduled to complete a review of the 
effectiveness of its response to past NRC lessons-learned task force reports 
by April 2004. By December 2004, NRC expects to have a framework 
established for moving forward with implementing recommended 
improvements to its agencywide operating experience program. 

In 2005, 4 of the 6 recommendations scheduled for completion concern 
leakage from the reactor coolant system. For example, NRC is to (1) 
develop guidance and criteria for assessing licensees’ responses to 
increasing leakage levels and (2) determine whether licensees should 
install enhanced systems to detect leakage from the reactor coolant 
system. The fifth recommendation calls for NRC to inspect the adequacy of 
licensees’ programs for controlling boric acid corrosion, and the final 
recommendation calls on NRC to assess the basis for canceling a series of 
inspection procedures in 2001. 

NRC did not assign completion dates to 7 recommendations because, 
among other things, their completion depends on completing other 
recommendations or because of limited resources. Even though it has not 
assigned completion dates for these recommendations, NRC has begun to 
work on 5 of the 7: 

• Two recommendations will be addressed when requirements for vessel 
head inspections are revised. To date, NRC has taken some related, but 
temporary, actions. For example, since February 2003, it has required 
licensees to more extensively examine their reactor vessel heads. NRC 
has also issued a series of temporary instructions for NRC inspectors to 
oversee the enhanced examinations. NRC expects to replace these 
temporary steps with revised requirements for vessel head inspections.

• Two recommendations call upon NRC to revise requirements for 
detecting leaks in the reactor coolant pressure boundary. In response, 
NRC has, for example, begun to review its barrier integrity requirements 
and has contracted for research on enhanced detection capabilities.

• One recommendation is directed at improving follow-up of licensee 
actions taken in response to NRC generic communications. NRC is 
currently developing a temporary inspection procedure to assess the 
effectiveness of licensee actions taken in response to generic 
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communications. Additionally, as a long-term change in the operating 
experience program, the agency plans to improve the verification of 
how effective its generic communications are.

The remaining two recommendations address NRC’s need to (1) evaluate 
the adequacy of methods for analyzing the risks posed by passive 
components, such as reactor vessels, and integrate these methods and risks 
into NRC’s decision-making process and (2) review a sample of plant 
assessments conducted between 1998 and 2000 to determine if any 
identified plant safety issues have not been adequately assessed. NRC has 
not yet taken action on these recommendations. 

Some recommendations will require substantial resources to develop and 
implement. As a result, some implementation dates have slipped and some 
plans in response to the recommendations have changed in scope. For 
example, owing to resource constraints, NRC has postponed indefinitely 
the evaluation of methods to analyze the risk associated with passive 
reactor components such as the vessel head. Also, in part due to resource 
constraints, NRC has reconceptualized its plan to review licensee actions 
in response to previous generic communications, such as bulletins and 
letters. 

Staff resources will be strained because implementing the 
recommendations adds additional responsibilities or duties—that is, more 
inspections, training, and reviews of licensee reports. For example, NRC’s 
revised inspection guidance for more thorough examinations of reactor 
vessel heads and nozzles, as well as new requirements for NRC oversight of 
licensees’ corrective action programs, will require at least an additional 200 
hours of inspection per reactor per year. As of February 2004, NRC was 
also revising other inspection requirements that are likely to place 
additional demands on inspectors’ time. Thus, to respond to these 
increased demands, NRC will either need to add inspectors or reduce 
oversight of other licensee activities. 

To its credit, in its 2004 budget plan, NRC increased the level of resources 
for some inspection activities. However, it is not certain that these 
increases will be maintained. The number of inspection hours has fallen by 
more than one-third between 1995 and 2001. In addition, NRC is aware that 
resident inspector vacancies are filled with staff having varying levels of 
experience—from the basic level that would be expected from a newly 
qualified inspector to the advanced level that is achieved after several 
years’ experience. According to the latest available data, as of May 2003, 
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about 12 percent of sites had only one resident inspector; the remaining 88 
percent had two inspectors of varying levels of experience. Because of this 
situation, NRC augments these inspection resources with regional 
inspectors and contractors to ensure that, at a minimum, its baseline 
inspection program can be implemented throughout the year. Because of 
surges in the demand for inspections, NRC in 2003 increased its use of 
contractors and temporarily pulled qualified inspectors from other jobs to 
help complete the baseline inspection program for every plant. According 
to NRC, it did not expect to require such measures in 2004.

Similarly, NRC may require additional staff to identify and evaluate plants’ 
operating experiences and communicate the results to licensees, as the 
task force recommended. NRC has currently budgeted an increase of three 
full-time staff in fiscal year 2006 to implement a centralized system, or 
clearinghouse, for managing the operating experience program. However, 
according to an NRC official, questions remain about the level of resources 
needed to fully implement the task force recommendations. NRC’s 
operating experience office, before it was disbanded in 1999, had about 33 
staff whose primary responsibility was to collect, evaluate, and 
communicate activities associated with safety performance trends, as 
reflected in licensees’ operating experiences, and participate in developing 
rulemakings. However, it is too early to know the effectiveness of this 
clearinghouse approach and the adequacy of resources in the other offices 
available for collecting and analyzing operating experience information. 
Neither the operating experience office before it was disbanded nor the 
other offices flagged boric acid corrosion, cracking, or leakage as problems 
warranting significantly greater oversight by NRC, licensees, or the nuclear 
power industry. 

NRC Has Not Proposed Any 
Specific Actions to Correct 
Systemic Weaknesses in 
Oversight and Decision-
Making Processes

NRC’s Davis-Besse task force did not make any recommendations to 
address two systemic problems:  evaluating licensees’ commitment to 
safety and improving the agency’s process for deciding on a shutdown.

NRC’s Task Force 
Recommendations Did Not 
Address Licensee Safety Culture

NRC’s task force identified numerous problems at Davis-Besse that 
indicated human performance and management failures and concluded 
that FirstEnergy did not foster an environment that was fully conducive to 
ensuring that plant safety issues received appropriate attention. Although 
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the task force report did not use the term safety culture, as evidence of 
FirstEnergy’s safety culture problems, the task force pointed to 

• an imbalance between production and safety, as evidenced by 
FirstEnergy’s efforts to address symptoms (such as regular cleanup of 
boric acid deposits) rather than  causes (finding the source of the leaks 
during refueling outages);

• a lack of management involvement in or oversight of work at Davis-
Besse that was important for maintaining safety;

• a lack of a questioning attitude by senior FirstEnergy managers with 
regard to vessel head inspections and cleaning activities;

• ineffective and untimely corrective action;

• a long-standing acceptance of degraded equipment; and

• inadequate engineering rigor. 

The task force concluded that NRC’s implementation of guidance for 
inspecting and assessing a safety-conscious work environment and 
employee concerns programs failed to identify significant safety problems. 
Although the task force did not make any specific recommendations that 
NRC develop a means to assess licensees’ safety culture, it did recommend 
changes to focus more effort on assessing programs to promote a safety-
conscious work environment.  

NRC has taken little direct action in response to this task force 
recommendation. However, to help enhance NRC’s capability to assess 
licensee safety culture by indirect means, NRC modified the wording in, 
and revised its inspection procedure for, assessing licensees’ ability to 
identify and resolve problems, such as malfunctioning plant equipment. 
These revisions included requiring inspectors to 

• review all licensee reports on plant conditions,

• analyze trends in plant conditions to determine the existence of 
potentially significant safety issues, and

• expand the scope of their reviews to the prior 5 years in order to identify 
recurring issues. 
Page 51 GAO-04-415 Davis-Besse Nuclear Power Plant

  



 

 

This problem identification and resolution inspection procedure is 
intended to assess the end results of management’s safety commitment 
rather than the commitment itself. However, by measuring only the end 
results, early signs of a deteriorating safety culture and declining 
management performance may not be readily visible and may be hard to 
interpret until clear violations of NRC’s regulations occur. Furthermore, 
because NRC directs its inspections at problems that it recognizes as being 
more important to safety, NRC may overlook other problems until they 
develop into significant and immediate safety problems. Conditions at a 
plant can quickly degrade to the extent that they can compromise public 
health and safety. 

The International Atomic Energy Agency and its member nations have 
developed guidance and procedures for assessing safety culture at nuclear 
power plants, and today several countries, such as Brazil, Canada, Finland, 
Sweden, and the United Kingdom, assess plant safety culture or licensees’ 
own assessments of their safety culture.41 In assessing safety culture, an 
advisory group to the agency suggests that regulatory agencies examine 
whether, for example, (1) employee workloads are not excessive, (2) staff 
training is sufficient, (3) responsibility for safety has been clearly assigned 
within the organization, (4) the corporation has clearly communicated its 
safety policy, and (5) managers sufficiently emphasize safety during plant 
meetings. One reason for assessing safety culture, according to the 
Canadian Nuclear Safety Commission, is because management and human 
performance aspects are among the leading causes of unplanned events at 
licensed nuclear facilities, particularly in light of pressures such as 
deregulation of the electricity market. Finland specifically requires that 
nuclear power plants maintain an advanced safety culture and its 
inspections target the importance that has been embedded in factors 
affecting safety, including management. NRC had begun considering 
methods for assessing organizational factors, including safety culture, but 
in 1998, NRC’s commissioners decided that the agency should have a 
performance-based inspection program of overall plant performance and 
should infer licensee management performance and competency from the 
results of that program. They chose this approach instead of one of four 
other options: 

41The International Atomic Energy Agency is an international organization affiliated with the 
United Nations that provides advice and assistance to its members on nuclear safety 
matters.
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• conduct performance-based inspections in all areas of facility operation 
and design, but not infer or articulate conclusions regarding the 
performance of licensee management;

• assess the performance of licensee management through targeted 
operations-based inspections using specific inspection procedures, 
trained staff, and contractors to assess licensee management—a task 
that would require the development of inspection procedures and 
significant training—and to document inspection results;

• assess the performance of licensee management as part of the routine 
inspection program by specifically evaluating and documenting 
management performance attributes—a larger effort that would require 
the development of assessment tools to evaluate safety culture as well 
as additional resources; or 

• assess the competency of licensee management by evaluating 
management competency attributes—an even larger effort that would 
require that implementation options and their impacts be assessed.

When adopting the proposal to infer licensee management performance 
from the results of its performance-based inspection program, NRC 
eliminated any resource expenditures specifically directed at developing a 
systematic method of inferring management performance and competency. 
NRC stated that it currently has a number of means to assess safety culture 
that provide indirect insights into licensee safety culture. These means 
include, for example, (1) insights from augmented inspection teams, (2) 
lessons-learned reviews, and (3) information obtained in the course of 
conducting inspections under the Reactor Oversight Process. However, 
insights from augmented inspection teams and lessons-learned reviews are 
reactionary and do not prevent problems such as those that occurred at 
Davis-Besse. Further, before the Davis-Besse incident, NRC assumed its 
oversight process would adequately identify problems with licensees’ 
safety culture. However, NRC has no formalized process for collectively 
assessing information obtained in the course of its problem identification 
and resolution inspection to ensure that individual inspection results would 
identify poor management performance. NRC stated that its licensee 
assessments consider inputs such as inspection results and insights, 
correspondence to licensees related to inspection observations, input from 
resident inspectors, and the results of any special investigations. However, 
this information may not be sufficient to inform NRC of problems at a plant 
in advance of these problems becoming safety significant. 
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In part because of Davis-Besse, NRC’s Advisory Committee on Reactor 
Safeguards42 recommended that NRC again pursue the development of a 
methodology for assessing safety culture. It also asked NRC to consider 
expanding research to identify leading indicators of degradation in human 
performance and work to develop a consistent comprehensive 
methodology for quantifying human performance. During an October 2003 
public meeting of the advisory committee’s Human Performance 
Subcommittee, the subcommittee’s members again reiterated the need for 
NRC to assess safety culture. Specifically, the members recognized that 
certain aspects of safety culture, such as beliefs, perceptions, and 
management philosophies, are ultimately the nuclear power industry’s 
responsibility but stated that NRC should deal with patterns of behavior 
and human performance, as well as organizational structures and 
processes. At this meeting, NRC officials discussed potential safety culture 
indicators that NRC could use, including, among other things, how many 
times a problem recurs at a plant, timeliness in correcting problems, 
number of temporary modifications, and individual program and process 
error rates. Committee members recommended that NRC test various 
safety culture indicators to determine whether (1) such indicators should 
ultimately be incorporated into the Reactor Oversight Process and (2) a 
significance determination process could be developed for safety culture. 
As of March 2004, NRC had yet to respond to the advisory committee’s 
recommendation. 

Despite the lack of action to address safety culture issues, NRC’s concern 
over FirstEnergy’s safety culture at Davis-Besse was one of the last issues 
resolved before the agency approved Davis-Besse’s restart. NRC undertook 
a series of inspections to examine Davis-Besse’s safety culture and 
determine whether FirstEnergy had (1) correctly identified the underlying 
causes associated with its declining safety culture, (2) implemented 
appropriate actions to correct safety culture problems, and (3) developed a 
process for monitoring to ensure that actions taken were effective for 
resolving safety culture problems. In December 2003, NRC noted 
significant improvements in the safety culture at Davis-Besse, but 
expressed concern with the sustainability of Davis-Besse’s performance in 
this area. For example, a survey of FirstEnergy and contract employees 
conducted by FirstEnergy in November 2003 indicated that about 17 

42The Advisory Committee on Reactor Safeguards is an independent committee comprising 
nuclear experts that advises NRC on matters of licensing and safety-related issues, and 
provides technical advice to aid the NRC commissioners’ decision-making process. 
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percent of employees believed that management cared more about cost 
and schedule than resolving safety and quality issues—again, production 
over safety.

NRC’s Task Force 
Recommendations Did Not 
Address NRC’s Decision-Making 
Process

NRC’s task force also did not analyze NRC’s process for deciding not to 
order a shutdown of the Davis-Besse plant. It noted that NRC’s written 
rationale for accepting FirstEnergy’s justification for continued plant 
operation had not yet been prepared and recommended that NRC change 
guidance requiring NRC to adequately document such decisions. It also 
made a recommendation to strengthen guidance for verifying information 
provided by licensees. According to an NRC official on the task force, the 
task force did not assess the decision-making process in detail because the 
task force was charged with determining why the degradation at Davis-
Besse was not prevented and because NRC had coordinated with NRC’s 
Office of the Inspector General, which was reviewing NRC’s decision 
making. 

NRC’s Failure to Track the 
Resolution of Identified 
Problems May Allow the 
Problems to Recur 

The NRC task force conducted a preliminary review of prior lessons-
learned task force reports to determine whether they suggested any 
recurring or similar problems. As a result of this preliminary review, the 
task force recommended that a more detailed review be conducted to 
determine if actions that NRC took as a result of those reviews were 
effective. These previous task force reports included:  Indian Point 2 in 
Buchanan, New York, in February 2000; Millstone in Waterford, 
Connecticut, in October 1993; and South Texas Project in Wadsworth, 
Texas, from 1988 to 1994.43 NRC’s more detailed review, as of May 2004, was 
still under way. We also reviewed these reports to determine whether they 
suggested any recurring problems and found that they highlighted broad 
areas of continuing programmatic weaknesses, as seen in the following 
examples: 

• Inspector training and information sharing. All three of the other task 
forces also identified inspector training issues and problems with 
information collection and sharing. The Indian Point task force called 

43NRC formed the Indian Point lessons-learned task force in response to a steam-generator-
tube rupture that forced a reactor shutdown. NRC formed the Millstone lessons-learned task 
force because the plant operated outside its design standards while refueling. NRC formed 
the South Texas task force in response to concerns about the effectiveness of NRC’s 
inspection program and the adequacy of the licensee’s employee concerns program.
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upon NRC to develop a process for promptly disseminating technical 
information to NRC inspectors so that they can review and apply the 
information in their inspection program.

• Oversight of licensee corrective action programs. Two of the three task 
forces also identified inadequate oversight of licensee corrective action 
programs. The South Texas task force recommended improving 
assessments of licensees’ corrective action programs to ensure that 
NRC identifies broader licensee problems.

• Better identification of problems. Two of the three task force reports 
also noted the need for NRC to develop a better process for identifying 
problem plants, and one report noted the need for NRC inspectors to 
more aggressively question licensees’ activities. 

Over the past two decades, we have also reported on underlying causes 
similar to those that contributed, in part, to the incident at Davis-Besse. 
(See Related GAO Products.) For example, with respect to the safety 
culture at nuclear power plants, in 1986, 1995, and 1997, we reported on 
issues relevant to NRC assessing plant management so that significant 
problems could be detected and corrected before they led to incidents such 
as the one that later occurred at Davis-Besse. Regardless of our 1997 
recommendation that NRC require that the assessment of management’s 
competency and performance be a mandatory component of NRC’s 
inspection process, NRC subsequently withdrew funding to accomplish 
this. In terms of inspections, in 1995 we reported that NRC, itself, had 
concluded that the agency was not effectively integrating information on 
previously identified and long-standing issues to determine if the issues 
indicated systemic weaknesses in plant operations. This report further 
noted that NRC was not using such information to focus future inspection 
activities. In 1997 and 2001, we reported on weaknesses in NRC’s 
inspections of licensees’ corrective action programs. Finally, with respect 
to learning from plants’ operating experiences, in 1984 we noted that NRC 
needed to improve its methods for consolidating information so that it 
could evaluate safety trends and ensure that generic issues are resolved at 
individual plants. These recurring issues indicate that NRC’s actions, in 
response to individual plant incidents and recommendations to improve 
oversight, are not always institutionalized.  

NRC guidance requires that resolutions to action plans be described and 
documented, and while NRC is monitoring the status of actions taken in 
response to Davis-Besse task force recommendations and preparing 
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quarterly and semiannual reports on the status of actions taken, the Davis-
Besse action plan does not specify how long NRC will monitor them. It also 
does not describe how long NRC will prepare quarterly and semiannual 
status reports, even though, according to NRC officials, these semiannual 
status reports will continue until all items are completed and the agency is 
required to issue a final summary report. The plan also does not specify 
what criteria the agency will use to determine when the actions in response 
to specific task force recommendations are completed. Furthermore, 
NRC’s action plan does not require NRC to assess the long-term 
effectiveness of recommended actions, even though, according to NRC 
officials, some activities already have an effectiveness review included. As 
in the past and in response to prior lessons-learned task force reports and 
recommendations, NRC has no management control in place for assessing 
the long-term effectiveness of efforts resulting from the recommendations. 
NRC officials acknowledged the need for a management control, such as an 
agencywide tracking system, to ensure that actions taken in response to 
task force recommendations effectively resolve the underlying issue over 
the long term, but the officials have no plans to establish such a system. 

Conclusions It is unlikely, given the actions that NRC has taken to date, that extensive 
reactor vessel corrosion will occur any time soon at another domestic 
nuclear power plant. However, we do not yet have adequate assurances 
from NRC that many of the factors that contributed to the incident at Davis-
Besse will be fully addressed. These factors include NRC’s failure to keep 
abreast of safety significant issues by collecting information on operating 
experiences at plants, assessing their relative safety significance, and 
effectively communicating information within the agency to ensure that 
oversight is fully informed. The underlying causes of the Davis-Besse 
incident underscore the potential for another incident unrelated to boric 
acid corrosion or cracked control rod drive mechanism nozzles to occur. 
This potential is reinforced by the fact that both prior NRC lessons-learned 
task forces and we have found similar weaknesses in many of the same 
NRC programs that led to the Davis-Besse incident. NRC has not followed 
up on prior task force recommendations to assess whether the lessons 
learned were institutionalized. NRC’s actions to implement the Davis-Besse 
lessons-learned task force recommendations, to be fully effective, will 
require an extensive effort on NRC’s part to ensure that these are 
effectively incorporated into the agency’s processes. However, NRC has not 
estimated the amount of resources necessary to carry out these 
recommendations, and we are concerned that resource limitations could 
constrain their effectiveness. For this reason, it is important for NRC to not 
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only monitor the implementation of Davis-Besse task force 
recommendations, but also determine their effectiveness, in the long term, 
and the impact that resource constraints may have on them. These actions 
are even more important because the nation’s fleet of nuclear power plants 
is aging.

Because the Davis-Besse task force did not address NRC’s unwillingness to 
directly assess licensee safety culture, we are concerned that NRC’s 
oversight will continue to be reactive rather than proactive. NRC’s 
oversight can result in NRC making a determination that a licensee’s 
performance is good one day, yet the next day NRC discovers the 
performance to be unacceptably risky to public health and safety. Such a 
situation does not occur overnight:  Long-standing action or inaction on the 
part of the licensee causes unacceptably risky and degraded conditions. 
NRC needs better information to preclude such conditions. Given the 
complexity of nuclear power plants, the number of physical structures, 
systems, and components, and the manner in which NRC inspectors must 
sample to assess whether licensees are complying with NRC requirements 
and license specifications, it is possible that NRC will not identify licensees 
that value production over safety. While we recognize the difficulty in 
assessing licensee safety culture, we believe it is sufficiently important to 
develop a means to do so. 

Given the limited information NRC had at the time and that an accident did 
not occur during the delay in Davis-Besse’s shutdown, we do not 
necessarily question the decision the agency made. However, we are 
concerned about NRC’s process for making that decision. It used guidance 
intended to make decisions for another purpose, did not rigorously apply 
the guidance, established an unrealistically high standard of evidence to 
issue a shutdown order, relied on incomplete and faulty PRA analyses and 
licensee evidence, and did not document key decisions and data. It is 
extremely unusual for NRC to order a nuclear power plant to shut down. 
Given this fact, it is more imperative that NRC have guidance to use when 
technical specifications or requirements may be met, yet questions arise 
over whether sufficient safety is being maintained. This guidance does not 
need to be a risk-based approach, but rather a more structured risk-
informed approach that is sufficiently flexible to ensure that the guidance 
is applicable under different circumstances. This is important because NRC 
annually makes about 1,500 licensing decisions relating to operating 
commercial nuclear power plants. While we recognize the challenges NRC 
will face in developing such guidance, the large number and wide variety of 
Page 58 GAO-04-415 Davis-Besse Nuclear Power Plant

  



 

 

decisions strongly highlight the need for NRC to ensure that its decision-
making process and decisions are sound and defensible.   

Recommendations for 
Executive Action

To ensure that NRC aggressively and comprehensively addresses the 
weaknesses that contributed to the Davis-Besse incident and could 
contribute to problems at nuclear power plants in the future, we are 
recommending that the NRC commissioners take the following five 
actions:

• Determine the resource implications of the task force’s 
recommendations and reallocate the agency’s resources, as appropriate, 
to better ensure that NRC effectively implements the recommendations. 

• Develop a management control approach to track, on a long-term basis, 
implementation of the recommendations made by the Davis-Besse 
lessons-learned task force and future task forces. This approach, at a 
minimum, should assign accountability for implementing each 
recommendation and include information on the status of major actions, 
how each recommendation will be judged as completed, and how its 
effectiveness will be assessed. The approach should also provide for 
regular—quarterly or semiannual—reports to the NRC commissioners 
on the status of and obstacles to full implementation of the 
recommendations.  

• Develop a methodology to assess licensees’ safety culture that includes 
indicators of and inspection information on patterns of licensee 
performance, as well as on licensees’ organization and processes. NRC 
should collect and analyze this data either during the course of the 
agency’s routine inspection program or during separate targeted 
assessments, or during both routine and targeted inspections and 
assessments, to provide an early warning of deteriorating or declining 
performance and future safety problems. 

• Develop specific guidance and a well-defined process for deciding on 
when to shut down a nuclear power plant. The guidance should clearly 
set out the process to be used, the safety-related factors to be 
considered, the weight that should be assigned to each factor, and the 
standards for judging the quality of the evidence considered. 

• Improve NRC’s use of probabilistic risk assessment estimates in 
decision making by (1) ensuring that the risk estimates, uncertainties, 
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and assumptions made in developing the estimates are fully defined, 
documented, and communicated to NRC decision makers; and (2) 
providing guidance to decision makers on how to consider the relative 
importance, validity, and reliability of quantitative risk estimates in 
conjunction with other qualitative safety-related factors. 

Agency Comments and 
Our Evaluation

We provided a draft of this report to NRC for review and comment. We 
received written comments from the agency’s Executive Director for 
Operations. In its written comments, NRC generally addressed only those 
findings and recommendations with which it disagreed. Although 
commenting that it agreed with many of the report’s findings, NRC 
expressed an overall concern that the report does not appropriately 
characterize or provide a balanced perspective on NRC’s actions 
surrounding the discovery of the Davis-Besse reactor vessel head condition 
or NRC’s actions to incorporate the lessons learned from that experience 
into its processes. Specifically, NRC stated that the report does not 
acknowledge that NRC must rely heavily on its licensees to provide it with 
complete and accurate information, as required by its regulations. NRC 
also expressed concern about the report’s characterization of its use of risk 
estimates—specifically the report’s statement that NRC’s estimate of risk 
exceeded the risk levels generally accepted by the agency. In addition, NRC 
disagreed with two of our recommendations: (1) to develop specific 
guidance and a well-defined process for deciding on when to shut down a 
plant and (2) to develop a methodology to assess licensees’ safety culture.

With respect to NRC’s overall concern, we believe that the report 
accurately captures NRC’s performance. Our draft report, in discussing 
NRC’s regulatory and oversight role and responsibilities, stated that 
according to NRC, the completeness and accuracy of the information 
provided by licensees is an important aspect of the agency’s oversight. To 
respond further to NRC’s concern, we added a statement to the effect that 
licensees are required under NRC’s regulations to provide the agency with 
complete and accurate information. While we do not want to diminish the 
importance of this responsibility on the part of the licensees, we believe 
that NRC also has a responsibility, in designing its oversight program, to 
implement management controls, including inspection and enforcement, to 
ensure that it has accurate information on and is sufficiently aware of plant 
conditions. In this respect, it was NRC’s decision to rely on the premise that 
the information provided by FirstEnergy was complete and accurate. As we 
point out in the report, the degradation of the vessel head at Davis-Besse 
occurred over several years. NRC knew about several indications that 
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problems were occurring at the plant, and the agency could have requested 
and obtained additional information about the vessel head condition.  

We also believe that the report’s characterization of NRC’s use of risk 
estimates is accurate. The NRC risk estimate that we and our consultants 
found for the period leading up to the December 2001 decision on Davis-
Besse’s shutdown, including the risk estimate used by the staff during key 
briefings of NRC management, indicated that the estimate for core damage 
frequency was 5.4x10-5, as used in the report. The 5x10-6 referenced in 
NRC’s December 2002 safety evaluation is for core damage probability, 
which equates to a core damage frequency of approximately 5x10-5—a level 
that is in excess of the level generally accepted by the agency. The 
impression of our consultants is that some confusion about the differences 
in these terms may exist among NRC staff.

Concerning NRC’s disagreement with our recommendation to develop 
specific guidance for making plant shutdown decisions, NRC stated that its 
regulations, guidance, and processes are robust and do provide sufficient 
guidance in the vast majority of situations. The agency added that from 
time to time a unique situation may present itself wherein sufficient 
information may not exist or the information available may not be 
sufficiently clear to apply existing rules and regulations definitively. 
According to NRC, in these unique instances, the agency’s most senior 
managers, after consultation with staff experts and given all of the 
information available at the time, decide whether to require a plant 
shutdown. While we agree that NRC has an array of guidance for making 
decisions, we continue to believe that NRC needs specific guidance and a 
well-defined process for deciding when to shut down a plant. As discussed 
in our report, the agency used its guidance for approving license change 
requests to make the decision on when to shut down Davis-Besse. Although 
NRC’s array of guidance provides flexibility, we do not believe that it 
provides the structure, direction, and accountability needed for important 
decisions such as the one on Davis-Besse’s shutdown.

In disagreeing with our recommendation concerning the need for a 
methodology to assess licensees’ safety culture, NRC said that the 
Commission, to date, has specifically decided not to conduct direct 
evaluations or inspections of safety culture as a routine part of assessing 
licensee performance due to the subjective nature of such evaluations. 
According to NRC, as regulators, agency officials are not charged with 
managing licensees’ facilities, and direct involvement with organizational 
structure and processes crosses over to a management function. We 
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understand NRC’s position that it is not charged with managing  licensees’ 
facilities, and we are not suggesting that NRC should prescribe or regulate 
the licensees’ organizational structure or processes. Our recommendation 
is aimed at NRC monitoring trends in licensees’ safety culture as an early 
warning of declining performance and safety problems. Such early 
warnings can help preclude NRC from assessing a licensee as being a good 
performer one day, and the next day being faced with a situation that it 
considers a potentially significant safety risk. As discussed in the report, 
considerable guidance is available on safety culture assessment, and other 
countries have established safety culture programs.      

NRC’s written response also contained technical comments, which we have 
incorporated into the report, as appropriate. (NRC’s comments and our 
responses are presented in app. IV.)

As arranged with your staff, unless you publicly announce its contents 
earlier, we plan no further distribution of this report until 30 days from its 
issue date. At that time, we plan to provide copies of this report to the 
appropriate congressional committees; the Chairman, NRC; the Director, 
Office of Management and Budget; and other interested parties. We will 
also make copies available to others upon request. In addition, this report 
will be available at no charge on the GAO Web site at http://www.gao.gov. If 
you or your staff have any questions, please call me at (202) 512-3841. Key 
contributors to this report are listed in appendix V.

Jim Wells 
Director, Natural Resources 
   and Environment
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The Honorable George V. Voinovich 
United States Senate

The Honorable Dennis J. Kucinich 
House of Representatives

The Honorable Steven C. LaTourette 
House of Representatives
Page 63 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix I
 

 

AppendixesTime Line Relating Significant Events of 
Interest Appendix I
 

Page 64 GAO-04-415 Davis-Besse Nuclear Power Plant

 



Appendix II
 

 

Analysis of the Nuclear Regulatory 
Commission’s Probabilistic Risk Assessment 
for Davis-Besse Appendix II
 

Page 65 GAO-04-415 Davis-Besse Nuclear Power Plant

 



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 66 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 67 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 68 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 69 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 70 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 71 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 72 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 73 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 74 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 75 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 76 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 77 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 78 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 79 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 80 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 81 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 82 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 83 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 84 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 85 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 86 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 87 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix II

Analysis of the Nuclear Regulatory 

Commission’s Probabilistic Risk Assessment 

for Davis-Besse

 

 

Page 88 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix III
 

 

Davis-Besse Task Force Recommendations to 
NRC and Their Status, as of March 2004 Appendix III
 

Recommendation NRC actions and status as of March 2004

Completed recommendations

Either fully implement or revise guidance to manage licensee 
commitments. Determine whether the periodic report on 
commitment changes submitted by licensees should continue. 

Revised instructions for these submittals and reviews to ensure 
that these tasks are accomplished. Completed in May 2003.

Determine if stress corrosion cracking models are appropriate for 
predicting susceptibility of vessel head penetration nozzles to 
pressurized water stress corrosion cracking. Determine if additional 
analysis and testing is needed to reduce modeling uncertainties for 
their continued applicability in regulatory decision making. 

Evaluated existing stress corrosion cracking models for their 
continuing use in determining susceptibility. Completed in July 
2003.

Revise the problem identification and resolution approach so that 
safety problems noted in daily licensee reports are reviewed and 
assessed. Enhance guidance to prescribe the format of information 
that is screened when deciding which problems to review. 

Revised inspection procedure for determining licensee ability to 
promptly identify and resolve conditions adverse to quality or 
safety. Completed in September 2003.

Provide enhanced inspection guidance to pursue issues and 
problems identified during reviews of plant operations.  

Revised inspection procedure for determining licensee capability 
to promptly identify and resolve conditions adverse to quality or 
safety. Completed in September 2003.

Revise inspection guidance to provide for longer-term follow-up of 
previously identified issues that have not progressed to an 
inspection finding. 

Revised inspection procedure for determining licensee capability 
to promptly identify and resolve conditions adverse to quality or 
safety. Completed in September 2003.

Revise inspection guidance to assess (1) the safety implications of 
long-standing unresolved licensee equipment problems, (2) the 
impact of phased in corrective actions, and (3) the implications of 
deferred plant modifications. 

Revised inspection procedure for determining licensee capability 
to identify and resolve conditions adverse to quality or safety. 
Completed in September 2003.

Revise inspection guidance to allow for establishing reactor 
oversight panels even when a significant performance problem, as 
defined under NRC's Reactor Oversight Process, does not exist. 

Revised inspection guidance for establishing reactor oversight 
panels. Completed in October 2003.

Assess the scope and adequacy of requirements for licensees to 
review operating experience.  

Included in NRC’s recommendation to develop a program for 
collecting, analyzing, and disseminating information on 
experiences at operating reactors. Completed in November 2003.

Ensure inspector training includes (1) boric acid corrosion effects 
and control, and (2) pressurized water stress corrosion cracking of 
nickel-based alloy nozzles. 

Developed and implemented Web-based training and a means for 
ensuring training is completed. Completed in December 2003.

Provide training and reinforce expectations to managers and staff to 
(1) maintain a questioning attitude during inspection activities, (2) 
develop inspection insights from Davis-Besse on symptoms of 
reactor coolant leakage, (3) communicate expectations to follow up 
recurring and unresolved problems, and (4) maintain an awareness 
of surroundings while conducting inspections. Establish 
mechanisms to perpetuate this training.  

Developed Web-based inspector training and a means for ensuring 
that training has been completed. NRC headquarters provided an 
overview of the training to NRC regional offices. (Training modules 
will be added and updated as needed.) Completed in December 
2003. 

Reinforce expectations that regional management should make 
every effort to visit each reactor at least once every 2 years. 

Discussed at regional counterparts meeting. Completed in 
December 2003. 

Develop guidance to address impacts of regional oversight panels 
on regional resource allocations and organizational alignment.

Evaluated past and present oversight panels. Developed 
enhanced inspection approaches for oversight panels and issued 
revised procedures. Completed in December 2003.
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Evaluate (1) the capacity to retain operating experience information 
and perform long-term operating experience reviews; (2) thresholds, 
criteria, and guidance for initiating generic communications; (3) 
opportunities for more gains in effectiveness and efficiency by 
realigning the organization (i.e., feasibility of a centralized operating 
experience "clearinghouse"); (4) effectiveness of the generic Issues 
program; and (5) effectiveness of internal dissemination of operating 
experience information to end users. 

Developed program objectives and attributes and obtained 
management endorsement of a plan to implement the 
recommendation. Developed specific recommendations to improve 
program. Evaluation completed in November 2003. 
(Implementation of recommendations resulting from this evaluation 
expected to be completed in December 2004.)

Ensure that generic requirements or guidance are not 
inappropriately affected when making unrelated changes to other 
programs, processes, guidance, etc. 

Revised inspection guidance. Completed in February  2004.

Develop inspection guidance to assess scheduler influences on 
amount of work performed during refueling outages. 

Revised the appropriate inspection procedure. Completed in 
February 2004.

Establish guidance to ensure that NRC decisions allowing licensees 
to deviate from guidelines and recommendations issued in generic 
communications are adequately documented. 

Update guidance to address documentation. Develop training and 
distribute to NRC offices and regions to emphasize compliance 
with the updated guidance. Follow up to assess the effectiveness 
of the training. Completed follow-up in February 2004.

Develop or revise inspection guidance to ensure that NRC reviews 
vessel head penetration nozzles and the reactor vessel head during 
licensee inspection activities. 

Develop or revise inspection guidance to ensure that nozzles and 
the vessel head are reviewed during licensee inspection. Issued 
interim guidance in August 2003 and a temporary inspection 
procedure in September 2003. Additional guidance expected in 
March 2004.

Develop inspection guidance to assess (1) repetitive or multiple 
technical specification actions in NRC inspection or licensee reports, 
and (2) radiation dose implications for conducting repetitive tasks. 

Revise the appropriate inspection procedure to reflect this need. 
Completion expected in March 2004.

Develop guidance to periodically inspect licensees’ boric acid 
corrosion control programs. 

Issued temporary guidance in November 2003. Completion of 
further inspection guidance changes expected in March 2004.

Reinforce expectations for managers responsible for overseeing 
operations at nuclear power plants regarding site visits, coordination 
with resident inspectors, and assignment duration. Reinforce 
expectations to question information about operating conditions and 
strengthen guidance for reviewing license amendments to 
emphasize consideration of current system conditions, reliability, 
and performance data in safety evaluation reports. Strengthen 
guidance for verifying licensee-provided information. 

Update project manager handbook that provides guidance on 
activities to be conducted during site visits and interactions with 
NRC regional staff. Also, revise guidance for considering plant 
conditions during licensing action and amendment reviews. 
Completion expected in March 2004.

Assemble and analyze foreign and domestic information on Alloy 
600 nozzle cracking. If additional regulatory action is warranted, 
propose a course of action and implement a schedule to address 
the results. 

Assemble and analyze alloy 600 cracking data. Completion 
expected in March 2004.

Recommendations due to be completed between April and December 2004

Conduct an effectiveness review of actions taken in response to past 
NRC lessons-learned reviews. 

Review past lessons-learned actions. Completion expected in April 
2004.

Provide inspection and oversight refresher training to managers and 
staff. 

Develop a training module. Completion expected in June 2004.

(Continued From Previous Page)
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Establish guidance for accepting owners group and industry 
recommended resolutions for generic communications and generic 
issues, including guidance for verifying that actions are taken. 

Revise office instructions to provide recommended guidance. 
Completion expected in June 2004.

Review inspection guidance to determine the inspection level that is 
sufficient during refueling outages, including inspecting reactor 
areas inaccessible during normal operations and passive 
components. 

Revised an inspection procedure to reflect these changes. Some 
inspection procedure changes were completed in November 2003, 
and additional changes are expected in August 2004. 

Evaluate, and revise as necessary, guidance for proposing 
candidate generic issues. 

Evaluate and revise guidance. Completion expected in October 
2004

Assemble and analyze foreign and domestic information on boric 
acid corrosion of carbon steel. If additional regulatory action is 
warranted, propose a course of action and implement a schedule to 
address the results. 

Review Argonne National Laboratory study on boric acid 
corrosion. Analyze data to revise inspection requirements. 
Completion expected in October 2004.

Conduct a follow-on verification of licensee actions to implement a 
sample of significant generic communications with emphasis on 
those that are programmatic in nature. 

Screen candidate generic communications to identify those most 
appropriate for follow-up using management-approved criteria. 
Develop and approve verification plan. Completion expected in 
November 2004.

Strengthen inspection guidance for periodically reviewing licensee 
operating experience. 

Incorporated into the recommendation pertaining to NRC’s 
capacity to retain operating experience information. Completion 
expected in December 2004.

Enhance the effectiveness of processes for collecting, reviewing, 
assessing, storing, retrieving, and disseminating foreign operating 
experience. 

Incorporated into the recommendation pertaining to NRC’s 
capacity to retain operating experience information. Completion 
expected in December 2004.

Update operating experience guidance to reflect the changes 
implemented in response to recommendations for operating 
experience. 

Incorporated into the recommendation pertaining to NRC’s 
capacity to retain operating experience information. Completion 
expected in December 2004.

Review a sample of NRC evaluations of licensee actions made in 
response to owners groups’ commitments to identify whether 
intended actions were effectively implemented. 

Conduct the recommended review. Completion expected in 
December 2004.

Develop general inspection guidance to periodically verify that 
licensees implement owners groups’ commitments. 

Develop inspection procedure to provide a mechanism for regions 
to support project managers’ ability to verify that licensees 
implement commitments. Completion expected in December 2004.

Conduct follow-on verification of licensee actions pertaining to a 
sample of resolved generic issues. 

No specific actions have been identified. Completion expected in 
December 2004.

Review the range of baseline inspections and plant assessment 
processes to determine sufficiency to identify and dispose of 
problems like those at Davis-Besse. 

No specific actions have been identified. Completion expected in 
December 2004.

Identify alternative mechanisms to independently assess licensee 
plant performance for self-assessing NRC oversight processes and 
determine the feasibility of such mechanisms.

No specific actions have been identified. Completion expected in 
December 2004.

Establish measurements for resident inspector staffing levels and 
requirements, including standards for satisfying minimum staffing 
levels. 

Develop standardized staffing measures and implement details. 
Metrics were developed in December 2003. Completion expected 
in December 2004.

Structure and focus inspections to assess licensee employee 
concerns and a "safety conscious work environment.” 

No specific actions have been identified. Completion expected in 
December 2004.

(Continued From Previous Page)
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Recommendations due to be completed in calendar year 2005

Develop inspection guidance and criteria for addressing licensee 
response to increasing leakage levels and/or adverse trends in 
unidentified reactor coolant system leakage. 

Develop recommendations for guidance with action levels to 
trigger greater NRC interaction with licensees in response to 
increased leakage. Completion expected in January 2005.

Reassess the basis for the cancellation, in 2001, of certain 
inspection procedures (i.e., boric acid control programs and 
operational experience feedback) to assess if these procedures are 
still applicable. 

Review revised procedures and reactivate as necessary. 
Completion expected in March 2005.

Assess requirements for licensee procedures to respond to plant 
alarms for leakage to determine whether requirements are sufficient 
to identify reactor coolant pressure boundary leakage.  

Review and assess adequacy of requirements and develop 
recommendations to (1) improve procedures to identify leakage 
from boundary, (2) establish consistent technical specifications for 
leakage, and (3) use enhanced leakage detection systems. 
Completion expected in March 2005. 

Determine whether licensees should install enhanced systems to 
detect leakage from the reactor coolant system. 

Re-evaluate the basis for current leakage requirements and 
assess the capabilities of current leakage detection systems. 
Develop recommendations to (1) improve procedures for 
identifying leakage, (2) establish consistent technical 
specifications, and (3) use enhanced leakage detection systems. 
Completion expected in March 2005

Inspect the adequacy of licensee’s programs to control boric acid 
corrosion, including effectiveness of implementation. 

Develop guidance to assess adequacy of corrosion control 
programs, including implementation and effectiveness, and 
evaluate the status of this effort after the first year of inspections. 
Guidance expected to be developed by March 2004. Follow-up 
scheduled for completion in March 2005.

Continue ongoing efforts to review and improve the usefulness of 
barrier integrity performance indicators and evaluate the use of 
primary system leakage that licensees have identified but not yet 
corrected as a potential indicator. 

Develop and implement improved performance indicators based 
on current requirements and measurements. Explore the use of 
additional performance indicators to track the number, duration, 
and rate of system leakage. Determine the feasibility of 
establishing a risk-informed performance indicator for barrier 
integrity. Completion expected in December 2005.

Recommendations whose completion dates have yet to be determined

Encourage the American Society of Mechanical Engineers to revise 
inspection requirements for nickel-based alloy nozzles. Encourage 
changes to requirements for nonvisual, nondestructive inspections 
of vessel head penetration nozzles. Alternatively, revise NRC 
regulations to address the nature and scope of these inspections. 

Monitor and provide input to industry efforts to develop revised 
inspection requirements. Participate in American Society of 
Mechanical Engineers’ meetings and communicate with 
appropriate stakeholders. Decide whether to endorse the revised 
American Society of Mechanical Engineers’ code requirements. 
These actions parallel a larger NRC rulemaking effort. Completion 
date yet to be determined.

Revise processes to require short- and long-term verification of 
licensee actions to respond to significant NRC generic 
communications before closing out issues. 

Target date to be set upon completion of review of NRC’s generic 
communications program. Completion date yet to be determined. 

Determine whether licensee reactor vessel head inspection 
summary reports should be submitted to NRC and, if so, revise 
submission requirements and report disposition guidance, as 
appropriate. 

Will be included as part of revised American Society of Mechanical 
Engineers’ requirements for inspection of reactor vessel heads and 
vessel head penetration nozzles. Completion date yet to be 
determined.

(Continued From Previous Page)
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Source: GAO analysis of NRC data.

Evaluate the adequacy of methods for analyzing the risk of passive 
component degradation and integrate these methods and risks into 
NRC’s decision-making processes. 

No specific actions have been identified. Completion date yet to be 
determined.

Review pressurized water reactor technical specifications to identify 
plants that have nonstandard reactor coolant pressure boundary 
leakage requirements and change specifications to make them 
consistent among all plants. 

Assessed plants for nonstandard technical specifications. 
Completed in July 2003. Change leakage detection specifications 
in coordination with other changes in leakage detection 
requirements. Completion date yet to be determined.

Improve requirements for unidentified leakage in reactor coolant 
system to ensure they are sufficient to (1) discriminate between 
unidentified leaks from the coolant system and leaks from the 
reactor coolant pressure boundary and (2) ensure that plants do not 
operate with pressure boundary leakage. 

Issue regulations implementing the improved requirements when 
these requirements are determined. Completion date yet to be 
determined.

NRC should review a sample of plant assessments conducted 
between 1998 and 2000 to determine if any identified plant safety 
issues have not been adequately assessed. 

No specific actions have been identified. Completion expected in 
March 2004. 

Recommendations rejected by NRC management

Review industry approaches licensees use to consider economic 
factors for inspection and repair and consider this information in 
formulating future positions on the performance of non-visual 
inspections of vessel head penetration nozzles. 

Recommendation rejected by NRC management. No completion 
date. 

Revise the criteria for review of industry topical reports to allow for 
NRC staff review of safety-significant reports that have generic 
implications but have not been formally submitted for NRC review in 
accordance with the existing criteria. 

Recommendation rejected by NRC management. No completion 
date. 

(Continued From Previous Page)
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See comment 1.

See comment 2.
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See comment 6.

See comment 7.

See comment 8.

See comment 9.
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See comment 11.

See comment 12.
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See comment 17.

See comment 18.
Page 104 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix IV

Comments from the Nuclear Regulatory 

Commission

 

 

See comment 19.

See comment 20.
Page 105 GAO-04-415 Davis-Besse Nuclear Power Plant

  



Appendix IV

Comments from the Nuclear Regulatory 

Commission

 

 

See comment 21.

See comment 22.

See comment 23.
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The following are GAO’s comments on the Nuclear Regulatory 
Commission’s letter dated May 5, 2004.

GAO Comments 1. We agree with NRC that 10 C.F.R. § 50.9 requires that information 
provided to NRC by a licensee be complete and accurate in all material 
respects, and we have added this information to the report. NRC also 
states that in carrying out its oversight responsibilities, NRC must “rely 
heavily” on licensees providing accurate information. However, we 
believe that NRC’s oversight program should not place undue reliance 
on applicants providing complete and accurate information. NRC also 
recognizes that it cannot rely solely on information from licensees, as 
evidenced by its inspection program and process for determining the 
significance of licensee violations. Under this process, NRC considers 
whether there are any willful aspects associated with the violation—
including the deliberate intent to violate a license requirement or 
regulation or falsify information. We believe that management controls, 
including inspection and enforcement, should be implemented by NRC 
so as to verify whether licensee-submitted information considered to 
be important for ensuring safety is complete and accurate as required 
by the regulation. In this regard, as stated in NRC’s enforcement policy 
guidance, NRC is authorized to conduct inspections and investigations 
(Atomic Energy Act § 161); revoke licenses for, among other things, a 
licensee’s making material false statements or failing to build or 
operate a facility in accordance with the terms of the license (Atomic 
Energy Act § 186); and impose civil penalties for a licensee’s knowing 
failure to provide certain safety information to NRC (Energy 
Reorganization Act § 206). 

With regard to the draft report conveying the expectation that NRC 
should have known about the thick layer of boron on the reactor vessel 
head, we note in the draft report that since at least 1998, NRC was 
aware that (1) FirstEnergy’s boric acid corrosion control program was 
inadequate, (2) radiation monitors within the containment area were 
continuously being clogged by boric acid deposits, (3) the containment 
air cooling system had to be cleaned repeatedly because of boric acid 
buildup, (4) corrosion was occurring within containment as evidenced 
by rust particles being found, and (5) the unidentified leakage rate had 
increased above the level that historically had been found at the plant. 
NRC was also aware of the repeated but ineffective attempts by 
FirstEnergy to correct many of these recurring problems—evidence 
that the licensee’s programs to identify and correct problems were not 
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effective. Given these indications at Davis-Besse, NRC could have 
taken more aggressive follow-up action to determine the underlying 
causes. For example, NRC could have taken action during the fuel 
outage in 1998, the shutdown to repair valves in mid-1999, or the fuel 
outage in 2000 to ensure that staff with sufficient knowledge 
appropriately investigated the types of conditions that could cause 
these indications, or followed up to ensure that FirstEnergy had fully 
investigated and successfully resolved the cause of the indications. 

2. With respect to the responsibility of the licensee to provide complete 
and accurate information, see comment 1. As to the Davis-Besse 
lessons-learned task force finding, we agree that some information 
provided by FirstEnergy in response to Bulletin 2001-01 may have been 
inconsistent with some information subsequently identified by NRC’s 
lessons-learned task force, and that had some of this information been 
known in the fall of 2001, the vessel head leakage and degradation may 
have been identified sooner than March 2002. This information 
included (1) the boric acid accumulations found on the vessel head by 
FirstEnergy in 1998 and 2000, (2) FirstEnergy’s limited ability to 
visually inspect the vessel head, (3) FirstEnergy’s boric acid corrosion 
control procedures relative to the vessel head, (4) FirstEnergy’s 
program to address the corrosive effects of small amounts of reactor 
coolant leakage, (5) previous nozzle inspection results, (6) the bases for 
FirstEnergy’s conclusion that another source of leakage—control rod 
drive mechanism flanges—was the source of boric acid deposits on the 
vessel head that obscured multiple nozzles, and (7) photographs of 
vessel head penetration nozzles. However, various NRC officials knew 
some of this information, other information should have been known 
by NRC, and the remaining information could have been obtained had 
NRC requested it from FirstEnergy. For example, according to the 
senior resident inspector, he reviewed every Davis-Besse condition 
report on a daily basis to determine whether the licensee properly 
categorized the safety significance of the conditions. Vessel head 
conditions found by FirstEnergy in 1998 and 2000 were noted in such 
condition reports or in potential-condition-adverse-to-quality reports. 
According to a FirstEnergy official, photographs of the pressure vessel 
head nozzles were specifically provided to NRC’s resident inspector, 
who, although he did not specifically recall seeing the photographs, 
stated that he had no reason to doubt the FirstEnergy official’s 
statement. NRC had been aware, in 1999, of limitations in FirstEnergy’s 
boric acid corrosion control program and, while it cited FirstEnergy for 
its failure to adequately implement the program, NRC officials did not 
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follow up to determine if the program had improved. Lastly, while NRC 
questioned the information provided by FirstEnergy in its submissions 
to NRC in response to Bulletin 2001-01 (regarding vessel head 
penetration nozzle inspections), NRC staff did not independently 
review and assess information pertaining to the results of past reactor 
pressure vessel head inspections and vessel head penetration nozzle 
inspections. Similarly, NRC did not independently assess the 
information concerning the extent and nature of the boric acid 
accumulations found on the vessel head by the licensee during past 
inspections. 

On page 2 of the report, we note that the Department of Justice has an 
ongoing investigation concerning the completeness and accuracy of 
information that FirstEnergy provided to NRC on the conditions at 
Davis-Besse. The investigation may or may not find that FirstEnergy 
provided inaccurate or incomplete information. While NRC notes that it 
might have detected something months earlier if information had been 
known in the fall of 2001, we would also note that the degradation of 
the reactor vessel head likely took years to occur.  

3. We believe that the statement is correct. NRC produced an estimate of 
5x10-5 per year for the change in core damage frequency, as we state in 
the report. NRC specifically documented this calculation in its 
December 2002 assessment: 

“The NRC staff estimated that, giving credit only to the [FirstEnergy] inspection 

performed in 1996, the probability of a [control rod drive mechanism] nozzle 

ejection during the period of operation from December 31, 2001, to February 16, 

2002, was in the range of 2E-3 and was an increase in the overall [loss of coolant 

accident] probability for the plant. The increase in core damage probability and 

large early release probability were estimated as approximately 5E-6 and 5E-08, 

respectively.”1

The probability of a large early release—5E-6—equates to a frequency 
of 5x10-5 per year.2 As we note in the report, according to NRC’s 

1The numbers 2E-3, 5E-6, and 5E-8 can also be written as 2x10-3, 5x10-6, and 5x10-8. 

2The probability of an event occurring is the product of the frequency of an event and a 
given time period. In this case, the time period—7 weeks—was approximated as one-tenth 
of the year. Thus, 5.4x10-5 per year multiplied by 0.10 equates to a probability of 5.4x10-6. 
According to NRC, it revised 5.4x10-6 to 5.0x10-6 to account for uncertainties.
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regulatory guide 1.174, this frequency would be in the highest risk zone 
and NRC would generally not approve the requested change. 

On several occasions, we met with the NRC staff that developed the 
risk estimate in an attempt to understand how it was calculated. We 
obtained from NRC staff the risk estimate information provided to 
senior management in late November 2001, as well as several 
explanations of how the staff developed its calculations. We were 
provided with no evidence that NRC estimated the frequency of core 
damage as being 5x10-6 per year until February 2004, after our 
consultants and we had challenged NRC’s estimate as being in the 
highest risk zone under NRC’s regulatory guide 1.174. Furthermore, 
several NRC staff involved in deciding whether to issue the order to 
shut down Davis-Besse, or to allow it to continue operating until 
February 16, 2002, stated that the risk estimate they used was relatively 
high.  

4. We agree that existing regulations provide a spectrum of conditions 
under which a plant shutdown could occur and that could be 
interpreted as covering the vast majority of situations. However, we 
continue to believe that NRC lacks sufficient guidance for making plant 
shutdown decisions. We disagree on two grounds: First, the decision-
making guidance used by NRC to shut down Davis-Besse was guidance 
for approving license change requests. This guidance provides general 
direction on how to make risk-informed decisions when licensees 
request license changes. It does not address important aspects of 
decision-making involved in deciding whether to shut down a plant. It 
also does not provide direction on how NRC should weigh 
deterministic factors in relation to probabilistic factors in making 
shutdown decisions. Secondly, while NRC views the flexibility afforded 
by its existing array of guidance as a strength, we are concerned that, 
even on the basis of the same information or circumstances, staff can 
arrive at very different decisions. Without more specific guidance, NRC 
will continue to lack accountability and the degree of credibility needed 
to convince the industry and the public that its shutdown decisions are 
sufficiently sound and reasoned for protecting public health and safety.  

5. We are aware that the commissioners have specifically decided not to 
conduct direct evaluations or inspections of safety culture. We agree 
that as regulators, NRC is not charged with managing licensees’ 
facilities, but disagree that any direct NRC involvement with safety 
culture crosses over to a management function. Management is an 
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embodiment of corporate beliefs and perceptions that affect 
management strategies, goals, and philosophies. These, in turn, impact 
licensee programs and processes and employee behaviors that have 
safety outcomes. We believe that NRC should not assess corporate 
beliefs and perceptions or management strategies, goals, or 
philosophies. Rather, we believe that NRC has a responsibility to assess 
licensee programs and processes, as well as employee behaviors. We 
cite several areas of safety culture in the report as being examples of 
various aspects of safety culture that NRC can assess which do not 
constitute “management functions.” The International Atomic Energy 
Agency has extensive guidance on assessing additional aspects of 
licensee performance and indicators of safety culture.3 Such 
assessments can provide early indications of declining safety culture 
prior to when negative safety outcomes occur, such as at Davis-Besse. 

We also agree that NRC has indirect means by which it attempts to 
assess safety culture. For example, NRC’s problem identification and 
resolution inspection procedure’s stated objective is to provide an early 
warning of potential performance issues and insight into whether 
licensees have established safety conscious work environments. 
However, we do not believe that the implementation of the inspection 
procedure has been demonstrated to be effective in meeting its stated 
objectives. The inspection procedure directs inspectors to screen and 
analyze trends in all reported power plant issues. In doing so, the 
procedure directs that inspectors annually review 3 to 6 issues out of 
potentially thousands of issues that can arise and that are related to 
various structures, systems, and components necessary for the safe 
operation of the plant. This requires that inspectors judgmentally 
sample 3 to 6 issues on which they will focus their inspection 
resources. While we do not necessarily question inspector judgment 
when sampling for these 3 to 6 issues, NRC inspectors stated that due 
to the large number of issues that they can sample from, they try to 
focus on those issues that they believe have the most relevance for 
safety. Thus, if an issue is not yet perceived as being important to 
safety, it is less likely to be selected for follow up. Further, even if an 
issue were selected for follow up and this indicated that the licensee 
did not properly identify and resolve underlying problems that 
contributed to the issue, according to NRC officials, it is highly unlikely 

3The International Atomic Energy Agency, International Nuclear Safety Advisory Group, 
Safety Culture (Vienna, Austria: February 1991).
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that this one issue would rise to a high enough level of significance for 
it to be noted under NRC’s Reactor Oversight Process. Additionally, the 
procedure is dependant on the inspector being aware of, and having the 
capability to, identify issues or trends in the area of safety culture. 
According to NRC officials, inspectors are not trained in what to look 
for when assessing licensee safety culture because they are, by and 
large, nuclear engineers. While they may have an intuition that 
something is wrong, they may not know how to assess it in terms of 
safety culture. 

Additional specific examples NRC cites for indirectly assessing a 
selected number of safety culture aspects have the following 
limitations: 

• NRC’s inspection procedure for assessing licensees’ employee 
concerns program is not frequently used. According to NRC Region 
III officials, approval to conduct such an inspection must be given by 
the regional administrator and the justification for the inspection to 
be performed has to be based on a very high level of evidence that a 
problem exists. Because of this, these officials said that the 
inspection procedure has only been implemented twice in Region III.

• NRC’s allegation program provides a way for individuals working at 
NRC-regulated plants and the public to provide safety and regulatory 
concerns directly to NRC. It is a reactive program by nature because 
it is dependent upon licensees’ employees feeling free and able to 
come forward to NRC with information about potential licensee 
misconduct. While NRC follows up on those plants that have a much 
higher number of allegations than other plants to determine what 
actions licensees are taking to address any trends in the nature of the 
allegations, the number of allegations may not always provide an 
indication of a poor safety culture, and in fact, may be the reverse. 
For example, the number of allegations at Davis-Besse prior to the 
discovery of the cavity in the reactor head in March 2002 was 
relatively small. Between 1997 and 2001, NRC received 10 allegations 
from individuals at the plant. In contrast, NRC received an average of 
31 allegations per plant over the same 5-year period from individuals 
at other plants. 

• NRC’s lessons-learned reviews, such as the one conducted for Davis-
Besse, are generally conducted when an incident having potentially 
serious safety consequences has already occurred. 
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• With respect to NRC’s enforcement of employee protection 
regulations, NRC, under its current enforcement policy, would 
normally only take enforcement action when violations are of very 
significant or significant regulatory concern. This regulatory concern 
pertains to NRC’s primary responsibility for ensuring safety and 
safeguards and protecting the environment. Examples of such 
violations would include the failure of a system designed to prevent a 
serious safety incident not working when it is needed, a licensed 
operator being inebriated while at the control of a nuclear reactor, 
and the failure to obtain prior NRC approval for a license change that 
has implications for safety. If violations of employee protection 
regulations do not pose very significant or significant safety, 
safeguards, or environmental concerns, NRC may consider such 
violations minor. In such cases, NRC would not normally document 
such violations in inspection reports or records, and would not take 
enforcement action.

• NRC’s Reactor Oversight Process, instituted in April 2000, focuses on 
seven specific “cornerstones” that support the safety of plant 
operations to ensure reactor safety, radiation safety, and security. 
These cornerstones are: (1) the occurrence of operations and events 
that could lead to a possible accident if safety systems did not work, 
(2) the ability of safety systems to function as intended, (3) the 
integrity of the three safety barriers, (4) the effectiveness of 
emergency preparedness, (5) the effectiveness of occupational 
radiation safety, (6) the ability to protect the public from radioactive 
releases, and (7) the ability to physically protect the plant. NRC’s 
process also includes three elements that cut across these seven 
cornerstones: (1) human performance, (2) a licensee’s safety-
conscious work environment, and (3) problem identification and 
resolution. NRC assumes that problems in any of these three 
crosscutting areas will be evidenced in one or more of the seven 
cornerstones in advance of any serious compromise in the safety of a 
plant. However, as evidenced by the Davis-Besse incident, this 
assumption has not proved to be true.

NRC also cites lessons-learned task force recommendations to improve 
NRC’s ability to detect problems in licensee’s safety culture, as a means 
to achieve our recommendation to directly assess licensee safety 
culture. These lessons-learned task force recommendations include (1) 
developing inspection guidance to assess the effect that a licensee’s 
fuel outage shutdown schedule has on the scope of work conducted 
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during a shutdown; (2) revising inspection guidance to provide for 
assessing the safety implications of long-standing, unresolved 
problems; corrective actions being phased in over the course of several 
years or refueling outages; and deferred plant modifications; (3) 
revising the problem identification and resolution inspection approach 
and guidance; and (4) reviewing the range of NRC’s inspections and 
assessment processes and other NRC programs to determine whether 
they are sufficient to identify and dispose of the types of problems 
experienced at Davis-Besse. While we commend these 
recommendations, we do not believe that revising such guidance will 
necessarily alert NRC inspectors to early declines in licensee safety 
culture before they result in negative safety outcomes. Further, because 
of the nature of NRC’s process for determining the relative safety 
significance of violations under NRC’s new Reactor Oversight Process, 
we do not believe that any indications of such declines will result in a 
cited violation.  

6. We have revised the report to reflect that boron in the form of boric 
acid crystals is dissolved in the cooling water. (See p. 13.)

7. On page 41 of the report, we recognize that NRC also relied on 
information provided by FirstEnergy regarding the condition of the 
vessel head. For example, in developing its risk estimate, NRC credited 
FirstEnergy with a vessel head inspection conducted in 1996. However, 
NRC decided that the information provided by FirstEnergy 
documenting vessel head inspections in 1998 and 2000 was of such 
poor quality that it did not credit FirstEnergy with having conducted 
them. As a result, NRC’s risk estimate was higher than had these 
inspections been given credit. 

8. The statement made by the NRC regional branch chief was taken 
directly from NRC’s Office of the Inspector General report on NRC’s 
oversight of Davis-Besse during the April 2000 refueling outage.4

9. We agree that up until the Davis-Besse event, NRC had not concluded 
that boric acid corrosion was a high priority issue. We clarified the text 
of the report to reflect this comment. (See p. 25.) 

4NRC, Office of the Inspector General, NRC’s Oversight of Davis-Besse during the April 

2000 Refueling Outage (Washington, D.C.: Oct. 17, 2003).
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10. We agree that plant operators in France decided to replace their vessel 
heads in lieu of performing the extensive inspections instituted by the 
French regulatory authority. The report has been revised to add these 
details. (See p. 31.)

11. We agree that caked-on boron, in combination with leakage, could 
accelerate corrosion rates under certain conditions. However, even 
without caked-on boron, corrosion rates could be quite high. 
Westinghouse’s 1987 report on the corrosive effects of boric acid 
leakage concluded that the general corrosion rate of carbon steel can 
be unacceptably high under conditions that can prevail when primary 
coolant leaks onto surfaces and concentrates at the temperatures that 
are found on reactor surfaces. In one series of tests that it performed, 
boric acid solutions corroded carbon steel at a rate of about 0.4 inches 
per month, or about 4.8 inches a year. This was irrespective of any 
caked-on boron. In 1987, as a result of that report and extensive boric 
acid corrosion found at two other nuclear reactors that year—Salem 
unit 2 and San Onofre unit 2—NRC concluded that a review of existing 
inspection programs may be warranted to ensure that adequate 
monitoring procedures are in place to detect boric acid leakage and 
corrosion before it can result in significant degradation of the reactor 
coolant pressure boundary. However, NRC did not take any additional 
action. 

12. We agree that NRC has requirements and processes that provide a 
number of circumstances in which a plant shutdown would or could be 
required. We also recognize that there were no legal objections to the 
draft enforcement order to shut down the plant, and that the basis for 
not issuing the order was NRC’s belief that the plant did not pose an 
unacceptable risk to public health and safety. The statement in our 
report that NRC is referring to is discussing one of these 
circumstances—the licensee’s failure to meet NRC’s technical 
specification—and whether NRC believed that it had enough proof that 
the technical specification was not being met. The statement is not 
discussing the basis for NRC issuing an enforcement order. We revised 
the report to clarify this point. (See p. 34.)

13. The basis for our statement that NRC staff concluded that the first 
safety principle was probably not met was its November 29, 2001, 
briefing to NRC’s Executive Director’s Office and its November 30, 
2001, briefing to the NRC commissioners’ technical assistants. These 
briefings, the basis for which are included in documented briefing 
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slides, took place shortly before NRC formally notified FirstEnergy on 
December 4, 2001, that it would accept its compromise shutdown date.

14. We are referring to the same document that NRC is referring to—NRC’s 
December 3, 2002, response to FirstEnergy (NRC’s ADAMS accession 
number ML023300539). The response consists of a 2-page transmittal 
letter and an 7.3-page enclosure. The 7.3-page enclosure is 3 pages of 
background and 4.3 pages of the agency’s assessment. The assessment 
includes statements that the safety principles were met but does not 
provide an explanation of how NRC considered or weighed 
deterministic and probabilistic information in concluding that each of 
the safety factors were met. For example, NRC concluded that the 
likelihood of a loss-of-coolant accident was acceptably small because 
of the (1) staff’s preliminary technical assessment for control rod drive 
mechanism cracking, (2) evidence of cracking found at other plants 
similar to Davis-Besse, (3) analytical work performed by NRC’s 
research staff in support of the effort, and (4) information provided by 
FirstEnergy regarding past inspections at Davis-Besse. However, the 
assessment does not explain how these four pieces of information 
successfully demonstrated if and how each of the safety principles was 
met. The assessment also states that NRC examined the five safety 
principles, the fifth of which is the ability to monitor the effects of a 
risk-informed decision. The assessment is silent on whether this 
principle is met. However, in NRC’s November 29, 2001, briefing to 
NRC’s Executive Director’s Office and in its November 30, 2001, 
briefing to the NRC commissioners’ technical assistants, NRC 
concluded that this safety principle was not met. As noted above, NRC 
formally notified FirstEnergy on December 4, 2001, that it would accept 
FirstEnergy’s February 16, 2002, shutdown date.

15. See comment 3. We do not agree that the report statements 
mischaracterize the facts. Rather, we are concerned that NRC is 
misusing basic quantitative mathematics. In addition, with regard to 
NRC’s concept of an annual average change in the frequency of core 
damage, NRC stated that the agency averaged the frequency of core 
damage that would exist for the 7-week period of time (representing 
the period of time between December 31, 2001, and February 16, 2002) 
over the entire 1-year period, using the assumption that the frequency 
of core damage would be zero for the remainder of the year—February 
17, 2002, to December 31, 2002. According to our consultants, this 
calculation artificially reduced NRC’s risk estimate to a level that is 
acceptable under NRC’s guidance. By this logic, our consultants stated, 
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risks can always be reduced by spreading them over time; by assuming 
another 10 years of plant operation (or even longer) NRC could find 
that its calculated “risks” are completely negligible. They further stated 
that NRC’s approach is akin to arguing that an individual, who drives 
100 miles per hour 10 percent of the time, with his car otherwise 
garaged, should not be cited because his time-average speed is only 10 
miles per hour. 

Further, our consultants concluded that the “annual-average” core 
damage frequency approach was also clearly unnecessary, since one 
need only convert a core damage frequency to a core damage 
probability to handle part-year cases like the Davis-Besse case. Lastly, 
we find no basis for the calculation in any NRC guidance. According to 
our consultants, this new interpretation of NRC’s guidance is at best 
unusual and certainly is inconsistent with NRC’s guidelines regarding 
the use of an incremental core damage frequency. This interpretation 
also reinforces our consultants’ impression that perhaps there was, in 
November 2001 and possibly is still today, some confusion among the 
NRC staff regarding basic quantitative metrics that should be 
considered in evaluating regulatory and safety issues. As noted in 
comment 3, we found no evidence of this calculation prior to February 
2004. 

16. While we agree that vessel head corrosion as extensive as later found at 
Davis-Besse was not anticipated, NRC had known that leakage of the 
primary coolant from a through-wall crack could cause boric acid 
corrosion of the vessel head, as evidenced by the Westinghouse work 
cited above. Regardless of information provided to NRC by individual 
licensees, such as FirstEnergy, NRC’s model should account for known 
risks, including the potential for corrosion. 

17. We agree that NRC was aware of control rod drive mechanism nozzle 
cracking at French nuclear power plants. NRC provided us additional 
information consisting of a December 15, 1994, internal memo, in which 
NRC concluded that primary coolant leakage from a through-wall crack 
could cause boric acid corrosion of the vessel head. However, because 
some analyses indicated that it would take at least 6 to 9 years before 
any corrosion would challenge the structural integrity of the head, NRC 
concluded that cracking was not a short-term safety issue. We revised 
the report to include this additional information. (See p. 40.)

18. See comment 15.
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19. We agree that while not directly relevant to the Davis-Besse situation, 
NRC uses regulatory guide 1.177 to make decisions on whether certain 
equipment can be inoperable while a nuclear reactor is operating, 
which can pose very high instantaneous risks for very short periods of 
time. However, we include the reference to this particular guidance in 
the report because it was cited by an NRC official involved in the Davis-
Besse decision-making process as another piece of guidance used in 
judging whether the risk that Davis-Besse posed was acceptable. 

20. While regulatory guide 1.174 comprises 25 pages of guidance on how to 
use risk in making decisions on whether to allow license changes, it 
does not lay out how NRC staff are to use quantitative estimates of risk 
or probabilistic factors, or how robust these estimates must be in order 
to be considered along with more deterministic factors. The regulatory 
guide, which was first issued in mid-1998, had been in effect for only 
about 1.5 years when NRC staff was tasked with making their decision 
on Davis-Besse. According to the Deputy Executive Director of Nuclear 
Reactor Programs at the time the decision was being made, the agency 
was trying to bring the staff through the risk-informed decision-making 
process because Davis-Besse was a learning tool. He further stated that 
it was really the first time the agency had used the risk-informed 
decision-making process on operational decisions as opposed to 
programmatic decisions for licensing. At the time the decision was 
made, and currently, NRC has no guidance or criteria for use in 
assessing the quality of risk estimates or clear guidance or criteria for 
how risk estimates are to be weighed against other risk factors. 

21. The December 3, 2002, safety assessment or evaluation did state that 
the estimated increase in core damage frequency was consistent with 
NRC’s regulatory guidelines. However, as noted in comment 3, we 
disagree with this conclusion. In addition, while we agree that NRC has 
staff with risk assessment disciplines, we found no reference to these 
staff in NRC’s safety evaluation. We also found no reference to NRC’s 
statement that these staff gave more weight to deterministic factors in 
arriving at the agency’s decision. While we endorse NRC’s 
consideration of deterministic as well as probabilistic factors and the 
use of a risk-informed decision-making process, we continue to 
maintain that NRC needs clear guidance and criteria for the quality of 
risk estimates, standards of evidence, and how to apply deterministic 
as well as probabilistic factors in plant shutdown decisions. As the 
agency continues to incorporate a risk-informed process into much of 
its regulatory guidance and programs, such criteria will be increasingly 
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important when making shutdown as well as other types of decisions 
regarding nuclear power plants.

22. The information that NRC provided us indicates that completion dates 
for 2 of the 22 high priority recommendations have slipped.5 One, the 
completion date for encouraging the American Society of Mechanical 
Engineers to revise vessel head penetration nozzle inspection 
requirements or, alternatively, for revising NRC’s regulations for vessel 
head inspections has slipped from June 2004 to June 2006. Two, the 
completion date for assessing NRC’s requirements that licensees have 
procedures for responding to plant leakage alarms to determine if the 
requirements are sufficient for identifying reactor coolant pressure 
boundary leakage has slipped from March 2004 to March 2005.

23. We agree with this comment and have revised the report to reflect this 
clarification. (See p. 49.)

24. Our estimate of at least an additional 200 hours of inspection per 
reactor per year is based on:

• NRC’s new requirement that its resident inspectors review all 
licensee corrective action items on a daily basis (approximately 30 
minutes per day). Given that reactors are intended to operate 
continuously throughout the year, this results in about 3.5 hours per 
week for reviewing corrective action items, or about 182 hours per 
year. In addition, resident inspections are now required to determine, 
on a semi-annual basis, whether such corrective action items reflect 
any trends in licensee performance (16 to 24 hours per year).  The 
total increase for these new requirements is about 198 to 206 hours 
per reactor per year. 

• A new NRC requirement that its resident inspectors validate that 
licensees comply with additional inspection commitments made in 
response to NRC’s 2002 generic bulletin regarding reactor pressure 
vessel head and vessel head penetration nozzles. This requirement 
results in an additional 15 to 50 hours per reactor per fuel outage.

5Of NRC’s 21 high priority recommendations, we categorized 1 recommendation as 2 so that 
we could better track actions taken to implement it. Thus, we have 22 recommendations 
categorized as high priority.
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25. Our draft report included a discussion that NRC management’s failure 
to recognize the scope or breadth of actions and resources necessary to 
fully implement task force recommendations could adversely affect 
how effective the actions may be. We made this statement based on 
NRC’s initial response to the Office of the Inspector General’s October 
2003 report on Davis-Besse.6  That report concluded that ineffective 
communication within NRC’s Region III and between Region III and 
NRC headquarters contributed to the Davis-Besse incident. NRC, in its 
January 2004 response to the report, stated that among other things, it 
had developed training on boric acid corrosion and revised its 
inspection program to require semi-annual trend reviews. In February 
2004, the Office of the Inspector General criticized NRC for limiting the 
agency’s efforts in responding to its findings. Specifically, it stated that 
NRC did not address underlying and generic communication failures 
identified in the Office’s report. In response to the criticism, on April 19, 
2004 (while our draft report was with NRC for review and comment), 
NRC provided the Office of the Inspector General with additional 
information to demonstrate that its actions to improve communication 
within the agency were broader than indicated in the agency’s January 
2004 response. Based on NRC’s April 19, 2004, response and the Office’s 
agreement that NRC’s actions appropriately address its concerns about 
communication within the agency, we deleted this discussion in the 
report. 

26. We recognize that the lessons-learned task force did not make a 
recommendation for improving the agency’s decision-making process 
because the task force coordinated with the Office of the Inspector 
General regarding the scope of their respective review activities and 
because the task force was primarily charged with determining why the 
vessel head degradation was not prevented. (See p. 55.) 

27. We agree that NRC’s December 3, 2002, documentation of its decision 
was prepared in response to a finding by the Davis-Besse lessons- 
learned task force. We revised our report to incorporate this fact. (See 
p. 55.) 

28. We agree that NRC’s lessons-learned task force conducted a 
preliminary review of reports from previous lessons-learned task forces 

6NRC, Office of the Inspector General, NRC’s Oversight of Davis-Besse during the 2000 

Refueling Outage (Washington, D.C.: Oct. 17, 2003).
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and, as a result of that review, made a recommendation that the agency 
perform a more detailed effectiveness review of the actions taken in 
response to those reviews. We revised the report to reflect that NRC’s 
detailed review is currently underway. (See p. 55.)
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