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Dear Mr. Fazio:

On June 29, 1988, you requested that we provide information on the
adequacy of the process used by the Department of Energy (DOE) to
select a new production reactor for nuclear weapons materials. The new
reactor will be used primarily to produce tritium, an important ingredi-
ent in nuclear weapons, and one that has t.o be replenished periodically.
Since your request, the need for a new production reactor has become
more acute because of increased uncertainty concerning the ability of
DOK'S tritium-producing reactors to operate until a new reactor can sup-
ply tritium.

While DOE has not made a final selection of the reactor technology for
the new production reactor, it has recommended a preferred strategy to
the Congress—a heavy-water reactor at its Savannah River Site in
Aiken, South Carolina, and a modular high-temperature, gas-cooled
reactor at its Idaho National Engineering Laboratory near Idaho Falls,
Idaho. The recommended strategy and the supporting information used
by DOE to select this strategy are contained in DOE'S August 8, 1988,
report to the Congress entitled Acquisition Strategy for New Production
Reactor Capacity.

In your request, you also asked us to answer specific questions pertain-
ing to various aspects of DOE'S selection process, including schedule, cost,
technology transfer benefits, costs and benefits of one versus two new
reactors, and remaining research and development. Information on
many of these issues was presented to the Congress as part of DOE'S
August 8, 1988, report. Therefore, as agreed with your office, this letter
addresses the adequacy and completeness of the information DOE pro-
vided to the Congress. Appendixes I through V address your specific
questions.

Results in Brief We found that following DOE'S August 8, 1988, report, events have
occurred that affect the basis on which the DOE strategy was developed.
In addition, the information in the DOE report does not provide a com-
plete and accurate picture of all the ramifications of implementing the
two-reactor strategy. Specifically,
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Conditions have changed with respect to the reliability of the tritium-
producing reactors located at DOE'S Savannah River Site. DOE assumed
that these reactors would continue to be a reliable source of tritium for
at least 10 years. The reactors are presently shut down, and it is uncer-
tain when they will be restarted and what actions will be required to
ensure their reliability for several more years.
DOE'S report to the Congress does not provide clear information concern-
ing the total time frame necessary to construct the two recommended
reactors and obtain tritium from them. In addition, the DOE schedule
does not provide any contingency for uncertainties in the areas of
safety, environmental challenges, and construction delays.
Some cost estimates are inaccurate because DOK used unrealistic assump-
tions in their development.
The benefits of demonstrating an inherently safe modular high-tempera-
ture, gas-cooled reactor for commercial application may be achieved
more quickly under another DOE program.

Background DOE is responsible for producing nuclear materials for national defense
purposes. To support this effort, DOE has built a nuclear weapons com-
plex consisting of 15 major facilities in 12 different states. One of the
primary components of this complex is the production reactors that can
produce tritium and plutonium for use in nuclear weapons. The only
reactors in the United States capable of producing tritium in sufficient
quantities are located at DOE'S Savannah River Site. However, these
reactors have been shut down since August 1988 because of safety prob-
lems. As early as 1982, DOE recognized the need for new production reac-
tors to provide a continuing supply of tritium for nuclear weapons. In
addition, the Congress has recognized the need and as a result in Decem-
ber 1987 requested that the Secretary of Energy prepare a report on
acquiring replacement reactors. In January 1988, the Secretary asked
the Energy Research Advisory Board,1 an independent peer review
board, to assess four candidate technologies for new production reactor
capacity. The four reactor technologies were: (1) heavy-water, (2) modu-
lar high-temperature, gas-cooled, (3) light-water, and (4) liquid-metal.

On August 8, 1988, the Secretary of Energy issued a report to the Con-
gress recommending that DOE proceed on an urgent schedule to construct

'The Energy Research Advisory Board is an independent review board appointed by the Secretary of
Energy to provide input to DOE on issues such as candidate technologies for a new production reac-
tor. A panel of 19 experts formed subpanels to concentrate on each technology. Various reports were
drawn together from DOE and its subcontractors to form the background for the study. References to
the Energy Research Advisory Board or studies by them refer to the entire base of reports.
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a heavy-water reactor at the Savannah River Site and a modular high-
temperature, gas-cooled reactor at the Idaho National Engineering Labo-
ratory. The estimated cost of the two reactors is $6.8 billion.- In addi-
tion, as a contingency, the report stated that work should continue on
the development of a light-water reactor tr i ' ; ; • • ; •_> ^/^-. -:nd on solving
the institutional issues associated with acquisition of the .Washington
Nuclear Plant, Unit 1. a 63-percent complete light-water reactor located
on DOK'S Hanford Reservation near Richland, Washington. This plant is
owned by the Washington Public Power Supply System.

Reliability of Tritium
Production Has
Changed

The reliability of the tritium-producing reactors at th? Savannah River
Site has changed since DOK made its August 8, 1988, recommendation to
the Congress, and this change has a direct effect on the selection
process.

In making its August 1988 recommendation, DOK assumed the tritium-
producing reactors operating at Savannah River would maintain their
operational reliability during the period necessary to provide new pro-
duction capacity, which is about 10 years, according to DOE. However,
the day before the Secretary of Energy announced his recommendations,
the reactor operators experienced problems while restarting one of the
reactors at Savannah River. Although the reactor was shut down safely,
the event cast some doubt on the ability of the operators to properly
operate the reactors. In addition, technical problems—cracked pipes,
vessel integrity, and the performance of the emergency core cooling sys-
tem under accident conditions—have been identified.

Plans for the future operation of the reactors depend on resolving
numerous technical and resource problems. For example, restart dates
depend on which safety improvements must be completed prior to
restart and whether additional resources will be needed to complete
these improvements. The dates of restart, attainable power levels, and
maintenance outage times for all three Savannah River reactors is yet to
be determined. In addition, analysis of the condition and the remaining
useful lives of each reactor must be completed.

'-'The S(V8 billion include* $.'}.:! billion for the heavy-water reactor and $3.6 billion for the modular
high-temperature, (W-s-oxjIcd. These an: capital and pre-operational costs in 19(58 dollars.

•'Tritium targets an? tubes containing a lithium compound that >.re placed in a reactor and irradiated
by i outruns, thus producing tritium.
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Given these problems, the need for a new production reactor is more
acute than it was when DOK made its recommendation to the Congress.
Thus, while a new reactor will not provide a solution to the present
problems, such a reactor will be needed soon if a long-term source of
tritium is to be provided. (See app. I.)

Inadequate Schedule
Information and
Schedule
Uncertainties

DOK'S August 8, 1988. report to the Congress does not provide a clear
schedule for completion of the new production reactors or indicate when
tritium will actually be realized. The report states that approximately
10 years would be needed to provide new production capacity.

We found, however, that the ID-year estimate does not include the time
needed for testing or the time needed to produce and extract tritium. In
the case of the heavy-water reactor, the schedule would thus have to be
increased from 10 to 12-1/2 years because 1 year is needed for testing
and 1-1/2 years is needed for the production and extraction of a full
load of tritium.

The modular high-temperature, gas-cooled reactor is somewhat different
since it will be built in phases, but it will be a total of 16 years, instead
of 10 years, before DOK will obtain the first full load of tritium, or 50
percent of its goal, from this reactor.

During the selection process, DOE considered two additional reactor tech-
nologies—the liquid-metal reactor and the light-water/Washington
Nuclear Plant, Unit 1. reactor. While DOK did not recommend either of
these reactor technologies, DOK did present schedules showing that the
liquid-metal reactor would take about 12 years and the Washington
Nuclear Plant, Unit 1. which is partially completed, would take about 7
years to complete, including full tritium production and extraction.
While the Washington Nuclear Plant, Unit 1, presents the shortest
schedule of the four technologies assessed, there are unresolved techni-
cal and institutional issues associated with its completion that could
extend the schedule. In September 1988, GAO issued a report' that
addresses technical issues related to target development and institu-
tional issues related to acquisition, and public and political acceptance.

In addition to the known schedule increases, there is clearly potential
for each reactor's schedule to increase even further. In this respect, we

4 Nuclear Science: Issues'Associated With Completing WXP-I as a Defense Materials Production Rrac-
tor (GAO/RCED-88-222. Sept. 21. 1988).
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noted several uncertainties, which DOK is aware of but has not factored
into its schedule. These include the safety review process, envir >nmen-
tal challenges, and construction delays.

First, the safety review process facing DOE is basically unknown. Sep-
tember 1988 legislation (P.L. 100-456) set up a DOE Defense Nuclear
Facilities Safety Board. However, the members were not appointed until
.July 1989. and the Board's specific requirements are unknown.

Second, DOK'S schedule shows an orderly transition from issuance of a
final environmental impact statement to the beginning of detailed
design. However, environmental challenges, similar to ones faced in the
commercial nuclear power industry, are likely to occur and could cause
schedule problems.

And last, construction delays may have the greatest potential of all
uncertainties to increase the schedules for new production reactors.
WK'S schedule shows 5-1/2 years from the start of construction to fuel
loading for the heavy-water reactor and a similar schedule for the mod-
ular high-temperature, gas-cooled reactor. However, we noted that new
commercial reactors, completed between 1977 and 1980 and for which
the technology is well known, took about 9 years for tK> same basic con-
struction period, i.e., from start of construction to fuel loading.'1

For a further comparison, the scheduled construction time to complete
the Washington Nuclear Plant, Unit 1, reactor, which is presently 63-
percent complete, is 4 years. DOE estimates, on the other hand, that it
will be able to construct a new reactor from scratch in only 5-1/2 years.
In other words, DOE'S schedule anticipates taking 1-1/2 years longer to
construct an entire plant than to complete one that is 63-percent
complete.

In addition, there is some uncertainty associated with the ability of any
of the reactor technologies to produce the quantities of tritium needed.
While all technologies can eventually meet DOE'S goal, there are out-
standing technical questions that have to be resolved for each technol-
ogy, and these might delay reactor development. These questions
involve design, fuel and target technology, and other technical problems.
For instance, the heavy-water reactor will employ a new design that,
may require some research and development to ensure its success. The

•'This period was selected because it is prior to the Three Mile Island reactor accident, and is thus
more conservative than recent years in which the tiir» frame increased substantially.
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modular high-temperature, gas-cooled reactor is a new technology and
many technical problems may have to be resolved. If the schedule for
resolving these problems is nor met, then the overall schedule may
increase. (See app. II.)

Cost Information Is
Unclear

When the Congress requested DOE to prepare a report on acquiring new
production reactors, it also directed DOE to provide a comprehensive
comparative financial analysis and cost estimate of alternatives consid-
ered. To do this, DOE contracted with Martin Marietta, the operations
contractor at its Oak Ridge National Laboratory in Tennessee, to per-
form the cost study. At DOE'S direction, the contractor developed cost
estimates for each of the four technologies, assuming each type of reac-
tor would produce ICO-percent goal quantity of tritium and take 10
years to construct.

DOE prepared 18 different options for a new production reactor strategy
that were submitted to the Congress as part of the August 8, 1988,
report. The options consisted of one or more reactor technologies,
located at one or more of the three sites being considered. In formulating
the options, DOE scaled down the reactor technologies according to the
percent of the goal amount of tritium set forth in the options. For exam-
ple, a full-sized reactor would produce 100 percent of the tritium goal
and a half-size would produce 50 percent of the goal.

In developing cost estimates for the 18 options, DOE used Martin Mari-
etta's cost information for full-sized reactors and scaled them down to
develop costs for less than full-sized reactors. In our judgment, DOE'S
scaling assumptions were not realistic and resulted in improper and
unrealistic cost estimates for the various options. Martin Marietta pro-
vided scaling factors for each cost category, but DOE applied them only
to capital costs. Operations costs remained the same except for small
adjustments in fuel costs. This methodology resulted in inaccurate oper-
ations cost estimates. We applied the Martin Marietta scaling factors to
the operations cost and found that net life-cycle costs for DOE'S dual
reactor options changed by several billion dollars from DOE cost
estimates.

In addition, after calculating the cost of a half-sized, modular high-tem-
perature, gas-cooled reactor to be built on a 10-year schedule, DOE
decided to increase the schedule to 16 years. DOE, however, did not
change the estimated cost to allow for the stretched-out schedule, nor
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did it perform a timely and consistent cost analysis to determine
whether the estimated cost would increase or decrease.

In this connection, it should be recognized that DOE'S costs figures for the
two-reactor strategy are only initial estimates. However, recently the
average final cost of constructing commercial reactors in the United
States has exceeded initial cost estimates by a factor of seven, including
inflation. Also, DOE'S proposed two-reactor strategy has the added uncer-
tainty of not yet having detailed reactoi designs, without which it
becomes very difficult to develop a firm estimate.

As previously noted, the estimated cost for the recommended two-reac-
tor strategy is $6.8 billion. DOE also provided estimates for the two tech-
nologies not selected—the liquid-metal reactor and the Washington
Nuclear Plant, Unit 1, completion. The DOE estimated costs for these
technologies are $4.4 billion and $2.2 billion, respectively." (See app. III.)

Two Separate DOE
Programs Are
Developing Similar
Reactor Technologies

One major benefit associated with selecting the modular high-tempera-
ture, gas-cooled reactor technology is the possibility of demonstrating an
inherently safe reactor for our commercial nuclear power industry. DOE'S
selection criteria and its statements to the Congress, standing alone,
leave the impression that this benefit is only achievable through the
new production reactor program. In this respect, the August 1988 report
to the Congress did not provide information that (1) for several years
DOE has been funding research and development on an advanced com-
mercial modular high-temperature, gas-cooled reactor; (2) the commer-
cial modular high-temperature, gas-cooled reactor will provide the same
major benefit as that, expected from the new production reactor; and (3)
the commercial version will receive certification by the Nuclear Regula-
tory Commission.

The Advanced Reactor Program Office under the Assistant Secretary for
Nuclear Energy has initiated design work on such a reactor, and is work-
ing closely with the Nuclear Regulatory Commission on licensing and
certification matters. Presently, the DOE commercial modular high-tem-
perature, gas-cooled reactor program is ahead of its production reactor
counterpart. In addition, owing to the involvement of the Nuclear Regu-
latory Commission and the commercial program's close ties to the com-
mercial power industry, DOE'S commercial program is likely to be better

6These are capital and pre-operational costs in 1988 dollars. The $2.2 billion estimate for the WNP-1
does not include the cost to acquire the partially completed reactor.
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suited to transfer the technology to the commercial sector. However, the
DOE commercial modular high-temperature, gas-cooled reactor program
is for development, and as such, stops short of actual construction.

PQK has recognized that the two modular high-temperature, gas-cooled
reactor programs are duplicative and in March 1989 issued a document
coordinating the two efforts. The document identifies common design
and development activities and also notes differences in the programs.
However, the fact still remains that DOE is spending money in two differ-
ent programs to develop a similar reactor technology. (See app. IV.)

Conclusions DOE has recommended a two-reactor strategy that, at best, will provide
tritium for national defense purposes in 12-1/2 years. The same strategy
will produce a back-up reactor after 15 years that will provide 50 per-
cent of the tritium necessary to meet national defense needs. Schedule
uncertainties may further increase the time required to realize tritium
from the recommended strategy.

Giver, the importance of tritium to our national defense and the need for
a new production reactor or reactors, it is important that DOK thoroughly
assess all available options for tritium production and provide clear and
accurate information to the Congress concerning the options. DOE has not
yet provided an in-depth or realistic analysis of schedule, costs, and ben-
efits associated with an acquisition strategy.

On May 24, 1989, with your permission we testified on DOE'S selection
process for a new production reactor before the DOE Defense Nuclear
Facilities Panel of the House Committee on Armed Services.7 We recom-
mended that DOE provide the Congress with an in-depth analysis of
schedule, costs, and benefits of each option before reaching a final deci-
sion on the new production reactors—now scheduled for late 1991. We
continue to support that recommendation.

Objective, Scope, and
Methodology

The objective of this review was to assess the process used by DOE for
selecting a new production reactor acquisition strategy. The major
emphasis of the review focused on the accuracy and completeness of the
information used by DOE in its decision process. In addition, we

'•'GAO's Views on DOK's New Production Reactor Selection Process (GAO/T-RCED-89-46, May 24,
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addressed several specific questions relating to the new production reac-
tor program. These included (1) the schedule risk of the various reactor
technologies, (2) the accuracy and completeness of cost information, (3)
technology transfer benefits, and (4) the- remaining research and devel-
opment associated with each technology.

We reviewed in detail the four candidate reactoi technologies evaluated
by DOE during its selection process. We also reviewed the cost informa-
tion used to formulate estimates for the various options. We did not per-
form an in-depth review of ail light-water reactor technologies for
tritium production. However, we did include the Washington Nuclear
Plant, Unit-1, in our review. This is a light-water reactor, and as such,
has features similar to other light-water reactors.

In addition, we reviewed the work performed by the Energy Research
Advisory Board and its various technical committees that addressed key
technical issues related to each of the reactor technologies. We inter
viewed the proponents of each reactor technology to determine the sta-
tus and advantages and disadvantages associated with the technologies.
The proponents included General Atomic Technologies (modular high-
temperature, gas-cooled reactor), Westinghouse Corporation (heavy-
water reactor and light-water react- • /Washington Nuclear Plant, Unit-
1), General Electric (liquid-metal reactor), and Rockwell International
(liquid-metal reactor). In addition, we obtained some cost information
from the proponent organizations. However, the majority of the cost
information was obtained from DOE headquarter's officials and Martin
Marietta officials at Oak Ridge, Tennessee. We also interviewed officials
in DOE'S New Production Reactor Project Office, and DOE officials at the
Richland and Savannah River Operations offices.

Our review was performed between August 1988 and May 1989 in
accordance with generally accepted governmental auditing standards.

Unless you publicly announce its contents earlier, we plan no further
distribution of this report until 30 days after the date of this letter. At
that time, we will send copies to the appropriate congressional commit-
tees and the Secretary of Energy. We will also make copies available to
others upon request.
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This work was performed under the direction of Keith 0. Fultz, Director.
He can be reached on (202) 275-1441. Other major contributors are
listed in appendix VI.

Sincerely yours,

.1. Dexter Peach
Assistant Comptroller General
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Appendix I

Background on DOE's Efforts to Construct a
New Production Reactor

The Department of Energy (DOE) is responsible for producing nuclear
materials for U.S. weapons. To support this effort, DOE has built a
nuclear weapons complex consisting of 15 major facilities in 12 different
states. One of the primary components of this complex is the production
reactors that can produce tritium and plutonium—two important ingre-
dients used in nuclear weapons.

According to a DOE official, tritium represents a special case because it
undergoes relatively rapid radioactive decay compared with other
nuclear weapons components. Tritium's half-life—the amount of time
necessary for one-half of the material to decay—is about 12-1/2 years.
Other nuclear materials—such as plutonium—have half-lives of
thousands of years. For this reason, tritium needs to be replenished fre-
quently in weapons components.

At present, the only operable reactors capable of producing tritium in
sufficient quantities are at DOE'S Savannah River Site, Aiken, South Car-
olina. These reactors are referred to as heavy-water reactors (HWR) and
produce tritium using target elements made partially of lithium-6.1 The
tritium target elements are placed beside reactor fuel elements contain-
ing fissionable uranium that is permitted to reach nuclear criticality—
the phenomenon of nuclear fission. In this "irradiation" process, the
lithium-6 in the target elements absorbs a neutron and becomes tritium.
After irradiation, the tritium target elements must be left for several
months in a cooling water pond. The tritium targets are then
processed—tritium is extracted from the targets, purified, and prepared
for national defense purposes. This process takes about 18 months
under normal circumstances; however, according to the former Acting
Director, Office of New Production Reactors, smaller quantities of tri-
tium can be produced in as little as 6 months.

During 1988, the three production reactors at DOE'S Savannah River Site
were shut down because of safety-related problems. The reactors are
over 30 years old and are experiencing aging effects that have reduced
their operational reliability. According to the Secretary of Energy, the
reliability of the reactors will continue to degrade during the 10 years
DOE estimates it will take to construct new tritium production facilities.

DOE has recognized the need for a new production reactor to provide a
continuing supply of tritium for nuclear weapons. It conducted several

'Tritium targets in the HWR are aluminum tubes containing lithium chat are placed in a reactor and
irradiated by neutrons, thus producing tritium.
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Background on DOE's Efforts to Construct a
New Production Reactor

studies, and in 1982 it unsuccessfully sought funding for a new produc-
tion reactor. However, in December 1987 the Congress recognized the
need for a new production reactor and requested that DOE prepare an
acquisition strategy report for replacement production reactors.

To fulfill the congressional mandate, in January 1988 the Secretary of
Energy asked the Energy Research Advisory Board (ERAB)2 to assess
four reactor technologies using criteria established by DOE and accepted
by ERAB. The four technologies assessed were the (1) HWR, (2) modular
high-temperature, gas-cooled reactor (MHTGR), (3) light-water reactor
(LWR)—including the conversion of the Washington Nuclear Plant, Unit
1 (WNIM) into a production reactor/1 and (4) the liquid-metal reactor
(LMR).

In addition to the ERAB study, a site evaluation team of DOE personnel
performed an in-depth evaluation of three candidate sites. The sites
evaluated were DOE'S Savannah River Site; its Hanford Reservation near
Richland, Washington; and its Idaho National Engineering Laboratory,
near Idaho Falls, Idaho.

In August 1988, the Secretary of Energy sent the Congress a report enti-
tled Acquisition Strategy for New Production Reactor Capacity. The
report was based in part on the ERAB assessment and the site evaluation
team's work. The report recommended

building an HWR at the Savannah River Site capable of supplying 100
percent of the needed amount of tritium;
building a MHTGR at the Idaho National Engineering Laboratory near
Idaho Falls, Idaho, capable of supplying 50 percent of the needed
amount of tritium;
continue working on developing a new high-yield tritium target element
for the LWR; and

2ERAB is an independent review board appointed by the Secretary of Energy to provide input to DOE
on issues such as candidate technologies for new production reactors. A panel of 19 experts formed
subpanels to concentrate on each technology. Various reports were drawn together from DOE and its
subcontractors to form the background for the study. References to the Advisory Board or studies by
the Advisory Board refer to all these reports.

3WNP-1 is a partially completed commercial light-water power reactor that was started by the Wash-
ington Public Power Supply System in 1973. Construction was halted in April 1982 because of a
decrease in the demand for power and financial difficulties.

Page 15 GAO/RCED-89-206 DOE's New Tritium Production Reactor



V ••''.-.

Appendix I
Background on DOE'S Efforts to Construct a
New Production Reactor

continue working to resolve the institutional issues that could hamper
DOE'S ability to acquire WNIM and convert it to a reactor capable of pro-
ducing both electricity and tritium.4

According to the report, the estimated cost of the recommended strategy
was $6.8 billion ($3.2 billion for the HWR and $3.6 for the MHTGR).6 The
HWR is expected to take about 10 years to construct and start operating.
The MHTGR is scheduled to start operation, on a partial basis, 1 year
later.

4On May 24, 1989, the former A^infi Director of DOE's Office of New Production Reactors, told the
DOE Defense Nuclear Facilities Panel of the House Committee on Armed Services that the issues that
could hamper DOE in acquiring and converting WNP-1, located on DOE's Hanford Reservation in
Washington State, were potential legal challenges resulting from local political opposition and con-
cerns over the policy question of using a defense reactor to generate commercial power. Additionally,
there are questions related to valuation of the facility, which could range from $30 million (salvage
value) to $2.1 billion (total amount of outstanding bonds).

5These are capital and pre-operational costs in 1988 dollars.
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Uncertainties Associated With DOE's New
Production Reactor Schedule

This appendix discusses the schedule risk of each reactor technology,
given the deteriorating condition of the tritium production reactors at
the Savannah River Site.

DOE's New Production
Reactor Schedule

To build new production reactors or to convert WNP-I to a production
reactor, DOE must first address the requirements of the National Envi-
ronmental Policy Act (NKPA) of 1969 (P.L. 91-190),' according to DOE'S
Director, Office of NEPA Assistance. As required by NEPA, DOE must issue
a formal Notice of Intent of its planned actions. The Director added that
although a final decision has not been made, DOE put the NEPA process in
motion in September 1988 by issuing a formal Notice of Intent to Pre-
pare Environmental Impact Statements and to build the recommended
new reactors and/or convert WNP-I to a production reactor.

According to the Director, the next step under NEPA will be to prepare
environmental impact statements. She added that the final environmen-
tal impact statement is scheduled to be issued in late 1991. Shortly
thereafter, DOE will have to issue a formal Record of Decision, also
required by NEPA, announcing DOE'S final decision on which reactor(s)
will be built and the location(s). Until the formal Record of Decision is
issued, she said that all schedules and plans are termed "predecisional"
and are subject to modification.

Also, according to the Director, after the Record of Decision is
announced, DOE will begin the detailed plant design and submit requests
to procure items that take a long time to acquire. Once these tasks are
completed, reactor construction can commence. After construction is
completed, fuel loading and testing would occur; and once testing is fin-
ished, the tritium production process could begin.

Heavy-Water Reactor In April 1987, DOE'S Deputy Assistant Secretary for Nuclear Materials
told the Subcommittee on Energy and Water Development, Senate Com-
mittee on Appropriations, that a new production reactor could be built
in 8 to 10 years. However, the schedule that DOE presented to the Con-
gress in its August 1988 report shows that it would take about 11 years
from the formal Notice of Intent to complete construction, fuel loading,
and testing of the HWR. At that point—in late 1999—production of tri-
tium could begin. However, since normal operations require about 18

1 Numerous other statutes, amendments, and executive orders also apply, but, according to DOE's
Director, Office of NEPA Assistance, NEPA provides the basic legislative guidance.
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months to irradiate and process the tritium targets, the first ful l load of
tritium from the new IAVK would not be available until about mid-
2001—about 12-1/2 years after the formal Notice of Intent.

Modular High-
Temperature, Gas-Cooled
Reactor

The MHTGR that DOE proposes to build near Idaho Falls, Idaho, will con-
sist of four modules. Construction of the first module of the MHTGR is
scheduled to begin in mid-1994. Also, according to the former Acting
Director, Office of New Production Reactors, construction is due to end
(with fuel loading) in mid-1998 with reliability testing to continue until
mid-2000 when tritium production would begin. According to a propo-
nent of the MHTGR and the Deputy Manager, Idaho National Engineering
Laboratory, it would take about 6 months to irradiate and process the
tritium targets; therefore, the first tritium would be available by the end
of 2000, about 12 years after DOE issued the formal Notice of Intent.
However, the first module of the MHTGR would produce only 12-1/2 per-
cent of the needed amount of tritium.

If the first module of the MHTGR is successful, according to the former
Acting Director, construction on the three remaining modules would
begin in mid-2000. Tritium production from the three additional mod-
ules would begin in mid-2004—about 16 years after the formal Notice of
Intent. At that point, the four modules would be capable of producing 50
percent of the reeded amount of tritium. However, the schedule for pro-
ducing tritium from the MHTGR is contingent on the availability of sup-
port facilities to fabricate fuel and tritium target elements and to extract
the tritium from the targets after they are irradiated. The Savannah
River Site has the only existing facilities for fabricating or processing
tritium targets, but the deputy manager of the DOB Savannah River
Operations Office told us that these facilities are not capable of
extracting tritium produced in the MHTGR. Under DDK'S present plans,
construction of the new support facilities needed for operation of the
MIITGH are not scheduled to begin until early 2001 and would not be in
operation until mid-2005. Thus, unless other means are found, the MIITGR
would not be able to begin operations until about mid-2005.

Light-Water
Reactor/WNP-1

The Secretary's recommended strategy, as previously stated, also
included the continuation of research and development on a new high-
yield tritium target for the LWR. According to DOE'S acquisition strategy
report, the research and development work on the new target would be
completed in early 1992. The strategy also included resolving the acqui-
sition issues for the WNP-I in early 1990.
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However, the WNP-I is already 63-percent complete as a commercial
light-water power reactor, and according to the former Acting Director
of DOE'S Office of New Production Reactors, WNP-I could be converted to
a completed production reactor by about mid-1994.- Also, according to
the former Acting Director, like the HWK, the LWR requires about 1-1/2
years to irradiate and process tritium targets. Thus, the first full load of
tritium from WNP-I—which he said would be about 80 percent of goal
quantity—would be available by early 1996. According to the Savannah
River Operations Office's deputy manager, if WNP-I was completed as a
production reactor, the Savannah River Site would be capable of
fabricating and processing LWR tritium targets and fuel, and depending
on the target technology selected, could do so for WNP-I until support
facilities could be built at the Hanford Reservation.

Factors Raising
Uncertainties in
Schedules for Building
New Reactors and
Producing Tritium

As a part of ERAB'S new production reactor study, a committee examined
information supplied by the proponents of each reactor technology to
determine whether the requirement of producing goal quantities of tri-
tium on an urgent schedule at low risk could be met. ERAB concluded that
two technical elements presented the primary risks that the acquisition
schedule for any new reactor might face. Those two technical elements
were

stage of development in reactor design and tritium target technology,
and
the time required to complete the reactor safety review process.

Furthermore, our review of pertinent literature and discussions with
our technical consultant indicate there are at least two other factors
that raise questions concerning DOE'S ability to build the reactors within
the currently proposed schedules. Those factors are

the impact of legal suits that intervenors may file challenging the reac-
tors' compliance with NEPA requirements, and
the actual time required to build nuclear reactors in the commercial pri-
vate sector has been significantly greater than the time DOE has allowed
in its schedule.

2This schedule .issumes that the acquisition issues are resolved on time in early 1990, as reported in
the acquisition strategy report.
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Uncertainties Related to
Reactor Design and Target
Development

EKAB assessed schedule risks to determine potential delays in the 10-year
schedule for each type of reactor, except for WNP-I, which was based on
a 6-year schedule. The 10-year schedule for new reactors included
design, constiuction, and testing of the reactor. It also included time to
complete necessary research and development for MHTGR and LWR target
development, as well as time to meet safety and environmental regula-
tory requirements.

ERAB evaluated the current stage of technology development for each
reactor's design and tritium target to assess the risk that DOE would not
be able to attain production of tritium on schedule. ERAB'S assessments
are shown in table II. 1.

Table 11.1: ERAB's Assessment of
Reactor Design and Tritium Target
Schedule Risk

Degree of schedule risk

Type of reactor
Heavy-water

Gas-cooled
Light-water

WNP-1

Liquid-metal

Reactor design verification
risk
Medium

High
Medium
Medium
High

Tritium target development
risk

Low
High
High
High
High

Heavy-Water Reactor As shown in table II.1, the HWR'S schedule was rated as facing a medium
risk because of the need to verify the reactor design and a low risk in
tritium target development. An ERAB subpanel stated that tritium pro-
duction is the most challenging and least understood isotope produc.' ~n
technology, and that the HWR is the recommended choice for tritium pro-
duction. ERAB added that HWR technology is the most mature U. S. tri-
tium production technology. The existing HWRS at the Savannah River
Site have demonstrated their capability over many years of providing
weapons material reliably and predictably, and their targets have
proven reliable over time, although their age and condition have caused
recent reliability questions.

ERAB stated that although a HWR design phase and safety review are
needed, the reactor would be based on existing technology and, there-
fore, would be built with high confidence in meeting cost and schedule
estimates, and performance specifications. According to DOE'S HWR pro-
ject manager, the new HWR would no doubt look different than existing
Savannah River Site reactors because of an external containment dome,
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Modular High-Temperature,
Gas-Cooled Reactor

Light-Water Reactor/WNP-1

cooling towers, and other updated systems lacking in the existing reac-
tors, but these are basically engineering refinements that do not affect
the fundamental technology.

ERAB stated that the MHTGR conceptual design has been completed and a
preliminary design is underway. However, the concept must be further
developed into a detailed design, including design of support facilities.
Thus ERAB, as shown in table II. 1, rated the MHTGR'S stage of design as
posing a high risk to the schedule. The MHTGR tritium target technol-
ogy—also rated as a high risk—has been demonstrated, but unlike the
target for the HWR it must be fully qualified through testing.

According to ERAB, as shown in table II. 1, the schedule for a LWR, such as
WNP-I, would face a medium design risk. It has the most mature technol-
ogy base for commercial power production, considering the extensive
industrial structure derived from support of both commercial electric
power plants and naval reactors. However, the LWR lacks a proven tri-
tium target technology, which ERAB rated as a high schedule risk. DOE'S
former Acting Director, Office of New Production Reactors, informed us
that an existing target concept, which has been well-tested in the labora-
tory setting, is believed to be capable of producing about 80 percent of
the needed quantity of tritium, and a new target concept currently
under development could possibly provide as much as 110 percent of
the needed quantity. However, he added that questions concerning
whether these targets will work satisfactorily cannot be fully resolved
until full-scale manufacturing and irradiation testing of the targets have
been completed.

According to ERAB as shown in table II. 1, the LMR tritium production
concept constitutes high schedule risks and would require evaluation
and the selection of a specific approach for a production reactor. For
example, the target technology requires conceptual design, evaluation,
and testing.

Liquid-Metal Reactor

Safety Review Process
Uncertainty

Another factor that could delay the schedule of the reactors is the
uncertainty surrounding the safety review process. Unlike DOE'S reac-
tors, commercial power reactors have been subject to the licensing
requirements of the Nuclear Regulatory Commission (NRC). Although
DOE'S reactors are not subject to the NRC'S regulation and review, the fis-
cal year 1989 National Defense Authorization Act (P.L. 100-456)
requires the President to appoint a DOE Defense Nuclear Facilities Safety
Board (Safety Board). According to DOE'S former Acting Director, Office
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of New Production Reactors, the Safety Board, which was appointed in
July 1989, will have responsibility for reviewing the safety of the new
production reactor(s).

ERAB recognized in its report to the Secretary of Energy that the safety
review process will pose a risk of schedule delays in building any new
production reactor. ERAB said that the time required to comolete the
safety review process is uncertain because actual experience is limited,
the process that will be used has not yet been determined, and such a
process is inherently subjective. ERAB'S assessments are shown in table
II.2.

Table 11.2: ERAB's Assessment of Safety
Review Schedule Ris.. Type of reactor Safety review process risk

Heavy-water Medium

Gas-cooled High

Light-water Low
WNP-1 Low
Liquid-metal High

DOE is recommending proceeding with its new production reactor acqui-
sition on an urgent schedule. It is making this recommendation even
though the new Safety Board required by Public Law 100-456 is in its
infancy, and the Safety Board's specific safety requirements have not
been established for the new production reactors. DOE'S former Acting
Director, Office of New Production Reactors, stated, however, that the
new production reactors shall "meet or exceed" standa/ds set for the
commercial nuclear industry. He also stated that, despite the future
uncertainties in the review process, DOE made a reasonable schedule—
one that should accommodate any external review.

According to the former Chairman of the NRC, prior to Public Law 100-
456, there was no provision for formal, external, regulatory-type
reviews of DOE'S reactors, such as the NRC'S reviews of private sector
nuclear plants. Some external advisory studies of DOE'S existing reactors
have been conducted, such as a 1987 production reactor study by the
National Research Council for the National Academies of Science and
Engineering, and reviews by DOE'S Advisory Committee on Nuclear
Facility Safety. According to DOE'S HWR project manager, these studies
made an impact: they forced DOE to acknowledge problems at the facili-
ties. However, these groups were advisory in nature and were not
granted oversight or regulatory responsibility.
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Heavy-Water Reactor

Modular High-Temperature,
Gas-Cooled Reactor

ERAB, as shown in table II.2, rated the safety review process as posing a
medium risk to the schedule for the HWR. According to ERAB, no IIWR has
been subjected to a regulatory safety review. However, according to
DOE'S former Acting Director, Office ff New Production Reactors, the
HWR generally fits into the NRC'S saK.y rules and regulations for LWR
reactors because the physical plants are quite similar. Further, claims
are made that the HWR is inherently safer than the LWR because it oper-
ates at lower pressures and lower temperatures than the LWR. Finally,
the HWR may be viewed as safer because it will not produce steam to
generate electricity and therefore will have fewer critical parts, such as
pumps and heat exchangers.

However, one key issue that the new Safety Board will have to review
for the HWR is nuclear fuel "recriticality." Recriticality is a safety ques-
tion because the fuel for existing HWRS is composed of highly enriched
uranium. According to the former Acting Director, Office of New Pro-
duction Reactors, highly enriched uranium fuel is desirable for reactor
efficiency; however, in a severe accident, the highly enriched fuel could
melt, and the molten material could form a mass that could again
become critical, resulting in uncontrolled nuclear fission, potentially
leading to radiation releases to the environment.

One potential solution to the recriticality concern for the HWR is to use
low enriched uranium fuel. In this respect, recriticality has not been a
major problem in commercial IWRS because they use low enrichment
fuel, which even in a meltdov/n is unlikely to result in recriticality.

As of March 1, 1989, DOE had not completed studies of the potential for
recriticality and other serious accidents, according to the New Produc-
tion Reactor Project Manager at Los Alamos National Laboratory in New
Mexico. Those studies will be conducted by DOE'S safety review team,
headquartered at Los Alamos. According to the Los Alamos manager,
the DOE team currently is reviewing the computer safety codes for the
existing Savannah River Site reactors,3 and this: review will form the
foundation for similar studies of safety for the i;ew production reactor.

ERAB, as shown in table II.2, rated the safety review process as posing a
high risk to the schedule for the MHTGR. The MHTGR is considered an
advanced reactor designed to be passively safe when nornal cooling is
lost. Five high-temperature, gas-cooled reactors—two in the United

3Computer safety codes are mathematical expressions used to evaluate a reactor's ability to d'-al with
abnormal events.
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Light-Water Reactor/WNP-1

States—have been licensed worldwide as commercial power reactors;
however, none has been licensed either in the modular design or as a
production reactor.

!n July 1988—according to the Los Alamos Safety Review Chief—NRC
staff concl .ded that the commercial version of the MHTGR is sufficiently
safe that it does not need any emergency evacuation plan. Nonetheless,
the NRC Advisory Committee on Reactor Safeguards has reported numer-
ous safety issues that should he resolved concerning the commercial
MHTGR. The Safety Review Chief added that computer safety codes have
been developed for the commercial version but not for the production
reactor version. Scientists at Los Alamos National Laboratory are study-
ing safety codes for the production reactor version.

ERAB, as shown in table II.2, rated the safety review process as posing a
low risk to the schedule for LWRS such as WNIM. LWRS have been sub-
jected to many years of extensive actual licensing reviews by NRC, and a
variety of computer safety codes already exist for different types of
LWRS, according to the Los Alamos Safety Review Chief. He added that
the fact that reactor systems have been exposed to stringent reviews by
NRC and the nuclear industry, would probably assist any new light-water
production reactor in a review by the new Safety Board.

However, according to DOE'S former Acting Director, Office of New Pro-
duction Reactors, the LWR is not free from the risk of schedule delays
resulting from the safety review process because no LWR has ever been
constructed or licensed as a production reactor in this country, and
safety codes would have to be developed for the selected fuel and
targets. .

ERAB, as shown in table II.2, rated the safocy review process as posing a
high risk to the schedule for the LMR. This type of reactor is considered
an advanced concept, offering inherent safety features, according to our
technical consultant. Contractors have been working with NRC staff
since 1984 to establish licensing features for the commercial version of
the LMR. DOE has sponsored a program to facilitate design and construc-
tion of the LMR so that licensing will cause no delays for the prototype
commercial version. Our technical consultant added that few safety
analyses have been conducted to date on the production reactor version.

Liquid-Metal Reactor
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Uncertainties Related to
Potential Environmental
Challenges

Another uncertainty is the potential impact of lawsuits challenging the
new production reactors' compliance with the requirements of NEPA and
other environmental statutes. In January 1989, DOE submitted a report
to the Congress entitled Actions To Shorten New Production Reactor
Schedules, a requirement of Public Law 100-456 (National Defense
Authorization Act, Fiscal Year 1989). In the report DOE recommended
tha* the Congress formally recognize the national security need to
replace the aged existing production reactors with new production
capacity on an urgent schedule and that the Congress legislatively
endorse DOE'S NEPA process for new production reactors.

The former Acting Director, Office of New Production Reactors,
acknowledged in May 1989 congressional hearings that legal challenges
could be a major schedule concern and that legislation could be required
to assist DOE in overcoming such challenges. With the issuance of its for-
mal Notice of Intent in September 1988, DOE began the process of devel-
oping the environmental impact statement for the candidate sites.

According to DOE'S Director, Office of NEPA Assistance, scoping hearings
for the environmental impact statement for each site were conducted
between November 10,1988, and December 8. 1988. The draft environ-
mental impact statements are scheduled to be completed in late 1990,
almost 2 y*>ars after the process began. According to DOE'S former Acting
Director, Office of New Production Reactors, the final statements are to
be issued in late 1991, with the Record of Decision issued shortly there-
after. According to our technical consultant, although 2 years appears to
be a realistic allowance, it should be noted that actions involving DOE'S
existing production reactors—have been chHltenged in court. As DOE
acknowledged in congressional hearings, t'.ie threat of court challenges
is a major schedule concern for the new production a-uctor.

According to a former Chairman of the NRC, DOE is likely to receive
unprecedented environmental challenges not only from special interest
groups, but governmental bodies as well. He noted, for example, that
recently the governor ~f one state would not permit a trainload of
nuclear waste from another state to cross his state's border. He added
that this type of antinuclear attitude may be seen more in the future.

Private Sector Experience
Raises Schedule
Uncertainties

ERAB assessed the risk that the industrial base might be inadequate to
meet the scheduled completion dates of the reactors. In assessing the
capability of the industrial base, ERAB evaluated the extent to which the
nuclear industry and its infrastructure can mobilize pei-sonnel, material,
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resources, and facilities to design, develop, manufacture, construct, and
operate the new production reactor complex.4 The ERAB'S assessments
are shown in table II.3. The industrial base was rated as a medium risk
to the schedule of the MWR and as a high risk for the MHTGR.

Table 11.3: ERAB's Assessment of
Industrial Base Schedule Risk Type of reactor Industrial bcse risk

Heavy-water Medium

Gas-cooled High

Light-water Low
WNP-1 Low

Liquid-metal High

In our view, DOE'S current construction schedule may be unduly optimis-
tic when compared with construction periods for recently completed
commercial power reactors in the United States, which have also
depended upon the industrial base. New commercial nuclear power reac-
tors completed in the United States between 1977 and 1980 took about 9
years from the start of construction to fuel loading. However, DOE
expects to start fuel loading in the heavy-water reactor about 5-1/2
years after construction begins. Therefore, DOE is planning to build a
reactor in about two-thirds the average time taken to build a commercial
reactor.

4ERAB's assessment of industrial base schedule risk included the risk associated with construction of
support facilities.
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This appendix discusses the accuracy and completeness of DDK'S cost
information and the extent to which cost was considered in the strategy
DDK recommended for the new production reactors.

In December 1987, the Congress directed the Secretary of Energy to pre-
pare an acquisition strategy report for new production reactors. The
Secretary's report was to include a comprehensive comparative finan-
cial analysis and cost estimate for each of the reactor technologies con-
sidered. In addition, the report was to provide an overall cost analysis of
the use of different reactor technologies at one or more sites.

DOE used a two-pronged approach to address this congressional direc-
tive. First, DOK contracted with Martin Marietta Energy Systems, Inc.
(Martin Marietta), its operations contractor at the Oak Ridge National
Laboratory in Oak Ridge, Tennessee, to perform a cost evaluation of the
four reactor technologies being considered. Second, Martin Marietta,
under DDK'S close direction, formulated and determined the cost of 18
different options using various combinations of reactor technologies and
sites.

The results of these two efforts represent the basic cost information and
analysis provided to the Congress as part of the August 8, 1988, DDK
acquisition strategy report. The following sections briefly discuss the
Martin Marietta cost evaluation, the 18 options, and the extent to which
cost was considered in the recommended strategy.

Martin Marietta Cost
Evaluation

Martin Marietta prepared line item cost estimates for the four technolo-
gies (HWR, MIITGK, LWK, and LMK) under consideration and the WNP-I com-
pletion. The estimates included both capital and life-cycle costs of each
technology. In addition, each reactor technology was assumed to be full-
size, or capable of producing 100 percent of the tritium needed, and
would take 10 years to complete.

Because some of the technologies being considered did not have detailed
design, it was not possible to make a typical engineering cost estimate
based on design quantities of special items such as cable and pipe.
Therefore, Martin Marietta used information provided by (1) the propo-
nents of the technologies, (2) a 1985 cost study prepared for DDK by the
Bechtel National Corporation, and (3) DOE officials located at the three
proposed sites (Hanford, Idaho, and Savannah River). In addition, in
early March 1988, Martin Marietta received briefings on cost and sched-
ule from the proponents of each technology.
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After formulating initial cost information, Martin Marietta began a pro-
cess of "normalizing" or assuring that the cost for each technology
would reflect a true comparison of differences in technologies, design,
and sites. Martin Marietta updated the cost estimates several times, in
response to revisions suggested by the proponents. Beginning in mid-
March 1988, each proponent was provided opportunities to suggest revi-
sions of its own and of others' estimates to Martin Marietta. DOE officials
at the three proposed sites also provided expertise in estimating costs,
especially for required support facilities at their respective sites.

Martin Marietta's efforts resulted in line item cost estimates, such as
reactor design, construction, and fuel fabrication, for each proposed
technology at each site considered, as well as summaries of capital and
life-cycle cost estimates of all technologies. The final cost evaluation
report, entitled NPR Capacity Cost Evaluation, was published in July
1988. Table III. 1 shows the results of the Martin Marietta cost
evaluation.
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Cost by Technology and Site (Constant
1988 Dollars in Billions)

Reactor technology Capital Preoperations Operations*

Net life-
cycle
cost"

Heavy-water reactor
Hanford
Idaho
Savannah River

$4.4

4.0
3.0

$.2
.2
.2

$17.0

16.3
16.5

$21.6

20.5
19.7

Modular high-temperature,
gas-cooled reactor
Hanford
Idaho
Savannah River

4.9

4.3 '

4.3

.5

.5

.5

20.2
19.1

19.4

18.8
17.0

15.2
Light-water reactor
Hanford
Idaho
Savannah River

4.6
3.9
3.8

.5

.5

.5

17.1

16.6
17.1

16.0
14.7
12.4

Liquid-metal reactor
Hanford
Idaho
Savannah River

3.8
3.7
3.7

.7

.7

.7

17.6
17.5
17.5

18.2
18.0
16.7

WNP-1
Hanford 1.7 .5 16.7 12.1

"Includes maintenance and operations costs for 40-year life.

'Total of all costs (capital, preoperations, and operation) less revenues from the sale of steam for elec-
tric generation.

Preparing Cost
Estimates for the 18
DOE Reactor Options

Public Law 100-202 required that DOE analyze the use of alternative
reactor technologies at one or more sites using the most current informa-
tion, including overall costs and capital and life-cycle costs, when con-
sidering the sale of steam for electric generation. Between early July
1988 (publication of the Martin Marietta evaluation) and August 8,1988
(the Secretary of Energy's report to the Congress), DOE formulated 18
different options for a new production reactor strategy. The 18 options
and their estimated costs are shown in table III.2.
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Table 111.2:

Option
number
1
2

3

4

5

6

7

8

9

106

11C

12C

13C

14

15
16
17

18C

Cost Summary of

Reactor
HWR

HWR
WNP-1
HWR
LWR
HWR

LWR

HWR

HWR
HWR
HWR
HWR

MHTGR
HWR

MHTGR
HWR
WNP-1 or
MHTGR
HWR
WNP-1 or

MHTGR
HWR
WNP-1
HWR
MHTGR
HWR
HWR
LMR

MHTGR
WNP-1
HWR
MHTGR
HWR

MHTGR

18 Reactor Options Submitted to the Congress

Percent
of goal Site

100 Savannah River
100 Savannah River
50 Hanford
75 Savannah River
75 Hanford
50 Savannah River

50 Hanford
75 Savannah River

75 Savannah River
50 Savannah River
50 Savannah River
75 Savannah River
75 Idaho
50 Savannah River

50 Idaho
75 Savannah River
50 Hanford
25 Idaho

100 Savannah River
50 Hanford
25 Idaho

100 Savannah River
50 Hanford

100 Savannah River
25 Idaho

100 Savannah River
50 Savannah River
50 Idaho

100 Idaho
100 Hanford
'00 Savannah River
50 Idaho

100 Savannah River
50 Idaho

by DOE (Constant 1988 Dollars

Capital
$3.0
3.0

17
2.6
3.9
2.1
3.3
2.2
2.2
1.7

1.7
2.6
3.7
2.1
3.1
2.6
1.7

1.3
3.0
1.7

1.3
3.0
1.7
30
1.3
3.0
2.1
2.6
4.3
1.7
3.0
3.1
3.0
3.1

Preoperations
$.2

.2

.5

.2

.5

.2

.5

.2

.1

.2

.1

.2

.5

.2

.5

.2

.4

.5

.2

.4

.5

.2

.4

.2

.4

.2

.2

.7

.5

.5

.2

.5

.2

.5

in Billions)

Operations*
$16.5

16.5
16.7

16.5
17.1

16.5
17.1

8.9
8.9
8.9
8.9

16.5
18.8

16.5
18.4

16.5
16.7

12.0
16.5
16.7

' 12.0
16.5
16.7

16.5
12.0
16.5
16.5
16.8
19.1
16.7
16.5
18.4

16.5
18.4

Net life-
cycle
cost"
$19.7

19.7
12.1
19.3
16.9
18.8

17.8

11.3
11.2

10.8
10.7

19.3
17.9

18.8
18.6
19.3
12.0 i
12.1
19.7 ;
12.0
12.1 ':

19.7

12.0
19.7

12.0

19.7

18.8

18.1

17.0
12.1

19.7

18.6
19.7

18.6

"Includes maintenance and operations costs for 40-year life.

"Total of all costs less revenues from the sale of steam lor electric generation.
cThese options appear identical because we omitted DOE target research and development funding,
totaling less than $150 million, for the MHTGR and LWR (WNP-1).
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As shown in table III.2, most of the options consisted of two reactor
technologies, with each located at a different site. However, some
options show one reactor at one site, and two of the options show two
reactors of the same technology located at one site. In addition, almost
all the options show "scaled down" or less than full-size (100 percent)
versions of the various technologies.

To provide cost estimates for the options, DOE used the cost information
provided by Martin Marietta for the full-size reactor technologies at the
various sites and applied a scaling formula to those costs, using scaling
factors provided by Martin Marietta. DOE, however, did not apply the
scaling factors to all cost categories. DOE applied scaling factors only to
the capital cost and did not make any adjustments to the other costs,
except for small adjustments in the cost of fuel for the scaled-down
reactors.1 In other words, the operating costs, which make up about 80
percent of total cost, basically remain the same whether the reactor is
full- or half-size.

During our review we applied the Martin Marietta scaling factors to the
operations cost and found that the net life-cycle cost for 12 of the
options showed decreases ranging from $500 million to $7 billion. Four
of the options remained the same, and four showed increases ranging
from $ 1 billion to $6 billion.2

The method DOE used in scaling the 100-percent sizes down to smaller
sizes to create the various options produced some unexpected results. In
addition, there appear to be discrepancies scattered throughout the
table or summary presented to the Congress. For example, in the case of
option 5, DOE assumed two scaled-down reactors (75 percent) could be
operated for nearly the cost of one full-size reactor. In addition, several
arithmetical errors were contained in the information sent to the Con-
gress. However, we have made the corrections to the information pre-
sented in table III.2.

In a related matter, after calculating the cost of a half-sized MHTGR to be
built on a 10-year schedule, DOE decided to increase the schedule to 16
years. Before announcing its August 1988 recommendation to construct

1 For example, when going from a 100-percent to a 60-percent WNP-1, only one-half the fuel would be
needed on an annual basis over a 40-year period. In this particular cast* that is a lower cost of about
$ 1 million per year, or $40 million over the life of the reactor.

2The total number of options cited equals 20 rather than 18, because options 9 and 10 contain 2 dual
reactor combinations. (See table III.2.)
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a half-sized MHTGK, DOE did not perform a detailed cost analysis to deter-
mine whether the estimated cost would increase or decrease. In early
1989 Martin Marietta conducted such an analysis for DOE to measure the
effects of the MHTGR schedule extension on cost in terms of both constant
dollars and dollars discounted to determine present value.3 However,
DOE did not allow Martin Marietta to use reasonable and consistent
assumptions in its calculations. Therefore, we feel the question of
whether estimated cost would increase or decrease is still unanswered.

Cost as a Basis for
Selection

DOE did not use its cost estimates as a meaningful criterion in recom-
mending an acquisition strategy to the Congress. DOE officials testified at
July 1988 hearings before the Senate Energy and Water Development
Subcommittee that cost estimates were not a "discriminator"4 in reach-
ing its preliminary recommendation. DOE officials stated that a major
"discriminator" was the assurance of long-term tritium production
capacity. It appears that at each step DOE directed that costs be calcu-
lated for options it chose based on "discriminators" other than cost,
rather than using true cost-benefit analysis to recommend cost-effective
options that would meet production concerns. In this respect, DOE'S rec-
ommended option has the highest total net life-cycle cost among all
options it considered.

In its July 1988 report comparing feasibility of reactor technologies,
ERAB noted that it reviewed reactor proponents cost estimates. However,
ERAB stated that widely differing cost bases and lack of a reactor project
definition made cost estimates too uncertain to use except for general
qualitative comparisons. Therefore, ERAB did not give significant weight
to cost factors in its comparative assessment of the technologies.

3Costs Incurred or recovered in the future should be discounted by an appropriate rate of interest to
determine the amount of money, if invested today at a selected interest rate, sufficient to meet
expected future funding needs.

4The term discriminator, as used here, is the same as criterion. DOE established specific evaluation
criteria—safety and environment, ability of technology to produce tritium, cost, and several others.
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This appendix discusses the potential civilian technology transfer bene-
fits to be gained from the various new production reactor technologies.
In this respect, DOE reported that all of the reactor technologies offer
varying degrees of technology transfer benefits. In addition, one of the
two technologies recommended—the MHTGR—was presented to the Con-
gress as having the potential to significantly advance nuclear technology
for power production. The other reactor selected, the HWR, was cited as
having the most mature technology for tritium production and demon-
strated target technology. We noted, however, that another DOE pro-
gram—not associated with the new production reactor program—has
been and continues to be directed at providing the same kind of benefits
to the private sector, and in the case of the MHTGR may do so sooner than
the production reactor program.

Technology Transfer
as a Selection
Criterion

One of the selection criteria for the new production reactor was contri-
butions to the advancement of nuclear technology. The KKAB report
stated, "The board believes that a combination of technologies, includ'ng
advanced technologies, offers a unique opportunity that should be care-
fully considered, even at increased costs, for a step increase in reactor
safety and a substantial improvement in commercial reactor technol-
ogy." Although any of the four technologies will provide a "state-of-the-
art" plant, according to DOE officials, the two advanced reactor technolo-
gies, the MHTGR and the LMR, will provide additional features, such as
passive decay heat removal and inherent safety and modularity.

Further evidence regarding the apparent significance of technology
transfer is in a document DOE provided to congressional committees to
support the Secretary's recommendation for a new production reactor.
In the August 1988 report to the Congress, DOE indicated the design and
construction of the MHTGR offer the potential to significantly advance
nuclear technology for power production. The document also points out
that the reactor technology will take advantage of new features such as
robotics, instrumentation control, fiber optics, and safety procedures.

Congress Not Fully
Informed on DOE
Technology Transfer
Program

DOE'S selection criteria and its statements to the Congress, when consid-
ered alone, leave the impression that technology transfer benefits are
only achievable through pursuit of a new production reactor, particu-
larly the MHTGR. The August 1988 report to the Congress did not provide
information that (1) DOE is funding research and development on two
advanced commercial reactors, including a MHTGR, (2) the commercial
MHTGR will provide the same advanced nuclear technology as that
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expected from the new production reactor program's MHTGR, and (3) the
commercial MHTGR will receive NRC certification.

In addition, DOE'S new production reactor program does not include tech-
nology transfer as part of its mission. According to DOE'S new production
reactor program officials, the commercial side of DOE will be the conduit
to make any technology transfer information available to the private
sector. DOE commercial research and development officials stated that
the commercial MHTGR, which has been in development since the 1950s,
will advance technology transfer more than a production MHTGR version
because the commercial version will be a licensed, NRC-certified plant.

DOE's Program for
Civilian Technology
Transfer

Since the late 1950s, DOE has been funding civilian reactor development
for light-water and advanced reactors under its Advanced Reactor
Research and Development program. In August 1985, the Secretary of
Energy asked ERAB to establish an ad hoc panel to review DOE'S "Strate-
gic National Plan for Civilian Nuclear Reactor Development." The ERAB
report issued in October 1986 proposed changes in the following areas:
(1) improve existing light-water electric generating reactors; (2) develop
two advanced nuclear reactors (MHTGR and LMR) that would be more effi-
cient, affordable, and economically competitive than the LWR; and (3)
fund state-of-the-art engineering at DOE national laboratories and uni-
versities. The report specifically recommended committing at least $200
million annually to programs for development of advanced reactors for
civilian use.

The improvements recommended by ERAB for the LWRS included, pro-
grams to improve plant operating efficiencies by reducing plant outages,
increasing electric plant operating times, reducing radiation exposure to
plant operators, reducing the volume of waste produced, and reducing
fuel cycle costs.

The goal of DOE'S Advanced Reactor Research and Development program
is to develop and demonstrate LMR and MHTGR systems. DOE'S program
seeks to verify that these alternative systems do, in fact, provide the
promised breakthroughs, that modular plants can overcome the econo-
mies of scale enjoyed by large plants, and that these designs are at least
as, if not more, licensable by NRC than competing LWR designs.

Over the last 5 years DOE has been appropriating the amounts shown
table IV. 1 for its civilian reactor development.

in
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Table IV. 1: Civilian Reactor
Appropriations (1985 89) Dollars in millions

Fiscal year MHTQR LMR Facilities Total
1985 $31.8 $126.9 $133.9 $292.6
1986 30.2 96.6 131.2 258.0
1987 19.9 55.2 126.9 202.0
1988 22.7 68.8 117.0 208.5
1989 20.0 60.5 118.2 198.7

DOE awarded four 5-year contracts between September and December
1988 for one commercial MHTGR and one contract for a commercial LMR.
The four MHTGR contracts, totaling about $411 million, are for design
activities. Three contracts are to move from conceptual design through
preliminary and final design in support of NRC design review and
approval of the MHTGR concept. The fourth contract is for architect and
engineering design studies in support of the MHTGR balance of plant engi-
neering. A prospectus has been prepared to find one utility company to
pay for construction and operation of the plant. As of July 1989, a util-
ity company has agreed to do a feasibility study for a lead MHTGR plant.
The vice president of the utility company advised the House Subcommit-
tee on Energy, Research and Development in March 1989 that the com-
pany was undertaking a MHTGR lead project study during 1989 to
determine the feasibility of using utility personnel to operate the plant
as well as consideration of several ownership arrangements, power use
options, and siting locations. However, the utility's plans to construct
the MHTGR are contingent on considerable financial support from the fed-
eral government.

The LMR program includes a 3-year contract for research and develop-
ment, and advanced conceptual design for $46.7 million. If extended, the
contract allows a final 2-year, $44.4-million option for preliminary
design of an LMR power plant.

In addition to the development of the commercial MHTGR and LMR tech-
nology, DOE has a technology transfer program that encompasses state-
of-the-art reactor design and operation. This program includes such
advanced nuclear concepts as

an advanced controls program incorporating advances in artificial intel-
ligence, man-machine interface, and information management;
advanced instrumentation for reactor systems;
advanced shielding materials and methods;
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high-temperature materials and structural design; and
robotics for reactor systems.

DOE's Future Plans
for Advanced
Commercial and
Production Reactors

DOE has been funding the development of one MHTGK for the c immercial
electric utility market and one for the production of tritium. The work
on the commercial MHTGR will lead to the development of final plant
designs in support of NRC design review and approval of the MHTGK con-
cept. The work on the production MHTGR will lead to an advanced
nuclear reactor that will provide tritium and generate electricity. Under
the MHTGR master schedule of April 18,1989, assuming a buyer is found
by late 1990 or early 1991 and federal funding is forthcoming, comple-
tion of the first module of the commercial MHTGR plus a year of testing is
expected about March 2000, whereas the first module and a year of test-
ing for the production MHTGR is expected in October 2000. The complete
four-module commercial MHTGR is scheduled for completion by March
2002 and the production MHTGR by January 2005. According to DOE offi-
cials, one of the main differences between the two nuclear plants caus-
ing the time disparity is that DOE requires the production MHTGR to have
a radiation containment facility.

On March 2,1989, in order to assure coordination of research and devel-
opment work, DOE officials of the commercial MHTGR and of the produc-
tion MHTGR programs issued a document integrating the two programs.
The DOE plan details common design/development activities of the two
programs and also shows differences.

DOE has also been funding research and development on an advanced
nuclear LMR for the production of electricity. The LMR technology is
capable of providing burn-up of long-lived waste materials and is a
"breeder" of fuel. That is, it can produce more nuclear fuel material
than it consumes.

Even if neither of these two advanced technologies is selected for the
new production reactor, they will not necessarily be lost, because DOE in
recent years has continued f> allocate about $80 million of its $200 mil-
lion annual research and development budget for MHTGR and LMR work.
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Specific Technology
Transfer Benefits of
Production Reactor
Technologies

Specific benefits expected from each of the four technologies are pre-
sented below.

HWR The HWR was cited by the KRAB report as a technology that can contrib-
ute to nuclear advancements primarily through development and testing
in specific areas such as robotics, refueling automation, in-core instru-
mentation, and redundancy in safety systems. The KRAB report, how-
ever, said, "Major contributions to overall commercial reactor system
development are not expected."

LWR The special water reactor and the small advanced special water reactor
are advanced versions of LWKS. Contractor officials believe both plants
will improve on nuclear technology. The special water reactor will
employ new technology in refueling activities, component inspection,
and tritium recovery. It would also utilize an advanced instrumentation
and control system. In addition to the "state-of-the-art" plant ac' .eve-
ments, the special water reactor design includes some advanced safety
systems, such as hydrogen igniters, to prevent build-up of hydrogen,
and some passive cooling features.

The small advanced special water reactor will demonstrate a partially
modular small reactor (600 megawatts electric) with full passive safety
systems. In addition, it would utilize the same state-of-the-art instru-
mentation and control systems as the special water reactor ov other
nuclear technologies.

LWR/WNP-1 DOE has under development a light-water tritium target technology. If
converted to tritium production, the WNP-I reactor, which is presently
63-percent complete, will use this new target technology. In addition a
converted WNP-I would be a state-of-the-art nuclear plant for robotics,
control, and other new technological concepts.

MHTGR The MHTGR is a second-generation nuclear power system. Based on tech-
nology developed and demonstrated in the United States and the Federal
Republic of Germany, the system makes use of refractory-coated
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nuclear fuel, helium gas as an inert coolant, and graphite as a stable core
structural material. The safety and protection of the plant investment is
provided by inherent and passive features and does not depend upon
operator actions or the activation of engineered systems. The design of
the MHTGR is being developed jointly by privaf companies and DOE.

LMR The LMR is a next-generation, sodium-cooled, modular nuclear power
reactor. The LMR offers the following unique technological advantages
over competing r°actor concepts:

Enhanced safety by use of passive safety features, metal fuel, and elimi-
nation of more complex, less reliable engineered safety systems
Improved nuclear waste disposal. The LMR will burn up its own long-life
radioactive wastes. This burn-up will reduce the effective lifetime of
nuclear waste storage from thousands of years to a few hundred years.
Production or breeding of substantially more nuclear fuel material than
it consumes, according to experts.

Benefits Associated
With Constructing
Two Reactors as
Opposed to One

The primary objective of the new production reactor program is to pro-
vide tritium for national defense purposes. Thus, although electric
power generation is attractive because it provides lower life-cycle costs
and benefits beyond tritium production, these are not criteria that have
to be met. In this respect, the HWR, which is the most proven tritium-
producing technology, does not produce electric power because it is low-
temperature and low-pressure. All the other reactor technologies evalu-
ated are capable of producing electric power and would thus present a
benefit beyond tritium production. In addition, life-cycle costs for these
reactors would be decreased.

As previously noted in appendix III, cost information is not clear. How-
ever, it is certain that the construction and operation of two production
reactors will cost more than one. In this connection, revenues from the
sale of steam or electricity could be used to lower the cost of a power-
producing reactor technology.

In summary, if two reactors are deemed necessary, it would seem pru-
dent and cost-beneficial to select at least one technology that would pro-
duce electric power. However, if only one reactor is needed, the ability
of the technology to provide an assured supply of tritium should be a
primary consideration.
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This appendix describes the remaining research and development activi-
ties necessary for each of the candidate reactor technologies and their
estimated associated costs.

In its August 1988 report to the Congress, DOE estimated the remaining
research and development costs for each of the reactor technologies as
shown in table V.I.

Table V.1: DOE's Estimated Research
and Development Costs (or
Technologies Evaluated

Dollars in millions

Technology Cost
Heavy-water $60
Gas-cooled
Light-water

172

140

WNP-1

Liquid-metal

141

305

With the exception of WNP-I , all candidate technologies either were not
designed or were in preliminary design stages at the time of our review.
The estimates will be revised as designs are refined. Presented below is
a description 'if the research and development activities remaining on
each of the technologies.

Heavy-Water Reactor Since its August 1988 report to the Congress, DOE revised its $60-million
estimate to $72.6 million through fiscal year 1990, an increase of about
$12 million. The plan provides for early work on assessing safety and
design technology and includes work to (1) build a wider knowledge
base regarding HWR production reactor technology and (2) determine the
remaining research and development needed. The research and develop-
ment needed after fiscal year 1990 is to be determined on a year-by-year
basis as the results of preliminary design, analysis, testing, and develop-
ment of major reactor components progress.

Modular High-
Temperature, Gas-Cooled
Reactor

The research and development activities remaining in early 1987 were
fuel particle development; validating strength and corrosion characteris-
tics of the graphite base; metal performance testing; development and
testing of control materials and system component technology; and tar-
get development and demonstration. In March 1989, DOE officials told us
that they would further refine the $172-million related costs for the
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MIITGR. DOE plans to revise the cost and amount of research and develop-
ment needed by the end of fiscal year 1989.

Light-Water Reactor,
Including WNP-1

The remaining research and development activities are building and
testing the tritium target technology, and verifying the tritium extrac-
tion process. This work includes performing tests of the targets in a
reactor. The WNP-I estimated cost of $141 million may be revised
because a recriticality study no longer needed was eliminated.

Liquid-Metal Reactor The principal remaining research and development activities planned
for the estimated $305 million include (1) reactor refueling systems, (2)
thermal/hydraulic behavior of primary sodium system, (3) steam gener-
ators, (4) shutdown heat removal systems, (5) containment system, (6)
sodium coolant cleanup systems, (7) target assembly mechanical design,
(8) seismic design, and (0) fuol cycle.
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