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The Clean Coal Technology Demonstration
Program

Introduction
The Clean Coal Technology Demonstration Pro-

gram (CCT Program), a model of government and

industry cooperation, responds to the Department of

Energy’s (DOE) mission to foster a secure and reliable
energy system that is environmentally and economical-

ly sustainable.  The CCT Program represents an invest-

ment of over $5.6 billion in advanced coal-based
technology, with industry and state governments pro-

viding an unprecedented 66 percent of the funding.

With 23 of the 40 active projects having completed
operations, the CCT Program has yielded clean coal

technologies (CCTs) that are capable of meeting

existing and emerging environmental regulations and
competing in a deregulated electric power marketplace.

The CCT Program is providing a portfolio of

technologies that will assure the U.S. recoverable coal
reserves of 274 billion tons can continue to supply the

nation’s energy needs economically and in an environ-

mentally sound manner.  As the new millennium ap-
proaches, many of the clean coal technologies have

realized commercial application.  Industry stands ready

to respond to the energy and environmental demands of
the 21st century, both domestically and internationally.

For existing power plants, there are cost effective

environmental control devices to control sulfur dioxide
(SO

2
), nitrogen oxides (NO

x
), and particulate matter

(PM).  Also ready are a new generation of technologies

that can produce electricity and other commodities,
such as steam and synthetic gas, and provide the

efficiencies and environmental performance responsive

to global climate change concerns.  The CCT Program
took a pollution prevention approach as well, demon-

strating technologies that remove pollutants or their

precursors from coal-based fuels before combustion.
Lastly, new technologies were introduced into the

major coal-using industries, such as steel production, to

enhance environmental performance. Thanks in part to
the CCT Program, coal—abundant, secure, and eco-

nomical—can continue in its role as a key component

in the U.S. and world energy markets.
The CCT Program also has global importance in

providing clean, efficient coal-based technology to a

burgeoning energy market in developing countries,
largely dependent on coal.  World energy consumption

is expected to increase 63 percent by 2020, with almost

half of the energy increment occurring in developing
Asia (including China and India).  By 2020, energy

consumption in developing Asia is projected to surpass

consumption in North America.  The energy form
contributing most to the growth is electricity, as devel-

oping Asia establishes its energy infrastructure.  Coal,

the predominant indigenous fuel, will be the fuel of
choice in electricity production.  CCTs offer a means to

mitigate potential environmental problems associated

with unprecedented energy growth and to enhance the
U.S. economy through equipment sales and engineer-

ing services.

World Energy Consumption by Fuel Type, 1996 and
2020.

1996 – 376 Quads

2020 – 612 Quads

Source:  IEO99, Tables A1 and A2.
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The SNOX™ demonstration at Ohio Edison’s Niles Station Unit No. 2
achieved SO

2
 removal efficiencies exceeding 95% and NO

x 
reduction

effectiveness averaging 94%.  Ohio Edison is retaining the SNOX™ technology
as part of its environmental control system.

Evolution of the Coal
Technology Portfolio

The CCT Program has been implemented through

a series of five nationwide competitive solicitations.
The first solicitation was directed towards demonstrat-

ing the feasibility of future commercial application of

clean coal technology, which would balance the goals
of expanding coal use and minimizing environmental

impact.  The next two solicitations sought technologies

that could mitigate the potential impacts of acid rain
from existing coal-fired power plants in response to the

recommendations of the Special Envoys on Acid Rain.

The fourth and fifth solicitations addressed the post-
2000 energy supply and demand situation with SO

2

emissions capped under the CAAA, increased need for

electric power, and the need to alleviate concerns over
global climate change—a situation

requiring technologies with very

high efficiencies and extremely low
emissions.

CCT Program demonstrations

provide a portfolio of technologies
that will enable coal to continue to

provide low-cost, secure energy vital

to the nation’s economy while
satisfying energy and environmental

goals well into the 21st century. This

is being carried out by addressing
four basic market sectors: (1) en-

vironmental control devices for

existing and new power plants, (2)
advanced electric power generation

for repowering existing facilities and

providing new generating capacity,

(3) coal processing for clean fuels to convert the

nation’s vast coal resources to clean fuels, and (4)
industrial applications dependent upon coal use.

In response to the initial thrust of the program,

operations have been completed for 17 of 19 projects
that address SO

2
 and NO

x
 control for coal-fired boilers.

The resultant technologies provide a suite of cost-

effective control options for the full range of boiler
types. The 19 environmental control device projects

are valued at more than $704 million. These include

seven NO
x
 emission control systems installed on more

than 1,750 MWe of utility generating capacity, five

SO
2
 emissions systems installed on approximately 770

MWe, of capacity and seven combined SO
2
/NO

x

emission control systems installed or planned on more

than 665 MWe of capacity.

To respond to load growth as well as growing
environmental concerns, the program provides a range

of advanced electric power generation options for both

repowering and new power generation. These ad-
vanced options offer greater than 20 percent reductions

in greenhouse gas emissions; SO
2
, NO

x
, and PM

emissions far below New Source Performance Stan-
dards (NSPS); and salable solid and liquid by-products

in lieu of solid wastes. Over 1,800 MWe of capacity

are represented by 11 projects valued at more than $3.1
billion. These projects include five fluidized-bed

combustion (FBC) systems, four integrated gasification

combined-cycle (IGCC) systems, and two advanced
combustion/heat engine systems.  These projects will

not only provide environmentally sound electric

generation now, but also will provide the demonstrated
technology base necessary to meet new capacity

requirements in the 21st century.

Also addressed are approaches to converting raw,
run-of-mine coals to high-energy-density, low-sulfur

products. These products have application domestically

for compliance with the Clean Air Act Amendments of
1990 (CAAA). Internationally, both the products and

processes have excellent market potential. Valued at

more than $519 million, the five projects in the coal
processing for clean fuels category represent a diversi-

fied portfolio of technologies. Three projects involve

the production of high-energy-density solid fuels, one
of which also produces a liquid product equivalent to

No. 6 fuel oil. A fourth project is demonstrating a new

methanol production process. A fifth effort comple-
ments the process demonstrations by providing an

expert computer software system that enables a utility

to assess the environmental, operational, and cost
impact of utilizing coals not previously burned at a

facility, including upgraded coals and coal blends.

Projects were undertaken to address pollution
problems associated with coal use in the industrial
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NO
x
 emissions at Georgia Power’s Plant Hammond

were reduced by 63 percent with Foster Wheeler’s low-NO
x

burners, shown here, and advanced overfire air.

Exhibit 1
Completed Projects by Application Category

Number of Projects

Application Category Completed Total
Operations

Environmental Control Devices

SO
2 
Control Technology 5 5

NO
x
 Control Technology 6 7

Combined SO
2
/NO

x
 Control Technology 6 7

Advanced Electric Power Generation

Fluidized-Bed Combustion 2 5

Integrated Gasification Combined Cycle 0 4

Advanced Combustion/Heat Engines 0 2

Coal Processing for Clean Fuels 2 5

Industrial Applications   2   5

Total 23 40

sector. These problems included dependence of the

steel industry on coke and the inherent pollutant
emissions in coke-making; reliance of the cement

industry on low-cost indigenous, and often high-sulfur,

coal fuels; and the need for many industrial boiler
operators to consider switching to coal fuels to reduce

operating costs. The five industrial applications

projects have a combined value of nearly $1.3 billion.
Projects encompass substitution of coal for 40 percent

of coke in iron-making, integration of a direct iron-

making process with the production of electricity,
reduction of cement kiln emissions and solid waste

generation, and demonstrations of an industrial-scale

slagging combustor and a pulse combustor system.

Program Status
The CCT Program has extended the technical,

economic, and environmental performance envelope of
a broad portfolio of advanced coal technologies.  As of

March 31, 1999, a total of 23 CCT demonstration

projects have completed operation, 9 are in operation,
2 projects are in construction, and 6 are in design.

Exhibit 1 shows the number of projects having com-

pleted operations by application category.  Exhibit 2
provides a schedule for the 40 projects as of

March 31, 1999.

Golden Valley Electric Association is adding capacity to its 25 MWe Healy
Unit No. 1 with a 50-MWe slagging combustor unit using 65 percent waste coal.
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Program Accomplishments
Some of the accomplishments of the CCT Program

to date are summarized below.

• The Clean Coal Technology (CCT) Program

enabled the utility industry to respond cost

effectively to the first wave of NO
x
 control

requirements using low-NO
x
 burners) and has

positioned the utility industry to respond to NO
x

control requirements in the 21st century. The
CCT Program also provided valuable input to

the regulatory process by furnishing real-time

NO
x
 control data.  To date, over one-third of

the coal-fired generating capacity in the United

States has low-NO
x
 burners, worth a value

exceeding $1.5 billion.

• The CCT Program has also provided a portfolio

of SO
2
 control technologies that enable utilities

to respond cost effectively to year 2000 CAAA
requirements.  Technologies are available for

the full range of units from old space-con-

strained boilers to relatively-new large boilers.
The two advanced wet flue gas desulfurization

technologies demonstrated under the CCT

Program redefined the state-of-the-art for
sorbent-based scrubbers by: (1) halving

operating costs and significantly reducing

capital costs; (2) producing by-products instead
of waste; and (3) mitigating plant efficiency

loses by using high-capture-efficiency devices.

• The CCT Program was instrumental in com-
mercializing atmospheric circulating fluidized-

bed combustion (ACFB) technology through

the Tri-State Generation and Transmission

Association, Inc. project in Nucla, Colorado.

An industry consortium joined with DOE to
fully evaluate the potential of the technology

for utility application.  The results and the

attendant comprehensive database served to
establish ACFB as a commercial offering, with

an estimated 9.5 gigawatts of capacity installa-

tion worldwide.

• Pressurized Fluidized-bed Combustion (PFBC)

technology is also beginning to make market

penetration as a result of work performed at
The Ohio Power Company’s Tidd Plant.  The

CCT Program demonstration and associated

development work have resulted in several
commercial sales, including a 360 MW unit in

Japan and a 220 MW unit in Germany.  The

technology represents a new generation of
advanced power systems, with efficiencies far

higher than conventional coal-fired systems and

pollutant emissions far below new source
performance standards, without the need of

add-on emission controls.  The work at Tidd

also provided the basis for second generation
PFBC demonstrations to be conducted in

Lakeland, Florida.

• Four IGCC demonstration projects, represent-
ing a diversity of gasifier types and cleanup

systems, are pioneering the introduction of a

new approach to power generation.  Two of the
technologies are currently operating in a

commercial dispatch mode, providing valuable

performance data.  The units are attracting
worldwide interest because of their potential to

significantly improve efficiency, reduce

pollutant emissions, and serve as building
blocks for even more advanced systems.

• ENCOAL has completed the successful

demonstration of a coal processing technology
that produces a high-energy-density solid fuel

and a liquid product from low-rank coal.  The

solid fuel is low enough in sulfur to be consid-
ered a compliance fuel, i.e., capable of meeting

CAAA standards for 2000.  Also, the solid

product has demonstrated combustion charac-
teristics that enable reduced NO

x
 emissions.

The liquid product has most potential as a

chemical feedstock and can be used as a low-
sulfur boiler fuel.

• The Liquid Phase Methanol process

(LPMEOH™) at the Eastman Chemical Com-
pany in Kingsport, Tennessee is demonstrating

a cost effective means of coproducing electric-

ity and methanol.  Continued stable production
of methanol at or beyond design rates from

high-sulfur bituminous coal suggests that IGCC

with LPMEOH™ offers a very clean, highly
efficient means of using high-sulfur coal in

chemical and electricity production.

• Demonstration of granular-coal injection at
Bethlehem Steel’s Burns Harbor blast furnace

operations is proving that coal can replace up to

40 percent of the coke requirement in
ironmaking.  This has significant environmental

and cost ramifications because of the magnitude

and extent of pollutant emissions from coke
production.  Emissions from granular-coal

injection are controlled in the blast furnace.
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Exhibit 2
Project Schedules and Funding by Application Category

Calendar 86 1987 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 DOE Total
Year ($1,000)

Tri-State--Nucla   Advanced Electric Power Generation 17,130 46,513

Ohio Power 66,957 189,886

Wabash River 219,100 438,200

Tampa Electric 150,894 303,288

Sierra Pacific 167,957 335,913

AIDEA 117,327 242,058

ADL--Coal Diesel 23,818 47,636

JEA 74,734 309,097

McIntosh 4A 93,253 186,588

Clean Energy 183,300 841,096

McIntosh 4B 109,609 219,636

ABB CE & CQ Inc. -- CQE   Coal Processing for Clean Fuels 10,864 21,746

Rosebud SynCoal 43,125 105,700

ENCOAL  45,332 90,664

Custom Coals  Schedule being revised 37,994 87,386

Air Products -- LPMEOH 92,708 213,700

Coal Tech Industrial Applications 490 984

Passamaquoddy  5,983 17,800

Bethlehem Steel 31,824 194,302

ThermoChem 4,306 8,612

CPICOR 149,469 1,065,805

 - Preaward  - Design and Construction  - Operation and Reporting (1) - completion scheduled for July 2007

(1)
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Exhibit 2 (continued)
Project Schedules and Funding by Application Category

Calendar 86 1987 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 DOE Total
Year 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 ($1,000)

B&W--LIMB   Environmental Control Devices 7,597 19,405

SCS--Wall-Fired 6,554 15,854

EER--GR/SI 18,748 37,589

SCS--Tangentially Fired 4,440 9,153

Bechtel -- CZD 5,206 10,412

B&W--Coal Reburning 6,341 13,647

B&W--LNCB 5,443 11,233

ABB ES--SNOX 15,719 31,438

B&W--SNRB 6,078 13,272

Pure Air on the Lake 63,913 151,708

LIFAC 10,637 21,394

PSC of Colorado 13,706 27,411

AirPol -- GSA 2,315 7,717

EER--GR-LNB 8,896 17,807

SCS--CT-121 21,085 43,075

SCS--SCR 9,407 23,230

NYSEG -- Milliken 45,000 158,608

NYSEG -- Micronized 2,701 9,096

NOXSO Corporation   Schedule being revised 41,406 82,812

 - Preaward  - Design and Construction  - Operation and Reporting
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Technology Overview

Environmental Control Devices

Environmental control devices are those technolo-

gies retrofitted to existing facilities or installed on new
facilities for the purpose of controlling SO

2
 and NO

x

emissions. Although boilers may be modified and

combustion affected, the basic boiler configuration and
function remains unchanged with these technologies.

SO
2
 Control Technology.  Sulfur dioxide is an

acid gas formed during coal combustion, which oxidiz-
es the inorganic, pyritic sulfur (Fe

2
S), and organically

bound sulfur in the coal. Identified as a precursor to

formation of acid rain, SO
2
 was targeted in Title IV of

the CAAA. Phase I of Title IV, effective in 1995,

affected 261 coal-fired units nationwide. The required

SO
2
 reduction was moderate and largely met by switch-

ing to low-sulfur fuels. In year 2000, Phase II of Title

IV will come into effect, impacting all fossil-fuel-fired

units, but most of all, the approximately 900 pre-NSPS
coal-fired units. Under the stricter Phase II require-

ments, compliance by fuel switching alone is unlikely.

The CAAA provides utilities flexibility in control
strategies through SO

2
 allowance trading. This permits

a range of control options to be applied by a utility, as

well as allowance purchasing. Recognizing this, the
CCT Program has sought to provide a portfolio of SO

2

control technologies.

Sulfur dioxide control devices embody those
technologies that condition and act upon the flue gas

resulting from combustion, not the combustion itself,

for the purpose of removing only SO
2
. Three basic

approaches evolved, driven primarily by different

conditions that exist within the pre-NSPS boiler popu-

lation impacted by the CAAA. There is a tremendous

range in critical factors, e.g., size, type, age, and space
availability.

On one end of the spectrum are the smaller, older

boilers with limited space for adding equipment. For
these, sorbent injection techniques hold promise.

Sorbent is injected into the boiler or the ductwork, and

humidification is incorporated in some fashion to
properly condition the flue gas for efficient SO

2
 cap-

ture. Equipment size and complexity are held to a

minimum to keep capital costs and space requirements
low. Both limestone and lime sorbents are used.  Lime-

stone costs are about one-third that of hydrated lime;

but, limestone must be conditioned (calcined), and
even then, it is less effective in SO

2
 capture (under

simple sorbent injection conditions) than hydrated

lime. Where limestone is used, it is injected in the
boiler to produce calcium oxide, which reacts with SO

2

to form solid compounds of calcium sulfite and calci-

um sulfate. Both limestone and lime injection require
the presence of water (humidification) and a calcium-

to-sulfur (Ca/S) molar ratio of about 2.0 for sulfur

capture efficiencies of 50 to 70 percent.
In the mid-range of the spectrum are 100 to 300

MWe boilers less than 30 years old and somewhat

space constrained. For many of these, an increase in
higher equipment cost is justified by enhanced perfor-

mance. The approach involves introduction of a reactor

vessel in the flue gas stream to create conditions to
enhance SO

2
 capture beyond that achievable with the

simpler sorbent injection systems. Lime, as opposed to

limestone, is used and sulfur capture efficiencies up to
90 percent can be achieved at a Ca/S molar ratio of 1.3

to 2.0. This category of control device is called a spray

dryer (because the solid by-product from the reaction
is dry).

At the other end of the spectrum are the larger

(300 MWe and more) boilers with some latitude in

space availability, as well as new capacity additions.
For these boilers, advanced flue gas desulfurization

(AFGD) wet scrubbers, with higher capital cost, but

higher sulfur capture efficiency than other approaches,
become cost effective. These systems apply larger and

somewhat more complex reactors that drive up the

capital cost. However, the sorbent is limestone and SO
2

removal efficiencies greater than 90 percent are

achieved at a Ca/S molar ratio of about 1.0, making

operating costs significantly lower than those of the
other two approaches. Furthermore, although the initial

AFGD solid by-product is in slurry form, it is dewa-

tered to produce gypsum—a salable product.
Under the CCT Program, two sorbent injection

systems, one spray dryer, and two AFGD processes

were successfully demonstrated. All have completed
testing. Exhibit 3 briefly summarizes the characteristics

and performance of the technologies that are described

in more detail in the project fact sheets.

Unique CT-121 SO
2
 scrubber at Plant Yates combined a

number of functions and eliminated process steps.
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Exhibit 3
CCT Program SO 2 Control Technology Characteristics

Coal Sulfur SO 2 Fact
Project Process Content Reduction Sheet

Confined Zone Dispersion Flue Gas Sorbent injection—in-duct lime sorbent injection and humidification 1.5–2.5% 50% 32
Desulfurization Demonstration

LIFAC Sorbent Injection Desulfurization Sorbent injection—furnace sorbent injection (limestone) with vertical 2.0–2.9% 70% 36
Demonstration Project humidification vessel and sorbent recycle

10-MWe Demonstration of Gas Suspension Spray dryer—vertical, single-nozzle reactor with integrated sorbent 2.7–3.5% 60–90% 28
Absorption particulate recycle (lime sorbent)

Advanced Flue Gas Desulfurization AFGD—co-current flow, integrated quench absorber tower and reaction 2.25–4.7% 94% 40
Demonstration Project tank with combined agitation/oxidation (gypsum by-product)

Demonstration of  Innovative Applications AFGD—forced flue gas injection into reaction tank (Jet Bubbling 1.2–3% 90+% 44
of Technology for the CT-121 FGD Process Reactor®) for combined SO

2
 and particulate capture (gypsum by-product)

This side view of Pure Air’s advanced flue gas desulfurization absorber module
shows air inlet ducts and sorbent injection piping.

This view shows the sorbent (top) and water (bottom) inlet connections to the Pure
Air absorber module.
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NO
x
 Control Technology.  Nitrogen oxides (NO

x
)

are formed from oxidation of nitrogen contained within
the coal (fuel-bound NO

x
) and oxidation of the nitro-

gen in the air at high temperatures of combustion

(thermal NO
x
).  Rapid formation of NO

x
 at the flame

front can occur; but usually, this reaction of hydrocar-

bon fragments with atmospheric nitrogen represents a

small fraction of total NO
x
 emissions. To control fuel-

bound NO
x
 formation, it is important to limit oxygen at

the early stages of combustion. To control thermal-

NO
x
,
 
it is important to limit peak temperatures.

Nitrogen oxides were identified both as a precur-

sor to acid rain (targeted under Title IV of the CAAA)

and as a contributor to ozone formation (targeted under
Title I).  Phase I of Title IV, effective in 1995, required

169 wall- and tangentially-fired coal units to reduce

emissions to 0.50 and 0.45 lb/106 Btu, respectively.  In
2000, Phase II of Title IV will come into effect,

impacting all fossil-fueled units, but most of all, the

balance of the pre-NSPS coal-fired units (see
Exhibit 4).   Ozone nonattainment prompted the U.S.

Environmental Protection Agency (EPA) to issue a

NO
x 
transport State Implementation Plan (SIP) call for

22 states and the District of Columbia to cut NO
x

emissions 85 percent below 1990 rates or achieve a

0.15 lb/106 Btu emission rate by May 2003.
  The CCT Program has sought to provide a

number of NO
x
 control options to cover the range of

boiler types and emission reduction requirements.
Control of NO

x
 emissions can be accomplished by

either modifying the combustion

process or acting upon the products of
combustion (or combinations thereof).

Combustion modification technolo-

gies include low-NO
x
 burners (LNBs),

advanced overfire air (AOFA), and

reburning processes using either gas

or coal. Processes used to act upon
flue gas include selective catalytic

reduction (SCR) and selective

noncatalytic reduction (SNCR).
LNBs regulate the initial fuel-air

mixture, velocities, and turbulence to

create a fuel-rich flame core and
control the rate at which additional air

required to complete combustion is

mixed. This staging of combustion
avoids a highly oxidized environment

and hot spots conducive to fuel-bound

NO
x
 and thermal NO

x
 formation.

LNBs alone typically can achieve 40

to 50 percent NO
x
 reduction.

AOFA involves injection of air above the primary

combustion zone to allow the primary combustion to

occur without the amount of oxygen needed for
complete combustion. This oxygen deficiency miti-

gates fuel-bound NO
x
 formation. AOFA injected at

high velocity creates turbulent mixing to complete the
combustion in a gradual fashion at lower temperatures

to mitigate thermal NO
x
 formation. Usually, AOFA is

used in combination with LNBs; but alone, AOFA can
achieve 10 to 25 percent NO

x
 emission reductions.

The LNB/AOFA systems generally can achieve NO
x

emission reductions of 60 to 67 percent.
Advanced control systems using artificial intelli-

gence are also becoming an integral part of NO
x

control systems.  These systems can handle the
numerous parameters and optimize performance to

reduce NO
x
 while enhancing boiler performance.

Exhibit 4
Group I and 2 Boiler Statistics

and Phase II NO x Emission Limits

Phase II
No. of NO x Emission Limits

Boiler Types Boilers (lb/10 6 Btu)

Group 1

Tangentially-fired 299 0.40

Dry-bottom, wall-fired 308 0.46

Group 2

Cell burner 36 0.68

Cyclone >155 MWe 55 0.86

Wet-bottom, wall-fired >65 MWe 26 0.84

Vertically fired 28 0.80

Source:  Environmental Protection Agency, Nitrogen Oxides Emission Reduction
Program, Final Rule for Phase II, Group 1 and Group 2 Boilers (downloaded from
http://www.epa.gov/docs/acidrain/noxfs3.html).

A portion of ABB Combustion Engineering’s Low-NO
x

Concentric Firing System (LNCFS™) is shown being
installed on a tangentially-fired boiler.
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In reburning, a percentage of the fuel input to the

boiler is diverted to injection ports above the primary
combustion zone. Either gas or coal is typically used as

the reburning fuel to provide 10 to 30 percent of the

heat input to the boiler. The reburning fuel is injected
to create a fuel-rich zone deficient in oxygen (a

reducing rather than oxidizing zone). NO
x
 entering this

zone is stripped of oxygen, resulting in elemental
nitrogen. Combustion is completed in a burnout zone

where air is injected by an AOFA system. Reburning

has application to all boiler types, including cyclone
boilers, and can achieve NO

x
 emission reductions of 50

to 67 percent.

Exhibit 5
CCT Program NO x Control Technology Characteristics

Boiler Size/ NO x Fact
Project Process Type Reduction Sheet

Demonstration of Coal Reburning for Cyclone Coal reburning—30% heat input 100-MWe/cyclone 52–62% 52
Boiler NO

x
 Control

Evaluation of Gas Reburning and Low-NO
x
  Burners LNB/gas reburning/AOFA—13–18% gas heat input 172-MWe/wall 37–65% 60

on a Wall-Fired Boiler

Micronized Coal Reburning Demonstration Coal reburning—30% heat input 148-MWe/tangential 50–60% (goal) 50
for NO

x
 Control 50-MWe/cyclone

Full-Scale Demonstration of Low-NO
x
 Cell Burner LNB—separation of coal and air ports on plug-in unit 605-MWe/cell burner 48–58% 56

Retrofit

Demonstration of Advanced Combustion Techniques LNB/AOFA—advanced LNB with separated AOFA 500-MWe/wall 68% 72
for a Wall-Fired Boiler and artificial intelligence controls

180 MWe Demonstration of Advanced Tangentially- LNB/AOFA—advanced LNB with close-coupled 180-MWe/tangential 37–45% 68
Fired Combustion Techniques for the Reduction of NO

x
and separated overfire air

Emissions from Coal-Fired Boilers

Demonstration of Selective Catalytic Reduction SCR—eight catalysts with different shapes and 8.7-MWe/various 80% 64
Technology for the Control of NO

x
 Emissions chemical compositions

from High-Sulfur, Coal-Fired Boilers

SCR and SNCR can be used alone or in combina-

tion with combustion modification. These processes
use ammonia or urea in a reducing reaction with NO

x

to form elemental nitrogen and water. SNCR can only

be used at high temperatures (1,600 to 2,200 ºF) where
a catalyst is not needed. SCR is typically applied at

temperatures between 600 to 800 ºF. Generally, SNCR

and SCR systems alone can achieve NO
x
 emission

reductions of 30 to 50 percent and 80 to 90+ percent,

respectively.

Under the CCT Program, seven NO
x
 control

technologies were assessed encompassing LNBs,

AOFA, reburning, SNCR, SCR, and combinations

thereof.  Six of the projects have completed operations

and the remaining project is in the operations phase.

Exhibit 5 briefly summarizes the characteristics and
performance of the technologies that are described in

more detail in the project fact sheets.

Combined SO2/NOx Control Technology.
Combined SO

2
/NO

x
 control systems encompass those

technologies that combine previously described control

methods and those that apply other, synergistic
techniques. Three of the projects combine either LNBs

or gas reburning with sorbent injection. In one of these,

SNCR is used with LNBs to enhance performance.
Another project combines a number of techniques to

improve overall system performance, such as LNBs

with SNCR, unique space-saving and durable wet-
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New York State Electric & Gas Corporation’s Milliken Station is hosting the demonstration of a combination of unique
SO

2
 and NO

x
 control technologies.

scrubber design, sorbent additive, and artificial

intelligence controls. The balance of the seven projects
use synergistic methods not previously described.

SO
x
-NO

x
-Rox Box™ incorporates an SCR

catalyst in a high-temperature filter bag for NO
x

control and applies sorbent injection for SO
2
 control.

The high-temperature filter bag, operated in a standard

pulsed-jet baghouse, protects the SCR catalyst, allows
operation at optimal NO

x
 control temperatures, forms a

sorbent cake on the surface to enhance SO
2
 capture,

and provides high-efficiency particulate capture.
SNOX™ uses SCR followed by catalytic oxida-

tion of SO
2
 to SO

3
 with condensation of the SO

3
 in the

presence of water to produce sulfuric acid. Following
the SCR with the catalytic oxidation allows the SCR to

operate at optimal ammonia concentration without

worry of ammonia slip (ammonia passing to the second
catalyst is broken down into water vapor, nitrogen, and

a small amount of NO
x
). Furthermore, most particu-

lates passing through the upstream baghouse are
captured in the sulfuric acid condensing unit. The

system produces no solid waste.

NOXSO uses a single, regenerable adsorber
(spherical alumina beads impregnated with sodium

carbonate) to capture both SO
2
 and NO

x
.  The adsorber

is used in a fluidized bed to achieve effective mixing
with the flue gas.  The adsorber is then processed

through a regenerator system to release the NO
x
 and

SO
2
 before return to the fluidized bed.  The flue gas

passes through a baghouse to remove particulates.

Six of the seven combined SO
2
/NO

x
 control

technology projects have completed operations and
one is in the project definition and design phase.

Exhibit 6 briefly summarizes the characteristics and

performance of the technologies that are described in
more detail in the project fact sheets.
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Exhibit 6
CCT Program Combined SO 2/NOx Control Technology Characteristics

Coal Sulfur SO 2/NOx Fact
Project Process Content Reduction Sheet

LIMB Demonstration Project Extension and LNB/sorbent injection—furnace and duct injection, calcium-based 1.6–3.8% 60–70%/40–50% 88
Coolside Demonstration sorbents

Integrated Dry NO
x
/SO

2 
 Emissions LNB/SNCR/sorbent injection—calcium- and sodium-based 0.4% 70%/62–80% 100

Control System sorbents used in duct injection

Enhancing the Use of Coals by Gas Reburning Gas reburning/sorbent injection—calcium-based sorbents used in 3.0% 50–60%/67% 96
and Sorbent Injection duct injection

Milliken Clean Coal Technology Demonstration LNB/SNCR/wet scrubber—sorbent additive and space-saving, 1.5–4.0% 98%/53–58% 78
Project durable scrubber design

SO
x
-NO

x
-Rox Box™ Flue Gas Cleanup SCR/high temperature baghouse/sorbent injection—SCR in high- 3.4% 80–90%/90% 92

Demonstration Project temperature filter bag and calcium-based sorbent injection

SNOX™ Flue Gas Cleaning Demonstration SCR/oxidation catalyst/sulfuric acid condenser—synergistic 3.4% 95%/94% 84
Project catalyst effect and no solid waste

Commercial Demonstration of the NOXSO Regenerable adsorbent—spherical alumina beads impregnated 3.4% 98% (goal)/75% (goal) 82
SO

2
/NO

x
 Removal Flue Gas Cleanup System with sodium carbonate in fluidized-bed adsorber (planned)
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Tri-State Generation and Transmission Association’s
Nucla Station was host to demonstration of the world’s first
utility-scale AFBC.

Advanced Electric Power Generation
Technology

Advanced electric power generation technologies

enable the efficient and environmentally superior

generation of electricity.  The advanced electric power
generation projects selected under the CCT Program

are responsive to the capacity expansion needs requi-

site to meeting long-term demand, off setting nuclear
retirements, and meeting stringent CAAA emission

limits effective in 2000. These technologies are charac-

terized by high thermal efficiency, very low pollutant
emissions, reduced CO

2
 emissions, few solid waste

problems, and enhanced economics. Advanced electric

power generation technologies may be deployed in
modules, allowing phased construction to better match

demand growth, and to meet the smaller capacity require-

ments of municipal, rural, and nonutility generators.
There are five generic advanced electric power

generation technologies demonstrated in the CCT

Program. The characteristics of these five technologies
are outlined here, and the specific projects and technol-

ogies are presented in more detail in the fact sheets.

Fluidized-Bed Combustion.  Fluidized-bed
combustion (FBC) reduces emissions of SO

2
 and NO

x

by controlling combustion parameters and by injecting

a sorbent (such as crushed limestone) into the combus-
tion chamber along with the coal. Pulverized coal

mixed with the limestone is fluidized on jets of air in

the combustion chamber. Sulfur released from the coal
as SO

2
 is captured by the sorbent in the bed to form a

solid calcium compound that is removed with the ash.

The resultant waste is a dry, benign solid that can be
disposed of easily or used in agricultural and construc-

tion applications. More than 90 percent of the SO
2
 can

be captured this way.

At combustion temperatures of 1,400 to 1,600 ºF,

the fluidized mixing of the fuel and sorbent enhances
both combustion and sulfur capture. The operating

temperature range is about half that of a conventional

pulverized-coal boiler and below the temperature at
which thermal NO

x
 is formed. In fact, fluidized-bed NO

x

emissions are about 70 to 80 percent lower than those for

conventional pulverized-coal boilers. Thus, fluidized-bed
combustors substantially reduce both SO

2
 and NO

x

emissions. Also, fluidized-bed combustion has the

capability of using high-ash coal, whereas conventional
pulverized-coal units must limit ash content in the coal to

relatively low levels.

Two parallel paths were pursued in fluidized-bed
development—bubbling and circulating beds. Bubbling

beds use a dense fluid bed and low fluidization velocity

to effect good heat transfer and mitigate erosion of an in-

bed heat exchanger. Circulating fluidized beds use a

relatively high fluidization velocity, which entrains the
bed material, in conjunction with hot cyclones to separate

and recirculate the bed material from the flue gas before

it passes to a heat exchanger. Hybrid systems have also
evolved from these two basic approaches.

Fluidized-bed combustion can be either atmo-

spheric (AFBC) or pressurized (PFBC). AFBC oper-
ates at atmospheric pressure while PFBC operates at

pressure 6 to 16 times higher. PFBC offers potentially

higher efficiency, and consequently, reduced operating
costs and waste relative to AFBC, as well as smaller

size per unit of power output.

Second-generation PFBC integrates the combustor
with a pyrolyzer (coal gasifier) to fuel a gas turbine

(topping cycle), the waste heat from which is used to

generate steam for a steam turbine (bottoming cycle).
The inherent efficiency of the gas turbine and waste

heat recovery in this combined-cycle mode significant-

ly increases overall efficiency. Such advanced PFBC
systems have the potential for efficiencies over

50 percent.

Of the five fluidized-bed combustion projects, two
have successfully completed demonstration (one PFBC

and one AFBC), and the other three are in the project

definition and design phase.
Integrated Gasification Combined Cycle.  The

integrated coal gasification combined-cycle process

has four basic steps: (1) fuel gas is generated from coal
reacting with high-temperature steam and an oxidant

(oxygen or air) in a reducing atmosphere; (2) the fuel

gas is either passed directly to a hot-gas cleanup system
to remove particulates, sulfur, and nitrogen compounds

or first cooled to produce steam and then cleaned

conventionally; (3) the clean fuel gas is combusted in a
gas turbine generator to produce electricity; and (4) the
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Tampa Electric Company’s Polk Power Station Unit 1,
a 250-MWe IGCC greenfield installation, is currently in
operation.  It is one of the world’s cleanest and most
advanced coal power plants.

residual heat in the hot exhaust gas from the gas turbine

is recovered in a heat recovery steam generator, and
the steam is used to produce additional electricity in a

steam turbine generator.

Integrated gasification combined-cycle systems are
among the cleanest and most efficient of the emerging

clean coal technologies. Sulfur, nitrogen compounds,

and particulates are removed before the fuel is burned
in the gas turbine, that is, before combustion air is

added. For this reason, there is a much lower volume of

gas to be treated than in a postcombustion scrubber.
The chemical composition of the gas requires that the

gas stream must be cleaned to a high degree, not only

to achieve low emissions, but to protect downstream
components, such as the gas turbine, from erosion and

corrosion.

In a coal gasifier, the sulfur in the coal is released
in the form of hydrogen sulfide (H

2
S) rather than as

SO
2
. In some IGCC systems, much of the sulfur-

containing gas is captured by a sorbent injected into the
gasifier. Others use existing proven commercial hydro-

gen sulfide removal processes, which remove up to

99+ percent of the sulfur, but require the fuel to be
cooled, which is an efficiency penalty. Therefore, hot-

gas cleanup systems are now being demonstrated. In

these cleanup systems, the hot coal gas is passed
through a bed of metal oxide particles, such as zinc

oxides. Zinc oxide can absorb sulfur contaminants at

temperatures in excess of 1,000 ºF, and the compound
can be regenerated and reused with little loss of effec-

tiveness. Produced during the regeneration stage are

salable sulfur, sulfuric acid, or sulfur-containing com-
pounds that may be used to produce useful by-prod-

ucts.  The technique is capable of removing more than

99.9 percent of the sulfur in the gas stream. With hot-
gas cleanup, IGCC systems have the potential for

efficiencies of over 50 percent.

High levels of nitrogen removal are also possible.

Some of the coal’s nitrogen is converted to ammonia,
which can be almost totally removed by commercially

available chemical processes. NO
x
 formed in the gas

turbine can be held to well within allowable levels by
staged combustion in the gas turbine or by adding

moisture to control flame temperature.

Integrated Gasification Fuel Cell.  A typical fuel
cell system using coal as fuel includes a coal gasifier

with a gas cleanup system, a fuel cell to use the coal

gas to generate electricity (direct current) and heat, an
inverter to convert direct current to alternating current,

and a heat-recovery system. The heat-recovery system

would be used to produce additional electric power in a
bottoming steam cycle.

Energy conversion in fuel cells is more efficient

(up to 60 percent, depending on fuel and type of fuel
cell) than traditional energy conversion devices.  Fuel

cells directly transform the chemical energy of a fuel

and an oxidant (air or oxygen) into electrical energy
instead of going through an intermediate step, i.e.,

burner, boiler, turbines, and generators. Each fuel cell

includes an anode and a cathode separated by an
electrolyte layer. In a coal gasification/fuel cell

application, coal gas is supplied to the anode and air is

supplied to the cathode to produce electricity and heat.
Of the four IGCC projects, three are in operation

and one is in the project definition and design phase.

Coal-Fired Diesel.  Coal-fired diesels use either a
coal-oil or coal-water slurry fuel drive an electric

generation system.  The hot exhaust from the diesel

engine is routed through a heat-recovery unit to pro-
duce steam for a steam-turbine electric generating

system (combined cycle). Environmental control

systems for SO
2
, NO

x
, and particulate removal treat the

cooled exhaust before release to the atmosphere. The

diesel system is expected to achieve 41 to 48 percent

thermal efficiencies. The 5–20 MWe capacity range of
the technology would be most amenable to distributed

power applications.  The CCT coal-fired diesel project

is in construction.
Slagging Combustor.  Many new coal-burning

technologies are designed to remove the coal ash as

molten slag in the combustor rather than the furnace.
Most of these slagging combustors are based on a

cyclone combustor concept. In a cyclone combustor,

coal is burned in a separate chamber outside the fur-
nace cavity. The hot combustion gases then pass into

the boiler where the actual heat exchange takes place.
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The advantage of a cyclone combustor is that the

ash is kept out of the furnace cavity where it could
collect on boiler tubes and lower heat transfer efficien-

cy. To keep ash from being blown into the furnace, the

combustion temperature is kept so hot that mineral
impurities melt and form slag, hence the name slagging

combustor. A vortex of air (the cyclone) forces the slag

to the outer walls of the combustor where it can be
removed as waste.

Results to date show that by positioning air injec-

tion ports so that coal is combusted in stages, NO
x

emissions can be reduced by 70 to 80 percent. Injecting

limestone into the combustion chamber has the poten-

tial to reduce sulfur emissions by 90 percent in combi-
nation with a spray-dryer absorber. Advanced slagging

combustors could replace oil-fired units in both utility

and industrial applications or be used to retrofit older,
conventional cyclone boilers.  The CCT advanced

slagging combustor project is in operation.

Exhibit 7 summarizes the process characteristics
and size of the advanced electric power generating

technologies presented in more detail in the project

fact sheets.

SPPC’s Piñon Pine project demonstrates air-blown, fluidized-bed IGCC technology using hot gas cleanup, and evaluates
a low-Btu gas combustion turbine.
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Exhibit 7
CCT Program Advanced Electric Power Generation Technology Characteristics

Project Process Size Fact Sheet

Fluidized-Bed Combustion

McIntosh Unit 4A PCFB Demonstration Project Pressurized circulating fluidized-bed combustion 137-MWe (net) 106

McIntosh Unit 4B Topped PCFB McIntosh 4A with pyrolyzer and topping combustor 157-MWe + 103-MWe (net) 108
Demonstration Project

Tidd PFBC Demonstration Project Pressurized bubbling fluidized-bed combustion 70-MWe (net) 112

JEA Large-Scale CFB Atmospheric circulating fluidized-bed combustion 297.5-MWe (gross); 110
Combustion Demonstration Project 265-MWe (net)

Nucla CFB Demonstration Project Atmospheric circulating fluidized-bed combustion 100-MWe (net) 116

Integrated Gasification Combined Cycle

Clean Energy Demonstration Project Oxygen-blown, slagging fixed-bed gasifier with 477-MWe (net); 122
cold gas cleanup 1.25 MWe MCFC

Piñon Pine IGCC Power Project Air-blown, fluidized-bed gasifier with hot gas cleanup 107 MWe (gross); 124
99-MWe (net)

Tampa Electric Integrated Gasification Oxygen-blown, entrained-flow gasifier with hot and 313 MWe (gross); 126
Combined-Cycle Project cold gas cleanup 250-MWe (net)

Wabash River Coal Gasification Oxygen-blown, two-stage entrained-flow gasifier with 296-MWe (gross); 128
Repowering Project cold gas cleanup 262-MWe (net)

Advanced Combustion/Heat Engines

Healy Clean Coal Project Advanced slagging combustor, spray dryer with sorbent 50-MWe (nominal) 132
recycle

Clean Coal Diesel Demonstration Project Coal-fueled diesel engine 6.4-MWe (net) 134
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Coal Processing for Clean Fuels
Technology

The coal processing category includes a range of

technologies designed to produce high-energy-density,

low-sulfur solid and clean liquid fuels, as well as
systems to assist users in evaluating impacts of coal

quality on boiler performance.

In the case of the Custom Coals International
project, advanced physical-cleaning techniques are

applied to bituminous coal with an already high Btu

content to remove the ash, which contains sulfur in the
form of pyrite, an inorganic iron compound. A dense-

medium cyclone using finely sized magnetite effective-

ly separates 90 percent of the pyritic sulfur. But,
because physical methods cannot remove the organi-

cally bound sulfur, dense-medium-cyclone processed

coals can only be considered compliance coals
(meeting CAAA SO

2
 requirements) if the organic

sulfur content is very low. This processed compliance

coal is called Carefree Coal™. For coals with signifi-
cant organic sulfur content, sorbents and other addi-

tives must be added to capture the sulfur released upon

combustion and bring the coal into compliance. This
second product is called Self-Scrubbing Coal™.

The project is on hold pending resolution of

financial matters.
The Rosebud SynCoal Partnership’s advanced

coal conversion project applies mostly physical-

cleaning methods to low-Btu, low-sulfur subbituminous
coals, primarily to remove moisture and secondarily to

remove ash. The objective is to enhance the energy

density of the already low-sulfur coal. Some conver-
sion of the properties of the coal is required, however,

to provide stability (prevent spontaneous combustion)

in transport and handling. In the process, coal with

5,500 to 9,000 Btu/lb, 25 to 40 percent moisture

content, and 0.5 to 1.5 percent sulfur is converted to a
12,000 Btu/lb product with 1.0 percent moisture and as

low as 0.3 percent sulfur. The SynCoal® product is

used at utility and industrial facilities.
The ENCOAL project, which completed opera-

tional testing in July 1997, used mild gasification to

convert low-Btu, low-sulfur subbituminous coal to a
high-energy-density, low-sulfur solid product and a

clean liquid fuel comparable to No. 6 fuel oil. Mild

gasification is a pyrolysis process (heating in the
absence of oxygen) performed at moderate tempera-

tures and pressures. It produces condensable volatile

hydrocarbons in addition to solids and gas. The
condensable fraction is drawn off as a liquid product.

Most of the gas is used to provide on-site energy

requirements. The process solid is significantly
beneficiated to produce a 11,000-Btu/lb low-sulfur

solid fuel. The demonstration plant processed 500 tons

per day of subbituminous coal and produced 250 tons
per day of solid Process-Derived Fuel (PDF®) and 250

barrels per day of Coal-Derived Liquids (CDL®). Both

the solid and liquid fuels have undergone test burns at
utility and industrial sites.  The project was successful-

ly completed.

The liquid-phase methanol (LPMEOH™) process
being demonstrated is an 80,000 gallon/day indirect

liquefaction process using synthesis gas from a coal

gasifier. The unique aspect of the process is the use of
an inert liquid to suspend the conversion catalyst. This

removes the heat of reaction and eliminates the need

for an intermediate water-gas shift conversion. Also
addressed in the project are the load-following capabil-

ity of the process by simulating application in an IGCC

system and fuel characteristics of the unrefined
product.  Plant operations began in April 1997.

CQ Inc. has developed a personal computer

software package that will serve as a predictive tool to
assist utilities in selecting optimal quality coal for a

specific boiler based on operational efficiency, cost,

and environmental considerations. Algorithms were
developed and verified through comparative testing at

bench, pilot, and utility scale. Six large-scale field tests

were conducted at five separate utilities. The software
has been released for use.

Exhibit 8 summarizes the process characteristics

and size of the coal processing for clean fuels technolo-
gies presented in more detail in the project fact sheets.
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Exhibit 8
CCT Program Coal Processing for Clean Fuels Technology Characteristics

Project Process Size Fact Sheet

Development of the Coal Quality Expert™ Coal Quality Expert™ computer software Tested at 250–880-MWe 144

Advanced Coal Conversion Process Demonstration Advanced coal conversion process for upgrading 45 tons/hr 142
low-rank coals

ENCOAL® Mild Coal Gasification Project Liquids-from-coal (LFC®) mild gasification to 1,000 tons/day* 148
produce solid and liquid fuels

Commercial-Scale Demonstration of the Liquid-Phase Methanol Liquid phase process for 80,000 gal/day 138
(LPMEOH™) Process methanol production from coal-derived syngas

Self-Scrubbing Coal™:  An Integrated Approach to Clean Air Dense-medium cyclones with finely sized magnetic and 500 tons/hr 140
sorbent addition for bituminous coals

*Operated at 500 tons/day

The LPMEOH™ process produces over 80,000 gal/day
of methanol, all of which is used by the Eastman Chemical
Company in Kingsport, TN.

The ENCOAL mild gasification plant near Gillette, WY,
has operated 12,800 hours and processed approximately
260,000 tons of raw coal and produced over 120,000 tons of
PDF® and 121,000 barrels of CDL®.

Rosebud SynCoal Partnership’s advanced coal
conversion process plant in Colstrip, MT, has produced over
1.4 million tons of SynCoal® products.
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Shown here is the granular-coal injection system.

Shown here is the completed Bethlehem Steel Corporation facility to
demonstrate the injection of granulated coal directly into two blast furnaces at
Burns Harbor, IN.

Industrial Applications Technology

Technologies applicable to the industrial sector
address significant environmental issues and barriers

associated with coal use in industrial processes. These

technologies are directed at both continued coal
use and introduction of coal use in various

industrial sectors.

One of the critical environmental concerns has to
do with pollutant emissions resulting from producing

coke from coal for use in steelmaking. Two approaches

to mitigate or eliminate this problem are being demon-
strated. In one, about 40 percent of the coke is dis-

placed through direct injection of granular coal into a

blast furnace system. The coal is essentially burned in
the blast furnace where the pollutant emissions are

readily controlled (as opposed to first coking the coal).

The other approach eliminates the need for coke
making by using a direct iron-making process. In this

process, raw coal is introduced into a reactor to pro-

duce reducing gas and heat for a unique reduction
furnace; no coke is required.  Excess reducing gas is

cleaned and used to fuel a boiler for electric

power generation.
Because production costs are largely driven by

fuel cost, coal is often the fuel of choice in cement

production. Faced with the need to control SO
2
 emis-

sions and also to address growing solid waste manage-

ment problems, industry sponsored the demonstration

of an innovative SO
2
 scrubber. The successfully dem-

onstrated Passamaquoddy Technology Recovery

Scrubber™ uses cement kiln dust, otherwise discarded

as waste, to control SO
2
 emissions, convert the sulfur

and chloride acid gases to fertilizer, return the solid by-

product as cement kiln feedstock, and produce distilled

water. No new wastes are generated and cement kiln

dust waste is converted to feedstock.

This technology also has application
for controlling pollutant emissions in

paper production and waste-to-energy

applications.
In many industrial boiler applica-

tions, the relatively low, stable price of

coal makes it an attractive substitute for
oil and gas feedstock. However, draw-

backs to conversion of oil- and gas-

fired units to coal include addition of
SO

2
 and NO

x
 controls, tube fouling,

and the need for a coolant water circuit

for the combustor. Oil- and gas-fired
units are not high SO

2
 or NO

x
 emitters,

use relatively tight tube spacing in the

absence of the potential for ash foul-
ing, and the flow of oil or gas cools the

combustor, precluding the need for

water cooling. For these reasons, the
CCT Program demonstrated an ad-

vanced air-cooled, slagging combustor

that could avoid these potential prob-
lems. The cyclone combustor stages

introduction of air to control NO
x
,

injects sorbent to control SO
2
, slags

the ash in the combustor to prevent

tube fouling, and uses air cooling to

preclude the need for water circuitry.
A pulse combustor being demon-

strated by ThermoChem has a wide

range of applications.  The technology
can be used in many coal processes,

including coal gasification and waste-

to-energy applications.
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Exhibit 9
CCT Program Industrial Applications Technology Characteristics

Project Process Size Fact Sheet

Blast Furnace Granular-Coal Injection System Blast furnace granular-coal injection for reduction of coke use 7,000 net tons/day of hot 154
Demonstration Project metal/furnace per day

Advanced Cyclone Combustor with Internal Advanced slagging combustor with staged combustion and sorbent 23 x 106 Btu/hr 158
Sulfur, Nitrogen, and Ash Control injection

Clean Power from Integrated Coal/Ore Direct reduction iron-making process to eliminate coke; 170-MWe 156
Reduction (CPICOR™) combined-cycle power generation 3,300 tons/day of hot metal

Cement Kiln Flue Gas Recovery Scrubber Cement kiln dust used to capture SO
2
; dust converted to feedstock; 1,450 tons/day of cement 162

and fertilizer and distilled water produced

Pulse Combustor Design Qualification Test Advanced combustion using Manufacturing and Technology To be determined 166
Conversion International’s pulse combustor/gasifier

The cement kiln and slagging combustor projects

are completed. The project demonstrating granular-

coal injection into a blast furnace is in operation. The
CPICOR and the ThermoChem projects are in the

project definition and design phase and construction

phase, respectively.
Exhibit 9 summarizes process characteristics and

size for the industrial applications technologies pre-

sented in more detail in the project fact sheets.
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Project Fact Sheets
The remainder of this document contains fact

sheets for all 40 projects.  Two types of facts sheets are
provided: (1) a brief, two page overview for ongoing

projects and (2) an expanded four page summary for

projects that have successfully completed operational
testing.  The expanded fact sheets for completed

projects contain a summary of the major results from

the demonstration as well as sources for obtaining
further information, specifically, contact persons and

key references.  Information provided in the fact sheets

includes the project participant and team members,
project objectives, significant project features, process

description, major milestones, progress (if ongoing) or

summary of results (if completed), and commercial
applications. A key to interpreting the milestone charts

is provided on the right.  To prevent the release of

project-specific information of a proprietary nature,
process flow diagrams contained in the fact sheets are

highly simplified and presented only as illustrations of

the concepts involved in the demonstrations.  The
portion of the process or facility central to the demon-

stration is demarcated by the shaded area.

An index to project fact sheets is provided in
Exhibit 10.  Projects are listed by application category.

Ongoing projects in each category appear first fol-

lowed by projects having completed operations.  A
shaded area distinguishes projects having completed

operations from ongoing projects.  Within these

breakdowns, projects are listed alphabetically  by

participant.  In addition, Exhibit 10 indicates the
solicitation under which the project was selected; its

status as of March 31, 1999; and the page number for

each Fact Sheet.  Exhibit 11 lists the projects alphabeti-
cally by participant and provides project location and

page numbers.

An appendix containing contact information for all
of the projects is provided as Appendix A.  A list of

acronyms used in this document is provided as

Appendix B.

The Clean Coal Technology Projects

Key to Milestone Charts in Fact Sheets

Each fact sheet contains a bar chart that highlights
major milestones—past and planned.  The bar chart
shows a project’s duration and indicates the time period
for three general categories of project activities—
preaward, design and construction, and operation.  The
key provided below explains what is included in each of
these categories.

Preaward
Includes preaward briefings, negotiations,
and other activities conducted during the
period between DOE’s selection of the
project and award of the cooperative
agreement.

Design and Construction
Includes the NEPA process, permitting,
design, procurement, construction, preop-
erational testing, and other activities con-
ducted prior to the beginning of operation
of the demonstration.

MTF Memo-to-file

CX Categorical exclusion

EA Environmental assessment

EIS Environmental impact statement

Operation
Begins with start-up of operation and in-
cludes operational testing, data collection,
analysis, evaluation, reporting, and other
activities to complete the demonstration
project.
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Project Participant Solicitation/Status Page

Environmental Control Devices

SO
2
 Control Technologies

10-MWe Demonstration of Gas Suspension Absorption AirPol, Inc. CCT-III/completed 3/94 28
Confined Zone Dispersion Flue Gas Desulfurization Demonstration Bechtel Corporation CCT-III/completed 6/93 32
LIFAC Sorbent Injection Desulfurization Demonstration Project LIFAC–North America CCT-III/completed 6/94 36
Advanced Flue Gas Desulfurization Demonstration Project Pure Air on the Lake, L.P. CCT-II/completed 6/95 40
Demonstration of Innovative Applications of Technology for the Southern Company Services, Inc. CCT-II/completed 12/94 44

CT-121 FGD Process

NO
x
 Control Technologies

Micronized Coal Reburning Demonstration for NO
x
 Control New York State Electric & Gas Corporation CCT-IV/operational 50

Demonstration of Coal Reburning for Cyclone Boiler NO
x
 Control The Babcock & Wilcox Company CCT-II/completed 12/92 52

Full-Scale Demonstration of Low-NO
x
 Cell Burner Retrofit The Babcock & Wilcox Company CCT-III/completed 4/93 56

Evaluation of Gas Reburning and Low-NO
x
 Burners on a Wall-Fired Boiler Energy and Environmental Research Corporation CCT-III/completed 1/95 60

Demonstration of Selective Catalytic Reduction Technology Southern Company Services, Inc. CCT-II/completed 7/95 64
for the Control of NO

x
 Emissions from High-Sulfur, Coal-Fired Boilers

180-MWe Demonstration of Advanced Tangentially-Fired Combustion Southern Company Services, Inc. CCT-II/completed 12/92 68
Techniques for the Reduction of NO

x
 Emissions from Coal-Fired Boilers

Demonstration of Advanced Combustion Techniques for a Wall-Fired Boiler Southern Company Services, Inc. CCT-II/completed 5/98 72

Combined SO
2
/NO

x
 Control Technologies

Commercial Demonstration of the NOXSO SO
2
/NO

x
  Removal Flue NOXSO Corporation CCT-III/design 82

Gas Cleanup System
SNOX™ Flue Gas Cleaning Demonstration Project ABB Environmental Systems CCT-II/completed 12/94 84
LIMB Demonstration Project Extension and Coolside Demonstration The Babcock & Wilcox Company CCT-I/completed 8/91 88
SO

x
-NO

x
-Rox Box™ Flue Gas Cleanup Demonstration Project The Babcock & Wilcox Company CCT-II/completed 5/93 92

Enhancing the Use of Coals by Gas Reburning and Sorbent Injection Energy and Environmental Research Corporation CCT-I/completed 10/94 96
Milliken Clean Coal Technology Demonstration Project New York State Electric & Gas Corporation CCT-IV/completed 6/98 78
Integrated Dry NO

x
/SO

2
 Emissions Control System Public Service Company of Colorado CCT-III/completed 12/96 100

Advanced Electric Power Generation

Fluidized-Bed Combustion

McIntosh Unit 4A PCFB Demonstration Project City of Lakeland, Lakeland Electric CCT-III/design 106
McIntosh Unit 4B Topped PCFB Demonstration Project City of Lakeland, Lakeland Electric CCT-V/design 108
JEA Large Scale CFB Combustion Demonstration Project JEA CCT-I/design 110

Exhibit 10
Project Fact Sheets by Application Category

Shaded area indicates projects having completed operations.
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Exhibit 10 (continued)
Project Fact Sheets by Application Category

Tidd PFBC Demonstration Project The Ohio Power Company CCT-I/completed 3/95 112
Nucla CFB Demonstration Project Tri-State Generation and Transmission Association, Inc. CCT-I/completed 1/91 116

Integrated Gasification Combined Cycle

Clean Energy Demonstration Project Clean Energy Partners Limited Partnership CCT-V/design 122
Piñon Pine IGCC Power Project Sierra Pacific Power Company CCT-IV/operational 124
Tampa Electric Integrated Gasification Combined-Cycle Project Tampa Electric Company CCT-III/operational 126
Wabash River Coal Gasification Repowering Project Wabash River Coal Gasification Repowering Project CCT-IV/operational 128

Joint Venture

Advanced Combustion/Heat Engines

Healy Clean Coal Project Alaska Industrial Development and Export Authority CCT-III/operational 132
Clean Coal Diesel Demonstration Project Arthur D. Little, Inc. CCT-V/construction 134

Coal Processing for Clean Fuels

Commercial-Scale Demonstration of the Liquid-Phase Methanol Air Products Liquid Phase Conversion Company, L.P. CCT-III/operational 138
(LPMEOH™) Process

Self-Scrubbing Coal™: An Integrated Approach to Clean Air Custom Coals International CCT-IV/operational 140
Advanced Coal Conversion Process Demonstration Rosebud SynCoal Partnership CCT-I/operational 142
Development of the Coal Quality Expert™ ABB Combustion Engineering, Inc., and CQ Inc. CCT-I/completed 12/95 144
ENCOAL® Mild Coal Gasification Project ENCOAL  Corporation CCT-III/completed 7/97 148

Industrial Applications

Blast Furnace Granular-Coal Injection System Demonstration Project Bethlehem Steel Corporation CCT-III/operational 154
Clean Power from Integrated Coal/Ore Reduction (CPICOR™) CPICOR™ Management Company, L.L.C. CCT-V/design 156
Pulse Combustor Design Qualification Test ThermoChem, Inc. CCT-IV/construction 166
Advanced Cyclone Combustor with Internal Sulfur, Nitrogen, and Ash Control Coal Tech Corporation CCT-I/completed 5/90 158
Cement Kiln Flue Gas Recovery Scrubber Passamaquoddy Tribe CCT-II/completed 9/93 162

Project Participant Solicitation/Status Page

Shaded area indicates projects having completed operations.
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Exhibit 11
Project Fact Sheets by Participant

Participant Project Location Page

ABB Combustion Engineering, Inc., and CQ Inc. Development of the Coal Quality Expert™ Homer City, PA 144

ABB Environmental Systems SNOX™ Flue Gas Cleaning Demonstration Project Niles, OH 84

Air Products Liquid Phase Conversion Company, L.P. Commercial-Scale Demonstration of the Liquid-Phase Methanol (LPMEOH™) Kingsport, TN 138
Process

AirPol, Inc. 10-MWe Demonstration of Gas Suspension Absorption West Paducah, KY 28

Alaska Industrial Development and Export Authority Healy Clean Coal Project Healy, AK 132

Arthur D. Little, Inc. Clean Coal Diesel Demonstration Project Fairbanks, AK 134

The Babcock & Wilcox Company Demonstration of Coal Reburning for Cyclone Boiler NO
x
 Control Cassville, WI 52

The Babcock & Wilcox Company Full-Scale Demonstration of Low-NO
x
 Cell Burner Retrofit Aberdeen, OH 56

The Babcock & Wilcox Company LIMB Demonstration Project Extension and Coolside Demonstration Lorain, OH 88

The Babcock & Wilcox Company SO
x
-NO

x
-Rox Box™ Flue Gas Cleanup Demonstration Project Dilles Bottom, OH 92

Bechtel Corporation Confined Zone Dispersion Flue Gas Desulfurization Demonstration Seward, PA 32

Bethlehem Steel Corporation Blast Furnace Granular-Coal Injection System Demonstration Project Burns Harbor, IN 154

City of Lakeland, Lakeland Electric McIntosh Unit 4A PCFB Demonstration Project Lakeland, FL 106

City of Lakeland, Lakeland Electric McIntosh Unit 4B Topped PCFB Demonstration Project Lakeland, FL 108

Clean Energy Partners Limited Partnership Clean Energy Demonstration Project Grand Tower, IL 122

Coal Tech Corporation Advanced Cyclone Combustor with Internal Sulfur, Nitrogen, and Ash Control Williamsport, PA 158

CPICOR™ Management Company, L.L.C. Clean Power from Integrated Coal/Ore Reduction (CPICOR™) Vineyard, UT 156

Custom Coals International Self-Scrubbing Coal™: An Integrated Approach to Clean Air Central City, PA 140

ENCOAL Corporation ENCOAL® Mild Coal Gasification Project Gillette, WY 148

Energy and Environmental Research Corporation Enhancing the Use of Coals by Gas Reburning and Sorbent Injection Hennepin, IL 96
Springfield, IL

Energy and Environmental Research Corporation Evaluation of Gas Reburning and Low-NO
x
 Burners on a Wall-Fired Boiler Denver, CO 60

JEA JEA Large-Scale CFB Combustion Demonstration Project Jacksonville, FL 110

LIFAC–North America LIFAC Sorbent Injection Desulfurization Demonstration Project Richmond, IN 36

New York State Electric & Gas Corporation Micronized Coal Reburning Demonstration for NO
x
 Control Lansing, NY 50
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Exhibit 11 (continued)
Project Fact Sheets by Participant

Participant Project Location Page

New York State Electric & Gas Corporation Milliken Clean Coal Technology Demonstration Project Lansing, NY 78

NOXSO Corporation Commercial Demonstration of the NOXSO SO
2
/NO

x
 Removal Flue Gas To be determined 82

Cleanup System

The Ohio Power Company Tidd PFBC Demonstration Project Brilliant, OH 112

Passamaquoddy Tribe Cement Kiln Flue Gas Recovery Scrubber Thomaston, ME 162

Public Service Company of Colorado Integrated Dry NO
x
/SO

2
 Emissions Control System Denver, CO 100

Pure Air on the Lake, L.P. Advanced Flue Gas Desulfurization Demonstration Project Chesterton, IN 40

Rosebud SynCoal Partnership Advanced Coal Conversion Process Demonstration Colstrip, MT 142

Sierra Pacific Power Company Piñon Pine IGCC Power Project Reno, NV 124

Southern Company Services, Inc. Demonstration of Advanced Combustion Techniques for a Wall-Fired Boiler Coosa, GA 72

Southern Company Services, Inc. Demonstration of Innovative Applications of Technology for the CT-121 FGD Newnan, GA 44
Process

Southern Company Services, Inc. Demonstration of Selective Catalytic Reduction Technology for the Control of Pensacola, FL 64
NO

x
 Emissions from High-Sulfur, Coal-Fired Boilers

Southern Company Services, Inc. 180-MWe Demonstration of Advanced Tangentially-Fired Combustion Lynn Haven, FL 68
Techniques for the Reduction of NO

x
 Emissions from Coal-Fired Boilers

Tampa Electric Company Tampa Electric Integrated Gasification Combined-Cycle Project Mulberry, FL 126

ThermoChem, Inc. Pulse Combustor Design Qualification Test Baltimore, MD 166

Tri-State Generation and Transmission Association, Inc. Nucla CFB Demonstration Project Nucla, CO 116

Wabash River Coal Gasification Repowering Wabash River Coal Gasification Repowering Project West Terre Haute, IN 128
Project Joint Venture
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Environmental Control Devices
SO2 Control Technology
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Environmental Control Devices
SO2 Control Technology

10-MWe Demonstration of Gas
Suspension Absorption
Project completed.

Participant
AirPol, Inc.

Additional Team Members
FLS miljo, Inc. (FLS) —technology owner
Tennessee Valley Authority—cofunder and site owner

Location
West Paducah, McCracken County, KY

Technology
FLS’ Gas Suspension Absorption (GSA) system for
flue gas desulfurization (FGD)

Plant Capacity/Production
10-MWe equivalent slipstream of flue gas from a
175-MWe wall-fired boiler

Coal
Western Kentucky bituminous—

Peabody Martwick, 3.05% sulfur
Emerald Energy, 2.61% sulfur
Andalax, 3.06% sulfur

Warrior Basin, 3.5% sulfur (used intermittently)

Project Funding
Total project cost $7,717,189       100%
DOE 2,315,259 30
Participant 5,401,930 70

Project Objective
To demonstrate the applicability of Gas Suspension
Absorption as an economic option for achieving Phase
II CAAA SO

2
 compliance on pulverized coal-fired boil-

ers using high-sulfur coal.

Technology/Project Description
The GSA system consists of a vertical reactor in which
flue gas comes into contact with suspended solids
consisting of lime, reaction products, and fly ash.
About 99% of the solids are recycled to the reactor via
a cyclone while the exit gas stream passes through an
electrostatic precipitator (ESP) or pulse jet baghouse
(PJBH) before being released to the atmosphere.  The
lime slurry, prepared from hydrated lime, is injected
through a spray nozzle at the bottom of the reactor.
The volume of lime slurry is regulated with a variable-
speed pump controlled by the measurement of the acid
content in the inlet and outlet gas streams.  The dilu-
tion water added to the lime slurry is controlled by on-
line measurements of the flue gas exit temperature.

A test program was structured to (1) optimize
design of the GSA reactor for reduction of SO

2
 emis-

sions from boilers using high-sulfur coal and (2) evalu-
ate the environmental control capability, economic
potential, and mechanical performance of GSA. A sta-
tistically designed parametric (factorial) test plan was
developed involving six variables. Beyond evaluation
of the basic GSA unit to control SO

2
, air toxic control

tests were conducted, and the effectiveness of a GSA/
ESP and GSA/PJBH to control both SO

2
 and particulate

were tested. Factorial tests were followed by continu-
ous runs to verify consistency of performance over
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time.

Results Summary

Environmental

• Ca/S molar ratio had the greatest effect on SO
2
 re-

moval, with approach-to-saturation temperature
next, followed closely by chloride content.

• GSA/ESP achieved

– 90% sulfur capture at a Ca/S molar ratio of 1.3
with 8 ºF approach-to-saturation and 0.04% chlo-
ride,

– 90% sulfur capture at a Ca/S molar ratio of 1.4
with 18 ºF approach-to-saturation and 0.12%
chloride, and

– 99.9+% average particulate removal efficiency.

• GSA/PJBH achieved

– 96% sulfur capture at a Ca/S molar ratio of 1.4
with 18 ºF approach-to-saturation and 0.12%
chloride,

– 3–5% increase in SO
2
 reduction relative to

GSA/ESP, and

– 99.99+% average particulate removal efficiency.

• GSA/ESP and GSA/PJBH removed 98% of the hy-
drogen chloride (HCl), 96% of the hydrogen fluoride
(HF), and 99% on more of most trace metals, except
cadmium, antimony, mercury, and selenium.
(GSA/PJBH removed 99+% of the selenium.)

• The solid by-product was usable as low-grade ce-
ment.

Operational

• GSA/ESP lime utilization averaged 66.1% and
GSA/PJBH averaged 70.5%.

• The reactor achieved the same performance as a
conventional spray dryer, but at one-quarter to one-
third the size.

• GSA generated lower particulate loading than a
conventional spray dryer, enabling compliance with
a lower ESP efficiency.

19981997199619951994199319921991199019891988

Operation

Ground breaking/construction started  5/92

Preaward
10/9212/89 10/90

Design and  Construction

DOE selected project
(CCT-III)  12/19/89

Operation initiated  10/92

Environmental monitoring plan completed  10/2/
92

Design completed  12/91

Cooperative agreement awarded  10/11/90

NEPA process completed (MTF)  9/21/
90

Preoperational tests initiated  9/92

Construction completed  9/92

6/95

Project completed/final report issued  6/95

Operation completed  3/94

• Special steels were not required in construction, and
only a single spray nozzle is needed.

• High availability and reliability similar to other com-
mercial applications were demonstrated, reflecting
simple design.

Economic

• Capital and levelized (15-year) costs for GSA in-

Capital Cost Levelized Cost
(1990 $/kW) (mills/kWh)

GSA—3 units at 149 10.35
50% capacity

WLFO 216 13.04
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Exhibit 13
GSA Factorial Testing Results

Exhibit 12
Variables and Levels Used in

GSA Factorial Testing

Variable Level

Approach-to-saturation temperature (°F) 8*, 18, 28

Ca/S (moles Ca(OH)
2
/mole inlet SO

2
) 1.00 and 1.30

Flyash loading (gr/ft3, actual) 0.50 and 2.0

Coal chloride level (%) 0.04 and 0.12

Flue gas flow rate (103 scfm) 14 and 20

Recycle screw speed (rpm) 30 and 45

*8 °F was only run at the low coal chloride level.

stalled in a 300-MWe plant using 2.6% sulfur coal
are compared below to costs for a wet limestone
scrubber with forced oxidation (WLFO scrubber).
EPRI’s TAG™ cost method was used.  Based on
EPRI cost studies of FGD processes, the capital cost
(1990$) for a conventional spray dryer was
$172/kW.

Project Summary
The GSA capability of suspending a high concen-
tration of solids, effectively drying the solids, and
recirculating the solids at a high rate with precise
control results in SO

2
 control comparable to that

of wet scrubbers and high lime utilization. The
high concentration of solids provides the sorbent/
SO

2
 contact area. The drying enables low ap-

proach-to-saturation temperature and chloride
usage. The rapid, precise, integral recycle system
sustains the high solids concentration. The high
lime utilization mitigates the largest operating cost
(lime) and further reduces costs by reducing the
amount of by-product generated. The GSA is
distinguished from the average spray dryer by its
modest size, simple means of introducing reagent
to the reactor, direct means of recirculating un-
used lime, and low reagent consumption. Also,
injected slurry coats recycled solids, not the
walls, avoiding corrosion and enabling use of
carbon steel in fabrication.

Environmental Performance
Exhibit 12 lists the six variables used in the facto-
rial tests and the levels at which they were ap-
plied. Inlet flue gas temperature was held constant
at
320 ºF.  Factorial testing showed that lime stoichi-
ometry had the greatest effect on SO

2
 removal.

Approach-to-saturation temperature was the next
most important factor, followed closely by chlo-
ride levels.  Although an approach-to-saturation

temperature of 8 ºF was achieved without plugging the
system, the test was conducted at a very low chloride
level (0.04%). Because water evaporation rates de-
crease as chloride levels increase, an 18 ºF approach-
to-saturation temperature was chosen for the higher

0.12% coal chloride level. Exhibit 13 summarizes key
results from factorial testing.

A 28-day continuous run to evaluate the
GSA/ESP configuration was made with bituminous
coals averaging 2.7% sulfur, 0.12% chloride levels, and
18 ºF approach-to-saturation temperature.  A subsequent
14-day continuous run to evaluate the GSA/PJBH con-
figuration was performed under the same conditions as
those of the 28-day run, except for adjustments in flyash
injection rate from 1.5–1.0 gr/ft3 (actual).

The 28-day run on the GSA/ESP system showed
that the overall SO

2
 removal efficiency averaged

slightly more than 90%, very close to the set point of
91%, at an average Ca/S molar ratio of 1.40–1.45 moles
Ca(OH)

2
/mole inlet SO

2
. The system was able to adjust

rapidly to the surge in inlet SO
2
 caused by switching to

3.5% sulfur Warrior Basin coal for a week. Lime utiliza-
tion averaged 66.1%. The particulate removal efficiency
averaged 99.9+% and emission rates were maintained
below 0.015 lb/106 Btu. The 14-day run on the GSA/
PJBH system showed that the SO

2
 removal efficiency

averaged more than 96% at an average Ca/S molar ratio
of 1.34–1.43 moles Ca(OH)

2
/mole inlet SO

2
. Lime utiliza-

tion averaged 70.5%. The particulate removal efficiency
averaged 99.99+% and emission rates ranged from
0.001–0.003
lb/106 Btu.

All air toxic tests were conducted with 2.7% sulfur,
low-chloride coal with a 12 ºF approach-to-saturation
temperature and a high flyash loading of 2.0 gr/ft3 (ac-
tual). The GSA/ESP arrangement indicated average
removal efficiencies of greater than 99% for arsenic,
barium, chromium, lead, and vanadium; somewhat less
for manganese; and less than 99% for antimony, cad-
mium, mercury, and selenium. The GSA/PJBH configu-
ration showed 99+% removal efficiencies for arsenic,
barium, chromium, lead, manganese, selenium, and
vanadium; with cadmium removal much lower and
mercury removal lower than that of the GSA/ESP sys-
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ing 2.6% sulfur coal. The design SO
2
 removal efficiency

was 90% at a lime feed rate equivalent to 1.30 moles of
Ca/mole inlet SO

2
. Lime was assumed to be 2.8 times

the cost of limestone.  It was determined that (1) capital
cost (1990$) was $149/kW with three units at 50% ca-
pacity and (2) levelized cost (15-year) was 10.35 mills/
kWh with three units at 50% capacity.

A cost comparison run for a WLFO scrubber
showed the capital and levelized costs to be $216/kW

AirPol, Inc. successfully demonstrated the GSA
system at TVA’s Center for Emissions Research.

tem. The removal of HCl and HF was dependent upon
the utilization of lime slurry and was relatively indepen-
dent of particulate control configuration. Removal
efficiencies were greater than 98% for HCl and 96% for
HF.

Operational Performance
Because the GSA system has suspended recycle solids
to provide a contact area for SO

2
 capture, multiple high-

pressure atomizer nozzles or high-speed rotary nozzles
to achieve uniform, fine droplet size are not required.
Also, recycle of solids is direct and avoids recycling
material in the feed slurry, which would necessitate
expensive abrasion-resistant materials in the
atomizer(s).

The high heat and mass transfer characteristics of
the GSA enable the GSA system to be significantly
smaller than a conventional spray dryer for the same
capacity—one-quarter to one-third the size. This makes
retrofit feasible for space-confined plants and reduces
installation cost. The GSA system slurry is sprayed on
the recycled solids, not the reactor walls, avoiding
direct wall contact and the need for corrosion-resistant
alloy steels. Furthermore, the high concentration of
rapidly moving solids scours the reactor walls and
mitigates scaling. The GSA system generates a signifi-
cantly lower grain loading than a conventional spray
dryer—2–5 gr/ft3 for GSA versus 6–10 gr/ft3 for a spray
dryer—enabling compliance even with lower ESP par-
ticulate removal efficiency. The GSA system produces
a solid by-product containing very low moisture. This
material contains both fly ash and unreacted lime. With
the addition of water, the by-product undergoes a
pozzolanic reaction, essentially providing the charac-
teristics of a low-grade cement.

Economic Performance
Using the EPRI costing methodology applied to 30 to
35 other FGD processes, economics were estimated for
a moderately difficult retrofit of a 300-MWe boiler burn-

and 13.04 mills/kWh, respectively.  The capital cost
listed in EPRI cost tables for a conventional spray
dryer at 300-MWe and 2.6% sulfur coal was $172/kW
(1990$). Also, because the GSA requires less power
and has better lime utilization than a spray dryer, the
GSA will have a lower operating cost.

Commercial Applications
The low capital cost, moderate operating cost, and
high SO

2
 capture efficiency make the GSA system

particularly attractive as a CAAA compliance option
for boilers in the 50–250-MWe range. Other major ad-
vantages include the modest space requirements com-
parable to duct injection systems, high availability/
reliability owing to design simplicity, and low dust
loading, minimizing particulate upgrade costs.

GSA market entry was significantly enhanced with
the sale of a 50-MWe unit, worth $10 million, to the city
of Hamilton, OH, subsidized by the Ohio Coal Develop-
ment Office. A sale worth $1.3 million has been made to
the U.S. Army for hazardous waste disposal.  A GSA
system has been sold to a Swedish iron ore sinter
plant.  Sales to Taiwan and India have a combined
value of
$5.5 million.

Contacts
Niels H. Kastrup, (281) 539-3400

FLS Miljo, Inc.
100 Glennborough
Houston, TX 77067
(281) 539-3411 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991

References

• 10-MWe Demonstration of Gas Suspension Absorption
Final Project Performance and Economics Report.  Re-
port No. DOE/PC/90542-T9.  AirPol, Inc.  June 1995.
(Available from NTIS as DE95016681.)

• 10-MW Demonstration of the Gas Suspension Absorption

Final Public Design Report.  Report No. DOE/PC/
90542-T10.  AirPol, Inc.  June 1995.  (Available from
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Environmental Control Devices
SO2 Control Technology

Confined Zone Dispersion
Flue Gas Desulfurization
Demonstration
Project completed.

Participant
Bechtel Corporation

Additional Team Members
Pennsylvania Electric Company—cofunder and host
Pennsylvania Energy Development Authority—

cofunder
New York State Electric & Gas Corporation—cofunder
Rockwell Lime Company—cofunder

Location
Seward, Indiana County, PA (Pennsylvania Electric
Company’s Seward Station, Unit No. 5)

Technology
Bechtel Corporation’s in-duct, confined zone
dispersion flue gas desulfurization (CZD/FGD) process

Plant Capacity/Production
73.5-MWe equivalent

Coal
Pennsylvania bituminous, 1.2–2.5% sulfur

Project Funding
Total project cost* $10,411,600 100%
DOE  5,205,800 50
Participant  5,205,800 50

Project Objective
To demonstrate SO

2
 removal capabilities of in-duct

CZD/FGD technology; specifically, to define the opti-

mum process operating parameters and to determine
CZD/FGD’s operability, reliability, and cost-effective-
ness during long-term testing and its impact on down-
stream operations and emissions.

Technology/Project Description
In Bechtel’s CZD/FGD process, a finely atomized slurry
of reactive lime is sprayed into the flue gas stream
between the boiler air heater and the electrostatic pre-
cipitator (ESP).  The lime slurry is injected into the
center of the duct by spray nozzles designed to pro-
duce a cone of fine spray.  As the spray moves down-
stream and expands, the gas within the cone cools and
the SO

2
 is quickly absorbed in the liquid droplets.  The

droplets mix with the hot flue gas, and the water
evaporates rapidly.  Fast drying precludes wet particle
buildup in the duct and aids the flue gas in carrying

the dry reaction products and the unreacted lime to the
ESP.

 This project included injection of different types
of sorbents (dolomitic and calcitic limes) with several
atomizer designs using low- and high-sulfur coals to
verify the effects on SO

2
 removal and the capability of

the ESP to control particulates.  The demonstration
was conducted at Pennsylvania Electric Company’s
Seward Station in Seward, PA.  One-half of the flue gas

*Additional project overrun costs were funded 100% by the participant
for a final total project cost of $12,173,000.
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19981997199619951994199319921991199019891988

capacity of the
147-MWe Unit No. 5 was routed through a modified,
longer duct between the first- and second-stage ESPs.

Results Summary

Environmental

• Pressure-hydrated dolomitic lime proved to be a
more effective sorbent than either dry hydrated
calcitic lime or freshly slaked calcitic lime.

• Sorbent injection rate was the most influential pa-
rameter on SO

2 
capture.  Flue gas temperature was

the limiting factor on injection rate.  For SO
2 
capture

efficiency of 50% or more, a flue gas temperature of
300 ºF or more was needed.

• Slurry concentration for a given sorbent did not
increase SO

2
 removal efficiency beyond a certain

threshold concentration.

• Testing indicated that SO
2
 removal efficiencies of

50% or more were achievable with flue gas tempera-
tures of 300–310 ºF (full load), sorbent injection rate

of 52–57 gal/min, residence time of 2 seconds, and a
pressure-hydrated dolomitic-lime concentration of
about 9%.

• For operating conditions at Seward Station, data
indicated that for 40–50% SO

2
 removal, a 6–8% lime

or dolomitic lime slurry concentration, and a sto-
ichiometric ratio of 2–2.5 resulted in a 40–50% lime
utilization rate.  That is, 2–2.5 moles of CaO or
CaO•MgO were required for every mole of SO

2
 re-

moved.

• Assuming 92% lime purity, 1.9–2.4 tons of lime was
required for every ton of SO

2
 removed.

Operational

• About 100 ft of straight duct was required to assure
the 2-second residence time needed for effective
CZD/FGD operation.

• At Seward Station, stack opacity was not detrimen-
tally affected by CZD/FGD.

• Availability of CZD/FGD was very good.

• Some CZD/FGD modification will be necessary to
assure consistent SO

2
 removal and avoid deposition

of solids within the ductwork during upsets.

Economic

• Capital cost of a 500-MWe system operating on 4%

OperationPreaward

19/89

12/89 10/90

DOE selected
project (CCT-III)  12/

Design start 6/90

NEPA process completed (MTF) 9/90

Cooperative agreement awarded 10/
90

Design completed  10/90
Ground breaking/construction started  3/91

Construction completed 6/91

Environmental monitoring plan 6/12/91

Preoperational tests initiated 7/91

Operation initiated  7/91

Design and Construction

Operation completed  6/93

7/91

Project completed/final report issued  6/
94

6/94
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Bechtel’s demonstration showed that 50% SO
2
 removal

efficiency was possible using CZD/FGD technology.  The extended
duct into which lime slurry was injected is in the foreground.

sulfur coal and achieving 50% SO
2
 reduc-

tion was estimated at less than $30/kW
and operating cost at $300/ton of SO

2

removed (1994$).

Project Summary
The principle of the CZD/FGD is to form a
wet zone of slurry droplets in the middle of a
duct confined in an envelope of hot gas
between the wet zone and the hot gas.  The
lime slurry reacts with part of the SO

2
 in the

gas and the reaction products dry to form
solid particles.  An ESP, downstream from the
point of injection, captures the reaction
products along with the fly ash entrained in
the flue gas.

CZD/FGD did not require a special reac-
tor, simply a modification to the ductwork.
Use of the commercially available Type S pressure-
hydrated dolomitic lime reduced residence time require-
ments for CZD/FGD and enhanced sorbent utilization.
The increased humidity of CZD/FGD processed flue
gas enhanced ESP performance, eliminating the need
for upgrades to handle the increased
particulate load.

Bechtel began its 18-month, two-part test program
for the CZD process in July 1991, with the first
12 months of the test program consisting primarily of
parametric testing and the last 6 months consisting of
continuous operational testing.  During the continuous
operational test period, the system was operated under
fully automatic control by the host utility boiler opera-
tors.  The new atomizing nozzles were thoroughly
tested both outside and inside the duct prior to testing.
The SO

2
 removal parametric test program, which began

in October 1991, was completed in August 1992.
Specific objectives were as follows:

• Achieve projected SO
2
 removal of 50%

• Realize SO
2
 removal costs of less than $300/ton

• Eliminate negative effects on normal boiler opera-
tions without increasing particulate emissions and
opacity

The parametric tests included duct injection of
atomized lime slurry made of dry hydrated calcitic lime,
freshly slaked calcitic lime, and pressure-hydrated
dolomitic lime.  All three reagents remove SO

2
 from the

flue gas but require different feed concentrations of
lime slurry for the same percentage of SO

2
 removed.

The most efficient removals and easiest to operate
system were obtained using pressure-hydrated dolo-
mitic lime.

Environmental Performance
Sorbent injection rate proved to be the most influential
factor on SO

2
 capture.  The rate of injection possible

was limited by the flue gas temperature.  This impacted
a portion of the demonstration when air leakage caused
flue gas temperature to drop from 300–310 ºF to 260–
280 ºF.  At 300–310 ºF, injection rates of 52–57 gal/min
were possible and SO

2
 reductions greater than 50%

were achieved.  At 260–280 ºF, injection rates had to be
dropped to 30–40 gal/min, resulting in a 15–30% drop
in SO

2
 removal efficiency.  Slurry concentration for a

given sorbent did not increase SO
2
 removal efficiency

beyond a certain threshold concentration.  For example,
with pressure-hydrated dolomitic lime, slurry concen-
trations above 9% did not increase SO

2
 capture effi-

ciency.
Parametric tests indicated that SO

2
 removals above

50% are possible under the following conditions:  flue
gas temperature of 300–310 ºF; boiler load of 145–147-
MWe; residence time in the duct of 2 seconds; and lime
slurry injection rate of 52–57 gal/min.

Operational Performance
The percentage of lime utilization in the CZD/FGD
significantly affected the total cost of SO

2
 removal.  An

analysis of the continuous operational data indicated
that the percentage of lime utilization was directly de-
pendent on two key factors:

• Percentage of SO
2
 removed

• Lime slurry feed concentration

For operating conditions at Seward Station, data
indicated that for 40–50% SO

2
 removal, a 6–8% lime or

dolomitic lime slurry concentration, and a stoichiomet-
ric ratio of 2–2.5 resulted in a 40–50% lime utilization
rate.  That is, 2–2.5 moles of CaO or CaO•MgO were
required for every mole of SO

2
 removed; or assuming

92% lime purity, 1.9–2.4 tons of lime were required for
every ton of SO

2
 removed.  In summary, the demonstra-

tion showed the following results:

• A 50% SO
2
 removal efficiency with CZD/FGD was

possible.

• Drying and SO
2
 absorption required a residence time

of 2 seconds, which required a long and straight
horizontal gas duct of about 100 feet.

• The fully automated system integrated with the
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This photo shows the CZD/FGD lime slurry injector control
system.

power plant operation demonstrated that the CZD/
FGD process responded well to automated control
operation.  However, modifications to the CZD/FGD
were required to assure consistent SO

2
 removal and

avoid deposition of solids within the gas duct dur-
ing upsets.

• Availability of the system was very good.

• At Seward Station, stack opacity was not detrimen-
tally affected by the CZD/FGD system.

Economic Performance
The CZD/FGD process can achieve costs of $300/ton
of SO

2
 removed when operating a 500-MWe unit burn-

ing 4% sulfur coal.  Based on a 500-MWe plant retrofit-
ted with CZD/FGD for 50% SO

2
 removal, the total capi-

tal cost is estimated to be less than $30/kW (1994$).

Commercial Applications
After the conclusion of the DOE-funded CZD/FGD
demonstration project at Seward Station, the CZD/FGD
system was modified to improve SO

2 
removal during

continuous operation while following daily load cycles.
Bechtel and the host utility, Pennsylvania Electric Com-

pany, continued the CZD/FGD demonstration for an
additional year.  Results showed that CZD/FGD opera-
tion at SO

2
 removal rates lower than 50% could be

sustained over long periods without significant pro-
cess problems.

CZD/FGD can be used for retrofit of existing plants
and installation in new utility boiler flue gas facilities to
remove SO

2
 from a wide variety of sulfur-containing

coals.  A CZD/FGD system can be added to a utility
boiler with a capital investment of about $25–50/kW of
installed capacity, or approximately one-fourth the cost
of building a conventional wet scrubber.  In addition to
low capital cost, other advantages include small space
requirements, ease of retrofit, low energy requirements,
fully automated operation, and production of only
nontoxic, disposable waste.  The CZD/FGD technology
is particularly well suited for retrofitting existing boil-
ers, independent of type, age, or size.  The CZD/FGD
installation does not require major power station alter-

ations and can be easily and economically integrated
into existing
power plants.

Contacts
Joseph T. Newman, Project Manager, (415) 768-1189

Bechtel Corporation
P.O. Box 193965
San Francisco, CA 94119-3965
(415) 768-5420 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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• Comprehensive Report to Congress on the Clean Coal
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Environmental Control Devices
SO2 Control Technology

LIFAC Sorbent Injection
Desulfurization Demonstration
Project
Project completed.

Participant
LIFAC–North America (a joint venture partnership
between Tampella Power Corporation and ICF Kaiser
Engineers, Inc.)

Additional Team Members
ICF Kaiser Engineers, Inc.—cofunder and project

manager
Tampella Power Corporation—cofunder
Tampella, Ltd.—technology owner
Richmond Power and Light—cofunder and host utility
Electric Power Research Institute—cofunder
Black Beauty Coal Company—cofunder
State of Indiana—cofunder

Location
Richmond, Wayne County, IN (Richmond Power &
Light’s Whitewater Valley Station, Unit No. 2)

Technology
LIFAC’s sorbent injection process with sulfur capture
in a unique, patented vertical activation reactor

Plant Capacity/Production
60-MWe

Coal
Bituminous, 2.0–2.8% sulfur

Project Funding
Total project cost $21,393,772 100%
DOE 10,636,864 50
Participants 10,756,908 50

Project Objective
To demonstrate that electric power plants—especially
those with space limitations and burning high-sulfur
coals—can be retrofitted successfully with the LIFAC
limestone injection process to remove 75–85% of the
SO

2
 from flue gas and produce a dry solid waste prod-

uct for disposal in a landfill.

Technology/Project Description
Pulverized limestone is pneumatically blown into the
upper part of the boiler near the superheater where it
absorbs some of the SO

2
 in the boiler flue gas.  The

limestone is calcined into calcium oxide and is available
for capture of additional SO

2
 downstream in the activa-

tion, or humidification, reactor.  In the vertical chamber,
water sprays initiate a series of chemical reactions

leading to SO
2
 capture.  After leaving the chamber, the

sorbent is easily separated from the flue gas along with
the fly ash in the electrostatic precipitator (ESP).  The
sorbent material from the reactor and electrostatic pre-
cipitator are recirculated back through the reactor for
increased efficiency.  The waste is dry, making it easier
to handle than the wet scrubber sludge produced by
conventional wet limestone scrubber systems.

The technology enables power plants with space
limitations to use high-sulfur midwestern coals by
providing an injection process that removes 75–85% of
the SO

2
 from flue gas and produces a dry solid waste

product suitable for disposal in a landfill.
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19981997199619951994199319921991199019891988

Preaward OperationDesign and Construction

Original design completed  7/91

Cooperative agreement awarded  11/20/90

NEPA process completed (MTF)  10/2/90

Ground breaking/construction started  5/29/91

DOE selected project (CCT-III)  12/19/89

Preoperational tests initiated  7/92

Environmental monitoring plan
completed  6/12/92

Construction completed  6/92

Operation completed  6/94

Operation initiated  9/92

11/90 9/9212/89

Results Summary

Environmental

• SO
2 
removal efficiency was 70% at a calcium-to-

sulfur (Ca/S) molar ratio of 2.0, approach-to-satura-
tion temperature of 7–12 ºF, and limestone fineness
of 80% minus 325 mesh.

• SO
2
 removal efficiency with limestone fineness of

80% minus 200 mesh was 15% lower at a Ca/S molar
ratio of 2.0 and 7–12 ºF approach to saturation.

• The four parameters having the greatest influence
on sulfur removal efficiency were limestone fine-
ness,
Ca/S molar ratio, approach-to-saturation tempera-
ture, and ESP ash recycle rate.

• ESP ash recycle rate was limited in the demonstra-
tion system configuration.  Increasing the recycle
rate and sustaining a 5 ºF approach-to-saturation
temperature was projected to increase SO

2
 removal

efficiency to 85% at a Ca/S molar ratio of 2.0 (fine
limestone).

• ESP efficiency and operating levels were essentially
unaffected by LIFAC operation during steady-state
operation.

• Fly and bottom ash were dry and readily disposed
of at a local landfill.  The quantity of additional solid
waste can be determined by assuming that approxi-
mately 4.3 tons of limestone is required to remove
1.0 ton of SO

2
.

Operational

• When operating with fine limestone (80% minus
325 mesh), the soot-blowing cycle had to be re-
duced from 6.0 to 4.5 hours.

• Automated programmable logic and simple design
make the LIFAC system easy to operate in start-up,
shutdown, or normal duty cycles.

• The  amount of bottom ash increased slightly, but
there was no negative impact on the ash-handling
system.

Economic

• Capital cost—$66/kW for two LIFAC reactors
(300-MWe); $76/kW for one LIFAC reactor
(150-MWe); $99/kW for one LIFAC reactor
(65-MWe) (1994$).

4/98

Project completed/final
report issued  4/98
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The LIFAC system successfully demonstrated at
Whitewater Valley Station Unit No. 2 is being retained
by Richmond Power & Light for commercial use with
high-sulfur coal.  There are 10 full-scale LIFAC units in
Canada, China, Finland, Russia, and the United States.

• Operating cost—$65/ton of SO
2
 removal, assuming

75% SO
2
 capture, Ca/S molar ratio of 2.0, limestone

composed of 95% CaCO
3
, and $15/ton.

Project Summary
The LIFAC technology was designed to enhance the
effectiveness of dry sorbent injection systems for SO

2

control and to maintain the desirable aspects of low
capital cost and compactness for ease of retrofit.  Fur-
thermore, limestone was used as the sorbent (about 1/3
of the cost of lime) and a sorbent recycle system was
incorporated to reduce operating costs.

The process evaluation test plan was composed of
five distinct phases each having its own objectives.
These tests were as follows:

• Baseline tests characterized the operation of the
host boiler and associated subsystems prior to
LIFAC operations.

• Parametric tests were designed to evaluate the many
possible combinations of LIFAC process parameters
and their effect on SO

2
 removal.

• Optimization tests were performed after the paramet-
ric tests to evaluate the reliability and operability of
the LIFAC process over short, continuous operating
periods.

• Long-term tests were performed to demonstrate
LIFAC’s performance under commercial operating
conditions.

• Post-LIFAC tests involved repeating the baseline
test to identify any changes caused by the LIFAC
system.

The coals used during the demonstration varied in
sulfur content from 1.4–2.8%.  However, most of the
testing was conducted with the higher sulfur coals
(2.0–2.8% sulfur).

Environmental Performance
During the parametric testing phase, the numerous

LIFAC process values and their effects on sulfur re-
moval efficiency were evaluated.  The four major pa-
rameters having the greatest influence on sulfur re-
moval efficiency were limestone fineness Ca/S molar
ratio, reactor bottom temperature (approach-to-satura-
tion), and ESP ash recycling rate.  Total SO

2
 capture

was about 15% better when injecting fine limestone
(80% minus 325 mesh) than it was with coarse lime-
stone (80% minus 200 mesh).

While injecting the fine limestone, the soot blow-
ing frequency had to be increased from 6-hour to 4.5-
hour cycle periods.  The coarse-quality limestone did
not affect soot blowing but was found to be more abra-
sive on the feed and transport hoses.

Parametric tests indicated that a 70% SO
2
 reduc-

tion was achievable with a Ca/S molar ratio of 2.0.  ESP
ash containing unspent sorbent and fly ash was re-
cycled from the ESP hoppers back into the reactor inlet
duct work.  Ash recycling is essential for efficient SO

2

capture.  The large quantity of ash removed from the
LIFAC reactor bottom and the small size of the ESP
hoppers limited the ESP ash recycling rate.  As a result,
the amount of material recycled from the ESP was ap-
proximately 70% less than had been anticipated.  How-
ever, this low recycling rate was found to affect SO

2

capture.  During a brief test, it was found that increas-
ing the recycle rate by 50% resulted in a 5% increase in
SO

2
 removal efficiency.  It was estimated that if the

reactor bottom ash is recycled along with ESP ash,
while sustaining a reactor temperature of  5 ºF above
saturation temperature, an SO

2
 reduction of 85% could

be maintained.

Operational Performance
Optimization testing began in March 1994 and was
followed by long-term testing in June 1994.  The boiler
was operated at an average load of 60-MWe during
long-term testing, although it fluctuated according to
power demand.  The LIFAC process automatically

adjusted to boiler load changes.  A Ca/S molar ratio of
2.0 was selected to attain SO

2
 reductions above 70%.

Reactor bottom temperature was about 5 ºF higher than
optimum to avoid ash buildup on the steam reheaters.
Atomized water droplet size was smaller than optimum
for the same reason.  Other key process parameters
held constant during the long-term tests included the
degree of humidification, grind size of the high-calcium-
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content limestone, and recycle of spent sorbent from
the ESP.

Long-term testing showed that SO
2
 reductions of

70% or more can be maintained under normal boiler
operating ranges.  Stack opacity was low (about 10%)
and ESP efficiency was high (99.2%).  The amount of
boiler bottom ash increased slightly during testing, but
there was no negative impact on the power plant’s

The top of the LIFAC reactor is shown being lifted
into place.  During 2,800 hours of operation, long-term
testing showed that SO

2
 reductions of 70% or more

could be sustained under normal boiler operation.

bottom and flyash removal system.  The solid waste
generated was a mixture of fly ash and calcium com-
pounds and was readily disposed of at a local landfill.

The LIFAC system proved to be highly operable
because it has few moving parts and is simple to oper-
ate.  The process can be easily shut down and re-
started.  The process is automated by a programmable
logic system, which regulates process control loops,
interlocking, start-up, shutdowns, and data collection.
The entire LIFAC process was easily managed via two
personal computers located in the host utility’s control
room.

Economic Performance
The economic evaluation indicated that the capital cost
of a LIFAC installation is lower than for either a spray
dryer or wet scrubber.  Capital costs for LIFAC technol-
ogy vary, depending on unit size and the quantity of
reactors needed:

• $99/kW for one LIFAC reactor at Whitewater Valley
Station (65-MWe) (1994$)

• $76/kW for one LIFAC reactor at Shand Station
(150-MWe)

• $66/kW for two LIFAC reactors at Shand Station
(300-MWe)

Crushed limestone accounts for about one half of
LIFAC’s operating costs.  LIFAC requires 4.3 tons of
limestone to remove 1.0 ton of SO

2
, assuming 75% SO

2

capture, a Ca/S molar ratio of 2.0, and limestone con-
taining 95% CaCO

3
.  Assuming limestone costs of $15/

ton, LIFAC’s operating cost would be $65/ton of SO
2

removed.

Commercial Applications
There are 10 full-scale LIFAC units in operation in

Canada, China, Finland, Russia, and the United States.
The LIFAC system at Richmond Power & Light is the
first to be applied to a power plant using high-sulfur
(2.0–2.9%) coal.  The LIFAC system is being retained
by Richmond Power & Light at Whitewater Valley
Station, Unit No. 2.  The other LIFAC installations on
power plants are using bituminous and lignite coals
having lower sulfur contents (0.6–1.5%).

Contacts
Jim Hervol, Project Manager, (412) 497-2235

ICF Kaiser Engineers, Inc.
Gateway View Plaza
1600 West Carson Street
Pittsburgh, PA 15219-1031
(412) 497-2235 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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Advanced Flue Gas
Desulfurization Demonstration
Project
Project completed.

Participant
Pure Air on the Lake, L.P. (a project company of Pure
Air, which is a general partnership between Air Prod-
ucts and Chemicals, Inc., and Mitsubishi Heavy Indus-
tries America, Inc.)

Additional Team Members
Northern Indiana Public Service Company—cofunder

and host
Mitsubishi Heavy Industries, Ltd.—process designer
United Engineers and Constructors (Stearns-Roger

Division)—facility designer
Air Products and Chemicals, Inc.—constructor and

operator

Location
Chesterton, Porter County, IN (Northern Indiana Public
Service Company’s Bailly Generating Station, Unit Nos.
7 and 8)

Technology
Pure Air’s advanced flue gas desulfurization (AFGD)
process

Plant Capacity/Production
528-MWe

Coal
Bituminous, 2.0–4.5% sulfur

Project Funding
Total project cost $151,707,898 100%
DOE 63,913,200 42
Participant 87,794,698 58

Project Objective
To reduce SO

2 
emissions by 95% or more at approxi-

mately one-half the cost of conventional scrubbing
technology, significantly reduce space requirements,
and create no new waste streams.

Technology/Project Description
Pure Air built a single SO

2
 absorber for a 528-MWe

power plant.  Although the largest capacity absorber
module of its time in the United States, space require-
ments were modest because no spare or backup ab-
sorber modules were required.  The absorber performed
three functions in a single vessel: prequenching,
absorbering, and oxidation of sludge to gypsum.  Addi-
tionally, the absorber was of a co-current design, in
which the flue gas and scrubbing slurry move in the

same direction and at a relatively high velocity com-
pared to that in conventional scrubbers.  These fea-
tures all combined to yield a state-of-the-art SO

2
 ab-

sorber that was more compact and less expensive than
contemporary conventional scrubbers.

Other technical features included the injection of
pulverized limestone directly into the absorber, a device
called an air rotary sparger located within the base of
the absorber, and a novel wastewater evaporation
system.  The air rotary sparger combined the functions
of agitation and air distribution into one piece of equip-
ment to facilitate the oxidation of calcium sulfite to
gypsum.

Pure Air also demonstrated a unique gypsum
agglomeration process, PowerChip®, to significantly
enhance handling characteristics of adsorbed flue gas

PowerChip is a registered trademark of Pure Air on the Lake, L.P.
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desulfurization (AFGD)-derived gypsum.

Results Summary

Environmental

• AFGD design enabled a single 600-MWe absorber
module without spares to remove 95% or more SO

2

at availabilities of 99.5% when operating with high-
sulfur coals.

• Wallboard-grade gypsum was produced in lieu of
solid waste, and all gypsum produced was sold
commercially.

• The wastewater evaporation system (WES) miti-
gated expected increases in wastewater generation
associated with gypsum production and showed the
potential for achieving zero wastewater discharge
(only a partial- capacity WES was installed).

• PowerChip® increased the market potential for
AFGD- derived gypsum by cost effectively convert-
ing it to a product with the handling characteristics

of natural rock gypsum.

• Air toxics testing established that all acid gases
were effectively captured and neutralized by the
AFGD.  Trace elements largely became constituents
of the solids streams (bottom ash, fly ash, gypsum
product).  Some boron, selenium, and mercury
passed to the stack gas in a vapor state.

Operational

• AFGD use of co-current, high-velocity flow; integra-
tion of functions; and a unique air rotary sparger
proved to be highly efficient, reliable (to the exclu-
sion of requiring a spare module), and compact.  The
compactness, combined with no need for a spare
module, significantly reduced space requirements.

• The own-and-operate contractual arrangement
whereby Pure Air took on the turnkey, financing,
operating and maintenance risks through perfor-
mance guarantees was successful.

Economic

• Capital costs and space requirements for AFGD

were about half those of contemporary systems.

Project Summary
The project proved that single absorber modules of
advanced design could process large volumes of flue
gas and provide the required availability and reliability
without the usual spares. The major performance objec-
tives were met.

Over the 3-year demonstration, the AFGD unit
accumulated 26,280 hours of operation with an avail-
ability of 99.5%. Approximately 237,000 tons of SO

2

were removed, with capture efficiencies of 95% or more,
and over 210,000 tons of salable gypsum were pro-
duced. The AFGD continues commercial service, which
includes sale of all by-product gypsum to U.S.
Gypsum’s East Chicago, IN, wallboard production
plant.

Environmental Performance
Testing over the 3-year period clearly established that
AFGD operating within its design parameters (without

19981997199619951994199319921991199019891988

Design and Construction OperationPreaward
9/88

Operation completed  6/95

Project completed/final report issued  6/96

DOE selected
project (CCT-II)  9/

28/88

Cooperative agreement awarded  12/20/89

Operation initiated  6/92

Design completed  9/92

Construction completed  9/92

Preoperational tests initiated  3/92

12/89 6/92

NEPA process completed (EA)  4/16/90

Ground breaking/construction started  4/20/90

Environmental monitoring plan completed  1/31/
91

6/96
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Exhibit 14
 SO2 Removal Performance

(100% Boiler Load)

additives) could consistently achieve 95% SO
2
 reduc-

tion or more with 2.0–4.5% sulfur coals. The design
range
for the calcium-to-sulfur stoichiometric ratio was
1.01–1.07, with the upper value set by gypsum purity
requirements (i.e., amount of unreacted reagent allowed
in the gypsum). Another key control parameter was the
ratio L/G, which is the amount of reagent slurry injected
into the absorber grid (L) to the volume of flue gas (G).
The design L/G range was 50–128 gal/103 ft3. The lower
end was determined by solids settling rates in the
slurry and the requirement for full wetting of the grid
packing. The high end was determined by where per-
formance leveled out.

Five coals with differing sulfur contents were
selected for parametric testing to examine SO

2
 removal

efficiency as a function of load, sulfur content, sto-
ichiometric ratio, and L/G.  Loads tested were 33%,
67%, and 100%. High removal efficiencies, well above
95%, at loads of 33% and 67% were possible with low
to moderate stoichiometric ratio and L/G settings, even
for 4.5% sulfur coal.  Exhibit 14 summarizes the results
of parametric testing at full load.

In the AFGD process, chlorides that would have
been released to the air are captured and potentially
become a wastewater problem. This was mitigated by
the addition of the WES which takes a portion of the
wastewater stream with high chloride and sulfate levels
and injects it into the ductwork upstream of the ESP.
The hot flue gas evaporated the water and the dis-
solved solids were captured in the ESP.  Problems were
experienced early on, with the WES nozzles failing to
provide adequate atomization and plugging as well.
This was resolved by replacing the original single-fluid
nozzles with dual fluid systems employing air as the
second fluid.

Commercial-grade gypsum quality (95.6–99.7%)
was maintained throughout testing, even at the lower
sulfur concentrations where the ratio of fly ash to gyp-

sum increases due to lower sulfate availability. The
primary importance of producing a commercial-grade
gypsum is avoidance of the environmental and eco-
nomic consequences of disposal. The marketability of
the gypsum is dependent upon whether users are in
range of economic transport and whether they can
handle the gypsum by-product. For these reasons,
PowerChip® technology was demonstrated as part of
the project. This technology uses a compression mill to
convert the highly cohesive AFGD gypsum cake into a
flaked product with handling characteristics equivalent
to natural rock gypsum. The process avoids use of
binders, pre-drying or pre-calcining normally associ-
ated with briquetting and is 30–55% cheaper at $2.50–
$4.10/ton.

Air toxics testing established that all acid gases
are effectively captured and neutralized by the AFGD.
Trace elements largely become constituents of the
solids streams (bottom ash, fly ash, gypsum product).

Some boron, selenium, and
mercury pass to the stack
gas in a vapor state.

Operational
Performance
Availability over the 3-year
operating period averaged
99.5% while maintaining an
average SO

2
 removal effi-

ciency of 94%. This was
attributable to the simple,
effective design and an
effective operating/mainte-
nance philosophy.  Modifi-
cations were also made to
the AFGD system. An
example was the implemen-
tation of new alloy technol-
ogy, C-276 alloy over car-

bon steel clad material, to replace alloy wallpaper con-
struction within the absorber tower wet/dry interface.
Also, use of co-current rather than conventional
counter-current flow resulted in lower pressure drops
across the absorber and afforded the flexibility to in-
crease gas flow without an abrupt drop in removal
efficiency. AFGD SO

2
 capture efficiency with limestone

was comparable to that in wet scrubbers using lime,
which is far more expensive. Twenty-four-hour power
consumption was 5,275 kW, or 61% of expected con-
sumption, and water consumption was 1,560 gal/min, or
52% of expected consumption.

Economic Performance
Exhibit 15 summarizes capital and levelized current
dollar cost estimates for nine cases with varying plant
capacity and coal sulfur content. A capacity factor of
65% and a sulfur removal efficiency of 90% were as-
sumed. The calculation of levelized cost followed
guidelines established in the Electric Power Research
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Institute’s Technical Assessment Guide.
The incremental benefits of the own-and-operate

arrangement, by-product utilization, and emission al-
lowances were also evaluated.  Exhibit 16 depicts the
relative costs of a hypothetical 500-MWe generating
unit in the Midwest burning 4.3% sulfur coal with a
base case conventional FGD system and four incre-
mental cases.   The horizontal lines in Exhibit 16 show
the range of costs for a fuel-switching option. The
lower bar is the cost of fuel delivered to the hypotheti-
cal midwest unit and the upper bar allows for some
plant modifications to accommodate the compliance
fuel.

Commercial Applications
AFGD is positioned well to compete in the pollution
control arena of 2000 and beyond.  AFGD has markedly
reduced cost and demonstrated the ability to compete
with fuel switching under certain circumstances even
with a first-generation system. Advances in technol-
ogy, e.g., in materials and components, should improve

James U. Watts, FETC, (412) 892-5991
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costs for AFGD. The own-and-operate business ap-
proach has done much to mitigate risk on the part of
prospective users. High SO

2
-capture efficiency places

an AFGD user in the possible position of trading allow-
ances or applying credits to other units within the
utility. WES and PowerChip® mitigate or eliminate other-
wise serious environmental concerns. AFGD effectively
deals with hazardous air pollutants.

The project received Power magazine’s 1993 Power-
plant Award and the National Society of Professional
Engineer’s 1992 Outstanding Engineering Achievement
Award.

Contacts
Tim Roth, (610) 481-6257

Pure Air on the Lake, L.P.
c/o Air Products and Chemicals, Inc.
7201 Hamilton Boulevard
Allentown, PA 18195-1501
(610) 481-5820 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483

Exhibit 15
Estimated Costs for an AFGD System

(1995 Current Dollars)

Cases: 1 2 3 4 5 6 7 8 9

Plant size (MWe) 100 100 100 300 300 300 500 500 500

Coal sulfur content (%) 1.5 3.0 4.5 1.5 3.0 4.5 1.5 3.0 4.5

Capital cost ($/kW) 193 210 227 111 121 131 86 94 101

Levelized cost ($/ton SO
2
)

15-year life 1,518 840 603 720 401 294 536 302 223
20-year life 1,527 846 607 716 399 294 531 300 223

Levelized cost (mills/kWh)
15-year life 16.39 18.15 19.55 7.78 8.65 9.54 5.79 6.52 7.24
20-year life 16.49 18.28 19.68 7.73 8.62 9.52 5.74 6.48 7.21

Exhibit 16
Flue Gas Desulfurization

Economics
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Environmental Control Devices
SO2 Control Technology

Demonstration of Innovative
Applications of Technology for
the CT-121 FGD Process
Project completed.

Participant
Southern Company Services, Inc.

Additional Team Members
Georgia Power Company—host
Electric Power Research Institute—cofunder
Radian Corporation—environmental and analytical

consultant
Ershigs, Inc.—fiberglass fabricator
Composite Construction and Equipment—fiberglass

sustainment consultant
Acentech—flow modeling consultant
Ardaman—gypsum stacking consultant
University of Georgia Research Foundation—

by-product utilization studies consultant

Location
Newnan, Coweta County, GA (Georgia Power
Company’s Plant Yates, Unit No. 1)

Technology
Chiyoda Corporation’s Chiyoda Thoroughbred-121
(CT-121) advanced flue gas desulfurization (FGD)
process

Plant Capacity/Production
100-MWe

Coal
Illinois No. 5 & No. 6 blend, 2.4% sulfur
Compliance, 1.2% sulfur

Project Funding
Total project cost $43,074,996 100%
DOE 21,085,211 49
Participant 21,989,785 51

Project Objective
To demonstrate 90% SO

2
 control at high reliability with

and without simultaneous particulate control; to evalu-
ate use of fiberglass-reinforced-plastic (FRP) vessels to
eliminate flue gas reheat and spare absorber modules;
and to evaluate use of gypsum to reduce waste man-
agement costs.

Technology/Project Description
The project demonstrated the CT-121 FGD process,
which uses a unique absorber design known as the Jet
Bubbling Reactor® (JBR).  The process combines lime-

stone FGD reaction, forced oxidation, and gypsum
crystallization in one process vessel.  The process is
mechanically and chemically simpler than conventional
FGD processes and can be expected to exhibit lower
cost characteristics.

The flue gas enters underneath the scrubbing
solution in the Jet Bubbling Reactor®.  The SO

2
 in the

flue gas is absorbed and forms calcium sulfite (CaSO
3
).

Air is bubbled into the bottom of the solution to oxidize
the calcium sulfite to form gypsum.  The slurry is dewa-
tered in a gypsum stack, which involves filling a diked
area with gypsum slurry.  Gypsum solids settle in the
diked area by gravity, and clear water flows to a reten-
tion pond.  The clear water from the pond is returned to
the process.

Jet Bubbling Reactor is a registered trademark of the Chiyoda
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19991998199619951994199319921991199019891988

4/90
Design and Construction OperationPreaward

9/88 10/92

DOE selected project
(CCT-II)  9/28/88

Cooperative agreement awarded  4/2/90

NEPA process
completed (EA)  8/10/90

Ground breaking/construction
started  8/23/90

Environmental monitoring
plan completed  12/18/90

Preoperational tests initiated  5/92

Design completed  9/92

Operation initiated  10/92

Construction completed  10/92

Results Summary

Environmental

• Over 90% SO
2
 removal efficiency was achieved at

SO
2
 inlet concentrations of 1,000–3,500 ppm with

limestone utilization over 97%.

• JBR achieved particulate removal efficiencies of
97.7–99.3% for inlet mass loadings of 0.303–1.392
lb/106 Btu over a load range of 50–100-MWe.

• Capture efficiency was a function of particle size:

– >10 microns—99% capture

– 1–10 microns—90% capture

– 0.5–1 micron—negligible capture

– <0.5 micron—90% capture

• Hazardous air pollutant (HAP) testing showed
greater than 95% capture of hydrogen chloride (HCl)
and hydrogen fluoride (HF) gases, 80–98% capture
of most trace metals, less than 50% capture of mer-
cury and cadmium, and less than 70% capture of

selenium.

• Gypsum stacking proved effective for producing
wallboard/cement-grade gypsum.

Operational

• FRP-fabricated equipment proved durable both
structurally and chemically, eliminating the need for
a flue gas prescrubber and reheat.

• FRP construction combined with simplicity of de-
sign resulted in 97% availability at low ash loadings
and 95% at high ash loadings, precluding the need
for a spare reactor module.

• Simultaneous SO
2
 and particulate control were

achieved at flyash loadings reflective of an electro-
static (ESP) with marginal performance.

Economic

• Final results are not yet available.  However, elimina-
tion of the need for flue gas prescrubbing, reheat,
and spare module requirement should result in capi-
tal requirements far below those of contemporary

4/99

Operation completed  12/94

conventional FGD systems.

Project Summary
The CT-121 process differs from the more common
spray tower type of flue gas desulfurization systems in
that a single process vessel is used in place of the
usual spray tower/reaction tank/thickener arrangement.
Pumping of reacted slurry to a gypsum transfer tank is
intermittent.  This allows crystal growth to proceed
essentially uninterrupted resulting in large, easily de-
watered gypsum crystals (conventional systems em-
ploy large centrifugal pumps to move reacted slurry
causing crystal attrition and secondary nucleation).

The demonstration spanned 27 months, including
start-up and shakedown, during which approximately
19,000 hours were logged.  Exhibit 17 summarizes oper-
ating statistics.  Elevated particulate loading included a
short test with the electrostatic precipitator (ESP) com-
pletely deenergized, but the long-term testing was
conducted with the ESP partially deenergized to simu-
late a more realistic scenario, i.e., a CT-121 retrofit to a

Project completed/final
report issued  4/99*

**



46     Project Fact Sheets Environmental Control Devices

Low-Ash Elevated-Ash Cumulative
Phase Phase for Project

Total test period (hr) 11,750 7,250 19,000

Scrubber available (hr) 11,430 6,310 18,340

Scrubber operating (hr)   8,600 5,210 13,810

Scrubber called upon (hr)   8,800 5,490 14,290

Reliabilitya 0.98 0.95 0.96

Availabilityb 0.97 0.95 0.97

Utilizationc 0.73 0.72 0.75
a   Reliability = hours scrubber operated divided by the hours called upon to operate
b   Availability = hours scrubber available divided by the total hours in the period
c   Utilization = hours scrubber operated divided by the total hours in the period

Exhibit 17
Operation of CT-121 Scrubber

Exhibit 18
SO2 Removal Efficiency

Exhibit 19
Particulate Capture Performance

(ESP Marginally Operating)

JBR Pressure Boiler Inlet Mass Outlet Mass Removal
Change (inches of Load Loading Loading* Efficiency
water column) (MWe) (lb/10 6 Btu) (lb/10 6 Btu) (%)

18 100 1.288 0.02 97.7

10 100 1.392 0.010 99.3

18 50 0.325 0.005 98.5

10 50 0.303 0.006 98.0

*Federal NSPS is 0.03 lb/106 Btu for units constructed after September 18, 1978.  Plant
Yates permit limit is 0.24 lb/106 Btu as an existing unit.

boiler with a marginally performing particulate collec-
tion device.  The SO

2
 removal efficiency was measured

under five different inlet concentrations with coals
averaging 2.4% sulfur and ranging from 1.2– 4.3%
sulfur
(as burned).

Operating Performance
Use of FRP construction proved very successful. Be-
cause their large size precluded shipment, the JBR and
limestone slurry storage tanks were constructed on
site.  Except for some erosion experienced at the JBR
inlet transition duct, the FRP-fabricated equipment
proved to be durable both structurally and chemically.
Because of the high corrosion resistance, the need for
a flue gas prescrubber to remove chlorides was elimi-
nated.  Similarly, the FRP-constructed chimney proved
resistant to the corrosive condensates in wet flue gas,
precluding the need for flue gas reheat.

Availability of the CT-121 scrubber during the low-
ash test phase was 97%.  Availability dropped to 95%

under the elevated ash-loading conditions due largely
to sparger tube plugging problems precipitated by
flyash agglomeration on the sparger tube walls during
high ash loading when the ESP was deenergized.  The
high reliability demonstrated verified that a spare JBR
is not required in a commercial design offering.

Environmental Performance
Exhibit 18 shows SO

2
 removal efficiency as a function

of pressure drop across the JBR for five different inlet
concentrations.  The greater the pressure drop, the
greater the depth of slurry traversed by the flue gas.
As the SO

2
 concentration increased, removal efficiency

decreased, but adjustments in JBR fluid level could
maintain the efficiency above 90% and, at lower SO

2

concentration levels, above 98%.  Limestone utilization
remained above 97% throughout the demonstration.

Long-term particulate capture performance was
tested with a partially deenergized ESP (approximately
90% efficiency) and is summarized in Exhibit 19.

Analysis indicated that a large percentage of the
outlet particulate matter is sulfate,
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likely a result of acid mist and gypsum carryover.  This
reduces the estimate of ash mass loading at the outlet
to approximately 70% of the measured outlet particu-
lates.

For particulate sizes greater than 10 microns, cap-
ture efficiency was consistently greater
than 99%. In the 1–10 micron range, cap-
ture efficiency was over 90%.  Between 0.5
and 1 micron, the particulate removal
dropped at times to negligible values pos-
sibly due to acid mist carryover entraining
particulates in this size range.  Below 0.5
micron, the capture efficiency increased to
over 90%.  Calculated HAP removals
across the CT-121 JBR, based on the mea-
surements taken during the demonstration,
are shown in Exhibit 20.

As to solids handling, the gypsum
stacking method proved effective in the
long term.  Although chloride content was
initially high in the stack due to the closed
loop nature of the process (with concentra-
tions often exceeding 35,000 ppm), a year
later the chloride concentration in the gypsum
dropped to less than 50 ppm, suitable for wall-
board and cement applications.  The reduction in
chloride content was attributed to rainwater
washing the stack.

Economic Performance
Although the final economic analyses are not yet
available, it appears as though CT-121 technol-
ogy offers significant economic advantages.
FRP construction eliminates the need for
prescrubbing and reheating flue gas.  High sys-
tem availability eliminates the need for a spare
absorber module.  Particulate removal capability
precludes the need for expensive (capital-inten-
sive) ESP upgrades to meet increasingly tough

environmental regulations.

Commercial Applications
Involvement of Southern Company (which owns
Southern Company Services, Inc.), with more than

20,000-MWe of coal-fired generating capacity, is ex-
pected to enhance confidence in the CT-121 process
among other large high-sulfur-coal boiler users.  This
process will be applicable to 370,000-MWe of new and
existing generating capacity by the year 2010.  A 90%
reduction in SO

2
 emissions from only the retrofit por-

tion of this capacity represents more than 10,500,000
tons/yr of potential SO

2
 control.

Plant Yates continues to operate with the CT-121
scrubber as an integral part of the site’s CAAA compli-
ance strategy.  Since the CCT Program demonstration,
over 8,200 MWe equivalent of CT-121 FGD Capacity
has been sold to 16 customers in seven countries.

The project received Power magazine’s 1994 Pow-
erplant Award.  Other awards include the Society of
Plastics Industries’ 1995 Design Award for the mist
eliminator, the Georgia Chapter of the Air and Waste
Management Association’s 1994 Outstanding
Achievement Award, and the Georgia Chamber of
Commerce’s 1993 Environmental Award.

Contacts
David P. Burford, Project Manager, (205) 992-6329

Southern Company Services, Inc.
P.O. Box 2625
Birmingham, AL 35202-2625
(205) 992-7535 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, DOE/FETC, (412) 892-5991
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The unique Jet Bubbling Reactor® (center) was
constructed from fiberglass-reinforced plastic.

Exhibit 20
CT-121 Air Toxics Removal

(JBR Components Only)
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Environmental Control Devices
NOx Control Technology

Micronized Coal Reburning
Demonstration for NO x Control
Participant
New York State Electric & Gas Corporation

Additional Team Members
Eastman Kodak Company—host and cofunder
Consolidation Coal Company— tester
D.B. Riley—technology supplier
Fuller Company—technology supplier
Energy and Environmental Research Corporation—

reburn system designer
New York State Energy Research and Development

Authority—cofunder
Empire State Electric Energy Research Corporation—

cofunder

Locations
Lansing, Tompkins County, NY (New York State Electric

& Gas Corporation’s Milliken Station, Unit No. 1)
Rochester, Monroe County, NY (Eastman Kodak

Company’s Kodak Park Power Plant, Unit No. 15)

Technology
D.B. Riley’s MPS mill (at Milliken Station) and
Fuller’s MicroMill™ (at Eastman Kodak) technologies
for producing micronized coal

Plant Capacity/Production
Milliken Station:  148-MWe tangentially-fired boiler
Eastman Kodak Company:  50-MWe cyclone boiler

Coal
Pittsburgh seam bituminous, medium- to high-sulfur

MicroMill is a trademark of the Fuller Company.

Project Funding
Total project cost $9,096,486 100%
DOE 2,701,011 30
Participant  6,395,475 70

Project Objective
To achieve at least 50% NO

x
 reduction with micronized

coal reburning technology on a cyclone boiler; to achieve
25-35% NO

x
 reduction with micronized coal reburning

technology in conjunction with low-NO
x
 burners on a

tangentially-fired boiler; and to determine the effects  of
coal micronization on electrostatic precipitator (EPS)
performance.

Technology/Project Description
The reburning coal, which can comprise up to 30% of the
total fuel, is micronized (pulverized to achieve 80% be-

low 325 mesh) and injected into a pulverized-coal-fired
furnace above the primary combustion zone.  Typical
particle size generated in micronization is 20 microns,
whereas normal pulverized coal particles are about 60
microns.  This similar size increases surface area by nine
fold.

Micronized coal has the surface area and combustion
characteristics of an atomized oil flame, which allows
carbon conversion within milliseconds and release of
volatiles at a more even rate.  This uniform, compact
combustion envelope allows for complete combustion of
the coal/air mixture in a smaller furnace volume than
conventional pulverized coal because of the coal fineness.

The combination of micronized coal, supplying up to
30% of the total furnace fuel requirements, advanced
reburning, and fuel/air staging provides flexible options
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3/97

flow biasing, and soot blowing frequency) and boiler
outputs.  The parametric testing established the range of
control settings for optimum performance that were then
used for long-term testing.  Testing showed that the target
NO

x
 emission rate of 0.60 lb/106 Btu was achieved with

as low as 17% reburn fuel heat input, which represented a
59%  NO

x
 reduction.  Stoichiometric ratios needed in the

reburn zone and cyclone burner zone to achieve the tar-
geted NO

x
 reduction were 0.9 and 1.05–1.15, respec-

tively.  The test program at the Kodak site is complete and
data are being evaluated in preparation for issuance of the
final technical report.

Parametric testing at the Milliken site examined
conditions that will achieve NO

x
 emissions without ex-

ceeding 4.5% loss-on-ignition (LOI) to maintain market-
ability of the fly ash.  Burner tilt, reburn fuel fineness,
reburn fuel flow rate, and primary air flow showed little
impact on NO

x
 emissions, but significant impact on LOI.

Only excess air had a significant impact on both NO
x

emissions and LOI.  Long-term testing ensued, exploring
optimum conditions for sustained NO

x
 control at low

LOI.  Data are being evaluated in preparation for issu-
ance of the final technical report.

Commercial Applications
Micronized-coal-reburning technology can be applied to
existing and greenfield cyclone-fired, wall-fired, and
tangential-fired pulverized coal units.  The technology
reduces NO

x
 emissions by 50–60% with minimal furnace

modifications for existing units.
The availability of a coal-reburning fuel, as an addi-

tional fuel to the furnace, enables switching to lower
heating value coals without boiler derating.  Reburn
burners also can serve as low-load burners, and commer-
cial units can achieve a turndown of 8:1 on nights and
weekends without consuming expensive auxiliary fuel.

Preaward

20012000199919981997199619951994199319921991

9/91 7/92

DOE selected
project (CCT-IV)
9/12/91

Design and Construction Operation
6/99

Operation completed (Lansing) 4/99*

Operation completed (Rochester)  10/98

Ground breaking/construction started (Lansing) 3/15/96
Ground breaking/construction started (Rochester) 9/8/96

Design completed (Rochester) 9/96

NEPA process completed
(CX)  8/13/92

Cooperative agreement awarded  7/28/92

Preoperational tests initiated (Rochester) 1/97
Construction completed (Rochester) 1/97

Preoperational tests initiated (Lansing) 1/97

for significant combustion modification and environmen-
tal improvements.  These options can prevent higher
operating costs or furnace performance derating often
associated with conventional environmental controls.

At the Milliken site, coal is reburned for NO
x 
control

using the following methods:  (1) close-coupled overfire
air (CCOFA) reburning in which the top burner of the
LNCFS III™ burners are used for burning the micronized
coal and the remaining burners are re-aimed and (2) ad-
justment of the remaining burners for deep stage combus-
tion and re-aiming them to create primary combustion and
reburn zones.  At the Eastman Kodak site, the Fuller
MicroMill™ is used to produce the micronized coal,
reburn fuel is introduced above the cyclone combustor,
and overfire air is employed to complete the combustion.

Project Status/Accomplishments
Parametric testing conducted at the Kodak site examined
the relationships that exist between controlling param-
eters (micronized coal flow rate, coal fineness, flue gas
recirculation (FGR) flow rate, overfire air flow rate, coal

Project completed/final report
issued 6/99*

Operation initiated (Rochester) 4/97

Environmental monitoring plan completed (Lansing) 8/97

Environmental monitoring plan completed (Rochester) 8/97

Construction completed (Lansing) 10/97

Operation initiated (Lansing) 3/97

Project relocated to Lansing and Rochester 12/95
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Environmental Control Devices
NOx Control Technology

Demonstration of Coal
Reburning for Cyclone Boiler
NOx Control
Project completed.

Participant
The Babcock & Wilcox Company

Additional Team Members
Wisconsin Power and Light Company—cofunder and

host
Sargent and Lundy—engineer for coal handling
Electric Power Research Institute—cofunder
State of Illinois, Department of Energy and Natural

Resources—cofunder
Utility companies (14 cyclone boiler operators)—

cofunders

Location
Cassville, Grant County, WI (Wisconsin Power and Light
Company’s Nelson Dewey Station, Unit No. 2)

Technology
The Babcock & Wilcox Company’s coal-reburning sys-
tem, Coal Reburn

Plant Capacity/Production
100-MWe

Coal
Illinois Basin bituminous (Lamar), 1.15% sulfur,

1.24% nitrogen
Powder River Basin (PRB) subbituminous, 0.27% sulfur,

0.55% nitrogen

Project Funding
Total project cost $13,646,609 100%
DOE 6,340,788 46
Participant 7,305,821 54

Project Objective
To demonstrate the technical and economic feasibility of
achieving greater than 50% reduction in NO

x
 emissions

with no serious impact on cyclone combustor operation,
boiler performance, or other emission streams.

Technology/Project Description
Babcock & Wilcox Coal Reburn reduces NO

x
 in the

furnace through the use of multiple combustion zones.
The main combustion zone uses 70–80% of the total heat-
equivalent fuel input to the boiler and slightly less than
normal combustion air input.  The balance of the coal
(20–30%), along with significantly less than the theoreti-
cally determined requirement of air, is fed to the
reburning zone above the cyclones to create an oxygen-
deficient condition.  The NO

x
 formed in the cyclone

burners reacts with the resultant reducing flue gas and is
converted into nitrogen in this zone.  The completion of
the combustion process occurs in the third zone, called
the burnout zone, where the balance of the combustion air
is introduced.

Coal Reburn can be applied with the cyclone burners
operating within their normal, noncorrosive, oxidizing
conditions, thereby minimizing any adverse effects of
reburn on the cyclone combustor and boiler performance.

This project involved retrofitting an existing
100-MWe cyclone boiler that is representative of a large
population of cyclone units.
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Results Summary

Environmental

• Coal Reburn achieved greater than 50% NO
x
 reduction

at full load with Lamar bituminous and PRB subbitu-
minous coals.

• Reburn-zone stoichiometry had the greatest effect on
NO

x
 control.

• Gas recirculation was vital to maintaining reburn-zone
stoichometry while providing necessary burner cool-
ing, flame penetration, and mixing.

• Opacity levels and electrostatic precipitator (ESP)
performance were not affected by Coal Reburn with
either coal tested.

• Optimal Coal Reburn heat input was 29–30% at full
load and 33–35% at half to moderate loads.

Operational

• No major boiler performance problems were experi-
enced with Coal Reburn operations.

• Boiler turndown capability was 66%, exceeding the
50% goal.

• ESP efficiency improved slightly during Lamar coal
testing and did not change with PRB coal.

• Coal fineness levels above the nominal 90% through
200 mesh were maintained, reducing unburned carbon
losses (UBCL).

• UBCL was the only major contributor to boiler effi-
ciency loss, which was 0.1, 0.25, and 1.5% at loads of
110-, 82-, and 60-MWe, respectively, when using
Lamar coal.  With PRB coal, the efficiency loss ranged
from zero at full load to 0.3% at 60-MWe.

• Superior flame stability was realized with PRB coal,
contributing to better NO

x
 control than with Lamar

coal.

• Expanded volumetric fuel delivery with reburn burners
enabled switching to PRB low-rank coal without
boiler derating.

Economic

• Capital costs for 110- and 605-MWe plants were
$66/kW and $43/kW, respectively.

• Levelized 10- and 30-year busbar power costs for a
110-MWe plant were 2.4 and 2.3 mills/kWh, respec-
tively.

• Levelized 10- and 30-year busbar power costs for a
605-MWe plant were 1.6 and 1.5 mills/kWh, respec-
tively.  (Costs are in 1990 constant dollars.)

19981997199619951994199319921991199019891988

Design and Construction
9/88

Preaward

DOE selected project
(CCT-II)  9/28/88

Cooperative agreement
awarded  4/2/90

4/90 12/91
Operation

3/94

Project completed/final report issued  3/94

Operation
completed  12/92

Operation
initiated  12/91

Construction completed  11/91

Preoperational tests initiated  11/91

Environmental monitoring plan completed  11/18/91

NEPA process completed (EA)  2/12/91

Design completed  6/91

Ground breaking/construction started  11/90
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Boiler Load

110-MWe 82-MWe 60-MWe

Lamar coal
NO

x
 (lb/106 Btu/% reduction) 0.39/52 0.36/50 0.44/36

Boiler efficiency losses due to 0.1 0.25 1.5
unburned carbon (%)

Powder River Basin coal

NOx (lb/106 Btu/% reduction) 0.34/55 0.31/52 0.30/53

Boiler efficiency losses due 0.0 0.2 0.3
to unburned carbon (%)

Exhibit 21
Coal Reburn Test Results

Wisconsin Power and Light Company’s Nelson Dewey
Station hosted the successful demonstration of Coal Reburn.

Project Summary
Although cyclone boilers represent only 15% of the pre-
NSPS coal-fired generating capacity, they contribute 21%
of the NO

x
 formed by pre-NSPS coal-fired units.  This is

due to the cyclone combustor’s inherent turbulent, high-
temperature combustion process.  Consequently, cyclone
boilers are targeted for NO

x
 reduction under the CAAA

and state implementation plans.  However, at the time
of this demonstration, there was no cost-effective com-
bustion modification available for cyclone boiler
NO

x
 control.
Babcock & Wilcox Coal Reburn offers an economic

and operationally sound response to the environmental
impetus.  This technology avoids cyclone combustor
modification and associated performance complications
and provides an alternative to post-combustion NO

x
 con-

trol options, such as SCR, having relatively higher capital
and/or operating costs.

The majority of the testing was performed firing
Illinois Basin bituminous coal (Lamar), as it is typical of
the coal used by many utilities operating cyclones.  Sub-
bituminous PRB coal tests were performed to evaluate the
effect of coal switching on reburn operation.  Wisconsin
Power and Light’s strategy to meet Wisconsin’s sulfur
emission limitations as of January 1, 1993, was to fire
low-sulfur coal.

Environmental Performance
Three sequences of testing of Coal Reburn used Lamar
coal.  Parametric optimization testing was used to set up
the automatic controls.  Performance testing was run with
the unit in full automatic control at set load points.  Long-
term testing was performed with reburn in operation
while the unit followed system load demand require-
ments.  PRB coal was tested by parametric optimization
and performance modes.  Exhibit 21 shows changes in
NO

x
 emissions and boiler efficiency using the reburn

system for various load conditions and coal types.
Coal Reburn tests on both the Lamar and PRB coals

indicated that variation of reburn-zone stoichiometry was

the most critical factor in changing NO
x
 emissions

levels.  The reburn-zone stoichiometry can be varied
by alternating the air flow quantities (oxygen avail-
ability) to the reburn burners, the percent reburn heat
input, the gas recirculation flow rate, or the cyclone
stoichiometry.

Hazardous air pollutant (HAP) testing was per-
formed using Lamar test coal.  HAP emissions were
generally well within expected levels, and emissions
with Coal Reburn were comparable to baseline opera-
tion.  No major effect of reburn on trace-metals parti-
tioning was discernible.  None of the 16 targeted
polynuclear aromatic semi-volatile organics (con-
trolled under Title III of CAAA) was present in de-
tectable concentrations, at a detection limit of 1.2
parts per billion.

Operational Performance
For Lamar coal, the full-, medium-, and low-load effi-
ciency losses, due to unburned carbon, were 0.1, 0.25,
and 1.5% higher, respectively, than the baseline.  Full-,
medium-, and low-load efficiency losses with PRB coal

were 0.0, 0.2, and 0.3%, respectively.  Coal Reburn
burner flame stability improved with PRB coal.

During Coal Reburn operation with Lamar coal, the
operators continually monitored boiler internals for in-
creased ash deposition and the on-line performance moni-
toring system for heat transfer changes.  At no time

throughout the system optimization or
long-term operation period were any
slagging or fouling problems observed.
In fact, during scheduled outages,
internal boiler inspections revealed that
boiler cleanliness had actually im-
proved.  Extensive ultrasonic thickness
measurements were taken of the fur-
nace wall tubes.  No observable de-
crease in wall tube thickness was mea-
sured.

Another significant finding was
that Coal Reburn minimizes and possi-
bly eliminated a 0–25% derating nor-
mally associated with switching to
subbituminous coal in a cyclone unit.



Environmental Control Devices Project Fact Sheets     55

The coal pulverizer is part of Babcock & Wilcox Coal
Reburn.  This system has been retained by Wisconsin Power
and Light for NOx emission control at the Nelson Dewey
Station.

Exhibit 22
Coal Reburn Economics

(1990 Constant Dollars)

Plant Size

Costs 110-MWe 605-MWe

Total capital cost ($/kW) 66 43

Levelized busbar power
cost (mills/kWh)

10-year life 2.4 1.6

30-year life 2.3 1.5

Annualized cost
 ($/ton of NOx removed)

10-year life 1,075 408

30-year life 692 263

This derating results from using a lower Btu fuel in a
cyclone combustor, which has a limited coal feed capac-
ity.  The Coal Reburn system transferred about 30% of
the coal feed out of the cyclone to the reburn burners,
bringing the cyclone feed rate down to a manageable
level, while maintaining full-load heat input to the unit.

Economic Performance
An economic analysis of total capital and levelized rev-
enue requirements was conducted using the “Electric
Power Research Institute Economic Premises” for retrofit
of 110- and 605-MWe plants. In addition, annualized

costs per ton of NO
x
 removed were developed for 110-

and 605-MWe plants over both 10 and 30 years. The
results of these analyses are shown in Exhibit 22.   These
values assumed typical retrofit conditions and did not
take into account any fuel savings from use of low-rank
coal. The pulverizers and associated coal handling were
taken into account. Site-specific parameters that can
significantly impact these retrofit costs included the state
of the existing control system, availability of flue gas
recirculation, space for coal pulverizers, space for reburn
burners and overfire air ports within the boiler, scope of
coal-handling modification, sootblowing capacity, ESP
capacity, steam temperature control capacity, and boiler
circulation considerations.

Commercial Applications
Coal Reburn is a retrofit technology applicable to a wide
range of utility and industrial cyclone boilers.  The cur-
rent U.S. Coal Reburn market is estimated to be approxi-
mately 26,000-MWe and to consist of about 120 units
ranging from 100- to 1,150-MWe with most in the
100–300-MWe range.

The project technology has been retained by Wiscon-
sin Power and Light for commercial use.

Contacts
Dot K. Johnson, (330) 829-7395

McDermott Technologies, Inc.
1562 Beeson Street
Alliance, OH 44601
(330) 821-7801 (fax)
dot.k.johnson@mcdermott.com

Lawrence Saroff, DOE/HQ, (301) 903-9483
John C. McDowell, FETC, (412) 892-6237
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Environmental Control Devices
NOx Control Technology

Full-Scale Demonstration of
Low-NO x Cell Burner Retrofit
Project completed.

Participant
The Babcock & Wilcox Company

Additional Team Members
The Dayton Power and Light Company—cofunder and

host
Electric Power Research Institute—cofunder
Ohio Coal Development Office—cofunder
Tennessee Valley Authority—cofunder
New England Power Company—cofunder
Duke Power Company—cofunder
Allegheny Power System—cofunder
Centerior Energy Corporation—cofunder

Location
Aberdeen, Adams County, OH (Dayton Power and Light
Company’s J.M. Stuart Plant, Unit No. 4)

Technology
The Babcock & Wilcox Company’s low-NO

x
 cell burner

(LNCB®) system

Plant Capacity/Production
605-MWe

Coal
Bituminous, medium sulfur

Project Funding
Total project cost $11,233,392 100%
DOE 5,442,800 48
Participant 5,790,592 52

the air is directed to the upper port of each cell to com-
plete the combustion process.  The fuel-bound nitrogen
compounds are converted to nitrogen gas, and the re-
duced flame temperature minimizes the formation of
thermal NO

x
.

The demonstration was conducted on a Babcock &
Wilcox-designed, supercritical, once-through boiler
equipped with an electrostatic precipitator (ESP).  This
unit, which is typical of cell burner boilers, contained 24
two-nozzle cell burners arranged in an opposed-firing
configuration.  Twelve burners (arranged in two rows of
six burners each) were mounted on each of two opposing
walls of the boiler.  All 24 standard cell burners were
removed and 24 new LNCB® were installed.  Alternate
LNCB® on the bottom rows were inverted, with the air
port then being on the bottom to ensure complete com-
bustion in the lower furnace.

Project Objective
To demonstrate, through the first commercial-scale full
burner retrofit, the cost-effective reduction of NO

x
 from a

large baseload coal-fired utility boiler with LNCB® tech-
nology; to achieve at least a 50% NO

x
 reduction without

degradation of boiler performance at less cost than that of
conventional low-NO

x
 burners.

Technology/Project Description
The LNCB® technology replaces the upper coal nozzle of
the standard two-nozzle cell burner with a secondary air
port.  The lower burner coal nozzle is enlarged to the
same fuel input capacity as the two standard coal nozzles.
The LNCB® operates on the principle of staged combus-
tion to reduce NO

x
 emissions.  Approximately 70% of the

total air (primary, secondary, and excess air) is supplied
through or around the coal-feed nozzle.  The remainder ofLNCB is a registered trademark of The Babcock & Wilcox Company.
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Results Summary

Environmental

• Short-term optimization testing (all mills in service)
showed NO

x 
reductions in the range of 53.0–55.5%,

52.5–54.7%, and 46.9–47.9% at loads of 605-MWe,
460-MWe, and 350-MWe, respectively.

• Long-term testing at full load (all mills in service)
showed an average NO

x
 reduction of 58% (over

8 months).

• Long-term testing at full load (one mill out of service)
showed an average NO

x
 reduction of 60% (over

8 months).

• CO emissions averaged 28–55 ppm at full load with
LNCB® in service.

• Fly ash increased, but ESP performance remained
virtually unchanged.

Operational

• Unit efficiency remained essentially unchanged.

• Unburned carbon losses (UBCL) increased by ap-
proximately 28% for all tests, but boiler efficiency loss
was offset by a decrease in dry gas loss due to a lower
boiler economizer outlet gas temperature.

• Boiler corrosion with LNCB® was roughly equivalent
to boiler corrosion rates prior to retrofit.

Economic

• Capital cost for a 600-MWe plant was $9/kW
(1994$).

• Levelized cost for a 600-MWe plant was estimated at
0.284 mills/kWh and $96.48/ton of NO

x
 removed.

19981997199619951994199319921991199019891988

Operation
initiated  12/91

10/90
Operation

Design and
ConstructionPreaward

12/91

NEPA process completed (MTF)  8/10/90

DOE selected project
(CCT-III)  12/19/89

Project completed/final report issued  12/95

12/95

Operation completed 4/93

12/89

Construction completed  11/91
Preoperational tests initiated 11/91

Cooperative agreement
awarded  10/11/90

Design completed  10/90

Environmental monitoring plan
completed  8/9/91

Ground breaking/construction started 9/91
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Dayton Power and Light Company’s J.M. Stuart Plant hosted the successful
demonstration of LNCB® technology.

The LNCB®  is viewed from within the boiler.

Project Summary
Utility boilers equipped with cell burners currently com-
prise 13% or approximately 23,000-MWe of pre-NSPS
coal-fired generating capacity.  Cell burners are designed
for rapid mixing of the fuel and air.  The tight burner
spacing and rapid mixing minimize the flame size while
maximizing the heat release rate and unit efficiency.
Combustion efficiency is good, but the rapid heat release
produces relatively large quantities of NO

x
.

To reduce NO
x
 emissions, the LNCB® has been

designed to stage mixing of the fuel and combustion air.
A key design criterion was accomplishing delayed fuel-air
mixing with no modifications to waterwall panels.  A
plug-in design reduces material costs and outage time
required to complete the retrofit, compared to installing
conventional, internally staged low-NO

x
 burners.  LNCB®

provides a lower cost alternative to address NO
x
 reduction

requirements for cell burners.

Environmental Performance
The initial LNCB® configuration
resulted in excessive CO and H

2
S

emissions.  Through modeling, a
revised configuration was developed
to address the problem without
compromising boiler performance.
The modification was incorporated
and validated model capabilities.

Following parametric testing to
establish optimal operating modes, a
series of optimization tests were
conducted on the LNCB® to assess
environmental and operational per-
formance.  Two sets of measure-
ments were taken, one by Babcock
& Wilcox and the other by an inde-
pendent company, to validate data
accuracy.  Consequently, the data
provided is a range reflecting the
two measurements.

The average NO
x
 emissions reduction achieved at

full load with all mills in service ranged from 53.0–
55.5%.  With one mill out of service at full load, the
average NO

x
 reduction ranged from 53.3–54.5%.  Aver-

age NO
x
 reduction at intermediate load (about 460-MWe)

ranged from 52.5–54.7%.  At low loads (about 350-
MWe), average NO

x
 reduction ranged from 46.9–47.9%.

NO
x
 emissions were monitored over the long-term at full

load for all mills in service and one mill out of service.
Each test spanned an 8-month period.  NO

x
 emission

reductions realized were 58% for all mills in service and
about 60% for one mill out of service.

Complications arose in assessing CO emissions
relative to baseline because baseline calibration was not
refined enough.  However, accurate measurements were
made with LNCB® in service.  Carbon monoxide emis-
sions were corrected for 3.0% O

2
 and measured at full,

intermediate, and low loads.  The range of CO emissions
at full load with all mills in service was 28–55 ppm and
20-38 ppm with one mill out of service.  At intermediate
loads (about 460-MWe), CO emissions were 28–45 ppm
and at low loads (about 350-MWe), 5–27 ppm.

Particulate emissions were minimally impacted.  The
LNCB® had little effect on flyash resistivity, largely due
to SO

3
 injection, and therefore ESP removal efficiency

remained very high.  Baseline ESP collection efficiencies
for full load with all mills in service, full load with one
mill in service, and intermediate load with one mill out of
service were 99.50, 99.49, and 99.81%, respectively.  For
the same conditions, in the same sequence with LNCB®
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The connections to the LNCB® are viewed from outside the boiler.

in operation, ESP collection efficiencies were 99.43,
99.12, and 99.35%, respectively.

Operational Performance
Furnace exit gas temperature, or secondary superheater
inlet temperature, initially decreased by 100 ºF but even-
tually rose to within 10 ºF of baseline conditions.

The UBCL increased by approximately 28% for all
tests.  The most significant increase from baseline data
occurred for a test with one mill out of service.  A 52%
increase in UBCL resulted in an efficiency loss of 0.69%.

Boiler efficiency showed very little change from
baseline.  The average for all mills in service increased by
0.16%.  The higher post-retrofit efficiency was attributed
to a decrease in dry gas loss with lower economizer gas
outlet temperature (and subsequent lower air heater gas
outlet temperature), offsetting UBCL and CO emission
losses.  Also, increased coal fineness mitigated UBCL.

Because sulfidation is the primary corrosion mecha-
nism in substoichiometric combustion of sulfur-contain-
ing coal, H

2
S levels were monitored in the boiler.  After

optimizing LNCB® operation, levels were largely at the
lower detection limit.  There were some higher local
readings, but corrosion panel tests established that corro-
sion rates with LNCB® were roughly equivalent to pre-
retrofit rates.

Ash sample analyses indicated that ash deposition
would not be a problem.  The LNCB® ash was little dif-
ferent from baseline ash.  Furthermore, the small varia-
tions observed in furnace exit gas temperature between
baseline and LNCB® indicated little change in furnace
slagging.  Start-up and turndown of the unit were unaf-
fected by conversion to LNCB®.

Economic Performance
The economic analyses were performed for a 600-MWe
nominal unit size and typical location in the midwest
United States.  A medium-sulfur, medium-volatile bitumi-
nous coal was chosen as the typical fuel.  For a baseline
NO

x
 emission level of 1.2 lb/106 Btu and a 50% reduction

target, the estimated capital cost
was $9/kW (1994 $).  The
levelized cost of electricity was
estimated at 0.284 mills/kWh or
$96.48/ton of NO

x
 removed.

Commercial Applications
The low cost and short outage
time for retrofit make the
LNCB® design the most cost-
effective NO

x
 control technology

available today for cell burner
boilers.  The LNCB® system can
be installed at about half the cost
and time of other commercial
low-NO

x
 burners.

Dayton Power & Light has
retained the LNCB® for use in
commercial service.  Seven commercial contracts have
been awarded for 172 burners, valued at $24 million.
LNCB® have already been installed on more than 4,600-
MWe of capacity.

The demonstration project received R&D magazine’s
1994 R&D Award.

Contacts
Dot K. Johnson, (330) 829-7395

McDermott Technologies, Inc.
1562 Beeson Street
Alliance, OH 44601
(330) 821-7801 (fax)
dot.k.johnson@mcdermott.com

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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Environmental Control Devices
NOx Control Technology

Evaluation of Gas Reburning
and Low-NO x Burners on a
Wall-Fired Boiler
Project completed.

Participant
Energy and Environmental Research Corporation

Additional Team Members
Public Service Company of Colorado—cofunder and host
Gas Research Institute—cofunder
Colorado Interstate Gas Company—cofunder
Electric Power Research Institute—cofunder
Foster Wheeler Energy Corp.—technology supplier

Location
Denver, Adams County, CO (Public Service Company of
Colorado’s Cherokee Station, Unit No. 3)

Technology
Energy and Environmental Research Corporation’s

gas-reburning (GR) system
Foster Wheeler Energy Corp.’s Low-NO

x
 burners (LNB)

Plant Capacity/Production
172-MWe (gross), 158-MWe (net)

Coal
Colorado bituminous, 0.40% sulfur, 10% ash

Project Funding
Total project cost $17,807,258 100%
DOE 8,895,790 50
Participant 8,911,468 50

Project Objective
To attain up to a 70% decrease in the emissions of NO

x

from an existing wall-fired utility boiler firing low-sulfur
coal using both gas reburning and low-NO

x
 burners

out the use of recirculated flue gas and with optimized
overfire air.

A series of parametric tests were performed on the
gas reburning system, varying operational control param-
eters, and assessing the effect on boiler emissions, com-
pleteness of combustion (carbon-in-ash), thermal effi-
ciency, and heat rate.  A one-year, long-term testing pro-
gram was performed in order to judge the consistency of
system outputs, assess the impact of long-term operation
on the boiler equipment, gain experience in operating
GR–LNB in a normal load-following environment, and
develop a database for use in subsequent GR–LNB appli-
cations.  Both first- and second-generation gas-reburning
tests were performed.

(GR–LNB); and to assess the impact of GR–LNB on
boiler performance.

Technology/Project Description
Gas reburning involves firing natural gas (up to 25% of
total heat input) above the main coal combustion zone in
a boiler.  This upper-level firing creates a slightly fuel-
rich zone.  NO

x
 drifting upward from the lower region of

the furnace is stripped of oxygen as the reburn fuel is
combusted in this zone and converted to molecular nitro-
gen.  Low-NO

x
 burners positioned in the coal combustion

zone retard the production of NO
x
 by staging the burning

process so that the coal-air mixture can be carefully con-
trolled at each stage.  The synergistic effect of adding a
reburning stage to wall-fired boilers equipped with low-
NO

x
 burners was intended to lower NO

x
 emissions by up

to 70%.  Gas reburning was demonstrated with and with-



1  2  3  41  2  3  41  2  3  41  2  3  41  2  3  4 1  2  3  41  2  3  4 1  2  3  4 1  2  3  4

Calendar Year

**Years omitted

1  23  4

Environmental Control Devices  Project Fact Sheets     61

Results Summary

Environmental

• LNB alone reduced NO
x
 emissions from a pre-con-

struction baseline of 0.73 lb/106 Btu to 0.46 lb/106 Btu
(at 3.5% O

2
), a 37% NO

x
 reduction.

• First-generation GR, which incorporated flue gas
recirculation, in combination with LNB, reduced NO

x

emissions to an average 0.25 lb/106 Btu (at 3.25% O
2
),

a 66% NO
x
 reduction at an 18% gas heat input rate.

• Second-generation GR, without flue gas recirculation,
in combination with LNB reduced NO

x
 emissions to

an average 0.26 lb/106 Btu, a 64% NO
x
 reduction with

only 12.5% gas heat input.

• Both first- and second-generation GR with LNB were
capable of reducing NO

x
 emissions by up to 70%

for short periods of time, the average was approxi-
mately 65%.

19991998199619951994199319921991199019891988

Preaward Operation
12/89

Design and Construction
10/90 11/92

DOE selected project (CCT-III)  12/19/89

Environmental monitoring plan completed  7/26/90

NEPA process completed (MTF)  9/6/90

Cooperative agreement awarded  10/13/90
Ground breaking/construction started  6/91

Design completed  8/91

Operation initiated  11/92

Construction
completed  11/92

• After modifying the overfire air system to enhance
penetration and turbulence (as part of second-genera-
tion GR), CO emissions were controlled to acceptable
levels at low gas heat input rates.

• SO
2
 emissions and particulate loadings were reduced

by the percentage heat input supplied by GR.

Operational

• Boiler efficiency decreased < 1.0%.

• There was no measurable boiler tube wear and only a
small amount of slagging.

• Carbon-in-ash and CO levels were acceptable for first-
and second-generation GR with LNB, but not with
LNB alone.

Economic

• Capital cost for a GR–LNB retrofit of a 300-MWe
plant is $26.01/kW (1996$) plus the gas pipeline cost,
if not in place ($12.14/kW for GR only and $13.87/
kW for LNB only).

Long-term operations started  4/93

Operation completed  1/95

Restoration
completed  11/95

• Operating costs were related to the gas/coal cost dif-
ferential and the value of SO

2
 emission allowances

because GR reduces SO
2
 emissions when

displacing coal.

Project Summary
The demonstration established that GR–LNB offers a
cost-effective option for deep NO

x
 reduction on wall-fired

boilers.  GR–LNB NO
x
 control performance approached

that of selective catalytic reduction (SCR) but at signifi-
cantly lower cost.   The importance of cost-effective
technology for deep NO

x
 reduction is the need for NO

x

reduction in ozone nonattainment areas beyond what is
currently projected in Title IV of the CAAA.  Title I of
the CAAA deals with ozone nonattainment and is cur-
rently the driving force for deep NO

x
 reduction in many

regions of the country.
The GR–LNB was installed and evaluated on a 172-

MWe (gross) wall-fired boiler—a Babcock & Wilcox
balanced-draft pulverized-coal unit.  The GR system,
including an overfire air system, was designed and in-

10/98

Project completed/final
report issued  10/98

**
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GR Generation

First Second

Baseline (lb/106 Btu) 0.73 0.73

Avg NOx reduction (%)

LNB 37 44

GR–LNB 66 64

Avg gas heat input (%) 18 12.5

Exhibit 23
NOx Data from Cherokee

Station, Unit No. 3

A worker inspects the support ring for the Foster
Wheeler low-NOx burner installed in the boiler wall.

stalled by Energy and Environmental Research Corpora-
tion.  The LNBs were designed and installed by Foster
Wheeler Energy Corp.

Parametric testing began in October 1992 and was
completed in April 1993.  The parametric tests examined
the effect of process variables (such as zone stoichiomet-
ric ratio, percent gas heat input, percent overfire air, and
load) on NO

x
 reduction, SO

2
 reduction, CO emissions,

carbon-in-ash, and heat rates.  The baseline performance
of the LNB was also established.

Environmental Performance
At a constant load (150-MWe) and a constant oxygen
level at the boiler exit, NO

x
 emissions were reduced with

increasing gas heat input.  At gas heat inputs greater than

10%, NO
x
 emissions were reduced marginally as gas heat

input increased.  Natural gas also reduced SO
2 
emissions

in proportion to the gas heat input.  At the Cherokee
Station, low-sulfur (0.40%) coal is used, and typical SO

2

emissions are 0.65 lb/106 Btu.  With a gas heat input of
20%, SO

2 
emissions decreased by 20% to 0.52 lb/106 Btu.

The CO
2 
emissions were also reduced as a result of

using natural gas because it has a lower carbon-to-hydro-
gen ratio than coal.  At a gas heat input of 20%, the CO

2

emissions were reduced by 8%.
Long-term testing was initiated in April 1993 and

completed in January 1995. The objectives of the test
were to obtain operating data over an extended period
when the unit was under routine commercial service,
determine the effect of GR–LNB operation on the unit,
and obtain incremental maintenance and operating costs
with GR.  During long-term testing, it was determined
that flue gas recirculation had minimal effect on NO

x

emissions.
 A second series of tests were added to the demon-

stration to evaluate a modified or second-generation
system.  Modifications are summarized below.

• The flue gas recirculation system, originally designed
to provide momentum to the natural gas, was removed.
(This change significantly reduced capital costs.)

• Natural gas injection was optimized at 10% gas heat
input compared to the initial design value of 18%.
The removal of the flue gas recirculation system re-
quired installation of high-velocity injectors, which
made greater use of available natural gas pressure.
(This modification reduced natural gas usage and thus
operating costs.)

• Overfire air ports were modified to provide higher jet
momentum, especially at low total flows.

Over 4,000 hours of operation were achieved, with
the results as shown in Exhibit 23.  Although the 37%
NO

x
 reduction performance of LNB was less than the

expected 45%, the overall objectives of the demonstration

were met.  Boiler efficiency decreased by only 1% during
gas reburning due to increased moisture in the fuel result-
ing from natural gas use. Further, there was no measur-
able tube wear, and only small amounts of slagging oc-
curred during the GR–LNB demonstration.  However,
with LNB alone, carbon-in-ash and CO could not be
maintained at acceptable levels.

Economic Performance
GR–LNB is a retrofit technology in which the economic
benefits are dependent on the following site-specific
factors:

• Gas availability at the site

• Gas/coal cost differential

• Boiler efficiency

• SO
2 
removal requirements

• Value of SO
2
 emission credits

Based on the demonstration, GR–LNB is expected to
achieve at least a 64% NO

x
 reduction with a gas heat

input of 12.5%.  The capital cost estimate for a 300-MWe
wall-fired installation is $26.01/kW (1996 $) plus gas
pipeline costs, if required.  This cost includes both equip-
ment and installation costs and a 15% contingency.  The
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The Public Service Company of Colorado has retained
the gas-reburning and low-NO

x
 burner system for

commercial use.

GR and LNB system capital costs can be easily separated
from one another because they are independent systems.
The capital cost for the GR system only is estimated at
$12.14/kW.  The LNB system capital cost is $13.87/kW.

Operating costs are almost entirely related to the
differential cost of natural gas and coal and reduced by
the value of the SO

2
 emission credits received due to

absence of sulfur in the gas.  A fuel differential of $1.00/
106 Btu was used because gas costs more than coal on a
heating value basis.  Boiler efficiency was estimated to
decline by 0.80%; the cost of this decline was calculated
using a composite fuel cost of $1.67/106 Btu.  Over-fire
air booster and cooling fan auxiliary loads will be par-
tially offset by lower loads on the pulverizers.  No addi-
tional operating labor is required, but there is an increase
in maintenance costs.  Allowances were also made for
overhead, taxes, and insurance.  Based on these assump-
tions and assuming an SO

2
 credit allowance of $95/ton

(Feb. 1996), the net operating cost is $2.14 million per
year and the NO

x
 removal cost is $786/ton (constant

1996$).

Commercial Applications
Current estimates indicate that about 35 existing wall-
fired utility installations, plus industrial boilers, could
make immediate use of this technology.  The technology
can be used in retrofit, repowering, or greenfield installa-
tions.  There is no known limit to the size or scope of the
application of this technology combination.

GR–LNB is expected to be less capital intensive, or
less costly, than selective catalytic reduction.  GR–LNB
functions equally well with any kind of coal.

Public Service Company of Colorado, the host util-
ity, decided to retain the low-NO

x
 burners and the gas-

reburning system for immediate use; however, a
restoration was required to remove the flue gas recircula-
tion system.

Energy and Environmental Research Corporation has
been awarded two contracts to provide gas-reburning
systems for five cyclone coal-fired boilers:  TVA’s Allen

Unit No. 1, with options for Unit Nos. 2 and 3 (identical
330-MWe Units); Baltimore Gas & Electric’s C.P. Crane,
Unit No. 2, with an option for Unit No. 1 (similar 200-
MWe Units).  Use of the technology also extends to over-
seas markets.  One of the first installations of the technol-
ogy took place at the Ladyzkin State Power Station in
Ladyzkin, Ukraine.

This demonstration project was one of two that
received the Air and Waste Management Association’s
1997 J. Deanne Sensenbaugh Award.

Contacts
Blair A. Folsom, Sr. V.P., (949) 859-8851, ext. 140

Energy and Environmental Research Corporation
18 Mason
Irvine CA 92618
(949) 859-3194 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
Jerry L. Hebb, FETC, (412) 892-6079
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Environmental Control Devices
NOx Control Technology

Demonstration of Selective
Catalytic Reduction
Technology for the Control of
NOx Emissions from High-
Sulfur, Coal-Fired Boilers
Project completed.

Participant
Southern Company Services, Inc.

Additional Team Members
Electric Power Research Institute—cofunder
Ontario Hydro—cofunder
Gulf Power Company—host

Location
Pensacola, Escambia County, FL (Gulf Power Company’s
Plant Crist, Unit No. 4)

Technology
Selective catalytic reduction (SCR)

Plant Capacity/Production
8.7-MWe equivalent (three 2.5-MWe and six 0.2-MWe
equivalent SCR reactor plants)

Coal
Illinois bituminous, 2.7% sulfur

Project Funding
Total project cost $23,229,729 100%
DOE 9,406,673 40
Participant 13,823,056 60

Project Objective
To evaluate the performance of commercially available
SCR catalysts when applied to operating conditions found
in U.S. pulverized coal-fired utility boilers using high-
sulfur U.S. coal under various operating conditions while
achieving as much as 80% NO

x
 removal.

Technology/Project Description
The SCR technology consists of injecting ammonia into
boiler flue gas and passing it through a catalyst bed
where the NO

x
 and ammonia react to form nitrogen and

water vapor.
In this demonstration project, the SCR facility con-

sisted of three 2.5-MWe equivalent SCR reactors, sup-
plied by separate 5,000 scfm flue gas slipstreams, and six
0.20-MWe equivalent SCR reactors.  These reactors were
calculated to be large enough to produce design data that
will allow the SCR process to be scaled up to commercial
size.  Catalyst suppliers (two U.S., two European, and
two Japanese) provided eight catalysts with various
shapes and chemical compositions for evaluation of
process chemistry and economics of operation during the
demonstration.

The project demonstrated, at high- and low-dust
loadings of flue gas, the applicability of SCR technology
to provide a cost-effective means of reducing NO

x 
emis-

sions from power plants burning high-sulfur U.S. coal.
The demonstration plant, which was located at Gulf

Power Company’s Plant Crist near Pensacola, FL, used
flue gas from the burning of 2.7% sulfur coal.

Results Summary

Environmental

• NO
x
 reductions of over 80% were achieved at an

ammonia slip well under the 5 ppm deemed acceptable
for commercial operation.

• Flow rates could be increased to 150% of design with-
out exceeding the ammonia slip design level of 5 ppm
at 80% NO

x
 reduction.
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• While catalyst performance increased above 700 ºF,
the benefit did not outweigh the heat rate penalties.

• Increases in ammonia slip, a sign of catalyst deactiva-
tion, went from less than 1 ppm to approximately
3 ppm over the nearly 12,000 hours of operation, thus
demonstrating deactivation in coal-fired units was in
line with worldwide experience.

• Long-term testing showed that SO
2
 oxidation was

within or below the design limits necessary to protect
downstream equipment.

Operational

• Fouling of catalysts was controlled by adequate
sootblowing procedures.

• Long-term testing showed that catalyst erosion was not
a problem.

• Air preheater performance was degraded because of
ammonia slip and subsequent by-product formation;
however, solutions were identified.

19981997199619951994199319921991199019891988

Preaward
9/88

Design and Construction Operation
6/90

DOE selected project
(CCT-II)  9/28/88

NEPA process
completed
(MTF)  8/16/89

Cooperative agreement
awarded  6/14/90

Ground breaking/construction started  3/92

7/93

Preoperational tests initiated  3/93

Environmental monitoring plan completed  3/11/93

Construction completed  2/93

Design completed  12/92

11/96

baskets to match predetermined reactor dimensions, pro-
vide a maximum of four catalyst layers, and meet the
following reactor baseline conditions:

The catalysts tested are listed in Exhibit 24.  Catalyst
suppliers were given great latitude in providing the
amount of catalyst for this demonstration.

Environmental Results
Ammonia slip, the controlling factor in the long-term
operation of commercial SCR, was usually <5 ppm be-

Operation initiated  7/93

Operation completed  7/95

Project completed/final
report issued  11/96

Parameter Minimum Baseline
Maximum

Temperature (oF) 620 700 750

NH
3
/NO

x
 molar ratio 0.6 0.8 1.0

Space velocity
(1% design flow) 60 100 150

Flow rate (scfm)
     Large reactor 3,000 5,000
7,500
     Small reactor 240 400 600

• The SCR process did not significantly affect the re-
sults of Toxicity Characteristic Leaching Procedure
analysis of the fly ash.

Economic
Levelized costs for various NO

x
 removal levels for a

250-MWe unit at 0.35 lb/106 Btu inlet follow:

Project Summary
The demonstration tests were designed to address several
uncertainties, including potential catalyst deactivation due
to poisoning by trace metals species in U.S. coals, perfor-
mance of technology and effects on the balance-of-plant
equipment in the presence of high amounts of SO

2
 and

SO
3
, and performance of the SCR catalyst under typical

U.S. high-sulfur coal-fired utility operating conditions.
Catalyst suppliers were required to design the catalyst

40% 60% 80%

1996 levelized cost (mills/kWh) 2.39 2.57 2.79

1996 levelized cost ($/ton) 3,502 2,500 2,036
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Exhibit 24
Catalysts Tested

Catalyst Reactor Size* Catalyst Configuration

Nippon/Shokubai Large Honeycomb

Siemens AG Large Plate

W.R. Grace/Noxeram Large Honeycomb

W.R. Grace/Synox Small Honeycomb

Haldor Topsoe Small Plate

Hitachi/Zosen Small Plate

Cormetech/High dust Small Honeycomb

Cormetech/Low dust Small Honeycomb

* Large = 2.5-MWe; 5,000 scfm     Small = 0.2-MWe; 400 scfm

Exhibit 25
Average SO 2 Oxidation Rate

(Baseline)

Average SO
2
 Oxidation (%)

NH
3
/NO

x 
= 0.8, 700 oF, design flow

cause of plant and operational considerations.  Ammonia
slip was dependent on catalyst exposure time, flow rate,
temperature, NH

3
/NO

x
 distribution, and NH

3
/NO

x
 ratio

(NO
x
 reduction).  Changes in NH

3
/NO

x
 ratio and conse-

quently NO
x
 reduction generally produced the most sig-

nificant changes in ammonia slip.  The ammonia slip at
60% NO

x 
reduction was at or near the detection limit of

1 ppm.  As NO
x
 reduction was increased above 80%,

ammonia slip also increased and remained at reasonable
levels up to NO

x 
reductions of 90%.  Over 90%, the am-

monia slip levels increased dramatically.
The flow rate and temperature effects on NO

x
 reduc-

tion were also measured.  In general, flows could be
increased to 150% of design without the ammonia slip
exceeding 5 ppm at 80% NO

x
 reduction and design tem-

perature.  With respect to temperature, most catalysts
exhibited fairly significant improvements in overall per-
formance as temperatures increased from 620 °F to
700 °F but relatively little improvement as temperature
increased from 700 °F to 750 °F.  The conclusion was that
the benefits of high-temperature operation probably do

not outweigh the heat rate penalties in-
volved in operating SCR at the higher
temperatures.

Catalyst deactivation was generally
observed by an increase in ammonia slip
over time, assuming the NO

x
 reduction

efficiency was held constant.  Over the
12,000 hours of the demonstration tests,
the ammonia slip did, in fact, increase from
less than 1 ppm to approximately 3 ppm.
These results demonstrated the maturity of
catalyst design and that deactivation was in
line with prior worldwide experience.

It has been observed that the catalytic
active species that results in NO

x
 reduction

often contributed to SO
2
 oxidation (i.e.,

SO
3
 formation), which can be detrimental

to downstream equipment.  In general, NO
x

reduction can be increased as the tolerance for SO
3
 is also

increased.  The upper bound for SO
2
 oxidation for the

demonstration catalyst was set at 0.75% at baseline condi-
tions. The average SO

2
 oxidation rate for each of the

catalysts is shown in Exhibit 25.  These data reflect
baseline conditions over the life of the demonstration.
All of the catalysts were within design limits, with most
exhibiting oxidation rates below the design limit.  Other
factors affecting SO

2
 oxidations are listed below:

• Flow Rate.  Most of the catalysts exhibited fairly
constant SO

2
 oxidation with respect to flow rate (i.e.,

space velocity).  In theory, SO
2
 oxidation should be

inversely proportional to flow rate.

• Temperature.  Theoretically, the relationship between
SO

2
 oxidation and temperature should be exponential

as temperature increases; however, measurements
showed the relationship to be linear with little differ-
ence in SO

2 
oxidation between 620 ºF and 700 ºF.  On

the other hand, between 700 °F and 750 °F, the SO
2

oxidation increased more significantly.

Other findings from the demonstration can be sum-
marized as follows:

• Pressure Drop.  Overall reactor pressure drop was a
function of the catalyst geometry and volume, but tests
to determine which one was controlling were
 inconclusive.

• Fouling.  The fouling characteristics of the catalyst
were important to long-term operation.  During the
demonstration, measurements showed relatively level
pressure drop over time, indicating that sootblowing
procedures were effective.  The plate-type configura-
tions had somewhat less fouling potential than did the
honeycomb configuration, but both were acceptable
for application.

• Erosion.  Catalyst erosion was not considered to be a
significant problem because most of the erosion was
attributed to aggressive sootblowing.

• Air Preheater Performance.  The demonstration
showed that the SCR process exacerbated performance
degradation of the air preheaters mainly due to ammo-
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Exhibit 26
Design Criteria

Parameter Specification

Type of SCR Hot side

Number of reactors One

Reactor configuration 3 catalyst support layers

Initial catalyst load 2 of 3 layers loaded

Range of operation 35–100% boiler load

NO
x
 inlet concentration 0.35 lb/106 Btu

Design NO
x
 reduction 60%

Design ammonia slip 5 ppm

Catalyst life 16,000 hr

Ammonia cost $250/ton

SCR cost $400/ft3

40% 60% 80%

Capital cost ($/kW) 52 54 57

Operating costs ($) 926,000 1,045,000 1,181,000

1996 levelized cost

mill/kWh 2.39 2.57 2.79
$/ton 3,502 2,500 2,036

nia slip and subsequent by-product formation. Regen-
erator-type air heaters outperformed recuperators in
SCR applications in terms of both thermal perfor-
mance and fouling.

• Ammonia Volatilization.  The ammonia volatilized
from the SCR flyash when a significant amount of
water was absorbed by the ash.  This was caused by
the formation of a moist layer on the ash with a pH
high enough to convert the ammonia compounds in
the ash to gas-phase ammonia.

• Toxicity Characteristic Leaching Procedure
(TCLP) Analysis.  TCLP analyses were performed on
flyash samples.  The SCR process did not significantly
affect the toxics leachability of the fly ash.

Economic Results
An economic evaluation was performed for full-scale
applications of SCR technology to a new 250-MWe pul-
verized coal-fired plant located in a rural area with mini-
mal space limitations.  The fuel considered was high-
sulfur Illinois No. 6 coal.  Other key base case design
criteria are shown in Exhibit 26.

Results of the economic analysis of capital, operating
and maintenance (O&M), and levelized cost based on a
30-year project life for various unit sizes for an SCR
system with a NO

x
 removal efficiency of 60% follow:

Results of the economic analysis of capital, O&M,
and levelized cost for various NO

x
 removal efficiencies

for a 250-MWe unit with 0.35 lb/106 Btu of inlet NO
x
 are

as follows:

For retrofit applications, the estimated capital costs
were $59–112/kW, depending on the size of the installa-
tion and the difficulty and scope of the retrofit.  The
levelized costs for the retrofit applications were
$1,850–5,100/ton (current 1996 $).

Commercial Applications
As a result of this demonstration, SCR technology has
been shown to be applicable to existing and new utility
generating capacity for removal of NO

x
 from the flue gas

of virtually any size boiler.  There are over 1,000 coal-
fired utility boilers in active commercial service in the
United States; these boilers represent a total generating
capacity of approximately 300,000-MWe.

Contacts
Larry Monroe, (205) 257-7772

Southern Company Services, Inc.
P.O. Box 2625
Birmingham, AL 35202-2625
(205) 257-5367 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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125-MWe 250-MWe 700-MWe

Capital cost ($/kW) 61 54 45

Operating cost ($) 580,000 1,045,000 2,667,000

1996 levelized cost

mills/kWh 2.89 2.57 2.22
$/ton 2,811 2,500 2,165
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Project Objective
To demonstrate in a stepwise fashion the short- and long-
term NO

x
 reduction capabilities of LNCFS™ levels I, II,

and III on a single reference boiler.

Technology/Project Description
Technologies demonstrated included the LNCFS™ levels
I, II, and III.  Each level of the LNCFS™ used different
combinations of overfire air and clustered coal nozzle
positioning to achieve NO

x
 reductions.  With the

LNCFS™, primary air and coal are surrounded by oxy-
gen-rich secondary air that blankets the outer regions of
the combustion zone.  LNCFS™ I used a close-coupled
overfire air (CCOFA) system integrated directly into the
windbox of the boiler.  A separated overfire air (SOFA)
system located above the combustion zone was featured

Environmental Control Devices
NOx Control Technology

180-MWe Demonstration of
Advanced Tangentially-Fired
Combustion Techniques for the
Reduction of NO x Emissions
from Coal-Fired Boilers
Project completed.

Participant
Southern Company Services, Inc.

Additional Team Members
Gulf Power Company—cofunder and host
Electric Power Research Institute—cofunder
ABB Combustion Engineering, Inc.—cofunder and tech-

nology supplier

Location
Lynn Haven, Bay County, FL (Gulf Power Company’s
Plant Lansing Smith, Unit No. 2)

Technology
ABB Combustion Engineering’s Low-NO

x
 Concentric

Firing System (LNCFS™) with advanced overfire air
(AOFA), clustered coal nozzles, and offset air

Plant Capacity/Production
180-MWe

Coal
Eastern bituminous, high reactivity

Project Funding
Total project cost $9,153,383 100%
DOE  4,440,184 49
Participant     4,713,199 51

LNCFS is a trademark of ABB Combustion Engineering, Inc.

in the LNCFS™ II system.  This was an advanced
overfire air system that incorporates back pressuring and
flow measurement capabilities.  CCOFA and SOFA were
both used in the LNCFS™ III tangential-firing approach.

Carefully controlled short-term tests were conducted
followed by long-term testing under normal load dispatch
conditions.  Long-term tests, which typically lasted 2–3
months for each phase, best represent the true emissions
characteristics of each technology.  Results presented are
based on long-term test data.
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Results Summary

Environmental

• At full load, the NO
x
 emissions using LNCFS™ I, II,

and III were 0.39, 0.39, and 0.34 lb/106 Btu, respec-
tively, which represent reductions of 37, 37, and 45%
from the baseline emissions.

• Emissions with LNCFS™ were not sensitive to power
outputs between 100- and 200-MWe, but emissions
increased significantly below 100-MWe, reaching
baseline emission levels at 70-MWe.

• Because of reduced effectiveness at low loads,
LNCFS™  proved marginal as a compliance option for
peaking load conditions.

• Average CO emissions increased at full load.

• Air toxics testing found LNCFS™ to have no clear-cut
effect on the emissions of trace metals or acid gases.
Volatile organic compounds (VOCs) appeared to be
reduced and semi-volatile compounds increased.

Operational

• Loss-on-ignition (LOI) was not sensitive to the
LNCFS™ retrofits but very sensitive to coal fineness.

• Furnace slagging was reduced but back-pass fouling
was increased for LNCFS™ II and III.

• Boiler efficiency and unit heat rate were impacted
minimally.

• Unit operation was not significantly affected, but
operating flexibility of the unit was reduced at low
loads with LNCFS™ II and III.

Economic

• The capital cost estimate for LNCFS™ I was
$5–15/kW and for LNCFS™ II and III, $15–25/kW
(1993$).

• The cost effectiveness for LNCFS™ I was $103/ton of
NO

x
 removed; LNCFS™ II, $444/ton; and LNCFS™

III, $400/ton (1993$).

19981997199619951994199319921991199019891988

OperationPreaward
9/88 9/90

Design and  Construction

Project completed/final report issued  6/94

6/94

Environmental monitoring
plan completed  12/27/90

Ground breaking/construction started  11/90

Design completed  4/91

Operation initiated  5/91
Construction
completed  5/91

Operation completed  12/92

Project Summary
At the time of the demonstration, specific NO

x
 emission

regulations were being formulated under the CAAA.  The
data developed over the course of this project provided
needed real-time input to regulation development.

LNCFS™ technology was designed for tangentially-
fired boilers, which represent a large percentage of the
pre-NSPS coal-fired generating capacity.  The technology
reduces NO

x
 by staging combustion in the boiler verti-

cally by separating coal and air injectors and horizontally
by creating fuel-rich and lean zones with offset air
nozzles.  The objective was to determine NO

x
 emission

reductions and impact on boiler performance over the
long-term under normal dispatch and operating condi-
tions.  By using the same boiler, the demonstration pro-
vided direct comparative performance analysis of the
three configurations.  Short-term parametric testing en-
abled extrapolation of results to other tangentially-fired
units by evaluating the relationship between NO

x
 emis-

sions and key operating parameters.

NEPA process
completed (MTF)
7/21/89

DOE selected
project
(CCT-II)
9/28/88

Cooperative agreement awarded  9/20/90

5/91
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Exhibit 27
LNCFS™ Configurations

Exhibit 28
Concentric Firing Concept

 Exhibit 27 shows the various LNCFS™ configura-
tions used to achieve staged combustion.  In addition to
overfire air, as shown in Exhibit 28, the LNCFS™ incor-
porates other NO

x
-reducing techniques into the combus-

tion process.  Using offset air, two concentric circular
combustion regions are formed.  The majority of the coal
is contained in the fuel-rich inner region.  This region is
surrounded by a fuel-lean zone containing combustion air.
The size of this outer annulus of combustion air can be
varied using adjustable offset air nozzles.

Operational Performance
Exhibit 29 summarizes the impacts of LNCFS™ on unit
performance.

Environmental Performance
At full load, LNCFS™ I, II, and III reduced NO

x
 emis-

sions by 37, 37, and 45%, respectively.  Exhibit 30 pre-
sents the NO

x
 emission estimates obtained in the assess-

ment of the average annual NO
x
 emissions for three dis-

patch scenarios.
Air toxics testing found LNCFS™ to have no clear-

cut effect on the emission of trace metals or acid gases.
The data provided marginal evidence for a decreased
emission of chromium.  The effect on aldehydes/ketones
could not be assessed because baseline data were compro-
mised.  VOCs appeared to be reduced and semi-volatile
compounds increased.  The increase in semi-volatile
compounds was deemed to be consistent with increases in
the amount of unburned carbon in the ash.

Economic Performance
LNCFS™ II was the only complete retrofit (LNCFS™ I
and III were modifications of LNCFS™ II), and therefore
capital cost estimates were based on the Lansing Smith
Unit No. 2 retrofit as well as other tangentially-fired
LNCFS™ retrofits.  The capital cost ranges in 1993 con-
stant dollars follow:

• LNCFS™ I—$5–15/kW

• LNCFS™ II—$15–25/kW

• LNCFS™ III—$15–25/kW

Site-specific considerations have a significant effect
on capital costs; however, the above ranges reflect actual
experience and are planning estimates.  The actual capital
cost for LNCFS™ II at Lansing Smith Unit No. 2 was $3
million, or $17/kW, which falls within the projected
range.

The cost effectiveness of the LNCFS™ technologies
is based on the capital and operating and maintenance
costs and the NO

x
 removal efficiency of the technologies.

The cost effectiveness of the LNCFS™ technologies is
listed below (based on a levelization factor of 0.144 in
1993 constant dollars):

• LNCFS™ I—$103/ton of NO
x
 removed

• LNCFS™ II—$444/ton of NO
x
 removed

• LNCFS™ III—$400/ton of NO
x
 removed

Commercial Applications
LNCFS™ technology has potential commercial applica-
tion to all the nearly 600 U.S. pulverized coal, tangen-
tially-fired utility units.  These units range from 25-MWe
to 950-MWe in size and fire a wide range of coals, from
low-volatile bituminous through lignite.

LNCFS™ has been retained at the host site for com-
mercial use.  ABB Combustion Engineering has modified
116 tangentially-fired boilers, representing over 25,000
MWe, with LNCFS™ and derivative TFS 2000™ burners.
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Exhibit 29
Unit Performance Impacts Based on Long-Term Testing

Baseline LNCFS™ I LNCFS™ II LNCFS™ III

Avg CO at full load (ppm) 10 12 22 33

Avg excess O
2
 at full load (%) 3.7 3.2 4.5 4.3

LOI at full load (%) 4.8 4.6 4.2 5.9
O2 (%) 4.0 3.9 5.3 4.7

Steam outlet conditions Satisfactory at full Full load: 5–10 ºF Same as baseline 160–200-MWe: OK
load; low temper- lower than baseline 80-MWe: 15–35 oF
patures at low loads Low loads: 10–30 ºF lower than baseline

lower than baseline

Furnace slagging and Medium Medium Reduced slagging, Reduced slagging,
backpass fouling but increased fouling but increased fouling

Operating flexibility Normal Same as baseline More care required More difficult to
at low loads operate than other

systems

Boiler efficiency (%) 90 90.2 89.7 89.85
Efficiency change N/A +0.2 -0.3 -0.15

Turbine heat rate (Btu/kWh) 9,000 9,011 9,000 9,000

Unit net heat rate (Btu/kWh) 9,995 9,986 10,031 10,013
Change (%)  N/A -0.1 +0.36 +0.18

Exhibit 30
Average Annual NO x Emissions and Percent Reduction

Boiler Duty Cycle Units Baseline LNCFS™ I LNCFS™ II LNCFS™ III

Baseload Avg NOx emissions (lb/106 Btu) 0.62 0.41 0.41 0.36
(161.8-MWe avg) Avg reduction (%) 38.7 38.7 42.2

Intermediate load Avg NOx emissions (lb/106 Btu) 0.62 0.40 0.41 0.34
(146.6-MWe avg) Avg reduction (%) 39.2 35.9 45.3

Peaking load Avg NOx emissions (lb/106 Btu) 0.59 0.45 0.47 0.43
(101.8-MWe avg) Avg reduction (%) 36.1 20.3 28.0

Contacts
Larry Monroe, (205) 257-7772

Southern Company Services, Inc.
P.O. Box 2625
Birmingham, AL 35202-2625
(205) 257-5367 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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Environmental Control Devices
NOx Control Technology

Demonstration of Advanced
Combustion Techniques for a
Wall-Fired Boiler
Project completed.

Participant
Southern Company Services, Inc. (SCS)

Additional Team Members
Electric Power Research Institute (EPRI)—cofunder
Foster Wheeler Energy Corporation (Foster Wheeler)—

technology supplier
Georgia Power Company—host

Location
Coosa, Floyd County, GA (Georgia Power Company’s

Plant Hammond, Unit No. 4)

Technology
Foster Wheeler’s low-NO

x
 burner (LNB) with advanced

overfire air (AOFA) and EPRI’s Generic NO
x
 Control

Intelligence System (GNOCIS) computer software.

Plant Capacity/Production
500-MWe

Coal
Eastern bituminous coals, 1.7% sulfur

Project Funding
Total project cost $15,853,900 100%
DOE     6,553,526   41
Participant     9,300,374   59

Project Objective
To achieve 50% NO

x
 reduction with the LNB/AOFA

system; to determine the contributions of AOFA and LNB
to NO

x
 reduction and the parameters for optimal LNB/

AOFA performance; and to assess the long-term effects of

LNB, AOFA, combined LNB/AOFA, and the Generic
NO

x
 Control Intelligence System advanced digital con-

trols on NO
x
 reduction and boiler performance.

Technology/Project Description
AOFA involves (1) improving overfire air (OFA) mixing
to lower overall stoichiometry (less total excess air) while
still avoiding high unburned combustible losses, (2)
allowing deeper staging (sub-stoichiometric conditions in
the flame zone, i.e., reducing atmosphere) without in-
creasing combustible losses, and (3) introducing “bound-
ary air” at the boiler walls to prevent corrosion caused by
the reducing atmosphere.

In the Foster Wheeler Controlled Flow/Split Flame
(CFSF) LNB, fuel and air mixing (staged combustion) is
controlled for localized, individual burner flames, rather
than on a gross furnace-wide basis, by regulating the

primary air/fuel mixture, velocities, and turbulence to
create a fuel-rich core with sufficient air to sustain com-
bustion at a severely sub-stoichiometric air/fuel ratio.
The burner also controls the rate at which additional air
necessary to complete combustion is mixed with the
flame solids and gases so as to maintain a deficiency of
oxygen until the remaining combustibles fall below the
peak NO

x
 producing temperature (around 2800 °F).  The

final excess air can then be allowed to mix with the un-
burned products so that combustion is completed at a
relatively low temperature.

The demonstration was conducted at Plant
Hammond Unit No. 4, which is a nominal 500-MWe
Foster Wheeler pulverized coal opposed wall-fired unit
that typifies many existing pre-NSPS wall-fired boilers in
the United States. To accomplish the project objective,
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Preaward

19991998199719961994199319921991199019891988

9/88 6/9012/89
Design and Construction

DOE selected
project (CCT-II)
9/28/88

Cooperative agreement awarded  12/20/89

Design completed  3/90

Construction started, AOFA  4/90

Construction completed, AOFA  5/90

Operation initiated, AOFA  6/90

Environmental monitoring plan completed  9/14/90

Construction started, LNB  3/91

Operation completed, AOFA  3/91

Operation initiated, LNB  4/91

Construction completed, LNB  4/91

NEPA process
completed (MTF)

5/22/89

Operation completed, LNB  1/92

Operation initiated, LNB/AOFA  5/93

Operation

Operation completed, LNB/AOFA  8/93

Operation initiated,
LNB/AOFA with digital control system  6/94

the project was partitioned into the following test phases:
(1) Baseline, (2) AOFA, (3A) LNB, (3B) LNB/AOFA,
and (4) GNOCIS. Each phase involved three distinct
testing periods—short-term characterization (diagnostic,
performance, and chemical emission tests), long-term
characterization (50-80 continuous days), and short-term
verification.  Furthermore, air toxics testing was con-
ducted during test phases 2 and 3A and a demonstration
of on-line carbon-in-ash monitors was conducted during
several of the test phases.

Results Summary

Operational

• At full load, fly ash loss-on-ignition (LOI) was near
8% (compared to a baseline of 5%) for LNB alone and
LNB/AOFA combined.

• AOFA accounted for an incremental NO
x
 reduction

beyond the use of LNB of approximately 17%, with
additional reductions resulting from other operational
changes.

• GNOCIS achieved a boiler efficiency gain of 0.5
percentage points, a reduction in fly ash LOI levels of
1-3 percentage points, and a reduction in NO

x
 emis-

sions of 10-15% at full load.

Environmental

• Using LNB alone, long-term NO
x
 emissions were 0.65

lb/106 Btu, representing a 48% reduction from
baseline conditions (1.24 lb/106 Btu).

• Using AOFA only, long-term NO
x
 emissions were 0.94

lb/106 Btu, representing a 24% reduction from baseline
conditions.

• Using LNB/AOFA, long-term NO
x
 emissions were

0.40 lb/106 Btu, which represents a 68% reduction
from baseline conditions.

• There was not a significant difference in emissions of
trace metals, acid gases, and volatile organic com-
pounds between AOFA and LNB operations.  But,
there was a slight downward trend in emissions during
LNB/AOFA operation.

Economic

• Capital cost for a 500 MWe wall-fired unit is $8.8/kW
for AOFA alone, $10.0/kW for LNB alone, $18.8/kW
for LNB/AOFA, and $0.5/kW for GNOCIS.

• Estimated cost of NO
x
 removal is $86/ton using

LNB/AOFA.

Project Summary

Operational
SCS conducted baseline characterization of the unit in an
“as-found” condition from August 1989 to April 1990.
The AOFA system was tested from August 1990 to March
1991.  Following installation of the LNBs in the second
quarter of 1991, the LNBs were tested from July 1991 to
January 1992, excluding a three-month delay when the
plant ran at reduced capacity.  Post-LNB increases in fly
ash LOI, along with increases in combustion air require-
ments and fly ash loading to the electrostatic precipitator
(ESP), adversely affected the unit’s stack particulate
emissions.  The LNB/AOFA testing was conducted from

1  2

Final report (Phase 1-3B)
issued 1/98

**

GNOCIS testing initiated  2/96

Final report (Phase 4) issued  9/98

Project extension  4/99*

4/99
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January 1992 to August 1993, excluding downtime for a
scheduled outage and for portions of the test period due
to excessive particulate emissions.  However, an ammonia
flue gas conditioning system was added to improve ESP
performance, which enabled the unit to operate at full
load and testing to continue.

LOI increased significantly for the AOFA, LNB, and
LNB/AOFA phases as seen in Exhibit 31, despite im-
proved mill performance due to the replacement of the
mills.  Increased LOI was a concern not only because of
the associated efficiency loss, but a potential loss of fly
ash sales.  The increased carbon in the fly ash renders the
material unsuitable for use in making concrete.

During October 1992, SCS conducted parametric
testing to determine the relationship between NO

x
 and

LOI emissions.  The parameters tested were: excess oxy-
gen, mill coal flow bias, burner sliding tip position,
burner outer register position, and burner inner register
position.  Nitrogen oxide emissions and LOI levels varied
from 0.44–0.57 lb/106 Btu and 3–10%, respectively.  As
expected, excess oxygen level had considerable effect on
both NO

x
 and LOI.  The results showed that there is some

flexibility in selecting the optimum operating point and

making tradeoffs between NO
x
 emissions and

fly ash LOI; however, much of the variation
was the result of changes in excess oxygen.
This can be more clearly seen in Exhibit 32 in
which all sensitivities are plotted.  This ex-
hibit shows that for excess oxygen, mill bias,
inner register, and sliding tip, any adjustments
to reduce NO

x
 emissions are at the expense of

increased fly ash LOI.  In contrast, the slope
of the outer register characteristic suggests
improvement in both NO

x
 emissions and LOI

can be achieved by adjustment of this damper.
However, due to the relatively small impact of
the outer register adjustment on both NO

x
 and

LOI, it is likely the positive NO
x
/LOI slope is

an artifact of process noise.
A subsidiary goal of the project was to evaluate

advanced instrumentation and controls (I&C) as applied
to combustion control.  The need for more sophisticated
I&C equipment is illustrated in Exhibit 33.  There are
tradeoffs in boiler operation, e.g., as excess air increases,
NO

x
 increases, LOI decreases, and boiler losses increase.

The goal is to find and maintain an optimal operating
condition.  The I&C systems tested included
GNOCIS and carbon-in-ash analyzers.

The GNOCIS software applies an optimizing
procedure to identify the
best set points for the plant,
which are implemented
automatically without op-
erator intervention (closed-
loop), or conveyed to the
plant operators for imple-
mentation (open-loop).  The
major elements of GNOCIS
are shown in Exhibit 34.
The GNOCIS system has
provided advice that re-
duced NO

x
 emissions by 10-

15% at full load, reduced fly ash LOI by 1-3 percentage
points, and improved boiler efficiency by 0.5 percentage
points.

Three carbon-in-ash monitors were installed: Ap-
plied Synergistics FOCUS, CAMRAC Corporation CAM,
and Clyde-Sturtevant SEKAM.  The monitors seemed to
represent LOI trends well by responding in the correct
direction and provided important and timely information
on combustion performance.

Exhibit 31
LOI Performance Test Results

Exhibit 33
Typical Trade-Offs in Boiler Optimization

Exhibit 32
NOx vs. LOI Tests–All Sensitivities
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Environmental
Long-term testing showed that the AOFA, LNBs, and
LNB/AOFA provide full load NO

x
 reductions of 24, 48,

and 68%, respectively.  The load-weighted average of
NO

x
 emission reductions were 14, 48, and 63%, respec-

tively, for AOFA, LNB, LNB/AOFA.  Although the long-
term LNB/AOFA NO

x
 level represents a 68% reduction

from baseline levels, a substantial portion of the incre-
mental change in NO

x
 emissions between the LNB and

the LNB/AOFA configurations is the result of operational
changes and is not the result of adding AOFA.

A total of 63 days of valid long-term NO
x
 emissions

data were collected during the LNB/AOFA test phase.
Based on this data set, the full-load, long-term NO

x
 emis-

sions were 0.40 lb/106 Btu, which was consistent with
earlier short-term test data.  Earlier long-term testing had
resulted in NO

x
 emissions of 0.94 lb/106 Btu and 0.65

lb/106 Btu for AOFA only and LNB only, respectively.
For reference, long-term baseline testing revealed an
initial NO

x
 emission rate of 1.4 lb/106 Btu.

Air toxic testing was conducted for AOFA and LNB/
AOFA operation.  There was not a significant difference
in emissions of trace metals, acid gases, and volatile
organic compounds for the two tests.  There was a slight
downward trend, however, in emissions during LNB/
AOFA operation.  For elements associated with particu-
late matter, ten (barium, beryllium, chromium, cobalt,
copper, lead, manganese, nickel, phosphorus, and vana-
dium) show lower mean emissions during LNB/AOFA
operation; only two (arsenic and cadmium) show higher
mean emissions during LNB/AOFA operation.  Total
particulate matter emissions were also lower during LNB/
AOFA operation; however, this was more an indication of
ESP performance rather than burner configuration.

Economic
Estimated capital costs for a commercial 500 MWe wall-
fired installation are:  AOFA—$8.8/kW, LNB—$10.0/kW,
LNB/AOFA—$18.8/kW, and GNOCIS—$0.5/kW.  Annual
O&M costs and NO

x
 reductions depend on the assumed

load profile.  Based on the actual load profile
observed in the testing, the estimated annual
O&M cost increase for LNB and AOFA is
$333,351.  Efficiency is decreased by 1.3 per-
cent, and the NO

x
 reduction is 68 percent of

baseline, or 11,615 tons/year.  The capital cost
is $8,300,000 and the calculated cost of NO

x

removed is $86/ton.
The addition of GNOCIS to the LNB/

AOFA, using the actual load profile observed in
the testing, results in a range of costs depending
on whether the unit is operated to maximize
NO

x
 removal efficiency, or LOI.  For the maxi-

mum NO
x
 removal case, the efficiency is im-

proved by 0.6 percent, the annual O&M cost is
decreased by $228,058, the incremental NO

x

reduction is 11 percent (834 tons/year), and the capital
cost is $250,000.  The calculated cost per ton of NO

x

removed is -$299 (net gain due to increased efficiency).

Commercial Applications
The technology is applicable to the 422 existing pre-
NSPS wall-fired boilers in the United States, which burn
a variety of coals.  The GNOCIS technology is applicable
to all fossil fuel-fired boilers, including units fired with
natural gas and units co-firing coal and natural gas.

The host has retained the technologies for commer-
cial use.  Foster Wheeler has equipped 86 boilers with
low-NO

x
 burner technology (51 domestic and 35 interna-

tional)—1,800 burners for over 30,000 MWe capacity.
Some 19 GNOCIS neural-network control projects are
underway and another 17 projects are expected in 1999.

Contacts
John N. Sorge, (205) 257-7426

ICCT Project Manager
Southern Company Services, Inc.
P.O. Box 2625
Birmingham, AL 35202-2625
jnsorge@southernco.com

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James R. Longanbach, FETC, (304) 285-4659
jlonga@fetc.doe.gov
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bustion Techniques for the Reduction of Nitrogen
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Inc.  January 1998.

• 500 MW Demonstration of Advanced Wall-Fired
Combustion Techniques for the Reduction of Nitrogen
Oxide (NO

x
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Exhibit 34
Major Elements of GNOCIS
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Environmental Control Devices
Combined SO2/NOx Control Technology
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Coal
Pittsburgh, Freeport, and Kittanning Coals; 1.5, 2.9 and
4.0% sulfur, respectively.

Project Funding
Total project cost $158,607,807 100%
DOE 45,000,000 28
Participant  113,607,807 72

Project Objective
To demonstrate high sulfur capture efficiency and NO

x

and particulate control at minimum power requirements,
zero waste water discharge, and the production of by-
products in lieu of wastes.

Technology/Project Description
The formic acid enhanced S-H-U process is designed to
remove up to 98% SO

2
 at high sorbent utilization rates.

Environmental Control Devices
Combined SO2 /NOx Control Technology

Milliken Clean Coal
Technology Demonstration
Project
Project completed.

Participant
New York State Electric & Gas Corporation

Additional Team Members
New York State Energy Research and Development

Authority—cofunder
Empire State Electric Energy Research Corporation—

cofunder
Consolidation Coal Company—technical consultant
Saarberg-Hölter-Umwelttechnik, GmbH (S-H-U)—tech-

nology supplier
The Stebbins Engineering and Manufacturing

Company—technology supplier
ABB Air Preheater, Inc.—technology supplier
DHR Technologies, Inc. (DHR)—operator of advisor

control system

Location
Lansing, Tompkins County, NY (New York State Electric
& Gas Corporation’s Milliken Station, Unit Nos. 1 and 2)

Technology
Flue gas cleanup using S-H-U formic-acid-enhanced, wet
limestone scrubber technology; ABB Combustion
Engineering’s Low-NO

x
 Concentric Firing System

(LNCFS™) Level III; Stebbins’ tile-lined split-module
absorber; ABB Air Preheater’s heat-pipe air preheater;
and DHR’s PEOA™ Control System.

Plant Capacity/Production
300-MWe

LNCFS is a trademark of ABB Combustion Engineering, Inc.

PEOA is a trademark of DHR Technologies, Inc.

The Stebbins tile-line, split-module reinforced concrete
absorber vessel provides superior corrosion and abrasion
resistance. Placement below the stack saves space and
provides operational flexibility.

NO
x
 emissions are controlled by LNCFS III™ low-

NO
x
 burners and by micronized coal reburning.  The

LNCFS III™ low-NO
x
 burners are integrated into the

Milliken units.  (See Micronized Coal Reburning Demon-
stration for NO

x
 Control for another CCT Program project

at this unit.)
A heat-pipe air preheater is integrated to increase

boiler efficiency by reducing both air leakage and the air
preheater’s flue gas exit temperature.  To enhance boiler
efficiency and emissions reductions, DHR’s Plant Emis-
sion Optimization Advisor (PEOA™) provides state-of-
the-art artificial-intelligence-based control of key boiler
and plant operating parameters.
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OperationPreaward
9/91 10/92

DOE selected
project (CCT-IV)
9/12/91

Cooperative agreement awarded  10/20/92

Ground breaking/construction started  4/93

Design completed  4/93

NEPA process completed
(EA)  8/18/93

5/99

Operation completed  6/98

Project completed/final report issued  5/99*

Operation initiated on Unit 2  1/95

6/95
Design and Construction

Environmental
monitoring

plan completed
12/1/94 Fully integrated operation of Units 1 and 2 initiated  6/95

Construction completed  6/95

Results Summary

Environmental

• The maximum SO
2
 removal demonstrated has been

98% with all seven recycle pumps operating and using
formic acid.  The maximum SO

2
 removal without

formic acid has been 95%.

• The difference in SO
2
 removal between the two lime-

stone grind sizes tested (90%–325 mesh and 90%–170
mesh) while using low sulfur coal was a minimum of
2.6 percentage points.

• The SO
2
 removal efficiency was greater than the de-

sign efficiency during the high velocity test of the
cocurrent scrubber section up to a liquid-to-gas ratio
(L/G) of 110 gallons per 1,000 actual cubic feet of gas.

• The cocurrent pumps had no measurable effect on
pressure drop, whereas the countercurrent pumps
significantly increased the scrubber pressure drop.
The average effect of each countercurrent header was
to increase pressure drop by 0.45 inches water column

(WC) in the design flow tests and 0.64 inches WC in
the high velocity tests.

• At full load, LNCFS™ III lowered NO
x
 emissions to

0.39 lb/106 Btu (compared to 0.64 lb/106 Btu for the
original burners).

• During diagnostic tests, LOI was above 4% at full
boiler load.  During the validation tests (when overfire
air limitations were relaxed), the LOI dropped by 0.7
to 1.7 percentage points, with a minor effect on NO

x

emissions.

Operational

• Performance of a modified ESP with wider plate spac-
ing and reduced plate area exceeded that of the origi-
nal ESPs at lower power consumption.

• Boiler efficiency was 88.3–88.5% for LNCFS™ III,
compared to a baseline of 89.3–89.6%.

• Air infiltration is low for both heat pipes.  Some unac-
counted for air leakage occurred at full load, ranging
between 2.0–2.4%.

• The flue gas side pressure loss for both heat pipes was
less than the design maximum of 3.65 inches WC.
The primary side pressure drops for both heat pipes
were less than the design maximum of 3.6 inches WC.
The secondary air side pressure drops for both heat
pipes were less than the design maximum of 5.35
inches WC.

Economic

• Economic data is not yet available.
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Project Summary
The test plan was developed to cover all of the new tech-
nologies used in the project.  In addition to the technolo-
gies tested, the project demonstrated that existing tech-
nologies can be used in conjunction with new processes to
produce saleable by-products.  Supplemental monitoring
has provided operation and performance data illustrating
the success of these processes under a variety of operating
conditions. Generally, each test program was divided into
four independent subtests: diagnostic, performance, long-
term, and validation.

Environmental Performance
The S-H-U FGD system was tested over a 36 month pe-
riod. Typical evaluations included SO

2
 removal efficiency,

power consumption, process economics, load following
capability, reagent utilization, by-product quality, and
additive effects.  Parametric testing included formic acid

concentration, L/G ratio, mass transfer, coal sulfur con-
tent, and flue gas velocity.  The maximum SO

2
 removal

demonstrated was 98% with all seven recycle pumps
operating and using formic acid and the maximum SO

2

removal without formic acid was 95%.  The difference in
SO

2
 removal between the two limestone grind sizes tested

(90%–325 mesh and 90%–170 mesh), while using low
sulfur coal was a minimum of 2.6 percentage points as
shown in Exhibit 35.  The SO

2
 removal efficiency was

greater than the design efficiency during the high velocity
test of the cocurrent scrubber section up to a liquid-to-gas
ratio of 110.  The cocurrent pumps had no measurable
effect on pressure drop, whereas the countercurrent
pumps significantly increased the scrubber pressure drop.
As seen in Exhibit 36, the average effect of each counter-
current header was to increase pressure drop by 0.45
inches water column (WC) in the design flow tests and
0.64 inches WC in the high velocity tests.

Performance of modi-
fied ESP with wider plate
spacing and reduced plate
area exceeded that of the
original ESPs at lower
power consumption.  The
average particulate matter
penetration before the ESP
modification was 0.22%
and decreased to 0.12%
after the modifications.

At full boiler load
(145–150 MWe) and 3.0–
3.5% economizer O

2
, the

LNCFS™ III lowered NO
x

emissions from a baseline
of 0.64 lb/106 Btu to 0.39
lb/106 Btu (39% reduction).
At 80-90 MWe boiler load
and 4.3–5.0% economizer
O

2
, the LNCFS™ III low-

ered NO
x
 emissions from a baseline of 0.58 lb/106 Btu to

0.41 lb/106 Btu (29% reduction).  With LNCFS™ III,
LOI was maintained below 4% and CO emissions did
not increase.

Operational Performance
The S-H-U FGD system performance goal of 98% SO

2

removal efficiency was achieved.  Similarly, the objective
of producing a marketable gypsum by-product from the
FGD system was achieved.  The test results indicate that
the gypsum produced can be maintained at a purity level
exceeding 95% with a chloride level less than 100 ppm.
However, the goal of producing a marketable calcium
chloride solution from the FGD blowdown stream was
not achieved.  FGD availability for the test period was
99.9%.

The modified ESP has performed better than the
original ESP at a lower power use.  The total voltage•
current product (V•I) for ESPs is directly proportional to
the total power requirement.  The modified ESP 75% of
the V•I demand of the original ESPs.  The modified ESP
has a smaller plant footprint with fewer internals and a
smaller SCA.  Total internal plate area is less than one-
half that of the original ESPs, tending to lower capital
costs.

Boiler efficiency was 88.3–88.5% for LNCFS™ III,
compared to a baseline of 89.3–89.6%.  The lower effi-
ciency was attributed to higher post retrofit flue gas O

2

and higher stack temperatures which accompanied the air
heater retrofit.  When LNCFS™ III and baseline condi-
tions are compared, boiler efficiency with LNCFS™ III
was 0.2 percentage points higher than baseline.

The heat pipe were tested in accordance with ASME
Power Test Code for Air Heaters 4.3.  Air infiltration is
low for both heat pipes.  Unaccounted for air leakage
occurred at full load, ranging between 2.0–2.4%. The
tests showed that the flue gas side pressure loss for both
heat pipes was less than the design maximum of 3.65
inches WC.  The primary side pressure drops for both
heat pipes were less than the design maximum of 3.6

Exhibit 35
Effect of Limestone Grind
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inches WC.  The secondary air side pressure drops for
both heat pipes were less than the design maximum of
5.35 inches WC.

Economic Performance
Economic data is not yet available.

Commercial Applications
The S-H-U process, stebbins absorber module and heat-
pipe air preheater are applicable to virtually all power
plants.  The space-saving design features of the technolo-
gies, combined with the production of marketable
byproducts, offer significant incentives to generating
stations with limited space.   There have been four com-
mercial sales of the PEOA™ system.

Contacts
James Harvilla, Project Manager, (607) 729-8630

New York State Electric & Gas Corporation
Corporate Drive — Kirkwood Industrial Park
P.O. Box 5224
Binghamton, NY 13902-5224

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
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Exhibit 36
Pressure Drop vs.

Countercurrent Headers
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Environmental Control Devices
Combined SO2 /NOx Control Technology

Commercial Demonstration of
the NOXSO SO 2/NOx Removal
Flue Gas Cleanup System
Participant
NOXSO Corporation

Additional Team Members
Olin Corporation—cofunder
Gas Research Institute—cofunder
Electric Power Research Institute—cofunder
W.R. Grace and Company—cofunder
M.K. Ferguson—engineer
Richmond Power & Light (RP&L)—host

Location
To be determined

Technology
NOXSO Corporation’s dry, regenerable flue gas cleanup

process

Plant Capacity/Production
To be determined

Coal
Medium- to high-sulfur coals

Project Funding
Total project cost $82,812,120 100%
DOE 41,406,060 50
Participant 41,406,060 50

Project Objective
To demonstrate removal of 98% of the SO

2
 and 75% of

the NO
x
 from a coal-fired boiler’s flue gas using the

NOXSO process.

Technology/Project Description
The NOXSO process is a dry, regenerable system capable
of removing both SO

2
 and NO

x
 in flue gas from coal-fired

utility boilers burning medium- to high-sulfur coals.  In
the basic process, the flue gas passes through a fluidized-
bed adsorber located downstream of the precipitator; SO

2

and NO
x
 are adsorbed by the sorbent, which consists of

spherical beads of high-surface-area alumina impregnated
with sodium carbonate.  Cleaned flue gas then passes
through a baghouse to the stack.

The NO
x
 is desorbed from the NOXSO sorbent when

heated by a stream of hot air.  Hot air containing the
desorbed NO

x
 is recycled to the boiler where equilibrium

processes cause destruction of the NO
x
.  The adsorbed

sulfur is recovered from the sorbent in a regenerator
where it reacts with methane at high temperature to pro-
duce an offgas with high concentrations of SO

2
 and hy-

drogen sulfide (H
2
S).  This offgas is processed to produce

elemental sulfur, which can be further processed to pro-
duce liquid SO

2
, a higher valued by-product.

The process is expected to achieve SO
2
 reductions of

98% and NO
x
 reductions of 75%.

Project Status/Accomplishments
Alcoa Generating Corporation chose to cancel a host site
agreement when NOXSO was unable to obtain full
project financing by January 31, 1997, as specified in the
agreement.  NOXSO signed a conditional Host Site
Agreement with RP&L in January 1998.

NOXSO filed for bankruptcy under Chapter 11 -
Reorganization.  The Chapter 11 plan was approved by
the Bankruptcy Court on September 2, 1998, but NOXSO
was unable to raise sufficient funds.  NOXSO closed its
office in October 1998. An auction of NOXSO’s assets is
scheduled for May 27, 1999.
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Commercial Applications
The NOXSO process is applicable to existing or new
facilities.  The process is suitable for utility and industrial
coal-fired boilers.  The process is adaptable to coals with
medium- to high-sulfur content.

The process produces one of the following as a sal-
able by-product: elemental sulfur, sulfuric acid, or liquid
SO

2
.  A readily available market exists for these products.
The technology is expected to be especially attractive

to utilities that require high removal efficiencies for both
SO

2
 and NO

x
,  need to eliminate solid wastes, and/or have

inadequate water supply for a wet scrubber.

19991998199719961995199419931992199119901989

12/89 3/91

DOE selected project (CCT-III)  12/19/89

Preaward

Cooperative agreement
awarded  3/11/91

Design

Alcoa Generating Corp. cancelled
host site agreement  2/97

Novation of cooperative agreement with NOXSO Corp.  8/94

Selected Alcoa host site  8/94

Project definition phase completed  10/94

NEPA process completed, Alcoa (EA)  6/26/95

Identified conditional host site,
RP&L  1/98

Schedule pending action
in bankruptcy court

On Hold
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Technology/Project Description
In the SNOX™ process, the stack gas leaving the boiler is
cleaned of fly ash in a high-efficiency fabric filter
baghouse to minimize the cleaning frequency of the sul-
furic acid catalyst in the downstream SO

2
 converter.  The

ash-free gas is reheated, and NO
x
 is reacted with small

quantities of ammonia in the first of two catalytic reactors
where the NO

x
 is converted to harmless nitrogen and

water vapor.  The SO
2
 is oxidized to SO

3
 in a second

catalytic converter.  The gas then passes through a novel
glass-tube condenser that allows SO

3
 to hydrolyze to

concentrated sulfuric acid.
The technology, while using U.S. coals, was de-

signed to remove 95% of the SO
2 
and more than 90% of

the NO
x
 from flue gas and produce a salable sulfuric acid

by-product.  This was accomplished without using sor-
bents and without creating waste streams.

The demonstration was conducted at Ohio Edison’s
Niles Station in Niles, Ohio.  The demonstration unit
treated a 35-MWe equivalent slipstream of flue gas from
the 108-MWe Unit No. 2 boiler, which burned a 3.4%
sulfur Ohio coal.  The process steps were virtually the
same as for a commercial full-scale plant, and commer-
cial-scale components were installed and operated.

Environmental Control Devices
Combined SO2 /NOx Control Technology

SNOX™ Flue Gas Cleaning
Demonstration Project
Project completed.

Participant
ABB Environmental Systems

Additional Team Members
Ohio Coal Development Office—cofunder
Ohio Edison Company—cofunder and host
Haldor Topsoe a/s—patent owner for process technology,

catalysts, and WSA Tower
Snamprogetti, U.S.A.—cofunder and process designer

Location
Niles, Trumbull County, OH (Ohio Edison’s Niles
Station, Unit No. 2)

Technology
Haldor Topsoe’s SNOX™ catalytic advanced flue gas
cleanup system

Plant Capacity/Production
35-MWe equivalent slipstream from a 108-MWe boiler

Coal
Ohio bituminous, 3.4% sulfur

Project Funding
Total project cost $31,438,408 100%
DOE 15,719,200 50
Participant 15,719,208 50

Project Objective
To demonstrate at an electric power plant using U.S.
high-sulfur coals that SNOX™ technology will catalyti-
cally remove 95% of SO

2
 and more than 90% of NO

x

from flue gas and produce a salable by-product of con-
centrated sulfuric acid.

SNOX is a trademark of Haldor Topsoe a/s.
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• Absence of an alkali reagent contributed to having no
secondary pollution streams or increases in CO

2

emissions.

• Presence of the SO
2
 catalyst virtually eliminated CO

and hydrocarbon emissions.

Operational

• Having the SO
2
 catalyst downstream of the NO

x
 cata-

lyst eliminated ammonia slip and allowed the SCR to
function more efficiently.

• Heat developed in the SNOX™ process was used to
enhance thermal efficiency.

Economic

• Capital cost was estimated at $305/kW for a
500-MWe unit firing 3.2% sulfur coal.  The levelized
incremental cost was estimated at 6.1 mills/kWh or
$219/ton of SO

2
 removal on a constant 1995 dollar

basis.  Comparable current dollar costs were 7.8 mills/
kWh and $284/ton of SO

2
.

Results Summary

Environmental

• SO
2
 removal efficiency was normally in excess of 95%

for inlet concentrations averaging about 2,000 ppm.

• NO
x
 reduction averaged 94% for inlet concentrations

of approximately 500–700 ppm.

• Particulate removal efficiency for the high-efficiency
fabric filter baghouse with SNOX™ system was
greater than 99%.

• Sulfuric acid purity exceeded federal specifications for
Class I acid.

• Air toxics testing showed high capture efficiency of
most trace elements in the baghouse.  A significant
portion of the boron and almost all of the mercury
escaped to the stack.  But selenium and cadmium,
normally a problem, were effectively captured in the
acid drain, as were organic compounds.

19981997199619951994199319921991199019891988

Operation
9/88

Preaward Design and Construction

Operation initiated  3/92

12/89 3/92

Cooperative agreement
awarded  12/20/89

NEPA  process completed (MTF)  1/31/90

Construction completed  12/91

Preoperational tests initiated  12/91

Dedication ceremony held  10/17/91

Environmental monitoring plan completed  10/31/91

Design completed  8/91

Construction started  1/91

DOE selected
project (CCT-II)
9/28/88

7/96

Project completed/
final report issued  7/96

Operation completed  12/94

Project Summary
No reagent was required for the SO

2
 removal step because

the SNOX™ process utilized an oxidation catalyst to
convert SO

2
 to SO

3
 and ultimately to sulfuric acid. As a

result, the process produced no other waste streams.
In order to demonstrate and evaluate the performance

of the SNOX™  process, general operating data were
collected and parametric tests conducted to characterize
the process and equipment.  The system operated for
approximately 8,000 hours and produced more than
5,600 tons of commercial-grade sulfuric acid.  Many of
the tests for the SNOX™ system were conducted at three
loads—75, 100, and 110% of design capacity.

Environmental Performance
Particulate emissions from the process were very low
 (<1 mg/Nm3) due to the characteristics of the SO

2
 cata-

lyst and the sulfuric acid condenser (WSA Condenser).
The Niles SNOX™ plant was fitted with a baghouse
(rather than an ESP) on its inlet.  This was not necessary
for low particulate emissions, but rather was needed to
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The bottom portion of the SO2 converter catalyst, with
the catalyst dust collector hopper mounted on steel rails
(center), is shown.

maintain an acceptable cleaning frequency for the SO
2

catalyst.  At operating temperature, the SO
2
 catalyst,

because of its sticky surface, retained about
90% of the dust that entered the catalyst vessel.  Dust that
passed through was subsequently removed in the WSA
Condenser, which acted as a condensing particulate re-
moval device (utilizing the dust particulates as nuclei).

Minimal or no increase in CO
2
 emissions by the

process was tied to two features—the lack of a carbonate-
based alkali reagent that releases CO

2
 and the fact that the

process recovered additional heat from the flue gas to
offset its parasitic energy requirements.  This heat recov-
ery, under most design conditions, results in the net heat
rate of the boiler being the same or better after addition of
the SNOX™ process, and consequently no increase in
CO

2 
generation per unit of power.
With respect to CO and hydrocarbons, the SO

2
 cata-

lyst acted to virtually eliminate these compounds as well.
This aspect also positively affected the interaction of the
NO

x
 and SO

2
 catalysts.  Because the SO

2
 catalyst fol-

lowed the NO
x
 catalyst, any unreacted ammonia (slip)

was oxidized in the SO
2
 catalyst to nitrogen, water vapor,

and a small amount of NO
x
.  As a result, downstream

fouling by ammonia compounds was eliminated and the
SCR was operated at slightly higher than typical ammonia
stoichiometries.  These higher stoichiometries allowed
smaller SCR catalyst volumes and permitted the attain-
ment of very high reduction efficiencies (>95%).

Sulfur dioxide removal in the SNOX™ process was
controlled by the efficiency of the SO

2
-to-SO

3
 oxidation,

which occurred as the flue gas passes through the oxida-
tion catalyst beds.  The efficiency was controlled by two
factors—space velocity and bed temperature.  Space
velocity governed the amount of catalyst necessary at
design flue gas flow conditions, and gas and bed tempera-
ture had to be high enough to activate the SO

2
 oxidation,

reaction.  During the test program, SO
2
 removal effi-

ciency was normally in excess of 95% for inlet concentra-
tions averaging about 2,000 ppm.

The SCR portion of the SNOX™ process was able to
operate at higher than typical ammonia stoichiometries
due to its location ahead of the SO

2
 catalyst beds.  Normal

operating stoichiometries for the SCR system were in the
range of 1.02–1.05 and system reduction efficiencies
averaged 94% with inlet NO

x
 levels of approximately

500–700 ppm.
Sulfuric acid concentration and composition has met

or exceeded the requirements of the federal specifications
for Class I acid.  During the design and construction of
the SNOX™ demonstration, arrangements were made
with a sulfuric acid supplier to purchase and distribute the
acid from the plant.  The acid has been sold to the agri-
culture industry for the production of diammonium phos-
phate fertilizer and to the steel industry for pickling.
Ohio Edison has also used a significant amount in boiler
water demineralizer systems throughout its plants.

Air toxic testing conducted at the Niles SNOX™
plant measured the following substances:

• Five major and 16 trace elements including mercury,
chromium, cadmium, lead, selenium, arsenic, beryl-
lium, and nickel

• Acids and corresponding anions (hydrogen chloride,
hydrogen fluoride, chloride, fluoride, phosphate, sul-
fate)

• Ammonia and cyanide

• Elemental carbon

• Radionuclides

• Volatile organic compounds

• Semi-volatile compounds including polynuclear aro-
matic hydrocarbons

• Aldehydes

Most trace elements were captured in the baghouse
along with the particulate.  A significant portion of the
boron and almost all of the mercury escaped to the stack.

But selenium and cadmium, normally a problem, were
effectively captured in the acid drain, as were organic
compounds.

Operational Performance
Heat recovery was accomplished by the SNOX™ process.
In a commercial configuration, it can be utilized in the
thermal cycle of the boiler.  The process generated recov-
erable heat in several ways.  All of the reactions that took
place with respect to NO

x
 and SO

2
 removal were exother-

mic and increased the temperature of the flue gas.  This
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The SNOX™ demonstration at Ohio Edison’s Niles
Station Unit No. 2 achieved SO2 removal efficiencies
exceeding 95% and NOx reduction effectiveness averaging
94%.  Ohio Edison is retaining the SNOX™ technology as
part of its environmental control system.

heat plus fuel-fired support heat added in the high-tem-
perature SCR/SO

2 
catalyst loop was recovered in the

WSA Condenser cooling air discharge for use in the
furnace as combustion air.  Because the WSA Condenser
lowered the temperature of the flue gas to about 210 ºF,
compared to approximately 300 ºF for a typical power
plant, additional thermal energy was recovered along with
that from the heats of reaction.

Economic Performance
The economic evaluation of the SNOX™ process showed
a capital cost of approximately $305/kW for a 500-MWe
unit firing 3.2% sulfur coal.  The levelized incremental
cost was 6.1 mills/kWh on a constant 1995 dollar basis
and 7.8 mills/kWh on a current dollar basis.  The equiva-
lent costs per ton of SO

2
 removed were $219/ton (con-

stant 1995 dollars) and $384 (current dollars).

Commercial Applications
The SNOX™ technology is applicable to all electric
power plants and industrial/institutional boilers firing
coal, oil, or gas.  The high removal efficiency for NO

x 
and

SO
2
 makes the process attractive in many applications.

Elimination of additional solid waste (except ash) en-
hances the marketability in urban
and other areas where solid waste
disposal is a significant problem.

The host utility, Ohio Edison,
is retaining the SNOX™ technol-
ogy as a permanent part of the
pollution control system at Niles
Station to help Ohio Edison
meet its overall SO

2
/NO

x
 reduc-

tion goals.
Commercial SNOX™ plants

also are operating in Denmark and
Sicily.  In Denmark, a 305-MWe
plant has operated since August
1991.  The boiler at this plant

burns coals from various suppliers around the world,
including the United States; the coals contain 0.5–3.0%
sulfur.  The plant in Sicily, operating since March 1991,
has a capacity of about 30-MWe and fires petroleum
coke.

Contacts
Paul Yosick, Project Manager, (423) 693-7550

ABB Environmental Systems
1409 Center Port Boulevard
Knoxville, TN 37932
(423) 694-5213 (fax)

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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Project Objective
To demonstrate, with a variety of coals and sorbents, that
the LIMB process can achieve up to 50% NO

x
 and SO

2

reductions and to demonstrate that the Coolside process
can achieve SO

2
 removal up to 70%.

Technology/Project Description
The LIMB process reduces SO

2
 by injecting dry sorbent

into the boiler at a point above the burners.  The sorbent
then travels through the boiler and is removed along with
fly ash in an electrostatic precipitator (ESP) or baghouse.
Humidification of the flue gas before it enters an ESP is
necessary to maintain normal ESP operation and to en-
hance SO

2
 removal.  Combinations of three bituminous

coals (1.6, 3.0, and 3.8% sulfur) and four sorbents were
tested.  Other variables examined were stoichiometry,

DRB-XCL is a registered trademark of The Babcock & Wilcox Company.

TAG is a trademark of the Electric Power Research Institute.

humidifier outlet temperature, and injection level in the
boiler.

In the Coolside process, dry sorbent is injected into
the flue gas downstream of the air preheater, followed by
flue gas humidification.  Humidification enhances ESP
performance and SO

2
 absorption.  SO

2
 absorption is

improved by dissolving sodium hydroxide (NaOH) or
sodium carbonate (Na

2
CO

3
) in the humidification water.

The spent sorbent is collected with the fly ash, as in the
LIMB process.  Bituminous coal with 3.0% sulfur was
used in testing.

Babcock & Wilcox DRB-XCL® low-NO
x
 burners,

which control NO
x
 through staged combustion, were used

in demonstrating both LIMB and Coolside technologies.

Environmental Control Devices
Combined SO2 /NOx Control Technology

LIMB Demonstration Project
Extension and Coolside
Demonstration
Project completed.

Participant
The Babcock & Wilcox Company

Additional Team Members
Ohio Coal Development Office—cofunder
Consolidation Coal Company—cofunder and technology

supplier
Ohio Edison Company—host

Location
Lorain, Lorain County, OH (Ohio Edison’s Edgewater
Station, Unit No. 4)

Technology
The Babcock & Wilcox Company’s (B&W) limestone

injection multistage burner (LIMB) system; Babcock &
Wilcox DRB-XCL® low-NO

x
 burners

Consolidation Coal Company’s Coolside duct injection of
lime sorbents

Plant Capacity/Production
105-MWe

Coal
Ohio bituminous, 1.6, 3.0, and 3.8% sulfur

Project Funding
Total project cost $19,404,940 100%
DOE  7,597,026 39
Participant 11,807,914 61
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• Coolside SO
2
 removal efficiency was 70% at a Ca/S

molar ratio of 2.0, a sodium-to-calcium (Na/Ca) ratio
of 0.2, and 20 ºF approach-to-adiabatic-saturation
temperature using commercial hydrated lime and
2.8–3.0% sulfur coal.

• Sorbent recycle tests demonstrated the potential to
improve sorbent utilization.

Operational

• Humidification enhanced ESP performance, which
enabled opacity levels to be kept well within limits.

• LIMB availability was 95%.  Coolside did not undergo
testing of sufficient length to establish availability.

• Humidifier performance indicated that operation in a
vertical rather than horizontal mode would be better.

Economic

• LIMB capital costs were $31–102/kW for plants rang-
ing from 100–500-MWe and coals with 1.5–3.5%
sulfur, with a target SO

2
 reduction of 60%  (1992$).

19961995199419931992199119901989198819871986

Design and Construction
7/86

Preaward
11/92

Project completed/final report issued  11/92

LIMB operational tests completed  8/91

NEPA process
 completed (MTF)

6/2/87

Cooperative agreement
awarded   6/25/87

Coolside operational tests initiated  7/89

Construction completed  9/89

Ground breaking/
construction
started  8/87

Environmental monitoring plan
completed   10/19/88

Results Summary

Environmental

• LIMB SO
2
 removal efficiencies at a calcium-to-sulfur

(Ca/S) molar ratio of 2.0 and minimal humidification
across the range of coal sulfur contents were 53–61%
for ligno lime, 51–58% for calcitic lime, 45–52% for
dolomitic lime, and 22–25% for limestone ground to
80% less than 44 microns (325 mesh).

• LIMB SO
2
 removal efficiency increased to 32% using

limestone ground to 100% minus 325 mesh and in-
creased an additional 5–7% when ground to 100% less
than 10 microns.

• LIMB SO
2 
removal efficiencies were enhanced by

about 10% when humidification down to 20 ºF ap-
proach-to-saturation temperature was used.

• LIMB, which incorporated Babcock & Wilcox
DRB-XCL® low-NO

x
 burners, achieved 40–50% NO

x

reduction.

Operation
6/87

LIMB operational tests
initiated  4/90

Coolside operational tests
completed  2/90

DOE selected
project  (CCT-I)
7/24/86

7/89

Annual levelized costs (15-year) for this range of
conditions were $392–791/ton of SO

2
 removed.

• Coolside capital costs were $69–160/kW for plants
ranging from 100–500-MWe and coals with 1.5–3.5%
sulfur, with a target SO

2
 reduction of 70%  (1992$).

Annualized levelized costs (15-year) for this range of
conditions were $482–943/ton of SO

2
 removed.

Project Summary
The initial expectation with LIMB technology was that
limestone calcined by injection into the furnace would
achieve adequate SO

2
 capture.  Use of limestone in lieu of

the significantly more expensive lime would keep operat-
ing costs relatively low.  However, the demonstration
showed that even with fine grinding of the limestone and
deep humidification, performance with limestone was
marginal.  As a result, a variety of hydrated limes were
evaluated in the LIMB configuration, demonstrating
enhanced performance.  Although LIMB performance
was enhanced by applying humidification to the point of
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Exhibit 37
LIMB SO 2 Removal Efficiencies

(Percent)

Nominal Coal Sulfur Content

Sorbent 3.8% 3.0% 1.6%

Ligno lime 61 63 53

Commercial calcitic lime 58 55 51

Dolomitic lime 52 48 45

Limestone NT 25 22
(80% <44 microns)

NT = Not tested
Test conditions: injection at 181 ft, Ca/S molar ratio of 2.0,
minimal humidification.

Water mist, sprayed into the flue gas, enhanced sulfur
capture by the sorbent by approximately 10% in the LIMB
process when 20 ºF approach-to-saturation was used.

approaching adiabatic saturation temperatures, perfor-
mance did not rely on this deep humidification.

Coolside design was dependent upon deep humidifi-
cation to improve sorbent reactivity and use of hydrated
lime.  Sorbent injection was downstream of the furnace.
In addition, sorbent activity was enhanced by dissolving
sodium hydroxide (NaOH) or sodium carbonate (Na

2
CO

3
)

in the humidification water.

Environmental Performance (LIMB)
LIMB tests were conducted over a range of Ca/S molar
ratios and humidification conditions while burning Ohio
coals with nominal sulfur contents of 1.6, 3.0, and 3.8%
by weight.  Each of four different sorbents was injected
while burning each of the three different coals.  Other
variables examined were stoichiometry, humidifier outlet
temperature, and injection level in the boiler.  Exhibit 37
summarizes SO

2
 removal efficiencies for the range of

sorbents and coals tested.

While injecting commercial limestone with 80%
of the particles less than 44 microns in size, removal
efficiencies of about 22% were obtained at a stoichi-
ometry of 2.0 while burning 1.6% sulfur coal.  How-
ever, removal efficiencies of about 32% were
achieved at a stoichiometry of 2.0 when using a
limestone with a smaller particle size (i.e., all par-
ticles were less than 44 microns).  A third limestone
with essentially all particles less than 10 microns was
used to determine what might be the removal effi-
ciency limit.  The removal efficiency for this very
fine limestone was approximately 5–7% higher than
that obtained at similar conditions for limestone with
particles all sized less than 44 microns.

During the design phase, it was expected that
injection at the 181-foot plant elevation level inside
the boiler would permit the introduction of the lime-
stone at close to the optimum furnace temperature of
2,300 ºF.  Testing confirmed that injection at this level,
just above the nose of the boiler, yielded the highest SO

2

removal.  Injection was also performed at the 187-foot
level and similar removals were observed.  Removal
efficiencies while injecting at these levels were about 5%
higher than while injecting sorbent at the 191-foot level.

Removal efficiencies were enhanced by approxi-
mately 10% over the range of stoichiometries tested when
humidification down to a 20 ºF approach-to-saturation
temperature was used.  The continued use of the low-NO

x

burners resulted in an overall average NO
x
 emissions

level of 0.43 lb/106 Btu, which is about a 45% reduction.

Operational Performance (LIMB)
Long-term test data showed that the LIMB system was
available about 95% of the time it was called upon to
operate.  Even with minimal humidification, ESP perfor-
mance was adequately enhanced to keep opacity levels
well below the permitted limit.  Opacity was generally in
the 2–5% range while the limit was 20%.

Environmental Performance (Coolside)
The Coolside process was tested while burning compli-
ance (1.2–1.6% sulfur) and noncompliance (2.8–3.2%
sulfur) coals.  Objectives of the full-scale test program
were to verify short-term process operability and to de-
velop a design performance database to establish process
economics for Coolside.  Key process variables—Ca/S
molar ratio, Na/Ca molar ratio, and approach-to-adia-
batic-saturation—were evaluated in short-term (6–8 hour)
parametric tests and longer term (1–11 day) process oper-
ability tests.

The test program demonstrated that the Coolside
process routinely achieved 70% SO

2
 removal at design

conditions of 2.0 Ca/S molar ratio, 0.2 Na/Ca molar ratio,
and 20 ºF approach-to-adiabatic-saturation temperature
using commercially available hydrated lime.  Coolside
SO

2
 removal depended on Ca/S molar ratio, Na/Ca molar

ratio, approach-to-adiabatic-saturation, and the physical
properties of the hydrated lime.  Sorbent recycle showed
significant potential to improve sorbent utilization.  The
observed SO

2
 removal with recycled sorbent alone was
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Exhibit 38
Capital Cost Comparison

(1992 $/kW)

Coal (%S) LIMB Coolside LSFO LIMB Coolside LSFO

100-MWe 150-MWe

1.5 93 150 413 66 116 312

2.5 95 154 421 71 122 316

3.5 102 160 425 73 127 324

250-MWe 500-MWe

1.5 46 96 228 31 69 163

2.5 50 101 235 36 76 169

3.5 54 105 240 40 81 174

Exhibit 39
Annual Levelized Cost Comparison

(1992 $/Ton of SO 2 Removed)

Coal (%S) LIMB Coolside LSFO LIMB Coolside LSFO

100-MWe 150-MWe

1.5 791 943 1418 653 797 1098

2.5 595 706 895 520 624 692

3.5 525 629 665 461 570 527

250-MWe 500-MWe

1.5 549 704 831 480 589 623

2.5 456 567 539 416 502 411

3.5 419 526 413 392 482 321

molar ratio, 0.5 available recycle,
and 18 ºF approach-to-adiabatic-
saturation.

Operational Performance
(Coolside)
Floor deposits experienced in the
ductwork with the horizontal
humidification led designers to
consider a vertical unit in a com-
mercial configuration.  Short-term
testing did not permit evaluation
of Coolside system availability.

Economic Performance
(LIMB & Coolside)
Economic comparisons were made
between LIMB, Coolside, and a
wet scrubber with limestone
injection and forced oxidation
(LSFO).  Assumptions on perfor-
mance were SO

2
 removal efficien-

cies of 60, 70, and 95% for
LIMB, Coolside, and LSFO,
respectively.  The EPRI TAG™
methods were used for the eco-
nomics, which are summarized in
Exhibits 38 and 39.

Commercial Application
Both LIMB and Coolside tech-
nologies are applicable to most
utility and industrial coal-fired
units and provide alternatives to
conventional wet flue gas desulfu-
rization processes.  LIMB and
Coolside can be retrofitted with

modest capital investment and downtime, and their space
requirements are substantially less than for conventional
flue gas desulfurization processes.

LIMB has been sold to an independent power plant
in Canada.  Babcock & Wilcox has signed 85 contracts
(61 domestic, 24 foreign) for DLB-XCL® low-NO

x
 burners,

representing 1,515 burners for 20,396-MWe of capacity.

Contacts
Paul Nolan, (330) 860-1074

The Babcock & Wilcox Company
20 S. Van Buren Avenue
P.O. Box 351
Barberton, OH 44203-0351

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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22% at 0.5 available Ca/S molar ratio and 18 ºF ap-
proach-to-adiabatic-saturation.  The observed SO

2
 re-

moval with simultaneous recycle and fresh sorbent feed
was 40% at 0.8 fresh Ca/S molar ratio, 0.2 fresh Na/Ca
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9/95

Technology/Project Description
The SNRB™ process combines the removal of SO

2
, NO

x
,

and particulates in one unit—a high-temperature
baghouse.  SO

2
 removal is accomplished using either

calcium- or sodium-based sorbent injected into the flue
gas.  NO

x
 removal is accomplished by injecting ammonia

(NH
3
) to selectively reduce NO

x
 in the presence of a

selective catalytic reduction (SCR), catalyst.  Particulate
removal is accomplished by high-temperature fiber
bag filters.

The 5-MWe SNRB™ demonstration unit is large
enough to demonstrate commercial-scale components
while minimizing the demonstration cost.  Operation at
this scale also permitted cost-effective control of the flue
gas temperature, which allowed for evaluation of perfor-

mance over a wide range of sorbent injection and
baghouse operating temperatures.  Thus, several different
arrangements for potential commercial installations could
be simulated.

The SNRB™ process was operated for approxi-
mately 2,300 hours.  Through this effort, SNRB™ dem-
onstrated the technical and economic feasibility of
achieving more than 80% SO

2
 removal, more than 90%

NO
x
 removal, and 99% particulate removal at lower capi-

tal, operating, and maintenance costs than those for a
combination of conventional systems.  The demonstration
was conducted at Ohio Edison Company’s R.E. Burger
Plant, Unit No. 5, in Dilles Bottom, Ohio.

Environmental Control Devices
Combined SO2 /NOx Control Technology

SOx-NOx-Rox Box™ Flue Gas
Cleanup Demonstration
Project
Project completed.

Participant
The Babcock & Wilcox Company

Additional Team Members
Ohio Edison Company—cofunder and host
Ohio Coal Development Office—cofunder
Electric Power Research Institute—cofunder
Norton Company—cofunder and SCR catalyst supplier
3M Company—cofunder and filter bag supplier
Owens Corning Fiberglas Corporation—cofunder and

filter bag supplier

Location
Dilles Bottom, Belmont County, OH (Ohio Edison
Company’s R.E. Burger Plant, Unit No. 5)

Technology
The Babcock & Wilcox Company’s SO

x
-NO

x
-Rox Box™

(SNRB™) process

Plant Capacity/Production
5-MWe equivalent slipstream from a 156-MWe boiler

Coal
Bituminous coal blend, 3.7% sulfur average

Project Funding
Total project cost $13,271,620 100%
DOE  6,078,402 46
Participant  7,193,218 54

Project Objective
To achieve greater than 70% SO

2
 removal and 90% or

higher reduction in NO
x
 emissions while maintaining

particulate emissions below 0.03 lb/106 Btu.

SOx-NOx-Rox Box and SNRB are trademarks of The Babcock & Wilcox
Company.
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Results Summary

Environmental

• SO
2
 removal efficiency of 80% was achieved with

commercial-grade lime at a calcium-to-sulfur (Ca/S)
molar ratio of 2.0 and temperature of 800–850 ºF.

• SO
2
 removal efficiency of 90% was achieved with

sugar hydrated and lignosulfonate hydrated lime at a
Ca/S molar ratio of 2.0 and temperature of
800–850 ºF.

• SO
2
 removal efficiency of 80% was achieved with

sodium bicarbonate at a sodium-to-sulfur (Na
2
/S)

molar ratio of 1.0 and temperature of 425 ºF.

• SO
2
 emissions were reduced to less than 1.2 lb/106 Btu

with 3–4% sulfur coal with a Ca/S molar ratio as low
as 1.5 and Na

2
/S molar ratio of 1.0.

• Injection of calcium-based sorbents directly upstream
of the baghouse at 825–900 ºF resulted in higher over-
all SO

2 
removal than injection further upstream at

temperatures up to 1,200 ºF.

19981997199619951994199319921991199019891988

9/88
Preaward

12/89

Design completed  8/91

DOE selected
project (CCT-II)
9/28/88

Cooperative agreement
awarded  12/20/89

NEPA  process completed (MTF)  9/22/89

Ground breaking/construction started  5/9/91

5/92
Design and Construction Operation

Preoperational tests initiated  11/91

• NO
x
 reduction of 90% was achieved with an NH

3
/NO

x

molar ratio of 0.9 and temperature of 800–850 ºF.

• Air toxic removal efficiency was comparable to that of
an electrostatic precipitator (ESP), except that hydro-
gen fluoride (HF) was reduced by 84% and hydrogen
chloride (HCl) by 95%.

Operational

• Calcium utilization was 40–45% for SO
2 
removals of

85–90%.

• Norton Company’s NC-300 zeolite SCR catalyst
showed no appreciable physical degradation or change
in catalyst activity over the course of the
demonstration.

• No excessive wear or failures occurred with the filter
bags tested:  3M’s Nextel ceramic fiber filter bag and
Owens Corning Fiberglas’s S-Glass filter bag.

Construction completed  12/91
Environmental monitoring plan completed  12/31/91

Operation
initiated  5/92

Operation completed  5/93
Project completed/final report issued  9/95

Economic

• Capital cost in 1994 constant dollars for a 250-MWe
retrofit was $233/kW, assuming 3.5% sulfur coal and
baseline NO

x
 emissions of 1.2 lb/106 Btu.

9/95
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The demonstration baghouse is installed on the back
side of the power plant.  Workers stand by the catalyst holder
tube prior to lifting it into the penthouse.

Project Summary
SNRB™ incorporates two successful technology devel-
opment efforts that offer distinct advantages over other
control technologies.  High-temperature filter bags and
circular monolith catalyst developments enabled multiple
emission control in a single component with a low plan-
area space requirement.  As a postcombustion control
system, it is simple to operate.  The high-temperature bag
provides a clean, high-temperature environment compat-
ible with effective SCR operation and a surface for en-
hanced SO

2
/sorbent contact (creates a sorbent cake on the

surface).  Particulate control, which is receiving increas-
ing attention, is typical of the superior performance of-
fered by pulsed jet baghouses.

Environmental Performance
Four different sorbents were tested for SO

2
 capture.  Cal-

cium-based sorbents included commercial grade hydrated
lime, sugar-hydrated lime, and lignosulfonate-hydrated
lime.  In addition, sodium bicarbonate was tested.  The
optimal location for injecting the sorbent into the flue gas
was immediately upstream of the baghouse.  Essentially,
the SO

2
 was captured by the sorbent in the form of a filter

cake on the filter bags (along with fly ash).
With the baghouse operating above 830 ºF, injection

of commercial-grade hydrated lime at Ca/S molar ratios
of 1.8 and above resulted in SO

2
 removals of over 80%.

At a Ca/S molar ratio of 2.0, performance of the sugar-
hydrated lime and lignosulfonate-hydrated lime increased
performance by approximately 8%, for overall removal of
approximately 90%.  SO

2
 removal of 85–90% was ob-

tained with calcium utilization in the of 40–45%.  Injec-
tion of the calcium-based sorbents directly upstream of
the baghouse at 825–900 ºF resulted in higher overall SO

2

removal than injection further upstream at temperatures
up to 1,200 ºF.

SO
2
 removal using sodium bicarbonate was 80% at

an Na
2
/S molar ratio of 1.0 and 98% at an Na

2
/S molar

ratio of 2.0 at a significantly reduced baghouse tempera-

ture of 450–460 ºF.  SO
2
 emissions while burning a 3–4%

sulfur coal  were reduced to less than 1.2 lb/106 Btu with
a Ca/S molar ratio as low as 1.5 and Na

2
/S molar ratio

less than 1.0.
To capture NO

x
, ammonia was injected between the

sorbent injection point and the baghouse.  The ammonia
and NO

x
 reacted to form nitrogen and water in the pres-

ence of Norton Company’s NC-300 series zeolite SCR
catalyst.  With the catalyst being located inside the filter
bags, it was well protected from potential particulate
erosion or fouling.  The sorbent reaction products,

unreacted lime, and fly ash were collected on the filter
bags and thus removed from the flue gas.

A NO
x
 emission reduction of 90% was readily

achieved with ammonia slip limited to less than 5 ppm.
This performance reduced NO

x
 emissions to less than

0.10 lb/106 Btu.  NO
x
 reduction was insensitive to tem-

peratures over the catalyst design temperature range of
700–900 ºF.  Catalyst space velocity (volumetric gas flow/
catalyst volume) had a minimal effect on NO

x
 removal

over the range evaluated.
Turndown capability for tailoring the degree of NO

x

reduction by varying the rate of ammonia injection was
demonstrated for a range of 50–95% NO

x
 reduction.  No

appreciable physical degradation or change in the catalyst
activity was observed over the duration of the test pro-
gram.  The degree of oxidation of SO

2
 to SO

3
 over the

zeolite catalyst appeared to be less than 0.5%.  (SO
2
 oxi-

dation is a concern for SCR catalysts containing vana-
dium.)  Leach potential analysis of the catalyst after
completion of the field test showed that the catalyst re-
mained nonhazardous for disposal.

Particulate emissions were consistently below NSPS
standards of 0.03 lb/106 Btu, with an average over 30
baghouse particulate emission measurements of 0.018 lb/
106 Btu, which corresponds to a collective efficiency of
99.89%.  Hydrated lime injection increased the baghouse
inlet particulate loading from 5.6 to 16.5 lb/106 Btu.
Emissions testing with and without the SCR catalyst
installed revealed no apparent differences in collection
efficiency.  On-line cleaning with a pulse air pressure of
30–40 lb/in2 was sufficient for cleaning the bag/catalyst
assemblies.  Typically, one of five baghouse modules in
service was cleaned every 30–150 minutes.

A comprehensive air toxics emissions monitoring
test was performed at the end of the SNRB™ demonstra-
tion test program.   The targeted emissions monitored
included trace metals, volatile organic compounds, semi-
volatile organic compounds, aldehydes, halides, and
radionuclides.  These species were a subset of the 189
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Workers lower one of the catalyst holder tubes into a
mounting plate in the penthouse of the high-temperature
baghouse.

hazardous substances identified in the CAAA.  Measure-
ments of mercury speciation, dioxins, and furans were
unique features of this test program.  The emissions con-
trol efficiencies achieved for various air toxics by the
SNRB™ system were generally comparable to those of
the conventional ESP at the power plant.  However, the
SNRB™ system did reduce HCl by an average of 95%
and HF emissions by an average of 84%, whereas the
ESP had no effect on these constituents.

Operation of the SNRB™ demonstration resulted in
the production of approximately 830 tons of fly ash and
by-product solids.  An evaluation of potential uses for the
by-product showed that the material might be used for
agricultural liming (if pelletized).  Also, the solids poten-
tially could be used as a partial cement replacement to
lower the cost of concrete.

Operational Performance
A 3,800-hour durability test of three fabric filters was
completed at the Filter Fabric Development Test Facility
in Colorado Springs in December 1992.  No signs of
failure were observed.  All of the demonstration tests
were conducted using the 3M Company Nextel ceramic
fiber filter bags or the Owens Corning Fiberglas S-Glass
filter bags.  No excessive wear or failures occurred in
over 2,000 hours of elevated temperature operation.

Economic Performance
For a 250-MWe boiler fired with 3.5% sulfur coal and
NO

x
 emissions of 1.2 lb/106 Btu, the projected capital

cost of a SNRB™ system is approximately $233/kW
(1994$), including various technology and project contin-
gency factors.  A combination of fabric filter, SCR, and
wet scrubber for achieving comparable emissions control
has been estimated at $360–400/kW.  Variable operating
costs are dominated by the cost of the SO

2
 sorbent for a

system designed for 85–90% SO
2
 removal.  Fixed operat-

ing costs primarily consist of system operating labor and
projected labor and material for the hot baghouse and
ash-handling systems.

Commercial Applications
Commercialization of the technology is expected to de-
velop with an initial larger scale application equivalent to
50–100-MWe.  The focus of marketing efforts is being
tailored to match the specific needs of potential industrial,
utility, and independent power producers for both retrofit
and new plant construction.  SNRB™ is a flexible tech-
nology that can be tailored to maximize control of SO

2
,

NO
x
, or combined emissions to meet current performance

requirements while providing flexibility to address
future needs.

Contacts
Dot K. Johnson, (330) 829-7395

The Babcock & Wilcox Company
20 South Van Buren Avenue
Barberton, OH  44203
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

Lawrence Saroff, DOE/HQ, (301) 903-9483
James U. Watts, FETC, (412) 892-5991
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Environmental Control Devices
Combined SO2 /NOx Control Technology

Enhancing the Use of Coals by
Gas Reburning and Sorbent
Injection
Project completed.

Participant
Energy and Environmental Research Corporation

Additional Team Members
Gas Research Institute—cofunder
State of Illinois, Department of Commerce & Community

Affairs—cofunder
Illinois Power Company—host
City Water, Light and Power—host

Locations
Hennepin, Putnam County, IL (Illinois Power Company’s

Hennepin Plant, Unit No. 1)
Springfield, Sangamon County, IL (City Water, Light and

Power’s Lakeside Station, Unit No. 7)

Technology
Energy and Environmental Research Corporation’s gas
reburning and sorbent injection (GR–SI) process

Plant Capacity/Production
Hennepin: tangentially-fired 80-MWe (gross), 71-MWe
(net)
Lakeside: cyclone-fired 40-MWe (gross), 33-MWe (net)

Coal
Illinois bituminous, 3.0% sulfur

Project Funding
Total project cost $37,588,955 100%
DOE 18,747,816 50
Participant 18,841,139 50

Project Objective
To demonstrate gas reburning to attain at least 60% NO

x

reduction along with sorbent injection to capture at least
50% of the SO

2
 on two different boiler configurations—

tangentially-fired and cyclone-fired—while burning high-
sulfur midwestern coal.

Technology/Project Description
In this process, 80–85% of the fuel was coal and was
supplied to the main combustion zone.  The remaining
15–20% of the fuel, provided by natural gas, bypassed the
main combustion zone and was injected above the main
burners to form a reducing (reburning) zone in which
NO

x
 was converted to nitrogen.  A calcium compound

(sorbent) was injected in the form of dry, fine particulates
above the reburning zone in the boiler.  Lime (Ca(OH)

2
)

was the sorbent tested at both sites.  This project demon-

strated the GR–SI process on two separate boilers repre-
senting two different firing configurations—a tangen-
tially-fired, 80-MWe (gross) boiler at Illinois Power
Company’s Hennepin Plant in Hennepin, IL, and a cy-
clone-fired, 40-MWe (gross) boiler at City Water, Light
and Power’s Lakeside Station in Springfield, IL.  Illinois
bituminous coal containing 3% sulfur was the test coal
for both Hennepin and Lakeside.

A comprehensive test program was conducted at
each of the two sites, operating the equipment over a
wide range of boiler conditions.  Over 1,500 hours of
operation was achieved, enabling a substantial amount of
data to be obtained.  Intensive measurements were taken
to quantify the reductions in NO

x
 and SO

2
 emissions, the

impact on boiler equipment and operability, and all fac-
tors influencing costs.PromiSORB is a trademark of Energy and Environmental Research

Corporation.
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Results Summary

Environmental

• On the tangentially-fired boiler, GR–SI NO
x
 reduc-

tions of up to 75% were achieved, and an average 67%
reduction was realized at an average gas heat input of
18%.

• GR–SI SO
2
 removal efficiency on the tangentially-

fired boiler averaged 53% with hydrated lime at a
calcium-to-sulfur (Ca/S) molar ratio of 1.75 (corre-
sponding to a sorbent utilization of 24%).

• On the cyclone-fired boiler, GR–SI NO
x
 reductions of

up to 74% were achieved, and an average 66% reduc-
tion was realized at an average gas heat input of 22%.

• GR–SI SO
2
 removal efficiency on the cyclone-fired

boiler averaged 58% with hydrated lime at a Ca/S
molar ratio of 1.8 (corresponding to a sorbent utiliza-
tion of 24%).

• Particulate emissions were not a problem on either
unit undergoing demonstration, but humidification
had to be introduced at Hennepin to enhance ESP
performance.

• Three advanced sorbents tested achieved higher SO
2

capture efficiencies than the baseline Linwood hy-
drated lime.  PromiSORB™ A achieved 53% SO

2

capture efficiency and 31% utilization without GR at
a Ca/S molar ratio of 1.75.  Under the same condi-
tions, PromiSORB™ B achieved 66% SO

2 
reduction

and 38% utilization, and High-Surface-Area Hydrated
Lime achieved 60% SO

2
 reduction and 34%

utilization.

Operational

• Boiler efficiency decreased by approximately 1% as a
result of increased moisture formed in combustion
from natural gas use.

• There was no change in boiler tube wastage, tube
metallurgy, or projected boiler life.

Preaward Design and Construction

1998199519941993199219901989198819871986 1991

7/86 1/91

DOE selected
project (CCT-I)
7/24/86

7/87

Operation initiated,
Lakeside  5/93

Operation completed,
Hennepin  1/93

Construction completed, Hennepin  8/91

Operation initiated, Hennepin  1/91

Construction started, Lakeside  6/90

Environmental monitoring plan completed,
Lakeside  11/15/89

Environmental monitoring plan
completed, Hennepin  10/15/89

NEPA process completed, Lakeside (EA)  6/25/89

Design completed, both sites  5/89

Construction started, Hennepin  5/89

NEPA
process
completed,
Hennepin
(MTF)  5/9/88

Cooperative
agreement
awarded
7/14/87

Construction completed, Lakeside  5/92

Restoration completed,
Hennepin  12/93

9/98

Project completed/
final report issued  9/98

Operation completed,
Lakeside  10/94

Operation

Restoration completed,
Lakeside  12/95

Economic

• Capital cost for gas reburning (GR) was approximately
$15/kW plus the gas pipeline cost, if not in place
(1996$).

• Operating costs for GR were related to the gas/coal
cost differential and the value of SO

2
 emission allow-

ances (because GR replaces some coal with gas, it also
reduces SO

2
 emissions).

• Capital cost for sorbent injection (SI) was approxi-
mately $50/kW.

• Operating costs for SI were dominated by the cost of
sorbent and sorbent/ash disposal costs.  SI was esti-
mated to be competitive at $300/ton of SO

2
 removed.

**

3  4
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The flexible lime-sorbent distribution lines lead from
the sorbent splitter to the top of the cyclone-fired boiler at
Lakeside Station.

Project Summary
The GR–SI project demonstrated the success of gas
reburning and sorbent injection technologies in reducing
NO

x
 and SO

2
 emissions.  The process design conducted

early in the project combined with the vast amount of
data collected during the testing created a database ca-
pable of applying the technology to all major coal-firing
configurations (tangential-, cyclone-, and wall-fired) on
both utility and industrial units.  The emissions control
and performance can be accurately projected as can the
capital and operating costs.

Environmental Performance (Hennepin)
Operational testing, which included optimization testing
and long-term testing, was conducted between January
1991 and January 1993.  The GR–SI long-term demon-
stration tests were carried out from January 1992 to Octo-
ber 1992 to verify the system performance over an ex-
tended period.  The unit was operated at constant loads
and with the system under dispatch operation where load
was varied to meet plant power output requirements.
With the system under dispatch, the load fluctuated over a
wide range from 40-MWe to a maximum load of 75-
MWe.  Over the long-term demonstration period, the
average gross power output was 62-MWe.

For long-term demonstration testing, the average
NO

x
 reduction was approximately 67%.  The average SO

2

removal efficiency was over 53% at a Ca/S molar ratio of
1.75.  (Linwood hydrated lime was used throughout these
tests except for a few days when Marblehead lime was
used.)  CO emissions were below 50 ppm in most cases
but were higher during operation at low load.

A significant reduction in CO
2
 was also realized.

This was due to partial replacement of coal with natural
gas having a lower carbon-to-hydrogen ratio.  This
cofiring with 18% natural gas resulted in a theoretical
CO

2
 emissions reduction of nearly 8% from the coal-fired

baseline level.  With flue gas humidification, electrostatic
precipitator (ESP) collection efficiencies greater than

99.8% and particulate emissions less than 0.025 lb/106

Btu were measured even with an increase in inlet particu-
late loading resulting from sorbent injection.  These lev-
els were comparable to measured baseline emissions of
0.035 lb/106 Btu and a collection efficiency greater
than 99.5%.

Following the completion of the long-term tests,
three specially prepared sorbents were tested.  Two were
manufactured by the participant and contained proprietary
additives to increase their reactivity toward SO

2
 and were

referred to as PromiSORB™ A and B.  The Illinois State
Geological Survey developed the other sorbent—High-
Surface-Area Hydrated Lime in which alcohol is used to
form a material that gives rise to a much higher surface
area than that of conventionally hydrated limes.

The SO
2
 capture without GR, at a nominal 1.75 Ca/S

molar ratio, was 53% for PromiSORB™ A, 66% for
PromiSORB™ B, 60% for High-Surface-Area Hydrated
Lime, and 42% for Linwood lime.  At a 2.6 Ca/S molar
ratio, the PromiSORB™ B yielded 81% SO

2
 removal

efficiency.

Environmental Performance (Lakeside)
Parametric tests were conducted in three series:  GR
parametric tests, SI parametric tests, and GR–SI optimiza-
tion tests.  A total of 100 GR parametric tests were con-
ducted at boiler loads of 33-, 25-, and 20-MWe.  Gas heat
input varied from 5-26%.  The GR parametric tests
achieved a NO

x
 reduction of approximately 60% at a gas

heat input of 22–23%.  Additional flow modeling and
computer modeling studies indicated that smaller reburn-
ing fuel jet nozzles could increase reburning fuel mixing
and thus improve the NO

x
 reduction performance.

A total of 25 SI parametric tests were conducted to
isolate the effects of sorbent on boiler performance and
operability.  Results showed that SO

2
 reduction level

varied with load because of the effect of temperature on
the sulfation reaction.  At a Ca/S molar ratio of 2.0, 44%
SO

2
 reduction was achieved at full load (33-MWe); 38%

SO
2
 reduction was achieved at mid load (25-MWe); and

32% SO
2
 reduction was achieved at low load (20-MWe).

In the GR–SI optimization tests, the two technolo-
gies were integrated.  Modifications were made to the
reburning fuel injection nozzles based on the results of
the initial GR parametric tests and flow modeling studies.
The total cross-sectional area of the reburning jets was
decreased by 32% to increase the reburning jet’s penetra-
tion characteristics.  The decrease in nozzle diameter
increased NO

x
 reduction by an additional 3–5% compared

to the initial parametric tests.  With GR–SI, total SO
2

reductions resulted from partial replacement of coal with
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The natural gas injector was installed
on the corner of Hennepin Station’s
tangentially-fired boiler.

natural gas and sorbent injection.
At a gas heat input of 22% and Ca/S
molar ratio of 1.8, average NO

x

reduction during the long-term
testing of GR–SI was 66% and the
average SO

2
 reduction was 58%.

Operational Performance
(Hennepin/Lakeside)
Sorbent injection increased the
frequency of sootblower operation
but did not adversely affect boiler
efficiency or equipment perfor-
mance.  Gas reburning decreased
boiler efficiency by approximately
1.0% because of the increase in
moisture formed with combustion
of natural gas.  Examination of the
boiler before and after testing
showed no measurable change in
tube wear or metallurgy.  Essen-
tially, the scheduled life of the
boiler was not compromised.

The ESPs adequately accommodated the changes in
ash loading and resistivity with the presence of sorbent in
the ash.  No adverse conditions were found to exist.  But
as mentioned, humidification had to be added at
Hennepin to achieve acceptable ESP performance with
GR–SI.

Economic Performance (Hennepin/Lakeside)
Capital and operating costs depend largely on site-spe-
cific factors, such as gas availability at the site, coal/gas
cost differential, SO

2
 removal requirements, and value of

SO
2
 allowances.  It was estimated that for most installa-

tion, a 15% gas heat input will achieve 60% NO
x
 reduc-

tion.  The capital cost for such a GR installation was
estimated at $15/kW for 100-MWe and larger plants plus
the cost of the gas pipeline (if required) (1996$).  Operat-

ing costs were almost entirely
related to the differential cost of
the gas over the coal as reduced by
the value of SO

2
 emission allow-

ances.
The capital cost estimate for SI

was $50/kW.  Operating costs for
SI were dominated by the cost of
the sorbent and sorbent/ash dis-
posal costs.  SI was projected to be
cost competitive at $300/ton of SO

2

removed.

Commercial Applications
The GR–SI process is a unique
combination of two separate tech-
nologies.  The commercial applica-
tions for these technologies, both
separately and combined, extend to
both utility companies and industry
in the United States and abroad.  In
the United States alone, these two

technologies can be applied to more than 900 pre-NSPS
utility boilers; the technologies also can be applied to new
utility boilers.  With NO

x
 and SO

2
 removal exceeding

60% and 50%, respectively, these technologies have the
potential to extend the life of a boiler or power plant and
also provide a way to use higher sulfur coals.

Illinois Power has retained the gas-reburning system
and City Water, Light & Power has retained the full tech-
nology for commercial use.  The project was one of two
receiving the Air and Waste Management Association’s
1997 J. Deanne Sensenbaugh Award.

Contacts
Blair A. Folsom, Sr. V.P., (949) 859-8851, ext. 140

Energy and Environmental Research Corporation
18 Mason
Irvine, CA 92618

Lawrence Saroff, DOE/HQ, (301) 903-9483
Jerry L. Hebb, FETC, (412) 892-6079

References

• Enhancing the Use of Coals by Gas Reburning and
Sorbent Injection; Volume 1–Program Overview.
February 1997.

• Enhancing the Use of Coals by Gas Reburning–Sor-
bent Injection:  Volume 4:  Gas Reburning Sorbent
Injection at Lakeside Unit 7, City Water, Light and
Power, Springfield, Illinois.  Final Report.  Energy and
Environmental Research Corporation.  March 1996.
Report No. DOE/PC/79796-T48-Vol.4.  (Available
from NTIS as DE96011869.

• Enhancing the Use of Coals by Gas Reburning–
Sorbent Injection; Long Term Testing Period, Septem-
ber 1, 1991–January 15, 1993.  Report No. DOE/PC/
79796-T40.  Energy and Environmental Research
Corporation.  February 1995.  (Available from NTIS as
DE95011481.)

• Enhancing the Use of Coals by Gas Reburning and
Sorbent Injection; Volume 2: Gas Reburning–Sorbent
Injection at Hennepin Unit 1, Illinois Power Company.

Report No. DOE/PC/79796-T38-Vol. 2.  Energy and
Environmental Research Corporation.  October 1994.
(Available from NTIS as DE95009448.)

• Enhancing the Use of Coals by Gas Reburning and
Sorbent Injection; Volume 3: Gas Reburning–Sorbent
Injection at Edwards Unit 1, Central Illinois Light
Company.  Report No. DOE/PC/79796-T38-Vol. 3.
Energy and Environmental Research Corporation.
October 1994.  (Available from NTIS as
DE95009447.)



100      Project Fact Sheets Environmental Control Devices

Environmental Control Devices
Combined SO2 /NOx Control Technology

Integrated Dry NO x/SO2
Emissions Control System
Project completed.

Participant
Public Service Company of Colorado

Additional Team Members
Electric Power Research Institute—cofunder
Stone and Webster Engineering Corp.—engineer
The Babcock & Wilcox Company—burner developer
Fossil Energy Research Corporation—operational 

tester
Western Research Institute—flyash evaluator
Colorado School of Mines—bench-scale engineering

researcher and tester
NOELL, Inc.—urea-injection system provider

Location
Denver, Denver County, CO (Public Service Company of
Colorado’s Arapahoe Station, Unit No. 4)

Technology
The Babcock & Wilcox Company’s DRB-XCL® low-NO

x

burners, in-duct sorbent injection, and furnace (urea)
injection

Plant Capacity/Production
100-MWe

Coal
Colorado bituminous, 0.4% sulfur
Wyoming subbituminous (short test), 0.35% sulfur

Project Funding
Total project cost $27,411,462 100%
DOE 13,705,731 50
Participant 13,705,731 50

Project Objective
To demonstrate the integration of five technologies to
achieve up to 70% reduction in NO

x
 and SO

2
 emissions;

more specifically, to assess the integration of a down-
fired low-NO

x
 burner with in-furnace urea injection for

additional NO
x
 removal and dry sorbent in-duct injection

with humidification for SO
2
 removal.

Technology/Project Description
All of the testing used Babcock & Wilcox’s low-NO

x

DRB-XCL® down-fired burners with overfire air.  These
burners control NO

x
 by injecting the coal and the com-

bustion air in an oxygen-deficient environment.  Addi-
tional air was introduced via overfire air ports to complete
the combustion process and further enhance NO

x
 re-

moval.  A urea-based selective noncatalytic reduction

DRB-XCL is a registered trademark of The Babcock & Wilcox Company.

(SNCR) system was tested to determine how much addi-
tional NO

x
 can be removed from the combustion gas.

Two types of dry sorbents were injected into the
ductwork downstream of the boiler to reduce SO

2
 emis-

sions.  Either calcium-based sorbent was injected up-
stream of the boiler economizer or sodium-based sorbent
downstream of the air heater.  Humidification down-
stream of the dry sorbent injection was incorporated to
aid SO

2
 capture and lower flue gas temperature and gas

flow before entering the fabric filter dust collector.
The systems were installed on Public Service Com-

pany of Colorado’s Arapahoe Station Unit No. 4, a
100-MWe down-fired, pulverized-coal boiler with roof-
mounted burners.
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19991997199619951994199319921991199019891988

Preaward Operation
8/92Design and

Construction
3/9112/89

NEPA process completed (MTF)  9/27/90

Design initiated  6/90

DOE selected project
(CCT-III)  12/19/89

Ground breaking/construction started  5/21/91

Design completed  3/92

Preoperational tests initiated  6/92

Operation initiated  8/92

Construction completed  8/92

Environmental
monitoring plan
completed
8/5/93

Results Summary

Environmental

• DRB-XCL® burners with minimum overfire air re-
duced NO

x
 emissions by more than 63% under steady

state conditions.

• With maximum overfire air (24% of total combustion
air), a NO

x
 reduction of 62–69% was achieved across

the 50–110-MWe load range.

• NO
x
 reduction capability decreased by 10–25% under

load-following conditions.

• The SNCR system, using both stationary and retract-
able injection lances in the furnace, provided NO

x

removal of 30–50% at an ammonia (NH
3
) slip of

10 ppm, thus increasing performance of the total NO
x

control system to greater than 80% NO
x
 reduction.

• SO
2
 removal with dry calcium hydroxide injection into

the boiler economizer at approximately 1,000 ºF was
less than 10%; and with injection into the fabric filter

duct, SO
2
 removal was less than 40% at a calcium/

sulfur (Ca/S) molar ratio of 2.0.

• Sodium bicarbonate injection before the air heater
demonstrated a long-term SO

2
 removal of approxi-

mately 70% at a normalized stoichiometric ratio
(NSR) of 1.0.

• Sodium sesquicarbonate injection ahead of the fabric
filter achieved 70% SO

2
 removal at an NSR of 2.0.

• NO
2
 emissions were generally higher when using

sodium biocarbonate than when using sodium
sesquicarbonate.

• Integrated SNCR and dry sodium-based sorbent injec-
tion tests showed reduced NH

3
 and NO

2
 emissions.

• During four series of air toxics tests, the fabric filter
successfully removed nearly all trace metal emissions
and 80% of the mercury.

Operational

• Arapahoe Unit No. 4 operated more than 34,000 hours
with the combustion modifications in place.  Avail-
ability factor was over 91%.

9/99

Operation completed  12/96

Cooperative agreement awarded  3/11/91

Project completed/
final report issued

9/99*

• Control system modifications and additional operator
training may be necessary to improve NO

x
 control

under load-following conditions.

• Buildup of a hard ash cake on the fabric filter occurred
during operation with injection of calcium hydroxide
and use of humidification.

• Temperature differential between the top and bottom
surfaces of the Advanced Retractable Injection Lances
(ARIL) caused the lances to bend downwards
12–18 inches.  Alternative designs corrected the
problem.

• Concurrent operation of SNCR and the dry sodium-
based sorbent injection system caused an NH

3
 odor

problem around the ash silo, which appeared to be
related to the rapid change in pH due to the sodium in
the ash.

Economic

• Economic data is not yet available.

**
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sootblower ports.  Each lance was nominally 4 inches in
diameter and approximately 20 feet in length with a
single row of nine injection nozzles.  Each injection
nozzle consisted of a fixed air orifice and a replaceable
liquid orifice.  The ability to change orifices allowed not
only for removal and cleaning but adjustment of the
injection pattern along the length of the lance in order to
compensate for any significant maldistributions of flue
gas velocity, temperature, or baseline NO

x
 concentration.

One of the key features of the ARIL system was its ability
to rotate, thus providing a high degree of flexibility in
optimizing SNCR performance.

The SO
2
 control system was a direct sorbent injec-

tion system that could inject either calcium- or sodium-
based reagents into the flue gas upstream of the fabric
filter.  Sorbent was injected into three locations:  (1) air
heater exit where the temperature was approximately
260 ºF, (2) air heater entrance where the temperature was
approximately 600 ºF, or (3) the boiler economizer region
where the flue gas temperature was approximately
1,000 ºF.  To improve SO

2
 removal with calcium hydrox-

ide, a humidification system capable of achieving 20 ºF
approach-to-saturation was installed approximately 100
feet ahead of the fabric filter.  The system designed by

Babcock & Wilcox included  84 I-Jet nozzles that can
inject up to 80 gal/min into the flue gas duct work.

Environmental Performance
The combined DRB-XCL® burner and minimum overfire
air reduced NO

x
 emissions by over 63% under steady-

state conditions and with carefully supervised operations.
Under load-following conditions, NO

x
 emissions were

about 10–25% higher.  At maximum overfire air (4% of
total combustion air), the low-NO

x
 combustion system

reduced NO
x
 emissions by 62–69% across the load range

(60–110-MWe).  The  results verified that the low-NO
x

burners were responsible for most of the NO
x
 reduction.

The original design of two rows of injector nozzles
proved relatively ineffective because one row of injectors
was in a region where the flue gas temperature was too
low for effective operation.  At full load, the original
design achieved NO

x
 reduction of 45%.  However, the

performance decreased significantly as load decreased; at
60-MWe, NO

x
 removal was limited to about 11% with an

ammonia slip of 10 ppm.  The addition of the retractable
lances improved low-load performance of the urea-based
SNCR injection system.  The ability to follow the tem-
perature window by rotating the ARIL lances proved to
be an important feature in optimizing performance.  As
a result, the SNCR system achieved NO

x
 removal in the

range of 30–50%, (at a NH
3
 slip limited to 10 ppm at the

fabric filter inlet), increasing total NO
x
 reduction to

greater than 80%, significantly exceeding the goal
of 70%.

Testing of calcium hydroxide injection at the econo-
mizer without humidification resulted in SO

2
 removal in

the range of 5–8% at a Ca/S molar ratio of 2.0.  Higher
SO

2
 removal was achieved with duct injection of calcium

hydroxide and humidification, with SO
2
 removals ap-

proaching 40% at a Ca/S molar ratio of 2.0 and within
20–30 ºF approach-to-saturation.  Sodium-based reagents
were found to be much more effective than calcium-based
sorbents and achieved significantly higher SO

2
 removals

during dry injection.  Sodium bicarbonate injection be-

Project Summary
The Integrated Dry NO

x
/SO

x
 Emissions Control System

combines five major control technologies to form an
integrated system to control both NO

x
 and SO

2
.  The low-

NO
x
 combustion system consists of 12 Babcock & Wil-

cox DRB-XCL® low-NO
x
 burners installed on the boiler

roof.  The low-NO
x 
combustion system also incorporates

three Babcock & Wilcox dual-zone NO
x 
ports added to

each side of the furnace approximately 20 feet below the
boiler roof.  These ports inject up to 25% of the total
combustion air through the furnace sidewalls.

Additional NO
x
 control was achieved with the urea-

based SNCR system.  The SNCR when used with the
low-NO

x
 combustion system allowed the goal of

70% NO
x
 reduction to be reached.  Further, the SNCR

system was an important part of the integrated system,
interacting synergistically with the dry sorbent injection
(DSI) system to reduce NO

2
 formation and ammonia slip.

Initially, the SNCR was designed and installed to
incorporate two levels of injectors with 10 injectors at
each level.   Levels were determined by temperature
profiles that existed with the original combustion system.
However, the retrofit low-NO

x
 combustion system re-

sulted in a decrease in furnace exit gas temperature by
approximately 200 ºF, thus moving one injector level out
of the temperature regime needed for effective SNCR
operation.  With only one operational injector level, load-
following performance was compromised.

In order to achieve the desirable NO
x
 reduction at

low loads, two alternatives were explored.  The first
approach was to substitute ammonia for urea.  It was
shown that ammonia was more effective than urea at low-
loads.  An on-line urea-to-ammonia conversion system
was installed and resulted in improved low-load perfor-
mance, but the improvement was not as large as desired
for the lowest load (60-MWe).  The second approach was
to install injectors in the higher temperature regions of the
furnace.  This was achieved by installing two NOELL
ARIL lances into the furnace through two unused

Public Service Company of Colorado demonstrated
low-NO

x
 burners, in-duct sorbent injection, and SNCR at

Arapahoe Station near Denver.
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fore the air heater demonstrated short-time SO
2
 removals

of 80%.  Long-term reductions of 70% were achieved
with an NSR of 1.0.  Sodium sesquicarbonate achieved
70% removal at an NSR of 2.0 when injected ahead of
the fabric filter.  A disadvantage of the sodium-based
process was that it converted some existing NO to NO

2
.

Even though 5–10% of the NO
x
 was reduced during the

conversion process, the net NO
2
 exiting at the stack was

increased.  While NO is colorless, small quantities of
brown/orange NO

2
 caused a visible plume.

A major objective was the demonstration of the
integrated performance of the NO

x
 emissions control

systems and the SO
2
 removal technologies.  The results

showed that a synergistic benefit occurred during the
simultaneous operation of the SNCR and the sodium DSI
system in that the NH

3
 slip from the SNCR process sup-

pressed the NO
2
 emissions associated with NO to NO

2

oxidation by dry sodium injection.
Four series of air toxic tests were completed.  Results

indicated that the fabric filter successfully removed nearly
all trace metal emissions and nearly 80% of the mercury
emissions.  Radionuclides, semi-volatile organic com-
pounds, and dioxins/furans were below or very near their
detectable limits.

Operating Performance
The Arapahoe Unit No. 4 operated more than 34,000
hours with the combustion modifications in place.  The
availability factor during the period was over 91%.

The operational test objectives were met or ex-
ceeded.  However, there were operational lessons learned
during the demonstration that will be useful in future
deployment of the technologies.  These “lessons learned”
are summarized below.

It was found that control system modifications and
additional operator training may be necessary to more
accurately control NO

x
 reductions using low-NO

x
 burners

under load-following conditions.
During the operation of the duct injection of calcium

hydroxide and humidification under load-following con-

ditions, fabric filter pressure-drop significantly increased.
This was caused by the buildup of a hard ash cake on the
fabric filter bags that could not be cleaned under normal
reverse-air cleaning.  The heavy ash cake was caused by
the humidification system, but it was not determined
whether the problem was due to operation at 30 ºF ap-
proach-to-saturation temperature or an excursion caused
by a rapid decrease in load.

The performance of the ARIL lances in NO
x
 removal

was good; however, the location created some operational
problems.  A large differential heating pattern between
the top and bottom of the lance caused a significant
amount of thermal expansion along the upper surface of
the lance.  This caused the lance to bend downwards
approximately 12–18 inches after 30 minutes of exposure.
Eventually the lances become permanently bent, thus
making insertion and retraction difficult.  The problem
was partially resolved by adding cooling slots at the end
of the lance.  An alternative lance design provided by
Diamond Power Specialty Company (a division of Bab-
cock & Wilcox) was tested and found to have less bend-
ing due to evaporative cooling, even though its NO

x

reduction and NH
3
 slip performance were slightly less

than for the ARIL lance.
When the SNCR and dry sodium systems were oper-

ated concurrently, an NH
3 
odor problem was encountered

around the ash silo.  Reducing the NH
3
 slip set points to

the range of 4–5 ppm reduced the ammonia concentration
in the fly ash to the 100–200 ppm range but the odor
persisted.  It was found that the problem was related to
the rapid change in pH due to the presence of sodium in
the ash.  The rapid development of the high pH level and
the attendant release of the ammonia vapor appear to be
related to the wetting of the fly ash necessary to minimize
fugitive dust emissions during transportation and han-
dling.  Handling ash in dry transport trucks solved this
problem.

Economic Performance
Economic analysis is under way.

Commercial Applications
Either the entire Integrated Dry NO

x
/SO

2
 Emissions Con-

trol System or the individual technologies are applicable
to most utility and industrial coal-fired units and provide
lower capital-cost alternatives to conventional wet flue
gas desulfurization processes.  They can be retrofitted
with modest capital investment and downtime, and their
space requirements are substantially less.  They can be
applied to any unit size but are mostly applicable to the
older, small- to mid-size units.

Contacts
Terry Hunt, Project Manager, (303) 571-7113

Utility Engineering
550 15th Street, Suite 800
Denver, CO 80202

Lawrence Saroff, DOE/HQ, (301) 903-9483
Jerry L. Hebb, FETC, (412) 892-6079
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Advanced Electric Power Generation
Fluidized-Bed Combustion

McIntosh Unit 4A PCFB
Demonstration Project
Participant
City of Lakeland, Lakeland Electric

Additional Team Members
Foster Wheeler Corporation—supplier of pressurized

circulating fluidized-bed (PCFB) combustor and heat
exchanger and engineer

Siemens Westinghouse Power Corporation—supplier of
hot gas filter, gas turbine, and steam turbine

Location
Lakeland, Polk County, FL (Lakeland Electric’s McIntosh
Power Station, Unit No. 4)

Technology
Foster Wheeler’s PCFB technology integrated with
Siemens Westinghouse’s hot gas particulate filter system
(HGPFS) and power generation technologies

Plant Capacity/Production
137-MWe (net)

Coal
Eastern Kentucky and high ash, high sulfur bituminous
coals

Project Funding
Total project cost $186,588,000 100%
DOE  93,252,864  50
Participant  93,335,136  50

Project Objective
To demonstrate Foster Wheeler’s PCFB technology
coupled with Siemens Westinghouse’s ceramic candle
type HGPFS and power generation technologies, which
represent a cost-effective, high-efficiency, low-emissions
means of adding generating capacity at greenfield sites or
in repowering applications.

Technology/Project Description
The project resulted from a restructuring of the DMEC-1
PCFB Demonstration Project awarded under the third
solicitation.  In the first of the two Lakeland Electric
projects, McIntosh Unit No. 4A is being constructed with
a PCFB combustor adjacent to the existing Unit No. 3
(see also McIntosh Unit 4B Topped PCFB Demonstration
Project).

Coal and limestone are mixed and fed into the com-
bustion chamber.  Combustion takes place at a tempera-
ture of approximately 1,560–1,600 °F and a pressure of
about 200 psig.  The resulting flue gas and fly ash leaving
the combustor pass through a cyclone and ceramic candle
type HGPFS where the particulates are removed.  The hot
gas leaving the HGPFS is expanded through a Siemens

V64.3 gas turbine.  The gas inlet temperature of less than
1,650 °F allows for a simplified turbine shaft and blade-
cooling system.  The hot gas leaving the gas turbine
passes through a heat recovery steam generator (HRSG).
Heat recovered from both the combustor and HRSG is
used to generate steam to power a reheat steam turbine.
Approximately 5–10% of the gross power is derived from
the gas turbine, with the steam turbine contributing
the balance.

The project also includes an atmospheric fluidized-
bed unit that can be fired on coal or char from the
carbonizer and will replace the PCFB unit during times of
PCFB unavailability, allowing various modes of
operation.
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Project Status/Accomplishments
On December 19, 1997, a Cooperative Agreement modi-
fication was signed implementing the project restructur-
ing from DMEC-1 to the City of Lakeland.  The Lakeland
City Council gave approval for the 10 year plan of Lake-
land Electric (formerly Department of Electric & Water
Utilities), which included this project, in April 1998.  The
project schedule anticipates the start of commercial op-
eration of the PCFB (McIntosh 4A) in 2003.  In parallel
with the first two years of operation of the PCFB, the
design, fabrication, and construction of the topped PCFB
technology (McIntosh 4B) will occur, with a planned start
of operation in 2005.

Negotiations continue between Lakeland and Foster
Wheeler on the Engineer-Procure-Construct (EPC) pro-
posal for the technology island.

  Recent efforts focused on testing of the HGPFS,
which is critical to system performance.  Silicon carbide
candle filters proved effective under conditions simulat-
ing those of the demonstration unit.  At both 1,550 ºF and

1,400 ºF, the candle filters performed for over 1,000
hours at design levels without evidence of ash bridging
or structural failure.  Three new oxide-based candle
filters showed promise as well and will undergo further
testing because of the potential for reduced cost and
operation at higher temperatures.

Commercial Applications
The project serves to demonstrate the PCFB technology
to readiness for widespread commercial deployment in
post-2000.  The project will include the first commercial
application of hot gas particulate cleanup and one of the
first to use a non-ruggedized gas turbine in a pressurized
fluidized-bed application.

The combined-cycle PCFB system permits the com-
bustion of a wide range of coals, including high-sulfur
coals, and would compete with the pressurized bubbling-
bed fluidized-bed system.  PCFB can be used to repower
or replace conventional power plants.  Because of modu-
lar construction capability, PCFB generating plants per-
mit utilities to add economical increments of capacity to

200720062005200420032002199719961991 2000 2001

12/89

DOE selected project
(CCT-III)  12/19/89

Cooperative Agreement
awarded  8/1/91

7/03 7/05

**

**Years omitted

Design and Construction Operation

Design completed  9/00*

NEPA process completed (EIS)
10/00*

Environmental monitoring
plan completed  4/03*

8/91

Operation initiated  7/03*

Preoperational tests initiated  7/03*

Construction completed  7/03*
Project completed/
final report issued  7/05*

Operation completed  7/05*

Site change approved
(Lakeland)  10/29/96

Preaward

match load growth or to repower plants using existing
coal- and waste-handling equipment and steam turbines.
Another advantage for repowering applications is the
compactness of the process due to pressurized operation,
which reduces space requirements per unit of energy
generated.

The projected net heat rate for the system is approxi-
mately 9,480 Btu/kWh (HHV), which equates to an effi-
ciency greater than 36%.  Environmental attributes in-
clude in-situ sulfur removal of 95%, NO

x
 emissions less

than 0.3 lb/106 Btu, and particulate matter discharge less
than 0.03 lb/106 Btu.  Solid waste will increase slightly as
compared to conventional systems, but the dry material is
readily disposable or potentially usable.

Cooperative Agreement
signed  12/19/97

**

Groundbreaking/
construction
started  7/01*
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McIntosh Unit 4B Topped PCFB
Demonstration Project
Participant
City of Lakeland, Lakeland Electric

Additional Team Members
Foster Wheeler Corporation—supplier of carbonizer;

engineer
Siemens Westinghouse Power Corporation—supplier of

topping combustor and high-temperature filter

Location
Lakeland, Polk County, FL (Lakeland Electric’s McIntosh
Power Station, Unit No. 4)

Technology
Fully integrated second-generation PCFB technology with
the addition of a carbonizer island that includes Siemens
Westinghouse’s multi-annular swirl-burner (MASB)
topping combustor

Plant Capacity/Production
103-MWe (net) addition to the 137-MWe (net) McIntosh
4A project

Coal
Eastern Kentucky and high ash, high sulfur bituminous
coals

Project Funding
Total project cost $219,635,546 100%
DOE 109,608,507 50
Participant 110,027,039 50

Project Objective
To demonstrate topped PCFB technology in a fully com-
mercial power generation setting, thereby advancing the
technology for future plants that will operate at higher gas
turbine inlet temperatures and are expected to achieve
cycle efficiencies in excess of 45%.

Technology/Project Description
The project resulted from a restructuring of the Four
Rivers Energy Modernization Project awarded under the
fifth solicitation.   The Four Rivers project was to demon-
strate the integration of a carbonizer (gasifier) and top-
ping combustor (topping cycle) with the PCFB technol-
ogy.  By using a phased approach, Lakeland Electric will
be able to demonstrate both PCFB (McIntosh 4A) and
topped PCFB (McIntosh 4B) technologies at one
plant site.

The project involves the addition of a carbonizer
island to the PCFB demonstrated in the McIntosh 4A
project.  Dried coal and limestone are fed via a lock hop-
per system to the carbonizer with part of the gas turbine
discharge air.  The coal is partially gasified at about
1,750–1,800 °F to produce syngas and char solids

streams.  The limestone is used to absorb sulfur com-
pounds generated during the mild gasification process.
After cooling the syngas to about 1,200 °F, the char and
limestone entrained with the syngas are removed by a hot
gas particulate filter system (HGPFS).  The char and
limestone are then transferred to the PCFB combustor for
complete carbon combustion and limestone utilization.
The hot, cleaned, filtered syngas is then fired in the
MASB topping combustor to raise the turbine inlet tem-
perature to approximately 2,350 °F.  The gas is expanded
through the turbine, cooled in a heat recovery steam
generator, and exhausted to the stack.  The net impact of
the addition of the topping cycle is an increase in both
power output and efficiency.  The coal and limestone
used in McIntosh 4B are the same as those used in McIn-
tosh 4A.
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19981996

on the Engineer-Procure-Construct (EPC) proposal for the
technology island.

  Recent efforts focused on testing of the HGPFS,
which is critical to system performance.  Silicon carbide
and alumina/mullite candle filters proved effective under
conditions simulating those of the demonstration unit.  At
both 1,550 ºF and 1,400 ºF, the candle filters performed
for over 1,000 hours at design levels without evidence of
ash bridging or structural failure.  Three new oxide-based
candle filters showed promise as well.  These will undergo
further testing because of the potential for reduced cost and
operation at higher temperatures.

Commercial Applications
The commercial version of the topped PCFB technology
will have a greenfield net plant efficiency of 45% (which
equates to a heat rate approaching 7,500 Btu/kWh,
HHV).  In addition to higher plant efficiencies, the plant
will (1) have a cost of electricity that is projected to be
20% lower than that of a conventional pulverized-coal-
fired plant with flue gas desulfurization, (2) meet emis-

2008200720062005200420031994 2000 2001

5/93

DOE selected project
(CCT-V)  5/4/93

Cooperative agreement
awarded  7/28/94; effective
8/1/94

Design and Construction
7/05 7/07

Project completed/
final report issued  7/07*

Operation completed  7/07*Site change approved
(Lakeland)  10/29/96

**

Operation

NEPA process
completed (EIS)  10/00*

Design initiated  7/03*

Groundbreaking/construction started  5/04*

Design completed  5/04*

Operation initiated  7/05*

Preoperational tests initiated  7/05*

Construction completed  7/05*

Environmental monitoring plan completed  4/05*

8/94
Preaward

The 240-MWe (net) plant is expected to have a heat
rate of 8,776 Btu/kWh (40.6% efficiency; HHV).  The
design SO

2
 capture efficiency rate is 95%.  Particulate

and NO
x
 emissions are expected to be 0.02 lb/106 Btu and

0.17 lb/106 Btu, respectively.  In the final configuration,
the gas turbine will produce 58-MWe and the steam tur-
bine will produce 207-MWe, while plant auxiliaries will
consume about 25 MWe.

Project Status/Accomplishments
On  January 29, 1998, a Cooperative Agreement modifi-
cation was signed implementing the project restructuring
from Four Rivers Energy Partners to the City of Lakeland.
The Lakeland City Council gave approval for the 10 year
plan of Lakeland Electric (formerly Department of Elec-
tric & Water Utilities), which included this project, in
April 1998.  In parallel with the first two years of opera-
tion of the PCFB (McIntosh 4A), the design, fabrication,
and construction of the topped PCFB technology will take
place.  Start of operation is planned for late 2005.  Nego-
tiations continue between Lakeland and Foster Wheeler

**

Cooperative Agreement signed
1/29/98

sion limits that are half those allowed by New Source
Performance Standard (NSPS), (3) operate economically
on a wide range of coals, and (4) be amenable to shop
fabrication.  The benefits of improved efficiency include
reduced cost for fuels and a reduction in CO

2
 emissions.

The commercial version of the topped PCFB tech-
nology has other environmental attributes, which include
in-situ sulfur retention that can meet 95% removal, NO

x

emission that will be lower than 0.3 lb/106 Btu, and par-
ticulate matter discharge of approximately 0.03 lb/106

Btu.  Although the system will generate a slight increase
in solid waste as compared to conventional systems, the
material is a dry, readily disposable, and potentially us-
able material.

** **
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JEA Large-Scale CFB
Combustion Demonstration
Project
Participant
JEA (formerly Jacksonville Electric Authority)

Additional Team Member
Foster Wheeler Energy Corporation—co-owner and tech-
nology supplier

Location
Jacksonville, Duval County, FL (JEA’s Northside Station,
Unit No. 2)

Technology
Foster Wheeler’s atmospheric circulating fluidized-bed
(ACFB) combustor

Plant Capacity/Production
297.5-MWe (gross), 265-MWe (net)

Coal
Eastern bituminous, 0.7% sulfur (design)

Project Funding
Total project cost $309,096,512 100%
DOE  74,733,633 24
Participant 234,362,679 76

Project Objective
To demonstrate ACFB at 297.5-MWe gross (265-MWe
net) representing a scale-up from previously constructed
facilities; to verify expectations of the technology’s eco-
nomic, environmental, and technical performance to
provide potential users with the data necessary for evalu-
ating a large-scale ACFB as a commercial alternative; to
accomplish greater than 90% SO

2
 removal; and to reduce

NO
x
 emissions by 60% when compared with conven-

tional technology.

through the use of a polishing scrubber to be installed
ahead of the particulate control equipment.

Steam is generated in tubes placed along the
combustor’s walls and superheated in tube bundles
placed downstream of the particulate separator to protect
against erosion.  The system will produce approximately
2 x106 lb/hr of main steam at about 2,400 psig and
1,005 ºF and 1.73 x 106 lb/hr of reheat steam at 600 psig
and 1,005 ºF.  The steam will be used in an existing
297.5-MWe (nameplate) steam turbine.  The heat rate for
the retrofit plant is expected to be approximately 9,950
Btu/kWh (34% efficiency; HHV).

Technology/Project Description
A circulating fluidized-bed combustor, operating at at-
mospheric pressure, will be retrofitted into Unit No. 2 of
the Northside Station.  Coal or the secondary fuel (petro-
leum coke), primary air, and a solid sorbent (such as
limestone), are introduced into the lower part of the
combustor where initial combustion occurs.  As the coal
particles decrease in size due to combustion, they are
carried higher in the combustor when secondary air is
introduced.  As the coal particles continue to be reduced
in size, the coal, along with some of the sorbent, is car-
ried out of the combustor, collected in a cyclone separa-
tor, and recycled to the lower portion of the combustor.
Primary sulfur capture is achieved by the sorbent in the
bed.  However, additional SO

2
 capture is achieved
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Preoperational tests started  7/01*

Environmental monitoring plan
completed  7/01*

Project Status/Accomplishments
The project was successfully resited to Jacksonville,
Florida after York County Energy partners and Metropoli-
tan Edison Company terminated activities on the ACFB
in September 1996.  On August 26, 1997, DOE approved
the transfer of the ACFB clean coal project from York,
Pennsylvania, to Jacksonville.  On September 29, 1997,
DOE signed a modified cooperative agreement with JEA
to cost-share refurbishment of the first (Unit No. 2) of
two units at Northside Generating Station.

A Public Scoping Meeting on the Environmental
Impact Statement (EIS) was held on December 3, 1997 at
the Northside Station.  The draft EIS is being prepared
and was submitted for review in March 1999.

The project, currently in design, moves atmospheric
fluidized-bed combustion technology to the larger sizes of
utility boilers typically considered in capacity additions
and replacements.  The nominal 300-MWe demonstration
unit in the JEA project will be more than double the size
of the Nucla unit (110-MWe).  Features include an inte-

grated recycle heat exchanger (INTREX™) in the fur-
nace, steam-cooled cyclones, a parallel pass reheat con-
trol, an SO

2
 polishing scrubber, and a fabric filter for

particulate control.  Expected environmental performance
is 0.17 lb/106 Btu for SO

2
 (98% reduction), 0.11 lb/106

Btu for NO
x
, and 0.017 lb/106 Btu for total particulates

(0.013 lb/106 Btu for PM
10

).

Commercial Applications
ACFB technology has good potential for application in
both the industrial and utility sectors, whether for use in
repowering existing plants or in new facilities.  ACFB is
attractive for both baseload and dispatchable power
applications because it can be efficiently turned down to
25% of full load.  Coal of any sulfur or ash content can
be used, and any type or size of a unit can be repowered.
In repowering applications, an existing plant area is used,
and coal- and waste-handling equipment as well as steam
turbine equipment are retained, thereby extending the life
of a plant.

1995199219901989 200220012000199919971993

Preaward
6/89

Project Restructuring Operation
11/90

DOE selected
project (CCT-I)
6/23/89

2003
** **

Cooperative agreement
awarded  11/30/90

Project restructured  6/92

Project resited
(York)  6/93

9/97

Project restructured and resited
(Jacksonville)  8/26/97

** **

5/02 5/04
Design and Construction

NEPA process completed
(EIS York site)  8/11/95

Cooperative agreement modified  9/29/97

Operation initiated
5/02*

Project completed/final report issued  5/04*

Operation completed  5/04*

Design completed
11/00*

Groundbreaking/
construction started  10/99*

NEPA process completed
(EIS Jacksonville site)  10/99*

In its commercial configuration, ACFB technology
offers several potential benefits when compared to con-
ventional pulverized coal-fired systems: lower capital
costs; reduced SO

2
 and NO

x
 emissions at lower costs;

higher combustion efficiency; and dry, granular solid
material that is easily disposed of or potentially salable.

Construction completed
3/02*
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Tidd PFBC Demonstration
Project

Project completed.

Participant
The Ohio Power Company

Additional Team Members
American Electric Power Service Corporation—

designer, constructor, and manager
The Babcock & Wilcox Company—technology supplier
Ohio Coal Development Office—cofunder

Location
Brilliant, Jefferson County, OH (Ohio Power Company’s
Tidd Plant, Unit No. 1)

Technology
The Babcock & Wilcox Company’s pressurized fluidized-
bed combustion (PFBC) system (under license from ABB
Carbon)

Plant Capacity/Production
70-MWe (net)

Coal
Ohio bituminous, 2–4% sulfur

Project Funding
Total project cost $189,886,339 100%
DOE  66,956,993 35
Participant 122,929,346 65

Project Objective
To verify expectations of PFBC economic, environ-
mental, and technical performance in a combined-cycle
repowering application at utility scale; and to accomplish
greater than 90% SO

2
 removal and NO

x
 emission level of

0.2 lb/106 Btu at full load.

Technology/Project Description
Tidd was the first large-scale operational demonstration
of PFBC in the United States.  The project represented a
13:1 scaleup from the pilot facility.

The boiler, cyclones, bed reinjection vessels, and
associated hardware were encapsulated in a pressure
vessel 45 feet in diameter and 70 feet high.  The facility
was designed so that one-seventh of the hot gases pro-
duced could be routed to an Advanced Particulate
Filter (APF).

The Tidd facility is a bubbling fluidized-bed com-
bustion process operating at 12 atm (175 psi).  Pressur-
ized combustion air is supplied by the turbine compressor
to fluidize the bed material, which consists of a coal-
water fuel paste, coal ash, and a dolomite or limestone
sorbent.  Dolomite or limestone in the bed reacts with

sulfur to form calcium sulfate, a dry, granular bed-ash
material, which is easily disposed of or is usable as a by-
product.  A low bed-temperature of about 1,600 ºF limits
NO

x
 formation.
The hot combustion gases exit the bed vessel with

entrained ash particles, 98% of which are removed when
the gases pass through cyclones.  The cleaned gases are
then expanded through a 15-MWe gas turbine.   Heat
from the gases exiting the turbine, combined with heat
from a tube bundle in the fluid bed, generates steam to
drive an existing 55-MWe steam turbine.
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Results Summary

Environmental

• Sorbent size had the greatest effect on SO
2
 removal

efficiency as well as stabilization and heat transfer
characteristics of the fluidized-bed.

• SO
2
 removal efficiency of 90% was achieved at full

load with a calcium-to-sulfur (Ca/S) molar ratio of
1.14 and temperature of 1,580 ºF.

• SO
2
 removal efficiency of 95% was achieved at full

load with a Ca/S molar ratio of 1.5 and temperature of
1,580 ºF.

• NO
x
 emissions were 0.15–0.33 lb/106 Btu.

• CO emissions were less than 0.01 lb/106 Btu.

• Particulate emissions were less than 0.02 lb/106 Btu.

Operational

• Combustion efficiency ranged from an average 99.3%
at low bed levels to an average 99.5% at moderate to
full bed levels.

• Heat rate was 10,280 Btu/kWh (HHV-gross output)
(33.2% efficiency) because the unit was small and no
attempt was made to optimize heat recovery.

• An Advanced Particulate Filter (APF), using a silicon
carbide candle filter array, achieved 99.99% filtration
efficiency on a mass basis.

• PFBC boiler demonstrated commercial readiness.

• ASEA Stal GT-35P gas turbine proved capable of
operating commercially in a PFBC flue gas
environment.

Economic

• The Tidd plant was a relatively small-scale facility, as
such, detailed economics were not prepared as part of
this project.

• A recent cost estimate performed on Japan’s 360-MWe
PFBC Karita Plant, due to commence operation in
1999, projected a capital cost of $1,263/kW (1997$).

Project Summary
The Tidd PFBC technology is a bubbling fluidized-bed
combustion process operating at 12 atmospheres
(175 psi).  Fluidized combustion is inherently efficient.
A pressurized environment further enhances combustion
efficiency, allowing very low temperatures that mitigate
thermal NO

x
 generation, flue gas/sorbent reactions that

increase sorbent utilization, and flue gas energy that is
used to drive a gas turbine.  The latter contributed signifi-
cantly to system efficiency because of the high efficiency
of gas turbines and the availability of gas turbine exhaust
heat that can be applied to the steam cycle.  A bed design
temperature of 1,580 ºF was established because it was
the maximum allowable temperature at the gas turbine
inlet and was well below temperatures for coal ash fu-
sion, thermal NO

x
 formation, and alkali vaporization.

Coal crushed to ¼ inch or less was injected into the
combustor as a coal/water paste containing 25% water by
weight.   Crushed sorbent, either dolomite or limestone,
was injected into the fluidized bed via two pneumatic
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Operation completed  3/95
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full bed heights, surpassing the design or expected effi-
ciency of 99.0%.

Using data for typical full-load operation, a heat rate
of 10,280 Btu/kWh (HHV basis) was calculated.  This
corresponds to a cycle thermodynamic efficiency of
33.2% at a point where the cycle produced 70-MWe of
gross electrical power while burning Pittsburgh No. 8
coal.  Because the Tidd plant was a repowering applica-
tion at a comparatively small scale, the measured effi-
ciency does not represent what would be expected for a
larger utility-scale plant using Tidd technology.  Studies
conducted under the PFBC Utility Demonstration Project
showed that efficiencies of over 40% are likely for a
larger utility-scale PFBC plant.

In summary, the Tidd project showed that the PFBC
system could be applied to electric power generation.
Further, the demonstration project led to significant re-

The PFBC demonstration at the repowered 70-MWe unit at Ohio
Power’s Tidd Plant led to significant refinements and understanding of
the technology.

feed lines, supplied from two lock hoppers.  The sorbent
feed system initially used two injector nozzles but
was  modified to add two more for nozzles to
enhance distribution.

In 1992, a 10-MWe equivalent APF was installed
and commissioned as part of a research and development
program and not part of the CCT demonstration.  This
system used ceramic candle filters to clean one-seventh of
the exhaust gases from the PFBC system.  The hot gas
cleanup system unit replaced one of the seven
secondary cyclones.

The Tidd PFBC demonstration plant accumulated
11,444 hours of coal-fired operations during its 54
months of operation.  The unit completed 95 parametric
tests, including continuous coal-fired runs of 28, 29, 30,
31, and 45 days. Ohio bituminous coals having sulfur
contents of 2–4% were used in the demonstration.

Environmental Performance
Testing showed that 90% SO

2
 capture was achievable

with a Ca/S molar ratio of 1.14 and that 95% SO
2
 capture

was possible with a Ca/S molar ratio of 1.5, provided the
size gradation of the sorbent being utilized was opti-
mized.  This sulfur retention was achieved at a bed tem-
perature of 1,580 ºF and full bed height.  Limestone in-
duced deterioration of the fluidized-bed, and as a result,
testing focused on dolomite.  The testing showed that
sulfur capture as well as sintering was sensitive to the
fineness of the dolomite sorbent (Plum Run Greenfield
dolomite was the design sorbent).  Sintering of fluidized-
bed materials, a fusing of the materials rather than effec-
tive reaction, had become a serious problem that required
operation at bed temperatures below the optimum for
effective boiler operation.  Tests were conducted with
sorbent size reduced from minus 6 mesh to a minus 12
mesh.  The result with the finer material was a major,
positive impact on process performance without the ex-
pected excessive elutriation of sorbent.  The finer material
increased the fluidization activity as evidenced by a 10%
improvement in heat transfer rate and an approximately

30% increase in sorbent utilization.  In addi-
tion, the process was much more stable as
indicated by reductions in temperature varia-
tions in both the bed and the evaporator tubes.
Further, sintering was effectively eliminated.

NO
x 
emissions ranged from 0.15–0.33

lb/106 Btu, but were typically 0.2 lb/106 Btu
during the demonstration.  These emissions
were inherent to the process, which was operat-
ing at approximately 1,580 ºF.  No NO

x
 control

enhancements, such as ammonia injection,
were required.  Emissions of carbon monoxide
and particulates were less than 0.01 and 0.02
lb/106 Btu, respectively.

Operational Performance
Except for localized erosion of the in-bed tube
bundle and the more general erosion of the
water walls, the Tidd boiler performed ex-
tremely well and was considered a commer-
cially viable design.  The in-bed tube bundle
experienced no widespread erosion that would
require significant maintenance.   While the
tube bundle experienced little wear, a signifi-
cant amount of erosion on each of the four water walls
was observed.  This erosion posed no problem, however,
because the area affected is not critical to heat transfer
and could be protected by refractory.

The prototype gas turbine experienced structural
problems and was the leading cause of unit unavailability
during the first 3 years of operation.  However, design
changes instituted over the course of the demonstration
proved effective in addressing the problem.  The Tidd
demonstration showed that a gas turbine could operate in
a PFBC flue gas environment.

Efficiency of the PFBC combustion process was
calculated during testing from the amount of unburned
carbon in cyclone and bed ash, together with measure-
ments of the amount of carbon monoxide in the flue gas.
Combustion efficiencies averaged 99.5% at moderate to
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finements and understanding of the technology in the
areas of turbine design, sorbent utilization, sintering,
post-bed combustion, ash removal, and boiler materials.

Testing of the APF for over 5,800 hours of coal-fired
operation showed that the APF vessel was structurally
adequate;  the clay-bonded silicon carbide candle filters
were structurally adequate unless subjected to side loads
from ash bridging or build-up in the vessel; bridging was
precluded with larger particulates included in the particu-
late matter; and filtration efficiency (mass basis)
was 99.99%.

Economic Performance
The Tidd plant was a relatively small-scale demonstration
facility, so detailed economics were not prepared as part
of this project.  However, a recent cost estimate per-
formed on Japan’s 360-MWe PFBC Karita Plant, due to
commence operation in 1999, projected a capital cost of
$1,263/kW (1997$).

Commercial Applications
Combined-cycle PFBC permits use of a wide range of
coals, including high-sulfur coals.  The compactness of
bubbling-bed PFBC technology allows utilities to signifi-
cantly increase capacity at existing sites.  Compactness of
the process due to pressurized operation reduces space
requirements per unit of energy generated.  PFBC tech-
nology appears to be best suited for applications of 50-
MWe or larger.  Capable of being constructed modularly,
PFBC generating plants permit utilities to add increments
of capacity economically to match load growth.  Plant life
can be extended by repowering with PFBC using the
existing plant area, coal- and waste-handling equipment,
and steam turbine equipment.

The 360-MWe Karita Plant in Japan, which will use
ABB Carbon P800 technology, represents a major move
toward commercialization of PFBC bubbling-bed tech-
nology.  A second generation P200 PFBC is under con-
struction in Germany.  Other PFBC projects are under
consideration in China, South Korea, the United King-
dom, Italy, and Israel.

The Tidd project received Power magazine’s 1991
Powerplant Award.  In 1992, the project received the
National Energy Resource Organization award for dem-
onstrating energy-efficient technology.

Contacts
Mario Marrocco, (614) 223-2460

American Electric Power Service Corporation
1 Riverside Plaza
Columbus, OH 43215,
(614) 223-3204 (fax)

George Lynch, DOE/HQ, (301) 903-9434
Donald W. Geiling, FETC, (304) 285-4784
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Coal and sorbent conveyors can be seen just after
entering the Tidd Plant.
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bent improves mixing and extends the contact time of
solids and gases, thus promoting high utilization of the
coal and high-sulfur-capture efficiency.  Heat in the flue
gas exiting the hot cyclone is recovered in the econo-
mizer.  Flue gas passes through a baghouse where par-
ticulate matter is removed.  Steam generated in the
ACFB is used to produce electric power.

Three small, coal-fired, stoker-type boilers at Nucla
Station were replaced with a new 925,000-lb/hr ACFB
steam generator capable of driving a new 74-MWe tur-
bine generator.  Extraction steam from this turbine gen-
erator powers three existing turbine generators
 (12-MWe each).

In 1992, Colorado-Ute Electric Association, Inc.,
the owner of Nucla Station, was purchased by Tri-State
Generation and Transmission Association, Inc.

Project Objective
To demonstrate the feasibility of ACFB technology at
utility scale and to evaluate the economic, environmental,
and operational performance at that scale.

Technology/Project Description
Nucla’s circulating fluidized-bed system operates at at-
mospheric pressure.  In the combustion chamber, a stream
of air fluidizes and entrains a bed of coal, coal ash, and
sorbent (e.g., limestone).  Relatively low combustion
temperatures limit NO

x
 formation.  Calcium in the sorbent

combines with SO
2
 gas to form calcium sulfite and sulfate

solids, and solids exit the combustion chamber and flow
into a hot cyclone.  The cyclone separates the solids from
the gases, and the solids are recycled for combustor tem-
perature control. Continuous circulation of coal and sor-

Advanced Electric Power Generation
Fluidized-Bed Combustion

Nucla CFB Demonstration
Project
Project completed.

Participant
Tri-State Generation and Transmission Association, Inc.
(formerly Colorado-Ute Electric Association, Inc.)

Additional Team Members
Foster Wheeler Energy Corporation*—technology sup-
plier
Technical Advisory Group (potential users)—cofunder
Electric Power Research Institute—technical consultant

Location
Nucla, Montrose County, CO (Nucla Station)

Technology
Foster Wheeler’s atmospheric circulating fluidized-bed
(ACFB) combustion system

Plant Capacity/Production
100-MWe (net)

Coal
Western bituminous—

Salt Creek, 0.5% sulfur, 17% ash
Peabody, 0.7% sulfur, 18% ash
Dorchester, 1.5% sulfur, 23% ash

Project Funding
Total project cost $46,512,678 100%
DOE 17,130,411 37
Participant 29,382,267 63

*Pyropower Corporation, the original technology developer and
supplier, was acquired by Foster Wheeler Energy Corp.
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Results Summary

Environmental

• Bed temperature had the greatest effect on pollutant
emissions and boiler efficiency.

• At bed temperatures below 1,620 ºF, sulfur capture
efficiencies of 70 and 95% were achieved at calcium-
to-sulfur (Ca/S) molar ratios of 1.5 and 4.0,
respectively.

• During all tests, NO
x
 emissions averaged 0.18 lb/106

Btu and did not exceed 0.34 lb/106 Btu.

• CO emissions ranged from 70–140 ppmv.

• Particulate emissions ranged from 0.0072–0.0125
lb/106 Btu, corresponding to a removal efficiency
of 99.9%.

• Solid waste was essentially benign and showed poten-
tial as an agricultural soil amendment, soil/road bed
stabilizer, or landfill cap.

Operational

• Boiler efficiency ranged from 85.6–88.6% and com-
bustion efficiency ranged from 96.9–98.9%.

• A 3:1 boiler turndown capability was demonstrated.

• Heat rate at full load was 11,600 Btu/kWh and was
12,400 Btu/kWh at half load.

Economic

• Capital cost for the Nucla retrofit was $1,123/kW and a
normalized power production cost was 64 mills/kWh.

Project Summary
Fluidized-bed combustion evolved from efforts to find a
combustion process conducive to controlling pollutant
emissions without external controls.  Fluidized-bed
combustion enables efficient combustion at temperatures
of 1,400–1,700 ºF, well below the thermal-NO

x
 forma-

tion temperature (2,500 ºF), and high SO
2
-capture effi-

ciency through effective sorbent/flue gas contact.  ACFB
differs from the more traditional fluid-bed combustion.
Rather than submerging a heat exchanger in the fluid

1991198919881987 199619951994199319921990

Preaward Operation

1997

10/87 10/88

DOE selected
project (CCT-I)
10/7/87

Environmental monitoring
plan completed  2/27/88

NEPA process completed (MTF)  4/18/88

bed, which dictates a low-fluidization velocity, ACFB
uses a relatively high fluidization velocity, which entrains
the bed material.  Hot cyclones capture and return the
solids emerging from the turbulent bed to control tem-
perature and extend the gas/solid contact time and to
protect a downstream heat exchanger.

Interest and participation of the Department of En-
ergy, Electric Power Research Institute, and Technical
Advisory Group (potential users) resulted in the evalua-
tion of ACFB potential for broad utility application
through a comprehensive test program.  Over a 21/2-year
period, 72 steady-state performance tests were conducted
and 15,700 hours logged.  The result was a database that
remains the most comprehensive, available resource on
ACFB technology.

Operational Performance
Between July 1988 and January 1991, the plant operated
with an average availability of 58% and an average capac-
ity factor of 40%.  However, toward the end of the dem-
onstration, most of the technical problems had been over-

Operation
completed 1/91

Operation test program initiated  8/88

Cooperative agreement awarded  10/3/88

4/92

Project completed/final report issued 4/92
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Exhibit 40
 Effect of Bed Temperature

on Ca/S Requirement

Exhibit 41
Calcium Requirements and

Sulfur Retentions for Various Fuels

come.  During the last three months of the demonstration,
average availability was 97% and the capacity factor
was 66.5%.

Over the range of operating temperature at which
testing was performed, bed temperature was found to be
the most influential operating parameter.  With the excep-
tion of coal-fired configuration and excess air at elevated
temperatures, bed temperature was the only parameter
that had a measurable impact on emissions and efficiency.

Combustion efficiency, a measure of the quantity of
carbon that is fully oxidized to CO

2
, ranged from

96.9–98.9%.  Of the four exit sources of incompletely
burned carbon, the largest was carbon contained in the fly
ash (93%).  The next largest (5%) was carbon contained
in the bottom ash stream, and the remaining feed-carbon
loss (2%) was incompletely oxidized CO in the flue gas.
The fourth possible source, hydrocarbons in the flue gas,
was measured and found to be negligible.

Boiler efficiencies for 68 performance tests varied
from 85.6–88.6%.  The contributions to boiler heat loss
were identified as unburned carbon, sensible heat in dry
flue gas, fuel and sorbent moisture, latent heat in burning
hydrogen, sorbent calcination, radiation and convection,
and bottom-ash cooling water.  Net plant heat rate de-
creased with increasing boiler load, from 12,400 Btu/kWh
at 50% of full load to 11,600 Btu/kWh at full load.  The
lowest value achieved during a full-load steady-state test
was 10,980 Btu/kWh.  These values were affected by the
absence of reheat, the presence of the three older
12.5-MWe turbines in the overall steam cycle, the number
of unit restarts, and part-load testing.

Environmental Performance
As indicated above, bed temperature had the greatest
impact on ACFB performance, including pollutant emis-
sions.  Exhibit 40 shows the effect of bed temperatures on
the Ca/S molar ratio requirement for 70% sulfur reten-
tion.  The Ca/S molar ratios were calculated based on the
calcium content of the sorbent only and do not account
for the calcium content of the coal.  While a Ca/S molar
ratio of about 1.5 was sufficient to achieve 70% sulfur

retention in the 1,500–1,620 °F range, the Ca/S molar
ratio requirement jumped to 5.0 or more at 1,700 °F
or greater.

Exhibit 41 shows the effect of Ca/S molar ratio on
sulfur retention at average bed temperatures below
1,620 ºF.  Salt Creek and Peabody coals contain 0.5%
and 0.7% sulfur, respectively.  To achieve 70% SO

2

reduction, or the 0.4 lb/106 Btu emission rate required
by the licensing agreement, a Ca/S molar ratio of ap-
proximately 1.5 is required.  To achieve an SO

2
 reduc-

tion of 95%, a Ca/S molar ratio of approximately 4.0 is
necessary.  Dorchester coal, averaging 1.5% sulfur
content, required a somewhat lower Ca/S molar ratio
for a given retention.

NO
x
 emissions measured throughout the demon-

stration were less than 0.34 lb/106 Btu, which is well
below the regulated value of 0.5 lb/106 Btu.  The aver-
age level of NO

x
 emissions for all tests was 0.18 lb/106

Btu.  NO
x
 emissions indicate a relatively strong correla-

tion with temperature, increasing from 40 ppmv (0.06
lb/106 Btu) at 1,425 ºF to 240 ppmv (0.34 lb/
106 Btu) at 1,700 °F.  Limestone feed rate was
also identified as a variable affecting NO

x

emissions, i.e., somewhat higher NO
x
 emis-

sions resulted from increasing calcium-to-
nitrogen (Ca/N) molar ratios.  The mechanism
was believed to be oxidation of volatile nitro-
gen in the form of ammonia (NH

3
) catalyzed

by calcium oxide.  CO emissions decrease as
temperature increases, from 140 ppmv at
1,425 ºF to 70 ppmv at 1,700 ºF.

At full load, the hot cyclones removed
99.8% of the particulates.  With the addition
of baghouses, removal efficiencies achieved
on Peabody and Salt Creek Coals were
99.905% and 99.959%, respectively.  This
equated to emission levels of 0.0125 lb/106

Btu for Peabody coal and 0.0072 lb/106 Btu
for Salt Creek coal, well below the required
0.03 lb/106 Btu.
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The 110-MWe Nucla ACFB demonstration enabled Pyropower Corporation
(now owned by Foster Wheeler) to save almost 3 years in establishing a
commercial line of ACFB units.

Economic Performance
The final capital costs associated with
the engineering, construction, and start-
up of the Nucla ACFB system were
$112.3 million.  This represents a cost
of $1,123/kW (net).  Total power costs
associated with plant operations be-
tween September 1988 and January
1991 were approximately $54.7 mil-
lion, resulting in a normalized cost of
power production of 64 mills/kWh.
The average monthly operating cost
over this period was about $1,888,000.
Fixed costs represent about 62% of the
total and include interest (47%), taxes
(4.8%), depreciation (6.9%), and insur-
ance (2.7%).  Variable costs represent
more than 38% of the power production
costs and include fuel expenses
(26.2%), non-fuel expenses (6.8%), and
maintenance expenses (5.5%).

Commercial Applications
The Nucla project represented the first repowering of a
U.S. utility plant with ACFB technology and showed the
technology’s effectiveness to burn a wide variety of coals
cleanly and efficiently.  The comprehensive database
resulting from the Nucla project enabled the resultant
technology to be replicated in numerous commercial
plants throughout the world.  Nucla continues in commer-
cial service.

Today, every major boiler manufacturer offers an
ACFB system in its product line.  There are now more
than 120 fluidized-bed combustion boilers of varying
capacity operating in the U.S. and the technology has
made significant market penetration abroad.  The fuel
flexibility and ease of operation make it a particularly
attractive power generation option for the burgeoning
power market in developing countries.

Contacts
Stuart Bush, (303) 452-6111

Tri-State Generation and Transmission Ass’n., Inc.
P.O. Box 33695
Denver, CO  80233

George Lynch, DOE/HQ, (301) 903-9434
Nelson F. Rekos, FETC, (304) 285-4066
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Advanced Electric Power Generation
Integrated Gasification Combined Cycle

Clean Energy Demonstration
Project
Participant
Clean Energy Partners Limited Partnership (a limited
partnership consisting of Clean Energy Genco, Inc., an
affiliate of Duke Energy Corp.; AMEREN Corporation;
and Energy Research Corporation)

Additional Team Members
Duke Engineering & Services, Inc.—engineer and

constructor
General Electric Company—power island designer and

supplier
British Gas Americas, Inc., in conjunction with Lurgi

Energie and Umwelt GmbH—gasification island de-
signer

Energy Research Corporation—molten carbonate fuel cell
designer and supplier; cofunder

AMEREN Corporation—cofunder

Location
Carbondale, Jackson County, IL (Central Illinois Public
Service Company’s Grand Tower Station)

Technology
Integrated gasification combined-cycle (IGCC) using
British Gas/Lurgi (BG/L) slagging fixed-bed gasification
system coupled with Energy Research Corporation’s mol-
ten carbonate fuel cell (MCFC)

Plant Capacity/Production
477-MWe (net) IGCC; 1.25-MWe MCFC

Coal
Illinois basin bituminous coal

Project Funding
Total project cost $841,096,189 100%
DOE 183,300,000   22
Participant 657,796,189   78

Project Objective
To demonstrate and assess the reliability, availability, and
maintainability of a utility-scale IGCC system using
high-sulfur bituminous coal in an oxygen-blown, fixed-
bed, slagging gasifier and the operability of a molten
carbonate fuel cell fueled by coal gas.

Technology/Project Description
The BG/L gasifier is supplied with steam, oxygen, lime-
stone flux, and coals having a high fines content.  During
gasification, the oxygen and steam react with the coal
and limestone flux to produce a raw coal-derived fuel

gas rich in hydrogen and carbon monoxide.  Raw fuel
gas exiting the gasifier is washed and cooled.  Hydrogen
sulfide and other sulfur compounds are removed.  El-
emental sulfur is reclaimed and sold as a by-product.
Tars, oils, and dust are recycled to the gasifier.  The
resulting clean, medium-Btu fuel gas fires the gas tur-
bine.  A small portion of the clean fuel gas is used for
the MCFC.

The MCFC is composed of a molten carbonate
electrolyte sandwiched between porous anode and cath-
ode plates.  Fuel (desulfurized, heated medium-Btu fuel
gas) and steam are fed continuously into the anode;
carbon dioxide enriched air is fed into the cathode.  Elec-
trical reactions produce direct electric current, which is
converted to alternating power in an inverter.
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200620052004200320012000199519941993 1998 1999

Preaward
5/93

DOE selected project
(CCT-V)  5/4/93

Project Status/Accomplishments
The cooperative agreement was awarded December 2,
1994.  Subsequent to award, a new site had to be found.
The Central Illinois Public Service Company’s Grand
Tower Station was proposed by the Participant and ap-
proved by DOE on November 10, 1998.  The initial
scoping meeting for the NEPA process was held in
January 1999.

Commercial Applications
The IGCC system being demonstrated in this project is
suitable for both repowering applications and new power
plants.  The technology is expected to be adaptable to a
wide variety of potential market applications because of
several factors.  First, the BG/L gasification technology
has successfully used a wide variety of U.S. coals.  Also,
the highly modular approach to system design makes the
BG/L-based IGCC and molten carbonate fuel cell com-
petitive in a wide range of plant sizes.  In addition, the
high efficiency and excellent environmental performance

Cooperative Agreement
awarded  12/2/94

Design and Construction

of the system are competitive with or superior to other
fossil-fuel-fired power generation technologies.

The heat rate of the IGCC demonstration facility is
projected to be 8,560 Btu/kWh (40% efficiency) and the
commercial embodiment of the system has a projected
heat rate of 8,035 Btu/kWh (42.5% efficiency).  The
commercial version of the molten carbonate fuel cell
fueled by a BG/L gasifier is anticipated to have a heat rate
of 7,379 Btu/kWh (46.2% efficiency).  These efficiencies
represent greater than 20% reduction in emissions of CO

2

when compared to a conventional pulverized coal plant
equipped with a scrubber.  SO

2
 emissions from the IGCC

system are expected to be less than 0.1 lb/106 Btu
(99% reduction); NO

x
 emissions, less than 0.15 lb/106 Btu

(90% reduction).
Also, the slagging characteristic of the gasifier pro-

duces a nonleaching, glass-like slag that can be marketed
as a usable by-product.

12/94 12/03 12/05
Operation

Operation Initiated 12/03*

Final report issued/project
completed  12/05*

**

New site approved 11/98

**
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Piñon Pine IGCC Power
Project
Participant
Sierra Pacific Power Company

Additional Team Members
Foster Wheeler USA Corporation—architect, engineer,

and constructor
The M.W. Kellogg Company—technology supplier
Bechtel Corporation—startup engineer

Location
Reno, Storey County, NV (Sierra Pacific Power
Company’s Tracy Station)

Technology
Integrated gasification combined-cycle (IGCC) using the
KRW air-blown pressurized fluidized-bed coal
gasification system

Plant Capacity/Production
107-MWe (gross), 99-MWe (net)

Coal
Southern Utah bituminous, 0.5–0.9% sulfur (design coal);
eastern bituminous, 2–3% sulfur (planned test)

Project Funding
Total project cost $335,913,000 100%
DOE 167,956,500 50
Participant 167,956,500 50

Project Objective
To demonstrate air-blown pressurized fluidized-bed
IGCC technology incorporating hot gas cleanup; to evalu-
ate a low-Btu gas combustion turbine; and to assess long-
term reliability, availability, maintainability, and environ-
mental performance at a scale sufficient to determine
commercial potential.

Technology/Project Description
Dried and crushed coal and limestone are introduced into
an air-blown pressurized fluidized-bed gasifier.  Crushed
limestone is used to capture a portion of the sulfur.  The
sulfur reacts with the limestone to form calcium sulfide
which, after oxidation, exits as calcium sulfate along
with the coal ash in the form of agglomerated particles
suitable for landfill.

Low-Btu coal gas leaving the gasifier passes
through cyclones, which return most of the entrained
particulate matter to the gasifier.  The gas, which leaves
the gasifier at about 1,700 ºF, is cooled to about 1,100 ºF
before entering the hot gas cleanup system.  During
cleanup, virtually all of the remaining particulates are
removed by ceramic candle filters, and final traces of
sulfur are removed by reaction with a metal oxide sor-
bent in a transport reactor.

The cleaned gas then enters the General Electric
MS6001FA (Frame 6FA) combustion turbine, which is
coupled to a generator designed to produce 61-MWe
(gross).  Exhaust gas from the combustion turbine is
used to produce steam in a heat recovery steam generator
(HRSG).  Superheated high-pressure steam drives a
condensing steam turbine-generator designed to produce
about 46-MWe (gross).

The IGCC plant will remove 95+% of the sulfur in
the coal.  Due to the relatively low operating temperature
of the gasifier and the injection of steam into the com-
bustion fuel stream, the NO

x
 emissions are expected to

be 70% less than a conventional coal-fired plant.  The
IGCC will produce 20% less CO

2
 (a greenhouse gas)

than conventional plants.
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Preaward

20012000199919981997199619951994199319921991

Design and Construction Operation
9/91 8/92 7/00

DOE selected
project (CCT-IV)
9/12/91

Cooperative agreement awarded  8/1/92

Project completed/final report issued  7/00*

Operation completed  7/00*

Ground breaking/construction started  2/95

NEPA process completed (EIS)  11/8/94

Design completed  8/95

improve performance, including the start-up logic for the
gasifier and the sorbent used for the transport desulfurizer.

This project continues to make progress achieving
integrated operation of all systems.  Some earlier prob-
lems (related to measuring solids levels) in the fines
handling system have been resolved; however, other non-
gasifier problems, such as fines bridging in vessels, have
occurred that prevent feeding coal for more than 6-8
hours continuously.  The gasifier continues to operate
smoothly through numerous startup-turndown cycles,
with reproducible production of specification-quality
syngas.  Sierra Pacific continues to operate the plant on
natural gas in the combined cycle mode.

Commercial Applications
The Piñon Pine IGCC system concept is suitable for new
power generation, repowering needs, and cogeneration
applications.  The net heat rate for a proposed greenfield
plant using this technology is projected to be 7,800 Btu/
kWh (43.7% efficiency), representing a 20% increase in

In the demonstration project, 880 tons/day of coal
are converted into 99 MWe (net) for export to the grid.
Southern Utah bituminous coal (0.5–0.9% sulfur) is the
design coal; tests using midwestern or eastern high-sulfur
bituminous coal (2–3% sulfur) also are planned.  The
IGCC system is located at Sierra Pacific Power
Company’s Tracy Station, near Reno, NV.

Project Status/Accomplishments
The system has initiated test-plan operations and contin-
ues to experience start-up problems.  The station began
operation on natural gas in November 1996.  Pre-opera-
tional testing and shakedown of the coal gasification
combined-cycle system continued through 1997 with
syngas produced in January 1998.  The plant was dedi-
cated in April 1998.

The GE Frame 6FA combustion turbine, the first of
its kind in the world, has performed well since commenc-
ing operation in August 1996 on natural gas.  Other por-
tions of the plant have undergone design modification to

Environmental monitoring plan
completed  10/31/96

Preoperational tests initiated  11/96

1/98

Operation initiated   1/98

Construction completed   2/97

thermal efficiency as compared to a conventional pulver-
ized coal plant with a scrubber and a comparable reduc-
tion in CO

2
 emissions.  The compactness of an IGCC

system reduces space requirements per unit of energy
generated relative to other coal-based power generation
systems.  The advantages provided by phased modular
construction reduce the financial risk associated with new
capacity additions.

The KRW IGCC technology is capable of gasifying
all types of coals, including high-sulfur, high-ash, low-
rank, and high-swelling coals, as well as bio- or refuse-
derived waste, with minimal environmental impact.  There
are no significant process waste streams that require
remediation.  The only solid waste from the plant is a
mixture of ash and calcium sulfate, a nonhazardous waste.
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Tampa Electric Integrated
Gasification Combined-Cycle
Project
Participant
Tampa Electric Company

Additional Team Members
Texaco Development Corporation—gasification

technology supplier
General Electric Corporation—combined-cycle

technology supplier
GE Environmental Services, Inc.—hot-gas cleanup

technology supplier
TECO Power Services Corporation—project manager and

marketer
Bechtel Power Corporation—architect and engineer

Location
Mulberry, Polk County, FL (Tampa Electric Company’s
Polk Power Station, Unit No. 1)

Technology
Integrated gasification combined-cycle (IGCC) system
using Texaco’s pressurized oxygen-blown entrained-flow
gasifier technology and incorporating both conventional
low-temperature acid-gas removal and hot-gas moving-
bed desulfurization

Plant Capacity/Production
313-MWe (gross), 250-MWe (net)

Coal
Illinois #6, Pittsburgh #8, and Kentucky #11; 2.5–3.5%
sulfur

Project Funding
Total project cost $303,288,446 100%
DOE 150,894,223 49
Participant 152,394,223 51

Project Objective
To demonstrate IGCC technology in a greenfield, com-
mercial, electric utility application at the 250-MWe size
with a Texaco gasifier; to demonstrate the integrated
performance of a metal oxide hot-gas cleanup system,
conventional cold-gas cleanup, and an advanced gas
turbine with nitrogen injection (from the air separation
plant) for power augmentation and NO

x
 control.

Technology/Project Description
Texaco’s pressurized, oxygen-blown, entrained-flow
gasifier is used to produce a medium-Btu fuel gas.  A
coal/water slurry and oxygen are reacted at high tempera-
ture and pressure to produce a high-temperature syngas.
The syngas moves from the gasifier to a high-temperature
heat-recovery unit, which cools the gases.  Molten coal-

ash flows out of the bottom of the gasifier vessel and into
a water-filled quench tank where it is forms a solid slag.

The cooled gases flow to a particulate-removal sec-
tion before entering gas-cleanup trains.  A portion of the
syngas (10%) is passed through a moving bed of metal
oxide absorbent to remove sulfur.  The remaining syngas
is further cooled through a series of convective heat ex-
changers before entering a conventional gas-cleanup train
where sulfur is removed by an acid-gas removal system.
Combined, these cleanup systems are expected to main-
tain sulfur levels below 0.21 lb/106 Btu (96% capture).
The cleaned gases are then routed to a combined-cycle
system for power generation.  Sulfuric acid and slag are
salable by-products.

A GE MS 7001F combustion turbine generates about
192 MWe (gross).  Thermal-NO

x
 is controlled to below
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0.27 lb/106 Btu by injecting nitrogen as a dilutent in the
turbine’s combustion section.  A steam turbine, which
uses steam produced by the heat recovery steam-genera-
tor, produces an additional 121-MWe (gross).  Polk’s
IGCC heat rate for this demonstration is expected to be
approximately 8,600 Btu/kWh (40% efficient).  The
demonstration project involves only the first 250-MWe
(net) of the planned 1,150-MWe Polk Power Station.
Illinois #6, Pittsburgh #8, and Kentucky #11 bituminous
coals (2.5–3.5% sulfur) are being used.

Project Status/Accomplishments
The plant began commercial operation in September 1996
and continues to successfully accumulate run time.  IGCC
operation had exceeded 11,000 hours by December 1998.
The unit has produced over 2,944,278 MWh on syngas.
The gasifier on-stream factor was over 70% for 1998.
Overall combined-cycle availability has remained above
90% since the second quarter of 1997.  Improved gasifier
availability was largely due to removal of the raw gas/
clean gas heat exchanger, a source of particulate contami-

20011999199819971996199519941991199019891988

Preaward Design and Construction
12/89 3/91

nation, and installation of a larger filter to prevent leakage
of particulate matter to the turbine.  Also contributing to
improved availability are new operating procedures to
deal with radiant syngas cooler dome seal leaks and hot
restarts of the gasifier.

Tests included evaluation of various coal types on
system performance.  Kentucky #11, Illinois #6, and three
Pittsburgh #8 coals were tested for their:  (1) ability to be
processed into a high concentration slurry, (2) carbon
conversion efficiency, (3) aggressiveness of the slag in
regard to refractory wear, and (4) tendency toward fouling
of the syngas coolers.  Kentucky #11 coal proved to have
the best overall characteristics and supplanted Pittsburgh
#8 as the base coal.  Illinois #6 placed second and
prompted further testing because of some promising
aspects of its performance.  The unit is currently running
on a blend of Ohio #11/Powder River Basin coals.  The
gasifier and combustion turbine set continuous operating
records of over 49 and 51 days, respectively.

**

DOE selected project (CCT-III)  12/19/89

Cooperative agreement awarded  3/11/91

Preoperational tests initiated  6/96

Construction completed  8/96

Operation initiated  9/96

9/96

Design completed  8/94

NEPA process completed (EIS)  8/17/94

Construction started  8/94

Project completed/final report issued  10/01*

Operation completed  10/01*

10/01
Operation

Environmental monitoring plan completed 5/96

Commercial Applications
This demonstration project is scaling up the technology
from Cool Water demonstration unit (100-MWe) tested
without full system integration.  The Texaco-based IGCC
is suitable for new electric power generation, repowering
needs, and cogeneration applications.  Commercial
IGCCs should achieve better than 98% SO

2
 capture with

a NO
x
 emissions reduction of 90% relative to a conven-

tional pulverized coal-fired plant.
Texaco and ASEA Brown Boveri have signed an

agreement forming an alliance to market IGCC technol-
ogy in Europe.

The project was presented the 1997 Powerplant
Award by Power magazine.  In 1996 the project received
the Association of Builders and Contractors Award for
construction quality.  Several awards were presented for
using an innovative siting process:  1993 Ecological
Society of America Corporate Award and 1993 Timer
Powers Conflict Resolution Award from the State of
Florida, and the 1991 Florida Audubon Society
Corporate Award.

**
3 4
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Advanced Electric Power Generation
Integrated Gasification Combined Cycle

Wabash River Coal
Gasification Repowering
Project
Participant
Wabash River Coal Gasification Repowering Project Joint
Venture (a joint venture of Dynegy and PSI Energy, Inc.)

Additional Team Members
PSI Energy, Inc.—host
Dynegy (formerly Destec Energy, Inc.; a subsidiary of

Natural Gas Clearinghouse)—engineer, gas plant
operator, and technology supplier

Location
West Terre Haute, Vigo County, IN (PSI Energy’s Wabash
River Generating Station, Unit No. 1)

Technology
Integrated gasification combined-cycle (IGCC) using
Destec’s two-stage pressurized oxygen-blown entrained-
flow gasification system

Plant Capacity/Production
296-MWe (gross), 262-MWe (net)

Coal
Illinois Basin bituminous

Project Funding
Total project cost $438,200,000 100%
DOE 219,100,000 50
Participant 219,100,000 50

Project Objective
To demonstrate utility repowering with a two-stage pres-
surized oxygen-blown entrained-flow IGCC system,
including advancements in the technology relevant to the
use of high-sulfur bituminous coal and to assess long-
term reliability, availability, and maintainability of the
system at a fully commercial scale.

Technology/Project Description
The Destec coal gasification process features an oxygen-
blown, continuous-slagging, two-stage, entrained flow
gasifier.  Coal is slurried, combined with oxygen in mixer
nozzles, and injected into the first stage of the gasifier,
which operates at 2600 °F and 400 psig.  Oxygen of 95%
purity is supplied by an Air Liquide 2,060-ton/day low-
pressure cryogenic distillation facility (Air Separation
Unit or ASU), which is owned and operated by Destec.
In the first stage, the coal slurry undergoes a partial oxida-
tion reaction at temperatures high enough to bring the
coal’s ash above its melting point.  The fluid ash falls
through a tap hole at the bottom of the first stage into a
water quench, forming an inert vitreous slag.  The syngas
flows to the second stage, where additional coal slurry is
injected.  This coal is pyrolyzed in an endothermic reac-

tion with the hot syngas to enhance syngas heating value
and to improve overall efficiency.  A Claus unit is used to
produce elemental sulfur as a salable by-product.

The syngas then flows to the high-temperature heat-
recovery unit (HTHRU), essentially a firetube steam gen-
erator, to produce high-pressure saturated steam.  After
cooling in the HTHRU, particulates in the syngas are
removed in a hot/dry filter and recycled to the gasifier.
The syngas is further cooled in a series of heat exchang-
ers.  The syngas is water scrubbed to remove chlorides
and passed through a catalyst that hydrolyzes carbonyl
sulfide (COS) into hydrogen sulfide.  Hydrogen sulfide is
removed in the acid gas removal system using MDEA-
based absorber/stripper columns.  The “sweet” gas is then
moisturized, preheated, and piped to the power block.
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The power block consists of a single 192-MWe
General Electric MS 7001FA combustion turbine/genera-
tor (CT), a Foster Wheeler single-drum heat recovery
steam generator with reheat, and a 1952 vintage
Westinghouse reheat steam turbine.  Steam injection is
used for NO

x
 control in the CT, but the steam flow is

minimal because the syngas is moisturized in the gasifica-
tion process.  Existing coal handling facilities, intercon-
nections, and other auxiliaries were reused.

Project Status/Accomplishments
The project began operations in December 1995 and
continues in its fourth year of commercial service.
CINergy, PSI’s post-merger parent company, preferen-
tially dispatches the unit second behind its hydroelectric
facilities on the basis of environmental emissions and
efficiency, with a demonstrated heat rate of better than
9,000 Btu/kWh (HHV).  In 1998, the facility operated for
5,281 hours processing over 560,000 tons of coal and
producing over 8.8 trillion Btus of syngas.  Since begin-
ning operation, the facility has operated on coal for over

Preaward

20012000199919981997199619951994199319921991

Operation

DOE selected
project (CCT-IV)
9/12/91

Design and Construction
9/91 7/92

NEPA process completed (EA)  5/28/93

Design completed  5/94

Cooperative agreement awarded  7/28/92

Environmental monitoring plan completed  7/9/93

Groundbreaking ceremony  7/7/93

Preoperational tests initiated  8/95

11/95 11/99

Demonstration completed  9/99*

Operation initiated  11/95

Construction completed  11/95

10,000 hours and processed more than one million tons
of coal.  The unit has achieved monthly production levels
of one trillion Btus on four occasions.  The 1998 operat-
ing data show a capacity factor of 68% and an availabil-
ity of over 72%.  Refinements to the design are continu-
ing, including replacement of ceramic candle particulate
filters with a metallic filter (operating temperature
800 ºF) and installation of a chloride scrubber and new
COS hydrolysis catalyst for SO

2
 control.

Commercial Applications
Throughout the United States, particularly in the Midwest
and East, there are more than 95,000-MWe of existing
coal-fired utility boilers over 30 years old.  Many of these
aging plants are without air pollution controls and are
candidates for repowering with IGCC technology.  Re-
powering these plants with IGCC systems will improve
plant efficiencies and reduce SO

2
, NO

x
, and CO

2
 emis-

sions.  The modularity of the gasifier technology will
permit a range of units to be considered for repowering,
and the relatively short construction schedule for the

Project completed/final report
issued  11/99*

technology will allow utilities greater flexibility in
designing strategies to meet load requirements.  Also, the
high degree of fuel flexibility inherent in the gasifier
design will provide utilities with more choice in selecting
fuel supplies to meet increasingly stringent air quality
regulations.

The system heat rate for a new power plant based on
this technology is expected to realize at least a 20% im-
provement in efficiency compared to a conventional
pulverized coal-fired plant with flue gas desulfurization.
The improved system efficiency also results in a similar
decrease in CO

2 
emissions.

Destec Energy and CINergy Corp./PSI Energy re-
ceived the 1996 Powerplant Award from Power maga-
zine.  Sargent & Lundy, engineer for the combined-cycle
facility, won the American Consulting Engineers
Council’s 1996 Engineering Excellence Award.
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Advanced Electric Power Generation
Advanced Combustion/Heat Engines

Healy Clean Coal Project
Participant
Alaska Industrial Development and Export Authority

Additional Team Members
Golden Valley Electric Association—host and operator
Stone and Webster Engineering Corp.—engineer
TRW Inc., Space & Technology Division—combustor

technology supplier
The Babcock & Wilcox Company (which has acquired

assets of Joy Environmental Technologies, Inc.)—
spray-dryer absorber technology supplier

Usibelli Coal Mine, Inc.—coal supplier

Location
Healy, Denali Borough, AK (adjacent to Healy Unit
No. 1)

Technology
TRW’s advanced entrained (slagging) combustor
Babcock & Wilcox’s spray-dryer absorber with sorbent

recycle

Plant Capacity/Production
50-MWe (nominal)

Coal
Usibelli subbituminous 35% run-of-mine (ROM) (0.2%
sulfur) and 65% waste coal (design)

Project Funding
Total project cost $242,058,000 100%
DOE 117,327,000 48
Participant 124,731,000 52

Project Objective
To demonstrate an innovative new power plant design
featuring integration of an advanced combustor and heat
recovery system coupled with both high- and low-tem-
perature emissions control processes.

the combustion products vertically into the boiler.  The
main slagging combustor consists of a water-cooled cylin-
der that slopes toward a slag opening.  The precombustor
burns 25–40% of the total coal input.  The remaining coal
is injected axially into the combustor, rapidly entrained by
the swirling precombustor gases and additional air flow,
and burned under substoichiometric (fuel-rich) conditions
for NO

x
 control.  The ash forms molten slag, which accu-

mulates on the water-cooled walls and is driven by aero-
dynamic and gravitational forces through a slot into the
slag recovery section.  About 70–80% of the coal’s ash is
removed as molten slag.  The hot gas is then ducted to the
furnace where, to ensure complete combustion, additional
air is supplied from the tertiary air windbox to NO

x
 ports

and to final overfire air ports.

Technology/Project Description
The project involves two unique slagging combustors
generating a nominal 50 MWe.  Emissions of SO

2
 and

NO
x
 are controlled using TRW’s slagging combustion

systems with staged fuel and air, a boiler that controls
NO

x
 related conditions, and limestone injection.  Addi-

tional SO
2
 is removed using Babcock & Wilcox’s acti-

vated recycle spray-dryer absorber system.  Performance
goals are NO

x
 emissions of less than 0.2 lb/106 Btu,

particulate emissions of 0.015 lb/106 Btu, and SO
2
 re-

moval greater than 90%.  The design fuel blend perfor-
mance testing of coal consists of 35% ROM and 65%
waste coal.

A coal-fired precombustor increases the air inlet
temperature for optimum slagging performance.  The
TRW slagging combustors are side mounted, injecting
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Pulverized limestone (CaCO
3
) for SO

2
 control is fed into

the combustor where it is flash calcined (converting CaCO
3
 to

CaO).  The mixture of this lime (CaO) and ash not slagged,
called flash-calcined material, is removed in the fabric filter
(baghouse) system.  Most of the flash-calcined material is used
to form a 45% flash-calcined-material solids slurry.  SO

2
 in the

flue gas reacts with the slurry droplets as water is simulta-
neously evaporated.  SO

2
 is further removed from the flue gas

by reacting with the dry flash-calcined material on the baghouse
filter bags.

The project site is adjacent to the existing Healy Unit No.
1 near Healy, Alaska, and to the Usibelli coal mine.  Power will
go to the Golden Valley Electric Association (GVEA).  The
plant will use 900 tons/day of subbituminous and waste coal.
Following the completion of cost-shared demonstration opera-
tions, the project will collect an additional 2 years of perfor-
mance data being provided at no cost to DOE.  A HAP moni-
toring program will also be implemented.

To address concerns about potential impact to the nearby
Denali National Park and Preserve, DOE, the National Park
Service, GVEA, and the project participant entered into an

agreement to reduce the emissions from Unit No. 1 so that the
combined emissions from the two units will be only slightly
greater than those currently emitted from Unit No. 1 alone.
Total site emissions will be further reduced to current levels if
necessary to protect the park.

Project Status/Accomplishments
The initial firing of the entrained slagging combustion system
on coal began in January 1998. During a record-setting 18-day
period of continuous operation, initial NO

x
 and  SO

2
 environ-

mental compliance testing was completed.  The preliminary
results showed that NO

x
 emissions of 0.25 lb/106 Btu and SO

2

emissions of 0.08 lb/106 Btu were achieved.  The permit re-
quires emissions to be less than 0.35 lb/106 Btu for NO

x
 and

less than 0.10 lb/106 Btu for SO
2
.  The stringent SO

2
 emission

level required by the permit is significantly lower than the 1.2
lb/106 Btu NSPS limit.  By the end of the first year of opera-
tion, the plant had logged over 4,900 hours of operation and
converted 156,000 tons of coal/waste coal blend into 231
gigawatts of electricity (average capacity factor 44%).  The
following minor modifications were made on Combustor “A”
during a routine outage completed in January 1999: combustor
improvements to minimize slag buildup in the precombustor/

combustor, acoustical silencer added to the ID fan area, and a
flow distribution device was inserted prior to the baghouse to
minimize bag wear. Operations are currently focused on blend-
ing ROM coal with up to 65% waste coal.  In March 1999,
compliance particulate emissions tests were conducted.

Commercial Applications
This technology has a wide range of applications.  It is appropri-
ate for any size utility or industrial boiler in new and retrofit
uses.  It can be used in coal-fired boilers as well as in oil- and
gas-fired boilers because of its high ash-removal capability.
However, cyclone boilers may be the most amenable type to
retrofit with the slagging combustor because of the limited
supply of high-Btu, low-sulfur, low-ash-fusion-temperature coal
that cyclone boilers require.  The commercial availability of
cost-effective and reliable systems for SO

2
, NO

x
, and particulate

control is important to potential users planning new capacity,
repowering, or retrofits to existing capacity in order to comply
with CAAA requirements.

The combustion technology supplier, TRW, is offering
licensing of its technology worldwide and already has a licens-
ing agreement in place in China.

20022001200019991998199719951994199319911990

Design and ConstructionPreaward

Design
started  7/90

4/91

Cooperative
agreement
awarded  4/11/91

DOE selected project
(CCT-III)  12/19/89

Operation
1/98 11/9912/89

**

DOE cost-shared operation
completed  11/99*

2 yrs of operational data
provided at no additional

cost  11/01*

11/01

Operation initiated  1/98

Preoperational tests
initiated  8/97

NEPA process completed (EIS)  3/10/94
Design completed  10/93

Ground breaking/
construction

started  5/30/95

No-Cost Data Collection

Environmental monitoring
plan completed  4/11/97

Construction
completed  11/97

Project completed/final report
issued  6/00*

**



134     Project Fact Sheets Advanced Electric Power Generation

Technology/Project Description
The project is based on the demonstration of an 18-cylin-
der, heavy duty engine (6.4-MWe) modified to operate on
Alaskan subbituminous coal.  The clean coal diesel tech-
nology, which uses a low-rank coal-water-fuel (LRCWF),
is expected to have very low NO

x
 and SO

2
 emission levels

(50–70% below current New Source Performance Stan-
dards).  In addition, the demonstration plant is expected
to achieve 41% efficiency, while future plant designs are
expected to reach 48% efficiency.  This will result in a
25% reduction in CO

2
 emissions compared to conven-

tional coal-fired plants.
The LRCWF is prepared using an advanced coal

drying process that allows dried coal to be slurried in
water.  The University of Alaska will assemble and oper-
ate a 5-ton/hr LRCWF processing plant that will use local

coal brought by truck from Usibelli’s mine in Healy,
Alaska.  In addition to its use in the coal-fueled diesel
engine, the LRCWF is expected to be an alternative to
fuel oil in conventional oil-fired industrial boilers.

Project Status/Accomplishments
The project has passed several milestones.  A 95% design
review was conducted in January 1999 at the University
of Alaska, Fairbanks (UAF).  Representatives from
Coltec, A.D. Little, UAF, DOE, and GHEMM (construc-
tion contractor) were in attendance.  The latest design
eliminates the need for a sorbent injection system because
Usibelli was able to locate a very clean coal seam with
less than 0.2% sulfur in the ash.  The sorbent injection
system originally proposed for the coal diesel was de-
signed for use with bituminous coals with greater than

Advanced Electric Power Generation
Advanced Combustion/Heat Engines

Clean Coal Diesel
Demonstration Project
Participant
Arthur D. Little, Inc.

Additional Team Members
University of Alaska at Fairbanks—host and cofunder
Alaskan Science & Technology Foundation—cofunder
Coltec Industries Inc.—diesel engine technology vendor
Energy and Environmental Research Center, University

of North Dakota—fuel preparation technology vendor
R.W. Beck, Inc.—architect/engineer, designer,

constructor
Usibelli Coal Mine, Inc.—coal supplier

Location
Fairbanks, AK (University of Alaska facility)

Technology
Coltec’s coal-fueled diesel engine

Plant Capacity/Production
6.4-MWe (net)

Coal
Usibelli Alaskan subbituminous

Project Funding
Total project cost $47,636,000 100%
DOE 23,818,000 50
Participant 23,818,000 50

Project Objective
To prove the design, operability, and durability of the
coal diesel engine during 6,000 hours of operation; verify
the design and operation of an advanced drying/slurrying
process for subbituminous Alaskan coals; and test the
coal slurry in the diesel and a retrofitted oil-fired boiler.
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Preaward
5/93 7/94

DOE selected project
(CCT-V) 5/4/93

Cooperative agreement awarded 7/12/94

Design and Construction

2.0% sulfur levels.  Coltec worked with the diesel engine
manufacturer to design new injectors with sapphire ori-
fices sized for the volume of LRCWF required to operate
the engine at full load.  Earlier designs were based on
higher energy density bituminous coals.

The 18-cylinder diesel engine arrived in January
1999, but extremely cold weather prevented movement
into facilities building until the end of February 1999.
Construction activities, which started at the Fairbanks site
on June 15, 1998, are over 60% complete.

Samples of the Usibelli coal were sent to CQ Inc.,
for washability tests; to ADL for wear tests; and to EERC
for preliminary hot water drying tests and bench wear
tests.  Several plant design changes were made in order to
keep the project within budget.  Notably, only a small oil-
fired boiler will be converted for coal slurry tests instead
of a utility-scale boiler, and several of the slurry holding
tanks will be located closer to the diesel engine to reduce
underground piping.

NEPA process completed (EA)  6/2/97

Final design of the low-rank coal-water-fuel
(LRCWF) processing plant has been delayed.  Construc-
tion of the LRCWF is not expected to start until May
2000.  A revised schedule for the demonstration test of
the diesel or coal is being developed.

Commercial Applications
The U.S. diesel market is projected to exceed 60,000-
MWe (over 7,000 engines) through 2020.  The worldwide
market is 70 times the U.S. market.  The technology is
particularly applicable to dispersed power generation in
the 5–20-MWe range, using indigenous coal in develop-
ing countries.

The net effective heat rate for the mature diesel
system is expected to be 6,830 Btu/kWh (48%), which
makes it very competitive with similarly sized coal- and
fuel oil-fired installations.  Environmental emissions from
commercial diesel systems should be reduced to levels
between 50% and 70% below NSPS.  The estimated
installation cost of a mature commercial unit is approxi-
mately $1,300/kW.

Construction started  6/98

Environmental monitoring plan completed  2/99

Operation initiated  9/00*

Preoperational tests initiated  9/00*

Construction completed  9/00*

9/00 4/03

Project completed/final
report issued  4/03*

Operation
completed  1/03*

Operation

Project restructured 8/96

Design completed 1/99
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Coal Processing for Clean Fuels
Indirect Liquefaction

Commercial-Scale
Demonstration of the Liquid-
Phase Methanol (LPMEOH™)
Process
Participant
Air Products Liquid Phase Conversion Company, L.P.
(a limited partnership between Air Products and
Chemicals, Inc., the general partner, and Eastman
Chemical Company)

Additional Team Members
Air Products and Chemicals, Inc.—technology supplier

and cofunder
Eastman Chemical Company—host, operator, synthesis

gas and services provider
ARCADIS Geraghty & Miller—fuel methanol tester and

cofunder
Electric Power Research Institute—utility advisor

Location
Kingsport, Sullivan County, TN (Eastman Chemical
Company’s Integrated Coal Gasification Facility)

Technology
Air Products and Chemicals’ liquid phase methanol
(LPMEOH™) process

Plant Capacity/Production
80,000 gallons/day of methanol (nominal)

Coal
Eastern high-sulfur bituminous, 3–5% sulfur

Project Funding
Total project cost $213,700,000 100%
DOE  92,708,370 43
Participant 120,991,630 57

nol processes.  The liquid phase not only suspends the
catalyst but functions as an efficient means to remove the
heat of reaction away from the catalyst surface.  This
feature permits the direct use of synthesis gas streams as
feed to the reactor without the need for water-gas
shift conversion.

Methanol fuel testing will be conducted in off-site
stationary and mobile applications, such as fuel cells,
buses, and distributed electric power generation.  Design
verification testing for the production of DME as a mixed
coproduct with methanol for use as a storable fuel is
planned for Fall 1999, and a decision on whether or not to
demonstrate will be made.  Eastern high-sulfur bitumi-
nous coal (Mason seam) containing 3% sulfur (5% maxi-
mum) and 10% ash is being used.

Project Objective
To demonstrate on a commercial scale the production of
methanol from coal-derived synthesis gas using the
LPMEOH™ process; to determine the suitability of metha-
nol produced during this demonstration for use as a
chemical feedstock or as a low-SO

x
 emitting, low-NO

x

emitting alternative fuel in stationary and transportation
applications; and to demonstrate, if practical, the produc-
tion of dimethyl ether (DME) as a mixed coproduct
with methanol.

Technology/Project Description
This project is demonstrating, at commercial scale, the
LPMEOH™ process to produce methanol from coal-
derived synthesis gas.  The combined reactor and heat
removal system is different from other commercial metha-

LPMEOH™ is a trademark of Air Products and Chemicals, Inc.
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Project Status/Accomplishments
Construction was completed in January of 1997.  Follow-
ing commissioning and shakedown activities, the first
production of methanol from the 80,000 gal/day unit
occurred on April 2, 1997.  The first stable operation of
the process demonstration unit at nameplate capacity
occurred on April 6, 1998.  A stable test period at over
92,000 gal/day revealed no system limitations.  The
startup also proceeded without injury or
environmental incidents.

The hydrogen to carbon monoxide (H
2
/CO) ratio in

the reactor feed stream was varied from 0.4 to 5.6 with no
negative effects on catalyst performance.  The operation
of the demonstration unit confirmed the engineering
methods used in the design of the LPMEOH™ Reactor,
and several parameters (such as the overall heat transfer
coefficient of the internal heat exchanger) were demon-
strated at greater than 115% of design levels.

Operation during 1998 has resulted in significant
accomplishments.  During 1998, the demonstration unit

operated at an availability of over 99%.  Since operations
began in April 1997, the unit has had an availability of
over 96% as of the end of 1998.  The design catalyst
loading in the LPMEOH™ Reactor has been exceeded to
over 150% without indications of mass transfer limita-
tions.  Catalyst life has met or exceeded the design target
for operation in the environment of trace poisons present
in coal-derived synthesis gas.  Process variable studies to
maximize the reactor volumetric productivity and deter-
mine the long-term catalyst performance are on-going.  A
code inspection of all pressure vessels in the LPMEOH™
Demonstration unit was completed in March 1999.  All
vessels inspected showed no evidence of erosion, pitting,
or fouling.  Since startup, the demonstration facility has
produced over 35 million gallons of methanol, all of
which has been accepted by Eastman Chemical Company
for use in downstream chemical processes.

Commercial Applications
The LPMEOH™ process has been developed to enhance
integrated gasification combined-cycle (IGCC) power

generation by producing a clean-burning, storable-liquid
fuel—methanol—from clean coal-derived gas.  Methanol
also has a broad range of commercial applications; it can
be substituted for conventional fuels in stationary and
mobile combustion applications and is an excellent fuel
for utility peaking units.  Methanol contains no sulfur and
has exceptionally low-NO

x
 characteristics when burned.

Methanol can be produced from coal as a coproduct in an
IGCC facility.

DME has several commercial uses.  In a storable
blend with methanol, the mixture can be used as peaking
fuel in IGCC electric power generating facilities.  Blends
of methanol and DME can also be used as a chemical
feedstock for the synthesis of chemicals or new oxygenate
fuel additives.  Pure DME is an environmentally friendly
aerosol for personal products.

Typical commercial-scale LPMEOH™ units are
expected to range in size from 50,000–300,000 gal/day of
methanol produced when associated with commercial
IGCC power generation trains of 200–500 MWe.

OperationDesign and Construction
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Project Funding
Total project cost $87,386,102 100%
DOE 37,994,437 43
Participant 49,391,665 57

Project Objective
To demonstrate advanced coal-cleaning unit processes to
produce low-cost compliance coals that can meet the
requirements for commercial-scale utility power plants to
satisfy provisions of the CAAA.

Technology/Project Description
An advanced coal-cleaning plant has been designed,
blending existing and new processes, to produce two
types of compliance coals—Carefree Coal™ and Self-
Scrubbing Coal™ from high-sulfur bituminous
feedstocks.

Carefree Coal™ is produced by breaking and screen-
ing run-of-mine coal and by using innovative dense-
medium cyclones and finely sized magnetite to remove up
to 90% of the pyritic sulfur and most of the ash.  Carefree
Coal™ is designed to be a competitively-priced, high-Btu
fuel that can be used without major plant modifications or
additional capital expenditures.  While many utilities can
use Carefree Coal™ to comply with SO

2
 emissions limits,

others cannot due to the high content of organic sulfur in
their coal feedstocks.  When compliance coal cannot be
produced by reducing pyritic sulfur, Self-Scrubbing
Coal™ can be produced to achieve compliance.

Self-Scrubbing Coal™ is produced by taking Care-
free Coal™, with its reduced pyritic sulfur and ash con-
tent, and adding to it sorbents, promoters, and catalysts.
Self-Scrubbing Coal™ is expected to achieve compliance

Coal Processing for Clean Fuels
Coal Preparation Technologies

Self-Scrubbing Coal™: An
Integrated Approach to Clean
Air
Participant
Custom Coals International

Additional Team Members
Pennsylvania Power & Light Company—host
Richmond Power & Light—host
Centerior Service Company—host

Locations
Central City, Somerset County, PA (advanced

coal-cleaning plant)
Lower Mt. Bethel Township, Northampton County, PA

(combustion tests at Pennsylvania Power & Light’s
Martin’s Creek Power Station, Unit No. 2)

Richmond, Wayne County, IN (combustion tests at
Richmond Power & Light’s Whitewater Valley
Generating Station, Unit No. 2)

Ashtabula, Trumbull County, OH (combustion tests at
Centerior Energy’s Ashtabula C)

Technology
Coal preparation using Custom Coals’ advanced physical
coal-cleaning and fine magnetite separation technology
plus sorbent addition technology

Plant Capacity/Production
500 tons/hr

Coal
Medium and high-sulfur bituminous coals (Lower
Kittanning, Illinois No. 5, and Lower Freeport Seam)

Self-Scrubbing Coal and Carefree Coal are trademarks of Custom Coals
International.
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A Carefree Coal™ test burn (cleaned Lower
Kittanning coal) at Martin’s Creek Power Station was
conducted in mid-November 1996.  Although plant opti-
mization was not completed, the overall product made for
the test was consistent with the current quality of the
plant feed coal.  The unit experienced some opacity prob-
lems due to the low sulfur in the coal and a marginal
electrostatic precipitator.

High organic sulfur in the raw coal created problems
with the ability to produce compliance quality clean coal.
Further, difficulties with the plant resulted in an excessive
amount of material going to the refuse pond, and plant
operation was suspended in February 1997.  Financial
problems ensued and, despite efforts to resolve the matter,
the project was placed in Chapter 11.  Due to Custom
Coals inability to find a buyer for the facility, the Custom
Coals Laurel facility was sold at auction on December 16,
1998 to C.J. Betters Enterprises of Monaca, Pennsylvania.
C.J. Betters has met with DOE to discuss continuation of
the project.

with virtually any U.S. coal feedstock through in-boiler
absorption of SO

2
 emissions.  The reduced ash content of

the Self-Scrubbing Coal™ permits addition of relatively
large amounts of sorbent without exceeding ash specifica-
tions of boilers or overloading electrostatic precipitators.

Two medium- to high-sulfur coals—Illinois No. 5
(2.7% sulfur) and Lower Freeport (3.9% sulfur)—are
being used to produce Self-Scrubbing Coal™.  Carefree
Coal™ is being made using Lower Kittanning (1.8%
sulfur).  Plans called for Lower Kittanning coal to be
tested at Martin’s Creek Power Station; Illinois No. 5 coal
to be tested at Whitewater Valley Generating Station; and
Lower Freeport Seam coal to be tested at Ashtabula C.

Project Status/Accomplishments
Start-up began in late December 1995, and the first coal
was processed in February 1996.  In May 1996, the facil-
ity reached its design capacity.  Equipment and circuit
optimization testing began immediately thereafter and
continued throughout 1996.

Commercial Applications
Commercialization of Self-Scrubbing Coal™ has the
potential of bringing into compliance about 164 million
tons/yr of bituminous coal that cannot meet emissions
limits through conventional coal-cleaning.  This repre-
sents more than 38% of the bituminous coal burned in
50-MWe or larger U.S. generating stations.

20012000199919981997199619951994199319921991

Preaward
9/91 10/92

DOE selected
project (CCT-IV)
9/12/91

Construction started  12/93
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OperationDesign and Construction
2/96
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Operation initiated  2/96
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Project on hold
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Coal Processing for Clean Fuels
Coal Preparation Technologies

Advanced Coal Conversion
Process Demonstration
Participant
Rosebud SynCoal Partnership (a partnership of Western
Energy Company and Western SynCoal Company [a
subsidiary of Montana Power Company’s Energy Supply
Division])

Additional Team Members
None

Location
Colstrip, Rosebud County, MT (adjacent to Western

Energy Company’s Rosebud Mine)

Technology
Rosebud SynCoal Partnership’s Advanced Coal Conver-
sion Process for upgrading low-rank subbituminous and
lignite coals

Plant Capacity/Production
45 tons/hr of SynCoal® product

Coal
Powder River Basin subbituminous (Rosebud Mine), 0.5-
1.5% sulfur, plus tests of other subbituminous coals and
lignites

Project Funding
Total project cost $105,700,000 100%
DOE     43,125,000   41
Participant     62,575,000   59

Project Objective
To demonstrate Rosebud SynCoal Partnership’s Ad-
vanced Coal Conversion Process (ACCP) to produce
SynCoal®, a stable coal product having a moisture content
as low as 1%, sulfur content as low as 0.3%, and heating
value up to 12,000 Btu/lb.

SynCoal is a registered trademark of the Rosebud SynCoal Partnership.

Technology/Project Description
The process demonstrated is an advanced thermal coal
conversion process coupled with physical cleaning tech-
niques to upgrade high-moisture, low-rank coals to pro-
duce a high-quality, low-sulfur fuel.  The raw coal is
screened and fed to a vibratory fluidized-bed reactor
where surface moisture is removed by heating with hot
combustion gas.  Coal exists this reactor at a temperature
slightly higher than that required to evaporate water and
flows to a second vibratory reactor where the coal is
heated to nearly 600 °F.  This temperature is sufficient to
remove chemically-bound water, carboxyl groups, and
volatile sulfur compounds.  In addition, a small amount of
tar is released, partially sealing the dried product.  Particle
shrinkage causes fracturing, destroys moisture reaction
sites, and liberates the ash-forming mineral matter.

The coal is then cooled to less than 150 °F by contact
with an inert gas in a vibrating fluidized-bed cooler.  The
cooled coal is sized and fed to deep bed stratifiers where
air pressure and vibration separate mineral matter, includ-
ing much of the pyrite, from the coal and thereby reduc-
ing the sulfur content of the product.  The low specific
gravity fractions are sent to a product conveyor while
heavier fractions go to fluidized-bed separators for addi-
tional ash removal.

The fines handling system consolidates the coal fines
that are produced throughout the ACCP facility.  The
fines are gathered by screw conveyors and transported by
drag conveyors to a bulk cooling system.  The cooled
fines are blended with the coarse product, stored in a 250-
ton capacity bin until loaded into pneumatic trucks for
off-site sales, or returned to the mine pit.
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Project Status/Accomplishments
The ACCP facility was scheduled to complete demonstra-
tion operations in January 1999, but was granted a two-
year no-cost extension.  The ACCP facility continues to
operate using a dedicated pneumatic feed system to sup-
ply SynCoal® to Montana Power’s 330 MWe Colstrip No.
2 under an 8-year contract.  The ACCP facility has pro-
cessed 2.0 million tons of raw coal to produce over 1.4
million tons of SynCoal®.  The SynCoal® is used by elec-
tric utilities and industrial facilities (primarily cement and
lime plants).

The demonstration unit can process 1,000 tons per
day of SynCoal® and is one-tenth the size of a commercial
facility.  The ACCP facility takes advantage of existing
mine infrastructure. Over a four-year period, 321,528 tons
of SynCoal® was burned at the 160-MWe J.E. Corette
plant in Billings, Montana.  The testing involved both
handling and combustion tests of dust stabilization en-
hancement (DSE; a dilute water-based suppressant)
treated SynCoal® in a variety of blends.  These blends
ranged from 15–85% SynCoal® with raw coal.  Overall,

the results indicate that 50/50 blend of SynCoal®/raw coal
provides improved plant performance, including reduced
SO

2
 emissions.  The use of SynCoal® permitted

deslagging the boiler at full load, thereby eliminating
costly ash shedding operations.  The result was reduced
gas flow resistance in the boiler and convection passage,
which reduced fan horsepower and improved heat transfer
in the boiler, leading to a net increase in generation of
approximately 3 MWe.

Three different feedstocks were tested at the ACCP
facility—North Dakota lignite, Knife River lignite, and
Amax subbituminous coal.  Approximately 190 tons of
the SynCoal® product produced with the North Dakota
lignite was burned at the 250-MWe cyclone-fired Milton
R. Young Power Plant Unit No. 1 located near Center,
North Dakota.  This testing showed dramatic improve-
ment in cyclone combustion, improved slag tapping, and
a 13% reduction in boiler air flow requirement, which
reduced the auxiliary load from the forced draft and in-
duced draft fans.  In addition, boiler efficiency increased
from 82% to over 86% and the total gross heat rate im-
proved by 123 Btu/kWh.

Commercial Applications
Western SynCoal Company owns the ACCP technology
and has exclusively licensed it to the Rosebud SynCoal
Partnership.  The Rosebud SynCoal Partnership, a general
partnership between Western SynCoal Company is re-
sponsible for all activities related to commercialization.

The Rosebud SynCoal Partnership ACCP has the
potential to enhance the utility and industrial use of low-
rank western subbituminous and lignite coals.  The low-
moisture, low-sulfur, high-Btu, and high-volatile
SynCoal® is a viable compliance option for meeting SO

2

emission reduction requirements. SynCoal® is an ideal
supplemental fuel for plants seeking to burn western low-
rank coals because the ACCP allows a wider range of
low-sulfur raw coals without derating the units.

The ACCP has the potential to convert inexpensive
low-sulfur, low-rank coals into valuable carbon-based
reducing agents for many metallurgical applications.
Furthermore, SynCoal® enhances cement and lime produc-
tion and provides a value-added bentonite product.

Preaward Design and Construction Operation
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Test operation initiated  6/92

6/01

**

Project completed/final report
issued  6/01*
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Coal Processing for Clean Fuels
Coal Preparation Technologies

Development of the Coal
Quality Expert™
Project completed.

Participants
ABB Combustion Engineering, Inc. and
CQ Inc.

Additional Team Members
Black & Veatch—cofunder and software

developer
Electric Power Research Institute—cofunder
The Babcock & Wilcox Company—cofunder and

pilot-scale tester
Electric Power Technologies, Inc.—field tester
University of North Dakota, Energy and Environmental

Research Center—bench-scale tester
Alabama Power Company—host
Mississippi Power Company—host
New England Power Company—host
Northern States Power Company—host
Public Service Company of Oklahoma—host

Locations
Grand Forks, Grand Forks County, ND (bench tests)
Windsor, Hartford County, CT (bench- and pilot-scale

tests)
Alliance, Columbiana County, OH (pilot-scale tests)
Wilsonville, Shelby County, AL (Gatson, Unit No. 5)
Gulfport, Harrison County, MS (Watson, Unit No. 4)
Somerset, Bristol County, MA (Brayton Point,

Unit Nos. 2 and 3)
Bayport, Washington County, MN (King Station)
Oologah, Rogers County, OK (Northeastern, Unit No. 4)

Technology
CQ Inc.’s EPRI Coal Quality Expert™ (CQE™) com-
puter software

Plant Capacity/Production
Full-scale testing took place at six utility sites ranging in
size from 250–880-MWe.

Coal
Wide variety of coal blends

Project Funding
Total project cost $21,746,004 100%
DOE  10,863,911 50
Participants 10,882,093 50

Project Objective
The objective of the project was to provide the utility
industry with a PC software program to confidently and
inexpensively evaluate the potential for coal-cleaning,
blending, and switching options to reduce emissions
while producing the lowest cost electricity.  Specifically
the project was to (1) enhance the existing Coal Quality
Information System (CQIS™) database and Coal Quality
Impact Model (CQIM™) to allow assessment of the
effects of coal-cleaning on specific boiler costs and per-
formance and (2) develop and validate CQE™, a model
that allows accurate and detailed prediction of coal qual-
ity impacts on total power plant operating cost and
performance.

Coal Quality Expert, CQE, CQIS, and CQIM are trademarks of the
Electric Power Research Institute.



1  2  3  41  2  3  41  2  3  41  2  3  41  2  3  4 1  2  3  41  2  3  4 3  4 1  2  3  4 1  2  3  4

Calendar Year

 1  2

**Years omitted

Coal Processing for Clean Fuels Project Fact Sheets     145

Technology/Project Description
The CQE™ is a software tool that brings a new level of
sophistication to fuel decisions by integrating the system-
wide impact of fuel purchase decisions on coal-fired
power plant performance, emissions, and power genera-
tion costs.  CQE™ can be used on a stand-alone computer
or as a network application for utilities, coal producers,
and equipment manufacturers to perform detailed coal
impact analyses.  The impacts of coal quality; capital
improvements; operational changes; and environmental
compliance alternatives on power plant emissions, perfor-
mance, and production costs can be evaluated using
CQE™.  CQE™ can be used to systematically evaluate
all such impacts or it may be used in modules with some
default data to perform more strategic or comparative
studies.

Project Summary

Background
CQE™ began with EPRI’s CQIM™, developed for EPRI
by Black & Veatch and introduced in 1989.  CQIM™ was

endowed with a variety of capabilities, including evaluat-
ing Clean Air Act compliance strategies, evaluating bids
on coal contracts, conducting test-burn planning and
analysis, and providing technical and economic analyses
of plant operating strategies.  CQE™, which combines
CQIM™ with other existing software and databases,
extends the art of model-based fuel evaluation established
by CQIM™ in three dimensions:  new flexibility and
application, advanced technical models and performance
correlations, and advanced user interface and network
awareness.

Algorithm Development
Data derived from bench-, pilot-, and full-scale testing
were used to develop the CQE™ algorithms.  Bench-scale
testing was performed at ABB Combustion Engineering’s
facilities in Windsor, Connecticut, and the University of
North Dakota’s Energy and Environmental Research
Center in Grand Forks, North Dakota.  Pilot-scale testing
was performed at ABB Combustion Engineering’s facili-
ties in Windsor, Connecticut, and Alliance, Ohio.  The six

field test sites were Alabama Power’s Gatson, Unit No. 5
(880-MWe), Wilsonville, Alabama; Mississippi Power’s
Watson, Unit No. 4 (250-MWe), Gulfport, Mississippi;
New England Power’s Brayton Point, Unit No. 2 (285-
MWe) and Unit No. 3 (615-MWe), Somerset, Massachu-
setts; Northern States Power’s King Station (560-MWe),
Bayport, Minnesota; and Public Service Company of
Oklahoma’s Northeastern, Unit No. 4 (445-MWe),
Oologah, Oklahoma.

The six large-scale field tests consisted of burning a
baseline coal and an alternate coal over a 2-month period.
The baseline coal was used to characterize the operating
performance of the boiler.  The alternate coal, a blended
or cleaned coal of improved quality, was burned in the
boiler for the remaining test period.

The baseline and alternate coals for each test site also
were burned in bench- and pilot-scale facilities under
similar conditions.  The alternate coal was cleaned at CQ
Inc. to determine what quality levels of clean coal can be
produced economically and then transported to the
bench- and pilot-scale facilities for testing.  All data from
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bench-, pilot-, and full-scale facilities were evaluated and
correlated to formulate algorithms used to develop
the model.

CQE™ Capability
The PC-based program evaluates coal quality, transporta-
tion system options, performance issues, and alternative
emissions control strategies for utility power plants.
CQE™ is composed of technical tools to evaluate
performance issues, environmental models to evaluate
emissions and regulatory issues, and economic models to
determine production cost components, including con-
sumables (e.g., fuel, scrubber additives), waste disposal,
operation and maintenance, replacement energy costs,
and operational and maintenance costs for coal-cleaning
processes, power production equipment, and emissions
control systems.  CQE™ has four main features:

• Fuel Evaluator—Performs system-, plant-, or unit-
level fuel quality, economic, and technical assess-
ments.

• Plant Engineer—Provides in-depth performance evalu-
ations with a more focused scope than provided in the
Fuel Evaluator.

• Environmental Planner—Provides access to evaluation
and presentation capabilities of the Acid Rain Advisor.

• Coal-Cleaning Expert—Establishes the feasibility of
cleaning a coal, determines cleaning processes, and
predicts associated costs.

Software Description
CQE™ includes more than 100 algorithms based on the
data generated in the six full-scale field test.

CQE™’s design philosophy underscores the impor-
tance of flexibility by modeling all important power plant
equipment and systems and their performance in real-
world situations.  This level of sophistication allows new
applications to be added by assembling a model of how
objects interact.  Updated information records can be
readily shared among all affected users because CQE™ is
network-aware, enabling users throughout an organization
to share data and results.  The CQE™ object-oriented

design, coupled with
an object database
management system,
allows different views
into the same data.
As a result, staff effi-
ciency is enhanced
when decisions
are made.

CQE™ also can
be expanded without
major revisions to the
system.  Object-ori-
ented programming
allows new objects to
be added and old
objects to be deleted
or enhanced easily.

For example, if modeling advancements are made with
respect to predicting boiler ash deposition (i.e., slagging
and fouling), the internal calculations of the object that
provides these predictions can be replaced or augmented.
Other objects affected by ash deposition (e.g., ash collec-
tion and disposal systems, soot blower systems) do not
need to be altered; thus, the integrity of the underlying
system is maintained.

System Requirements
CQE™ currently uses the OS/2 operating system, but the
developers are planning to migrate to a Windows-based
platform.  CQE™ can operate in stand-alone mode on a
single computer or on a network.  The system require-
ments for stand-alone operation are listed in Exhibit
42.  Technical support is available from Black & Veatch
for licensed users.

Commercial Applications
The CQE™ system is applicable to all electric power
generation plants and large industrial/institutional boilers
that burn pulverized coal.  Potential users include fuel
suppliers, environmental organizations, government and
regulatory institutions, and engineering firms.  Interna-
tional markets for CQE™ are being explored by both CQ
Inc. and Black & Veatch.

EPRI owns the software and distributes CQE™ to
EPRI members for their use.  CQE™ is available to oth-
ers in the form of three types of licenses:  user, consultant,
and commercializer.  CQ Inc. and Black & Veatch have
each signed commercialization agreements, which give
both companies non-exclusive worldwide rights to sell
user’s licenses and to offer consulting services that in-
clude the use of CQE™ software.  Two U.S. utilities have
been licensed to use copies of CQE™’s stand-alone Acid
Rain Advisor.  Over 30 U.S. utilities and one U.K. utility
have CQE™ through their EPRI membership.  Proposals
are pending with several non-EPRI-member U.S. and
foreign utilities to license their software.

Item Minimum Preferred

Hardware speed 486 PC, 33 Mhz Pentium PC, market stock

RAM 16 MB 32 MB

Disk space 200 MB 1 GB

Monitor SVGA color SVGA color

Graphics card Capable of 1024x768 mode Capable of 1024x768 mode

External drives 1.44 MB 3.5-inch; CD-ROM 1.44 MB 3.5-inch; CD-ROM

Mouse Required Required

Keyboard Required Required

Printer Access to high-speed printer Access to laser printer

Operating system OS/2 Version 2.0 OS/2 WARP (3.0)

Exhibit 42
CQE™ Stand-Alone System Requirements
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The CQE™ team has a Home Page on the World
Wide Web (http://www.fuels.bv.com:80/cqe/cqe.htm) and
the EPRI Fuels Web Server to promote CQE™, facilitate
communications between CQE™ developers and users,
and eventually allow software updates to be distributed
over the Internet.  It also was developed to provide an on-
line updatable user’s manual.  The Home Page also helps
attract the interest of international utilities and
consulting firms.

CQE™ was recognized by former Energy Secretary
Hazel O’Leary and EPRI President Richard Balzhiser in
1996 as the best of nine DOE/EPRI cost-shared utility
research and development projects under the “Sustainable
Electric Partnership” program.

Contacts
Clark D. Harrison, President, (724) 479-3503

CQ Inc.
160 Quality Center Rd.
Homer City, PA 15748

Douglas Archer, DOE/HQ, (301) 903-9443
Joseph B. Renk, FETC, (412) 892-6249

References

• Final Report:  Development of a Coal Quality Expert.
June 20, 1998.

• Harrison, Clark D., et al. “ Recent Experience with the
CQE™.” Fifth Annual Clean Coal Technology Confer-
ence:  Technical Papers. January 1997.

• CQE™ Users Manual, CQE™ Home Page at
http://www.fuels.bv.com:80/cqe/cqe.htm.

• Comprehensive Report to Congress on the Clean Coal
Technology Program:  Development of the Coal Qual-
ity Expert.  ABB Combustion Engineering, Inc., and
CQ Inc.  Report No. DOE/FE-0174P.  U.S. Department
of Energy.  May 1990.  (Available from NTIS as
DE90010381.)

CQE™, a PC-based software tool, can be used to determine the
complete costs of various fuel options by seamlessly integrating the effects of
fuel purchase decisions on power plant performance, emissions, and power
generation costs.  Portions of the CQE™ User’s Manual are available on the
Internet.
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Coal Processing for Clean Fuels
Mild Gasification

ENCOAL ® Mild Coal
Gasification Project
Project completed.

Participant
ENCOAL Corporation (a wholly owned subsidiary of

Bluegrass Coal Development Company)

Additional Team Members
Bluegrass Coal Development Company (a wholly owned

subsidiary of AEI Resources, Inc.)—cofunder
SGI International—technology developer, owner,

licensor
Triton Coal Company (a wholly owned subsidiary of

Vulcan Coal Company)— host

Location
Near Gillette, Campbell County, WY (Triton Coal

Company’s Buckskin Mine site)

Technology
SGI International’s Liquids-From-Coal (LFC®) process

Coal
Low-sulfur Powder River Basin (PRB) subbituminous
coal, 0.45% sulfur

Plant Capacity/Production
1,000 tons/day of subbituminous coal feed

Project Funding
Total project cost $90,664,000 100%
DOE   45,332,000   50
Participant   45,332,000   50

Project Objective
To demonstrate the integrated operation of a number of
novel processing steps to produce two higher-value fuel
forms from mild gasification of low-sulfur subbitumi-

ENCOAL, LFC, CDL, and PDF are registered trademarks of SGI and
Bluegrass.

nous coal and to provide sufficient products for potential
end users to conduct burn tests.

Technology/Project Description
Coal is fed into a rotary grate dryer where it is heated to
reduce moisture.  The temperature is controlled so that no
significant amounts of methane, CO

2
, or CO are released.

The solids are then fed to the pyrolyzer, where the tem-
perature is about 1,000 °F, and all remaining water is
removed. A chemical reaction releases the volatile gas-
eous material.  Solids exiting the pyrolyzer are quenched
to stop the pyrolysis reactions.

In the original process, the quench table solids were
further cooled in a rotary cooler and transferred to a surge
bin. A single 50% flow rate vibrating fluidized-bed
(VFB) was added to stabilize the Process-Derived Fuel

(PDF®) with respect to oxygen and water. In the VFB, the
partially-cooled, pyrolyzed solids contact a gas stream
containing a controlled amount of oxygen.  Termed “oxi-
dative deactivation,” a reaction occurs at active surface
sites in the particles reducing the tendency for spontane-
ous ignition.

Following the VFB, the solids are cooled to near
atmospheric temperature in an indirect rotary cooler
where water is added to rehydrate the PDF®. A patented
dust suppressant is added as the PDF® leaves the surge
bin. The hot gas produced in the pyrolyzer is sent through
a cyclone for removal of the particulates and then cooled
in a quench column to stop any additional pyrolysis reac-
tions and to condense the Coal-Derived Liquid (CDL®).
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OperationDesign and Construction

19981997199619951994199319921991199019891988

Cooperative agreement awarded  9/17/90

DOE
selected
project
(CCT-III)
12/19/89

NEPA process completed (EA)  8/1/90

Ground breaking/construction started  10/26/90

Operation initiated  7/92

Construction completed  6/92

Preoperational tests initiated  4/92

Design completed  7/91

Environmental monitoring plan completed  5/29/92

12/89 9/90 7/92

Preaward

Project completed/final
report issued  12/97

Operation completed  7/97

12/97

Results Summary

Environmental

• The PDF® contains 0.36% sulfur with a heat content of
11,100 Btu/lb (compared to 0.45% sulfur and 8,300
Btu/lb for the feed coal).

• The CDL® contains 0.6% sulfur and 140,000 Btu/gal
(compared to 0.8% sulfur and 150,000 Btu/gal for No.
6 fuel oil).

• In utility applications, PDF® enabled reduction in SO
2

emissions, reduction in NO
x
 emissions (through flame

stabilization), and maintenance of boiler rated capacity
with fewer mills in service.

• LFC® products contained no toxins in concentrations
anywhere close to federal limits.

Operational

• Steady state operation exceeding 90% availability was
achieved for extended periods for the entire plant
(numerous runs exceeded 120 days duration).

• The LFC® process consistently produced 250 tons/day
of PDF® and 250 barrels/day of CDL® from 500 tons/
day of run-of-mine PRB coal.

• Integrated operation of the LFC® process components
over five years has provided a comprehensive database
for evaluation and design of a commercial unit.

• Over 83,500 tons of PDF® were shipped via 17 unit
trains and one truck shipment to seven customers in
six states. Shipments included 100% PDF® and blends
from 14–94% PDF®.

• PDF®, alone and in blends, demonstrated excellent
combustion characteristics in utility applications,
providing heating values comparable to bituminous
coal, more reactivity than bituminous coal, and a
stable flame.

• The low-volatile PDF® also showed promise as a re-
ductant in direct iron reducing testing and also as a
blast furnace injectant in place of coke.

• Nearly 5 million gallons of CDL® were produced and
shipped to eight customers in seven states.

• CDL® demonstrated fuel properties similar to a low
sulfur No. 6 fuel oil but with the added benefit of
lower sulfur content. High aromatic hydrocarbon
content, however, may make CDL® more valuable as a
chemical feedstock.

Economic

• A commercial plant designed to process 15,000-met-
ric-ton/day would cost an estimated $475,000,000
(2001 year dollars) to construct, with annual operating
and maintenance costs of $52,000,000 per year.
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Pre-VFB Post-VFB
1992 1993 1994 1995 1996 19971 Sum

Raw Coal Feed (tons) 5,200 12,400 67,500 65,800 68,000 39,340 258,300

PDF® Produced (tons) 2,200 4,900 31,700 28,600 33,300 19,300 120,500

PDF® Sold (tons) 0 0 23,700 19,100 32,700 7,400 82,900

CDL® Produced (bbl) 2,600 6,600 28,000 31,700 32,500 20,300 121,700

Hours on Line 314 980 4,300 3,400 3,600 2,603 15,197

Average Length of
Runs (Days) 2 8 26 38 44 75

Exhibit 43
ENCOAL Production

1Through June 1997.

Project Summary

Operational Performance
The LFC® facility operated for more than 15,000 hours
over a five year period.  Steady-state operation was main-
tained for much of the demonstration with availabilities
of 90 percent for extended periods. The length of opera-
tion and volume of production proved the soundness and
durability of the process.

Exhibit 43  summarizes ENCOAL’s production
history.  By the end of the demonstration, over 83,500
tons of PDF® were shipped via 17 unit trains and one
truck shipment to seven customers in six states. Ship-
ments included 100% PDF® and blends from 14–94 per-
cent PDF®.  Over  5 million gallons of CDL® were pro-
duced and shipped to eight customers in seven states.

PDF® Product.  As with most demonstrations, how-
ever, success required overcoming many challenges.   The
most difficult challenge had to do with stability of the
PDF® product, which had to be overcome to achieve
market acceptance.

In June 1993, efforts ceased in trying to correct per-
sistent PDF® stability problems within the bounds of the
original plant design.  The rotary cooler failed to provide
the deactivation necessary to quell spontaneous ignition
of PDF®.  It was concluded that a separate, sealed vessel
was needed for product deactivation.  A search for a
suitable design led to adoption of a vibrating fluidized-
bed (VFB).  A 500 ton/day VFB was installed between
the quench table and rotary cooler. (Installation of a sec-
ond 500 ton/day VFB was planned but never
implemented.)

Although the VFB enhanced deactivation, the PDF
still required “finishing” to achieve stabilization. Exten-
sive study revealed that more oxygen was needed for
deactivation. Two courses of action were pursued: (1)
development of interim measures to finish deactivation
external to the plant, enabling immediate PDF® shipment
for test burns; and (2) development of an in-plant process

for finishing, eliminating product quality and labor penal-
ties for external finishing.

“Pile layering” was the primary external PDF® finish-
ing measure adopted.  However, PDF® quality becomes
somewhat impaired by impacting size, moisture and
ash content.

Pursuit of a finishing process step resulted in estab-
lishment of a stabilization task force composed of private
sector and government engineers and scientists.  The
outcome was construction and testing of a Pilot Air Stabi-
lization System (PASS) to complete the oxidative deacti-
vation of PDF®. PASS controls temperature and humidity
during forced oxidation.  The data obtained were used to
develop specifications and design requirements for a full-
scale, in-plant PDF® finishing unit based upon a commer-
cial (Aeroglide) tower dryer design.

CDL® Product. The first shipment of ENCOAL’s
liquid product  experienced unloading problems. The use
of heat tracing and tank heating coils solved the unload-
ing problems for subsequent customers. The CDL® also
contained more solids and water than had been hoped for,
but was considered usable as a lower grade oil.

Following VFB installation, CDL® quality improved.
The pour point ranged from 75º to 95 ºF, and the flash
point averaged 230 ºF, both within the design range.
Water content was down to 1–2 percent, and solids con-
tent was 2–4 percent.  Improvements resulted from more
consistent operation and lower pyrolysis temperatures and
higher pyrolysis flow rates enabled by a new pyrolyzer
water seal.

Environmental Performance
PDF® Product.  PDF® offers the advantages of low-sulfur
Powder River Basin coal without a heating value penalty.
In fact, the LFC® process removes organically-bound
sulfur, making the PDF® product lower in sulfur than the
parent coal on a Btu basis.  Because the ROM coal is low
in ash, PDF® ash levels remain reasonable after process-
ing, even though the ash level is essentially doubled (ash
from one ton of ROM coal goes into ½ ton of PDF®).

Dust emissions were not a problem with PDF®. A
dust suppressant (MK) was sprayed on the PDF® to coat
the surface as it leaves the storage bin. Also, PDF® has a
narrower particle size distribution than ROM coal, having
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a larger fines content but fewer particles in the fugitive
dust range than ROM coal.

ENCOAL’s test burn shipments became international
when Japan’s Electric Power Development Company
(EPDC) evaluated six metric tons of PDF® in 1994. The
EPDC, which must approve all fuels being considered for
electric power generation in Japan, found PDF® accept-
able for use in Japanese utility boilers.

In October 1996, instrumented combustion testing
was conducted at the Indiana-Kentucky Electric
Cooperative’s (IKEC) Clifty Creek Station, Unit #3.
Important findings included the following:

• Full generating capacity using PDF® was possible with
one mill out of service, which was not possible on the
baseline fuel and a source of concern.  Operation on
PDF® afforded time to perform mill maintenance and
calibration without losing capacity or revenues, in-
creasing capacity factor and availability and decreas-
ing operating and maintenance costs.

• NO
x
 emissions were reduced by 20 percent due to high

PDF® reactivity, resulting in almost immediate ignition
upon leaving the burner coal nozzle.  Furthermore,
PDF® sustained effective combustion (maintaining low
loss on ignition) with very low excess oxygen, which
is conducive to low NO

x
 emissions.

• PDF® use precipitated increased ash deposits in the
convective pass that were wetter than those resulting
from baseline coal use, requiring increased
sootblowing to control build-up.

CDL ® Product.  The CDL® liquid product is a low-sulfur,
highly aromatic, heavy liquid hydrocarbon.  CDL® fuel
characteristics are similar to a low-sulfur No. 6 fuel oil,
except that the sulfur content is significantly less.  Its
market potential as a straight industrial residual fuel,
however, appears limited.  The market for CDL® as a fuel
never materialized and CDL® has limited application as a
blend for high sulfur residual fuels due to incompatibility
of the aromatic CDL® with many straight-chain hydrocar-
bon distillates.

A determination was made that a centrifuge was
needed to reduce solids retention (tests validated a 90
percent removal capability); and an optimum slate of
upgraded products was identified.  The upgraded products
were: (1) crude cresylic acid (2) pitch, (3) refinery feed-
stock (low-oxygen middle distillate), and (4) oxygenated
middle distillate (industrial fuel).

Economic
The “base case” for economics of a commercial plant is
the 15,000-metric-ton/day, three-unit North Rochelle
LFC® plant, the commercial scale plant proposed by
ENCOAL, with an independent 80-MW cogeneration
unit, and no synthetic fuel tax credit (29c tax credit). It is
assumed that the cogeneration unit is owned and operated
by an independent third-party. The capital cost for a full
scale three module LFC® plant is $475 million.

Economic benefits from an LFC® commercial plant
are derived from the margin in value between a raw,
unprocessed coal and the upgraded products, making an
LFC® plant dependent on the cost of feed coal. In fact,
this is the largest single operating cost item.   The total
estimated operating cost is $9.00/ton of feed coal includ-
ing the cost of feed coal, chemical supplies, maintenance,
and labor.

Commercial Applications
In a commercial application, CDL® would be upgraded to
cresylic acid, pitch, refinery feedstock, and oxygenated
middle distillate.  Oxygenated middle distillate, the low-
est value byproduct, would be used in lieu of natural gas
as a make-up fuel for the process (30 percent of the pro-
cess heat input).  PDF® would be marketed not only as a
boiler fuel but as a supplement or substitute for coke in
the steel industry.  PDF® characteristics make it attractive
to the metallurgical market as a coke supplement in pul-
verized coal injection and granular coal injection methods
and as a reductant in direct reduced iron processes.

Partners in the ENCOAL® project completed five
detailed commercial feasibility studies over the course of

the demonstration and shortly thereafter—two Indone-
sian, one Russian, and two U.S. projects.  A U.S. project
has received an Industrial Siting Permit and an Air Qual-
ity Construction Permit.

Contacts
Brent A. Knottnerus, (307) 686-5486

ENCOAL Corporation
P.O. Box 3038
Gillette, WY 82717
(307) 682-7938 (fax)

Douglas Archer, DOE/HQ, (301) 903-9443
Douglas M. Jewell, FETC, (304) 285-4720
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Industrial Applications

Blast Furnace Granular-Coal
Injection System
Demonstration Project
Participant
Bethlehem Steel Corporation

Additional Team Members
British Steel Consultants Overseas Services, Inc.

(marketing arm of British Steel Corporation)—
technology owner

CPC-Macawber, Ltd. (formerly named Simon-Macawber,
Ltd.)—equipment supplier (world rights to sublicense
technology)

Fluor Daniel, Inc.—architect and engineer
ATSI, Inc.—injection equipment engineer  (North

America technology licensee)

Location
Burns Harbor, Porter County, IN (Bethlehem Steel’s
Burns Harbor Plant, Blast Furnace Units C and D)

Coal
Eastern bituminous, 0.8–2.8% sulfur; and
western subbituminous, 0.4–0.9% sulfur

Technology
British Steel and CPC-Macawber blast furnace granular-
coal injection (BFGCI) process

Plant Capacity/Production
7,000 net tons of hot metal (NTHM)/day (each blast
furnace)

Project Funding
Total project cost $194,301,790 100%
DOE 31,824,118  16
Participant 162,477,672 84

Project Objective
To demonstrate that existing iron-making blast furnaces
can be retrofitted with blast furnace granular-coal injec-

tion technology; to demonstrate sustained operation with
a variety of coal particle sizes, coal injection rates, and
coal types; and to assess the interactive nature of these
parameters.

Technology/Project Description
In the BFGCI process, either granular or pulverized coal
is injected into the blast furnace in place of natural gas or
oil as a blast furnace fuel supplement.  The coal, along
with heated air, is blown into the barrel-shaped section in
the lower part of the blast furnace through passages called
tuyeres, which creates swept zones in the furnace called
raceways.  The size of a raceway is important and is de-
pendent upon many factors, including temperature.  Low-
ering of a raceway temperature, which can occur with
natural gas injection, reduces blast furnace production
rates.  Coal, with a lower hydrogen content than either

natural gas or oil, does not cause as severe a reduction in
raceway temperatures.  In addition to displacing natural
gas, the coal injected through the tuyeres displaces coke,
the primary blast furnace fuel and reductant (reducing
agent), on approximately a pound-for-pound basis.
BFGCI technology has significant potential to reduce
pollutant emissions and enhance blast furnace produc-
tion because coke production results in significant emis-
sions of NO

x
, SO

2
, and air toxics.  Coal could replace up

to 40% of the coke requirement.
Emissions generated by the blast furnace itself

remain virtually unchanged by the injected coal; the gas
exiting the blast furnace is cleaned and used in the mill.
Sulfur from the coal is removed by the limestone flux
and bound up in the slag, which is a salable by-product.
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Two high-capacity blast furnaces, Units C and D at
Bethlehem Steel’s Burns Harbor Plant, were retrofitted
with BFGCI technology.  Each unit has a production
capacity of 7,000 NTHM/day.  The two units use about
2,800 tons/day of coal during full operation.  Tests will
include eastern bituminous coals with sulfur content of
0.8–2.8% and a western subbituminous coal having
0.4–0.9%.

Project Status/Accomplishments
Early trials comparing high- and low-volatile coals as
injectant showed that low-volatile coal replaces more
coke and results in better blast furnace operation than
high-volatile coal.  The replacement ratio was 0.96
pounds of coke replaced for every pound of low-volatile
coal used. A major conclusion of the early trials was that
granular-coal injection performs very well on large blast
furnaces.  The low-volatile coals used were Buchanan and
Virginia Pocahantas coals (different mines, but same
seam and similar properties).

Further trials were conducted on the effect of higher
coal ash content on the furnace operation.  The baseline

coal was the Virginia Pocahantas coal with high carbon
and relatively low ash content.  Three trials were run
varying the ash content while keeping all other
parameters constant.

The high ash trials revealed that (1) furnace perme-
ability was not changed and no deleterious effect was
experienced in the raceway, (2) furnace blast pressure and
wind volume were maintained at the base conditions
during the trial, (3) furnace production rates were up as
delay periods declined during the trial, and (4) hot metal
silicon and sulfur content and variability were about the
same during all three periods.  Corrected coke rates calcu-
lated from the trial results reveal that there is a coke rate
disadvantage of 3 lb/NTHM for each 1% increase of ash
in the injection coal at an injection rate of 260 lb/NTHM.

Western coal trials were completed using Colorado
Oxbow high-volatile granular and pulverized coal.  Trials
validated that low-volatile coal replaces more coke than
high-volatile coal.  The high-volatile coal required 31.4
kWh/ton to pulverize and 19.6 kWh/ton to granulate,

Preaward

DOE selected
project (CCT-III)
12/19/89

12/89 11/90

Cooperative agreement awarded  11/26/90

Design and Construction Operation
12/99

Project completed/final report
issued  12/99*

showing a 40% reduction in power costs for granulation
versus pulverization.

Commercial Applications
BFGCI technology can be applied to essentially all U.S.
blast furnaces.  The technology should be applicable to
any rank coal commercially available in the United States
that has a moisture content no higher than 10%.  The
environmental impacts of commercial application are
primarily indirect and consist of a significant reduction of
emissions resulting from diminished coke-making re-
quirements.

The BFGCI technology was developed jointly by
British Steel and CPC-Macawber.  British Steel has
granted exclusive rights to market BFGCI technology
worldwide to CPC-Macawber.  CPC-Macawber also has
the right to sublicense BFGCI rights to other organiza-
tions through-out the world.  British Steel and CPC-
Macawber have recently installed a similar facility at U.S.
Steel’s Fairfield  blast furnace.

Operation completed  9/99*

**

NEPA process completed (EA) 6/8/93

Construction started  9/93

Design completed  12/93

Environmental monitoring plan completed  12/23/94

Construction completed 1/95
Preoperational tests initiated  2/95

Operation initiated  11/95

11/95
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Technology/Project Description
The HIsmelt® process is based on producing hot metal
and slag from iron ore fines and non-coking coals.  The
heart of the process is producing sufficient heat and main-
taining high heat transfer efficiency in the post combus-
tion zone above the reaction zone to reduce and smelt
iron oxides.  Tests have consistently demonstrated 60%
post-combustion levels (degree of post combustion at-
tained) with 90% heat transfer efficiency.

The HIsmelt® process uses a vertical smelt reduction
reactor, which is a closed molten bath vessel, into which
iron ore fines, coal, and fluxes are injected.  The coal,
which can have a wide range of composition, is injected
into the bath where carbon is rapidly dissolved.  The
dissolved carbon reacts with oxygen (from the injected
iron ore) to form CO and metallic iron.  Injection gases

Industrial Applications

Clean Power from Integrated
Coal/Ore Reduction
(CPICOR™)
Participant
CPICOR™ Management Company, L.L.C. (a limited
liability company composed of subsidiaries of the Geneva
Steel Company)

Additional Team Members
Geneva Steel Company—cofunder and host; constructor

and operator of unit

Location
Vineyard, Utah County, UT (Geneva Steel Company’s
mill)

Technology
HIsmelt®  direct ironmaking process

Plant Capacity/Production
3,300 tons/day liquid iron production

Coal
Bituminous, 0.5% sulfur

Project Funding
Total project cost $1,065,805,000 100%
DOE 149,469,242 14
Participant 916,335,758 86

Project Objective
To demonstrate the integration of a direct iron-making
process with the co-production of electricity using various
U.S. coals in an efficient and environmentally
responsible manner.

HIsmelt is a registered trademark of HIsmelt Corporation Pty Limited.

CPICOR is a trademark of the CPICOR™ Management Company, L.L.C.

and evolved CO entrain and propel droplets of slag and
molten iron upward into the post combustion zone.

The iron reduction reaction in the molten bath is
endothermic; therefore, additional heat must be generated
and returned to the bath to sustain the reduction process
and maintain an acceptable hot metal temperature.  This
additional heat is generated by post-combusting the CO
and hydrogen from the bath with oxygen-enriched hot air
blast entering through the central top lance.  The heat is
absorbed by the metal and slag droplets and returned to
the bath as the droplets descend under the gravity.  Drop-
lets in contact with the gas in the post-combustion zone
absorb heat, but are shrouded during the descent by as-
cending reducing gases (CO), which together with bath
carbon, prevent unacceptable levels of FeO in the slag.



1  2  3  41  2  3  41  2  3  41  2  3  41  2  3  4 1  2  3  41  2  3  4 3  4 1  2  3  4 1  2  3  4

Calendar Year

*Projected date

**Years omitted

 1  2

Industrial Applications Project Fact Sheets     157

200620052004200320022001199619941993 1997 2000

DOE selected project
(CCT-V)  5/4/93

5/93
Preaward

Cooperative agreement awarded  10/11/96

NEPA process completed  12/00*

Construction started  12/00*

Design and Construction

Operation initiated  5/03*

Construction completed  5/03*

Operation

Project
completed/final

report issued  10/05*

Operation
completed  10/05*

The molten iron collects in the bottom of the bath
and is continuously tapped from the reactor through a
fore-hearth, which maintains a constant level of iron in
the reactor.  Slag, which is periodically tapped through a
conventional blast furnace-type tap hole, is used to coat
and control the internal cooling system and reduce the
heat loss.

Reacted gases, mainly N
2
, CO

2
, CO, H

2
, and water

vapor, exit the vessel.  After scrubbing the reacted gases,
the cleaned gases will be combusted to produce 170-MWe
of power.  The cleaned gases can also be used to pre-heat
and partially reduce the incoming iron ore.

Project Status/Accomplishments
The cooperative agreement was awarded on October 11,
1996.  CPICOR™ analyzed the global assortment of new
direct ironmaking technologies to determine which tech-
nology would be most adaptable to western U.S. coals
and raw materials.  Originally, the COREX® process
appeared suitable for using Geneva’s local raw materials;
however, lack of COREX® plant data on 100% raw coals
and ores prevented its application in this demonstration.

Thus, CPICOR™ chose to examine alternatives.  The
processes evaluated included: AISI direct ironmaking,
DIOS, Romelt, Tecnored, Cyclonic Smelter, and
HIsmelt®.  The HIsmelt® process appears to offer good
economic and operational potential, as well as the pros-
pect of rapid commercialization.  CPICOR™ has com-
pleted testing of two U.S. coals at the HIsmelt® pilot plant
near Perth, Australia.

On February 1, 1999, Geneva Steel Company
(CPICOR™ Management Company’s parent corporation)
filed a voluntary petition for bankruptcy under Chapter 11
of the United States Bankruptcy Code in the U.S. Bank-
ruptcy Court for the District of Utah. Geneva Steel in-
tends to emerge from Chapter 11 with a restructured
balance sheet that will enable full participation in this
demonstration project.  Other developments include the
following: DOE is reviewing final drafts of license and
marketing agreements between HIsmelt® and CPICOR™;
DOE has established a NEPA Team to review the Envi-
ronmental Information Volume and begin the NEPA
scoping process; baseline air monitoring is in progress.

Commercial Applications
The HIsmelt® technology is a direct replacement for exist-
ing blast furnace and coke-making facilities with addi-
tional potential to produce steam for power production.
Of the existing 79 coke oven batteries, half are 30 years
of age or older and are due for replacement or major
rebuilds.  There are about 60 U.S. blast furnaces, all of
which have been operating for more than 10 years, with
some originally installed up to 90 years ago.  HIsmelt®

represents a viable option as a substitute for conventional
ironmaking technology.

The HIsmelt® process is ready for demonstration.
Two pilot plants have been built, one in Germany in 1984
and one in Kwinana, Western Australia in 1991.  Through
test work in Australia, the process has been proven—
operational control parameters have been identified and
complete computer models have been successfully devel-
oped and proven.  The goal is to have a fully operational
commercial plant by early the next decade.

**

Environmental monitoring
plan completed  9/02*

5/03

**

10/96 10/05
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combustor was designed to retain a high percentage of the
ash and sorbent fed to the combustor as slag.  For NO

x

control, the combustor is operated fuel rich, with final
combustion taking place in the boiler furnace to which
the combustor is attached.  SO

2
 is captured by injection of

limestone into the combustor.  The cyclonic action inside
the combustor forces the coal ash and sorbent to the walls
where it can be collected as liquid slag.  Under optimum
operating conditions, the slag contains a significant frac-
tion of vitrified coal sulfur.  Downstream sorbent injec-
tion into the boiler provides additional sulfur removal
capacity.

In Coal Tech’s demonstration, an advanced, air-
cooled, cyclone coal combustor was retrofitted to a
23 x 106 Btu/hr, oil-designed package boiler located at the
Tampella Power Corporation boiler factory in
Williamsport, Pennsylvania.

Technology/Project Description
Coal Tech’s horizontal cyclone combustor is internally
lined with an air-cooled ceramic that is air-cooled.  Pul-
verized coal, air, and sorbent are injected tangentially
toward the wall through tubes in the annular region of the
combustor to cause cyclonic action.  In this manner, coal-
particle combustion takes place in a swirling flame in a
region favorable to particle retention in the combustor.
Secondary air is used to adjust the overall combustor
stoichiometry.  Tertiary air is injected at the combustor/
boiler interface.  The ceramic liner is cooled by the sec-
ondary air and maintained at a temperature high enough
to keep the slag in a liquid, free-flowing state.  The sec-
ondary air is preheated by the combustor walls to attain
efficient combustion of the coal particles in the fuel-rich
combustor.  Fine coal pulverization allows combustion of
most of the coal particles near the cyclone wall.  The

Industrial Applications

Advanced Cyclone
Combustor with Internal
Sulfur, Nitrogen, and Ash
Control
Project completed.

Participant
Coal Tech Corporation

Additional Team Members
Commonwealth of Pennsylvania, Energy Development

Authority—cofunder
Pennsylvania Power and Light Company—supplier of

test coals
Tampella Power Corporation—host

Location
Williamsport, Lycoming County, PA (Tampella Power
Corporation’s boiler manufacturing plant)

Technology
Coal Tech’s advanced, air-cooled, slagging combustor

Plant Capacity/Production
23 x 106 Btu/hr of steam

Coal
Pennsylvania bituminous, 1.0–3.3% sulfur

Project Funding
Total project cost $984,394 100%
DOE 490,149 50
Participant 494,245 50

Project Objective
To demonstrate that an advanced cyclone combustor can
be retrofitted to an industrial boiler and that it can simul-
taneously remove up to 90% of the SO

2
 and 90–95% of

the ash within the combustor and reduce NO
x
 to

100 ppm.
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Preaward Operation
7/86 11/873/87

Design and Construction

DOE selected project (CCT-I)  7/24/86

Design completed  7/87

Ground breaking/construction started  7/87

Cooperative agreement awarded 3/20/87

NEPA process completed (MTF)  3/26/87

Environmental monitoring plan completed  9/22/87

Construction completed  11/87

Operation initiated  11/87

Operation
completed  5/90

Results Summary

Environmental

• SO
2
 removal efficiencies of over 80% were achieved

with sorbent injection in the furnace at various
calcium-to-sulfur (Ca/S) molar ratios.

• SO
2
 removal efficiencies up to 58% were achieved

with sorbent injection in the combustor at a Ca/S
molar ratio of 2.0.

• A maximum of 1/3 of the coal’s sulfur was retained in
the dry ash removed from the combustor (as slag) and
furnace hearth.

• At most, 11% of the coal’s sulfur was retained in the
slag rejected through the combustor’s slag tap.

• NO
x
 emissions were reduced to 184 ppm by the com-

bustor and furnace and to 160 ppm with the addition
of a wet particulate scrubber.

• Combustor slag was essentially inert.

• Ash/sorbent retention in the combustor as slag aver-
aged 72% and ranged from 55–90%.  Under more fuel
lean conditions, retention averaged 80%.

• Meeting local particulate emissions standards required
the addition of a wet venturi scrubber.

Operational

• Combustion efficiencies of over 99% were achieved.

• A 3-to-1 combustor turndown capability was demon-
strated.  Protection of combustor refractory with slag
was shown to be possible.

• A computer-controlled system for automatic combus-
tor operation was developed and demonstrated.

Economic

• Because the technology failed to meet commercializa-
tion criteria, economics were not developed during the
demonstration.  However, subsequent efforts indicate
that incremental capital costs for installing the coal
combustor in lieu of oil or gas systems are
$100–$200/kW.

9/91

Project completed/final report issued  9/91
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The slagging combustor, associated piping, and control panel for
Coal Tech’s advanced ceramic-lined slagging combustor are shown.

Project Summary
The novel features of Coal Tech’s patented
ceramic-lined, slagging cyclone combustor
included its air-cooled walls and environmen-
tal control of NO

x
, SO

2
, and solid waste emis-

sions.  Air cooling took place in a very com-
pact combustor, which could be retrofitted to
a wide range of industrial and utility boiler
designs without disturbing the boiler’s water-
steam circuit.  In this technology, NO

x
 reduc-

tion was achieved by staged combustion, and
SO

2
 was captured by injection of limestone

into the combustor and/or boiler.  Critical to
combustor performance was removal of ash,
as slag, which would otherwise erode boiler
tubes.  This was particularly important in oil
furnace retrofits where tube spacing is tight
(made possible by the low-ash content of oil-
based fuels).

The test effort consisted of 800 hours of operation,
including five individual tests, each of four days duration.
An additional 100 hours of testing was performed as part
of a separate ash vitrification test.  Test results obtained
during operation of the combustor indicated that Coal
Tech attained most of the objectives contained in the
cooperative agreement.   About eight different Pennsylva-
nia bituminous coals with sulfur contents ranging from
1.0–3.3% and volatile matter contents ranging from 19–
37% were tested.

Environmental Performance
A maximum of over 80% SO

2
 reduction measured at the

boiler outlet stack was achieved using sorbent injection in
the furnace at various Ca/S molar ratios.  A maximum
SO

2
 reduction of 58% was measured at the stack with

limestone injection into the combustor at a Ca/S molar
ratio of 2.  A maximum of 1/3 of the coal’s sulfur was
retained in the dry ash removed from the combustor and
furnace hearths, and as much as 11% of the coal’s sulfur

was retained in the slag rejected through the slag tap.
Additional sulfur retention in the slag is possible by in-
creasing the slag flow rate and further improving fuel-rich
combustion and sorbent-gas mixing.

With fuel-rich operation of the combustor, a three-
fourths reduction in measured boiler outlet stack NO

x
 was

obtained, corresponding to 184 ppm.  An additional 5–
10% reduction was obtained by the action of the wet
particulate scrubber, resulting in atmospheric NO

x
 emis-

sions as low as 160 ppm.
All the slag removed from the combustor produced

trace metal leachates well below EPA’s Drinking
Water Standard.

Total ash/sorbent retention as slag in the combustor
under efficient combustion operating conditions averaged
72% and ranged from 55–90%.  Under more fuel-lean
conditions, the slag retention averaged 80%.  In post-CCT
project tests on flyash vitrification in the combustor,
modifications to the solids injection system and increases
in the slag flow rate produced substantial increases in the
slag retention rate.  To meet local stack particulate emis-

sion standards, a wet venturi particulate scrubber was
installed at the boiler outlet.

Operational Performance
Combustion efficiencies exceeded 99% after proper oper-
ating procedures were achieved.  Combustor turndown to
6 x 106 Btu/hr from a peak of 19 x 106 Btu/hr (or a 3-to-1
turndown) was achieved.  The maximum heat input dur-
ing the tests was around 20 x 106 Btu/hr, even though the
combustor was designed for 30 x 106 Btu/hr and the
boiler was thermally rated at around 25 x 106 Btu/hr.  This
situation resulted from facility limits on water availability
for the boiler.  In fact, due to the lack of sufficient water
cooling, even 20 x 106 Btu/hr was borderline, so that most
of the testing was conducted at lower rates.

Different sections of the combustor had different
materials requirements.  Suitable materials for each sec-
tion were identified.  Also, the test effort showed that
operational procedures were closely coupled with materi-
als durability.  As an example, by implementing certain
procedures, such as changing the combustor wall tem-
perature, it was possible to replenish the combustor re-
fractory wall thickness with slag produced during com-
bustion rather than by adding ceramic to the combustor
walls.

The combustor’s total operating time during the life
of the CCT project was about 900 hours.  This included
approximately 100 hours of operation in two other flyash
vitrification tests projects.  Of the total time, about one-
third  was with coal; about 125 tons of coal were con-
sumed.

Developing proper combustor operating procedures
was also an objective.  Not only were procedures for
properly operating an air-cooled combustor developed,
but the entire operating data base was incorporated into a
computer-controlled system for automatic combustor
operation.
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Coal Tech’s slagging combustor demonstrated the capability to retain, as slag, a high
percentage of the non-fuel components injected into the combustor.  The slag, shown on the
conveyor, is essentially an inert glassy by-product with value in the construction industry as
aggregate or in the manufacture of abrasives.

Commercial Applications
In conclusion, the goal of this project was to validate the
performance of the air-cooled combustor at a commercial
scale.  While the combustor was not yet fully ready for
sale with commercial guarantees, it was believed to have
commercial potential.  Subsequent work was undertaken,
which has brought the technology close to commercial
introduction.

Contacts
Bert Zauderer, President, (610) 667-0442

Coal Tech Corp.
P.O. Box 154
Merion Station, PA 19066
coaltechbz@compuserve.com

William E. Fernald, DOE/HQ, (301) 903-9448
Arthur L. Baldwin, FETC, (412) 892-6011
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• The Coal Tech Advanced Cyclone Combustor Demon-
stration Project—A DOE Assessment.  Report No.
DOE/PC/79799-T1.  U.S. Department of Energy.  May
1993.  (Available from NTIS as DE93017043.)

• The Demonstration of an Advanced Cyclone Coal
Combustor, with Internal Sulfur, Nitrogen, and Ash
Control for the Conversion of a 23 MMBtu/Hour Oil
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VI.  Coal Tech Corporation.  August 1991.  (Available
from NTIS as DE92002587 and DE92002588.)

• Comprehensive Report to Congress on the Clean Coal

Technology Program:  Advanced Cyclone Combustor
with Internal Sulfur, Nitrogen, and Ash Control.  Coal
Tech Corporation.  Report No. DOE/FE-0077.  U.S.
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from NTIS as DE87005804.)
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Cement Kiln Flue Gas
Recovery Scrubber
Project completed.

Participant
Passamaquoddy Tribe

Additional Team Members
Dragon Products Company—project manager and host
HPD, Incorporated—designer and fabricator of tanks and

heat exchanger
Cianbro Corporation—constructor

Location
Thomaston, Knox County, ME (Dragon Products
Company’s coal-fired cement kiln)

Technology
Passamaquoddy Technology Recovery Scrubber™

Plant Capacity/Production
1,450 tons/day of cement; 250,000 scfm of kiln gas; and
up to 274 tons/day of coal

Coal
Pennsylvania bituminous, 2.5–3.0% sulfur

Project Funding
Total project cost  $17,800,000 100%
DOE   5,982,592 34
Participant   11,817,408 66

Project Objective
To retrofit and demonstrate a full-scale industrial scrubber
and waste recovery system for a coal-burning wet process
cement kiln using waste dust as the reagent to accomplish
90–95% SO

2
 reduction using high-sulfur eastern coals;

and to produce a commercial by-product, potassium-
based fertilizer by-products.

Technology/Project Description
The Passamaquoddy Technology Recovery Scrubber™
uses cement kiln dust (CKD), an alkaline-rich (potassium)
waste, to react with the acidic flue gas. This CKD, repre-
senting about 10% of the cement feedstock otherwise lost
as waste, is formed into a water-based slurry and mixed
with the flue gas as the slurry passes over a perforated
tray that enables the flue gas to percolate through the
slurry.  The SO

2
 in the flue gas reacts with the potassium

to form potassium sulfate, which stays in solution and
remains in the liquid as the slurry undergoes separation
into liquid and solid fractions. The solid fraction, in thick-
ened slurry form and freed of the potassium and other
alkali constituents, is returned to the kiln as feedstock (it
is the alkali content that makes the CKD unusable as
feedstock). No dewatering is necessary for the wet pro-

cess used at the Dragon Products Plant. The liquid frac-
tion is passed to a crystallizer that uses waste heat in the
flue gas to evaporate the water and recover dissolved
alkali metal salts. A recuperator lowers the incoming flue
gas temperature to prevent slurry evaporation, enables the
use of low-cost fiberglass construction material, and
provides much of the process water through condensation
of exhaust gas moisture.

The Passamaquoddy Technology Recovery Scrub-
ber™ was constructed at the Dragon Products Company’s
cement plant in Thomaston, ME, a plant that can process
approximately 450,000 tons/yr of cement.  The process
was developed by the Passamaquoddy Indian Tribe while
it was seeking ways to solve landfill problems, which
resulted from the need to dispose of CKD from the ce-
ment-making process.Passamaquoddy Technology Recovery Scrubber is a trademark of the

Passamaquoddy Tribe.
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Results Summary

Environmental

• The SO
2
 removal efficiency averaged 94.6% during

the last several months of operation and 89.2% for the
entire operating period.

• The NO
x
 removal efficiency averaged nearly 25%

during the last several months of operation and 18.8%
for the entire operating period.

• All of the 250-ton/day CKD waste produced by the
plant was renovated and reused as feedstock. This
resulted in reducing the raw feedstock requirement by
10% and eliminating solid waste disposal costs.

• Particulate emission rates of 0.005–0.007 gr/scf, about
1/10 that allowed for cement kilns, were achieved with
dust loadings of approximately
0.04 gr/scf.

• Pilot testing conducted at U.S. Environmental Protec-
tion Agency laboratories under Passamaquoddy Tech-
nology, L.P. sponsorship showed 98% HCl removal.

• On three different runs, VOC (as represented by alpha-
pinene) removal efficiencies of 72.3, 83.1, and 74.5%
were achieved.

• A reduction of approximately 2% in CO
2
 emissions

was realized through recycling of the CKD.

Operational

• During the last operating interval, April to September
1993, recovery scrubber availability (discounting host
site downtime) steadily increased from 65% in April
1993 to 99.5% in July 1993.

Economic

• Capital costs are approximately $10,090,000 (1990 $)
for a recovery scrubber to control emissions from a
450,000-ton/yr wet process plant, with a simple pay-
back estimated in 3.1 years. Operating and mainte-
nance costs, estimated at $500,000/yr, plus capital and
interest costs, are generally offset by avoided costs
associated with fuel, feedstock, and waste disposal and
with revenues from the sale of fertilizer.

199819971996199519941993199019891988 1991 1992

Preaward Design and Construction
9/88 8/91

Operation

DOE
selected
project
(CCT-II)
9/28/88

12/89

Design completed 4/90

Environmental monitoring plan
completed  3/26/90

Operation initiated 8/91
Construction completed 5/91

Preoperational tests initiated 5/91

NEPA process completed (EA) 2/16/90

Cooperative agreement awarded 12/20/89

Project Summary
The Passamaquoddy Technology Recovery Scrubber™ is
a unique process that achieves efficient acid gas and
particulate control through effective contact between flue
gas and a potassium-rich slurry composed of waste kiln
dust.  Flue gas passes through the slurry as it moves over
a special sieve tray.  This results in high SO

2
 and particu-

late capture, some NO
x
 reduction, and sufficient uptake of

the potassium (an unwanted constituent in cement) to
allow the slurry to be recycled as feedstock.  Waste ce-
ment kiln dust, exhaust gases (including waste heat), and
wastewater are the only inputs to the process.  Renovated
cement kiln dust, potassium-based fertilizer, scrubbed
exhaust gas, and distilled water are the only proven out-
puts.  There is no waste.

The scrubber was evaluated over three basic operat-
ing intervals dictated by winter shutdowns for mainte-
nance and inventory and 14 separate operating periods
(within these basic intervals) largely determined by un-

2/94

Project completed/final report issued  2/94

Construction started 6/89

Operation
completed  9/93
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Exhibit 44
Summary of Emissions and Removal Efficiencies

Operating Operating Inlet (lb/hr) Outlet (lb/hr) Removal Efficiency (%)
Period Time (hr) SO

2
NO

x
SO

2
NO

x
SO

2
NO

x

1 211 73 320 10 279 87.0 12.8

2 476 71 284 11 260 84.6 08.6

3 464 87 292 13 251 85.4 14.0

4 259 131 252 16 165 87.6 34.5

5 304 245 293 28 243 88.7 17.1

6 379 222 265 28 208 87.4 21.3

7 328 281 345 28 244 90.1 29.3

8 301 124 278 10 188 91.8 32.4

9 314 47 240  7 194 85.7 19.0

10 402 41 244 6 218 86.1 10.5

11 460 36 315 6 267 83.4 15.0

12 549 57 333 2 291 95.9 12.4

13 464 86 288 4 223 95.0 22.6

14 405 124 274  9 199 92.4 27.4

Total operating time 5,316

Weighted Average 109 289 12 234 89.2 18.8

foreseen host-plant maintenance and repairs and a de-
pressed cement market. Over the period August 1991 to
September 1993, more than 5,300 hours was logged,
1,400 hours in the first operating interval, 1,300 hours in
the second interval, and 2,600 hours in the third interval.
Sulfur loadings varied significantly over the operating
periods due to variations in feedstock and operating
conditions.

Operational Performance
Several design problems were discovered and corrected
during start-up. No further problems were experienced in
these areas during actual operation.

Two problems persisted into the demonstration pe-
riod.  The mesh-type mist eliminator, which was installed
to prevent slurry entrainment in the flue gas, experienced
plugging.  Attempts to design a more efficient water spray
for cleaning failed.  However, replacement with a chev-
ron-type mist eliminator prior to the third operating inter-
val was effective.  Potassium sulfate pelletization proved
to be a more difficult problem.  The cause was eventually
isolated and found to be excessive water entrainment due
to carry-over of gypsum and syngenite.  Hydroclones
were installed in the crystallizer circuit to separate the
very fine gypsum and syngenite crystals from the much
coarser potassium sulfate crystals.  Although the correc-
tion was made, it was not in time to realize pellet produc-
tion during the demonstration period.  After all modifica-
tions were completed, the recovery scrubber entered into
the third and final operating interval—April to September
1993.  During this interval, recovery scrubber availability
(discounting host site downtime) steadily increased from
65% in April to 99.5% in July.

Environmental Performance
An average 250 tons/day of CKD waste generated by the
Dragon Products plant was used as the sole reagent in the
recovery scrubber to treat approximately 250,000 scfm of
flue gas.  All the CKD, or approximately 10 tons/hr, were
renovated and returned to the plant as feedstock and

mixed with about 90 tons/hr of fresh feed to make up the
required 100 tons/hr.  The alkali in the CKD was con-
verted to potassium-based fertilizer, eliminating all solid
waste.  Exhibit 44  lists the number of hours per operating
period, SO

2
 and NO

x
 inlet and outlet readings in pounds

per hour, and removal efficiency as a percentage for each
operating period.

Average removal efficiencies during the demonstra-
tion period were 89.2% for SO

2
 and 18.8% for NO

x
 emis-

sions.  No definitive explanation for the NO
x
 control

mechanics was available at the conclusion of the
demonstration.

Aside from the operating period emissions data, an
assessment was made of inlet SO

2 
load impact on removal

efficiency.  For SO
2
 inlet loads in the range of 100 lb/hr or

less, recovery scrubber removal efficiency averaged
82.0%. For SO

2
 inlet loads in the range of 100–200 lb/hr,

removal efficiency increased to 94.1% and up to 98.5%
for loads greater than 200 lb/hr.

In compliance testing for the State of Maine’s De-
partment of Environmental Quality, the recovery scrubber
was subjected to dust loadings of approximately
0.04 gr/scf and demonstrated particulate emission rates of
0.005–0.007 gr/scf—less than 1/10 the current
allowable limit.
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The Passamaquoddy Technology Recovery Scrubber™ became a
permanent part of the Dragon Products facility at the project’s end.

The Passamaquoddy Technology Recovery Scrubber™
was successfully demonstrated at Dragon Products
Company’s cement plant in Thomaston, ME.

Economic Performance
The estimated “as-built” capital cost to reconstruct the
Dragon Products prototype, absent the modifications, is
$10,090,000 in 1990 dollars.

Annual operating and maintenance costs are esti-
mated at $500,000.  Long-term annual maintenance costs
are estimated at $150,000.  Power costs, estimated at
$350,000/yr, are the only significant operating costs.
There are no costs for reagents or disposal, and no dedi-
cated staffing or maintenance equipment are required.

Considering various revenues and avoided costs that
may be realized by installing a recovery scrubber similar
in size to the one used at Dragon Products, simple pay-
back on the investment is projected in as little as
3.1 years. In making this projection, $6,000,000 was
added to the “as-built” capital costs to allow for contin-
gency, design/permitting, construction interest, and li-
censing fees.

Commercial Applications
Of the approximately 2,000 Portland cement kilns in the
world, about 250 are in the United States and Canada.
These 250 kilns emit an estimated 230,000 tons/yr of SO

2

(only three plants have SO
2
 controls, one of which is the

Passamaquoddy Technology Recovery Scrubber™). The
applicable market for SO

2
 control is estimated at 75% of

the 250 installations. If full penetration of this estimated
market were realized, approximately 150,000 tons/yr of
SO

2
 reduction could be achieved.
The scrubber became a permanent part of the cement

plant at the end of the demonstration.  A feasibility study
has been completed for a Taiwanese cement plant.

Contacts
Thomas N. Tureen, Project Manager, (207) 773-7166

Passamaquoddy Technology, L.P.
1 Monument Way
Portland, ME 04101
(207) 773-7166
(207) 773-8832 (fax)

William E. Fernald, DOE/HQ, (301) 903-9448
John C. McDowell, FETC, (412) 892-6237
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Scrubber™:  Final Report.  Volumes 1 and
2 (Appendices A–M.  Passamaquoddy
Tribe.  February 1994.  (Vol. 1 available
from NTIS as DE94011175, Vol. 2 as
DE94011176.)

• Passamaquoddy Technology Recovery
Scrubber™:  Public Design Report.  Re-
port No. DOE/PC/89657-T2.
Passamaquoddy Tribe.  October 1993.
(Available from NTIS as DE94008316.)

• Passamaquoddy Technology Recovery Scrubber™:
Topical Report.  Report No. DOE/PC/89657-T1.
Passamaquoddy Tribe.  March 1992.  (Available from
NTIS as DE92019868.)

• Comprehensive Report to Congress on the Clean Coal
Technology Program: Cement Kiln Flue Gas Recovery
Scrubber.  (Passamaquoddy Tribe).  Report No. DOE/
FE-0152.  U.S. Department of Energy.  November
1989.  (Available from NTIS as DE90004462.)
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Pulse Combustor Design
Qualification Test
Participant
ThermoChem, Inc.

Additional Team Member
Manufacturing and Technology Conversion
International, Inc. (MTCI)—technology supplier

Location
Baltimore, MD (MTCI Test Facility)

Technology
MTCI’s Pulsed Enhanced™ Steam Reforming using a
multiple resonance tube pulse combustor.

Plant Capacity/Production
30 million Btu/hr (steam reformer)

Coal
Black Thunder (Powder River Basin) subbituminous

Project Funding
Total project cost $8,612,054 100%
DOE 4,306,027 50
Participants 4,306,027 50

Project Objective
To demonstrate the operational/commercial viability of a
single 253-resonance-tube pulse combustor unit and
evaluate characteristics of coal-derived fuel gas gener-
ated by an existing Process Development Unit.

Technology/Project Description
MTCI’s PulsedEnhanced™ Steam Reforming process
incorporates an indirect heating process for thermo-
chemical steam gasification of coal to produce hydro-
gen-rich, clean, medium-Btu content fuel gas without the
need for an oxygen plant.  Indirect heat transfer is pro-
vided by immersing multiple resonance-tube pulse com-
bustors in a fluidized-bed steam gasification reactor.

Pulse combustion increases heat transfer rate by a factor
of 3 to 5, thus greatly reducing the heat transfer area re-
quired in the gasifier.

The pulse combustor represents the core of the
PulsedEnhanced™ Steam Reforming process because it
provides a highly efficient and cost-effective heat source.
Demonstration of the combustor at the 253-resonance-
tube commercial scale is critical to market entry.  The
253-resonance-tube unit represents a 3.5 scale-up from
previous tests.  Testing will seek to verify scale-up criteria
and appropriateness of controls and instrumentation.
Also, an existing Process Development Unit (PDU) will
be used to gasify coal feedstock to provide fuel gas data,
including energy content, species concentration, and yield.
Char from the PDU will be evaluated as well.

The facility will also have a product gas cleanup
train that includes two stages of cyclones, a venturi scrub-
ber with a scrubber tank, and a gas quench column.  An
air-cooled heat exchanger will be used to reject heat from
the condensation of excess steam (unreacted fluidization
steam) quenched in the venturi scrubber and gas quench
column.  All project testing will be performed at the
MTCI test facility in Baltimore, Maryland.

Project Status/Accomplishments
On September 10, 1998, DOE approved revision of
ThermoChem, Inc.’s Cooperative Agreement for a scaled-
down project.  The original project, awarded in October
1992, was a commercial demonstration facility that
would employ 10 identical 253-resonance-tube pulse
combustor units.  After fabrication of the first combustor
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200120001999199819971994199319921991

Preaward

1995 1996

9/91 10/92

DOE selected
project (CCT-IV)
9/12/91

Cooperative agreement
awarded  10/27/92

Project relocation
requested  10/26/94

Design and Construction

*Projected Date

Revised Cooperative
Awarded 9/29/98

Operation initiated  11/99*

Operation complete  2/00*

11/99 7/00

unit, the project went through restructuring.  The revised
project will demonstrate a single 253-resonance-tube
pulse combustor.  NEPA requirements were satisfied on
November 30, 1998 with a Categorical Exclusion.  The
first major milestone was completion of the design on
February 15, 1999.

The next major milestone is completion of the coal
mild gasification data in June 1999 using the existing
PDU.  Construction of the combustor unit is scheduled to
be completed in October or November 1999, with opera-
tions beginning in November 1999.

Commercial Applications

PulsedEnhanced™ Steam Reforming has application in
many different processes. Coal, with the world production
on the order of four billion tons per year, constitutes the
largest potential feed stock for steam reforming.  Other
potential feedstocks include spent liquor from pulp and
paper mills, refused-derived fuel, municipal solid waste,
sewage sludge, biomass, and other wastes.

Although the project will demonstrate mild gasifica-
tion only, the following coal-based applications are
envisioned:

• Coal processing for combined-cycle power generation,

• Coal processing for fuel cell power generation,

• Coal pond waste and coal rejects processing to pro-
duce a hydrogen-rich gas from the steam reformer for
use in overfiring or reburning to reduce NO

x 
emissions,

• Coal processing for production of gas or liquid fuel
and char for the steel industry for use in direct reduc-
tion of iron ore,

• Coal processing for producing compliance fuels,

• Mild gasification of coal,

• Co-processing of coal and wastes, and

• Coal drying.
In addition, the technology has application for black

liquor processing and chemical recovery and for hazard-
ous, low-level radioactive, and low-level mixed waste
volume reduction and destruction.

Final report  7/00*

PDU Gasification data
obtained  6/99*

Design complete  2/15/99
Restructuring complete

3/21/98
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Appendix A:  CCT Project Contacts
Lawrence Saroff, DOE/HQ, (301) 903-9483

lawrence.saroff@hq.doe.gov
James U. Watts, FETC, (412) 892-5991

watts@fetc.doe.gov

Confined Zone Dispersion Flue Gas
Desulfurization Demonstration

Participant:
Bechtel Corporation

Contacts:
Joseph T. Newman, Project Manager

(415) 768-1189
(415) 768-5420 (fax)

Bechtel Corporation
P.O. Box 193965
San Francisco, CA 94119-3965

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

LIFAC Sorbent Injection Desulfurization
Demonstration Project

Participant:
LIFAC–North America

Contacts:
Dan Stap, Project Manager

(412) 497-2231
(412) 497-2212 (fax)

ICF Kaiser Engineers, Inc.
Gateway View Plaza
1600 West Carson Street
Pittsburgh, PA 15219-1031

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

Advanced Flue Gas Desulfurization Demonstration
Project

Participant:
Pure Air on the Lake, L.P.

Contacts:
Tim Roth

(610) 481-6257
(610) 481-2762 (fax)

Pure Air on the Lake, L.P.
c/o Air Products and Chemicals, Inc.
7201 Hamilton Boulevard
Allentown, PA 18195-1501

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Demonstration of Innovative Applications of
Technology for the CT-121 FGD Process

Participant:
Southern Company Services, Inc.

Contacts:
David P. Burford, Project Manager

(205) 992-6329
(205) 992-7535 (fax)
dpburfor@southernco.com

Southern Company Services, Inc.
P.O. Box 2625
Birmingham, AL 35202-2625

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

Project Contacts
Listed below are contacts for obtaining further

information about specific CCT Program

demonstration projects.  Listed are the name, title,
phone number, fax number, mailing address, and

e-mail address, if available, for the participant’s

contact person.  In those instances where the project
participant consists of more than one company, a

partnership, or joint venture, the mailing address listed

is that of the contact person.  In addition, the names,
phone numbers, and e-mail addresses for contact

persons at DOE Headquarters and the Federal Energy

Technology Center are provided.

Environmental Control Devices

SO
2
 Control Technologies

10-MWe Demonstration of Gas Suspension
Absorption

Participant:
AirPol, Inc.

Contacts:
Niels H. Kastrup

(281) 539-3400
(281) 539-3411 (fax)
nhk@flsmiljous.com

FLS Miljo, Inc.
100 Glenborough Drive
Houston, TX  77067
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Full-Scale Demonstration of Low-NO
x
 Cell Burner

Retrofit

Participant:
The Babcock & Wilcox Company

Contacts:
Dot K. Johnson

(330) 829-7395
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

McDermott Technologies
1562 Beeson Street
Alliance, OH 44601

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

Evaluation of Gas Reburning and Low-NO
x

Burners on a Wall-Fired Boiler

Participant:
Energy and Environmental Research Corporation

Contacts:
Blair A. Folsom, Senior Vice President

(949) 859-8851, ext. 140
(949) 859-3194 (fax)

Energy and Environmental Research Corporation
18 Mason
Irvine, CA 92618

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Jerry L. Hebb, FETC, (412) 892-6079
hebb@fetc.doe.gov

Demonstration of Selective Catalytic Reduction
Technology for the Control of NO

x
 Emissions from

High-Sulfur-Coal-Fired Boilers

Participant:
Southern Company Services, Inc.

Contacts:
Larry Monroe

(205) 257-7772
(205) 257-5367 (fax)

Southern Company Services, Inc.
P.O. Box 2641
Birmingham, AL 35291-8195

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

180-MWe Demonstration of Advanced
Tangentially-Fired Combustion Techniques for the
Reduction of NO

x
 Emissions from Coal-Fired

Boilers

Participant:
Southern Company Services, Inc.

Contacts:
Larry Monroe

(205) 257-7772
(205) 257-5367 (fax)

Southern Company Services, Inc.
P.O. Box 2641
Birmingham, AL 35291-8195

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

NOx Control Technologies

Micronized Coal Reburning Demonstration for NO
x

Control

Participant:
New York State Electric & Gas Corporation

Contacts:
Jim Harvilla

(607) 729-8630
(607) 762-8457 (fax)

New York State Electric & Gas Corporation
Corporate Drive–Kirkwood Industrial Park
P.O. Box 5224
Binghamton, NY 13902-5224

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

Demonstration of Coal Reburning for Cyclone
Boiler NO

x
 Control

Participant:
The Babcock & Wilcox Company

Contacts:
Dot K. Johnson

(330) 829-7395
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

McDermott Technologies
1562 Beeson Street
Alliance, OH 44601

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

John C. McDowell, FETC, (412) 892-6237
mcdowell.fetc.doe.gov
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SNOX™  Flue Gas Cleaning Demonstration Project

Participant:
ABB Environmental Systems

Contacts:
Paul Yosick, Project Manager

(423) 693-7550
(423) 694-5203 (fax)

ABB Environmental Systems
1409 Center Point Boulevard
Knoxville, TN 37932

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

LIMB Demonstration Project Extension and
Coolside Demonstration

Participant:
The Babcock & Wilcox Company

Contacts:
Paul Nolan

(330) 860-1074
(330) 860-2045 (fax)

The Babcock & Wilcox Company
20 South Van Buren Avenue
P.O. Box 351
Barberton, OH 44203-0351

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

John C. McDowell, FETC, (412) 892-6237
mcdowell@fetc.do.gov

SO
x
-NO

x
-Rox Box™  Flue Gas Cleanup

Demonstration Project

Participant:
The Babcock & Wilcox Company

Contacts:
Dot K. Johnson

(330) 829-7395
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

McDermott Technologies
1562 Beeson Street
Alliance, OH 44601

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

Enhancing the Use of Coals by Gas Reburning and
Sorbent Injection

Participant:
Energy and Environmental Research Corporation

Contacts:
Blair A. Folsom, Senior Vice President

(949) 859-8851, ext. 140
(949) 859-3194 (fax)

Energy and Environmental Research
Corporation
18 Mason
Irvine, CA 92718

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Jerry L. Hebb, FETC, (412) 892-6079
hebb@fetc.doe.gov

Demonstration of Advanced Combustion Techniques
for a Wall-Fired Boiler

Participant:
Southern Company Services, Inc.

Contacts:
John N. Sorge, Research Engineer

(205) 257-7426
(205) 257-5367 (fax)

Southern Company Services, Inc.
P.O. Box 2641
Birmingham, AL 35291-8195

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James R. Longanbach, FETC, (304) 285-4659
jlonga@fetc.doe.gov

Combined SO2 /NOx Control Technologies

Milliken Clean Coal Technology Demonstration
Project

Participant:
New York State Electric & Gas Corporation

Contacts:
Jim Harvilla

(607) 729-8630
(607) 762-8457 (fax)

New York State Electric & Gas Corporation
Corporate Drive–Kirkwood Industrial Park
P.O. Box 5224
Binghamton, NY 13902-5224

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov



A-4     Project Fact Sheets

Integrated Dry NO
x
/SO

2
 Emissions Control System

Participant:
Public Service Company of Colorado

Contacts:
Terry Hunt, Project Manager

(303) 571-7113
(303) 571-7868 (fax)
thunt@ueplaza.com

Utility Engineering
550 15th Street, Suite 800
Denver, CO 80202-4256

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Jerry L. Hebb, FETC, (412) 892-6079
hebb@fetc.doe.gov

Commercial Demonstration of the NOXSO SO
2
/

NO
x
 Removal Flue Gas Cleanup System

Participant:
NOXSO Corporation

Contacts:
Lawrence Saroff DOE/HQ, (301) 903-9483

lawrence.saroff@hq.doe.gov
Jerry L. Hebb, FETC, (412) 892-6079

hebb@fetc.doe.gov

JEA Large-Scale CFB Combustion Demonstration
Project

Participant:
JEA

Contacts:
Reece E. Comer, Jr. P.E.

(904) 665-6312
(904) 665-7263 (fax)
comere@jea.com

JEA
21 West Church Street, Tower 10
Jacksonville, FL 32202-3139

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Jerry L. Hebb, FETC, (412) 892-6079
hebb@fetc.doe.gov

Tidd PFBC Demonstration Project

Participant:
American Electric Power Service Corporation as
agent for The Ohio Power Company

Contacts:
Mario Marrocco

(614) 223-2460
(614) 223-3204 (fax)

American Electric Power Service Corporation
1 Riverside Plaza
Columbus, OH 43215

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald W. Geiling, FETC, (304) 285-4784
dgeili@fetc.doe.gov

Advanced Electric Power
Generation

Fluidized-Bed Combustion

McIntosh Unit 4A PCFB Demonstration Project

Participant:
City of Lakeland, Lakeland Electric

Contacts:
Alfred M. Dodd, Project Manager

(941) 499-6461
(941) 499-6344 (fax)

Lakeland Electric
501 E. Lemon Street
Lakeland, FL 33801-5079

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald W. Geiling, FETC, (304) 285-4784
dgeili@fetc.doe.gov

McIntosh Unit 4B Topped PCFB Demonstration
Project

Participant:
City of Lakeland, Lakeland Electric

Contacts:
Alfred M. Dodd, Project Manager

(941) 499-6461
(941) 499-6344 (fax)

Lakeland Electric
501 E. Lemon Street
Lakeland, FL 33801-5079

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald W. Geiling, FETC, (304) 285-4784
dgeili@fetc.doe.gov
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Nucla CFB Demonstration Project

Participant:
Tri-State Generation and Transmission
Association, Inc.

Contacts:
Stuart Bush

(303) 452-6111
(303) 254-6066 (fax)

Tri-State Generation and Transmission
Association, Inc.
P.O. Box 33695
Denver, CO 80233

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Nelson F. Rekos, FETC, (304) 285-4066
nrekos@fetc.doe.gov

Integrated Gasification Combined Cycle

Clean Energy Demonstration Project

Participant:
Clean Energy Partners Limited Partnership

Contacts:
Victor Shellhorse, Vice President

(704) 382-8064
(704) 373-4986 (fax)

Duke Energy Industrial Asset Development
400 S. Tryon Street, Suite 1700
Charlotte, NC 28202

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Douglas M. Jewell, FETC, (304) 285-4720
djewel@fetc.doe.gov

Piñon Pine IGCC Power Project

Participant:
Sierra Pacific Power Company

Contacts:
Jeffrey W. Hill, Director Power Generation

(775) 834-5650
(775) 834-5704 (fax)
jhill@sppc.com

Sierra Pacific Power Company
P.O. Box 10100
Reno, NV 89520-0024

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald W. Geiling, FETC, (304) 285-4784
dgeili@fetc.doe.gov

Web Site:
http://www.sierrapacific.com/utilserv/electric/pinon/

Tampa Electric Integrated Gasification Combined-
Cycle Project

Participant:
Tampa Electric Company

Contacts:
Donald E. Pless, Director, Advanced Technology

(813) 228-1111, ext. 46201
(813) 641-5300 (fax)

Tampa Electric Company
P.O. Box 111
Tampa, FL 33601-0111

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

James U. Watts, FETC, (412) 892-5991
watts@fetc.doe.gov

Web Site:
http://www.teco.net/teco/TEKPlkPwrStn.html

Wabash River Coal Gasification Repowering Project

Participant:
Wabash River Coal Gasification Repowering Project
Joint Venture

Contacts:
Phil Amick, Director of Gasification Development

(713) 767-8667
(713) 767-8515 (fax)
pram@dynergy.com

Dynergy Marketing and Trade
1000 Louisiana St., Suite 5800
Houston, TX 77002

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Leo E. Makovsky, FETC, (412) 892-5814
makovsky@fetc.doe.gov

Advanced Combustion/Heat Engines

Healy Clean Coal Project

Participant:
Alaska Industrial Development and Export Authority

Contacts:
Dennis V. McCrohan, Deputy Director, Project

Development and Operations
(907) 269-3025
(907) 269-3044 (fax)
dmccrohan@aidea.org

Alaska Industrial Development and Export
Authority
480 West Tudor Road
Anchorage, AK 99503-6690

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Robert M. Kornosky, FETC, (412) 892-4521
kornosky@fetc.doe.gov
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Clean Coal Diesel Demonstration Project

Participant:
Arthur D. Little, Inc.

Contacts:
Robert P. Wilson, Vice President

(617) 498-5806
(617) 498-7206 (fax)

Arthur D. Little, Inc.
25 Acorn Park
Cambridge, MA 02140

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Nelson F. Rekos, FETC, (304) 285-4066
nrekos@fetc.doe.gov

Coal Processing for Clean Fuels

Indirect Liquefaction

Commercial-Scale Demonstration of the Liquid-
Phase Methanol (LPMEOH™) Process

Participant:
Air Products Liquid Phase Conversion Company, L.P.

Contacts:
Edward C. Heydorn, Project Manager

(610) 481-7099
(610) 706-7299 (fax)
heydorec@apci.com

Air Products and Chemicals, Inc.
7201 Hamilton Boulevard
Allentown, PA 18195-1501

Edward Schmetz, DOE/HQ, (301) 903-3931
edward.schmetz@hq.doe.gov

Robert M. Kornosky, FETC, (412) 892-4521
kornosky@fetc.doe.gov

Coal Preparation Technologies

Advanced Coal Conversion Process Demonstration

Participant:
Rosebud SynCoal Partnership

Contacts:
Ray W. Sheldon, P.E., Director of Development

(406) 252-2277
(406) 252-2090 (fax)

Rosebud SynCoal Partnership
P.O. Box 7137
Billings, MT 59103-7137

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Joseph B. Renk, FETC, (412) 892-6249
renk@fetc.doe.gov

Development of the Coal Quality Expert™

Participants:
ABB Combustion Engineering, Inc., and CQ Inc.

Contacts:
Clark D. Harrison, President

(724) 479-3503
(724) 479-4181

CQ Inc.
160 Quality Center Rd.
Homer City, PA 15748

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Joseph B. Renk, FETC, (412) 892-6249
renk@fetc.doe.gov

Web Site:
http://www.fuels.bv.com:80/cqe/cqe.htm

Mild Gasification

ENCOAL ® Mild Coal Gasification Project

Participant:
ENCOAL Corporation

Contacts:
James P. Frederick, Project Director

(307) 686-2720, ext. 27
(307) 686-2894 (fax)
jfrederick@vcn.com

ENCOAL Corporation
P.O. Box 3038
Gillette, WY 82717

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Douglas M. Jewell, FETC, (304) 285-4720
djewel@fetc.doe.gov

Self-Scrubbing Coal™”:  An Integrated Approach
to Clean Air

Participant:
Custom Coals International

Contacts:
Douglas Archer, DOE/HQ, (301) 903-9443

douglas.archer@hq.doe.gov
Joseph B. Renk, FETC, (412) 892-6249

renk@fetc.doe.gov



Project Fact Sheets     A-7

Industrial Applications

Blast Furnace Granular-Coal Injection System
Demonstration Project

Participant:
Bethlehem Steel Corporation

Contacts:
Robert W. Bouman, Project Director

(610) 694-6792
(610) 694-2981 (fax)

Bethlehem Steel Corporation
Homer Research Laboratory
Mountain Top Campus
Bethlehem, PA 18016

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Leo E. Makovsky, FETC, (412) 892-5814
makovsky@fetc.doe.gov

Clean Power from Integrated Coal/Ore Reduction
(CPICOR™)

Participant:
CPICOR™ Management Company, L.L.C.

Contacts:
Reginal Wintrell, Project Director

(801) 227-9214
(801) 227-9198 (fax)

CPICOR™ Management Company, L.L.C.
P.O. Box 2500
Provo, UT 84603

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

Douglas M. Jewell, FETC, (304) 285-4720
djewel@fetc.doe.gov

Advanced Cyclone Combustor with Internal
Sulfur, Nitrogen, and Ash Control

Participant:
Coal Tech Corporation

Contacts:
Bert Zauderer, President

(610) 667-0442
(610) 667-0576 (fax)
coaltechbz@compuserve.com

Coal Tech Corporation
P.O. Box 154
Merion Station, PA 19066

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

Arthur L. Baldwin, FETC, (412) 892-6011
baldwin@fetc.doe.gov

Cement Kiln Flue Gas Recovery Scrubber

Participant:
Passamaquoddy Tribe

Contacts:
Thomas N. Tureen, Project Manager

(207) 773-7166
(207) 773-8832 (fax)
ttureen@gwi.com

Passamaquoddy Technology, L.P.
1 Monument Way
Portland, ME 04101

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

John C. McDowell, FETC, (412) 892-6237
mcdowell@fetc.doe.gov

Pulse Combustor Design Qualification Test

Participant:
ThermoChem, Inc.

Contacts:
William G. Steedman, Sr. Systems Engineer

(410) 354-9890
(410) 354-9894 (fax)
tcheminc@aol.com

ThermoChem, Inc.
6001 Chemical Road
Baltimore, MD 21226

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

Gary E. Staats, FETC, (412) 892-5741
staats@fetc.doe.gov
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Appendix B: Acronyms, Abbreviations, and
Symbols

Acronyms, Abbreviations, and
Symbols

°C degrees Celsius

°F degrees Fahrenheit

$ dollars (U.S.)
$/kw dollars per kilowatt

$/ton dollars per ton

% percent
® registered trademark

™ trademark

ABB CE ABB Combustion Engineering, Inc.
ABB ES ABB Environmental Systems

ACFB atmospheric circulating fluidized-bed

ADL Arthur D. Little, Inc.
AFBC atmospheric fluidized-bed

combustion

AFGD advanced flue gas desulfurization
AIDEA Alaska Industrial Development and

Export Authority

AOFA advanced overfire air
APF advanced particulate filter

ASME American Society of Mechanical

Engineers
Ass’n. Association

ATCF after tax cash flows

atm atmosphere(s)
avg. average

BFGCI blast furnace granular-coal injection

BG British Gas
BG/L British Gas/Lurgi

Btu British thermal unit(s)

Btu/kWh British thermal units per kilowatt-
hour

B&W The Babcock & Wilcox Company

CAAA Clean Air Act Amendments of 1990
CaCO

3
calcium carbonate (calcitic

limestone)

CaO calcium oxide (lime)
Ca(OH)

2
calcium hydroxide (calcitic

hydrated lime)

Ca(OH)
2
•MgO dolomitic hydrated lime

Ca/N calcium/nitrogen

CAPI Clean Air Power Initiative

Ca/S calcium/sulfur
CaSO

3
calcium sulfite

CaSO
4

calcium sulfate

CCOFA close-coupled overfire air
CCT clean coal technology

CCT I First CCT Program solicitation

CCT II Second CCT Program solicitation
CCT III Third CCT Program solicitation

CCT IV Fourth CCT Program solicitation

CCT V Fifth CCT Program solicitation
CCT Program Clean Coal Technology

Demonstration Program

CDL® Coal-Derived Liquid®

CEQ Council on Environmental Quality

CFB circulating fluidized bed

C/H carbon/hydrogen

CKD cement kiln dust

CO carbon monoxide
CO

2
carbon dioxide

COP Conference of Parties

CT-121 Chiyoda Thoroughbred-121
CQE™ Coal Quality Expert™

CQIM™ Coal Quality Impact Model™

CX categorical exclusion
CZD confined zone dispersion

DER discrete emissions reduction

DME dimethyl ether
DOE U.S. Department of Energy

DOE/HQ U.S. Department of Energy

Headquarters
DSE dust stabilization enhancement

DSI dry sorbent injection

EA environmental assessment
EER Energy and Environmental Research

Corporation

EFCC externally fired combined cycle
EIA Energy Information Administration

EIS environmental impact statement

EIV Environmental Information Volume
EMP environmental monitoring plan

EPA U.S. Environmental Protection

Agency
EPAct Energy Policy Act of 1992

EPRI Electric Power Research Institute

ESP electrostatic precipitator
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EWG exempt wholesale generator
ext. extension

FBC fluidized-bed combustion

FCCC Framework Convention on Climate
Change

Fe
2
S pyritic sulfur

FERC Federal Energy Regulatory
Commission

FETC Federal Energy Technology Center

FGD flue gas desulfurization
FONSI finding of no significant impact

FRP fiberglass-reinforced plastic

ft, ft2, ft3 foot (feet), square feet, cubic feet
FY fiscal year

gal. gallon(s)

gal/ft3 gallons per cubic feet
GB gigabyte(s)

GE General Electric

GHG greenhouse gases
GNOCIS Generic NO

x
 Control Intelligence

System

gpm gallons per minute
GR gas reburning

GR–LNB gas reburning and low-NO
x
 burner

GR–SI gas reburning and sorbent injection
GSA gas suspension absorption

GVEA Golden Valley Electric Association

GW gigawatt(s)
GWe gigawatt(s)-electric

H
2
S hydrogen sulfide

H
2
SO

4
sulfuric acid

HAP hazardous air pollutant

HCl hydrogen chloride

HF hydrogen fluoride
HGPFS hot gas particulate filter system

HHV high heating value

hr. hour(s)
HRSG heat recovery steam generator

ID Induced Draft

IEA International Energy Agency
IGCC integrated gasification combined

cycle

in, in2, in3 inch(es), square inches, cubic inches
JBR Jet Bubbling Reactor®

KCl potassium chloride

K
2
SO

4
potassium sulfate

kW kilowatt(s)

kWh kilowatt-hour(s)

lb. pound(s)
L/G liqud to gas ratio

LHV low heating value

LIMB limestone injection multistage
burner

LNB low-NO
x
 burner

LNCB® low-NO
x
 cell burner

LNCFS Low-NO
x
 Concentric-Firing System

LOI loss on ignition

LPMEOH™ Liquid phase methanol™
LRCWF low-rank coal-water-fuel

LSFO limestone forced oxidation

MASB multi-annular swirl burner
MB megabyte(s)

MCFC molten carbonate fuel cell

MgCO
3

magnesium carbonate
MgO magnesium oxide

Mhz megahertz

mills/kWh mills per kilowatt hour
min. minute(s)

mo. month(s)

MTCI Manufacturing and Technology
Conversion International

MTF memorandum (memoranda)-to-file

MW megawatt(s)
MWe megawatt(s)-electric

MWt megawatt(s)-thermal

N
2

atmospheric nitrogen
Na/Ca sodium/calcium

Na
2
/S sodium/sulfur

NaOH sodium hydroxide
Na

2
CO

3
sodium carbonate

NAAQS National Ambient Air Quality

Standards
NEPA National Environmental Policy Act

NH
3

ammonia

Nm3 Normal cubic meter
NO

2
nitrogen dioxide

NOPR Notice of Proposed Rulemaking

NO
x

nitrogen oxides
NSPS New Source Performance Standards

NTHM net tons of hot metal

NTIS National Technical Information
Service

NYSEG New York State Electric & Gas

Corporation
OC&PS Office of Coal & Power Systems

O&M operating and maintenance

O
2

oxygen
OTAG Ozone Transport Assessment Group

OTC Ozone Transport Commission

PC personal computer
PCAST Presidential Committee of Advisors

on Science and Technology

PCFB pressurized circulating fluidized bed
PDF® Process-Derived Fuel®

PEIA programmatic environmental impact

assessment
PEIS programmatic environmental impact

statement
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PEOATM Plant Emission Optimization
AdvisorTM

PENELEC Pennsylvania Electric Company

PEP progress evaluation plan
PFBC pressurized fluidized-bed

combustion

PJBH pulse jet baghouse
PM particulate matter

PM
10

particulate matter less than 10

microns in diameter
PM

2.5
particulate matter less than 2.5

microns in diameter

PON program opportunity notice
PRB Powder River Basin

ppm parts per million (mass)

ppmv parts per million by volume
PSCC Public Service Company of Colorado

PSD Prevention of Significant

Deterioration
psi pound(s) per square inch

PUHCA Public Utility Holding Company

Act of 1935
PURPA Public Utility Regulatory Policies

Act of 1978

QF qualifying facility
RAM random access memory

R&D research and development

RD&D research, development, and
demonstration

REA Rural Electrification Administration

RP&L Richmmond Power & Light
ROD Record of Decision

ROM run-of-mine

rpm revolutions per minute
RUS Rural Utility Service

S sulfur

SBIR Small Business Innovation Research

scf standard cubic feet

scfm standard cubic feet per minute
SCR selective catalytic reduction

SCS Southern Company Services, Inc.

SFC Synthetic Fuels Corporation
S-H-U Saarberg-Hölter-Umwelttechnik

SI sorbent injection

SIP state implementation plan
SM service mark

SNCR selective noncatalytic reduction

SNRB™ SO
x
-NO

x
-Rox Box™

SO
2

sulfur dioxide

SO
3

sulfur trioxide

std ft3 standard cubic feet
SOFA separated overfire air

STTR Small Business Technology

Transfer Program
SVGA super video graphics adapter

TAG™ Technical Assessment Guide™

TCLP toxicity characteristics leaching
procedure

TVA Tennessee Valley Authority

UAF University of Alaska, Fairbanks
UARG Utility Air Regulatory Group

UBCL unburned carbon

U.K. United Kingdom
U.S. United States

VFB vibrating fluidized-bed

VOC volatile organic compound
WC water column

WES wastewater evaporation system

WLFO wet limestone, forced oxidation
wt. weight

yr. year(s)

State Abbreviations

States within the United States are abbreviated using

two-letter postal codes.
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Index of CCT Projects and Participants
#

10-MWe Demonstration of Gas Suspension
Absorption    9, 22, 24, 28, 31, A-1

180-MW Demonstration of Advanced Tangentially
Fired Combustion Techniques for the Reduction of
NO

x
 Emissions from Coal-Fired Boilers   11, 22, 25, 68,

71, A-2

A

ABB Combustion Engineering Inc.   9, 23, 24, 68, 70,
78, 87, 144, 145, 147, A-6, B-1

ABB Environmental System    22, 24, 84, 87,  A-3, B-1

Advanced Coal Conversion Process Demonstration
18, 23, 25, 142, A-6

Advanced Cyclone Combustor with Internal Sulfur
Nitrogen and Ash Control    20,  23, 24, 158, 161,
A-7

Advanced Flue Gas Desulfurization Demonstration
Project    9, 22, 25, 40, 43, A-1

Air Products Liquid Phase Conversion Company, L.P.
23, 24, 138, 139, A-6

AirPol Inc.   22, 24, 28, 31, A-1

Alaska Industrial Development and Export Authority
23, 24, 132, A-5, B-1

Arthur D. Little Inc.   23, 24, 134, A-6, B-1

B

The Babcock & Wilcox Company   22, 24, 52, 55, 56,
59, 88, 91, 92, 95, 100, 112, 132, 144, A-2, A-3, B-1

Bechtel Corporation    22, 24, 32, 35, 124, A-1

Bethlehem Steel Corporation    19, 23, 24, 154, A-7

Blast Furnace Granular-Coal Injection System
Demonstration Project    20,  23,  24,  154,  A-7

C

Cement Kiln Flue Gas Recovery Scrubber   20, 23, 25,
162, 165, A-7

City of Lakeland, Lakeland Electric    22, 24, 106, 108,
109, A-4

Clean Coal Diesel Demonstration Project   16, 23, 24,
134, A-6

Clean Energy Demonstration Project   16, 23, 24, 122,
A-5

Clean Energy Partners Limited Partnership   23, 24,
122, A-5

Clean Power from Integrated Coal/Ore   20

Clean Power from Integrated Coal/Ore Reduction
(CPICOR™)     23, 24, 156, A-7

Coal Tech Corporation   23, 24, 158, 161, A-7

Commercial Demonstration of the NOXSO SO
2
/NO

x

Removal   22, 25, 82, A-4

Commercial-Scale Demonstration of the Liquid-
Phase 18, 23, 24, 138, A-6

Confined Zone Dispersion Flue Gas Desulfurization
2, 9, 22, 24, 32, 35, A-1

CPICOR™ Management Company L.L.C.  23,  24, 156,
A-7

CQ  Inc.   17,  23, 24, 135, 144, 145, 146, 147, A-6

Custom Coals International   17, 23, 24, 140, A-6

D

Demonstration of Advanced Combustion Techniques
for a Wall-Fired Boiler   11, 22, 25, 72, A-2

Demonstration of Coal Reburning for Cyclone Boiler
11, 22, 24, 52, 55, A-2

Demonstration of Innovative Applications of
Technology for the CT-121 FGD   9, 22, 25, 44, 47,
A-1

Demonstration of Selective Catalytic Reduction
Technology for the Control of NO

x
 Emissions from

High-Sulfur-Coal-Fired Boilers   11, 22, 25, 64, A-2

Development of the Coal Quality Expert   147

Development of the Coal Quality Expert™   18,  23, 24,
144, 147,  A-6

E

ENCOAL Corporation   23, 24, 148, 149, 150, 151, A-6

ENCOAL® Mild Coal  Gasification Project   18, 23, 24,
148, 151, A-6

Energy and Environmental Research Corporation   A-3

Energy and Environmental Research Corporation   22,
24, 50, 60, 62, 63, 96, 99, A-2, A-3, B-1
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Enhancing the Use of Coals by Gas Reburning and
Sorbent Injection   22, 24, 96, 99, A-3

Evaluation of Gas Reburning and Low NO
x
 Burners

on a Wall-Fired Boiler    11, 22, 24, 60, 63, A-2

F

Full-Scale Demonstration of Low-NO
x
 Cell Burner

Retrofit    11, 22, 24, 56, 59, A-2

H

Healy Clean Coal Project    16, 23, 24, 132, A-5

I

Integrated Dry NO
x
/SO

2
 Emissions Control System

22, 25, 100, 102, 1 03, A-4

J

JEA   22, 24, 110, 111, A-4, B-2

JEA Large-Scale CFB Combustion Demonstration
Project   16, 22, 24, 110, A-4

L

LIFAC Sorbent Injection Desulfurization
Demonstration Project   9, 22, 24, 36, 39, A-1

LIFAC–North America   22, 24, 36, 39, A-1

LIMB Demonstration Project Extension and Coolside
22, 24, 88, 91, A-3

M

McIntosh Unit 4A PCFB Demonstration Project
16, 22, 24, 106, 107, 108, 109, A-4

McIntosh Unit 4B Topped PCFB Demonstration
Project   16, 22, 24, 106, 107, 108, A-4

Micronized Coal Reburning Demonstration for NO
x

Control   11, 22, 24, 50, A-2

Milliken Clean Coal Technology Demonstration
Project     22, 25, 78, 81, A-3

N

New York State Electric & Gas Corporation   11, 22,
24, 25, 50, 78, 81, A-2, A-3, B-2

NOXSO Corporation   22, 25, 82, A-4

Nucla CFB Demonstration Project  16, 23, 25, 116, 119,
A-5

O

Ohio Power Company, The    6, 23, 25, 112, 115, A-4

P

Passamaquoddy Tribe     23, 25, 162, 165, A-7

Piñon Pine IGCC Power Project   16, 23, 25, 124,
A-5

Public Service Company of Colorado   22, 25, 63, 100,
102, 103, A-4

Pulse Combustor Design Qualification Test    20, 23,
25, 166, A-7

Pure Air on the Lake L.P.   22, 25, 40, 43, A-1

R

Rosebud SynCoal Partnership    17, 18, 23, 25, 142,
143, A-6

S

Self-Scrubbing Coal™: An Integrated Approach to
Clean Air    18, 23, 24, 140, A-6

Sierra Pacific Power Company   23, 25, 124, 125, A-5

SNOX™ Flue Gas Cleaning Demonstration Project
22, 24, 84, A-3

Southern Company Services Inc.   22, 25, 44, 47, 64,
67, 68, 71, 72, 75, A-1, A-2, A-3, B-3

SOx-NOx-Rox Box™  Flue Gas Cleanup
Demonstration Project   22, 24, 92, 95, A-3

T

Tampa Electric Company   14, 23, 25, 126, A-5

Tampa Electric Integrated Gasification Combined-
Cycle Project  16, 23, 25, 126, A-5

ThermoChem Inc.   19, 20, 23, 25, 166, A-7

Tidd PFBC Demonstration Project   16, 23, 25, 112,
115, A-4

Tri-State Generation and Transmission Association
13, 23, 25, 116, 119, A-5

W

Wabash River Coal Gasification Repowering Project
16, 23, 25, 128, A-5
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