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Objective

This module is designed to train participants to use the Cost Estimating Format (CEF) for Large Projects.
After completing this module, participants will be able to use the CEF to develop estimates for large
projects under the Public Assistance Program following Presidentially-declared disasters.

The Stafford Act provides for separate grant processes for small and large projects and set the minimum
threshold for large projects at $35,000 when it was passed in 1988.  FEMA adjusts this amount at the
beginning of each Federal fiscal year to reflect changes in the Consumer Price Index for All Urban
Consumers.  For Federal Fiscal Year 2000 (ending September 30, 2000), the large project threshold has
been set at $48,900.

Target Audience

This module is designed to train Project Officers and specialists who will work with Applicants to
develop large project estimates.  The module is focused on the structure of the CEF and the proper
application of the CEF to situations commonly encountered during the implementation of the Public
Assistance Program.  Therefore, the module has been developed assuming that the participants are:

• engineers, cost estimators, or technicians who have been in charge of important engineering work
or have extensive experience in the construction industry; and

• experienced in the Public Assistance Program and have an understanding of the laws, regulations,
and policies that govern program eligibility.

If the participants do not have Public Assistance Program experience, it is recommended, at a minimum,
that they first be exposed to the Eligibility and Special Considerations units of the Public Assistance
Operations I course.

Participants should also have basic command of Microsoft Excel software.

Instructors

One instructor can present this module; however, a teaming approach may be more effective, especially
during the exercise portion of the course.  The instructor(s) should be experienced in:

• the engineering profession;
• Public Assistance Program field operations;
• use of Microsoft Excel; and
• use of the CEF.
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Units

This module consists of the following units, each of which is described in greater detail below:

Unit Duration

Introduction 15 Minutes
Unit 1:  The CEF Concept 45 Minutes
Unit 2:  The CEF Spreadsheet 30 Minutes
Unit 3:  Developing Part A 60 Minutes
Unit 4:  Selecting CEF Factors 60 Minutes
Unit 5:  Applying the CEF 60 Minutes
Unit 6:  Practical Exercise 150 Minutes

Total Time    7 Hours

References

The following references are required for this module:

• Instructor’s Guide;
• Participant’s Workbook, which includes the practical exercises and solutions;
• the current version of the Cost Estimating Format for Large Projects Instructional Guide;   and
• Public Assistance Guide, FEMA 322.

The instructor should also have a copy of a cost data reference guide published by the R.S. Means
Company, such as Building Construction Cost Data.  The instructor should refer to this guide for
examples or to respond to questions regarding the use of R.S. Means data.

Equipment

At minimum, the instructor will need:

• PowerPoint slides, a computer, and an LCD Projector; or
• transparencies and an overhead projector.

If the participants have computers:
Each participant should have a computer with Microsoft Windows, including Excel.  The blank
spreadsheet and examples should be loaded on to each hard drive before class.

If the participants do not have computers:
If the space or resources are not available to provide each participant with a computer, participants can
work in pairs or small groups on the examples and the practical exercise.  If computers are not available,
each participant should be provided with printouts of the CEF spreadsheet to be filled out by hand during
the class.
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Introduction
¼ 15 minutes

In this unit:

• Introduce the participants to the course objective.

• Briefly describe the role of CEF users in the PA Program process.

• Give the participants an overview of the course, including descriptions of the units and course
materials.

INTRODUCTION

Cost Estimating Format for
Large Projects
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Introduction

Time:  15 Minutes

Objective

In this unit, participants are introduced to the course objective and given an overview of the course.

Scope

The instructor will cover the following:

• Course objective
• Tasks of CEF users
• Description of units and course materials

Methodology

The introduction consists of a lecture in which the instructor provides the framework for the rest of the
course.  The instructor will describe the course objective and will outline the tasks that the participants
will be expected to accomplish as CEF users in the field.  Following this presentation, the instructor will
briefly describe each of the units in the course and the materials that accompany the course.  In describing
the materials, the instructor should note the components of the CEF Instructional Guide, including the
appendices and the diskette containing the CEF spreadsheet and large project report.

If computers have been provided for the participants , the instructor should describe the directories or
folders in which the training files are located.

If computers have not been provided, the instructor should distribute the printouts of the spreadsheet
that the participants will be asked to complete during the practical exercise.

The time frame noted above does not include time for introduction of participants or to make
administrative and logistical announcements.  If it is necessary to conduct these activities, the instructor
should allow additional time.
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Note:  In all cases, be sure to define acronyms before using them.  Some participants may be unfamiliar
with program terminology.

State the course objective.

Inform the participants that after completing this module, they will be expected to apply the CEF to
develop estimates for projects under FEMA’s Public Assistance (PA) Program.

Ask the class if there is anyone who does not know the definition of “large project” under the PA
Program.  If any participants are not familiar with the concept, state that:

• Large projects are those with an estimated cost greater than $48,900 for Fiscal Year 2000.

• This threshold changes at the end of each fiscal year (September 30th) to reflect changes in the
Consumer Price Index.

• FEMA funds large projects on the basis of actual eligible costs; that is, upon project completion,
actual costs are reconciled against the estimate.

Course Objective

To train participants to use
the Cost Estimating Format
(CEF) when formulating
large projects.
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Briefly describe each of the units that make up the course.

Unit 1: An overview of the CEF concept, its purpose and how the CEF is used during the project
formulation process.

Unit 2: A description of the components of the CEF spreadsheet, the capabilities of the spreadsheet,
and the transfer of information to the Project Worksheet.

Unit 3:  Steps to developing Part A in an accurate, organized manner.

Unit 4:  A description of the selection of CEF factors.  This unit includes review of some completed
examples.

Unit 5:  Steps for applying the CEF to various types of projects, such as partially completed projects,
force account projects, projects involving hazard mitigation, and improved projects.

Unit 6: A practical exercise.  Given a project description and relevant data, the participants will
complete Part A, develop a CEF estimate, and complete a Project Worksheet (PW).

Course Outline

w Unit 1:  The CEF Concept

w Unit 2:  The CEF Spreadsheet

w Unit 3:  Developing Part A

w Unit 4:  Selecting CEF Factors

w Unit 5:  Applying the CEF

w Unit 6:  Practical Exercise
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Briefly describe each of the items used in the training class.

Instructional Guide:
Contains guidance on using the CEF.
Appendices include examples, information on hazard mitigation, the CEF Standard Operating
Procedure, and the tool used to report CEF results to FEMA Headquarters.

CEF Spreadsheet:
If the participants have computers , the spreadsheet should be loaded on to the computers
before the class starts.  Refer the participants to the appropriate directory or folder and instruct
them to open the spreadsheet.

If the participants do not have computers , refer them to the hard copy of the spreadsheet in the
Participant’s Workbook.
Note that the Instructional Guide contains a diskette with the spreadsheet and large project report.

Participant’s Workbook:
Contains materials for the training class such as:
Exercises/Problems by Unit
Exercises and Solutions
Blank CEF and PW

Public Assistance Guide, FEMA 322:
Describes PA Program eligibility.
Contains copies of the Stafford Act and regulations governing the PA Program.

R.S. Means Company publications:
May be used to develop cost data for Part A.
While each participant may not have a copy of one of these publications, the instructor should
have one on hand to answer questions about using Means publications in conjunction with the
CEF.

Materials

w CEF Instructional Guide

w CEF Spreadsheet

w Participant’s Package

w Public Assistance Guide

w R.S. Means Company Publications



8

Transition:  the discussion will now focus on the people who will be using the CEF in the field.

Inform the class that CEF users will be assigned to disaster field office operations as Project Officers
depending on the type of infrastructure project.  If there are participants who are not familiar with these
positions, briefly describe each.

• Project Officer:  a FEMA representative sent to work with an Applicant on specific projects.
• Specialist:  a person who provides technical support in specific areas of expertise.

Next, note that the CEF user is generally the Project Officer.  However, a complex infrastructure project
may require a specialist (i.e. a more experienced engineer or cost estimator) with specialized experience
in the functional area of the damaged facility.  State that the team:

• Is led by a Project Officer and assigned to an Applicant or a specific project.
• Is responsible for working with the Applicant to develop the eligible scope of work and prepare a

cost estimate for that work.
• May or may not include a variety of specialists, depending on the nature and complexity of the

project.

CEF users must have certain qualifications.  Specifically, the CEF user must have extensive experience:

• as an engineer or cost estimator in the functional area of the project (e.g. a damaged bridge would
require experience in transportation structures); and

• in design, construction, and cost estimating.

Emphasize that CEF results are only as accurate as the information used to develop them.  Therefore, the
qualifications and experience of CEF users are critical to obtaining good results.

CEF Users

w Project Officers

w Members of project formulation
team

w Qualifications:
s engineers or cost estimators
s experience in design, construction,

contracting
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Identify each of the tasks that the CEF user will be expected to complete in the field.
Mention that each of these tasks, with the exception of the last one, will be discussed in later units.

Ensure that participants are familiar with:

• Project Worksheet:  the document used to capture project data so that it can be entered into
FEMA’s disaster management database, NEMIS.

• Public Assistance Coordinator (PAC):  the FEMA representative who is responsible for guiding
an Applicant through the PA Program process.  The PAC ensures that:

♦ all of the Applicant’s needs are met;
♦ projects comply with the laws, regulations, and policies that govern the PA Program; and
♦ the Applicant’s case management file is up-to-date.

CEF Users
Tasks

w Determine if CEF should be used.

w Develop the scope of work.

w Identify appropriate unit cost data.

w Complete the CEF Spreadsheet.

w Complete the Project Worksheet.

w Keep the PAC informed of problems.



10

Note each of the CEF user’s responsibilities.

Emphasize that it is critical for CEF users to understand PA Program eligibility.  Refer participants to the
Stafford Act and regulations in the Public Assistance Guide.

Inform the participants that the term “special considerations” includes:

• Insurance: many facilities are insured; PA Program grants must be adjusted to reflect insurance
proceeds.

• 406 Hazard Mitigation:  team members should be aware of possible mitigation opportunities.

• Other laws and regulations :  the PA Program must comply with Federal laws and executive
orders, and State or local jurisdictions may have additional requirements that may be included in
FEMA’s compliance review in these areas.

Inform the participants that they need to be aware of disaster-specific policies and procedures.  They must
also be aware of disaster-specific conditions that could affect cost estimates such as special considerations
(e.g. environmental and historic, etc.).

Emphasize the importance of good documentation, particularly in cases involving complex eligibility
issues or unusual estimating practices.

Emphasize again that the results obtained with CEF are only as good as the information used to run it.
The user is responsible for using CEF carefully.

CEF Users
Responsibilities

w Promote good relations with States
and applicants.

w Know eligibility criteria.
w Be aware of special considerations.

w Be aware of disaster-specific
procedures.

w Provide good documentation.

w Use CEF carefully.
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Ask the class if they have any questions.

Questions?
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Unit 1 - The CEF Concept
¼  45 minutes

Inform the class that this unit provides background information and puts the CEF in the context of the
project formulation process.

Unit 1

THE CEF
CONCEPT
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Unit 1
The CEF Concept

Time:  45 minutes

Objectives

At the end of this unit, participants will be able to:

• Describe the purpose of the CEF
• Identify the components of the CEF.
• Describe the application of the CEF during the project formulation process.
• Determine if a project qualifies for CEF.

Scope

The instructor will cover the following:

• Philosophy behind the development of the CEF.
 • What the CEF is, and what the CEF is not.
   • Components of the CEF.

• The project formulation process.
• Criteria for using the CEF.

Methodology

The instructor  will  open  the  unit  by  giving  a  description  of  the  background and purpose for
developing the CEF.   This discussion will include:

• Problems with the development of large projects, both at Northridge and under the Damage
Survey Report process.

• Development of the CEF as a uniform means for cost estimating.

• Advantages of using the CEF.

Next, the instructor will describe the CEF in terms of what it is, and what it is not.  The instructor will
describe the CEF as a “forward-pricing” tool that must be used by experienced personnel, as opposed to
an expert system that can be used by anyone.  The purpose of this discussion is to emphasize the
importance of proper application of the CEF and of realistic expectations for the result.

The instructor will then briefly describe the components of the CEF, including:

• Part A;

• Parts B through H;
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• the relationship between these components and Construction Specifications 
Institute (CSI) divisions; and

• the manner in which the CEF mirrors the owner-general contractor-subcontractor 
relationship.

The instructor will describe Part A and Parts B through H in more detail in later units.

Referring to the Instructional Guide, the instructor will describe the manner in which the CEF is used
during the project formulation process.  During this discussion, the instructor will emphasize the
responsibilities of the Project Officer.

Finally, the instructor will present a brief description of the criteria for applying the CEF to specific
projects.  These criteria include:

• category of work;
• estimated project cost; and
• stage of completion.

Exercise:  The participants will be asked to determine if the CEF should be applied to a series of
example projects.
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State the objectives.

Objectives

w Describe the purpose of CEF.

w Identify the components of CEF.

w Describe CEF application during
project formulation.

w Determine if CEF is appropriate for
a project.
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Inform the class that the CEF concept was developed as part of FEMA’s re-design of the PA Program.
Use the following points:

Under the DSR process:

• Scopes of work and cost estimates could be imprecise
• No standard format for developing large projects existed
• No consistent way to account for non-construction project costs
• Scope of Work and estimates were often changed by review staff in the Disaster Field Office

(DFO)
• Applicants could not accurately manage the budget during construction with a degree of

confidence

At Northridge:

• DSR process was not adequate for large, complex projects
• Applicants were reluctant to accept estimates for fear of changes by FEMA and of the need to

gain future approval for costs incurred during construction
• Delays could have occurred, preventing recovery of community and closure of field activities and

necessitating years of Federal oversight

Grants Acceleration Program (GAP):

• Used at Northridge to speed acceptance of estimates by Applicants
• CEF prototype used to develop estimate
• Final grant offer based on the estimate, rather than actual costs
• Applicants could accept or reject the offer (voluntary in nature)
• Applicants are responsible for overruns but may use excess funds (underruns) for 406 HMP

The Project Formulation Process:

• Part of the re-design of the PA Program
• Team works with Applicant to develop scope of work and estimate
• Problems resolved at field level rather than by review staff at DFO
• CEF used by the Project Officer (PO) to provide a uniform means of preparing an estimate for a

large project

Non-construction costs directly related to the approved project accounted for in the estimate.

Background

w Inadequacies of the PA Program
Large Project estimating process
s Damage Survey Reports
s Northridge

w Improvements
s Grants Acceleration Program
s Project Formulation Process
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State the advantages of using CEF.

Use the following points:

Uniform and consistent means of estimating:

• Standard format for developing estimates
• Standard means for addressing non-construction costs
• Consistent guidance for using unit cost data

Budget:

• Applicant has a more accurate picture of overall project costs
• Applicant knows approximate amount of eventual reimbursement

Project Management:

• Budgets will be generated using a uniform and consistent estimating tool.  This will provide the
Applicant with a greater degree of confidence and comfort when accepting funding

Administrative Costs:

• Better estimates result in fewer problems during project close-out activities

Advantages

w Provides consistent means of
estimating

w Provides applicant with greater
degree of confidence

w Encourages more effective project
management

w Reduces FEMA’s administrative
costs
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The next two slides are intended to clearly state the capabilities of CEF; that is, to dispell misconceptions
about what can be accomplished with CEF.

Inform the class that the CEF is an Excel spreadsheet.  The spreadsheet allows the user to:

• Organize the estimate in a consistent manner.

• Apply factors to the estimate within specific ranges appropriate to the facility and according to
industry standards.

By allowing consistent organization of estimates and encouraging the use of standard estimating concepts,
the CEF facilitates uniform cost-estimating on a program-wide basis.

The CEF is a “forward-pricing” tool.

• Previously, FEMA based estimates on construction costs; the actual, final cost of a project was
not determined until after the project had been completed.

• The CEF allows the user, FEMA, and the Applicant to better estimate the final cost of the project
up-front.

CEF Is . . .

w Excel spreadsheet for:
s organizing items of work
s applying factors
s deriving a cost estimate

w Uniform method for preparing
estimates

w Forward-pricing tool
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It is important for the participants to understand what the CEF is not capable of.

The CEF is not an “expert” system; that is, it does not make decisions based on the information the user
provides.  The CEF only stores information and performs simple mathematical calculations.

The CEF is not intended to make estimating easier.  It is intended only to standardize the process and
encourage standard estimating techniques.

The CEF is not a replacement for professional expertise; it does not give non-professionals the ability to
produce professional estimates.  It should be used by experienced engineers and cost estimators.

Emphasize that the results obtained with CEF are only as accurate as the information provided by the
user. Accurate results will require:

• Complete development of the scope of work.

• Accurate assembly of construction costs.

• Appropriate application of factors.

Emphasize that CEF will require the preparation of better estimates.

CEF Is Not . . .

w An “expert” system

w A shortcut to developing good
estimates

w A replacement for professional
expertise
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Inform the class that, ultimately, CEF may be used as a final cost settlement instrument, but not at the
present time.

• Applicants would receive grants based on the estimate produced using CEF.
• There would be no post construction reconciliation process if the estimate was within a plus or

minus percentage range, for example.

Before this can be considered:

• Legislative changes must be made to permit payment on the basis of an estimate.

Future Goal

Use CEF as a final cost
settlement instrument.
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Transition:  The discussion will now focus on the components of the CEF.

Inform the class that the CEF is organized around construction industry standards; specifically, around
guidance published by the Construction Specifications Institute (CSI).

The CSI has defined divisions that are typical components of construction projects.

Briefly review the graphic, which illustrates the manner in which a construction project can be broken
down into CSI Divisions.

• Division 1:  represents a general contractor’s general requirements, maintenance, temporary
controls, supervision and miscellaneous responsibilities

• Divisions 2-16:  represent the components of a facility; that is, the construction costs

• Other components:

♦ Owner’s reserve for construction: that is, to fund changes in the scope of eligible work, or
approved change orders to eligible work from items such as hidden damages, differing site
conditions, etc. resulting from the disaster.

♦ Owner’s costs:  design, fees and permits, project management (often referred to as non-
construction costs).

State that the CEF is organized around these divisions, as illustrated by the next slide.

OWNERS’

RESERVE

FOR

CHANGE

ORDERS

CSI Division 1 -- General Requirements

Div. 2 - Site Work
Div. 3 - Concrete
Div. 4 - Masonry
Div. 5 - Metals
Div. 6 - Carpentry
Div. 7 - Moisture

Control
Div. 8 - Doors,

Windows,
Glass

OWNER’S  COSTS
A&E, Permits, Plan Review, Project Management

Div. 9 -   Finishes
Div. 10 - Specialties
Div. 11 - Equipment
Div. 12 - Furnishings
Div. 13 - Special

    Construction
Div. 14 - Conveying

    Systems
Div. 15 - Mechanical
Div. 16 - Electrical

WORK-IN-TRADES

Typical Construction
Cost Estimating
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Inform the class that the CEF is divided into eight parts, lettered A through H.  Describe each of these
parts briefly, tying each part back to the discussion of CSI divisions.

Part A:  Used to break the scope of work into construction elements.  Equivalent to CSI Divisions 2 to
16; and parts of CSI Division 1 (temporary controls, maintenance).

Part B:  Job site factors.  Part of CSI Division 1- (temporary services & utilities).

Part C:  Design contingencies; that is, unknowns based on design phase at the time the estimate is made
and project complexity.

Part D:  General contractor’s overhead, insurance and bonds, and profit.  Part of CSI Division 1.

Part E:  Cost escalation during the period of construction.

Part F:  Permit and plan review fees.

Part G:  Owner’s reserve for construction.

Part H:  Owner’s costs for management and design.

State that the factors represent conditions on a construction project in that;

• Parts B, C, D, E are “as-bid” costs; that is, intended to represent the contractor’s bid in a
competitive environment.

• Parts F, G, H represent the owner’s costs once a contractor has been hired.

Inform the class that the CEF works as follows:

• User develops scope of work and adds items to Part A.
• Factors in Parts B through H are selected and applied and the estimate revised accordingly.
• All factors except F are applied to the preceding total.

w H - MANAGEMENT / DESIGN

w G - OWNER’S RESERVE

w F - PERMITS / FEES
w E - OWNER’S ESCALATION

w D - OVERHEAD / PROFIT

w C - COST CONTINGENCIES

w B - GENERAL REQUIREMENTS
w A - CONSTRUCTION COSTS

CEF Components
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Transition:  the discussion will now focus on the way the CEF is used as part of the project formulation
process.

The slide gives the major steps in the formulation process.  Use the PO Checklist for CEF
Implementation, which is found on page 15 of the Instructional Guide, to walk the participants through
the process.  Highlight these steps.

• Obtain disaster specific-information from the PAO before beginning work.

• Meet with the PAC to discuss the Applicant’s needs.

• Qualify projects:  The CEF may not be appropriate for every project.  The project formulation
team must determine if the CEF should be used for the project.  Criteria for application will be
discussed in greater detail with the next slide.

• Identify unit cost data:  The user must identify the appropriate cost data for developing Part A.
This will be discussed in detail in Unit 3.

• Determine the scope of work:  The project formulation team, working with the Applicant, must
define the eligible scope of work before developing Part A.

• Complete the CEF spreadsheet to obtain an estimate for the project.

• Complete the Project Worksheet:  Refer the class to the example Project Worksheet in the
Participant’s Workbook.  State that this document is used to transfer grant information to
FEMA’s database for processing.  Inform the class that steps for completing the Project
Worksheet will be described in Unit 2.

• Attach the appropriate information to the Project Worksheet.

• Assist the PAC with updating the Case Management File.

Inform the class that  the project must be recommended and approved by the PAC and then by the PAO
and Disaster Recovery Manager before funds can be obligated for it.  Once this approval occurs, funds are
obligated for use by the State, who then makes the funds available to the Applicant as the work is
completed.

Project Formulation

w Qualify project for CEF

w Identify unit cost data

w Determine scope of work

w Complete CEF Spreadsheet

w Complete Project Worksheet

w Project approval/obligate funds
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Emphasize that the CEF may not be appropriate for every project.  The following criteria apply.

Large Projects:

• Cannot be used on projects with estimated costs below the large project threshold.
• For Fiscal Year 2000 (ending September 30), the threshold is set at $48,900.
• Use a preliminary estimate to determine if a project is above the threshold amount.
• CEF can be applied to multiple work activities grouped together as one project, if appropriate.

Permanent Work:

• Repairing, restoring, or replacing a facility to its pre-disaster condition.
• Cannot be used for debris removal or emergency work activities.
• Can be used for permanent repair or replacement, for all types of disasters and all types of

facilities.  Refer the class to the examples that are listed on page 6 of the Instructional Guide.

Eligible Work:

• Projects must be eligible under the laws, regulations, executive orders and policies that govern the
PA Program.

• Even if the project itself is otherwise eligible, it may include ineligible work activities; however,
only the eligible work activities may be included in the CEF.

Stage of Completion:

• Less than 50 percent complete, in terms of the design and construction timeline.  (Refer to the
Instructional Guide: Step 1 - Qualify Projects for the CEF, pg. 8 and Part E, Cost Escalation
Allowance, pg. 35).

• More than 4 months to reach 90 percent complete.
• Actual costs should be used for projects that do not meet these criteria.
• An example would be inspecting a damaged facility too soon after a disaster.  If the location and

level of damage cannot be accurately estimated, the CEF Part A will be inaccurate and it may be
inappropriate to estimate using the CEF model.

Criteria for
Application

w Large projects

w Permanent work (Categories C-G)

w Eligible work

w Less than 50 percent complete

w 4+ months to reach 90 percent
completion
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Inform the class that a brief exercise will be conducted to reinforce the discussion of qualifying projects
for the CEF.

The exercise consists of five project descriptions.  Give the participants 10 minutes to review the
scenarios and determine whether the CEF should be used for the projects.

Spend 5 minutes going over the answers with the participants.

EXERCISE

w Qualifying projects for CEF
s five projects
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EXERCISE SCENARIO AND SOLUTIONS

Unit 1
Exercise Scenarios

Read the following project descriptions.  Determine if the CEF should be used for each project, and give a
reason for your decision.  Assume that the event that caused the damage has been declared a disaster and
that the Applicant is eligible.

Project 1
Three buildings on a high school campus sustained damage during an earthquake.  The Applicant has
prepared preliminary estimates of the damage as follows:

• Gymnasium:  $500,000
• Multi-Purpose Room:  $30,000
• Classroom Building 1:  $150,000

Due to the nature of the damage, the Applicant intends to hire one contractor to complete all of the work
to repair the facilities.

Project 2
During a flood, several thousand cubic yards of mud, gravel, and rock are deposited on the roads, parking
lots, and open areas of a county park and recreation center.  The county has not yet begun work to restore
the park to its pre-disaster condition.  The preliminary estimate for removing the deposits, which will be
done by contractors, is $100,000.

Project 3
A flood has demolished a 400-foot long flood control structure that provides protection to an airport
runway.  Under FEMA’s Flood Control Works policy, permanent restoration of the facility is not eligible.
However, FEMA has agreed that proposed construction of an emergency earthen levee to provide
protection up to the level of a 5-year flood would be eligible.  The Applicant wants to get a grant estimate
from FEMA before beginning the work.

Project 4
The city hall is damaged during a hurricane.  The city has completed emergency repairs (replacing doors,
boarding up windows, and repairing mechanical and electrical systems) at a cost of $75,000 to keep the
building functioning.  However, the roof must be replaced due to major damage, and permanent repairs to
windows, doors, and interiors must be completed.  Additionally, the city is interested in installing
hurricane shutters for hazard mitigation.  Preliminary costs have not been developed for the work that
must be completed.

Project 5
A school building is severely damaged during a tornado.  The Applicant wants to restore the building
before the new school year starts and has proceeded with an aggressive reconstruction schedule.
Construction, which began 30 days ago, is expected to be complete in 90 days.
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EXERCISE SCENARIO AND SOLUTIONS

Unit 1
Exercise Scenarios

Read the following project descriptions.  Determine if the CEF should be used for each project, and give a
reason for your decision.  Assume that the event that caused the damage has been declared a disaster and
that the Applicant is eligible.

Project 1
Three buildings on a high school campus sustained damage during an earthquake.  The Applicant has
prepared preliminary estimates of the damage as follows:

• Gymnasium:  $500,000
• Multi-Purpose Room:  $30,000
• Classroom Building 1:  $150,000

Due to the nature of the damage, the Applicant intends to hire one contractor to complete all of the work
to repair the facilities.

Solution:  Because the Applicant intends to use one contractor to complete all work, all work to restore
the school could be considered one project and the CEF applied to the project as a whole.

Project 2
During a flood, several thousand cubic yards of mud, gravel, and rock are deposited on the roads, parking
lots, and open areas of a county park and recreation center.  The county has not yet begun work to restore
the park to its pre-disaster condition.  The preliminary estimate for removing the deposits, which will be
done by contractors, is $100,000.

Solution:  The CEF should not be used for debris removal activities, even though (in this case) the work
is necessary to restore the facility to its pre-disaster condition.

Project 3
A flood has demolished a 400-foot long flood control structure that provides protection to an airport
runway.  Under FEMA’s Flood Control Works policy, permanent restoration of the facility is not eligible.
However, FEMA has agreed that proposed construction of an emergency earthen levee to provide
protection up to the level of a 5-year flood would be eligible.  The Applicant wants to get a grant estimate
from FEMA before beginning the work.

Solution:  The CEF should not be used for emergency work activities.
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Project 4
The city hall is damaged during a hurricane.  The city has completed emergency repairs (replacing doors,
boarding up windows, and repairing mechanical and electrical systems) at a cost of $75,000 to keep the
building functioning.  However, the roof must be replaced due to major damage, and permanent repairs to
windows, doors, and interiors must be completed.  Additionally, the city is interested in installing
hurricane shutters for hazard mitigation.  Preliminary costs have not been developed for the work that
must be completed.

Solution:  Even though some work on the building has been done, it is likely that the remaining work,
regardless of whether the proposed mitigation measures are included, will be far more costly than the
work that has been completed.  Therefore, the CEF could be used for this facility.  Before making the
decision to use the CEF, however, the project team should procure or develop the design and construction
timeline to ensure that permanent work will take longer than four months to reach a state of being 90%
complete (reference pages 36 and 38 of the IG).

Project 5
A school building is severely damaged during a tornado.  The Applicant wants to restore the building
before the new school year starts and has proceeded with an aggressive reconstruction schedule.
Construction, which began 30 days ago, is expected to be complete in 90 days.

Solution:  In terms of time, the project is less than 50 percent complete; however, the project is less than
four months from completion.  Therefore, the CEF should not be used.
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To reinforce the objectives, ask the class the following questions:

Q. What is the purpose of the CEF?

A. The CEF:

• is a uniform means of preparing and organizing estimates; and
• a forward-pricing tool that allows FEMA to better determine the eventual cost of a project.

Q. What are the components of the CEF?

A. The CEF consists of:

• Part A, which represents the construction costs associated with the scope of work; and
• Parts B-H, which represent the contractor’s bid and the owner’s costs for management and

design.

Q. How is the CEF integrated into the project formulation process?

A. The project formulation team:

• works with the Applicant to develop the eligible scope of work for the project;
• uses the CEF to develop a cost estimate based on that scope of work;
• prepares a Project Worksheet using the CEF estimate; and
• submits the Project Worksheet, along with the appropriate backup data, to the PAC for approval.

Q. Can the CEF be used for all large projects?

A. No.  The CEF cannot be used for:

• debris removal and emergency work; or
• projects that are nearing completion.

Ask if the participants have any questions.

Review of Objectives

• Describe the purpose of CEF

• Identify the components of CEF

• Describe CEF application during
project formulation

• Determine if CEF is appropriate
for a project

s
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Unit 2 - The CEF Spreadsheet
¼  30 minutes

Inform the class that, in this unit, the worksheet components of the CEF spreadsheet will be discussed in
detail.

THE CEF SPREADSHEETTHE CEF SPREADSHEET

UNIT 2
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Unit 2
The CEF Spreadsheet

Time:  30 Minutes

Objectives

At the end of this unit, participants will be able to:
• complete all components of the CEF spreadsheet
• identify the capabilities of the CEF spreadsheet
• transfer essential project information to a Project Worksheet
• identify the information that must be submitted with a Project Worksheet

Scope

The instructor will cover the following:
• components of the CEF spreadsheet
• capabilities of the spreadsheet
• completion of the Project Worksheet
• examples of a completed spreadsheet and completed Project Worksheet

Methodology

In this unit, the instructor will guide the participants through the CEF spreadsheet.  If the participants
have computers, the instructor should walk them through a completed spreadsheet on the computer
example 1 of the solutions to Unit 1.  If the participants do not have computers, the instructor should refer
them to printouts of completed CEF spreadsheet example 1, Appendix B of the Instructional Guide.

The instructor will begin by describing the worksheets within the CEF spreadsheet and the function of
each, including:

• the CEF Fact Sheet
• Part A
• Summaries of Completed and Uncompleted Work
• the Total Project Summary, and
• CEF Notes

The instructor will direct the participants to click on the tabs for each worksheet as it is presented,
ensuring that the participants are comfortable moving around the spreadsheet.  While reviewing each
worksheet, the instructor will describe its proper completion.

Next, the instructor will describe the capabilities of the spreadsheet, including:
• manipulation of Part A
• use of “check boxes”, and
• links between worksheets

Again, the instructor will direct the participants to manipulate the example spreadsheet on the computer as
he or she proceeds with the presentation.  Using a Project Worksheet, the instructor will guide the
participants through the process for transferring information from the CEF spreadsheet to a Project
Worksheet.  To complete the unit, the instructor will describe the information that must be submitted with
the Project Worksheet as part of the large project package.
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State the objectives.

Objectives
• Complete all components of the CEF

spreadsheet.
• Describe spreadsheet capabilities.
• Transfer information to a Project

Worksheet.
• Identify information submitted with

Project Worksheet.
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Describe each of the CEF components in detail, covering the points listed below.  Refer the participants to
an example of the completed spreadsheet in Appendix B of the Instructional Guide.

CEF Fact Sheet:

• Complete this sheet first.
• Enter basic information about the project - date, Applicant, facility, project name, name of

preparer, and so on.
• Provide a detailed description of the scope of work.
• Stress that this information is used in preparing the Project Worksheet (PW).

Part A:

• Used to break scope of work into a detailed list of itemized work activities.
• Includes description, quantity, unit cost, and adjustment for geographical location.
• Discussed in greater detail in Unit 3.

Summaries of Completed and Uncompleted Work:

Inform the participants of the following:

• Summaries are used for application of factors to the estimate developed in Part A.
• Summaries are separated to allow for different application of factors depending on whether work

is completed or uncompleted.
• Similarly:  columns allow separate application of factors to different types of work (repair, hazard

mitigation, and so on).

Total Project Summary:

Merges estimated costs for completed and uncompleted work into a single estimate for the entire project.

CEF Notes:

• Provides user with a place to capture facts, assumptions, decisions and reasoning for selecting
factors.

• Emphasize the importance of completing this sheet:
♦ Facilitates Applicant acceptance and project approval by FEMA.
♦ Reduces the possibility that problems might arise during cost reconciliation and the close-out

process.

CEF Spreadsheet
Components

• CEF Fact sheet
• Part A
• Summary of Completed Work
• Summary of Uncompleted Work
• Total Project Summary
• CEF Notes
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Describe the spreadsheet’s capabilities to the participants.

• If the participants have computers, ask them to follow along on their screens.  Use the
completed, electronic example 1 solution from Unit 1 or the hard copy from Appendix B of the
Instructional Guide.

• If the participants do not have computers , refer to the completed spreadsheet example 1
solution in Appendix B of the Instructional Guide.

Categorizing work:

• Completed and uncompleted work:
♦ Note separate sections for these types of work.  Refer the participants to Part A.
♦ State again that there are separate summary sheets so that factors can be applied differently to

completed and uncompleted work.

• Types of work:
♦ Types of work (repair, hazard mitigation, and so on) can be separated so that factors can be

applied differently.
♦ Type of work entered on CEF Fact sheet are used as column headers on summaries of

completed and uncompleted work sheets. (If the participants have computers, have them enter
information in the blanks to demonstrate this feature.)

Manipulating Part A:

• Note that:
♦ Types of work should be listed separately in Part A.
♦ Line items should be organized by CSI Division.

• As a result, it may be necessary to add lines to Part A.

• Refer the participants to page 19 of the Instructional Guide for instructions on adding lines to
accommodate additional items of work as necessary to Part A.  These instructions must be
followed to ensure that formulas in the spreadsheet are copied properly.

Notes continue on next page.

CEF Spreadsheet
Capabilities

• Categorizing work

• Manipulating Part A

• Assigning factors

• Adding subtotals

• Links between spreadsheets
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SAME SLIDE -- Notes continued from previous page.

Assigning factors and adding subtotals:

• Inform the participants that these operations are accomplished using the Summaries of Completed
and Uncompleted Work.

• Demonstrate these operations:
♦ Ask the participants to enter $100,000 next to Permanent Work (From Part A).
♦ Demonstrate that factors can be applied in two ways:

− By entering a percentage.  Use B.1 as an example.
− By checking a box to get a fixed percentage.  Use B.2 as an example.

♦ Demonstrate that some factors are automatically adjusted depending on the Part A estimate.
− Use H.2 as an example.  These percentages are automatically calculated using the

engineering and design services curves found in the Public Assistance Guide.
♦ Note the manner in which the spreadsheet performs calculations and enters new sub-totals in

the right-hand column.
♦ Note that the totals for completed and uncompleted work are given at the bottom of the

worksheet.

Links between worksheets:

Note the following links between worksheets.

• CEF Fact Sheet:
♦ Applicant and facility names used as headers on subsequent worksheets.
♦ Types of work used as column headers on Summaries of Completed and Uncompleted Work.

• Total Project Summary:
♦ Figures from Summaries of Completed and Uncompleted Work are automatically carried
forward to this sheet.
♦ Sheet merges these figures into a total project cost.

• Part A:
♦ Note that Part A is not linked to the Summaries of Completed and Uncompleted Work.
♦ Figures entered in Part A must be manually entered into these summaries.

CEF Spreadsheet
Capabilities

• Categorizing work
• Manipulating Part A
• Assigning factors
• Adding subtotals
• Links between worksheets
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Transition:  the discussion will now focus on the Project Worksheet and how it is used to process CEF
information.

Refer the participants to the example Project Worksheet in the Participant’s Workbook.  Note that
instructions for completing the Project Worksheet are found in the CEF Standard Operating Procedure
located in Appendix E of the Instructional Guide.

Note that the Project Officer is responsible for:

• preparing the Project Worksheet;
• ensuring that all appropriate documentation is attached; and
• submitting the Worksheet and documentation to the PAC.

Using the example Project Worksheet, guide the participants through the process of transferring the
appropriate information from the CEF Spreadsheet.  Highlight the following:

• Project information, damage description, and scope of work:

♦ This information should be the same as that which was entered on the CEF Fact Sheet.

• Project cost:

♦ One line is used for the CEF estimate.

♦ In the “narrative” column, the user should enter a note referring the reader to the attached
CEF spreadsheet for cost details.

♦ The total estimate obtained us ing the CEF should be entered in the “cost” column.

♦ Any adjustments should be entered on subsequent lines.  These include:

− Actual or anticipated insurance proceeds.
− Deductions for salvage or other items.

♦ The final cost after adjustments should be entered in the “total cost” section.

The Project Worksheet

• Completed by PO

• Components:
Project information/scope of work
Project cost
Line item adjustments

• Submitted to PAC with supporting
documentation
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Briefly describe the items that should be submitted with the Project Worksheet.

Note that, for extremely large and complex projects, it may be prudent to allow plans and specifications to
remain with the Applicant except as otherwise noted in Appendix E of the Instructional Guide.  A
summary or listing can be attached to the Project Worksheet.

Note that some items may not be prepared by the CEF user.

• For example, insurance information may be obtained by an insurance specialist.

• The Project Officer may be responsible for ensuring that this information becomes part of the
package.

Documentation

• Project Worksheet
• CEF Spreadsheet
• Photographs, maps, plans,

specifications
• Permits and clearances
• Cost summary sheets
• Insurance and mitigation information



38

To reinforce the objectives, ask the class the following questions.

Q. List the six components of the CEF Spreadsheet.

A. The six components are:

• CEF Fact Sheet
• Part A
• Summary of Completed Work
• Summary of Uncompleted Work
• Total Project Summary
• CEF Notes

Q. What is the importance of the CEF Notes Sheet?

A. The user must document all assumptions and reasoning for factor selection here.  This facilitates
approval of the project and the close-out process.

Q. What component is used to assign factors to the Part A subtotal?

A. The Summaries of Completed and Uncompleted Work are used to assign factors.

Q. What dollar figure is used to complete the CEF line item in the Project Worksheet?

A. The total estimate obtained from the “Total Project Summary” of the CEF Spreadsheet.

Q. Is it necessary to submit specifications and plans with the Project Worksheet?

A. Yes, unless the project is of such size and complexity that it is impractical to collect this information.
In such cases, the information should remain with the Applicant, except as otherwise noted in
Appendix E of the Instructional Guide.

Ask the participants if they have any questions.

Review of Objectives

• Complete all components of the CEF
spreadsheet.

• Describe spreadsheet capabilities.
• Transfer information to a Project

Worksheet.
• Identify information submitted with

Project Worksheet.
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Unit 3 - Developing Part A
Â  60 Minutes

Inform the class that this unit will cover the development of an accurate Part A.  State that this is the most
important part of using the CEF.

UNIT 3UNIT 3
DEVELOPING PART ADEVELOPING PART A
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Unit 3
Developing Part A

Time:  60 Minutes

Objectives

At the end of this unit, participants will be able to:

• Prepare an accurate scope of work
• Organize work items in Part A
• Identify unit cost data to use
• Complete Part A
• Evaluate a sample Part A for completeness

Scope

The instructor will cover the following:

• Components of a good scope of work
• Set-up of Part A
• Permanent and non-permanent work
• Completed and uncompleted work
• Types of work
• Items of work
• Choosing unit cost data
• Adjusting unit cost data
• Examples of a completed Part A

Methodology

In this unit, the instructor will emphasize the importance of Part A in the successful development of an
estimate with the CEF.  During the presentation, the instructor will utilize the multiple examples found in
Appendix B of the CEF Instructional Guide, starting with example 1 that was referenced in the previous
unit.

The instructor will begin by briefly reviewing the components of an accurate scope of work.  Because it is
assumed that the participants have experience in the Public Assistance Program, this discussion will be
limited to an overview.  The instructor will cover:

• sources of eligibility criteria.
• major eligibility issues, and
• necessary information for defining the FEMA-eligible scope of work.
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Following this discussion, the instructor will relate the scope of work to Part A.  He or she will identify
the manner in which construction costs should be organized in Part A.  Components include:

• permanent and non-permanent work.
• completed and uncompleted work.
• type of work, and
• organization of line items by CSI Division.

This presentation will be used as the framework for the remainder of this unit.  Throughout, the instructor
will use the other examples of completed Part A, examples 2 and 3 in Appendix B of the Instructional
Guide to reinforce the discussion.

First, the instructor will describe permanent and non-permanent work, and completed and uncompleted
work, providing criteria and examples for each.  Then the instructor will describe the different types of
work, including:

• repair.
• retrofit.
• new construction.
• hazard mitigation, and
• other types of work.

As part of the discussion, the instructor will provide examples and emphasize the importance of
categorizing the work appropriately.

The discussion will then focus on the appropriate assembly of line items.  The instructor will describe:

• The breakdown of work elements into line items.

• Sources of unit cost data.  The instructor will describe the preferred sources for unit costs (local
cost data, R.S. Means publications, FEMA cost codes), and the analysis of unit costs (overhead
and profit, union and non-union rates, the effects of disasters on unit costs).

• Organization of line items by CSI Division.

• The adjustment of line items based upon using the city adjustment factor.

Exercise:  As a summary, the participants will be given a simple example of a completed Part A and will
be asked to review it for completeness.
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State the objectives.

ObjectivesObjectives

• Prepare an accurate scope of work.
• Organize work items appropriately.
• Identify appropriate unit cost data.
• Complete Part A.
• Evaluate Part A for completeness.
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Inform the class that development of Part A begins with defining the eligible scope of work.  Emphasize
that knowledge of PA Program eligibility is crucial to defining an eligible scope of work.

By way of review, briefly describe the components of PA Program eligibility. State that the PA Program
is grounded in statute (law), executive orders, regulations, and policies.

Note:  If there are participants who do not have PA Program experience, let them know that this
presentation is just a brief overview and is not designed to train them in program eligibility.  Encourage
them to:

• read through available documents;
• FEMA website (www.fema.gov/r-n-r)
• attend a training session such as PA Operations I and PA Operations II; and
• work closely with an experienced person on the job such as the PAC or PO to better understand

the rules of program eligibility.

Statute:  the Stafford Act

• Refer the participants to Appendix B of the Public Assistance Guide.
• Highlight the following points:

♦ The Stafford Act authorizes the PA Program.
♦ Permanent work is authorized under Section 406 of the Stafford Act (page B-20).
♦ PA Program grants must comply with the Stafford Act.

Regulations:  Title 44 of the Code of Federal Regulations (44CFR)

• Regulations are designed to implement a statute in accordance with an agency’s interpretation.
• Two parts of 44 CFR are important when preparing scopes of work:

♦ Part 206:  these regulations implement the PA Program.
− Refer the class to Appendix C of the Public Assistance Guide.
− Subpart H covers program eligibility.

♦ Part 13:  this part establishes uniform administrative rules for Federal grants and cooperative
agreements and sub-awards to State, local and Indian tribal governments.
− Provides specific guidance on allowable costs.

FEMA Policies

• Policies are issued by FEMA Headquarters.
• Used to apply the law and regulations to specific situations.
• Sources for policies:

♦ Public Assistance Officer
♦ Publications:  Public Assistance Guide and Public Assistance Policy Digest
♦ FEMA website (www.fema.gov/r-n-r)

Scope of WorkScope of Work
Sources of Eligibility CriteriaSources of Eligibility Criteria

• Stafford Act

• 44 CFR:
– Part 206:  PA Program eligibility
– Part 13:  Allowable Costs

• FEMA policies
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Inform the class that they will now review a few of the most important eligibility issues.

Disaster-related damage:

• Only work that is necessary to restore as a result of the disaster is eligible.
• The scope of work must not include damage or items of work that are the result of:

♦ Damage that existed before the disaster.
− Example:  water damage in a building that was damaged by an earthquake.

♦ Maintenance (non-disaster related).
− Example:  “alligator” cracking in a road that was briefly inundated by flood waters.

Pre-disaster design:

• Work to restore a facility on the basis of its pre-disaster design, capacity and function as they
existed immediately prior to the disaster and in conformity with applicable standards is eligible.

• Includes:
♦ repair; or
♦ replacement, if the facility is too badly damaged to repair (over 50% damaged).

• Replacement facilities must have the same function and capacity.
• Use of current materials and construction methods is eligible.

Improvements:
Improvements are eligible if they are:

• Upgrades necessary to meet current codes and standards.
♦ See 206.226(b) for criteria.
♦ Examples:

− Changes to lane widths on a damaged bridge to comply with current State DOT
standards for bridge construction.

− Installation of hurricane bracing in damaged roofs to comply with county building
codes.

• Eligible 406 hazard mitigation measures.
♦ Actions taken to prevent or reduce the threat of future damage to a facility.
♦ See the hazard mitigation policy on page 20 of the Instructional Guide.
♦ Examples:

− Enlargement of a culvert to prevent overtopping during the next flood.
− Installation of bracing to prevent damage to equipment during the next earthquake.

Ineligible work:

Emphasize that the scope of workand therefore Part Amust not include ineligible items.

Notes continue on next page.

Scope of WorkScope of Work
Important Eligibility IssuesImportant Eligibility Issues

• Basic eligibility criteria
– Damage must be disaster-related
– Restoration to pre-disaster condition

• Improvements may be eligible as:
– Codes and Standards upgrades
– Hazard Mitigation

• Scope must not include ineligible
items
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Explain the requirements for a facility to be eligible.

Ask the class if they have any questions about eligibility.

Scope of Work Scope of Work ((cont’dcont’d))
Important Eligibility IssuesImportant Eligibility Issues

• An eligible facility must:

– be the responsibility of an eligible applicant

– be located in a designated disaster area

– not be under the specific authority of another
Federal agency

– be in active use at the time of the disaster
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Transition:  inform the class that the discussion will now focus on the elements of a complete scope of
work.

State that an accurate and complete scope of work contain essential elements of information critical to
efficient grant processing, approval, and close-out.

Emphasize that the scope of work must include all four elements shown on the slide.

Location:

• The location of the facility, in terms of its address or physical location, must be noted.
• Some projects may include facilities at several locations; these should be differentiated and

itemized.

Damage cause and description:

• What caused the damage?
♦ Examples:

− Floodwaters
− Wind-driven rain
− High winds

♦ Damage must be related to the cause.
• What was damaged?

♦ Only disaster-related damage is eligible.
♦ Need to specifically identify what was damaged so that repairs can be related to damage.

Damage dimensions:

• Define damaged elements in quantitative terms.
• Need to know the extent of the damage to evaluate the scope of repair.

Scope of work to repair damage:

• Repair must:
♦ be completely described; and
♦ correspond to the cause and extent of the damage.

• Scope description should include:
♦ Items of work.
♦ Dimensions and quantities.

• The Part A worksheet can be used to list specific items of work.

Ask the participants if they have any questions about writing a complete scope of work.

Scope of WorkScope of Work
ComponentsComponents

• Location
• Damage cause and description
• Damage dimensions
• Scope of work to repair damage:

– Work items
– Dimensions and quantities
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Transition:  inform the class that the discussion will now focus on the proper organization of Part A
around the scope of work.

The visual gives the basic system for organizing work in Part A.

Work elements should be classified as follows:

• Completed vs. uncompleted work.
• Permanent vs. non-permanent work.
• Type of work (repair, retrofit, new construction, and so on).
• CSI Division.

Inform the class that this classification system allows the project to be broken down into a series of sub-
estimates for major items of work.  This facilitates:

• Applying factors separately to different types of work.
♦ Example: Part C (Contingencies) is not applicable to completed work.
♦ Example: C.3 (Access, Staging, and Storage) may be higher for repair and retrofit work

than for new construction.
• Application of city cost adjustment factors by CSI Division.
• Review by specialists.

♦ For example :  hazard mitigation items may be reviewed by a separate specialist in the
DFO for cost effectiveness, technical feasibility, eligibility and environmental review, if
applicable.

• Changes in scope without redoing the entire estimate (the estimate will be recalculated).
• Processing, approval, close-out, and audits.

Inform the class that each of the items on the visual will now be covered in some detail.

Organizing Part AOrganizing Part A
 Overview Overview

• Completed vs. Uncompleted

• Permanent vs. Non-permanent
• Type of work

• CSI Division
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State that the first step to organizing Part A is to categorize the work appropriately.

Refer the class to the example of Part A in Appendix A.
• Note that:

♦ Part A is divided into completed and uncompleted work; and
♦ Each of these sections is divided into permanent and non-permanent work.

Briefly review each of these categories of work.

Completed vs. Uncompleted:

• Note that, in some situations, the Applicant may have already initiated repair or reconstruction
work.

• Mixing completed and uncompleted work may lead to an inaccurate estimate.
• Define completed work as:

♦ A discrete work activity that is complete and has no potential for eligible change orders.
♦ Work for which documentation of incurred costs can be obtained.

• Define uncompleted work as: work activities that remain to be completed and have potential for
eligible change orders.

• Give the class an example of a project where some work has been completed and the costs can be
isolated.
♦ See page 3 of Example 1 in Appendix A.  Completed work has been isolated at the top of Part

A.
• Note that completed work should be documented in the scope of work on the CEF Fact Sheet.

Permanent vs. Non-Permanent:

Give the class the following definitions.
• Permanent work:

♦ Eligible damaged items repaired or replaced to restore facility.
♦ Remains in place once work is complete.
♦ Ask the class for examples.  Refer the class to the list of examples on page 22, part A.1 of the

Instructional Guide.
• Non-permanent work:

♦ Job specific work activities required to complete permanent work but not left in-place after
construction.

♦ Ask the class for examples.  After discussing suggested examples, refer the class to the list of
examples on page 23 of the Instructional Guide.

♦ Note that the cost of these items is eligible, because they are required to complete the
permanent work but are not left in-place at the completion of construction.

Refer the class to Example 3 in Appendix B of the Instructional Guide.
Briefly review the example with the class, noting the categorization of work items.

Organizing Part AOrganizing Part A
Categorizing WorkCategorizing Work

• Completed work

• Uncompleted work
• Permanent work

• Non-permanent work
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Inform the class that work items should be further defined as one of these five types of work.

Briefly describe each type of work.  Give examples of each.

Repair:

• Activities necessary to restore a facility to pre-disaster condition.
♦ Replacing flood-damaged flooring, drywall, insulation, and wiring.
♦ Epoxy injection of earthquake cracks in columns.

Retrofit and upgrade:

• Upgrading damaged items to meet current codes and standards.
♦ Replacing damaged pipes using pipe material and/or current construction methods specified

under current code.

New construction:

• Replacement of part or all of a facility (as opposed to repair or retrofit of discrete elements).
♦ Replacement of a bridge washed out during a flood.
♦ Replacement of a wing of a school building, even though the remainder of the building

requires repair only.

Hazard mitigation:

• As described earlier in this unit :  actions taken to prevent or reduce the threat of future damage to
a facility.
♦ Refer the class to Appendix D of the Instructional Guide for examples.

Other work:

• Activities that are typically undertaken outside of the owner-general contractor-subcontractor
relationship.  These types of work are often completed under another contract or by Force
Account personnel.  This work is separated from other work types for greater estimating
flexibility.
♦ Asbestos abatement during restoration of a building.
♦ Force account work to remove flood deposits from the interior of a school building before

repair work begins.
♦ Large equipment purchases

Note that a project may consist of one type of work only, or may include several types.

Refer the class to Example 3 in Appendix B of the Instructional Guide.  Note that hazard mitigation is
broken out in Part A and on the Summary of Uncompleted Work.

Briefly review the example with the class, noting the categorization of work items.

Organizing Part AOrganizing Part A
Types of WorkTypes of Work

• Repair

• Retrofit
• New Construction
• Hazard Mitigation

• Other
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Transition:  inform the class that the discussion will now focus on the specific work elements used to
define the scope of work.

Emphasize that the work elements must:

• Be necessary to restore the facility to its pre-disaster condition, with eligible improvements.
• Correspond to the eligible scope of work.
• Be fully itemized and quantified.
• Not be expressed in terms of lump sum cost estimates--use discrete work items, quantities and

units of measurement.

Note that CSI Divisions are listed on page 21 of the Instructional Guide.

Using the example, briefly note each of the items shown on the visual.

Organizing Part AOrganizing Part A
Work ItemsWork Items

• Organize by CSI Division
• Components:

– Description and code
– Quantity and units
– Unit price
– City adjustment factor
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Inform the class that the Project Officer must select the appropriate unit cost data for the project before
developing the estimate.  The visual shows possible sources of unit cost data, in the preferred order that
they should be used.  Emphasize, however, that:

• The data used must be appropriate for the eligible scope of work.
• Therefore, the Project Officer’s decision should be based on the specific circumstances of the

project.

Briefly describe each of the five types of cost data in order of preference.

Low bids or partially/fully completed construction contracts:

• May be used with careful review to determine how CEF factors should be applied and if the
contract substantially conforms to the eligible scope of work approved by FEMA.

Force account costs:

• Use only for eligible work activities that have been completed using force account labor,
equipment, materials.

Local unit cost information:

• Average weighted unit costs derived from contract history.
• May be available from the Applicant or from a relevant state agency (such as the State DOT).

R.S. Means Company cost data:

• Use current year editions.
• Use publication that is most appropriate for the type of work.

♦ Example:  for bridges and roads, use Heavy Construction Cost Data.
♦ Example:  for schools, use Building Construction Cost Data.

• City adjustment factors must be applied to line items taken from Means.

FEMA Cost Codes:

• Note that the cost codes are:
♦ Issued by the FEMA Regional office at the beginning of DFO operations.
♦ Represent “in-place” costs (that is, labor, equipment, and material necessary to complete

installation).
♦ Include overhead and profit.

• Emphasize that use of FEMA cost codes is not required; they are a tool to be used only if the cost
data described above are unavailable.

Other considerations:
• It will be up to the CEF preparer to use engineering judgment when considering the overall

appropriateness of the project components.  For example, large discrete components of work that
would usually be completed under a contract between the owner and installer or supplier should
be put in separate columns for estimating purposes, e.g., large equipment purchase, demolition,
etc.

Organizing Part AOrganizing Part A
Unit Cost DataUnit Cost Data

• Low bids or construction contracts

• Force account costs
• Local unit cost information

• R.S. Means Company cost data
• FEMA cost codes



52

Emphasize that, when the Project Officer is selecting unit cost data, the data must be analyzed to ensure
that:

• they are used properly; and
• the CEF factors are properly applied, given the source and components of the data.

The visual gives specific items for consideration.

In-place costs:

• Does the unit cost include all labor, equipment, materials, and activities necessary to install the
item?

Overhead and profit:

• Does the unit cost include the subcontractor’s overhead and profit?
♦ Example:  Means gives costs with and without overhead and profit.

• Unit costs should include subcontractor’s overhead and profit.
• If the unit cost includes general contractor’s overhead and profit, Part D should not be used.

Union and non-union rates:

• Typically, large, publicly-funded projects are completed using union labor.  Union rates should
normally be used for estimating purposes, unless the PO can establish that non-union labor rates
will be used to complete the scope of work.  The PO should document the use of non-union rates
on the CEF Notes Sheet.

• Consideration of union and non-union rates is not applicable to force account labor projects
where force account rates will be used for estimating purposes.

Disaster-related changes:

• Unit costs may be affected by the disaster.
♦ For example, shortages of materials may cause prices to rise.

• The Project Officer should evaluate the impact of the disaster on unit costs, the timing of
construction and adjust unit costs accordingly.

Lump sum items:

• Lump sum items should not be used.
♦ Example:  10,000 square-foot building with a unit cost of $x per square-foot.

Notes continue on next page.

Organizing Part AOrganizing Part A
Analyzing Unit Cost DataAnalyzing Unit Cost Data

• In-place costs
• Overhead and profit
• Union and non-union rates

• Disaster-related changes
• Lump sum items

• City adjustment factor
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SAME SLIDE -- Notes continued from previous page.

• Lump sum items should be broken down into discrete elements of work.

City adjustment factor:

• R.S. Means data must be adjusted for geographical location.
• Factors can be found in the Cost Indexes section of Means publications.
• Factors are published by CSI Division.
• Organizing work by CSI Division allows the appropriate application of these factors.

Ask the class if there are any questions regarding unit costs.

Organizing Part AOrganizing Part A
Analyzing Unit Cost DataAnalyzing Unit Cost Data

• In-place costs
• Overhead and profit
• Union and non-union rates

• Disaster-related changes
• Lump sum items

• City adjustment factor
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Briefly review the organization of Part A.

Organizing Part AOrganizing Part A
ReviewReview

• Completed vs. Uncompleted

• Permanent vs. Non-permanent
• Type of work

• CSI Division
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Inform the class that a brief exercise will be conducted to reinforce the discussion regarding the
organization of Part A.

The exercise consists of a CEF Fact Sheet and Part A for the project in question.  Give the class 10
minutes to review the project and determine what problems, if any, exist with the documentation.  Inform
the class that they should concentrate on the items included in the scope of work and the organization of
Part A, not on possible differences of opinion with regard to various engineering approaches.

Spend 5 minutes going over the answers with the participants.

EXERCISE
 EXERCISE
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Unit 3
Exercise

Johnstown School:

Inform the class that a brief exercise will be conducted to reinforce the discussion regarding the
organization of Part A.  The exercise consists of a CEF Fact Sheet and Part A for the project in question.

• Read the description below.

• The class should individually determine what problems, if any, exist with the CEF Part A Estimate.

• Participants should review only 2 pages - the CEF Fact Sheet and the CEF Part A Estimate.

• Inform the class that they should concentrate on the items included in the scope of work and the
organization of Part A, not on possible differences of opinion regarding engineering or eligibility.

• Give the class 10 minutes to review the project.

• Spend 5 minutes going over the answers with the participants.

Description:

Johnstown School on Learning Curve in Johnstown, CA was damaged by an earthquake on April 4, 1999.

The disaster was declared and both the Applicant and facility are eligible.  Most of the damage on the

campus was to the main classroom building and was a direct result of the disaster.  The project has been

determined to be a large project and suitable for estimating using the CEF.

The main classroom building contains four large classrooms (A, B, C & D) divided by a central

corridor.  Each classroom has four large windows which were smashed by the earthquake.  The

exterior concrete walls and slab suffered extensive cracking and the concrete around and

between the windows has spalled.  The interior plaster wall finishes were also cracked.

The scope of repair work includes: epoxy injection of concrete walls & slab; patching concrete

spalls; repair/replacement windows; paint walls; patch and paint cracks in interior plaster walls

and ceilings.  The epoxy injection work has already been completed.  The rest of the work is

outstanding.

A Hazard Mitigation Proposal (HMP) was submitted to in fill the broken window in each classroom.  The

bays would be filled in with concrete and tied into the existing walls using dowels to increase the strength

of the building.  The HMP has already been reviewed and approved.



CEF Fact Sheet

Johnstown School District - Earthquake Damage Repair and Hazard Mitigation

Date of Estimate: September 10, 1999

FEMA Region: IX

Preparer (s): FEMA

Applicant Name: Johnstown School District

Project Title: Earthquake Damage Repair and Hazard Mitigation

Damaged Facility: Johnstown School Main Classroom Bldg. (Classrooms A, B, C & D)

Facility Location: 4220 Learning Curve, Johnstown, California

Declaration Number: FEMA-1482-CA

Project Number: 3720

PA ID No.: 037-12345

Date of Inspection: August 21, 1999

Event Date(s): April 4, 1999

Work Category: E

Type of Work: REPAIR

(Enter New, Repair, etc.) HMP

 

 
Scope: The scope of repair work includes: epoxy injection of concrete walls 

& slab; patching concrete spalls; repair/replacement windows; paint 
walls; patch and paint cracks in interior plaster walls and ceilings.  
The epoxy injection work has already been completed.  The rest of 
the work is outstanding.

A Hazard Mitigation Proposal (HMP) was submitted to in fill the 
broken windows in each classroom.  The bays would be filled in 
with concrete and tied into the existing walls using dowels to 
increase the strength of the building.  The HMP has already been 
reviewed and approved.



CEF Part A Estimate

Johnstown School District - Earthquake Damage Repair and Hazard Mitigation

Item 
No. Item Description Title / Component Description

Div. # or
Cost Code  Qty. Units  Unit Price 

 City Adj.
Factor  Total Cost 

Completed

Permanent

$0

Completed - Permanent Total $0

Non-Permanent

Completed - Non-Permanent Total $0

Uncompleted

Permanent

STRUCTURAL REPAIRS

Conc. Patch walls, incl. Chipping, cleaning, & grout 400.00        SF $6.70 1.112 $2,980

2.0 Site Work - Demolition

Interior painting, walls, 2 coats, sand finish, spray 099-224-0980 4,000.00     SF $0.26 1.180 $1,227

Selective demolition 1.00            LS $10,000.00 1.056 $10,560

Remove and reset windows 020-754-5080 12.00          EA $117.00 1.056 $1,483

Epoxy inject up to 0.25" wide 037-330-0100 750.00        LF $33.50 1.155 $29,019

Concrete (in-place, incl. forms, rebar, finish walls) 033-130-4250 16.00          CY $500.00 1.155 $9,240

Casement windows, incl. Frame, screen, trim 086-120-0840 16.00          EA $285.00 1.044 $4,761

Paint exterior perimeter walls (2 CT) 099-124-0410 4,000.00     SF $0.26 $0

Interior painting, walls, 2 coats, sand finish, spray 099-224-0980 4,000.00     $0.26 1.180 $1,227

Drywall, nailed or screwed to studs 5/8", taped & finished 092-608-0250 4,000.00     SF $1.24 1.180 $5,853

TOTAL STRUCTURAL WORK $66,350

UPGRADES

$0

TOTAL UPGRADES $0

STRUCTURAL HAZARD MITIGATION (HMP)

Install tension ties 060-512-7038 320.00        EA $18.25 1.091 $6,371

Drilling concrete (4" deep) 050-515-0700 320.00        $9.35 1.041 $3,115

Drilling (each additional Inch) 050-515-0750 320.00        EA $7.92 1.041 $2,638

Install bolts 15" long, 3/4" dia. 060-512-0600 320.00        EA $6.20 1.091 $2,165

$0

TOTAL HMP $14,289

NON-STRUCTURAL WORK

$0

TOTAL NON-STRUCTURAL WORK $0

Uncompleted - Permanent Total $80,639

Non-Permanent

Scaffolding rental 015-255-4100 4.00            EA $1,250.00 1.00 $5,000

Uncompleted - Non-Permanent Total $5,000

TOTAL PART A BASE CONSTRUCTION COST $85,639
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Unit 3
Exercise Solutions

Johnstown School:

The following is a list of text book solutions for the exercise.  The Trainer should get participants to
volunteer solutions and show where the corrections should be made to the CEF Part A Estimate.  The
purpose of this exercise is to illustrate how to and how not to use the standard CEF format.

• Epoxy injection work is listed as uncompleted instead of completed (as stated in the description

and CEF Fact Sheet).

• Missing Item Numbers for all components.

• Missing Units for interior painting and drilling concrete.

• Inconsistent line items, e.g. drywall and window replacement items are included but not discussed

in the scope.

• Duplicated line items for interior painting.

• The line items are not itemized by division (harder to check City Adj. Factor and for duplication).

• Missing Division Numbers for the selective demolition.

• Poor description of selective demolition – no details or quantities.

• A Lump Sum item for selective demolition has been included.

• The concrete for the window in-fill is in repair not HMP.

• The City Adjustment Factor for exterior painting is missing and therefore the calculation is

wrong.
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To reinforce the objectives, ask the class the following questions.

Q.  What are the four elements of a complete scope of work?

A.  A complete scope of work must include:

• Project location.
• Cause and description of damage.
• Dimensions of damage.
• Scope of eligible work to repair the damage.

Q. What are the five types of work into which a project can be divided?

A.  The five types of work are:

• Repair.
• Retrofit.
• New construction.
• Hazard mitigation.
• Other.

Q. When should FEMA cost codes be used for an estimate?

A. When better information, such as local average weighted unit costs, is not applicable or available (use
FEMA cost codes as a last resort only).

Ask the participants if they have any questions.

Review of ObjectivesReview of Objectives

• Prepare an accurate scope of work.
• Organize work items appropriately.
• Identify appropriate unit cost data.
• Complete Part A.
• Evaluate Part A for completeness.
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Unit 4 - Selecting CEF Factors
½  60 Minutes

Inform the class that this unit will focus on the accurate selection of CEF factors.

UNIT 4

SELECTING CEF FACTORS
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Unit 4
Selecting CEF Factors

Time:  60 Minutes

Objectives

At the end of this unit, participants will be able to:

• Describe the factors in Parts B through H.
• Select factors, given the scope of work and project conditions.

Scope

The instructor will cover the following:

• Parts B through H of the CEF Spreadsheet
• Examples of completed CEF Spreadsheets, using example 1-3, Appendix B of the Instructional

Guide.

Methodology

The instructor will open the unit with a brief recap of Parts B through H.  Following this description, the
instructor will emphasize the importance of addressing as many items as possible in Part A and using
Parts B through H only for those items that cannot be adequately addressed in Part A.

The instructor will then describe the factors in each of the Parts.  The instructor will use example 3 from
Appendix B of the Instructional Guide to illustrate the selection of each factor, given specific project
conditions.  Participants will follow along on their computers or handouts.

The instructor should emphasize that the rules for applying CEF factors are covered in Unit 5.
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State the objectives.

Objectives

s Describe the factors in Parts B-H.

s Apply factors appropriately.
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Briefly re-cap the factors that make up the CEF.

Recalling the discussion of eligibility, note that the costs represented by these factors are allowable under
Part 13 of 44 CFR (refer to page 5 of the Instructional Guide - Eligible Work and Cost).

Inform the class that each factor will be described in detail.

Instruct the class to open the Instructional Guide to the Summary of Uncompleted Work in Appendix A.
As each factor is described, refer the class to the relevant lines on this worksheet.

CEF Factors

B:  General requirements
C:  Cost contingencies
D:  Overhead and profit
E:  Inflation
F:  Permits and fees
G:  Reserve for change orders
H:  Project management and design



65

Inform the class that the factors are available to estimate construction related costs normally encountered
during the course of construction at the time the estimate is prepared.

Emphasize that the items represented by the factors should be quantified in Part A if possible.

• For example :  if costs for access to a site are known and can be quantified, include those items in
Part A instead of using the C.3 factor; also general conditions/temporary controls in B factor.

Also caution the class that they must not use a factor if the cost represented by that factor has been
quantified in Part A.

• For example :  if unit costs obtained from a bid package include the general contractor’s overhead,
insurance and bonds, and profit, Part D must not be used.

Referring to the Summaries of Completed and Uncompleted Work, remind the class that:

• the factors can be applied separately to the two categories of work (permanent and non-
permanent); and

• using the columns across the worksheet, the factors can be applied separately to different types of
work.

Emphasize that any assumptions made when selecting factors must be recorded on the CEF Notes Sheet.

CEF Factors

Do:
Quantify in Part A to the greatest

extent practicable

Don’t:
Duplicate costs considered in Part A

items, with factors
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Inform the class that Part B represents the general contractor’s non-permanent, job-site costs.
Briefly describe each of the items here, providing examples and giving recommended factors.

Safety and security measures:

• Refer the class to the examples on page 29 of the Instructional Guide.
• Recommended value - 4 to 6 percent.
• Use higher end for:

♦ Large projects, such as airports.
♦ Segmented sites with phased construction.
♦ Projects in urban areas.
♦ An example of special cases where this has been included in Part A could be the Div.1 mark-

up for prisons.

Temporary services and utilities:

• Includes:
♦ Construction trailer, temporary site office space, and related site office equipment.
♦ Temporary utilities.
♦ Weather protection, temporary services or utilities.

• Recommended value - 1 percent.

Quality control:

• Completion of quality control by an organization other than the Applicant or the contractor.
♦ Example:  independent testing and inspection service to ensure quality of construction.

• Examples of quality control activities:
♦ Non-destructive examination of welds.
♦ Water-quality testing.

• Recommended value - 0.5 percent for most projects; up to 1.0 percent.
♦ Use higher incremental values as specific complexities increase.

Submittals:

• Contractor’s costs for preparing shop drawings, certifications, samples, progress schedules.
• Recommended value - up to 5 percent.

General conditions:

• Represents contractor’s on-site project management costs.
♦ Field supervision.
♦ Quality control.

• Before applying this factor, verify that these costs are not included in unit costs or bid prices.
• Factor is fixed at 4.25 percent.

Part B
General Requirements

s Safety and security measures

s Temporary services and utilities

s Quality control

s Submittals

s On-site project management
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Inform the class that Part C accounts for factors that are unknown at the time the estimate is prepared.  It
is included to create an appropriate level of probability for completing the project within that estimate.
Briefly describe each of the items here, providing examples and giving recommended factors.

Design phase scope contingencies:

• Based on the concept that there are more unknowns early in the design process (the schematic
stage) than at the final design stage.
♦ Example: quantity take-offs will be less accurate at the schematic stage (or the preliminary

engineering analysis stage) than at the working drawing stage.
• Factor should be applied based on progress of design at the time the estimate is prepared.
• Refer to page 31 of the Instructional Guide for the range of recommended values as applied to the

two levels of design development.

Constructability:
• Accounts for complexity of construction, given the type of facility and site conditions.
• Applies to repair and retrofit projects only; does not apply to new construction.
• Refer the participants to:

♦ The list of site conditions and construction process complexities on page 32 of the
Instructional Guide.

♦ Table C.2 on page 32, which gives a range of factors.  The factor may be directly entered into
the Summary of Uncompleted Work.

• Use an example:
♦ Unstable soil conditions at a bridge require more detailed sequencing and greater supervision.

Using Table C.2, a factor of 5 percent could be applied; if the anticipated increase in the
construction cost had not already been included in the Part A estimate.

Access, staging, and storage:

• Accounts for site conditions that could impose additional unaccounted for costs on the work
activities listed in Part A.

• Ask the class for examples.  Use the following after class offers examples:
♦ Site access obstructions created by utilities.
♦ Off-site storage of materials due to space constraints at site of construction.
♦ Staging complications brought about by the need to keep a facility open while it is being

repaired.  For example, hospitals, prisons and city halls.
• Recommended value - 1 to 4 percent for each item.
• Each item should be assessed separately by the Project Officer.  Reference page 33 of the

Instructional Guide.

Economies of scale:

• Accounts for the reduction in cost that may be associated with an unusually large project.
• Refer the class to Table C.4 on page 34 of the Instructional Guide for values.

Note that the worksheet automatically sets the factor, depending on the cost of the project.

Part C
Cost Contingencies

s Level of design work completed

s Project “constructability”

s Site access, staging, and storage

s Economy of scale
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Inform the class that Part D accounts for the general contractor’s costs that have not been included in
Parts A, B, and C.

Briefly describe each of the items here, providing examples and giving recommended factors.

Note that the Part D factor should not be used:

• If unit costs in Part A include the general contractor’s costs, e.g. using general contractors bid
costs.

• For force account work.

Home office overhead (Factor D.1):

• Accounts for the general contractor’s main home office expenses, such as labor and operating
costs.

• Factor is fixed at 7.7 percent.

Insurance and bonds (Factor D.2):

• Accounts for the general contractor’s costs for:
♦ Payment and performance bonds.
♦ Builder’s risk insurance.
♦ Public liability insurance.

• Factor is fixed at 3.3 percent.

Profit:

• Accounts for the general contractor’s profit.
• Factor is based on:

♦ Project size - the sum of Parts A, B, C, D.1, and D.2.
♦ Type of work being performed (repair, retrofit or new construction).

Refer the participants to Table D.3 on page 35 of the Instructional Guide for values.

Part D
Overhead and Profit

sHome office overhead

sInsurance and bonds

sProfit
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Inform the class that Part E allows the user to adjust the estimate for inflation during the design and
construction period.

Refer the participants to page 35 of the Instructional Guide and describe the equation used to calculate
cost escalation allowance.

Note that the user will have to determine:

• The number of months to the midpoint of uncompleted construction from a design/construction
timeline analyzed for eligibility, reasonableness and applicability to the type of construction
activity to be undertaken.

• The escalation factor.

Determining the midpoint of uncompleted construction:

• Need to establish project timeline that includes:
♦ Preparation of design and bid documents.
♦ Solicitation of bids, review of bids, and awards.
♦ Construction start and completion dates.

• Emphasize that the timeline must be based only on:
♦ Uncompleted work.
♦ Eligible work.

• Timeline may be developed:
♦ By the Applicant.
♦ By the Project Officer only in the absence of an Applicant developed timeline, who may:

− use information for similar projects; or
− If above is unavailable, use estimates.

• Estimated durations:
♦ Design/bid :  for buildings 25 to 40 percent of construction time (reference the appropriate

R.S. Means Cost Data book for the type of infrastructure).
♦ Bid process:  typically 2 to 3 months (may be shorter or longer).
♦ Construction:  outline major construction tasks/critical path items.

• Emphasize:  looking for the months to the midpoint of construction, not to the midpoint of design
and construction (the whole process).

Determining the escalation factor:

• Based on a 2-year average of cost indexes found in the Engineering News Record (the internet
address is www.enr.com/cost/cost2.asp).

• The information should be obtained at the beginning of the disaster from the PAO or from the
ENR internet site.

• Refer the class to the example at the bottom of page 37 of the Instructional Guide.
Emphasize that information regarding the escalation factor should be included on the CEF Notes
Sheet.

Part E
Inflation

sDuration of:
w Design

w Bid/award

w Construction

sMidpoint of uncompleted
construction
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Inform the class that Part F allows for fees charged by State and local agencies for plan reviews and
construction permits.

Highlight the following points:

• The user must enter the actual cost of fees into the spreadsheet.
♦ The PAO may obtain this information at the beginning of the disaster and distribute it to the

Project Officers (generally a flat fee or % of the engineers estimate); or
♦ the Project Officer may work with the Applicant to determine actual costs.

• Some facilities, such as hospitals, may require special additional reviews by State regulatory
agencies.

• State and local agencies may waive fees during disaster recovery situations.
♦ Where fees are waived Part F is not applicable.

Part F
Permits and Fees

s Plan review fees

s Construction permit fees

s Fee waivers



71

Inform the class that Part G reflects the Applicant’s reserve for construction.

These funds are:

• Approved by FEMA for changes in the eligible scope of work.

• Incidental costs that could be incurred after the construction contract is awarded.

• Instructor should provide specific examples as appropriate for:
♦ errors and omissions

− changes in the work between the time of the CEF estimate and the time of construction
− minor changes orders associated with the eligible scope after the start of construction

♦ schedule improvements
− changes in scheduling of the work between the time of the CEF estimate and the time of

construction
♦ unforeseen construction problems

− for example, changes to the method of work, etc. after the design is complete
♦ estimating inaccuracies

− minor quantity changes due to estimating inaccuracies after design was completed (pre-
design stage is accounted for on the design stage contingency, Part C)

These funds are not intended for:

• Upgrades that are not part of the eligible scope of work.

• Ineligible items.

If the additional work is:

• eligible  - FEMA will approve funds and prepare a supplemental Project Worksheet obligating
additional funds as necessary.

• ineligible  - FEMA will prepare a supplemental Project Worksheetdeobligating funds as
necessary.

Note that the factor is based on project size, and refer the class to Table G.1 at page 39 for the range of
factors.

Part G
Reserve for Construction

s The applicant controls the reserve

s It is for changes to eligible scope of
work

s Incidental costs

s Not used for:

wUpgrades

w Ineligible work
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Inform the class that Part H represents the Applicant’s costs for project management.  Emphasize that
these costs are:

• Eligible costs associated with completing the work.
• Not to cover initial damage identification.
• Not covered by the statutory administrative allowance that the Applicant receives as a percentage

of the grant.  The statutory administrative allowance is provided to cover the Applicant’s costs for
requesting, obtaining, and administering Federal assistance, not costs for managing projects.

Managing the design phase (if applicable):

• The factor is fixed at 1 percent.  Allows for the cost of:
♦ Procuring and mnanaging A&E contracts.
♦ Managing permitting and special review processes.
♦ Interfacing with other agencies.

A&E contract costs (if applicable):

• Allows for the cost of basic services, including:
♦ Preliminary engineering analysis.
♦ Preliminary design.
♦ Final design.
♦ Construction inspection.

• Factor based on FEMA’s engineering services curves.
♦ Refer the class to the Summary of Uncompleted Work.  Note that user must select Curve A

(complex projects) or Curve B (projects of average complexity).  Spreadsheet automatically
calculates.

♦ Curve A & B definitions are found on pages 40 and 41 of the Instructional Guide.
♦ Worksheet calculates percentage based on project size.

• Special services: if required are not considered in curves A or B.  These services include:
♦ Emphasize, the costs of these services should be itemized in Part A.

−  engineering surveys
−  soil investigations
−  resident engineer services
−  feasibility studies

• Construction inspection factor:
♦ Use when the nature of the work requires only basic construction inspection services.
♦ Refer the class to page 41 of the Instructional Guide for a list of these services.
♦ May not be used in combination with Curve A or B.
♦ Factor is fixed at 3 percent.

Project management (construction phase):

• Factor is based on project size.  Allows for project management costs during construction.
Refer class to Table H.3 on page 42 of the Instructional Guide for examples and the range of
factors

Part H
Management and Design

Applicant’s design phase costs for:

wManaging the design process

wBasic design and inspection services
normally performed by A&E firm

wManaging the construction phase
(third party or in-house)
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To reinforce the objectives, ask the class the following questions.

Q. Based on past experience with the contractor and the nature of the project, the Applicant is able to
provide an estimated cost for concrete testing or is able to conduct the testing in-house during
construction.  How should this cost be handled?

A.  Rather than using the B.1 factor (turn this factor off), this cost should be included in Part A.

Q.  The project involves replacement of the damaged wing of a school building.  Should the C.2 factor
(Constructability) be used?

A.  No.  This factor should not be applied to replacement projects.

Q.  Unit costs in Part A are taken from R.S. Means and include overhead and profit.  Should Part D
(General Contractor’s Overhead and Profit) be used?

A.  Yes, if the project will have the typical general contractor-subcontractor relationship.  If the project
will not have this relationship, e.g., an extremely simple piece of work that would not be divided or
subcontracted (painting).  In this example the unit costs for painting from Means should be sufficient
to represent the contractor’s overhead and profit and additional general contractor overhead and
profit (Part D), should not be used.

Q.  Where can the escalation factor be obtained?

A.  From the Engineering News Record or from the Public Assistance Officer.

Q. If the Applicant requires construction inspection services only, should A&E contract costs be
included?

A.  No.  Only the construction inspection services factor should be included.

Ask the participants if they have any questions.

Review of Objectives

s Describe the factors in Parts B-H.

s Apply factors appropriately.
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Unit 5 - Applying the CEF
Â  60 minutes

Inform the class that this unit will cover the application of the CEF to different project situations.

UNIT 5

APPLYING THE CEF
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Unit 5
Applying the CEF

Time:  60 minutes

Objectives

At the end of this unit, participants will be able to apply the CEF and understand how the CEF handles a
broad range of project conditions, including:

• Stage of completion
• Force account work
• PA Program funding options

Scope

The instructor will cover the following:

• Various stages of completion of the work
• Combinations of force account and contract work
• Funding options such as:  hazard mitigation, approved projects, alternate projects, and repair vs

replacement

Methodology

In this unit, the instructor will use examples of various projects at different stages of completion to
illustrate how the CEF is applied.  The instructor will also discuss the impact of projects that will utilize
all force account, a combination of force account and contract, and projects where there is a lack of
information on how the work will be executed.  The instructor will then discuss the PA Program funding
options and how the CEF is applied to those options.

Exercise:

There are four examples of various stages of completion of projects.  Four scenarios are presented for the
same project, and the exercise is designed to illustrate to participants how the stage of completion affects
the application of the CEF.
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State the objectives.

Note that “PA Program funding options” include:

• Hazard mitigation
• Improved projects
• Alternate projects
• Repair vs. replacement projects (using the 50-percent rule)

Objectives

Apply the CEF for:

nStage of completion

nForce account work

nPA Program funding options
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Begin by noting the stages of completion shown on the visual.  State that the CEF may be applied
differently to each situation.

Stages of Completion

nNo work completed

nA&E report available

nBid/contract available

nPartially completed work
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Inform the class that an exercise will be conducted to illustrate how the CEF is applied in these
circumstances.

In this exercise, the participants will be asked to apply the CEF concept to each of these situations.

Give the participants 15 minutes to review the exercise and provide their results.  Take 15 minutes to
review the results and provide solutions.

During the review of the exercise, emphasize that unit costs must be reviewed to ensure that factors are
appropriately applied.

EXERCISE
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EXERCISE SCENERIO AND SOLUTIONS

Unit 5
Exercise

The facility, a one-story elementary school building with an attached gymnasium/multipurpose room, was
damaged during a tornado.  The gymnasium must be replaced.  The school building sustained major
damage to doors, windows, roof, and interior components.

For each of the following exercise scenarios, perform the following tasks.

1.  Describe the source of line items to be used in Part A.

2.  Indicate whether the line items in Part A should be adjusted for:

• overhead and profit; and
• geographic location.

3. Assess the general applicability of Factors B through H and determine which factors should be
applied.  It is not necessary to analyze the specific subfactors of Parts B and C.

Note any differences that would occur due to the type of work (repair, retrofit, and so on) being
completed.
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EXERCISE SCENERIO AND SOLUTIONS Continued...

Scenario 1:  No Work Completed

In Scenario 1, the Applicant has not started work to restore the facility, other than installation of security
fencing and removal of scattered debris.  The Applicant has retained an A&E firm to begin design work,
and intends to contract the restoration work out.  The Applicant does not have recent cost data that could
be used to estimate the cost of the work.

Source of data for Part A:

• Because the Applicant does not have recent cost data, the team should use R.S. Means cost data
to develop the estimate.

• Work should be separated into repair (school building) and replacement (gymnasium).

Adjustments to Part A:

• Overhead and profit?  Subcontractor overhead and profit should be included in Part A.

• Geographic location?  Line items should be adjusted using the cost indexes from R.S. Means.

Application of factors:

Part B:  General Requirements:  Check unit costs first to review if safety and security, temporary services,
quality control, submittals and general contractor’s on-site project management are included in the Part
A costs,  then apply Part B factor if  not already included.

Part C:  Contingencies:  Yes.  Each part C factor should be reviewed for inclusion. The constructability
factor, C.2, would not be applied to the non-complex gymnasium construction.

Part D:  Overhead and Profit:  Check unit costs first, then apply if appropriate and not already included.
Overhead and Profit should already be included in “as-bid” costs, therefore the Part D factor should not
be added.  A&E cost estimates should be carefully reviewed to see if Overhead and Profit for the general
contractor has been included.

Part E:  Escalation:  Yes, after a review of the design and construction timeline has been completed and
the months to the mid-point of uncompleted construction determined.

Part F:  Fees:  Yes, assuming they have not been waived.

Part G:  Applicant’s Reserve:  Yes, construction has not commenced, and approved change orders would
be eligible.

Part H:  Project Management:  Yes, project management costs are eligible.  If actual completed A&E
costs are known, they can be included in Part A and the H.2 factor would not be used.
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EXERCISE SCENERIO AND SOLUTIONS Continued...

Scenario 2:  A&E Report Available

In Scenario 2, the Applicant has not started work to restore the facility, other than installation of security
fencing and removal of scattered debris.  The Applicant has retained an A&E firm to handle the design
work and provide engineering services during the bid process and construction.  The firm has produced an
A&E report with a construction cost estimate, and this report is available to the project formulation team.

The Applicant intends to contract the restoration work out but has not yet begun the process of soliciting
bids.

Source of data for Part A:

The team should review the A&E cost estimate to ensure that all costs are necessary, reasonable, and tied
to the eligible scope of work.  If the estimate meets these criteria, line items from the estimate may be
used.  Otherwise, the team should use an appropriate source (such as Means).

The A&E costs should be evaluated for the inclusion of factors B-H.  If the estimate is based on “as-bid”
costs, the Part A, unfactored costs should be extracted.  The unfactored or “stripped” costs should then
be factored using the CEF as appropriate.  Work should be separated into repair (school building) and
replacement (gymnasium).

Adjustments to Part A:

• Overhead and profit?
The team should ensure that the A&E line items include subcontractor overhead and profit.

• Geographic location?
If the A&E firm based its estimate on local costs, an adjustment is not appropriate.

Application of factors:

The line items should be reviewed to see if any of the factors are accounted for in unit costs.

Part B:  General Requirements:  Check unit costs first to review if safety and security, temporary services,
quality control, submittals and general contractor’s on-site project management are included in the Part
A costs,  then apply Part B factor if  not already included.

Part C: Contingencies: Yes. Each part C factor should be reviewed for inclusion. The constructability
factor, C.2, would not be applied to the non-complex gymnasium construction.

Part D:  Overhead and Profit:  Check unit costs first, then apply if appropriate and not already included.
Overhead and Profit should already be included in “as-bid” costs, therefore the Part D factor should not
be added.  A&E cost estimates should be carefully reviewed to see if Overhead and Profit for the general
contractor has been included.

Part E:  Escalation:  Check unit costs first, then apply if appropriate and not already included.

Part F:  Fees:  Yes, assuming they have not been waived.

Part G:  Applicant’s Reserve:  Yes, construction has not commenced, and approved change orders would
be eligible.

Part H:  Project Management: Yes, H1 and H3 only.  The cost of the A&E work should be known and can
be included in Part A.
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EXERCISE SCENERIO AND SOLUTIONS Continued...

Scenario 3:  Bid/Construction Contract Available

In Scenario 3, the Applicant has not started work to restore the facility; however, using appropriate
procurement procedures, the Applicant has retained a contractor who will soon begin work.  The bid
documents, with the contractor’s unit costs, are available to the project formulation team.

The Applicant had previously retained an A&E firm to handle the design work and provide engineering
services during the bid process and construction.

Source of data for Part A:

The team should review the bid to ensure that all costs are necessary, reasonable, and tied to the eligible
scope of work.  If the estimate meets these criteria, unit costs from the bid may be used.  Otherwise, the
team should use an appropriate source (such as Means).

Work should be separated into repair (school building) and replacement (gymnasium).

Adjustments to Part A:

• Overhead and profit?
No; the bid should include subcontractor overhead and profit.

• Geographic location?
No; the bid should reflect the cost of completing work in this location.

Application of factors:

• The line items should be reviewed to see if any of the factors are accounted for in unit costs.

Part B: General Requirements:  No, the bid should already include the contractor’s General
Requirements.

Part C:  Contingencies :  No, the bid should already include the contractor’s Contingencies.

Part D:  Overhead and Profit:  No, the bid should already include the contractor’s Overhead and Profit.

Part E:  Escalation :  No, the bid should already include the contractors Escalation.

Part F:  Fees:  Yes, assuming they have not been waived.

Part G:  Applicant’s Reserve:  Yes, construction has not commenced, and approved change orders would
be eligible.

Part H:  Project Management   Yes, H1 and H3 only.  The cost of the A&E work should be known and can
be included in Part A.
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EXERCISE SCENERIO AND SOLUTIONS Continued...

Scenario 4:  Work Partially Completed

In Scenario 4, the Applicant has completed demolition of the damaged gymnasium building and has
cleared the site.  The Applicant was required to retain an environmental engineering firm to test for
asbestos and to monitor air quality during demolition.  The contractor who performed the demolition
work is not the same contractor who has won the contract to restore the facility.

Assume that Scenario 4 is otherwise the same as Scenario 3.  Describe how the CEF would be applied
differently.

Source of data for Part A:

Work should be separated into completed and uncompleted work.  The actual cost of demolition should be
included in Part A for completed work.

Adjustments to Part A:

• Overhead and profit?   For completed work, these costs should already be included;
• Geographic location? For completed work, these costs should already be included.

Application of factors:

Part B:  General Requirements  No, actual costs are available.

Part C:  Contingencies   No.  There are no contingencies for actual costs.

Part D:  Overhead and Profit   No, actual costs are available.

Part E:  Escalation   No, actual costs are available.

Part F:  Fees   Yes, assuming they have not been waived and have not been included in Part A.

Part G:  Applicant’s Reserve  No, actual costs are available.

Part H:  Project Management  H.1 and H.3 only.  The cost of the environmental firm should be known and
should be included in Part A.
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Inform the class that there is an additional situation--force account work--that affects the manner in which
the CEF is applied.

• Note:  ensure that all participants understand the meaning of the term “force account.”  If there
are participants who are unfamiliar with this term, state that it refers to the use of the Applicant’s
own labor, equipment, and material to complete a project.

For work already completed using force account resources:

• Use actual costs based on force account rates for labor, equipment, and material.
• Do not apply factors.

For work to be completed using force account resources:

• Ask the class to state the source of costs in Part A and which of the factors B-H that could be
applied.
♦ Use unit costs from an appropriate source (such as R.S. Means production rates, historical

records) for the Part A estimate, not expected labor and equipment hours.
♦ Unit costs may include subcontractor overhead and profit.
♦ Do not use Part D.

For combinations of force account and contract work:

Prepare separate Part A and apply factors separately.

Will work be completed using force account?

• The Project Officer should attempt to determine if force account resources will be used.
• If better information is not available, assume work will be completed by a general contractor and

subcontractors, not by force account.

Force Account Work

nAll work is force account:  adjust
factors
nCombination:  prepare separate Part

A

nLack of information:  assume
contract work
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Transition:  The discussion will now focus on the application of the CEF to various PA Program
funding options.

The first of these options is hazard mitigation.

Inform the class that, under FEMA policy, mitigation measures must be:
• Eligible.
• Cost effective.
• Feasible.
• Directly related to eligible disaster related damages.
• Reduce potential of future, similar damages.

Refer the class to page 20 of the Instructional Guide for FEMA policy regarding criteria for cost-
effectiveness.

• Note that cost-effectiveness is tied to the cost of eligible work.
• Emphasize that, when making the cost-effectiveness determination, only the Part A cost should

be used.
• Use these examples to illustrate this concept.

♦ A bridge is destroyed during a flood.  As part of the replacement, the Applicant proposes that
riprap be installed along both banks of the stream as a mitigation measure.  The construction
cost (Part A) of the riprap is less than 15 percent of the construction cost (Part A) of the new
bridge.  Under FEMA policy, the riprap installation is cost-effective.

♦ Floodwaters inundate a county office building, damaging equipment in the basement, and
flooring, doors, walls, and furnishings on the first floor.  As part of the repair, the project
formulation team proposes the installation of floodproofing measures to prevent inundation
during the next flood.  A cost-benefit analysis must be conducted by the Grantee or
Subgrantee for measures that exceed:
1. 15% of the total eligible cost of the eligible repair work for a particular project, and
2. the pre-approved mitigation measures listed in the Appendix (4/29/98) of FEMA Policy

9526.1.
Only the Part A cost of the repair items and the Part A cost of the floodproofing measures
may be used when the cost-benefit analysis is performed.

Once a mitigation proposal has been approved:

• Work elements for mitigation should be included in Part A.
• CEF factors should be applied to the Part A total (including mitigation) to develop the final

estimate.

PA Program Funding Options
Hazard Mitigation

nMust be eligible, cost effective,
feasible

nFor cost-benefit analysis:

– Use construction costs (Part A) only

nAfter approval:
– Add mitigation items to Part A

– Run CEF to determine final estimate
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Briefly outline the improved project concept.

• Restoration of a facility to its pre-disaster design, function, and capacity is eligible.
• An Applicant may request that, as part of the restoration, improvements be included.
• Examples:

♦ A fire station with two bays is destroyed in a tornado.  The Applicant decides to rebuild the
station with four bays.

♦ A 48-inch corrugated metal pipe conveys a stream beneath town streets.  The pipe, which is
destroyed during the flood, is subject to frequent corrosion and is undersized.  The Applicant
would like to replace the pipe with a 60-inch reinforced concrete pipe.

• In such cases, PA Program funds are capped at the eligible cost of the restoration; the Applicant
must cover the additional cost of the improvements.

Describe the steps to applying the CEF to improved projects:

• Prepare the Part A estimate for restoration of the pre-disaster design of the facility; that is,
without improvements.
♦ Using the pipe example cited above :  prepare Part A for restoration of the 48-inch corrugated

metal pipe.
• Apply factors to Part A to get the final estimate.
• Grant funds are capped at this estimate.

PA Program Funding Options
Improved Projects

nRestoration to pre-disaster design is
eligible

nCost of improvements borne by
applicant

nPrepare Part A without
improvements

nRun CEF to determine final estimate

nGrant capped at final estimate
amount
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Briefly outline the alternate project concept.

• Restoration of a facility to its pre-disaster design, function, and capacity is eligible.
• An Applicant may request that the facility be abandoned and the funds used for an alternate

project.
• Example:

♦ A bridge crosses a river that changes course frequently.  The latest flood has washed out the
abutments and convinced the Applicant that they cannot rebuild the bridge at this location.
They request that PA Program funds for the bridge be used to improve roads on the far side
of the river so that the bridge is no longer necessary.

• In such cases, PA Program funds are capped at 90% of the Federal share for the estimated cost of
the eligible work.

Note that the steps to applying the CEF to alternate projects are similar to those for improved
projects.

• Prepare the Part A estimate for restoration of the pre-disaster design of the facility.
♦ Using the bridge example cited above: prepare Part A for restoration of the bridge, not for the

improvements to the road.
• Apply factors to Part A to get the final estimate.
• Grant funds are capped at 90% of the Federal share of this estimate.

An example of an alternate project cap calculation performed in the normal fashion is:

• Disaster is 75% Federal share and 25% State share (cost sharing amounts between the Federal
government and the non-Federal interests is established in the FEMA-State Agreement for each
disaster).

• The eligible project cost estimate obtained from the CEF Total Project Summary sheet is
$100,000.
♦ Federal share = $75,000
♦ State share = $25,000

• Cap funds at 90% of the cost estimate.
♦ Alternate project cap = $67,500 Federal share

The first step is to complete the Project Worksheet for an alternate project as follows:

1. Under the Project Cost section of the Project Worksheet (FEMA Form 90-91) the Project Officer
will print the following information:

Notes continue on next page.

PA Program Funding Options
Alternate Projects

nRestoration to pre-disaster design is
eligible
nApplicant may request alternate

project
nPrepare Part A for eligible work only
nRun CEF to determine final estimate
nGrant capped at 90% of Federal

share of the estimate
nExcess costs borne by applicant
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SAME SLIDE -- Notes continued from previous page.

• Start with Item #1; use Code #9999; add in the Narrative block this statement “See attached CEF
spreadsheet for itemized unit-price estimate particulars”; add 1/LS (lump sum) for the
Quantity/Unit; and use the Complete Project Total for Completed and Uncompleted Work value
that is obtained from the CEF Total Project Summary sheet to fill-in the Unit Price and Cost
blocks.

2. Use additional line items as necessary for cost adjustments to line item #1 above.  Examples of cost
adjustments are a deduction for anticipated or actual insurance proceeds, or salvage
value/depreciation, etc.

3. The next step is to make the alternate project adjustment.  Start with the appropriate Item number; use
Code #9999; add the title “Alternate Project Cap” in the Narrative block; add 1/LS (lump sum) for
the Quantity/Unit; and enter 10% of the remaining project cost after adjustments into the Unit Price
and Cost blocks.  Use a negative sign (-) in front of the value.  This action will reduce the final project
cost estimate by 10%  (after appropriate cost adjustments are made – see item #2 above).

4. The Total Cost block of the PW will now reflect the final eligible 100% project cost estimate (after
any cost adjustments previously noted).  Subsequent processing of the PW will proportion the cost
into its Federal/State/local share components.

PA Program Funding Options
Alternate Projects

nRestoration to pre-disaster design is
eligible
nApplicant may request alternate

project
nPrepare Part A for eligible work only
nRun CEF to determine final estimate
nGrant capped at 90% of Federal

share of the estimate
nExcess costs borne by applicant
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Inform the class that the PA Program regulations provide for replacement of facilities when they are too
badly damaged to be repaired.

Review the equation given on the visual.  Note that this equation is often referred to as the “50 percent
rule.”

Define the costs that are included when comparing repair and replacement.

Repair:

• Work necessary to restore the facility to pre-disaster condition.
• Does not include the cost of upgrades necessary to meet current codes and standards, even though

these costs may be eligible.

Replacement:

• The cost of replacing the facility to its pre-disaster design, function, and capacity.
• Includes the cost of upgrades necessary to meet current codes and standards.

Using the CEF with the 50-percent rule:

• Prepare separate Part A’s for repair and replacement.
• Compare these estimates to determine if the facility should be repaired or replaced.
• If repair is selected, add any eligible upgrades for codes and standards and apply CEF factors to

get final estimate.
• If  replacement is selected, apply CEF factors to get final estimate.

PA Program Funding Options
Repair vs. Replacement

If repair > 50% of replacement cost,
replacement is eligible.

nRepair:  does not include
codes/standards

nReplacement:  pre-disaster design
with codes/standards

nComparison:  use construction costs
(Part A) only
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To reinforce the objectives, ask the following questions:

Q . If a bid is being used to develop an estimate, what factors should be carefully reviewed?

A.  Parts B, C, D, and E should be checked to ensure that they do not duplicate costs that may be present
in the contractor’s unit costs.

Q.  If the Project Officer is not sure whether work will be completed using force account resources, how
should he or she proceed?

A.  The Project Officer should prepare the estimate as though the work will be completed under contract.

Q.  What costs should be used when determining the cost-effectiveness of a hazard mitigation proposal?

A. Only the Part A cost should be used.

Q.  For an improved project, should the cost of improvements be included in Part A?

A.  No.  Only the eligible cost of restoring the facility to its pre-disaster condition should be used in Part
A.

Ask the class if there are any questions.

Review of Objectives

Apply the CEF for:

nStage of completion.

nForce account work.

nPA Program funding options.
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Unit 6 -  Exercise
Â  150 minutes

Inform the participants that they will now participate in an exercise in which they can apply what they
have learned.

UNIT 6UNIT 6

EXERCISE
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Unit 6
Practical Exercise

Time:  150 Minutes

Objective

At the end of this unit, participants will be able to develop an estimate using the CEF.

Methodology

In this unit, the participants will apply what they have learned to a practical problem.  The instructor will
allow the participants to work for 90 minutes, then spend 60 minutes reviewing the results and taking
questions.

The participants will be given an exercise that includes:

• a description of a damaged facility;
• a list of proposed work items;
• unit cost data; and
• information regarding the adjustment of unit costs and CEF factors.

To ensure that the participants focus on the objectives of the course, the participants will be directed to
assume that all of the proposed work items are eligible.  Also, the project in the exercise will meet all of
the qualifications for using the CEF.  Using this information, the participants will develop Part A,
complete the CEF Spreadsheet, and complete a Project Worksheet.

Once the participants have completed their work, the instructor will lead a discussion of the results.  The
instructor will focus on the participants’ completion of critical tasks, including:

• Categorizing the type of work (that is, as repair, retrofit, and so on).
• Organizing Part A and adjusting unit cost data to account for project conditions.
• Completing Part A.
• Selecting factors.
• Applying the CEF, given the stage of project design or completion and possible Public Assistance

Program options (that is, hazard mitigation, improved project, and so on).
• Completing all components of the CEF Spreadsheet.
• Completing the Project Worksheet.

At the conclusion of the discussion, the instructor will hand out a solution to the problem, emphasizing
that more than one result is possible.

The instructor will conclude the course by taking any questions.
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State the objective.

Inform the participants that, at the end of this unit, they will be able to develop an estimate using the CEF.

ObjectiveObjective

Develop an estimate using
the CEF.
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Refer the class to the Unit 6 exercise in the Participant’s Workbook.

Briefly review the scenario with them.

Inform the participants that need to perform the following tasks:

• Complete Part A, using the information provided.
• Apply the factors, noting the justification for applying each factor.
• Complete the components of the CEF spreadsheet.
• Complete the Project Worksheet.

Give the participants 90 minutes to complete work.

• If the participants have computers , have them complete their work on-screen.  If they are
sharing computers, allow them to work as small groups.

• If the participants do not have computers , have them use the blank copy of the spreadsheet
found in the Participant’s Workbook.  Instruct them to use the engineering curves on pages 77-78
of the Public Assistance Guide to establish the H.2 factor, if necessary.

After the participants have completed their work, take 60 minutes reviewing the results and taking
questions.

Following the review, hand out the solution to the problem, emphasizing that more than one result is
possible.

EXERCISEEXERCISE
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Los Angeles County Medical Center, Administration Building (Category E)

Project Description

The Los Angeles County Medical Center, Administration Building at 999 First Street, Los Angeles,
California (Region IX) was damaged as a result of an earthquake on April 1, 1999.  The earthquake was
declared as FEMA disaster FEMA-0000-DR-CA.  The facility is owned and operated by Los Angeles
County, an eligible Applicant, PA-ID Number 999-99999.  The Medical Center functions as an
intermediate care facility and the work is under project number 9999.

Constructed in 1928, the Administration Building is a 31,100 square foot one-story structure with a partial
basement.  The building sits on a hillside covered by wild grasses and shrubs and is removed from the rest
of the buildings comprising the medical campus. The building had an occupancy permit at the time of the
disaster.  No significant pre-existing conditions were identified.  The existing plans indicate that the
building has not been significantly modified since its construction.

The building consists of reinforced concrete foundations, floors, perimeter walls, and cross walls with
wood frame interior partitions and roof.  Interior and exterior walls and ceilings include painted plaster or
stucco finish.  The roof consists of clay tile over 1’ x 6’ sheathing.

The Applicant has submitted an A&E report which includes a preliminary estimate of $400,000 to restore
the building to pre-disaster condition and function.  The building replacement cost has been estimated at
$90 per square foot or approximately $2.8 million.  All functions have been relocated to adjacent
buildings until building repairs are complete.

Damage Description

The damage was verified by FEMA based on a field inspection conducted on May 1, 1999.  The major
items of repair include:

• Cracking and spalling of basement walls and columns,
• Horizontal and diagonal cracks in reinforced concrete exterior walls,
• Cracks in the concrete walls and floor slab,
• Plaster cracking or spalling of approximately 25% of the wood framed walls and ceilings,
• Exterior stucco cracking or spalling,
• Split or splintered framing members in walls, floor framing, and ceiling panel system,
• Splitting and/or warping of wood framed roof and walls, and
• Displacement or damage of clay tile roofing.

Scope of Work

Detailed information of crack widths and lengths were reviewed in accordance with FEMA publications
306, 307 and 308.  As a result of this review the eligible scope of work and repair methods include the
following:

• Epoxy inject cracks in concrete columns (19 LF),
• Patching concrete spalls (4 SF),
• Epoxy inject cracks in concrete basement walls and floor slab (817 LF),
• Epoxy inject cracks in concrete exterior walls (257 LF),
• Demolish and replace 8” concrete wall (6.5 CY),
• Remove and replace floor beams (54 BF),
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• Remove and replace 6” slab-on-grade (3 CY),
• Remove and replace 1’ x 3’ reinforced strip footing (13 CY),
• Remove and replace wood framed porch roof (14,700 CF),
• Remove and replace wood framed roof (2,455 SF),
• Remove and replace wood framed walls (1,225 SF),
• Patch and paint cracks in interior plaster walls (13,610 SF),
• Patch and paint cracks in interior plaster ceilings (7,775 SF),
• Remove and replace stucco over wood (200 SF),
• Reset/replace displaced or damaged clay roof tiles (3,110 SF),
• Replace casement windows (25 EA),
• Paint exterior (11,603 SF), and
• Paint interior walls (613 SF).

In addition to the repair scope of work, the following ADA upgrades in compliance with FEMA Policy
(see page 23 of the IG) have been recommended based on:

• Construct new sidewalks and ramps (1,300 SF), and
• Modify existing ramps to code (1,300 SF).

The Applicant has requested a Hazard Mitigation Proposal (HMP) to tie the roof diaphragm to the
perimeter walls.  The Subgrantee has performed a cost-benefit analysis that complies with FEMA Policy
Number 9526.1 regarding cost effectiveness.  The hazard mitigation scope of work that passed the cost-
benefit analysis includes:

• Drilling of 1” diameter holes through concrete perimeter walls (215 EA),
• Installation of tension ties (215 EA), and
• Installation of ¾” diameter machine bolts and washers (215 EA).

The Applicant has completed minor repairs using force account labor in order. It has been determined by
FEMA that the force account work was part of the permanent repair of the building.  Documentation of
the following costs has been submitted and reviewed by FEMA:

• Labor (20 hrs @ $67.82/hr),
• Benefits (20 hrs @ $37.46/hr),
• Materials ($1,200), and
• Equipment ($750).

Information relating to the calculation of the CEF factors

• The project is in the preliminary stages of the design phase.  Quantities were estimated based on
record drawings provided by the Applicant and verified during the site inspection.

• Based on the Applicant’s design and construction timelines for eligible work, that were reviewed
and concurred with by FEMA, it is estimated that there are 7 months of eligible work until the
completion date.  This timeframe includes design (1.5 months), bid/award (1.5 months), and
construction (4 months).

• Building complexity, interior work congestion, and the degree of difficulty of the repair work is
considered moderate. Traffic and storage limitations at the site are minimal.
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• The Applicant has provided local costs for plan check fees and building permits based on the
approved scope of work.  Construction permit fees are estimated at $1,675 and plan review fees
are estimated at $1,325.

• The Applicant, state, or regional agency does not maintain average weighted unit price data
(derived from contract history); therefore, the most current R. S. Means cost data publications are
the recommended source of cost data to develop the CEF.

• The following City Cost Indices for Los Angeles County has been established by the PAO from
1999 R. S. Means data.

Division Category Index
2.0 Sitework 105.1
3.0 Concrete 115.2
4.0 Masonry 114.4
5.0 Metals 105.8
6.0 Wood & Plastics 108.5
7.0 Thermal & Moisture 116.3
8.0 Doors & Windows 103.7
9.0 Finishes 115.9
10.0 – 14.0 Total Division 10–14 103.4
15.0 Mechanical 108.3
16.0 Electrical 116.6
1.0 - 16.0 Weighted Average 110.6

• The Applicant does not plan to solicit bids for the project before the CEF will be prepared.
However, the Applicant plans to complete repairs using a general contractor.
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Part C Notes: C.1 - 
C.2 - 
C.3 - 
C.4 -

Part D Notes: D.1 - 
D.2 - 
D.3 - 

Part E Notes: E.1 - 

Part F Notes: F.1 - 
F.2 - 

Part G Notes: G.1 - 

Part H Notes: H.1 - 
H.2 - 
H.3 - 

Miscellaneous 
Notes & Comments:

Use mouse to

Activate Cursor:

CEF Notes

  - 
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CEF Part A Estimate

  - 

Item 
No.

Item Description Title / Component 
Description

Div. # or
Cost Code

 Qty Units  Unit Price 
 City Adj
Factor 

 Total Cost 

Completed

Permanent

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

Completed - Permanent Total -$                      

Non-Permanent

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

Completed - Non-Permanent Total -$                      

Uncompleted

Permanent

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      
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CEF Part A Estimate

  - 

Item 
No.

Item Description Title / Component 
Description

Div. # or
Cost Code

 Qty Units  Unit Price 
 City Adj
Factor 

 Total Cost 

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

Uncompleted - Permanent Total -$                      

Non-Permanent

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

-$               -$                      

Uncompleted - Non-Permanent Total -$                      

TOTAL PART A BASE CONSTRUCTION COST -$                      
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-$             -$             -$             -$             -$             Total

PART A

A.1 Permanent Work (From Part A Estimate) -$                     

A.2 Non-Permanent Job Specific Work (From Part A Estimate) -$                     

Part A Total -$             -$             -$             -$             -$             -$                     

PART B

B.1 General Requirements
Safety & Security - Airports, Ports & Govt. Owned Marinas 4.0% 6.0%
Temporary Services & Utilities 0.0% 1.0%
Quality Control 0.0% 1.0%
Submittals 0.0% 5.0%

-$             -$             -$             -$             -$             -$                     

General Requirements and General Conditions

"Base Costs" for Construction Work-In Trades

Range
Low   to    High

  - 

Enter % in Appropriate Column

B.2 General Conditions (4.25%)
-$             -$             -$             -$             -$             -$                     

Part B Total -$             -$             -$             -$             -$             -$                     

PART A through B SUBTOTAL -$             -$             -$             -$             -$             -$                     

PART C

C.1 Design-Phase Scope Contingencies
Preliminary Engineering Analysis 15.0% 20.0%
Working Drawings 2.0% 10.0%

-$             -$             -$             -$             -$             -$                     

C.2 Facility or Project Constructability
Facility or Project Type and Complexity

-$             -$             -$             -$             -$             -$                     

C.3 Access, Storage & Staging Contingencies
Access Contingencies 1.0% 4.0%
Storage Contingencies 1.0% 4.0%
Staging Contingencies 1.0% 4.0%

-$             -$             -$             -$             -$             -$                     

C.4 Economies of Scale  0.0% 

0% 0% 0% 0% 0%
-$             -$             -$             -$             -$             -$                     

Part C Total -$             -$             -$             -$             -$             -$                     

PART A through C SUBTOTAL -$             -$             -$             -$             -$             -$                     

PART D

D.1 GC's Home Office Overhead 7.7%
-$             -$             -$             -$             -$             -$                     

D.2 GC's Insurance, Payment & Performance Bonds 3.3%

Enter % in Appropriate Column
(See IG for Values)

Range
Low   to    High

General Contractor's Overhead and Profit

Range
Low   to    High Enter % in Appropriate Column

Construction Cost Contingencies

Enter % in Appropriate Column

-$             -$             -$             -$             -$             -$                     
New Construction 10.0%

Repair/Retrofit 10.0% New Contruction Repair/Retrofit

D.3 General Contractor's Profit
-$             -$             -$             -$             -$             -$                     

Select a top box for the type of project, and applicable bottom boxes to apply the factor.

Part D Total -$             -$             -$             -$             -$             -$                     

PART A through D SUBTOTAL -$             -$             -$             -$             -$             -$                     
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-$             -$             -$             -$             -$             Total

  - 

PART E

Months
Monthly
Factor

E Cost Escalation Factor -$             -$             -$             -$             -$             -$                     

PART A through E SUBTOTAL -$             -$             -$             -$             -$             -$                     

PART F

F.1 Plan Review Fees
(List Individual Requirements Separately)

-$             -$             -$             -$             -$             -$                     

F.2 Construction Permit Fees
(List Individual Requirements Separately)

-$             -$             -$             -$             -$             -$                     

Part F Total -$             -$             -$             -$             -$             -$                     

PART A through F SUBTOTAL -$             -$             -$             -$             -$             -$                     

PART G

G Applicant's Reserve for Change Orders 7.0%

Cost Escalation Factors

Applicant's Reserve for Change Orders

Plan Review and Construction Permit Cost

-$             -$             -$             -$             -$             -$                     

PART A through G SUBTOTAL -$             -$             -$             -$             -$             -$                     

PART H

H.1 Applicant's Project Management - Design Phase 1.0% 10.00%
-$             -$             -$             -$             -$             -$                     

H.2 A/E Design Contract Cost
Above Average Complexity (Curve A) 0.0% -$             -$             -$             -$             -$             
Average Complexity (Curve B) 0.0% -$             -$             -$             -$             -$             
Basic  Construction Inspection Services 3.0% -$             -$             -$             -$             -$             

-$             -$             -$             -$             -$             -$                     

H.3 Project Management - Construction Phase 6.0%
-$             -$             -$             -$             -$             -$                     

Part H Total -$             -$             -$             -$             -$             -$                     

PART A through H SUBTOTAL -$             -$             -$             -$             -$             -$                     

TOTAL OF COMPLETED WORK $0

Applicant's Project Management and Design Costs
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-$                 -$                -$               -$              -$                Total

PART A

A.1 Permanent Work (From Part A Estimate) -$                           

A.2 Non-Permanent Job Specific Work (From Part A Estimate) -$                           

Part A Total -$                 -$                -$               -$              -$                -$                           

PART B

B.1 General Requirements
Safety & Security - Airports, Ports & Govt. Owned Marinas 4.0% 6.0%
Temporary Services & Utilities 0.0% 1.0%
Quality Control 0.0% 1.0%
Submittals 0.0% 5.0%

-$                 -$                -$               -$              -$                -$                           

  - 

"Base Costs" for Construction Work-In Trades

General Requirements and General Conditions

Range
Low   to    High Enter % in Appropriate Column

B.2 General Conditions (4.25%)
-$                 -$                -$               -$              -$                -$                           

Part B Total -$                 -$                -$               -$              -$                -$                           

PART A through B SUBTOTAL -$                 -$                -$               -$              -$                -$                           

PART C

C.1 Design-Phase Scope Contingencies
Preliminary Engineering Analysis 15.0% 20.0%
Working Drawings 2.0% 10.0%

-$                 -$                -$               -$              -$                -$                           

C.2 Facility or Project Constructability
Facility or Project Type and Complexity

-$                 -$                -$               -$              -$                -$                           

C.3 Access, Storage & Staging Contingencies
Access Contingencies 1.0% 4.0%
Storage Contingencies 1.0% 4.0%
Staging Contingencies 1.0% 4.0%

-$                 -$                -$               -$              -$                -$                           

C.4 Economies of Scale  0.0% 
-$                 -$                -$               -$              -$                -$                           

Part C Total -$                 -$                -$               -$              -$                -$                           

PART A through C SUBTOTAL -$                 -$                -$               -$              -$                -$                           

PART D

D.1 GC's Home Office Overhead 7.7%
-$                 -$                -$               -$              -$                -$                           

D.2 GC's Insurance, Payment & Performance Bonds 3.3%

Construction Cost Contingencies

Range
Low   to    High Enter % in Appropriate Column

Enter % in Appropriate Column
(See IG for Values)

Range
Low   to    High Enter % in Appropriate Column

General Contractor's Overhead and Profit

-$                 -$                -$               -$              -$                -$                           
New Construction 10.0%

Repair/Retrofit 10.0% New Construction Repair/Retrofit

D.3 General Contractor's Profit
-$                 -$                -$               -$              -$                -$                           

Select a top box for the type of project, and applicable bottom boxes to apply the factor.

Part D Total -$                 -$                -$               -$              -$                -$                           

PART A through D SUBTOTAL -$                 -$                -$               -$              -$                -$                           
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-$                 -$                -$               -$              -$                Total

  - 

PART E

Months
Monthly
Factor

E Cost Escalation Factor -$                 -$                -$               -$              -$                -$                           

PART A through E SUBTOTAL -$                 -$                -$               -$              -$                -$                           

PART F

F.1 Plan Review Fees
(List Individual Requirements Separately)

-$                 -$                -$               -$              -$                -$                           

F.2 Construction Permit Fees
(List Individual Requirements Separately)

-$                 -$                -$               -$              -$                -$                           

Part F Total -$                 -$                -$               -$              -$                -$                           

PART A through F SUBTOTAL -$                 -$                -$               -$              -$                -$                           

PART G

G Applicant's Reserve for Change Orders 7.0%

Applicant's Reserve for Change Orders

Cost Escalation Factors

Plan Review and Construction Permit Cost

-$                 -$                -$               -$              -$                -$                           

PART A through G SUBTOTAL -$                 -$                -$               -$              -$                -$                           

PART H

H.1 Applicant's Project Management - Design Phase 1.0% 10.00%
-$                 -$                -$               -$              -$                -$                           

H.2 A/E Design Contract Cost
Above Average Complexity (Curve A) 0.0% -$                 -$                -$               -$              -$                
Average Complexity (Curve B) 0.0% -$                 -$                -$               -$              -$                
Basic  Construction Inspection Services 3.0% -$                 -$                -$               -$              -$                

-$                 -$                -$               -$              -$                -$                           

H.3 Project Management - Construction Phase 6.0%
-$                 -$                -$               -$              -$                -$                           

Part H Total -$                 -$                -$               -$              -$                -$                           

PART A through H SUBTOTAL -$                 -$                -$               -$              -$                -$                           

TOTAL OF UNCOMPLETED WORK $0

Applicant's Project Management and Design Costs
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Total Project Summary

  - 

Completed Uncompleted Total

PART A "Base Costs" for Construction Work In Trades -$                    -$                   -$                    

A.1 Permanent Work -$                    -$                   -$                    

A.2 Non-Permanent Job Specific Work (From Part A Estimate) -$                    -$                   -$                    

PART B General Requirements and General Conditions -$                    -$                   -$                    

B.1 General Requirements -$                    -$                   -$                    

B.2 General Conditions -$                    -$                   -$                    

PART C Construction Cost Contingencies (Design and Construction) -$                    -$                   -$                    

C.1 Standard Design-Phase Scope Contingencies -$                    -$                   -$                    

C.2 Facility or Project Constructability -$                    -$                   -$                    

C.3 Access, Storage, and Staging Contingencies -$                    -$                   -$                    

C.4 Economies of Scale in New Construction -$                    -$                   -$                    

PART D General Contractor's Overhead and Profit -$                    -$                   -$                    

D.1 General Contractor's Home Office Overhead Costs -$                    -$                   -$                    

D.2 General Contractor's Insurance, Payment, and Performance Bonds -$                    -$                   -$                    

D.3 Contractor's Profit -$                    -$                   -$                    

PART E Cost Escalation Allowance -$                    -$                   -$                    

PART F Plan Review and Construction Permit Costs -$                    -$                   -$                    

F.1 Plan Review Fees -$                    -$                   -$                    

F.2 Construction Permit Fees -$                    -$                   -$                    

PART G Applicant's Reserve for Construction -$                    -$                   -$                    

PART H Applicant's Project Management and Design Costs -$                    -$                   -$                    

H.1 Applicant's Project Management - Design Phase -$                    -$                   -$                    

H.2 Architecture & Engineering Design Contract Costs -$                    -$                   -$                    

H.3 Project Management - Construction Phase -$                    -$                   -$                    

Complete Project Total for Completed and Uncompleted Work -$                    -$                   -$                    
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FEDERAL EMERGENCY MANAGEMENT AGENCY

PROJECT WORKSHEET
O.M.B. No. 3067-0151
Expires April 30, 2001

PAPERWORK BURDEN DISCLOSURE NOTICE
Public reporting burden for this form is estimated to average 30 minutes.  The burden estimate includes the time for reviewing
instructions, searching existing data sources, gathering and maintaining the needed data, and completing and submitting the forms.
You are not required to respond to this collection of information unless a valid OMB control number is displayed in the upper right
corner of the forms.  Send comments regarding the accuracy of the burden estimate and any suggestions for reducing the burden to:
Information Collections Management, Federal Emergency Management Agency, 500 C Street, SW, Washington, DC 20472,
Paperwork Reduction Project (3067-0151).  NOTE:  Do not send your completed form to this address.

DECLARATION NO.

FEMA- -DR-

PROJECT NO. FIPS NO. DATE CATEGORY

WORK COMPLETE AS OF:DAMAGED FACILITY

: %

APPLICANT COUNTY

LOCATION LATITUDE
--/--/--

LONGITUDE
--/--/--

DAMAGE DESCRIPTION AND DIMENSIONS

SCOPE OF WORK

Does the Scope of Work change the pre-disaster conditions at the site?   Yes   No

Special Considerations issues included?   Yes   No Hazard Mitigation proposal included?   Yes   No

Is there insurance coverage on this facility?   Yes   No
PROJECT COST

ITEM CODE NARRATIVE QUANTITY/UNIT UNIT PRICE COST

 /

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

        
  

                               /                               

TOTAL COST

PREPARED BY:

FEMA Form 90-91, SEP 98 REPLACES ALL PREVIOUS EDITIONS.           
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CEF Fact Sheet

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

Date of Estimate: August 1, 1999

FEMA Region: IX

Preparer (s): FEMA

Applicant Name: Los Angeles County

Project Title: Earthquake Damage Repair and Hazard Mitigation

Damaged Facility: LA Medical Center - Administration Building

Facility Location: 999 First Street, Los Angeles, California

Declaration Number: FEMA-0000-DR-CA

Project Number: 9999

PA ID No.: 999-99999

Date of Inspection: May 1, 1999

Event Date(s): April 1, 1999

Work Category: E

Type of Work: REPAIR

(Enter New, Repair, etc.) HMP

UPGRADES

 

 
Scope: The scope of repair work includes: epoxy injection of concrete 

columns, walls and floor slab; patching concrete spalls; partial 
demolition and replacement of concrete wall; repair/replacement of 
interior partition walls and floor beams; remove and replace 6" slab-
on-grade; remove & replace 1' x 3' reinforced strip footing; repair of 
damage to wood frame walls and roof; patch and paint cracks in 
interior plaster walls and ceilings; patch and paint cracks and spalls 
in stucco; reset dispalced clay roof tiles and remove /replace 
damaged tiles; replace casement windows; and painting of the 
interior and exterior walls.

A Hazard Mitigation Proposal (HMP) was submitted to tie the roof 
diaphragm to the peremeter walls.  The scope of work includes 
installation of tension ties to the roof system.  In addition to the 
HMP scope of work, upgrades to the existing exterior ramps and 
sidewalks and the construction of new ramps and sidewalks has 
been recomended for ADA compliance.
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CEF Notes

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

Damaged Facility: LA Medical Center - Administration Building

Applicant Name: Los Angeles County

Project Number: 9999

Date of Estimate: August 1, 1999

Preparer (s): FEMA

Part A Notes: A.1 - Construction costs based on 1999 R.S. Means unit costs with appropriate city index 
for CSI division of work and force account records submitted by the applicant.

A.2 - Construction costs based on 1999 R.S. Means unit costs with appropriate city index 
for CSI division of work.

Part B Notes: B.1 - General Requirement costs added for Safety & Security (4%), Temporary Utilities 
and Services (1%), Quality Control (0.5%), and Submitals (2%)

B.2 - 

Part C Notes: C.1 - 2% - Repair, Haz. Mit. - Scope of work is well defined, equivalent to working 
drawings stage

C.2 - 2% - Project complexity is minimal to moderate
C.3 - 0% - Access, storage, and staging are adequate for repair, upgrade, and HMP.  
C.4 - 0% - Project is too small for economies of scale factor

Part D Notes: D.1 - 7.7% - Standard CEF factor used for GC's Home Office Overhead
D.2 - 3.3% - Standard CEF factor used for GC's Insurance, Payment & Performance 

Bonds
D.3 - 10% - Standard CEF factor used for GC's Profit

Part E Notes: E.1 - Cost Escalation Factor: Total duration = 7 months;  Monthly factor  0.188%
Design = 1.5 months; Bid/Award = 1.5 months
1/2 of Construction = 2 months

Part F Notes: F.1 - Plan Review Fees are based on Los Angeles County requirements
F.2 - Construction Permit Fees are based on Los Angeles County requirements

Part G Notes: G.1 - 6.9% - Standard CEF factor used for Applicant's Reserve for Change Orders

Part H Notes: H.1 - 1% - Standard CEF factor used for Project Management - Design Phase
H.2 - 10.4% - Standard CEF factor used for A/E Design Contract Costs
H.3 - 6% - Standard CEF factor used for Project Management - Construction Phase

Miscellaneous 
Notes & 
Comments:
Use mouse to

Activate Cursor:

(1) Upgrades (ADA Compliance) are required due to local building requirements.  A 
detailed scope of work for completeing ADA upgrades is included in Part A. 
(2) A general contractor/subcontractor will be retained in order to complete repairs.
(3) Completed Force Account received factors H.1, H.2 and H.3 

4.25% - Standard CEF factor used for General Conditions
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CEF Part A Estimate

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

Item 
No. Item Description Title / Component Description

Div. # or
Cost Code  Qty. Units  Unit Price 

 City Adj.
Factor  Total Cost 

Completed

Permanent

1 Labor without benefits Force Account 20.00          HRS $67.82 1.000 $1,356

2 Benefits Force Account 20.00          HRS $37.46 1.000 $749

3 Materials Force Account 1.00            LS $1,200.00 1.000 $1,200

4 Equipment Force Account 1.00            LS $750.00 1.000 $750

Completed - Permanent Total $4,056

Non-Permanent

Completed - Non-Permanent Total $0

Uncompleted

Permanent

STRUCTURAL REPAIRS

1.0 General Requirements

5 Conc. Patch walls, incl. Chipping, cleaning, & grout 018-030-1030 4.00            SF $14.50 1.106 $64

2.0 Site Work - Demolition

6 Selective demolition, wood frame, joists 2x8 020-714-4240 300.00        LF $0.61 1.051 $192

7 Selective demolition, floor sheating & flooring 020-704-7200 3.00            EA $72.50 1.051 $229

8 Demo, conc., 8" walls, bar reinforced, over 6 CF 020-704-1450 175.50        CF $30.00 1.051 $5,534

9 Conc. Removal, footings 1' x 2' 020-754-1000 15.00          LF $11.15 1.051 $176

10 Demo, slab on grade, 6", bar rein., over 8 SF 020-704-1250 162.00        SF $15.85 1.051 $2,699

11 Building Demo, incl. 20 mi haul, exclu. Dump fees, CF 020-604-0700 14,700.00   CF $0.25 1.051 $3,862

12 Dump charges, typical urban city, fees only 020-612-0100 59.00          T $55.00 1.051 $3,410

13 Remove and reset windows 020-734-5020 25.00          EA $61.00 1.051 $1,603

3.0 Concrete

14 Epoxy inject up to 0.25" wide 037-330-0100 1,093.00     LF $22.00 1.152 $27,701

15 Conc. In-place, incl. Forms, rebar, finish walls, 8", to 8' high 033-172-4950 6.50            CY $32.50 1.152 $243

16 Conc. In-place, footings, strip, 1' x 3', reinforced 033-130-3950 13.00          CY $172.00 1.152 $2,576

17 Conc., in place, slab on grade, 6 " thick 033-130-4700 3.00            CY $122.00 1.152 $422

6.0 Woods and Plastics

18 Framing Joists, 2' x 8' 061-114-2613 400.00        LF $1.75 1.085 $760

19 Framing, heavy mill timber beams, 4' x 8' 061-304-0262 54.00          BF $2.08 1.085 $122

20 Framing, rafters to 4 12 pitch, 2' x 6' 061-120-5000 1,090.00     LF $1.32 1.085 $1,561

21 Framing, roofs, facia boards 2' x 8' 061-120-5880 195.00        LF $2.42 1.085 $512

22 Sheating, plywood on roof 1/2" pneumatic nailed 061-154-0103 2,455.00     SF $0.88 1.085 $2,344

23 Framing walls, studs, 8' high, 2' x 4', pneumatic nailed 061-128-5147 615.00        LF $0.95 1.085 $634

24 Sheating, plywood on walls, ext. CDX 1/2" pneumatic nailed 061-154-0607 1,225.00     SF $0.98 1.085 $1,303

7.0 Thermal and Moisture Protection

25 Roof deck insulation, extruded polystyrene, 25 PSI, 4", R-20 072-203-1946 2,455.00     SF $1.56 1.163 $4,454

26 Prepared roll roofing, 3-plies glass fiber felt, lapped 19" mopped 075-204-0400 25.00          SQ $170.00 1.163 $4,943
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CEF Part A Estimate

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

Item 
No. Item Description Title / Component Description

Div. # or
Cost Code  Qty. Units  Unit Price 

 City Adj.
Factor  Total Cost 

8.0 Doors and Windows

27 Casement windows, incl. Frame, screen, trim 086-120-8040 25.00          EA $296.00 1.037 $7,674

9.0 Finishes

28 Paint exterior perimeter walls (2 CT) 099-124-0410 10,990.00   SF $0.26 1.159 $3,312

29 Stucco, 3 coats, 1" thick, float finish on wood frame 092-304-0010 5.00            SY $20.50 1.159 $119

30 Ceilings, gypsum drywall, finished, screwed to joists, 1/2" 092-604-0100 2,455.00     SF $1.22 1.159 $3,471

31 Drywall, nailed or screwed to studs 5/8", taped & finished 092-608-0250 613.00        SF $1.29 1.159 $917

32 Exterior painting, stucco, rough, oil base, paint 2 coats, spray 099-106-1600 613.00        SF $0.34 1.159 $242

33 Interior painting, walls, 2 coats, sand finish, spray 099-224-0980 613.00        SF $0.26 1.159 $185

34 Interior painting, ceilings, 2 coats, sand finish, spray
099-224-0980
099-224-1800 2,455.00     SF $0.33 1.159 $939

TOTAL STRUCTURAL WORK $82,200

UPGRADES

35 Construct new sidewalks and ramps 025-128-0350 1,300.00     SF $3.30 1.051 $4,509

36 Adjust exterior ramps to code (50 %) 025-128-0350 1,300.00     SF $1.65 1.051 $2,254

TOTAL UPGRADES $6,763

STRUCTURAL HAZARD MITIGATION (HMP)

37 Install tension ties 060-512-7038 215.00        EA $18.25 1.083 $4,249

38 Drilling concrete (4" deep) 050-515-0700 215.00        EA $9.35 1.058 $2,127

39 Drilling (each additional Inch) 050-515-0750 215.00        EA $7.92 1.058 $1,802

40 Install bolts 15" long, 3/4" dia. 060-512-0600 215.00        EA $6.20 1.083 $1,444

41 Install washers 3" x 3" x 3/16" 060-512-5500 215.00        EA $0.63 1.083 $147

TOTAL HMP $9,768

NON-STRUCTURAL WORK

42 Backfill by hand, compaction in 6" layers, hand tamp
022-204-0300
022-204-0010 32.00          CY $34.45 1.051 $1,159

43 Conc., in place, grade walls, 8 " thick, 8' high 033-130-4200 21.00          CY $320.00 1.152 $7,741

44 Conc., in place, slab on grade, 6 " thick 033-130-4700 11.00          CY $122.00 1.152 $1,546

45 Clay tile, spanish, 171 pcs per SQ, red 073-202-0600 32.00          SQ $535.00 1.163 $19,911

46 Plaster, repair cracking and paint 
092-154-0010
099-224-0840 21,385.00   SF $1.05 1.159 $26,024

47 Stucco over wood, remove, replace, and paint
020-732-0300
092-304-0010
099-106-1400

200.00        SF $1.79 1.159 $415

TOTAL NON-STRUCTURAL WORK $56,796

Uncompleted - Permanent Total $155,527

Non-Permanent

49 Scaffolding rental 015-255-4100 12.00          EA $1,250.00 1.11 $16,590

49 Temporary fencing 015-304-0200 200.00        LF $8.15 1.11 $1,803

Uncompleted - Non-Permanent Total $18,393

TOTAL PART A BASE CONSTRUCTION COST $177,975
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REPAIR HMP UPGRADES   Total

PART A

A.1 Permanent Work (From Part A Estimate) 4,056$      4,056$              

A.2 Non-Permanent Job Specific Work (From Part A Estimate) -$                 

Part A Total 4,056$      -$         -$         -$         -$         4,056$              

PART B

B.1 General Requirements
Safety & Security - Airports, Ports & Govt. Owned Marinas4.0% 6.0%
Temporary Services & Utilities 0.0% 1.0%
Quality Control 0.0% 5.0%
Submittals 0.0% 5.0%

-$         -$         -$         -$         -$         -$                 

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

Enter % in Appropriate Column

General Requirements and General Conditions

"Base Costs" for Construction Work-In Trades

Range
Low   to    High

B.2 General Conditions (4.25%)
-$         -$         -$         -$         -$         -$                 

Part B Total -$         -$         -$         -$         -$         -$                 

PART A through B SUBTOTAL 4,056$      -$         -$         -$         -$         4,056$              

PART C

C.1 Design-Phase Scope Contingencies
Preliminary Engineering Analysis 15.0% 20.0%
Working Drawings 2.0% 10.0%

-$         -$         -$         -$         -$         -$                 

C.2 Facility or Project Constructability
E

-$         -$         -$         -$         -$         -$                 

C.3 Access, Storage & Staging Contingencies
Access Contingencies 1.0% 4.0%
Storage Contingencies 1.0% 4.0%
Staging Contingencies 1.0% 4.0%

-$         -$         -$         -$         -$         -$                 

C.4 Economies of Scale  0.0% 

0% 0% 0% 0% 0%
-$         -$         -$         -$         -$         -$                 

Part C Total -$         -$         -$         -$         -$         -$                 

PART A through C SUBTOTAL 4,056$      -$         -$         -$         -$         4,056$              

PART D

D.1 GC's Home Office Overhead 7.7%
-$         -$         -$         -$         -$         -$                 

D.2 GC's Insurance, Payment & Performance Bonds3.3%

General Contractor's Overhead and Profit

Range
Low   to    High Enter % in Appropriate Column

Construction Cost Contingencies

Enter % in Appropriate Column

Enter % in Appropriate Column
(See IG for Values)

Range
Low   to    High

-$         -$         -$         -$         -$         -$                 

D.3 General Contractor's Profit 10.0%

-$         -$         -$         -$         -$         -$                 

Part D Total -$         -$         -$         -$         -$         -$                 

PART A through D SUBTOTAL 4,056$      -$         -$         -$         -$         4,056$              

Summary for Completed Work 5 of 9 Unit 6 CEF completed
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REPAIR HMP UPGRADES   Total

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

PART E

Month
s

Monthl
y

Factor
E Cost Escalation Factor -$         -$         -$         -$         -$         -$                 

PART A through E SUBTOTAL 4,056$      -$         -$         -$         -$         4,056$              

PART F

F.1 Plan Review Fees
(List Individual Requirements Separately)

-$         -$         -$         -$         -$         -$                 

F.2 Construction Permit Fees
(List Individual Requirements Separately)

-$         -$         -$         -$         -$         -$                 

Part F Total -$         -$         -$         -$         -$         -$                 

PART A through F SUBTOTAL 4,056$      -$         -$         -$         -$         4,056$              

PART G

G Applicant's Reserve for Change Orders 7.0%

Applicant's Reserve for Change Orders

Cost Escalation Factors

Plan Review and Construction Permit Cost

-$         -$         -$         -$         -$         -$                 

PART A through G SUBTOTAL 4,056$      -$         -$         -$         -$         4,056$              

PART H

H.1 Applicant's Project Management - Design Phase1.0% 10.00%
41$           -$         -$         -$         -$         41$                  

H.2 A/E Design Contract Cost
Above Average Compexity (Curve A) 0.0% -$         -$         -$         -$         -$         
Average Complexity (Curve B) 0.0% -$         -$         -$         -$         -$         
Basic  Construction Inspection Services 5.0% 203$         -$         -$         -$         -$         

203$         -$         -$         -$         -$         203$                 

H.3 Project Management - Construction Phase 6.0%
243$         -$         -$         -$         -$         243$                 

Part H Total 487$         -$         -$         -$         -$         487$                 

PART A through H SUBTOTAL 4,542$      -$         -$         -$         -$         4,542$              

TOTAL OF COMPLETED WORK $4,542.27

Applicant's Project Management and Design Costs

Summary for Completed Work 6 of 9 Unit 6 CEF completed
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REPAIR HMP UPGRADES   Total

PART A

A.1 Permanent Work (From Part A Estimate) 138,996$  9,768$      6,763$      155,527$          

A.2 Non-Permanent Job Specific Work (From Part A Estimate)18,393$    18,393$            

Part A Total 157,389$  9,768$      6,763$      -$         -$         173,920$          

PART B

B.1 General Requirements
Safety & Security - Airports, Ports & Govt. Owned Marinas4.0% 6.0% 4.00% 4.00% 4.00%
Temporary Services & Utilities 0.0% 1.0% 1.00% 1.00% 1.00%
Quality Control 0.0% 1.0% 0.50% 0.50% 0.50%
Submittals 0.0% 5.0% 2.00% 2.00% 2.00%

11,804$    733$         507$         -$         -$         13,044$            

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

"Base Costs" for Construction Work-In Trades

General Requirements and General Conditions

Range
Low   to    High Enter % in Appropriate Column

B.2 General Conditions (4.25%)
6,689$      415$         287$         -$         -$         7,392$              

Part B Total 18,493$    1,148$      795$         -$         -$         20,436$            

PART A through B SUBTOTAL 175,882$  10,916$    7,558$      -$         -$         194,355$          

PART C

C.1 Design-Phase Scope Contingencies
Preliminary Engineering Analysis 15.0% 20.0%
Working Drawings 2.0% 10.0% 2.00% 2.00% 2.00%

3,518$      218$         151$         -$         -$         3,887$              

C.2 Facility or Project Constructability
E 2.00% 2.00% 2.00%

3,518$      218$         151$         -$         -$         3,887$              

C.3 Access, Storage & Staging Contingencies
Access Contingencies 1.0% 4.0%
Storage Contingencies 1.0% 4.0%
Staging Contingencies 1.0% 4.0%

-$         -$         -$         -$         -$         -$                 

C.4 Economies of Scale  0.0% 
-$         -$         -$         -$         -$         -$                 

Part C Total 7,035$      437$         302$         -$         -$         7,774$              

PART A through C SUBTOTAL 182,917$  11,353$    7,860$      -$         -$         202,130$          

PART D

D.1 GC's Home Office Overhead 7.7%
14,085$    874$         605$         -$         -$         15,564$            

D.2 GC's Insurance, Payment & Performance Bonds3.3%

General Contractor's Overhead and Profit

(See IG for Values)

Range
Low   to    High Enter % in Appropriate Column

Construction Cost Contingencies

Range
Low   to    High Enter % in Appropriate Column

Enter % in Appropriate Column

6,036$      375$         259$         -$         -$         6,670$              

D.3 General Contractor's Profit 10.0%

18,292$    1,135$      786$         -$         -$         20,213$            

Part D Total 38,413$    2,384$      1,651$      -$         -$         42,447$            

PART A through D SUBTOTAL 221,329$  13,737$    9,511$      -$         -$         244,577$          

Summary for Uncompleted Work 7 of 9 Unit 6 CEF completed
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REPAIR HMP UPGRADES   Total

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation

PART E

Month
s

Monthl
y

Factor
E Cost Escalation Factor 5 0.188% 2,080$      129$         89$           -$         -$         2,299$              

PART A through E SUBTOTAL 223,410$  13,866$    9,600$      -$         -$         246,876$          

PART F

F.1 Plan Review Fees
Los Angeles County requirements 1,200$      75$           50$           

1,200$      75$           50$           -$         -$         1,325$              

F.2 Construction Permit Fees
Los Angeles County requirements 1,500$      100$         75$           

1,500$      100$         75$           -$         -$         1,675$              

Part F Total 2,700$      175$         125$         -$         -$         3,000$              

PART A through F SUBTOTAL 226,110$  14,041$    9,725$      -$         -$         249,876$          

PART G

G Applicant's Reserve for Change Orders 6.9%

Applicant's Reserve for Change Orders

Cost Escalation Factors

Plan Review and Construction Permit Cost

15,577$    967$         670$         -$         -$         17,214$            

PART A through G SUBTOTAL 241,687$  15,008$    10,395$    -$         -$         267,090$          

PART H

H.1 Applicant's Project Management - Design Phase1.0% 9.63%
2,417$      150$         104$         -$         -$         2,671$              

H.2 A/E Design Contract Cost
Above Average Compexity (Curve A) 9.5% -$         -$         -$         -$         -$         
Average Complexity (Curve B) 7.4% 18,000$    1,118$      774$         -$         -$         
Basic  Construction Inspection Services 3.0% 7,251$      450$         312$         -$         -$         

25,250$    1,568$      1,086$      -$         -$         27,904$            

H.3 Project Management - Construction Phase 6.0%
14,501$    900$         624$         -$         -$         16,025$            

Part H Total 42,168$    2,619$      1,814$      -$         -$         46,600$            

PART A through H SUBTOTAL 283,855$  17,627$    12,209$    -$         -$         313,691$          

TOTAL OF UNCOMPLETED WORK $313,691

Applicant's Project Management and Design Costs

Summary for Uncompleted Work 8 of 9 Unit 6 CEF completed
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Total Project Summary

Los Angeles County - Earthquake Damage Repair and Hazard Mitigation
Completed Uncompleted Total

PART A "Base Costs" for Construction Work In Trades 4,056$          173,920$     177,975$     

A.1 Permanent Work 4,056$          155,527$     159,583$     

A.2 Non-Permanent Job Specific Work (From Part A Estimate) -$              18,393$       18,393$       

PART B General Requirements and General Conditions -$              20,436$       20,436$       

B.1 General Requirements -$              13,044$       13,044$       

B.2 General Conditions -$              7,392$          7,392$          

PART C Construction Cost Contingencies (Design and Construction) -$              7,774$          7,774$          

C.1 Standard Design-Phase Scope Contingencies -$              3,887$          3,887$          

C.2 Facility or Project Constructability -$              3,887$          3,887$          

C.3 Access, Storage, and Staging Contingencies -$              -$              -$              

C.4 Economies of Scale in New Construction -$              -$              -$              

PART D General Contractor's Overhead and Profit -$              42,447$       42,447$       

D.1 General Contractor's Home Office Overhead Costs -$              15,564$       15,564$       

D.2 General Contractor's Insurance, Payment, and Performance Bonds -$              6,670$          6,670$          

D.3 Contractor's Profit -$              20,213$       20,213$       

PART E Cost Escalation Allowance -$              2,299$          2,299$          

PART F Plan Review and Construction Permit Costs -$              3,000$          3,000$          

F.1 Plan Review Fees -$              1,325$          1,325$          

F.2 Construction Permit Fees -$              1,675$          1,675$          

PART G Applicant's Reserve for Construction -$              17,214$       17,214$       

PART H Applicant's Project Management and Design Costs 487$             46,600$       47,087$       

H.1 Applicant's Project Management - Design Phase 41$               2,671$          2,711$          

H.2 Architecture & Engineering Design Contract Costs 203$             27,904$       28,107$       

H.3 Project Management - Construction Phase 243$             16,025$       16,269$       

Complete Project Total for Completed and Uncompleted Work 4,542$          313,691$     318,233$     

9 of 9 Unit 6 CEF completed



FEDERAL EMERGENCY MANAGEMENT AGENCY

PROJECT WORKSHEET
O.M.B. No. 3067-0151
Expires April 30, 2001

PAPERWORK BURDEN DISCLOSURE NOTICE
Public reporting burden for this form is estimated to average 30 minutes.  The burden estimate includes the time for reviewing
instructions, searching existing data sources, gathering and maintaining the needed data, and completing and submitting the forms.
You are not required to respond to this collection of information unless a valid OMB control number is displayed in the upper right
corner of the forms.  Send comments regarding the accuracy of the burden estimate and any suggestions for reducing the burden to:
Information Collections Management, Federal Emergency Management Agency, 500 C Street, SW, Washington, DC 20472,
Paperwork Reduction Project (3067-0151).  NOTE:  Do not send your completed form to this address.

DECLARATION NO.

FEMA- 0000 -DR- CA

PROJECT NO.
9999

FIPS NO.
999-99999

DATE
August 1, 1999

CATEGORY
E

WORK COMPLETE AS OF:DAMAGED FACILITY
Los Angeles Medical Center

5/1/99 : 10 %

APPLICANT
Los Angeles County

COUNTY
Los Angeles County

LOCATION
999 First Street, Los Angeles, California

LATITUDE
--/--/--

LONGITUDE
--/--/--

DAMAGE DESCRIPTION AND DIMENSIONS
Constructed in 1928, 31,100 SF one-story structure.  Earthquake damage includes: c racking and spalling of basement walls and columns; horizontal and
diagonal cracks in reinforced concrete exterior walls; cracks in the concrete walls and floor slab; plaster cracking or spalling of approximately 25% of the
wood framed walls and ceilings; exterior stucco cracking or spalling; split or splintered framing members in walls, floor framing, and ceiling panel system;
splitting and/or warping of wood framed roof and walls; displacement or damage of clay tile roofing.

SCOPE OF WORK
Epoxy inject cracks in concrete columns (19 LF); patching concrete spalls (4 SF); epoxy inject cracks in concrete basement walls (817 LF); epoxy inject
cracks in concrete exterior walls (257 LF); demolish and replace 8” concrete wall (6.5 CY); remove and replace floor beams (54 BF); remove and replace
6” slab-on-grade (3 CY); remove and replace 1' x 3' reinforced strip footing (13 CY); remove and replace wood framed porch roof (14,700 SF)
remove and replace wood framed roof (2,455 SF); remove and replace wood framed walls (1,225 SF); patch and paint cracks in interior plaster walls
(13,610 SF); patch and paint cracks in interior plaster ceilings (7,775 SF); remove and replace stucco over wood (200 SF); reset/replace displaced or
damaged clay roof tiles (3,110 SF); replace casement windows (25 EA); paint exterior (11,603 SF); paint interior (613 SF); construct new sidewalks and
ramps (1,300 SF); modify existing ramps to code (1,300 SF); drilling of 1” diameter holes through concrete perimeter walls (215 EA); installation of
tension ties (215 EA); installation of ¾” diameter machine bolts and washers (215 EA); and restore electrical and plumbing service to the building.

Does the Scope of Work change the pre-disaster conditions at the site?   Yes   No

Special Considerations issues included?   Yes   No Hazard Mitigation proposal included?   Yes   No

Is there insurance coverage on this facility?   Yes   No
PROJECT COST

ITEM CODE NARRATIVE QUANTITY/UNIT UNIT PRICE COST

1 9999 See attached CEF spreadsheet for itemized  unit price estimate 1 / LS $318,233 $318,233.00
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TOTAL COST $318,233.00

PREPARED BY:  John Smith

FEMA Form 90-91, SEP 98 REPLACES ALL PREVIOUS EDITIONS.           
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Refer the participants to Appendix C of the Instructional Guide.

Inform them that the PAO prepares this report to submit CEF data to FEMA Headquarters for analysis.

Briefly review the information that is included in the report.

Note that Project Officers may be asked to assist the PAO in collecting this information.

The CEF Large Project ReportThe CEF Large Project Report

• Refer to Appendix C of IG

• PAO prepares report for
FEMA Headquarters

• POs may assist PAO in 
preparation



119

Ask the class if there are any questions about the material covered in
the training class.

Questions?Questions?


