[DOE LETTERHEAD]

National Nuclear Security Administration

July l0, 2003

The Honorable John T. Conway

Chairman

Defense Nuclear Facilities Safety Board

625 Indiana Avenue, N.W.

Suite 700

Washington, D.C. 20004

Dear Mr. Chairman:

In the Implementation Plan for Recommendation 2000-l, Stabilization and Storage of Nuclear Material, Lawrence Livermore National Laboratory is scheduled to complete excess plutonium and uranium stabilization and packaging by December 30, 2003 (commitments 601 and 603).  Enclosed is a memorandum from Ms. Camille Yuan-Soo Hoo, Department of Energy Livermore Site Office Manager, providing written notification of an anticipated 60-day slip in completion of these commitments and the reasons for this schedule variance.  I agree with her assessment of the situation and think the proposed schedule variance is reasonable.

Ms. Yuan-Soo Hoo is responsible for ensuring that these commitments are met.  If you have any questions, please contact her at 925-422-2572.

Sincerely,

Everet H. Beckner

Deputy Administrator

for Defense Programs

Enclosure
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