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The Honorable A. J. Eggenberger 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, NW, Suite 700 
Washington, DC 20004-2941 

Dear Mr. Chairman: 

The purpose of this letter is to notify the Defense Nuclear Facilities Safety Board 
(DNFSB) that Commitment 1 19W in the Implementation Plan (IP) for 
Recommendation 2000- 1, Prioritization for Stabilizing Nuclear Materials, was 
completed on July 3,2007. The IP commitment calls for completion of bulk 
sludge containerization at K West Basin by July 3 1, 2007. 

Vacuuming of the majority of sludge from the K West Basin floor and pits into 
engineered containers was completed to the extent practicable. Highlights 
include: 
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The accessible floor areas have been vacuumed to expose concrete. 
Spent nuclear fuel identified during vacuuming has been characterized and 
segregated. Future fuel processing activities are expected to generate 
some sludge which will be dispositioned at that time. 
Accessible debris has been washed and the out-of-service pumps have 
been flushed. The remaining pumping systems and hoses were flushed 
internally. 
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There are some areas which could not be readily accessed by vacuuming 
equipment. These areas include fuel processing equipment. To the extent 
practicable the sludge was spray-washed to a vacuum head using a water jet. The 
debris was also removed to the extent practicable. The risk generated by 
performing disassembly and multiple critical lifts in airborne radioactivity areas 
are not commensurate with the benefit of vacuuming under this equipment. 
Conservative estimates show that the sludge under this equipment is on the order 
of 1 to 2% of the K West bulk sludge vacuumed. The majority of these 
inaccessible areas will be vacuumed as part of the final pass vacuuming activity, 
which is scheduled for completion by January 3 1, 2008. A few areas will be 
deemed appropriate to vacuum and cleanout as part of the K West Basin 
demolition activity due to dose, safety, and efficiency considerations. Found fuel 



will remain in the basin until it is processed, packaged in a Multi-Canister 
Overpack (MCO), and removed to dry storage. This fuel processing activity is 
scheduled to be completed in Fiscal Year 2008. Fuel processing equipment will 
be maintained operational to support this work. 

If you have any comments or feedback, please call me at (202) 586-0738, or 
Mr. Dae Y. Chung, Deputy Assistant Secretary for Safety Management and 
Operations, at (202) 586-5 15 1. 

Sincerely, 

Chief gperating Officer for 
Environmental Management 

cc : 
D. A. Brockman, RL 
M. B. Whitaker, DR-1 
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