
Department of Energy 
National Nuclear Security Administration 

Washington, DC 20585 

May 6,2008 

.The Honorable A. J. Eggenberger 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, NW, Suite 700 
Washington, D.C. 20004-2901 

 his is in response to your letter to me dated March 5, 2008. 1 appreciate the Defense Nuclear 
Facilities Safety Board's (DNFSB) comments regarding the Radioactive Liquid Waste Treatment 
Facility (RLWTF) Upgrade Project at Los Alamos National Laboratory (LANL). I am committed 
to the development of a more robust preliminary design and safety basis for this project, and I 
intend to use your recent review to help guide the needed improvements. I will also be relying on 
the resolution of comments from the integrated project teams (IPT) on the preliminary design to 
correct and improve the preliminary design for the project. Over half of the issues raised in the 
report enclosed with your letter were previously identified by the Los Alamos Site Office (LASO) 
and LANL IPTs. 

Your letter noted that the integration of safety with design is weak for the RLWTF Upgrade 
Project. During the revised Preliminary Design for this project, expected to be completed in Fiscal 
Year 2008, a gap analysis will be performed between the recently approved DOE-STD-1189, 
Integration of Safeety into the Design Process, and current project plans. The results of this gap 
analysis will be used to determine which portions of DOE-STD-1189 will be adopted for the 
project. In addition, appropriate LANL procedures will be revised to address: 1) change control of 
design inputs during the design life cycle of a project; and 2) traceability of functional and 
operational requirements and design criteria to approved design documents. The proper 
application of these new requirements to the RLWTF Upgrade Project will be validated through 
the design review process, as well as LANL and NNSA Readiness to Execute Reviews and the 
DOE External Independent Review. 

Your second major item of concern is that Federal oversight of the project through the IPT is weak. 
LASO recently created two new job positions for subject matter experts (SMEs) that, when filled, 
will be assigned to the Project Management Team as IPT members for the RLWTF Upgrade 
Project. One will be assigned to focus on commissioning, startup, and transition to operations for 
the project and the other will be dedicated to safety system oversight for design activities. In 
addition, LASO is providing immediate additional support to the RLWTF Upgrade Project Federal 
Project Director (FPD) by assigning two LASO FPDs on a part-time basis, with one providing 
oversight of the integration of safety in design, and the other providing oversight of the Zero 
Liquid Discharge Subproject and development and implementation of NQA-I, Quality Assurance 
Requirements for Nuclear Facility Applications. Also, LASO will revise the Monthly Project 
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Watchlist process to include IPT member participation and strengthen senior management 
attention. I have directed Jim McConnell from the Office of lVuclear Safety and Operations to 
provide technical support to LASO as needed to strengthen Federal oversight of the revised 
preliminary design and corresponding safety basis. 

Regarding the seismic design requirements for the RLWTF Upgrade Project, a preliminary 
Natural Phenomena Hazard (NPH) Performance Category (PC) of PC-2 has been determined for 
the project. This determination was made in accordance with the requirements of DOE Order 
420. lB, Facility Safety, its implementation guides, and the accompanying DOE-STD-102 1, 
Natural Phenomena Hazards Performance Categorization Guidelinesfor Structures, Systems, 
and Components. The NPH Performance Category for the project and safety structures, systems, 
and components will be revalidated during the revised Preliminary Design. 

LASO and LANL reviewed the issues in the enclosure to your letter to identifL the direct and 
contributing factors that led to the issues and identified actions to correct these factors. The 
enclosure to this letter describes further actions that LASO and LANL will take to address the 
root causes of the issues. Following the completion of the revised Preliminary Design for the 
RLWTF Upgrade Project, a report will be issued that will document lessons learned to be applied 
to other design and construction projects at LANL. Several of the actions in the enclosure are 
broadly applicable to design and construction projects at LANL. 

I value the DNFSB's ongoing participation in the review of the RLWTF Upgrade Project. As 
requested in your letter, a briefing on the issues associated with the RLWTF Upgrade Project 
will be scheduled shortly. If you have any questions, please contact me or Mr. Donald Winchell, 
Jr., the LASO Revitalization Manager. 

Deputy Administrator 
for Defense Programs 

Enclosure 

cc: Mr. Donald L. Winchell, Jr., LASO 
Mr. Mark B. Whitaker, Jr., HS-1.1 

https://www.hss.energy.gov/deprep/2008/AttachedFile/tb08y06a_attach.pdf

