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1 CONSOLIDATED LIST OF ACTIVITIES AND TIMELINE 
 
Exhibit 25 below outlines all of the activities discussed in the TNIP.  Rows depicted in 
bold represent “milestones.” 
 

Component  Task Name 
Start 
Date 

Delivery
Date 

       
Tracking Network Metadata 
Services 

Develop  and Test Metadata Tool V0.9 
4/2/2007  9/4/2007 

Tracking Network Metadata 
Services 

Metadata Tool V0.9 available for use by grantees 
9/4/2007  9/4/2007 

Nationally Consistent Data and 
Measures 

Develop draft technical data guidelines for NCDM for 
use by CWG Teams  5/1/2007  9/30/2007 

Nationally Consistent Data and 
Measures 

Identify needed data and develop draft templates 
and How‐To Guides for NCDM  11/1/2006  10/31/2007 

Tracking Network National 
Public Portal 

Develop Public Portal V0.8 and conduct internal 
testing  8/1/2007  10/31/2007 

Tracking Network National 
Public Portal 

Install Business Objects WI as Public Portal (V0.8) 
10/31/2007 10/31/2007 

Tracking Network National 
Public Portal 

Develop approach for organization of topics on the 
Public Portal  5/31/2007  11/30/2007 

Tracking Network National 
Secure Portal 

Develop approach for organization of topics on the 
Secure Portal  5/31/2007  11/30/2007 

Tracking Network Metadata 
Services 

Provide training on and test Metadata Tool V0.9 for 
describing grantee data  9/4/2007  12/3/2007 

Tracking Network National 
Secure Portal 

Develop workflow and Role Based Access Controls to 
determine the processes to submit content to and 
access data from the Secure Portal.  1/3/2007  2/8/2008 

Tracking Network Tools, 
Methods and Other Resources 

Examine tool options, including Business Objects 
options for public and secure national portals  7/1/2007  2/28/2008 

Tracking Network Tools, 
Methods and Other Resources 

Make recommendations to CDC on Portal Tools 
1/3/2008  2/28/2008 

Nationally Consistent Data and 
Measures 

Pilot and make revisions to the draft How‐to‐Guides 
and templates for development of NCDM  10/31/2007 12/1/2007 

Nationally Consistent Data and 
Measures 

Release to grantees the final templates and How‐to‐
Guides to create initial NCDM 

12/31/2007 3/14/2008 

Tracking Network Tools, 
Methods and Other Resources 

Identify NCDM tool needs and communicate these to 
PAVR + Presentation   8/1/2007  2/28/2008 

Tracking Network National 
Secure Portal 

Install Business Objects WI on CDC’s SDN Secure 
Portal (V0.8)  1/31/2008  1/31/2008 
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Tracking Network Data 
Repository 

Examine platform options to support Tracking 
Network Data Repository  1/3/2008  1/31/2008 

Tracking Network National 
Secure Portal 

Examine options for Secure Portal development 
environment (hardware and network infrastructure) 
and begin development and internal testing 

10/1/2007  1/31/2008 

Tracking Network Grantee 
Portals 

Develop Portal Best Practices and Guidelines on 
Portal platforms and functionality to be used by 
grantees for further portal development 

4/30/2007  3/3/2008 

Tracking Network Grantee 
Portals 

Portal Best Practices and Guidelines on Portal 
platform and functionality released to grantees  3/3/2008  3/3/2008 

Tracking Network National 
Public Portal 

Public Portal V0.9 released 
3/3/2008  5/1/2008 

Nationally Consistent Data and 
Measures 

Develop XML Schema and documentation for initial 
NCDM  11/1/2007  2/29/2008 

Nationally Consistent Data and 
Measures 

Test XML Schema with initial NCDM 
12/31/2007 4/29/2008 

Nationally Consistent Data and 
Measures 

XML Schema and documentation for initial NCDM 
released to grantees and other data providers 

2/29/2008  2/29/2008 

Grantee Tracking Network  
Gateways and Clients 

Develop How‐To Guide for transport of NCDMs to 
the Tracking Branch  1/1/2008  3/1/2008 

Tracking Network National 
Secure Portal 

Allow for grantee viewing and feedback of Secure 
Portal V0.8 (as security allows)  1/31/2008  2/28/2008 

Tracking Network Data 
Repository 

Create processes to validate, aggregate, and store 
received NCDM  10/1/2007  4/1/2008 

Tracking Network Data 
Repository 

Identify transaction practices/implementation for 
sending data to CDC  1/1/2008  4/1/2008 

Tracking Network Data 
Repository 

Tracking Network Data Repository available to 
accept data for creation of NCDM from grantees  5/1/2008  5/1/2008 

Tracking Network National 
Secure Portal 

Modify Secure Portal V0.8  
3/31/2008  5/1/2008 

Nationally Consistent Data and 
Measures 

Submit initial NCDM to CDC for loading into Tracking 
Network National Data Repository  5/1/2008  5/10/2008 

Nationally Consistent Data and 
Measures 

Initial NCDM loaded into Tracking Network Data 
Repository via Secure Portal V0.9 for processing and 
consolidation 

5/10/2008  5/17/2008 

Tracking Network National 
Public Portal 

Test and provide feedback on Public Portal V0.9 
3/3/2008  5/30/2008 
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Tracking Network Grantee 
Portals 

Develop mechanisms to hyperlink or connect 
content among portals at national and grantee 
levels. 

7/31/2007  5/30/2008 

Tracking Network Data 
Repository 

Develop a data warehouse within Tracking Network 
Data Repository for partner data sources, including 
completed NCDM  5/1/2008  6/2/2008 

Grantee/Partner/Other Data 
and Assets 

Identify and make available national partner data  
5/31/2007  Ongoing 

Tracking Network National 
Secure Portal 

Secure Portal V0.9 released 
6/2/2008  6/2/2008 

Tracking Network Tools, 
Methods and Other Resources 

Tools available on Secure Portal 0.9 for NCDM and 
selected Partner Data  6/2/2008  6/2/2008 

Tracking Network Data 
Repository 

Test validation and aggregation procedures for 
NCDM  5/10/2008  6/2/2008 

Tracking Network Metadata 
Services 

Identify need for and develop, as appropriate, 
vocabularies for use in metadata records, content 
templates, and tracking glossaries 

7/1/2007  Ongoing 

Nationally Consistent Data and 
Measures 

Complete Remaining NCDM submission to CDC for 
loading into Tracking Network National Data 
Repository 

5/1/2008  6/25/2008 

Tracking Network National 
Public Portal 

Make NCDM available on Public Portal V0.9 for 
grantee testing  6/2/2008  6/30/2008 

Tracking Network National 
Secure Portal 

Make available NCDM datasets on Secure Portal V0.9 
for grantee testing  6/2/2008  6/30/2008 

Tracking Network National 
Secure Portal 

Test and provide feedback on Secure Portal V0.9 
6/2/2008  6/30/2008 

Tracking Network Grantee 
Portals 

Grantees develop and test Portals based on Best 
Practices and Guidelines  3/3/2008  7/1/2008 

Tracking Network Grantee 
Portals 

Beta Tracking Network Grantee Portals deployed 
7/1/2008  7/1/2008 

Tracking Network National 
Secure Portal 

Make modifications to Secure Portal V0.9 based on 
grantee and partner feedback  6/30/2008  7/15/2008 

Tracking Network Metadata 
Services 

Add additional identified requirements to Metadata 
tool to develop Metadata Tool V1.0 (integrated into 
Secure Portal V1.0) 

9/4/2007  5/5/2008 

Tracking Network National 
Public Portal 

Make modifications to Public Portal V0.9 based on 
grantee and partner feedback  5/30/2008  8/1/2008 

Tracking Network Grantee 
Portals 

Create hyperlinks to /from National Public Portals 
7/1/2008  8/1/2008 

Tracking Network Metadata 
Services 

Create metadata for NCDM and other data as they 
become available  9/4/2007  9/1/2008 

Nationally Consistent Data and 
Measures 

Develop public health messages on NCDM for the 
public  8/1/2007  5/1/2008 
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Tracking Network Tools, 
Methods and Other Resources 

Document  indicator documentation and data 
templates for NCDM, to be made available on Public 
and Secure Portals 

9/4/2007  9/1/2008 

Tracking Network National 
Public Portal 

Public Portal V1.0 (with tools, data, methodologies, 
and best practices)  released for public use  9/1/2008  9/1/2008 

Tracking Network National 
Secure Portal 

Secure Portal V1.0 (with tools, data, methodologies, 
and best practices) released for use by registered 
users 

9/1/2008  9/1/2008 

Tracking Network Grantee 
Portals 

Tracking Network Grantee Portals deployed 
9/1/2008  9/1/2008 

Tracking Network National 
Gateway 

Establish and document procedures to create PHIN‐
compatible Gateway and install Exchange Network 
Client 

2/2/2008  3/15/2008 

Tracking Network National 
Gateway 

Install PHIN and Exchange Network software and test 
exchanges by using PHIN MS and Exchange Network 
protocols 

3/15/2008  5/1/2008 

Tracking Network National 
Gateway 

Launch the National Tracking Network PHIN and 
Exchange Network compatible Gateway  9/1/2008  9/1/2008 

Grantee Tracking Network  
Gateways and Clients 

Develop Grantee Gateways, using standard 
configurations provided by CDC  5/1/2008  7/1/2008 

Grantee Tracking Network  
Gateways and Clients 

Grantee Gateways deployed 
9/1/2008  9/1/2008 

Grantee/Partner/Other Data 
and Assets 

Identify and make available other grantee data via 
grantee Gateways  11/1/2008    

Grantee/Partner/Other Data 
and Assets 

Make available other grantee data sources to the 
public and other users  11/1/2008    

Tracking Network Tools, 
Methods and Other Resources 

Identify needs for and deploy collaboration features 
on interim Share Point site (e.g. discussion boards, 
document sharing etc.) 

5/1/2007  12/1/2008 

Tracking Network Tools, 
Methods and Other Resources 

Incorporate Collaboration tool  functionality on 
Secure Portal V2.0  9/1/2008  6/1/2009 

Tracking Network National 
Gateway 

Begin to use National and Grantee Gateway 
infrastructure to share data  5/1/2008  9/1/2008 

Tracking Network National 
Public Portal 

Collect feedback and identify enhancements for next 
version of Public Portal  9/1/2008  9/1/2009 

Tracking Network National 
Secure Portal 

Collect feedback and identify enhancements for next 
version of Secure Portal  9/2/2008  9/1/2009 

Nationally Consistent Data and 
Measures 

Develop full suite of NCDM (at a minimum those 
specified in the RFA))  9/1/2008  9/1/2010 

Nationally Consistent Data and 
Measures 

Additional NCDM available (at a minimum, those 
specified in the RFA)  9/1/2010  9/1/2010 

Tracking Network National 
Public Portal 

Public Portal V2.0 deployed 
9/30/2010  9/30/2010 

Tracking Network National 
Secure Portal 

Secure Portal V2.0 deployed 
9/30/2010  9/30/2010 
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