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PROJECT:  Pike River, Mt. Pleasant, Wisconsin  
 
DESCRIPTION:  The Pike River is located approximately 4 miles west of Racine, Wisconsin and approximately 
20 miles south-southwest of Milwaukee, Wisconsin.  The Upper Pike River is a rapidly urbanizing watershed with 
substantial urban and agricultural lands.  The river exhibits flashy and powerful discharges with significant 
aggradation and degradation of the streambed and the surrounding wetlands.  Bank stability is low and there is 
high potential for erosion events during high flow conditions.  The purpose of the project is to restore natural 
stream features and wetlands in selected reaches, enhance aquatic habitat, and improve storm water quality and 
overall water quality. 
 
CONGRESSIONAL INTEREST:  Ryan (R) WI-01, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:     

 
NON-FEDERAL PROJECT SPONSOR:  Mt. Pleasant, Storm Water Drainage Utility District, Racine, Racine 
County, Wisconsin. POC: Mark Schmultz 262.554.8750. 
 
PROJECT AUTHORITY:  Section 206 of the Water Resources Development Act of 1996 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal
Current Working Estimate                       $   TBD   
Funds Expended prior to FY07               $       0                  $      0                 $     0 
Funds allocated in FY07                   $      0                  $       0                $     0 
FY08 Budget                                           $       0                   $      0 
Funds that could be used in FY08 $    100,000    $ 100,000    $     0  
Funds required to complete (> FY08) $    TBD    $ TBD     $ TBD 
 
SCHEDULE MILESTONES: 
 Project Initiated       TBD 
 Preliminary Decision Document Approved              TBD    
 Design Documentation Completed      
 Decision Document Approved       
 Project Cooperation Agreement Signed      
 Construction Contract Awarded       
 Construction Completed        
 Project Closed-Out 
          
STATUS:   Upon receipt of funds will conduct a preliminary identification of alternatives and an assessment of 
Federal interest. A project management plan and Feasibility Cost Share Agreement will be prepared to continue 
feasibility. 
 
PM:  David W. Bowman, (313)226-2223, David.W.Bowman@usace.army.mil  
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