
Shawnee National Forest 
Hidden Springs Ranger District Recreation Program 

Trails Designation Project Accomplishments 
Week of July 31 – Aug. 6 and Aug.  7 - 13, 2006 

 
Trail work accomplished in the Lusk Creek Wilderness (LCW) under the Trails 
Designation Project: 
 

• Continued construction on re-route at Secret Canyon connecting trail section 492D north to 
existing trail section 457 west of New Liberty Church (Figure 1). Crew nearing completion 
into canyon – extensive hand work required to construct steps leading into canyon area and 
cribbing the trail with rock (Figures 2 - 4). 

 
• Completed construction on re-route beginning at River-To-River Creek Crossing 

above east bank of Lusk Creek continuing north upslope towards area of Natural 
Bridge tying in with existing trail section (figures 5 and 6). 

 
Planned project activities for the week of Aug. 14 - 20, 2006: 
 

• Continue trail maintenance and construction in the LCW.  



 
Figure 1. Newly completed section of trail re-route leading into Secret Canyon. 

 

 
Figure 2. Newly completed rock steps descending into Secret Canyon area. 



 
Figure 3. During construction - section of re-route leading down into Secret Canyon. 
 

 
Figure 4. Re-route into Secret Canyon, cribbed wall to halt previous erosion.  



 
Figure 5. Completed section of re-route northeast of River-To-River Crossing at Lusk Creek. 
 

 
Figure 6. Completed section of re-route south of Natural Bridge. 


