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Purpose of the Program Implementation Plan

The Program Implementation Plan is written at the program level and is intended to provide a single plan
for implementing the Phase One Process Improvement Program projects. It provides a general overview
of the scope and objectives for the set of projects and details on critical integration areas. The Program
Implementation Plan is a very tactical document and is intended to provide insight and guidance to key
stakeholders and the team members executing implementation tasks.

The Program Implementation Plan requires approval by the Assistant Commissioner, Capital Program
Management as it affects several key processes. Also, a number of divisions and units will be affected.

Program Scope

The Phase One Process Improvement Program includes five projects; four are process improvement
projects and one is the Capital Project Delivery web site project, which will be used to publish capital
project delivery process and procedure documentation.

All four process improvement projects include producing significant process documentation (flow charts,
procedures, etc) and will require specific communication, training, and document publication. Some will
include significant organization changes as well.

ERRORS & OMISSIONS

Significant changes to process are included in the Errors & Omissions (E&O) improvement. The
E&O Process goal is to reinforce Design accountability and recover additional project costs due to
carelessness or negligence from Consultant Designers. No significant organization changes have
been identified or have any critical integration points with other Phase One projects.

QUALITY MANAGEMENT

The Quality Management process improvements include major changes to the process for quality
assurance and quality control. Specifically the primary change is to shift accountability to Designers.
The current quality review processes will be integrated into the Preliminary and Final Design phases.
Designers, Project Managers, and Subject Matter Experts (SMEs) will be held accountable for
project quality during the design process. This will be accomplished by eliminating long, costly
design reviews by the NJDOT and will be replaced by interactive communications between design
consultants, project managers and SMEs during the design process and a value solutions review at
the end of the Preliminary and Final Design phases by the Value Solutions Team.

The current Quality Assurance (QA) unit will be eliminated and the personnel will transfer to other
areas, such as the Value Solutions Team or the Bureau of Construction Management performing the
Constructability and Construction Scheduling functions. Organization change plans for this effort
must be integrated.

PERFORMANCE EVALUATION

Performance evaluation of consultants will also see significant changes in process due to the changes
in Quality Management process. The Performance Evaluation Process goal is to develop a clear,
concise, and controlled procedure for performing Consultant Performance Evaluations. The
Consultant Evaluation Manual is being revised and will include these changes.
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BUREAU OF CONSTRUCTION MANAGEMENT

The Bureau will contain personnel performing the Constructability, Construction Scheduling, and
Contract Administration functions. The personnel will likely be reassigned from the current QA
unit.

o CONSTRUCTABILITY

The primary objective of the Constructability function is to make sure constructability is built
into every contract.

o CONSTRUCTION SCHEDULING

The primary objective of the Construction Scheduling function is to make sure construction
schedules from designers are realistic.

o CONTRACT ADMINISTRATION

The Contract Administration function, which is part of the current QA unit, is not changing its
scope. The Contract Administration objectives are to effectively process the contract documents
from PS&E through contract award and ensure realistic designer construction cost estimates.
The only change is in the reporting relationship. Personnel performing the Contract
Administration function will continue to interface with all Project Managers, Construction
Services personnel, Subject Matter Experts (SMEs), Designers, the Federal Highway
Administration (FHWA), and potential bidders.

CAPITAL PROJECT DELIVERY WEB SITE

The Capital Project Delivery (CPD) web site will be the publishing medium for all capital project
delivery-related process and procedures. Initially this will include just the four process improvement
areas noted in Phase One. Ultimately this will cover all related processes.

Implementation Schedule

Major milestones are:

 05/20/2008 – Completion of communication plan
 05/20/2008 – Completion of training plan
 05/28/2008 – Full approval of all process documentation
 06/03/2008 – Approved implementation plan
 06/11/2008 – Completion of all process documentation
 06/16/2008 – Publication complete
 08/8/2008 – Communication complete
 08/30/2008 – Completion of training materials
 09/30/2008 – Training complete
 11/15/2008 – Phase One close out
 01/02/2009 – All projects using new process

Each project has its own detailed plan and schedule with milestones that align with the overall program
milestones.
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Communication Plan

Three primary communication events have been identified for the Phase One Implementation.

o Initial Communication – A mass email communication will be generated in advance of the “go
live” date for Phase One. This email will be a general communication providing an overview of
the scope and impact of the change and a schedule for implementation.

o Production Communication – A mass email communication will be generated the day of the
“go live” date for Phase One. This email will notify NJDOT staff, FHWA, and design
consultants that the new processes are in place and are to be followed.

o Training Communication – A mass email communication will be generated following the “go
live” date to announce on-line training sessions.

Procedures & Guidelines

OVERVIEW

o Four Capital Project Delivery processes are being changed as part of the Phase One
implementation.

o Capital projects are at various phases within the overall project lifecycle and need to be
transitioned from the current processes to the future during their lifecycle.

IMPLEMENTATION GUIDANCE

 ERRORS & OMISSIONS

All capital projects will switch to the new process on the day of the “go live” date.

 QUALITY MANAGEMENT and PERFORMANCE EVALUATION

The Quality Management process has direct impact on the Performance Evaluation process.
Therefore, the implementation of these process changes must be integrated together. Depending
on which phase a capital project is in, it may be more appropriate to:

o (A) Follow the old process with exceptions

 The Project Manager (PM) shall be responsible for managing the Preliminary and
Final Design Submission, providing distribution to the Value Solutions Team,
FHWA (if required) and SME’s as determined by the PM/Program
Manager/Designer. The PM shall also be responsible for comment collection,
resolution and certification.

 Some projects will be completed (processing of contract documents) by the current
QA Unit.

o (B) Follow the new process with exceptions

 Project Manager may waive the submission of a Design Communication Report
(DCR) based on project schedule

 Project Manager may waive the submission of a Quality Checklist based on project
schedule

 Use old Consultant Evaluation form

See Appendix – Project Transition Inventory Report for project-specific exceptions
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o (C) Follow the new process with no exceptions

 Design Communication Report (DCR) and Quality Checklist required

 Use new Consultant Evaluation form

All Designers (in-house and consultant) are required to create and electronically submit a
Quality Management Plan. The Designer will upload the Quality Management Plan onto the
NJDOT Capital Project Delivery Website, Designer Upload page, within 60 calendar days.

Input from Project Management was obtained to understand the current state of the project
inventory in order to determine which projects should be subject to which category. See
Appendix – Project Transition Inventory Report for a comprehensive listing of affected
projects.

CONSTRUCTION MANAGEMENT

The transfer of personnel to the Bureau of Construction Management will be at the discretion of
CPM Senior Management. As fewer projects are using the old process, staff will be freed up and
can be assigned to perform the Constructability, Construction Scheduling and Contract
Administration functions.
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Appendix – Project Transition Inventory Report

Project
Manager

Project Title Category Exceptions

Pennell,
Edward

Rt 49 Cape May Branch Bridge A Quality Assurance Unit to complete

Bousenberry,
Robert

Atsion Lake Dam A Quality Assurance Unit to complete

Maevsky,
Andrew

Rt 47 Chapel Heights Ave/East
Holly Ave-Site3

A Quality Assurance Unit to complete

Bousenberry,
Robert

Rt 206 Assiscunk Creek A
Quality Assurance Unit to Advertise,
Construction Management to complete

Inverso,
Frank

Rt 73 (5) Marlton Circle
Elimination

B Project Management to complete

Mottola,
Victor

Rt 30 and Pomona Road (CR575) B FDS, new process

Bousenberry,
Robert

Rt 73 Fox Meadow
Road/Fellowship Road

B FDS, new process

Pennell,
Edward

Rt 168 Benigno Boulevard B Quality Assurance Unit to complete PDS

Maevsky,
Andrew

Rt 49/55 Interchange
Improvements at Rt 55

B Project Manager to complete PDS

Dietrich,
Mark

Tuckahoe Rd NJT Bridge (aka
Jim Leeds Cross) CR 557

B Project Manager to complete PDS

Mottola,
Victor

Rt 130 Brooklawn Circles B New, with exceptions

Bousenberry,
Robert

Rt 30 5th to 8th Terrace East
Drainage Improvement

B New, with exceptions

Kaushal,
Kunal

Rt 78 East of Tunnel Rd A Awarded, Quality Assurance Unit to complete

Kaushal,
Kunal

Rt 50 Sunset Drive Intersection
Improvements

A Awarded, Quality Assurance Unit to complete

Deeck, Scott
Sign Structure Replacement
Contract 2006-2

A Awarded, Quality Assurance Unit to complete

Shah, Samir
Rt 27 Highland Park signal
Upgrade

A End of June award

Shah, Samir
Rt 80 Westbound W of Hope-
Johnsonburg Rd

A
Award circulating, Construction Management
Unit to complete

Conrey,
James

Rt 22 Madison Avenue Drainage A
Awarded, Construction Management Unit to
complete

Kaushal,
Kunal

Rt 78 East of Tunnel Rd A
Quality Assurance Unit to Advertise,
Construction Management Unit to complete
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Project
Manager

Project Title Category Exceptions

Patel, Mahesh
Rt 287 Easton Avenue
Interchange Improvements

A
CRS complete, Construction Management to
Award

Patel, Mahesh Camden Central Gateway A
Quality Assurance Unit to Advertise,
Construction Management Unit to complete

McElmoyl,
Larry

Rt 280 4th St to Jersey City-
Newark Tpk

A
Quality Assurance Unit to Advertise,
Construction Management Unit to complete

Deeck, Scott
Rt 17 Linwood Avenue & Van
Emburgh Ave Bridges, Deck
Replacement

B Construction Management to complete

Deeck, Scott
Rt 80 Westbound W of Rt 23
Interchange to E of Squirrelwood
Rd

A Project Manager to complete

McElmoyl,
Larry

Rt 295 Northbound S of Rt 130 to
S of Pedricktown Woodstown

A Project Manager to complete

Kaushal,
Kunal

Median Crossover Crash
Prevention Contract #9

A
Quality Assurance Unit to complete FDS,
Project Manager to do CRS

Patel, Mahesh
Rt 35 Red Bank Northern
Gateway Operational Imp

A Construction Management to complete

Patel, Mahesh Rt 35/36 Eatontown A Construction Management to complete

Scott, Ed
Rt 206 East and west Mansfield
Rd

B Pipeline 4 to Maintenance

Scott, Ed
Rt 80 EB W of Hope Johnsonburg
Rd to E of Ledgewood A

B

McElmoyl,
Larry

Rt 287 N of the Ramapo River to
the vic of Franklin Ave

B

Thorn, Scott Rt 130 Cove Rd A Project Management to complete (Pipeline 4)

Lee, Robert Rt 120 Paterson Plank Rd A Construction Management to complete

Eugene, Al Rt 46 & Main Street Netcong B Construction Management to complete

Worth,
George

Rt 206 & CR 513 Main Street
Chester

B Needs English conversion

Worth,
George

Rt 80/287 Safety Improvements B
Project manager to do CRS, Construction
Management to do PS&E

Sundaram,
Shan

Rt 46 Rt 3 valley rd A Project Manager to do CRS

Pandya,
Jayesh

Rt 1 Sec 6V B

Birch,
William

Rt 29 @ Bridge Boulevard Phase
1 (Formerly New Warren St)

B
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Project
Manager

Project Title Category Exceptions

Campi, John
Rt 1 Millstone River Bridge
Replacement

B

Shin, Chan
Van Dyke Rd/Greenwood Ave
Bridges over Trenton Branch

A Quality Assurance Unit to complete FDS

Verner,
Robert

Rt 18/CR516/CR527 B

McCleerey,
John

Rt 18 Extension Sec 3A B Project Manager to complete

Birch,
William

Rt 72 Ship Bottom B

Hameed,
Omar

Rt 130 Sec16 A Quality Assurance Unit to complete PDS

Qureshi,
Ahmad

Rt 35 Restoration Berkley Twp to
Toms River (M.P. 0-4)

A Quality Assurance Unit to complete PDS

Verner,
Robert

Rt 206 Sec 15N A Project Manager to complete

Manz, Chris Park Ave over Route 3 A
Quality Assurance Unit to Advertise,
Construction Management to complete

Hochman,
Steve

Rt 1&9T (25) St. Paul’s Ave
Bridge

A
Quality Assurance Unit to Advertise,
Construction Management to complete

Gayanilo,
Percy

Clifton Ave/Nesbitt St Bridges
over NJ TRANSIT

B Construction Management to complete

Dave, Hardev
Rt 22 Weequahic Park Drainage
Improvement

B Project Manager to complete

Pate, Manu
Rt 78 Union/Essex Rehabilitation,
Contract B

B

Birch,
William

Rt 33 Conrail Bridge A Quality Assurance Unit to complete

Thorn, Scott
Bridge Scour Countermeasures,
Contract 2008-1

A Quality Assurance Unit to complete

D’Arcy, Ed Rt 22 Mountain Ave. Drainage A Quality Assurance Unit to complete

Kaushal,
Kunal

Rt 45 Swedesboro-Franklinville
Rd.

A Project Manager to complete CRS

Dave, Hardev Bloomfield Avenue Bridge A Quality Assurance Unit to complete

Sundaram,
Shan

Rt 46, Main Street B Waiving DCR & Checklist

Eugene, Al
Rt183 bridge over the NJT
Railroad

B Project Manager to complete CRS, FD new
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Project
Manager

Project Title Category Exceptions

McCleerey,
John

Rt 10, Section 2L & 3J B Project Manager to complete

Worth,
George

Rt 80 Parsippany-Troy Hills
Rdwy improvements

B Project Manager to complete PDS

Patel, Mahesh Rt 23 over Peckman's Brook A Construction Management to complete

Dave, Hardev
Rte 22 Weequahic Park Drainage
Improvement

A
CRS completed by QA, Construction
Management to Advertise/Award

Dave, Hardev
Bloomfield Ave Bridge

A
CRS completed by QA, Construction
Management to Advertise/Award

Note:
Active projects not listed above will all follow the new process.
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PDS/FDS SUBMISSION REQUIREMENTS

ITEM Service Area Contact PDS FDS COMMENTS

Plan Sets Environmental Solutions Janet Fittipaldi 5 5

E team, Landscape, Compliance
Team (1 set each) Engineering
Unit (2 sets)

Value Solutions Paul Schneider 2 2
Structure/ Geometry
(1 set each)

Traffic Engineering Chris Barrets 3 3
Traffic / Electric / Reg. Traffic
Eng. (1 set each)

Construction Management Ron Maruca 1 1 Hard Copy

12 Subtotal 12

Special Provisions Environmental Solutions Janet Fittipaldi 0 5 Distribution same as above

Value Solutions Paul Schneider 0 2

Traffic Engineering Chris Barrets 0 1 Traffic

Construction Management Ron Maruca 0 1 Hard Copy

0 Subtotal 9

Traffic Impact Report Value Solutions Paul Schneider 1 1

Traffic Engineering Chris Barrets 1 1

2 Subtotal 2

Construction Schedule Value Solutions Paul Schneider 1 1

Construction Management Ron Maruca 1 1 CD & Hard Copy

2 Subtotal 2

Construction Estimate Construction Management Ron Maruca 0 1 Hard Copy

Drainage Report Environmental Solutions Janet Fittipaldi 2 2

Scour Report Environmental Solutions Janet Fittipaldi 2 2
Erosion and Sediment
Control Report Environmental Solutions Janet Fittipaldi 1 2

Design Exception Report Value Solutions Paul Schneider 3 0 (4 if full oversight)
Structure Design
Appraisal Statement Value Solutions Paul Schneider 1 0 (if not in PDS Text)

CADD Files Traffic Engineering Chris Barrets 1 1 CD & Hard Copy

Signal Timings Traffic Engineering Chris Barrets 1 1 CD & Hard Copy
Intersection/highway
Lighting Traffic Engineering Chris Barrets 1 1 CD & Hard Copy
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LIST OF DOCUMENTS TO BE

ELIMINATED
WHEN PHASE 1 IS IMPLEMENTED

Corrective Action Notices (CANs)
 CAN035
 CAN033R
 CAN058
 CAN064
 CAN067

Baseline Document Changes (BDCs)
 BDC-97PR-06
 BDC-97PR-009
 BDC-99PR-006
 BDC-99PR-08
 BDC-00PR-02
 BDC-01PR-03
 BDC-02PR-01
 BDC-03PR-01
 BDC-04PR-02
 BDC-04PR-03
 BDC-04PR-04

Quality Initiative Advisory (QIAs)
 QIA-043

POLICY & PROCEDURES
 811

OTHERS
 Preliminary Design Submission Guidelines
 Final Design Submission Guidelines
 Quality Assurance Plan Guidelines
 Errors / Omissions memos

o 12/06/05 D. Sichik memo
o 11/07/07 R. Hammer memo

 Constructability Manual

LIST OF DOCUMENTS TO BE

REVISED
BY IMPLEMENTATION OF PHASE 1

 Consultant Evaluation Form
 Design Exception Manual
 Prequalification QA Plan and PS-08 form
 Unit Office List – (Units and Unit Tasks)
 Network Diagrams (J. Maida added Contract Meeting to the diagrams – Pipelines 1, 2 &3)
 Design Activity Descriptions
 Consultant Model Agreement


