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At a Glance

Catalyst for Improving the Environment 

Why We Did This Review 

Three members of the 
New Jersey congressional 
delegation requested that the
Office of Inspector General 
“conduct an investigation into 
the history and continued 
inadequate characterization 
and remediation of the 
Ringwood Mines/Landfill 
Superfund site.” This report 
addresses whether environ
mental injustice exists and if 
EPA employed effective 
community relations.  Envi
ronmental justice is fair treat
ment and meaningful involve
ment of all people in imple
menting environmental laws. 

Background 

About 500 acres around the 
Ringwood mines became a 
Superfund site in 1983 
because of dumped hazardous 
paint sludge.  Paint sludge was 
removed several times, and 
the water was being 
monitored, so EPA deleted it 
from the list of such sites in 
1994. Cleanup activities at the 
site resumed after residents  
reported finding more paint 
sludge in 2004. 

For further information,  
contact our Office of 
Congressional and Public 
Liaison at (202) 566-2391. 

To view the full report, 
click on the following link: 
www.epa.gov/oig/reports/2007/ 
20070402-2007-P-00016.pdf 

Environmental Justice Concerns and 
Communication Problems Complicated 
Cleaning Up Ringwood Mines/Landfill Site
 What We Found 

We did not find evidence to indicate that the U.S. Environmental Protection 
Agency’s (EPA’s) actions or decisionmaking to investigate or remediate 
environmental conditions at the Ringwood Mines/Landfill site were affected by 
the area’s racial, cultural, or socioeconomic status.  However, residents living near 
the site continue to believe they were unfairly treated because of their racial 
makeup and socioeconomic status.  Several residents believe their health was 
adversely affected by exposure to site contamination.  Ringwood residents said 
that multiple cleanups at the site beginning in 1987, and a lack of effective 
communication with EPA Region 2, contributed to this perception.  Additionally, 
residents believe that EPA is pursuing the current activity because of outside 
pressures. Region 2 plans to address environmental justice concerns by cleaning 
up the site. 

Problems with communications and relationships impeded effective cooperation 
between EPA and residents. Although Region 2 has increased its community 
relations efforts at the site, the new community relations plan being prepared must 
address these impediments.

 What We Recommend 

We recommend that the Regional Administrator, Region 2: 

•	 Address the Ringwood community’s perception of unfair treatment and 
concerns regarding completely cleaning up the site by ensuring that the new 
Record of Decision includes a detailed comparison of current and prior site 
investigations and cleanups. 

•	 Prepare and implement a new community involvement plan for the Ringwood 
site. 

•	 Help the community correct the deficiencies in the Community Advisory 
Group so its meetings are regularly held and productive. 

•	 Increase communication with the community about Region 2 efforts to ensure 
that the Ford Motor Company properly performs the correct work at the site. 

Region 2 concurred with our recommendations. 

http://www.epa.gov/oig/reports/2007/20070402-2007-P-00016.pdf
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WASHINGTON, D.C. 20460 

OFFICE OF 
INSPECTOR GENERAL 

April 2, 2007 

MEMORANDUM 

SUBJECT:	 Environmental Justice Concerns and Communication Problems  
Complicated Cleaning Up Ringwood Mines/Landfill Site 

   Report No. 2007-P-00016 

FROM:	 Eileen McMahon 

TO:	   Alan J. Steinberg 
   Regional Administrator 
   Region 2 

This is our final report on the subject review conducted by the Office of Inspector General (OIG) 
of the U.S. Environmental Protection Agency (EPA).  Congressman Frank Pallone, and Senators 
Frank Lautenberg and Robert Menendez of New Jersey requested in March 2006 that we conduct 
the review. This report contains findings that describe the problems the OIG has identified and 
corrective actions the OIG recommends.  This report represents the opinion of the OIG and the 
findings contained in this report do not necessarily represent the final EPA position.  Final 
determinations on matters in this report will be made by EPA managers in accordance with 
established resolution procedures. 

The findings in this report are not binding in any enforcement proceeding brought by EPA or the 
Department of Justice under the Comprehensive Environmental Response, Compensation, and 
Liability Act to recover costs incurred not inconsistent with the National Contingency Plan. 

The estimated cost of this report – calculated by multiplying the project’s staff days by the 
applicable daily full cost billing rates in effect at the time – is $254,713. 

Action Required 

In accordance with EPA Manual 2750, you are required to provide this office with a 
written response within 90 days of the date of this report.  You should include a 
corrective action plan for agreed-upon actions, including milestone dates.  We have no 

   Assistant Inspector General for Congressional and Public Liaison 



objections to the further release of this report to the public.  This report will be available 
at http://www.epa.gov/oig. 

If you or your staff have any questions, please contact me at 202-566-2391; or Paul McKechnie, 
Product Line Director for Public Liaison, at 617-918-1471 or mckechnie.paul@epa.gov. 

http://www.epa.gov/oig
mailto:mckechnie.paul@epa.gov
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Chapter 1
Introduction 

Purpose 

We conducted this review in response to a request dated March 3, 2006, from 
three members of the New Jersey congressional delegation: Congressman Pallone, 
Senator Lautenberg, and Senator Menendez.  They requested that the Office of 
Inspector General (OIG) review various issues concerning the actions of the U.S. 
Environmental Protection Agency (EPA) at the Ringwood Mines/Landfill 
Superfund site in Ringwood, New Jersey.  This review addresses the following 
two objectives. 

•	 Did racial, cultural, or socioeconomic factors at Ringwood have any bearing 
on timely investigating and remediating environmental concerns at the 
Ringwood site? 

•	 How effective were Region 2's community relations activities at the 
Ringwood site? 

The OIG (Office of Program Evaluation) will issue a separate report on EPA 
oversight of site cleanup efforts, remedy selection, and conditions which resulted 
in relisting the site on the Superfund National Priorities List (NPL). 

Background 

From 1967 into 1971, waste material from the Mahwah, New Jersey, factory of 
the Ford Motor Company (Ford) was deposited in the Borough of Ringwood, 
New Jersey, in and around the shafts of abandoned iron ore mines that had 
operated from the 1700s through the 1930s.  The waste materials included car 
parts, solvents, and paint sludge.  A subsidiary of Ford had purchased 800 acres of 
this land in 1965, with the intention of developing it.  However, the development 
plans were not approved. 

In 1970, Ford donated about 300 acres of the area to the Borough of Ringwood 
(Borough), specifically to the Ringwood Solid Waste Management Authority.  On 
part of this land, the Borough started a municipal landfill in 1972.  The landfill 
was closed in 1976, at the request of the New Jersey Department of 
Environmental Protection (NJDEP). 
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Figure 1. Paint sludge around a tree. 

Source: Photo taken by OIG staff in August 2006. 

Testing by NJDEP in 1982 found 
that groundwater and surface 
water in the area were 
contaminated with volatile 
organic compounds, lead, and 
arsenic. This testing led to EPA 
adding the Ringwood 
Mines/Landfill site (Ringwood 
site or site) to the NPL in 1983. 
The NPL is a list of the most 
serious hazardous waste sites in 
the United States identified for 
possible long-term cleanup.  The 
Ringwood site consists of 
approximately 500 acres in a 
block of land about one-half mile 
wide and one and one-half miles 
long. It consists of rugged forest 

areas, open areas overgrown with vegetation, abandoned mine shafts and surface 
pits, an inactive landfill, an industrial refuse disposal area, a municipal recycling 
area, the Ringwood maintenance garage, and about 50 private homes. 

EPA has the legal authority to identify potentially responsible parties (PRPs) 
linked to the site and negotiate settlements with PRPs for site cleanup work or to 
issue administrative orders directing them to do so.  In 1984, through EPA 
enforcement actions and the oversight of staff from EPA’s Region 2, Ford started 
investigating the contamination of the Ringwood site as a PRP, and in 1987, 
removed 7,000 cubic yards of surficial paint sludge containing lead and arsenic 
from four areas.  In September 1988, the Acting Regional Administrator for 
Region 2 decided, via a Record of Decision, to require long-term monitoring of 
surface water and groundwater at the site, as well as confirmatory soil sampling in 
areas where sludge and soil were removed.  Additional paint sludge and other 
debris were removed in 1990.  In 1993, Region 2 concluded the requirements had 
been met to delete the site from the NPL.  The State of New Jersey concurred 
with the decision to delete the site from the NPL.  The Ringwood site was deleted 
from the NPL in 1994.  Ford later removed additional paint sludge from the site in 
1995 and 1997, in response to requests from residents and the Borough. 

In 2004, the local community alerted EPA to the presence of additional paint 
sludge at the Ringwood site. Ford and the Borough are re-investigating the site 
under the oversight of an EPA Region 2 Remedial Project Manager (RPM), based 
on EPA enforcement actions dated September 2005.  Ford is identified as the 
performing party.  Thus, Ford is also removing additional paint sludge from 
several locations at the site. Some of these locations were next to the sites of 
earlier removal actions.  As of July 2006, 16,000 tons of paint sludge and soil had 
been removed.  In addition, New Jersey agencies are overseeing the possible 
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remediation of residential properties or the relocation of residents related to the 
Ringwood site. Effective October 2006, the Ringwood site was again added to 
the NPL. 

Scope and Methodology 

We performed this review in accordance with Government Auditing Standards, 
issued by the Comptroller General of the United States, except that we limited our 
review of management controls and compliance to those directly relating to the 
issues identified in the congressional request. 

We performed our work from June 2006 through November 2006.  As part of our 
work, we interviewed EPA employees in the Region 2 Office of Regional 
Administrator, the Public Affairs Division, and the Emergency and Remedial 
Response Division; NJDEP employees of the Environmental Justice Program; 
eight current or former residents who lived on or near the Ringwood site (site 
residents); several consultants for the residents; and officials of the Borough.  To 
perform this review in a timely manner and still comply with the requirements of 
the Paperwork Reduction Act, we limited the number of interviews conducted.  
However, to offset this limitation, we held two open meetings in Ringwood 
during October 2006, to obtain more information from the community about 
community relations and environmental justice.  Approximately 55 people came 
to these meetings, and 30 people spoke during the sessions. Those who attended 
included site residents, consultants for the site residents, residents living 
elsewhere in the Borough (Borough residents), Borough officials, other elected 
officials, a representative of an environmental organization, and residents of 
nearby communities. 

Besides talking to people, we toured the Ringwood site with staff from Region 2 
and other organizations. We also reviewed documents provided by those who 
spoke to us, documents from Region 2’s site files for the Ringwood site, 
documents in the Ringwood site information repository at the Ringwood Public 
Library, and information obtained through the Internet, particularly the Websites 
of EPA and the Websites specifically for the Ringwood site.  In a few cases, we 
relied on information obtained by the other OIG team working on the Ringwood 
congressional request. Finally, we obtained information related to the Ringwood 
site from EPA’s financial management system. 

We issued a draft report to the Regional Administrator of Region 2 on 
February 12, 2007. The Assistant Regional Administrator for Policy and 
Management responded in a memorandum dated March 16, 2007.  This 
memorandum is attached as Appendix A. The Region 2 official concurred with 
all of the recommendations, and cited actions the Region has taken to start 
implementing two of the recommendations.  The response also provided several 
factual corrections and suggested content revisions.  We revised the report as we 
considered appropriate, and discuss some of these items at the end of Chapters 2 
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and 3. In addition, the Region’s response requested that we change the title of the 
report so it would be neutral, reflecting the subject of the review.  We did not do 
so because it is OIG procedure that the report title should reflect our position on 
the matter under review. 
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Chapter 2
Ringwood Residents Have 

Environmental Justice Concerns 

Contrary to the strong opinions expressed by Ringwood site residents, we found 
no evidence that EPA’s actions or decisionmaking were affected by the area’s 
racial, cultural, or socioeconomic status.  We did find that in 1984, EPA Region 2 
did not take the actions needed to foster a feeling among the residents that EPA 
was committed to protecting their health and the environment.  Additionally, the 
residents believe that outside pressures have caused the latest cleanup initiative.  
Region 2’s past interactions with Ringwood residents, together with the fact that 
EPA is back for the fifth time in 20 years to clean up the site, have contributed to 
the residents’ feelings of mistrust.   

No Evidence of Discrimination 

Based on our extensive review of site files and interviews, we did not find 
evidence that Region 2 discriminated against Ringwood site residents.   
Of the seven people we interviewed who currently live on the site, six indicated 
their heritage included American Indian (i.e., the Ramapough Mountain Indians), 
African American, or both. These are considered minority populations.  Six 
indicated their household income could be categorized as lower income.  
Information provided by the Borough Manager supported the characterization of 
the neighborhood as lower income.  He indicated that 560 people are living in 44 
homes there, or an average of 12 people per home.  Also, the assessed values of 
homes in the neighborhood of the site are lower than for the Borough as a whole: 
an average of $68,000 versus $180,000. 

Racial and socioeconomic factors did not appear to have any bearing on EPA 
efforts to clean up the Ringwood site. One Region 2 supervisor involved with the 
earlier cleanup efforts at the site said that he was aware some of those living at the 
site were members of the Ramapough Mountain Indian community.  He said the 
fact that they were members of a minority community had no effect on the work 
that EPA needed to do at the site. He added that Agency staff did not treat them 
differently. He explained that it was EPA’s job to clean up the site regardless of 
who lived there, and even if no one lived there. 
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Region 2 Actions Contributed to Perception of Unfair Treatment 

Environmental justice is the fair treatment and meaningful involvement of all 
people regardless of race, color, national origin, or income with respect to 
developing, implementing, and enforcing environmental laws, regulations, and 
policies. Seven individuals, though, who spoke at our public availability session 
and included two residents we had previously interviewed, felt that the Ringwood 
site would have been cleaned up more timely and effectively if the site had been 
located in a nonminority, more affluent neighborhood.  Of the current residents 
we interviewed or who provided comments at our public availability sessions, 
most felt they had not been treated fairly by EPA for varying reasons.  First, EPA 
performed previous cleanups of the site, but it is still contaminated.  Second, 
during earlier cleanups of the site, EPA did not communicate formally with the 
residents. Third, residents believe outside pressure is forcing Region 2’s current 
actions. 

Five Cleanup Actions Required 

EPA is conducting a fifth cleanup action at the Ringwood site, because all 
contamination was not identified and removed during the previous four cleanups.  
A brief summary of the prior four cleanup actions follows: 

•	 Beginning in October 1987, Ford excavated and removed 7,000 cubic yards of 
paint sludge containing lead and arsenic from the surface of four areas of the 
site. 

•	 Additional paint sludge was discovered at the O’Connor Disposal Area of the  
site in October 1989, and in January 1990, drums of waste material were 
discovered there. As a result, 51 drum remnants and 727 tons of additional 
paint sludge were 
removed.  In 1992 and 
1993, geophysical 
surveys and test pit work 
were conducted in the 
area, but no additional 
barrels or hazardous 
substances were 
discovered. 

•	 In 1995, residents 
notified Borough officials 
that more paint sludge 
was at the site. Ford 
removed five cubic yards 
of paint sludge from a 
residential property. 

Figure 2. Removal activity at SR-3 (sludge removal 
area 3), just north of the O’Connor Disposal Area. 

Source: Photo taken by OIG staff in August 2006. 
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•	 In December 1997 and January 1998, an additional 30 cubic yards of paint 
sludge and soil were removed from the hillside adjacent to the O’Connor 
Disposal Area. 

Lack of Communication During Original Cleanup 

While the Superfund program was relatively new at the time, Region 2 staff were 
required to establish an effective dialog with the community during the original 
cleanup of the Ringwood site. When the Region did not effectively communicate 
with the community, the residents began to mistrust EPA and believed they were 
not being treated fairly.  We discuss problems regarding EPA communications 
and community relations at the Ringwood site further in Chapter 3. 

Many Believe Outside Pressure Was Needed for Current EPA Actions 

According to many individuals whom we interviewed or who spoke at our public 
availability session, not only has EPA not cleaned up the site, but also it is not 
voluntarily doing so now. These individuals believed that EPA would not have 
taken the current actions without outside pressure.  They believed EPA responded 
to various sources of pressure, including pressures from elected officials, 
residents’ lawyers, environmental 
groups, and the media. 

Ringwood site residents are sensitive to 
the manner in which they are  
treated. The Borough covers an area of 
more than 25 square miles.  Yet several 
facilities are concentrated in the same 
area around the Ringwood mines.  This 
includes a landfill (now closed), a 
recycling center, the Borough 
maintenance garage, and radio and 
power line towers. In the 1990s, the 
area was a proposed site for a power 
plant and a chemical company. 

Site Residents Believe Health Was 
Adversely Affected 

Several residents believe their health, or 
the health of family members or 
neighbors, was adversely affected by 
exposure to contamination at the site.  
For the adults, this exposure has now 

Figure 3. Map of Ringwood showing  
(in yellow) the approximate size and 

location of the Superfund site. 

Source:  OIG staff. 
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lasted 40 years, that is, since 1967. Four people gave us examples of such health 
problems.  

In May 2006, the New Jersey Department of Health and Senior Services 
completed a public health assessment and concluded that the Ringwood site posed 
a public health hazard because exposure to paint sludge and soil may continue to 
occur at levels of health concern. The report also noted a higher proportion of 
children with elevated blood lead levels compared to the rest of the Borough.  
However, the overall incidence of cancer was not elevated.  The report 
recommended that an exposure investigation be conducted because of the 
potential for exposure to metals from paint sludge and contaminated soils at the 
site. However, in a June 2006 letter, attorneys representing some Ringwood 
residents indicated that they had advised their clients not to participate in 
interviews or physical exams requested by the Agency for Toxic Substances and 
Diseases Registry, due to ongoing litigation regarding the Ringwood site.  The 
lawyers proposed an alternative method to provide information on their clients’ 
past and current medical condition. 

In May 2006, EPA Region 2 issued a draft environmental justice assessment 
which concluded that Ringwood was an adversely impacted area based on a report 
issued by the Agency for Toxic Substances and Diseases Registry in 1989.  The 
report concluded that the Ringwood site posed a potential health concern because 
of the risk to human health that could result from possible exposure to hazardous 
substances at levels that may result in long term adverse health effects.  However, 
the Region indicated that because of the current limitation of localized health 
information about the community resident population, it could not satisfactorily 
distinguish the area from other communities to perform a comparative assessment 
to determine if environmental injustice occurred or exists.  The Region indicated 
that to make such a determination it needed to conduct a refined environmental 
justice assessment, including cumulative and risk assessments, when localized 
health data on the residents have been collected by the State of New Jersey and a 
comparable “reference” community is identified. 

Region 2 Plans to Address Concerns by Cleaning Up the Site 

Region 2 believes that cleaning up the Ringwood site will be the most effective 
way to address any concerns or perceptions regarding environmental injustice.  
Regional staff informed Ringwood site residents that they plan to effectively 
clean up the site this time.  This intention appears to be supported by the 
Agency’s relisting of the site on the NPL.  However, residents doubt the Agency’s 
abilities to do so, considering EPA’s past cleanup efforts at Ringwood.  Residents 
cited concerns that all sludge and debris may not have been identified; limited 
monitoring of streams flowing into the Wanaque Reservoir was occurring; and 
there was a lack of testing of local wildlife and plants, some of which are 
consumed by site residents. 
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Region 2’s RPM for the Ringwood site said that testing for waste disposal areas 
has been extended to areas not previously surveyed, additional monitoring wells 
are being installed, and testing wildlife and plants began in October 2006.  On 
January 30, 2007, EPA, together with Federal and State health agencies, held a 
public information session to discuss results of the EPA’s biota study at the 
Ringwood site; about 50 people attended the session.  On March 9, EPA released 
the initial results of its study of deer from the Ringwood site.  Recently collected 
deer from off the site are being analyzed.  According to a Region 2 official, 
additional wildlife, including wild turkeys, rabbits, and squirrels, will be collected 
and analyzed; they plan to present these findings to the public later this spring. 

While the Region plans to address environmental justice concerns by cleaning up 
the site, we believe the Region can take additional action to alleviate these 
concerns. When the current investigation of the site is completed, Region 2 will 
consider options for cleaning up the site.  The remedy the Region selects will be 
documented in a Record of Decision.  According to a Region 2 official, a Record 
of Decision routinely includes a summary of prior investigation and cleanup 
actions.  And any future Record of Decision issued for the Ringwood site will 
discuss all prior investigation and cleanup actions implemented at the site and 
demonstrate why the selected cleanup action, once implemented, will protect 
human health and the environment.  We believe the new Record of Decision 
should not just summarize the prior actions, but provide a detailed comparison of 
the current and prior investigations and cleanup actions.  We believe such a 
detailed comparison will better address residents’ concerns about the scope of the 
current cleanup. 

Recommendation 

We recommend that the Regional Administrator, Region 2: 

2-1 	 Address the Ringwood community’s perception of unfair treatment and 
concerns regarding completely cleaning up the site by directing his staff to 
ensure that the new Record of Decision includes a detailed comparison of 
current and prior site investigations and cleanups. 

Agency Response and OIG Comments 

In the response to the OIG draft report, the Assistant Regional Administrator for 
Policy and Management concurred with the above recommendation, and 
suggested replacing the description of the recommendation in the “At a Glance” 
section of our report with the actual recommendation.  We concurred and revised 
the final report accordingly. 

The Region’s response also indicated that although New Jersey health officials 
noted that children living near the Ringwood site had higher levels of lead in their 
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blood than children in other parts of the borough, only one child in the study had 
an elevated level in his/her blood that was possibly related to paint sludge from 
the Ringwood site. 

According to the New Jersey Public Health Assessment, 909 Ringwood children 
were tested for blood lead between July 1999 and October 2005. Of these 
children, 45 lived in the Ringwood Mines area (“Focus Area”); 861 lived in other 
areas of Ringwood (“non-Focus Area”); and 3 lacked sufficient address 
information to determine residential location. 

The study noted that although most children had a blood lead level below 10 
µg/dL, there appeared to be slightly higher levels in the distribution of blood lead 
levels in the Focus Area children, which could have resulted from the relatively 
small sample size or could indicate that the children had slightly more exposure to 
lead in the environment than non-Focus Area children. 

The Ringwood Health Department followed up on two Focus Area children 
whose blood lead levels exceeded 10 µg/dL and determined that the elevated level 
for one child was attributed to potential exposure to lead in paint sludge, while for 
the other child the likely cause was lead paint during home renovation.  However, 
the New Jersey Public Health Assessment also noted that if 1,000 children had 
been tested, the rate of elevated blood level for non-Focus Area children was 8 
children per 1,000, while the rate for Focus Area children was 44 children per 
1,000. 

The Region’s response also indicated that Upper Ringwood was an adversely 
impacted area solely as a result of it being part of a Superfund site.  However, as 
noted on pages 8 and 9 of this report, the Region’s environmental justice 
assessment concluded that the site exhibited an adverse health effect on the 
Ringwood Mines community based on a report issued by the Agency for Toxic 
Substances and Diseases Registry in 1989.  This report concluded that the 
Ringwood site posed a potential health concern because of the risk to human 
health that could result from possible exposure to hazardous substances at levels 
that may result in long term adverse health effects. 
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Chapter 3
Region 2 Must Overcome Impediments 

to Good Community Relations 

At most sites, the success of community 
involvement has a direct impact on the 
success of the overall cleanup. 

Source: April 2002 Superfund 
Community Involvement Handbook 

Despite recent efforts by Region 2 staff to increase communications with 
residents, three factors impede good relations.  First, during earlier cleanups of the 
Ringwood site, Region 2 staff missed opportunities to establish a good 
relationship with the community by not promptly developing a community 
relations plan in 1984, and then not updating it in the early 1990s to reflect 
changes in the situation.  Second, there 
are concerns about EPA’s relationship 
with Ford, the performing potentially 
responsible party (PRP) for the site. 
Third, other legal concerns are also 

impacting communications.  

Specifically, the site residents’ lawyers 
want communications with some site residents to go through them, and the 
Borough’s status as a PRP complicates communications with Borough officials.  
For an effective working relationship with the community, the new community 
relations plan for the Ringwood site must address the current impediments.  

Region 2 Did Not Promptly Establish Community Relations 

Despite requirements to the contrary, the Region 2 community relations staff did 
not become involved in site activities until 1988 - 5 years after the site was listed 
on the NPL and shortly before the remedy was selected for the site.  Earlier dialog 
with community members might have laid a foundation for good relations, 
perhaps leading to locating and removing more contamination during the original 
site cleanup; according to one of the site residents, they have pointed out half of 
the areas that are now being cleaned up. 

In September 1983, EPA added the Ringwood site to the NPL.  According to 
EPA’s May 1983 Superfund Community Relations Policy, the objectives of the 
Superfund community relations program are to:  

• gather information about the community in which a site or incident is located,  
• inform the public of planned and ongoing actions,  
• give the public the opportunity to be involved in decisionmaking, and 
• focus and resolve controversy. 
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The RPM is the overall project manager with 
responsibility for everything that occurs at the site. The 
Community Involvement Coordinator is responsible for 
advising the project manager on required community 
involvement activities and recommending activities that 
will ensure the community has every opportunity to be 
involved. Involvement by all members of the Site Team 
in community involvement planning and implementation 
activities ensures integration of community involvement 
in the cleanup process and furthers public participation. 

Source: April 2002 Superfund Community Involvement 
Handbook 

For all Superfund-financed cleanup actions, the policy stated EPA regional offices 
must develop a community relations plan (CRP).  The CRP is a management and 

planning tool which outlines the specific 
communications activities to be used 
during a Superfund response and the 
integration of these activities with the 
technical work at a site.  The Remedial 
Action Master Plan for a site must include 
a community relations assessment with 
steps needed to prepare the CRP.  

EPA drafted a Remedial Action Master 
Plan for the Ringwood site in August
1983. It included the required community
relations assessment.  The first item in the 

assessment was to identify community concerns by interviewing local officials 
and community members.  It did not include the required schedule for completing 
the community relations plan.  

Seven months after the Remedial Action Master Plan was prepared, Ford became 
responsible for cleaning up the site. Since the cleanup was led by the PRP, it was 
no longer a Superfund-financed action. Consequently, EPA’s 1983 policy did not 
apply, so the Region 2 staff may have considered a CRP unnecessary.  Effective 
February 1986, the requirements changed; for cleanup actions at NPL sites, 
including enforcement actions, a CRP must be implemented before field activities 
start. However, the Region 2 staff did not immediately start preparing the CRP 
for the Ringwood site. 

The interviews needed to prepare the CRP were performed in early 1988.  They 
were conducted by a member of the Region 2 Office of External Affairs and an 
EPA contractor. In Region 2, the community relations staff are not part of the 
Superfund program division.  The CRP for the Ringwood site was issued in July 
1988. The delay from 1983 to 1988 in preparing the CRP was not explained in 
the site files, although we found documents dated 1985 and 1986, informing 
Region 2 staff of potential community relations problems at the site and urging 
them to prepare a CRP.  These documents came from staff in the New Jersey 
Department of Environmental Protection.  

Although community relations staff were not involved until 1988, Region 2 
technical staff were involved. There was little evidence that the Region 2 
technical staff informed the community about site activities.  We found two 
handouts about site activities dated before the July 1988 CRP: February 1984 and 
October 1987. The latter announced the start of excavating and removing paint 
sludge. It was mailed to residents by local officials.  The first public meeting with 
residents during that period was in August 1988, to discuss the options for 
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cleaning up the site.  There was no evidence in Region 2’s site files of any other 
meetings with residents.  

The lack of evidence concerning communication with the community during the 
original cleanup was consistent with what community members told us.  We 
interviewed eight people who were adults living in Ringwood at that time.  Six of 
these individuals lived on or very near the site.  None of the eight people recalled 
efforts by EPA to inform them about what was going on at the site.  Three said 
they were unaware of the original cleanup activity.  Five site residents said they 
did not know about the original cleanup until they saw trucks or workers at the 
site. 

Community Relations Plan Did Not Change with the Situation 

Region 2 staff did not re-evaluate community relations activity in 1992 and 1995 
when community members brought additional concerns to their attention.  The 
community issues and concerns identified in the 1988 Ringwood CRP were 
limited.  Two local organizations, the Families of the Ringwood Mines and the 
Ringwood Neighborhood Action Association, expressed additional concerns 
about the site in 1992 and 1995, respectively.  Although EPA’s 1988 Community 
Relations Handbook indicates that a community relations plan should be revised 
if community attitudes change, the Region 2 staff have never changed the 
Ringwood CRP. 

In a letter dated April 1992, a representative of the Families of the Ringwood 
Mines told the Region 2 project manager that the citizens living near the 
Ringwood mines were concerned about the possible health effects of the 
substances dumped at the mines.  The letter noted the presence of noxious odors 
and vapors. This group apparently started collecting health information from 
community members.  Because he was concerned about the issue, in June 1992 
the Region 2 project manager requested that a fact sheet be prepared.  A fact sheet 
dated July 1992 was prepared. It summarized the results of monitoring activities 
at the site. There was no evidence of other community relations activity 
concerning the matter.  

In late February 1995, the president of the Ringwood Neighborhood Action 
Association informed the Borough Council that paint sludge remained at the 
Ringwood site despite two previous removal actions.  After visiting the site, the 
health officer from the Borough contacted EPA about the sludge.  The Region 2 
project manager visited the site in April 1995, and promised to investigate further.  
There was no evidence of other community relations activity concerning the 
matter.  These events in 1995 were similar to how the current cleanup actions at 
the site started. 
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EPA’s Relationship with Ford Is Perceived As Inappropriate 

Some Borough residents and officials, and others, perceive EPA’s relationship 
with Ford to be inappropriate. According to them, Ford appears to be making the 
decisions about cleaning up the site, not EPA. 

Several people, including site residents, their consultants, and Borough officials, 
expressed concern about the relationship between EPA and Ford (including 
Ford’s technical consultant). They characterized the relationship between EPA 
and Ford in several ways, or combinations of ways, including that EPA:  

•	 Protected or defended Ford, or let Ford off the hook.  

•	 Let Ford make the decisions.  

•	 Was lax, or not forceful enough, with Ford.  

•	 Did not ensure that Ford’s technical consultant performed adequately.  

Some of these individuals also expressed concern about funding the cleanup if 
Ford backs out or goes bankrupt; this concern was cited as a possible reason for 
EPA being lax with Ford. 

According to several people, the actions of the current Region 2 RPM contributed 
to their perception of an inappropriate relationship.  Under the current settlement 
agreement between EPA and Ford, EPA (i.e., the RPM designated in the 
agreement) must approve the plans prepared by Ford, as well as the work 
performed.  Thus, the RPM must work closely with Ford.  At the same time, we 
believe the Region 2 staff must demonstrate to the community that they are 
directing this work, not Ford or its technical consultant.  Some ways they may do 
this are as follows: 

•	 When meeting with Borough residents, fully answer questions about work at 
the site in an open and direct manner, without referring to representatives of 
Ford or its consultant. According to a Region 2 official, their representatives 
answer the vast majority of questions, and refer questions to Ford or its 
consultant on the rare occasions EPA staff are unable to answer a specific 
comment. Despite these efforts, several Borough residents and officials 
believe the RPM does not fully answer some of the questions he addresses.  

•	 Promptly convey testing results to the community, and explain the 
implications of these results to them.  According to a Region 2 official, 
Region 2 releases data after the quality is verified, so it usually takes 21 days 
to process a sample.  At the public meeting on July 25, 2006, Region 2 staff 
explained to the community why it takes longer for EPA to release results 
than it takes the site residents’ consultant.  Once Region 2 has the results, 
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though, the community wants them as soon as possible, along with what they 
mean.  

•	 In the cover letter providing the site residents’ representative with the monthly 
progress report, clearly explain in detail when and how upcoming site activity 
will impact the neighborhood.  Although Region 2 staff have expanded 
distribution of these progress reports, apparently site residents (and, as 
discussed later, Borough officials) are not satisfied with their content.  For 
example, according to the progress report for August 2006, in September 
2006, Ford’s consultant anticipated performing site-wide groundwater 
sampling.  In the letter dated September 19, 2006, that conveyed this progress 
report to the community’s representative, the RPM noted that Ford’s 
consultant “will be collecting groundwater samples from all viable monitoring 
wells at the Site, starting on Monday, September 25, 2006.”  The RPM 
repeated this information in a letter to the site residents’ representative dated 
September 21.  Starting on October 3, and continuing for several days, a crew 
using large equipment that partially blocked a residential street performed 
work in the Ringwood site. Site residents were upset about this activity for 
several reasons, one of which was they believed no one had warned them 
about it in advance. Even with the RPM’s notice, they had not connected this 
activity with the groundwater sampling.  

•	 Inform the community when EPA approves plans for work at the site, 
highlighting the review EPA performed and any changes to the plan that EPA 
requested. 

Other Legal Considerations Complicate Communication 

EPA’s communications with Borough residents and officials are impacted by two 
other issues, which are of a legal nature.  First, lawyers representing past and 
present residents of the Ringwood site want contacts with the site residents 
coordinated through them. This sometimes slows efforts by Region 2 staff to 
meet with site residents.  Second, site residents sometimes rely on Borough 
officials to inform them about site activities.  These officials do not always know 
about the activities because, since the Borough is also a PRP, Region 2 staff must 
follow legal protocols in communicating with them. 

Shortly after the RPM’s site visit in April 2004, lawyers representing the site 
residents contacted the Region 2 staff. They asked Region 2 to keep them 
apprised concerning EPA's activities as they affect the residents, and to coordinate 
Region 2’s contacts with these residents through them.  According to the lawyers, 
the site residents had sought counsel “in large part due to EPA's 22-year record of 
failing to clean the contaminated site on which they reside, failing to protect their 
health, and failing even to speak to them.”  In January 2006, the site residents 
filed a lawsuit against Ford.   
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The Region 2 staff must take the lawyers’ requests into account when dealing 
with site residents. According to a Region 2 official, they try to communicate 
with site residents as directly as possible while accommodating their needs for 
legal representation. However, accommodating the lawyers’ requests sometimes 
delays meetings between the Region 2 staff and site residents.  For example, 
according to the Community Involvement Coordinator (CIC) for the Ringwood 
site, she tried to set up a meeting with the site residents (and their lawyers) in 
March 2005. The meeting was not held until May 2005.  

There is a communication network for the PRPs.  It includes the Borough because 
in 1990, EPA formally notified the Borough that it was a PRP.  A single person 
was identified in the enforcement orders to serve as the official contact for the 
PRPs related to the Ringwood site. The official contact is a Ford official.  All 
technical matters must go through this person.  Ford, therefore, is responsible for 
keeping the Borough informed about what is going on at the site on a day-to-day 
basis, not EPA.  Each month, Ford’s technical consultant prepares a summary on 
site activity. The Borough Manager receives these monthly reports.  Thus, the 
Borough is regularly informed about site activity.  

The Borough officials with whom we spoke believed they were not receiving 
enough information about site activities.  When unexpected activity occurs at the 
site, some site residents contact Borough officials.  The Borough officials do not 
always have information about the activity in question.  The Region 2 RPM is 
aware of the concern about communication among the PRPs, and is working with 
Borough officials to resolve it.  In addition, according to him, Region 2 sends a 
copy of all correspondence with residents to the Borough.  

Continued Improvement in Communication Is Needed 

The Region 2 community relations staff have increased interaction with site and 
Borough residents. Because of these efforts, some site residents believe 
communication has improved regarding their involvement in site activities.  The 
new CRP being prepared for the Ringwood site must further a good relationship 
with site and Borough residents. 

Since April 2004, when the Region 2 employee who later became the RPM for 
the Ringwood site toured the area with site residents, the Region 2 community 
relations staff have spent more time each year on community relations activities 
for the Ringwood site. In fiscal 2004, they spent 83 hours, in 2005 almost 360 
hours, and in 2006 almost 450 hours.  Most of the time in 2006 was performed by 
the CIC for the site. Of her time working on various Region 2 Superfund sites 
during 2006, she spent over a quarter on Ringwood. 
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Figure 4. Time Spent by Region 2 on Community Relations 
Recently Increased 
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The increased effort on community 
relations activities is reflected by the 
number of contacts with site and 
Borough residents. Besides several 
meetings in 2004 and 2005, with 
just site residents and their lawyers, 
the Region 2 staff: 

•	 held four larger-scale public 
            information meetings with 

those interested in the site; 

•	 helped site residents create a 
Ringwood Community 
Advisory Group (CAG), 
which then met four times;  

•	 arranged for the Regional Administrator for Region 2 to visit Ringwood in 
October 2005 and January 2006; 

•	 prepared six handouts about activities at the site; and 

•	 established a Website for the Ringwood site in addition to the EPA Website  
and a Website maintained by Ford.  

Some of the site residents who spoke to us believed EPA is now doing a better job 
keeping them informed and involved.  

Several setbacks have occurred in the recent relations between the EPA staff and 
the residents. For example, although the CAG started off with monthly meetings, 
none were held since March 2006, and the reason they were discontinued is in 
dispute. One resident said the EPA staff no longer wanted them; the EPA staff 
contend a community lawyer requested the CAG meetings stop.  Also, several 
people who attended community or CAG meetings told us some of the meetings 
degenerated because of conflicts between participants.  Despite the improved 
communications, some site residents told us they believe the EPA staff are not 
always open, frank, or timely in letting them know about site activities.  

Changes Needed to Community Advisory Group 

As noted earlier, the Region 2 staff helped the site residents form a CAG.  A CAG 
is intended to be a public forum for community members to present and discuss 
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their needs and concerns 
related to the Superfund 
decisionmaking process.  
Thus, a CAG seems 
appropriate for the 
Ringwood site. 
However, the CAG 

described in interviews as degenerating or deteriorating, out of control, shouting 
matches between EPA staff and residents, awful dynamics, and the community 
was hostile. This must be reversed if the CAG is to be a successful forum.  

When the Ringwood CAG was established, it was not given enough form to 
function effectively.  According to EPA guidance, each CAG should develop a 
mission statement describing the CAG's specific purpose, scope, goals, and 
objectives. Each CAG also should develop a set of procedures to guide day-to
day operations. CAG members may select a chairperson from within their ranks 
and determine an appropriate term of office.  The primary functions of the CAG 
chairperson are to conduct CAG meetings in a manner that encourages open and 
constructive participation by all members; to ensure that all pertinent community 
concerns are raised for consideration and discussion; and to attempt, whenever 
possible, to achieve consensus among CAG members.  If meeting facilitation is 
needed, it is preferable to use someone from the community with facilitation 
experience or a professional meeting facilitator.  A neutral facilitator is 
particularly effective at sites where some controversy is anticipated.  

The Ringwood CAG was missing several of the above attributes.  It does not have 
a mission statement or operating procedures.  The duties of a chairperson were not 
defined, nor was a chairperson selected. Also, given the poor relationships of 
those involved, a meeting facilitator is needed.  These deficiencies should be 
corrected. 

A New Community Relations Plan Is Being Prepared 

According to the CIC for the Ringwood site, Region 2 plans to prepare a new 
CRP for the site. Under EPA’s current guidance, the April 2002 Superfund 
Community Involvement Handbook, such plans are now called community 
involvement plans.  One must be prepared after a site is listed on the NPL.  The 
community involvement plan should identify the community’s issues, needs, and 
concerns, and identify specific activities, outreach products, or programs EPA 
will use to address the community’s concerns.  The Handbook identifies a variety 
of communication strategies and techniques that can be used by the RPM and CIC 
to ensure the community is informed about, and involved in, site activities.  For 
example, it states: 
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meetings, and some of the other Ringwood site meetings, were variously 

A community with a high level of interest and concern 
about remedial activities or significant environmental 
justice concerns related to the site should be a strong 
candidate for a CAG. 

Source: April 2002 Superfund Community Involvement 
Handbook 



Person-to-person interaction is necessary for the community to get 
to know Site Team members and vice versa. Personal interactions, 
either by telephone or in person, contribute more to the 
development of trust and cooperative working relationships than 
any other form of outreach. Availability sessions, public meetings, 
workshops, and TV or radio appearances work well. 

As noted earlier, the Region 2 staff have initiated personal interaction at the 
Ringwood site. Much more such interaction will be needed because many site 
residents believe the Region 2 staff are not open and frank with them about site 
activities. They based this belief on a variety of incidents in which the Region 2 
staff seemed to evade questions, or did not provide information in a timely 
manner.  In fact, a few site residents do not acknowledge that communications 
have recently improved.  

The community involvement plan for the Ringwood site should be promptly 
drafted, thoroughly discussed with residents and Borough officials, and quickly 
implemented.  We believe it should include multiple avenues of communication, 
especially personal interaction. According to a Region 2 official, they plan to 
address re-establishing the CAG in the new community involvement plan, and 
they have already begun work on this plan. 

Recommendations 

We recommend that the Regional Administrator, Region 2, direct his staff to: 

3-1 	 Prepare and implement a new community involvement plan for the 
Ringwood site. 

3-2 	 Help the community correct the deficiencies in the Community Advisory 
Group so its meetings are regularly held and productive. 

3-3 	 Increase communication with the community about Region 2 efforts to 
ensure that Ford properly performs the correct work at the site.  

Agency Response and OIG Comments  

In the response to the OIG draft report, the Assistant Regional Administrator 
concurred with the above recommendations.  Concerning the factual corrections 
and revisions requested, we generally agreed and changed the report accordingly.  
One comment was about a statement in the OIG draft report that the April 1992 
letter from the Family of the Ringwood Mines mentioned that State authorities 
had determined that the residents’ drinking water was contaminated.  Although 
the statement was correct, we deleted it because the 1988 Record of Decision 
confirmed that the residents receive water from a municipal water supply.  
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Regarding EPA’s relationship with the PRP, Region 2 indicated in its response to 
our draft report that regional staff have interacted with Ford and its contractors 
according to all EPA regulations and guidance for dealing with a PRP at a 
Superfund site. The Region added that while there are variations in the Region’s 
relationships with PRPs from site to site, the Region’s relationship with Ford at 
Ringwood is typical for a Superfund site of this complexity. 

Regarding the CAG, the Region’s response noted that the Region had secured the 
services of a professional facilitator for the CAG. 

Regarding the community involvement plan, Region 2 indicated in its response 
that regional staff conducted several interviews for the new plan on March 2 and 
March 13, 2007. 

Regarding the Agency’s oversight of the PRP, Region 2’s response noted that 
since 1983, EPA issued five administrative orders to Ford, requiring Ford to 
perform various investigatory and cleanup actions at the site. 
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Status of Recommendations and 
Potential Monetary Benefits 

POTENTIAL MONETARY 
RECOMMENDATIONS BENEFITS (in $000s) 

Rec. 
No. 

Page 
No. Subject Status1 Action Official 

Planned 
Completion 

Date 
Claimed 
Amount 

Agreed To 
Amount 

2-1 

3-1 

3-2 

3-3 

9 

19 

19 

19 

Address the Ringwood community’s perception of 
unfair treatment and concerns regarding 
completely cleaning up the site by directing his staff 
to ensure that the new Record of Decision includes 
a detailed comparison of current and prior site 
investigations and cleanups. 

Prepare and implement a new community 
involvement plan for the Ringwood site. 

Help the community correct the deficiencies in the 
Community Advisory Group so its meetings are 
regularly held and productive. 

Increase communication with the community about 
Region 2 efforts to ensure that Ford properly 
performs the correct work at the site. 

O 

O 

O 

O 

Regional Administrator, 
Region 2 

Regional Administrator, 
Region 2 

Regional Administrator, 
Region 2 

Regional Administrator, 
Region 2 

O = recommendation is open with agreed-to corrective actions pending  
C = recommendation is closed with all agreed-to actions completed  
U = recommendation is undecided with resolution efforts in progress 
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Appendix A 

Agency Response to Draft Report 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 


REGION 2 


 DATE: March 16, 2007 

SUBJECT: Region 2 Comments on OIG Draft Report - Ringwood Mines 

FROM: Donna J. Vizian 
Assistant Regional Administrator for Policy and Management                 

TO: Paul McKechnie 
Office of Inspector General 

EPA Region 2 welcomes the opportunity to comment on the Office of the Inspector General’s draft 
report on the Ringwood Mines/Landfill Superfund site.  

Region 2’s responses to each recommendation in the draft report are as follows: 

OIG Recommendation #2-1 

"We recommend that the Regional Administrator, Region 2, address the Ringwood community's 
perception of unfair treatment and concerns regarding completely cleaning up the site, by directing 
his staff to ensure that the Record of Decision includes a detailed comparison of current and prior 
site investigations and cleanups to demonstrate how the current investigation and cleanup will differ 
from those conducted in the past." 

Region 2 Response 

Region 2 concurs.  Any future Record of Decision issued for the Ringwood Mines site will discuss 
all prior investigation and cleanup action implemented at the site, and provide a comparison of the 
current and prior investigations and cleanup actions.  

OIG Recommendation #3-1 

"We recommend that the Regional Administrator, Region 2, direct his staff to prepare and 
implement a new community involvement plan for the Ringwood site." 

Region 2 Response 

Region 2 concurs.  For additional information, please see the below section entitled “Update on 
Community Involvement Work.” 
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OIG Recommendation #3-2 

"We recommend that the Regional Administrator, Region 2, direct his staff to help the community 
correct the deficiencies in the Community Advisory Group so its meetings are regularly held and 
productive." 

Region 2 Response 

Region 2 concurs. Again, for additional information, please see the below section entitled “Update 
on Community Involvement Work.”   

OIG Recommendation #3-3 

"We recommend that the Regional Administrator, Region 2, direct his staff to increase 
communication with the community about Region 2 efforts to ensure that Ford properly performs the 
correct work at the site." 

Region 2 Response 

Region 2 concurs. 

Additionally, we are providing several factual corrections and suggested content revisions that we 
would like to see incorporated into the final version of the report. 

Title of report draws an inaccurate conclusion 

The title of the OIG’s draft report, “Environmental Justice Concerns and Communication Problems 
Complicated Cleaning Up Ringwood Mines/Landfill Site,” suggests that EPA’s cleanup work at the 
Ringwood site has been affected by environmental justice or communication issues. The report, 
however, does not present any findings that EPA’s daily cleanup efforts have been impacted by these 
issues. In addition, the title is a statement of a conclusion rather than a statement that conveys the 
subject of the report. We request that   
the OIG consider a new title for the report that more accurately represents its content. For example 
“A Review of Environmental Justice and Communications Efforts at the Ringwood Mines/Landfill 
Site,” would more accurately describe the content of the report. 

Record of Decision (ROD) recommendation 

The OIG’s recommendation for the new ROD in Chapter 2 (currently at the bottom of page 8) 
should replace the description of that recommendation in the “At a Glance” section as the language 
in Chapter 2 is more complete. 
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EPA’s relationship with Ford 

We agree with the OIG that EPA’s relationship with Ford as a potentially responsible party (PRP) is 
an important issue at the Ringwood site.  However, Chapter 3’s presentation of EPA’s relationship 
with Ford, which is based solely on perceptions of interviewees, does not reflect the reality of this 
relationship. Region 2 staff have interacted with Ford and its contractors according to all agency 
regulations and guidance for dealing with a PRP at a Superfund site, and it is imperative that the 
final report reflect this. Although there are variations in our relationship with PRPs from site to site, 
our relationship with Ford at Ringwood is typical for a Superfund site of this complexity. 
It should be noted that since 1983, EPA has issued five administrative orders to Ford, which require 
Ford’s performance of investigatory and cleanup actions at the site. In fact, investigations are 
currently being conducted at the site by Ford’s contractor pursuant to the requirements of a 
September 2005 administrative order. Furthermore, all work plans developed by Ford’s contractor 
are subject to review and approval by EPA. To ensure compliance with the approved work plans, all 
fieldwork is overseen by the U.S. Army Corps of Engineers for EPA. 

Update on community involvement work 

EPA and federal and state health agencies held a public information session on January 30, 2007 to 
discuss results of the agency’s biota study at the Ringwood site, which was attended by about 50 
people. At that meeting, EPA also announced plans to conduct community interviews as part of its 
revised community involvement plan (CIP).  Several interviews took place on March 2 and March 
13 (please note, however, that as of today, none of the Upper Ringwood residents has agreed to be 
interviewed for the revised CIP). EPA has secured the services of a professional facilitator for the 
community advisory group. EPA also released the initial results of its deer study at Ringwood site 
on March 9 and is analyzing recently-collected deer from off of the site.  Additional wildlife, 
including wild turkeys, rabbits and squirrels, will be continued to be collected and analyzed.  We 
will likely present our findings to the public later this spring. 

Factual corrections for the final report 

•	 In the “At a Glance” section, the first item in the left column should specify that three 
members of the New Jersey congressional delegation asked the OIG to conduct this 
investigation. 

•	 On page 2 of the draft, the second paragraph should be revised to reflect that in 1987, 7,000 
cubic yards of superficial paint sludge and soil were removed from four areas of the site.  

•	     On the same page, the OIG notes that Region 2 concluded the requirements had been met to 
delete the site from the NPL in 1993.  The report should reflect that the New Jersey 
Department of Environmental Protection concurred with our findings. 

•	 The photograph on page 5 is from the SR-3 removal area, not the O’Connor Disposal         
Area. 

•	      The third paragraph on page 7 discusses a 2006 study by New Jersey health officials that 
noted children living near the Ringwood site had higher levels of lead in their blood than in 
other parts of the borough. Please note that only one child in the study had an elevated level 
in their blood that was possibly related to paint sludge from the Ringwood site. 
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•	       The last sentence in this paragraph notes that ATSDR recommended an exposure 
investigation be conducted. Please note that attorneys representing some Ringwood residents 
subsequently indicated in a June 2, 2006 letter that they had advised their clients not to 
participate in physical exams being coordinated by ATSDR, due to litigation concerns. 

•	      The last paragraph on page 7 of the draft should mention that Region 2 concluded that Upper 
Ringwood was an adversely impacted area solely as a result of it being part of a Superfund 
site. 

•	 The third full paragraph on page 11 mentions a 1992 letter where New Jersey state 
authorities determined Ringwood residents’ drinking water to be contaminated. However, it 
is EPA’s understanding that Upper Ringwood residents were connected to the municipal 
water supply during the 1980s, which was not contaminated. 

•	      The report should discuss, perhaps in the “Other Legal Considerations Complicate 
Communication” section in Chapter 3, that New Jersey agencies are overseeing the possible 
remediation of residential properties or relocation of residents related to the Ringwood site. 

If you have any questions, please let me know or contact John Svec at (212) 637-3699.  
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Appendix B 

Distribution 

Office of the Administrator 
Assistant Administrator for Solid Waste and Emergency Response 
Regional Administrator, Region 2 
Audit Followup Coordinator, Region 2 
Director, Public Affairs Division, Region 2 
Director, Emergency and Remedial Response Division, Region 2 
Audit Followup Coordinator, Office of Solid Waste and Emergency Response  
General Counsel 
Agency Followup Official (the CFO) 
Agency Followup Coordinator 
Associate Administrator for Congressional and Intergovernmental Relations  
Associate Administrator for Public Affairs 
Director, Office of Regional Operations 
Acting Inspector General 
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