Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009

November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task

I. ORGANIZATION

A. Review Progress on Work Tasks Quarterly.

IIl. OBJECTIVES
A. Develop RWA documents for 84 HUCs within the State.
B. Develop 26 RWAs per year for 3.25 years.
C. Produce a consistent quality product.

D. Coordinate Development of Joint State RWAs with WA, OR, NV, UT WY and MT.

lll. COMPILE HUC GIS LAYERS and DATA TABLES
A. Develop procedural manual for the completion of GIS work products related to
the development of Rapid Watershed Assessments.
B. Introduction
1. Introduction (Location) Map
Introduction Data (size of HUC and % in each County)
Relief or Elevation Map

Ownership Map (Private, Public, Tribal)
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Ownership Data Table (Private, Public, Tribal)

C. Physical Description

1. Land Use/Land Cover Map

Responsibility

Staff

RWA Team
RWA Team
RWA Team

RWA Team

Appropriate Staff

Appropriate Staff

Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff

Appropriate Staff

Appropriate Staff

Appropriate Staff

Staff Hours

Comments

See Attached Map of HUCs By FY

See Attached List of HUCs By FY
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Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009

November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task

Land Use/Land Cover Data Table
Irrigated Lands Data Table (NRI Estimates)
Precipitation Map

Common Resource Area (CRA) Map
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Irrigated Adjudicated Water Rights Data Table
a. Surface
b. Ground Water
c. Total Irrigated Adjudicated Water Rights
7. Stream Flow Data Table
8. Stream Data Table
a. Total Miles - Major (100 K Hydro GIS Layer - Named)
b. 303(d) Streams (Percent Total Miles of Streams in HUC)
c. Anadramous Fish Presence (Streamnet)
d. Bull Trout Presence (Streamnet)
9. Land Cover/Use Data Table (Based on a 100 ft. Stretch on Both Sides)
of all Streams in the 100K Hydro Layer
10. Land Capability Class Data Table (NRI Estimates)
11. Confined Animal Feeding Operations Data Table
a. Dairies and Feedlots
12. Establish a RWA Database
a. Miles of 303(d) Listed Streams
b. Number of Permited CAFOs and AFOs

Responsibility

Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff

Appropriate Staff

Staff Hours

Comments
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Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009

November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task Responsibility

D. Resource Concerns Appropriate Staff
1. Surface and Ground Water Resource Protection Map Appropriate Staff
a. 303(d) Listed Streams Appropriate Staff
b. Ground Water Management Areas (GMA) Appropriate Staff
c. Critical Ground Water Management Areas (CGMA) Appropriate Staff
d. Nitrate Priority Areas (NPA) Appropriate Staff
d. Sole Source Aquifers Appropriate Staff
2. T&E Species Data Table Appropriate Staff
E. Census and Social Data Appropriate Staff
1. Population Distribution Map (2000 Census Data) Appropriate Staff
2. Size of Farms Data Table (2002 Agricultural Census Data) Appropriate Staff
3. Number of Farms Data Table (2002 Agricultural Census Data) Appropriate Staff
4. Number of Operators Data Table (2002 Agricultural Census Data) Appropriate Staff

F. Total Hours Compiling HUC GIS Layers and Data Tables Staff

Estimated 20 weeks per vear x 3.25 years x 40 hours/week = 2,600 staff hours.

Staff Hours Comments

- _Appropriate Staff

2,600 Hours

Estimated 20 weeks per yvear x 3.25 years x 8 hours/week = 520 staff hours. -

Appropriate Staff 520 Hours

Estimated 20 weeks per vear x 3.25 years x 8 hours/week = 520 staff hours. -

Appropriate Staff 520 Hours

Estimated 20 weeks per vear x 3.25 years x 8 hours/week = 520 staff hours. -

Appropriate Staff 520 Hours

Compile HUC GIS Layers and Data Tables Subtotal Hours Staff

4,160
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November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task

IV. DEVELOP NARRATIVE DATA
A. Introduction Narrative
B. Physical Description
1. Special Considerations Narrative
2. Common Resource Area (CRA) Descriptions Narrative
C. Resource Concerns
1. General Resource Concerns Narrative
2. Resource Concerns Narrative by Land Use
3. Tons Per Year of Soil Loss: Sheet and Rill, Wind, Irrigation Induced
Erosion - Graph/Table (NRI Estimates)
4. Water Quality Concerns Data Graph/Table
a. Stream Miles of: All Pollutants, Bacteria, Nutrients, Sediment, and Temperature
5. Watershed Projects, Plans, Studies, and Assessments Table
a. NRCS Watershed Projects Table
b. NRCS Watershed Plans, Studies and Assessments Table
c. NWPCC Subbasin Plans and Assessments Table
d. IDEQ TMDLs Table
e. SCC TMDL Agricultural Implementation Plans Table
f. IDEQ 319 Projects Table
g. ISDA Regional Ground Water Quality Studies Table
h. IDWR Comprehensive State Water Plans Table
4. SWAPA + H Concerns Table

Responsibility

Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff

Appropriate Staff

Staff Hours

Comments
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Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009 November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task Responsibility Staff Hours  Comments
5. Human Considerations Narrative Appropriate Staff
D. Census and Social Data Appropriate Staff
1. Census and Social Data Narrative Appropriate Staff
E. Progress/Status Appropriate Staff
1. Focus of Past Seven Years of Progress Narrative Appropriate Staff
2. Resource Concerns Requiring Ongoing Attention Narrative Appropriate Staff
F. Footnotes/Bibliography Appropriate Staff
1. Establish and Maintain Bibliography Narrative (References from each Discipline) Appropriate Staff
G. Total Hours Developing Narratives Appropriate Staff

Estimated 3 days per HUC x 8 hours/day x 84 HUC's = 2,016 Staff Hours - Appropriate Staff 2,016 Hours

Estimated 1 days per HUC x 8 hours/day x 84 HUC's = 672 Staff Hours - Appropriate Staff 672 Hours

Estimated 1 days per HUC x 8 hours/day x 84 HUC's = 672 Staff Hours - Appropriate Staff 672 Hours

Develop Narrative Data Subtotal Hours  Appropriate Staff 3,360
V. DEVELOP PRS DATA Appropriate Staff
A. Progress/Status Data Table (PRMS/PRS Data from Past 5 Years) Appropriate Staff
B. Lands Removed from Production Through Farm Bill Programs Appropriate Staff
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Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009

November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task

1. CRP, WRP

C. Total Hours Developing PRS Data Tables
Estimated 1 days per HUC x 8 hours/day x 84 HUC's = 672 Staff Hours - Appropriate Staff 672 Hours

Responsibility

Appropriate Staff

Appropriate Staff

Staff Hours Comments

Develop PRS Data Tables Subtotal Hours

VI. CURRENT & FUTURE CONSERVATION CONDITIONS, NEEDS & EFFECTS

A. Develop Current and Future Conditions Tables (by Land Use)

1.

2.

Current Conditions Table (by land use)

a. Practices Installed to Date

b. Practice Quanties Installed to Date

¢. Annual O & M and Management Costs
d. Potential Effects

e. Desired/Estimated Participation Rates
Future Conditions Table (by land use)

a. Practices Needed

b. Practice Quanties Needed

c. Investment Costs

d. Annual O & M and Management Costs
e. Potential Effects

f. Programs for Implementation

Appropriate Staff

Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff

Appropriate Staff

672

Previous Section
Previous Section

Previous Section
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Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009 November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task

B. Potential RMS Effects Summary Table (by land use) From Conservation Treatment

1. Potential Farm Bill Costs (by land use)
a. O & M Costs (3 Years - Incentive Payments)
b. Operator (Private) Investment
c. Federal Costs (Assuming 75% Cost Share)
d. Total RMS Costs
e. Potential Effects
f. Desired/Estimated Participation Rates

C. Total Hours Developing Conservation Conditions, Needs and Effects

Responsibility

Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff
Appropriate Staff

Appropriate Staff

Staff Hours Comments

Estimated 2 days per HUC x 8 hours/day x 84 HUCs = 1,344 Staff Hours - Appropriate Staff 1,344 Hours

Estimated 2 days per HUC x 8 hours/day x 84 HUCs = 1,344 staff hours - Appropriate Staff 1,344 Hours

Current & Future Conservation Conditions, Needs and Effects

Subtotal Hours

VII. ASSEMBLE HUC DOCUMENTS (Web Based Documents)
A. Editing / Formating / Web Posting
1. Narratives, Table Data and GIS Layers

B. Total Hours Editing / Formating / Web Posting

Appropriate Staff

Appropriate Staff

Appropriate Staff

Appropriate Staff

2,688

Estimated 32 Hours/HUC x 84 HUC's = 2,688 Staff hours - Appropriate Staff 2,688 Hours

Assembling HUC Documents Subtotal Hours

Appropriate Staff

2,688
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Idaho Watershed Rapid Assessment POW - FY 2006, 2007, 2008, 2009

November 15, 2005

State Rapid Watershed Assessment (RWA) Work Task Responsibility Staff Hours  Comments

Estimated Total Hours to Complete 84 HUC's = 13,568 Staff hours - RWA Team 13,568 Hours

Total Hours RWA Team 13,568 Hours

VIIl. PARTNERSHIP REVIEW

A. Meet Wth Partners for Coordination (SCC and IASCD) Appropriate Staff

B. Periodically Update Partners on Progress (SCC and IASCD) Appropriate Staff

C. SCD/SWCD Review of Each RWA (HUC) Appropriate Staff
IX. RWA SCHEDULE FOR COMPLETION

A. FY 2006 Schedule and Priority Listing (See Attached List) Appropriate Staff

B. FY 2007 Schedule and Priority Listing (See Attached List) Appropriate Staff

C. FY 2008 Schedule and Priority Listing (See Attached List) Appropriate Staff

6.5 Staff Years
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