
Lunar Science Workshop Schedule

(July 16, 2007 ESMD Lunar Architecture Delivery)


•	 July 6-7, 2006: Subcommittee Conference #2 
•	 Aug. 2006-Feb. 2007: Subcommittees Refine Individual

Workshop Preparations (Work With Analysis Groups) 
•	 Sep. 26-27?, 2006: Subcommittee Conference #3 (Workshop

Planning and Preliminary Review of Science Strategy In
Draft Lunar Architecture) 

•	 Jan. 4, 2007: Logistics Planning Session (WCC, ESMD,
Council Staff) 

•	 Jan.-Feb. 2007: Logistical Organizational Activities 
•	 Jan. 16, 2007: WCC Review Draft Operational Constraints


•	 Feb. 6, 2007: WCC Final Review Operational Constraints 
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Lunar Science Workshop Schedule

(July 16, 2007 Lunar Architecture Delivery)


•	 Feb. 20, 2007: WCC Final Review Workshop Preparations

•	 Feb. 26-March 2, 2007: Lunar Science Workshop (2 Year

Repeat Cycle?) 
•	 March-May 2007: WCC/Subcommittee Synthesis of

Workshop Recommendations 
•	 April 17, 2007: WCC Review of Draft Recommendations 
•	 April-May 2007: Refine Draft Recommendations 
•	 May 28-June 1, 2007: Science Strategy CoDR (2 Year

Repeat Cycle) 
•	 June 22, 2007: Council’s Recommendations Delivered 
•	 July 16, 2007: Lunar Architecture First Edition (2 Year

Repeat Cycle) 
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