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El Salvador Compact Progress
Productive Development Project � :  To date, FOMILENIO, the Sal-
vadoran entity responsible for implementing the MCC compact, 
has signed 13 grant programs valued at $6.8 million benefitting 
over 3,000 farmers and small business owners. FOMILENIO also 
signed a $25.5 million contract to implement the technical assis-
tance activity, including reaching approximately 1,815 beneficiaries, 
creating approximately 781 new jobs and guaranteeing funds to 
incentivize local lending in the underserved northern zone. 

Human Development Project � : Installation of the first 250 pho-
tovoltaic systems and community training in the most remote 
regions of the northern zone has begun.  In addition, FOMILENIO 
has contracted for the feasibility studies and final designs of 24 

municipal water & sanitation systems.  FOMILENIO and the 
Ministry of Education have approved the 20 middle-technical 
institutes which will benefit from MCA investments in infrastruc-
ture and modern equipment.

Connectivity Project � : As implementation gathers momentum 
entering compact year 2, FOMILENIO has opened the first two 
of its regional offices in Metapan and Nueva Concepcion.  These 
regional offices will provide closer relationships with the commu-
nity of beneficiaries in the northern zone and will provide strategic 
outposts for work on implementing the Resettlement Action Plan, 
a prerequisite for all future construction activities related to the 
Connectivity Project.

Compact At-A-Glance
Signed ..........................................11 /29/2006

Entry Into Force ...........................9/20/2007

The five-year, $461.0 million compact 
seeks to improve the lives of Salvadorans 
through strategic investments in educa-
tion, public services, agricultural produc-
tion, rural business development and 
transportation infrastructure.

Country At-A-Glance
Population ......................................6,880,951*

GNI per Capita ..................................$2,850*

Accountability
Program Administration

Productive Development
Human Development 

Connectivity
$95.07

$233.56

$24.26
$20.59

$87.47

in millions

$53,762,988 total contract commitments
$12,484,214 disbursed to date

Obligations by Project

*World Development Indicators, World Bank, 2007

On the Web: 

www.mcc.gov
FOMILENIO: 

www.fomilenio.gov.sv
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We Are Here

October, 2008  
Disbursements to Date................. $12,484,214 
Total Contract Commitments.....  $53,762,988

Compact Implementation Timeline
Year 1 Year 2 Year 3 Year 4 Year 5

The installation of 
the first 250 photo-
voltaic systems has 
commenced. Con-
racts for feasibility 
studies and designs 
have been signed 
for the first 24 
municipal water and 
sanitation systems.   

FOMILENIO has 
a) signed 13 
grant programs 
(valued at $6.8M) 
benefitting 3,074 
farmers and small 
business owners; 
b) signed a $25M 
contract with 
Chemonics to reach 
1,815 beneficiaries 
and create 781 
new jobs in year 2; 
and C) capitalized 
key insurance and 
guarantee funds 
to incentivize 
local lending in 
the underserved 
nothern zone.

FOMILENIO hired Wilbur and 
Associates as its Connectivity Project 
Manager (CPM). In preparation for 
initial construction of the Northern 
Highway, FOMILENIO has begun 
the process of acquiring rights of 
way with the first 48 cases to be 
completed in October.  

* For more information on country proposals, due diligence, program set-up, 
implementation and monitoring, and ongoing impact, please see the diagram 

entitled Typical MCC Program Cycle at www.mcc.gov.

Compact Implementation Status Report Timeline, El Salvador

3 

2

1
10/07 - 9/08 10/08 - 09/09 10/09 - 09/10 10/10 - 09/11 10/11 - 09/12

Human Development Project

   Education and Training

   Water and Sanitation

   Rural Electrification

   Community Infrastructure

Productive Development Project

   Production and Business

   Investment Support

   Financial Services

Connectivity Project

   Northern Transnational Highway

   Connecting Roads

                    Project Preparation
                    Construction - Infrastructure 
                    Project Activities - Other Sectors
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