
Status Report
Compact Implementation

Honduras Compact Progress
Rural Development Project � : As of September 2008, nearly 3,500 
Program farmers cultivating over 4, 900 hectares of high value 
horticulture crops are receiving technical assistance and training 
in best agriculture practices, integrated pest management, ap-
propriate technology for increased productivity, and sanitary and 
phytosanitary measures.

Over the last quarter, the response of financial intermediaries to  �
the revised trust fund guidelines has been impressive. As of Sep-
tember 2008, 18 applications for lines of credit have been received, 
eight of which have been approved for a total value of $4.2 million. 
The approved lines of credit are being provided to a wide variety 

of financial institutions which will help strengthen the farmers’ 
access to a diverse pool of financial products.

Transportation Project � : Construction is underway and 83 kilo-
meters of the CA-5 highway project are under contracts totaling 
close to $88 million. Resettlement works for 29.5 kilometers of the 
CA-5 highway are in progress and procurement continues for the 
remaining resettlement works contracts

Contracts for two of the three planned secondary roads have been  �
signed for a combined value of $16 million and construction is 
underway.

Compact At-A-Glance
Signed .............................................6/13/2005

Entry Into Force ........................... 9/29/2005

The five-year, $215.0 million compact’s 
two main  objectives are to increase the 
productivity and business skills of farm-
ers and to reduce transportation costs 
between targeted production centers and 
national, regional and global markets.

Country At-A-Glance
Population ......................................7,483,763*

GNI per Capita ................................. $1,600*

Program Administration
Monitoring and Evaluation

Rural Development Project
Transportation Project

$70.7 $127.2

$9.3
$7.8

in millions

$180,385,494 total contract commitments
$34,944,531 disbursed to date

Obligations by Project

*World Development Indicators, World Bank, 2007

On the Web: 

www.mcc.gov
MCA-Honduras: 

www.mcahonduras.hn

October - December  2008 | www.mcc.gov



Compact Implementation Timeline
Year 1 Year 2 Year 3 Year 4 Year 5

September 2008: 
Construction is 
underway for the 
North Segment of 
the CA-5 Highway.

September 2008: 
Farmers have 
begun to access 
credit from financial 
intermediaries 
that have signed 
contracts for a total 
value of $4.5M.

September 2008: 
Traffic count and 
the origin/destina-
tion survey began. 
It will provide base-
line and ongoing 
data to monitor the 
effects of Transpor-
tation projects.

We Are Here

* For more information on country proposals, due diligence, program set-up, 
implementation and monitoring, and ongoing impact, please see the diagram 

entitled Typical MCC Program Cycle at www.mcc.gov.

October, 2008  
Disbursements to Date................. $34,944,531 
Total Contract Commitments.....  $180,385,494

Compact Implementation Status Report Timeline, Honduras
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10/05 - 09/06 10/06 - 09/07 10/07 - 09/08 10/08 - 09/09 10/09 - 09/10

Transportation Project

   CA-5 Highway

   Secondary Roads

   Weight Control System

Rural Development Project

   Farmer Training and Development

   Farmer Access to Credit

   Farm to Market Roads

   Agricultural Public Goods Grant Facility 

Program Administration and Control

   Program Administration

   Audit

Monitoring and Evaluation

   Data Quality Review

   Data Collection

                    Project Preparation
                    Construction - Infrastructure
                    Project Activities - Other Sectors
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