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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 

 

Section A: Overview (All Capital Assets) 

1. Date of Submission: 9/10/2007 

2. Agency: Department of Energy 

3. Bureau: Energy Programs 

4. Name of this Capital Asset: EE Corporate Management and Planning System 

5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 

ID system.) 

019-20-01-12-01-1011-00 

6. What kind of investment will this be in FY2009?  (Please 
NOTE: Investments moving to O&M in FY2009, with 
Planning/Acquisition activities prior to FY2009 should not 
select O&M. These investments should indicate their current 
status.) 

Mixed Life Cycle 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2003 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 

EERE needs to improve and provide a comprehensive capability for program managers and staff to easily make informed 
funding decisions on RD&D investments, track all R&D activities; monitor research progress; and quantify impacts, 
benefits, and costs to support DOE strategic goals and the President's Management Agenda. This ready access will better 
support the decision-making process. Enhanced capabilities and analysis of data can provide EERE managers with 
appropriate information when they need to know it, which allows for better oversight of federally-invested dollars and 

gauging RD&D performance for all of EERE's RD&D investments. EERE personnel will work with I-Manage teams during 
FY2008 to facilitate this interaction. CPS process and workflow will also be improved, utilizing findings from A-123 

modeling and analysis efforts. CPS is critical for supporting EERE's strategic management framework and is responsive to 
the goals and objectives within EERE's Strategic Plan commitment to change the way it does business and support the 
objectives of its 10 mission programs and business administration offices. This investment meets several primary PMA 
Government Reform Objectives to be results oriented, link budget and management decisions to performance, ensure 
financial accountability, and eliminate redundant systems through consolidation. In 2004, EERE brought CPS online to 

replace four similar, non-interfacing, sector-specific budget execution systems (OPTIS, OITIS, BRUTIS, and Program 
Explorer), bringing business operations under one platform, and bolstering its goal for "one way of doing business." To 
fulfill EERE program mission information needs, CPS evolved to interface with field project management systems and 
corporate financial reporting systems. With CPS successfully closing EERE's performance gaps, OE and FE share this 
capability, demonstrating collaboration and re-use within the Energy LOB. CPS technology conforms to the DOE 
Information Technology Architecture and TRM and data elements are mapped to EA repository DRM. CPS is consistent 
with DOE's E-Government strategy. 

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 9/6/2007 

10. Did the Project Manager review this Exhibit? Yes 

11. Contact information of Project Manager? 

Name Boron, David 

Phone Number 202 586 0080 

Email david.boron@ee.doe.gov 

a. What is the current FAC-P/PM certification level of the 
project/program manager? 

DAWIA-Level-2 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

No 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 
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            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

No 

            2. If "yes," will this investment meet sustainable 

design principles? 
No 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Budget Performance Integration 
R and D Investment Criteria 

      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

EERE uses CPS for instituting BPI and RDIC through a 
systems management approach to program planning, 
budgeting, implementation, and evaluation. CPS provides 
the foundation for EERE, OE, and FE to collaborate and 
coordinate HQ, PMC, and national laboratories R&D 
activities. CPS assists EERE programs in the development 
and linking of their performance milestones to EERE and 

DOE strategic goals and investment targets to strategically 
accomplish their missions within the appropriated budget. 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 

www.whitehouse.gov/omb/part.) 

No 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

No 

      b. If "yes," what is the name of the PARTed program?  

      c. If "yes," what rating did the PART receive?  

15. Is this investment for information technology? Yes 

If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 

For information technology investments only: 

16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 2 

17. What project management qualifications does the 
Project Manager have? (per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2007 

agency high risk report (per OMB Memorandum M-05-23) 

Yes 

19. Is this a financial management system? No 

      a. If "yes," does this investment address a FFMIA 
compliance area? 

No 

            1. If "yes," which compliance area:  

            2. If "no," what does it address?  

      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 

 

20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%) 

Hardware 0 

Software 3 

Services 97 

Other 0 

21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities? 

N/A 

22. Contact information of individual responsible for privacy related questions: 

Name Lopez, Abel 
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Phone Number 202 586 5955 

Title Freedom of Information & Privacy Acts Officer 

E-mail abel.lopez@hq.doe.gov 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

Yes 

Question 24 must be answered by all Investments: 

24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 

Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 

 
Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  

(REPORTED IN MILLIONS) 
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 

earlier PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and 

beyond Total 

Planning: 0.319973 0.151422 0.129927 0.15      

Acquisition: 1.535338 0.858059 0.736251 0.85      

Subtotal Planning & 

Acquisition: 
1.855311 1.009481 0.866178 1.00      

Operations & Maintenance: 9.419186 0.916192 1.066596 0.5      

TOTAL: 11.274497 1.925673 1.932774 1.50      
Government FTE Costs should not be included in the amounts provided above. 

Government FTE Costs 1.467393 0.288593 0.303022 0.318172      
Number of FTE represented 

by Costs: 
9 3 3 3      

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 

 

2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  

3. If the summary of spending has changed from the FY2008 President's budget request, briefly explain those changes: 

Closer scrutiny of federal spending is driving the need for Secretarial Offices to more closely manage their research 
investments and leverage collaborative opportunities where they exist. Previously identified FY2007-9 DME will be 
accelerated to complete in FY2007-8. The work outlined for FY2007-8 completes the joint development efforts started in 
FY2005 between the Office of Science and EERE, fulfilling EREE's mission need for tracking, monitoring, and reporting 
RD&D investments through national laboratories. The FY2009 DME efforts for the CPS involve collection of mission-
oriented technical and costing information from our field stakeholders including the EERE Project Management Center 

and States.  In addition, CPS will interface with future DOE corporate systems (STRIPES and SBS) to collect mission 
information. EERE project personnel will work with the I-Manage teams through FY2008 to facilitate this interaction. 
Finally, CPS process and workflow will be improved, based on the findings from A-123 modeling and analysis efforts. 

 

Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 

Task Order 

Number 

Type of 

Contract/ 

Task Order 

Has the 

contract 

been 

awarded 
(Y/N) 

If so what 

is the date 

of the 

award? If 
not, what is 

the planned 

award 

date? 

Start date 

of 

Contract/ 

Task Order 

End date of 

Contract/ 

Task Order 

Total Value 

of 

Contract/ 

Task Order 
($M) 

Is this an 

Interagenc

y 

Acquisition
? (Y/N) 

Is it 

performanc

e based? 

(Y/N) 

Competitiv

ely 

awarded? 

(Y/N) 

What, if 

any, 

alternative 

financing 
option is 

being 

used? 

(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 

the 

contract? 

(Y/N) 

Does the 

contract 

include the 

required 
security & 

privacy 

clauses? 

(Y/N) 

Name of CO 

CO Contact 

information 

(phone/em

ail) 

Contracting 

Officer 

Certificatio

n Level 
(Level 

1,2,3,N/A) 

If N/A, has 

the agency 

determined 

the CO 
assigned 

has the 

competenci

es and 

skills 
necessary 

to support 

this 

acquisition

? (Y/N) 
IM00001 
SOM AEE2 

CLIN02 

Time and 
Materials 

Yes 2/1/2005 2/1/2005 12/31/2006 2.733683 No Yes Yes NA No Yes Thornton, 
Patrick  

202-287-
1532 / 

Patrick.Thor

nton@pr.doe

.gov 

Level 3   

IM00001 

SOM AEE2 
CLIN03 

Time and 

Materials 
Yes 2/1/2005 2/1/2005 12/31/2006 1.86154 No Yes Yes NA No Yes Thornton, 

Patrick  
202-287-

1532 / 
Patrick.Thor

nton@pr.doe

.gov 

Level 3   

IM00102 

7EE06 

CLIN02 

Time and 

Materials 
Yes 1/1/2007 1/1/2007 12/31/2012 8.03408 No Yes Yes NA No Yes Thornton, 

Patrick  
202-287-

1532 / 

Patrick.Thor

nton@pr.doe

.gov 

Level 3   

IM00102 

7EE06 

CLIN03 

 Time and 

Materials 
Yes 1/1/2007 1/1/2007 12/31/2012 5.47092 No Yes Yes NA No Yes Thornton, 

Patrick  
202-287-

1532 / 

Patrick.Thor

nton@pr.doe
.gov 

Level 3  
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 

Although earned value may not required for these contracts EERE does collect project management data from the contractors. 

Cost, schedule and performance information is collected monthly from the contractors and analyzed to determine earned value. 

3. Do the contracts ensure Section 508 compliance? Yes 

      a. Explain why: Project managers utilized guidance prepared by the DOE 
Procurement Office to incorporate electronic and information 
technology standards in the acquisition process ensuring 
Section 508 compliance. 

4. Is there an acquisition plan which has been approved in 

accordance with agency requirements? 
Yes 

      a. If "yes," what is the date? 3/29/2005 

      b. If "no," will an acquisition plan be developed?  

            1. If "no," briefly explain why:  

 

Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 

to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond FY 2009. 

 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 

Measurement 
Area 

Measurement 
Category 

Measurement 
Grouping 

Measurement 
Indicator Baseline Target Actual Results 

2005 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 
fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Ratio of 

obligations ($) 

to approved 

funding plan ($) 
by May 

60.70% Increase ratio to 

66.77% by May 

2005 

68.40% 

2005 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 
management 

strategy that 

meets DOE’s 

mission needs. 

Mission and 

Business Results 
Administrative 

Management 
Facilities, Fleet, 

And Equipment 

Management 

Percent of 

program 

commitments 

issued to the 

Project 

Management 
Center by 

January 31 

55% 55% 55% 

2005 GOAL 1.1 Energy 

Diversity – 
Increase our 

energy options 

and reduce 

dependence on 

foreign fuel 

supplies, thereby 
reducing 

vulnerability to 

disruption and 

increasing the 

flexibility of the 

market to meet 
U.S. needs. 

Mission and 

Business Results 
Energy Energy 

Conservation 
and 

Preparedness 

Percent of 

Annual 
Performance 

Targets met 

80% Meet over 80% 

of Annual 
Performance 

Targets by end 

of FY 2005 

83% 

2005 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 
resources 

Processes and 

Activities 
Financial 

(Processes and 

Activities) 

Financial 

Management 
Ratio of end 

uncosted 

obligations ($) 

to total 

obligations ($) 
by end of fiscal 

39% Decrease to 

35.1% by end of 

FY 2005 

34.16% 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

management 

strategy that 
meets DOE’s 

mission needs. 

year 

2005 GOAL 5.5 

Resources – 

Develop and 
institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 
mission needs. 

Technology Effectiveness User Satisfaction User requests 

reduced 

requiring code 
changes 

788 Decrease to 709 

by end of FY 

2005 

659 

2006 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 
resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Ratio of 

obligations ($) 

to approved 

funding plan ($) 

by May 

68.40% Increase ratio to 

75.24% by May 

2006 

66.7%, target 

reached between 

June and July 

2006 

2006 GOAL 1.1 Energy 
Diversity – 

Increase our 

energy options 

and reduce 

dependence on 

foreign fuel 
supplies, thereby 

reducing 

vulnerability to 

disruption and 

increasing the 

flexibility of the 
market to meet 

U.S. needs. 

Mission and 
Business Results 

Energy Energy 
Conservation 

and 

Preparedness 

Percent of 
Annual 

Performance 

Targets met 

80% Meet over 80% 
of Annual 

Performance 

Targets by end 

of FY 2006 

92.9% 

2006 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 
fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Mission and 

Business Results 
Planning and 

Resource 

Allocation 

Budget 

Execution 
Percent of 

program 

commitments 

issued to the 
Project 

Management 

Center by 

January 31 

55% Increase to 

60.5% by 

January 31 

60% 

2006 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Processes and 

Activities 
Financial 

(Processes and 

Activities) 

Costs Ratio of end 

uncosted 

obligations ($) 

to total 

obligations ($) 

by end of fiscal 

year 

34.16% Decrease to 

30.74% by end 

of FY 2006 

38.98% 

2006 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 
strategy that 

meets DOE’s 

mission needs. 

Technology Effectiveness User Satisfaction User requests 

reduced 
requiring code 

changes 

659 Decrease to 593 

by end of FY 
2006 

588 

2007 GOAL 5.5 

Resources – 

Develop and 
institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 
mission needs. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
Ratio of 

obligations ($) 

to approved 
funding plan ($) 

by June 

66.7% Increase ratio to 

73.37% by June 

2007 

69.26%, target 

reached between 

June and July 
2007 

2007 GOAL 1.1 Energy 

Diversity – 

Increase our 

energy options 

and reduce 

Mission and 

Business Results 
Energy Energy 

Conservation 

and 

Preparedness 

Percent of 

Annual 

Performance 

Targets met 

80% Meet over 80% 

of Annual 

Performance 

Targets by end 

of FY 2007 

83% as of 

second quarter 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

dependence on 

foreign fuel 
supplies, thereby 

reducing 

vulnerability to 

disruption and 

increasing the 
flexibility of the 

market to meet 

U.S. needs. 
2007 GOAL 5.5 

Resources – 

Develop and 
institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 
mission needs. 

Mission and 

Business Results 
Planning and 

Resource 

Allocation 

Budget 

Execution 
Percent of 

program 

commitments 
issued to the 

Project 

Management 

Center by 

January 31 

60% Issue at least 

60% of program 

commitments by 
January 31, 

2007 

78% 

2007 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Processes and 

Activities 
Financial 

(Processes and 

Activities) 

Financial 

Management 
Ratio of end 

uncosted 

obligations ($) 

to total 

obligations ($) 

by end of fiscal 

year 

38.98% Decrease ratio to 

42.878% by end 

of FY 2007 

56.22% as of 

July 2007 

2007 GOAL 5.5 
Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 
strategy that 

meets DOE’s 

mission needs. 

Technology Effectiveness User Satisfaction User requests 
reduced 

requiring code 

changes 

588 Decrease to 529 
by end of FY 

2007 

181 As of August 
2007 

2008 GOAL 5.5 

Resources – 

Develop and 
institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 
mission needs. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
    

2008 GOAL 1.1 Energy 

Diversity – 

Increase our 

energy options 

and reduce 

dependence on 

foreign fuel 

supplies, thereby 

reducing 

vulnerability to 

disruption and 
increasing the 

flexibility of the 

market to meet 

U.S. needs. 

Mission and 

Business Results 
Energy Energy 

Conservation 

and 

Preparedness 

    

2008 GOAL 5.5 
Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 
strategy that 

meets DOE’s 

mission needs. 

Mission and 
Business Results 

Planning and 
Resource 

Allocation 

Budget 
Execution 

    

2008 GOAL 5.5 

Resources – 

Develop and 
institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 
mission needs. 

Processes and 

Activities 
Cycle Time and 

Resource Time 
Cycle Time     
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

2008 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 
strategy that 

meets DOE’s 

mission needs. 

Technology Effectiveness User Satisfaction     

2009 GOAL 5.5 

Resources – 

Develop and 
institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 
mission needs. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
    

2009 GOAL 1.1 Energy 

Diversity – 

Increase our 

energy options 

and reduce 

dependence on 

foreign fuel 

supplies, thereby 

reducing 

vulnerability to 

disruption and 
increasing the 

flexibility of the 

market to meet 

U.S. needs. 

Mission and 

Business Results 
Energy Energy 

Conservation 

and 

Preparedness 

    

2009 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 
meets DOE’s 

mission needs. 

Mission and 

Business Results 
Planning and 

Resource 
Allocation 

Budget 

Execution 
    

2009 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 
fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Processes and 

Activities 
Financial 

(Processes and 

Activities) 

Financial 

Management 
    

2009 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 
management 

strategy that 

meets DOE’s 

mission needs. 

Technology Effectiveness User Satisfaction     

2010 GOAL 5.5 
Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 
strategy that 

meets DOE’s 

mission needs. 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

    

2010 GOAL 1.1 Energy 

Diversity – 

Increase our 
energy options 

and reduce 

dependence on 

foreign fuel 

supplies, thereby 

reducing 
vulnerability to 

Mission and 

Business Results 
Energy Energy 

Conservation 

and 
Preparedness 
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

disruption and 

increasing the 
flexibility of the 

market to meet 

U.S. needs. 
2010 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 
meets DOE’s 

mission needs. 

Mission and 

Business Results 
Planning and 

Resource 
Allocation 

Budget 

Execution 
    

2010 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 
fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Processes and 

Activities 
Financial 

(Processes and 

Activities) 

Financial 

Management 
    

2010 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 
management 

strategy that 

meets DOE’s 

mission needs. 

Technology Effectiveness IT Contribution 

to Process, 

Customer, or 

Mission 

    

2011 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 
meets DOE’s 

mission needs. 

Customer 

Results 
Customer 

Benefit 
Customer 

Satisfaction 
    

2011 GOAL 1.1 Energy 

Diversity – 

Increase our 

energy options 
and reduce 

dependence on 

foreign fuel 

supplies, thereby 

reducing 

vulnerability to 

disruption and 

increasing the 

flexibility of the 

market to meet 

U.S. needs. 

Mission and 

Business Results 
Energy Energy 

Conservation 

and 

Preparedness 

    

2011 GOAL 5.5 
Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 
management 

strategy that 

meets DOE’s 

mission needs. 

Mission and 
Business Results 

Planning and 
Resource 

Allocation 

Budget 
Execution 

    

2011 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 
meets DOE’s 

mission needs. 

Processes and 

Activities 
Financial 

(Processes and 
Activities) 

Financial 

Management 
    

2011 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

Technology Effectiveness User Satisfaction     
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Performance Information Table 

Fiscal Year 
Strategic 

Goal(s) 

Supported 

Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results 

fully, integrated 

resources 
management 

strategy that 

meets DOE’s 

mission needs. 
2012 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 
strategy that 

meets DOE’s 

mission needs. 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

    

2012 GOAL 1.1 Energy 

Diversity – 

Increase our 
energy options 

and reduce 

dependence on 

foreign fuel 

supplies, thereby 

reducing 

vulnerability to 

disruption and 

increasing the 

flexibility of the 

market to meet 

U.S. needs. 

Mission and 

Business Results 
Energy Energy 

Conservation 

and 
Preparedness 

    

2012 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 
management 

strategy that 

meets DOE’s 

mission needs. 

Mission and 

Business Results 
Planning and 

Resource 

Allocation 

Budget 

Execution 
    

2012 GOAL 5.5 

Resources – 
Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 
meets DOE’s 

mission needs. 

Processes and 

Activities 
Financial 

(Processes and 
Activities) 

Financial 

Management 
    

2012 GOAL 5.5 

Resources – 

Develop and 

institutionalize a 

fully, integrated 

resources 

management 

strategy that 

meets DOE’s 

mission needs. 

Technology Effectiveness User Satisfaction     

 

 

Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 

level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 

Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
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(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 

not yet required to be published. 

Please respond to the questions below and verify the system owner took the following actions: 

1. Have the IT security costs for the system(s) been identified 

and integrated into the overall costs of the investment: 
 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment. 

 

 
3. Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization - Security Table(s): 

Name of System Agency/ or Contractor Operated 

System? Planned Operational Date 

Date of Planned C&A update (for 

existing mixed life cycle systems) 

or Planned Completion Date (for 

new systems) 
CPS    

 

 
4. Operational Systems - Security Table: 

Name of System 

Agency/ or 

Contractor 

Operated 

System? 

NIST FIPS 199 

Risk Impact level 

(High, Moderate, 

Low) 

Has C&A been 

Completed, using 

NIST 800-37? 

(Y/N) 

Date Completed:  

C&A 

What standards 

were used for 

the Security 

Controls tests? 

(FIPS 200/NIST 

800-53, NIST 
800-26, Other, 

N/A) 

Date 

Complete(d): 

Security Control 

Testing 

Date the 

contingency plan 

tested 

CPS        

 

5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

 

      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 

 

7. How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above? 

 

 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 

system? (Y/N) 

(c) Is there at least 

one Privacy Impact 

Assessment (PIA) 

which covers this 
system? (Y/N) 

(d) Internet Link or 

Explanation 

(e) Is a System of 

Records Notice (SORN) 

required for this 

system? (Y/N) 

(f) Internet Link or 

Explanation 

CPS No No No, because the system 

does not administer 

information in identifiable 

form about employees, 

contractors or members 
of the public. 

No No, because the system 

is not a system of 

records. 

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 

why the PIA has not been publicly posted or why the PIA has not been conducted. 

 

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 

 

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
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Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 

 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

EE Corporate Managment and Planning System (Transition 
Strategy section 2.2.7.5.3, page 101) 

      b. If "no," please explain why? 

 

3. Is this investment identified in a completed (contains a 
target architecture) and approved segment architecture? 

Yes 

     a. If "yes," provide the name of the segment architecture as 
provided in the agency's most recent annual EA Assessment. 

Planning & Resource Allocation 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 

Name 

Agency 

Component 

Description 

FEA SRM 

Service 

Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 

Reused Name 

(b) 

Service 

Component 

Reused UPI 

(b) 

Internal or 

External 

Reuse? (c) 

BY Funding 

Percentage (d) 

CPS Data Mart Supports a 
subset of CPS 

transactional 

data warehouse  

within EERE 

Back Office 
Services 

Data 
Management 

Data Mart Data Mart 019-60-02-00-
01-5000-04 

Internal  

CPS Data 

Warehouse 
Supports the 

archiving and 
storage of CPS 

transactional 

data 

Back Office 

Services 
Data 

Management 
Data Warehouse   No Reuse  

CPS Internal 

Controls 
Support the CPS 

methods and 

procedures used 
by the 

EERE to 

safeguard its 

assets, produce 

accurate 

accounting data 
and reports, 

contribute to 

efficient 

operations, and 

encourage staff 

to adhere to 
management 

policies and 

mission 

requirements 

Back Office 

Services 
Financial 

Management 
Internal Controls   No Reuse  

CPS Ad Hoc 

Reporting 
Supports the use 

of dynamic CPS 
reports on an as 

needed basis 

Business 

Analytical 
Services 

Reporting Ad Hoc Ad Hoc 019-60-02-00-

01-5000-04 
Internal  

CPS 

Standardized / 

Canned 

Reporting 
(internal 

system) 

Supports the use 

of pre-conceived 

or pre-written 

internal CPS 
system reports 

Business 

Analytical 

Services 

Reporting Standardized / 

Canned 
  No Reuse  

CPS 

Standardized / 

Canned 
Reporting 

Supports the use 

of pre-conceived 

or pre-written 
CPS reports 

Business 

Analytical 

Services 

Reporting Standardized / 

Canned 
Standardized / 

Canned 
019-60-02-00-

01-5000-04 
Internal  

CPS Program / 

Project 

Management 

Manages and 

controls mission 

and business 

Business 

Management 

Services 

Management of 

Processes 
Program / 

Project 

Management 

  No Reuse  
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 

etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 

Component 

Name 

Agency 

Component 

Description 

FEA SRM 

Service 

Domain 

FEA SRM 

Service Type 
FEA SRM 

Component (a) 

Service 

Component 

Reused Name 
(b) 

Service 

Component 

Reused UPI 
(b) 

Internal or 

External 

Reuse? (c) 

BY Funding 

Percentage (d) 

administration 

efforts within 

EERE 
CPS Partner 
Relationship 

Management 

Provide a 
framework to 

manage the 

effective 

collaboration 

between EERE 

and its business 
partners. 

Customer 
Services 

Customer 
Relationship 

Management 

Partner 
Relationship 

Management 

  No Reuse  

CPS Information 

Retrieval 
Allow access to 

CPS data and 

information for 

use by EERE and 

its stakeholders 

Digital Asset 

Services 
Knowledge 

Management 
Information 

Retrieval 
  No Reuse  

CPS Information 

Sharing 
Support the use 

of CPS-created 

documents and 

data in a multi-

user 

environment for 
use by EERE and 

its stakeholders 

Digital Asset 

Services 
Knowledge 

Management 
Information 

Sharing 
  No Reuse  

CPS Query Support retrieval 

of CPS records 

that satisfy 

specific query 
selection criteria 

Support Services Search Query   No Reuse  

 

     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 

     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 

yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 

     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 

external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 

 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Access Control Component Framework Data Management Database Connectivity  

Ad Hoc Component Framework Data Management Reporting and Analysis  

Standardized / Canned Component Framework Presentation / Interface Content Rendering  

Standardized / Canned Component Framework Presentation / Interface Content Rendering  

Standardized / Canned Component Framework Presentation / Interface Content Rendering  

Standardized / Canned Component Framework Presentation / Interface Static Display  

Information Retrieval Service Access and Delivery Access Channels Web Browser  

Information Sharing Service Access and Delivery Service Transport Service Transport  

Information Retrieval Service Access and Delivery Service Transport Service Transport  

Query Service Platform and 
Infrastructure 

Database / Storage Database  

Data Mart Service Platform and 

Infrastructure 
Database / Storage Database  

Standardized / Canned Service Platform and 

Infrastructure 
Database / Storage Database  

Internal Controls Service Platform and 
Infrastructure 

Database / Storage Database  

Partner Relationship 

Management 
Service Platform and 

Infrastructure 
Database / Storage Database  
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5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 

Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 

(i.e., vendor and product 

name) 
Identification and 

Authentication 
Service Platform and 

Infrastructure 
Database / Storage Database  

Data Warehouse Service Platform and 

Infrastructure 
Database / Storage Database  

Information Sharing Service Platform and 
Infrastructure 

Delivery Servers Web Servers  

Information Sharing Service Platform and 

Infrastructure 
Hardware / Infrastructure Servers / Computers  

Standardized / Canned Service Platform and 

Infrastructure 
Support Platforms Platform Dependent  

Internal Controls Service Platform and 
Infrastructure 

Support Platforms Platform Dependent  

Partner Relationship 

Management 
Service Platform and 

Infrastructure 
Support Platforms Platform Dependent  

Identification and 

Authentication 
Service Platform and 

Infrastructure 
Support Platforms Platform Dependent  

Program / Project Management Service Platform and 
Infrastructure 

Support Platforms Platform Dependent  

Access Control Service Platform and 

Infrastructure 
Support Platforms Platform Dependent  

Standardized / Canned Service Platform and 

Infrastructure 
Support Platforms Platform Independent  

 

     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 

     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

6. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, 

etc)? 

No 

      a. If "yes," please describe. 
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Exhibit 300: Part II: Planning, Acquisition and Performance Information 

 

 

Section A: Alternatives Analysis (All Capital Assets) 

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments 

in response to Question 6 in Part I, Section A above. 

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current 
baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to 
determine the criteria you should use in your Benefit/Cost Analysis. 

1. Did you conduct an alternatives analysis for this project? Yes 

      a. If "yes," provide the date the analysis was completed? 3/15/2006 

      b. If "no," what is the anticipated date this analysis will be 

completed? 
 

      c. If no analysis is planned, please briefly explain why:  

 
2. Alternative Analysis Results: 
Use the results of your alternatives analysis to complete the following table: 

 * Costs in millions 

Alternative Analyzed Description of Alternative Risk Adjusted Lifecycle Costs 

estimate 
Risk Adjusted Lifecycle Benefits 

estimate 

 

3. Which alternative was selected by the Agency's Executive/Investment Committee and why was it chosen? 

Alternative 1:  Data Integration and Alignment of Existing Systems 
 

- Makes full use of Office of Science and Energy Efficiency and Renewable Energy (EERE) existing system investments 
- Introduces no disruption to current operations 
- Maximum advantage of user familiarity with current applications while introducing new application with extended functions and 
features 
- Uses workflow to route data through the National Laboratories and site office/Project Management Center 
- Gives Labs the option to manage their data in their local systems and feed it into existing systems 
- Focuses training mainly on financial staff where most users are already familiar 

- Complements EERE plans to have National Laboratory Principal Investigators engaged for agreement data management 
- Requires minimal additional user licenses 
- Leverages existing Computer Based Training for basic functionality 
- Provides portfolio management capability 

 

4. What specific qualitative benefits will be realized? 

Secretarial Offices can more closely align and manage their research investments and leverage collaborative opportunities. 

 
The Office of Science and Office of Energy Efficiency and Renewable Energy will be able to exchange data on collaborative R&D 
activities; coordinate and manage their collaborative R&D efforts; track funding decisions; monitor research progress; quantify 
impacts, benefits, and costs; and make project funding decisions based on performance and the analysis of alternate 
technologies trade-offs. 
 
Reduces redundant activities, allows management to gain a portfolio perspective on basic and applied research investments, and 

improves the overall management of our applied energy and R&D portfolio. 

5. Will the selected alternative replace a legacy system in-part 
or in-whole? 

Yes 

     a. If "yes," are the migration costs associated with the 
migration to the selected alternative included in this 
investment, the legacy investment, or in a separate migration 

investment. 

Migration Investment 

     b. If "yes," please provide the following information: 

 
List of Legacy Investment or Systems 

Name of the Legacy Investment of Systems UPI if available Date of the System Retirement 
EE State Grant Administration (WinSAGA) 019-20-04-00-01-1030-00 9/30/2008 
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Section B: Risk Management (All Capital Assets) 

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? Yes 

      a. If "yes," what is the date of the plan? 8/13/2007 

      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

Yes 

c. If "yes," describe any significant changes: 

In view of the projected DME plans, the CPS Risk Plan has been updated to account for and mitigate, minimize or otherwise 
avoid schedule and cost impacts that may result from the scheduled work. Risks associated with integrating mission-based 
financial assistance functionality; data collection; and an interface with our field stakeholders, including the Project Management 

Center, national laboratories, and state organizations have been added.  

2. If there currently is no plan, will a plan be developed?  

      a. If "yes," what is the planned completion date?  

      b. If "no," what is the strategy for managing the risks? 

 

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 

The FY2007-9 work is to update and enhance the capabilities of an existing investment.  Basic functionalities will not be 
affected.  The risk-adjusted schedule and its associated costs for this latest DME effort prepared by the contractors is based on 
their previous experience with earlier CPS developmental efforts and other developmental activities of a similar nature.  Previous 
CPS developmental efforts were completed within cost and schedule.  
 

 

 

Section C: Cost and Schedule Performance (All Capital Assets) 

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included 
in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones 

in the initial baseline, as well as milestones in the current baseline. 

1. Does the earned value management system meet the 
criteria in ANSI/EIA Standard-748? 

No 

2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 
100; SV%= SV/PV x 100) 

No 

      a. If "yes," was it the CV or SV or both?  

      b. If "yes," explain the causes of the variance: 

 

      c. If "yes," describe the corrective actions: 

 

3. Has the investment re-baselined during the past fiscal year? Yes 

a. If "yes," when was it approved by the agency head? 8/6/2007 
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 

Completion Date 
(mm/dd/yyyy) 

Total Cost ($M) 
Milestone 

Number 
Description of 

Milestone 
Planned 

Completion Date 
(mm/dd/yyyy) 

Total Cost 
($M) 

Estimated Planned Actual Planned Actual 

Schedule 

(# days) 
Cost ($M) 

Percent 

Complete 

  1 Operations and 

Maintenance 
  12/31/2004 9/30/2004 $1.566375 $1.247542 92 $0.318833 100% 

  2 Development   12/31/2004 12/31/2004 $0.669377 $0.471231 0 $0.198146 100% 

    1.1 Deployment   12/31/2003 11/25/2003 $0.233497 $0.161148 36 $0.072349 100% 

    1.2 Development   12/31/2004 12/31/2004 $0.43588 $0.310083 0 $0.125797 100% 

  3 Operations and 
Maintenance 

  9/30/2005 9/30/2005 $2.23875 $2.387056 0 $-0.148306 100% 

  4 Development   12/31/2005 12/31/2005 $0.230368 $0.207869 0 $0.022499 100% 

    2.1 Application 
Upgrades 

  12/31/2005 12/31/2005 $0.072954 $0.073576 0 $-0.000622 100% 

    2.2 Interfaces   12/31/2005 12/31/2005 $0.157414 $0.134293 0 $0.023121 100% 

  5 Operations and 
Maintenance 

  9/30/2006 9/30/2006 $1.20425 $1.20425 0 $0 100% 

  7 Operations and 

Maintenance 
  9/30/2007  $0.91619 $0.62101  $-0.007163 67% 

 


