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PROJECT STATUS

Reporting through 4/01/2009
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DAS 8 5 4 3 3 20 0 20 104,500$       
DOC 10 2 0 0 0 0 0 0 254,000$       
ODFW 24 11 1 0 0 0 0 0 -$                   
ODF 17 11 5 3 0 0 0 0 -$                   
OUS 93 87 54 43 16 17 2 19 310,953$       
OJD 1 1 0 0 0 0 0 0 -$                   
OMD 18 17 9 1 0 0 0 0 15,950$         
OPRD 8 8 4 2 1 6 0 6 31,589$         
DSL 4 3 3 1 0 0 0 0 -$                   
ODOT 102 96 94 58 26 34 0 34 70,322$         
OYA 27 25 6 6 0 0 0 0 16,111$         
CCWD 187 173 43 66 27 193 14 207 862,082$       

Total 499 439 223 183 73 270 16 286 1,665,506$    

 Proposed 547
Non-Qualified* 48
Total 499

Go Oregon Rapid Response Update
4/01/09
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* Note:  When submitted projects were reviewed by Bond Counsel for 
compliance with COP financing criteria it was found that some 
projects failed to meet the required criteria.  These projects were 
considered non-qualifying.
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Count of Project # Sch. Start Date3
Agency2 Feb  Mar  Apr May  Jun  Jul  Sep  Oct  Open Grand Total
CCWD 114 43 1 1 159
DAS 3 1 4
DAS 1 1
DOC 6 4 10
DSL 1 1 1 1 4
ODF 2 8 4 1 2 17
ODFW 5 19 24
ODOT 5 57 12 2 76
OJD 1 1
OMD 11 7 18
OPRD 7 7
OUS 19 37 17 3 76
OYA 1 5 19 1 26
Grand Total 1 5 221 155 28 2 1 6 4 423
Total Monthly Starts 82 221 155 28 2 1 6 4

Cumulative Total 1 6 227 382 410 412 413 419 423
Cumulative % 0.2% 1% 54% 90% 97% 97% 98% 99% 100%

Underway: 76 76 76 76 76 76 76 76 76
Underway / Projected starts: 77 82 303 458 486 488 489 495 499

 Underway / Projected Const. 15% 16% 61% 92% 97% 98% 98% 99% 100%

PROJECT STATUS

Project Construction Status 
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PROJECT STATUS

Project Construction Status 

Project Construction Status 2009
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Agency/Project # Description Budget
DAS - 0001 Carpet Replacement - Central Point Y 2/27/2009 2/27/2009 Y 4/3/2009 5 5 -$                       92,000$                
DAS - 0002 UPS Battery replacement - SDC Y 2/18/2009 2/18/2009 Y 3/2/2009 4 4 104,500$           110,000$              
DAS - 0003 Carpet Replacement - Pendleton 202 Y 2/27/2009 N 6/1/2009 -$                       226,359$              
DAS - 0004 Plumbing - L&I Domestic Water Phase 4 Y 3/1/2009 3/10/2009 Y 3/23/2009 11 11 -$                       668,625$              
DAS - 0005 Exterior Canopy - Pendleton 202 N N 5/1/2009 -$                       230,000$              
DAS - 0006 Chiller Replacement - Pendleton 201 N N 5/1/2009 -$                       306,306$              
DAS - 0009 Ceiling Tile/Restroom Improvements - Pendleton 202 N N 5/1/2009 -$                       412,670$              
DAS - 0010 Fire Panel Upgrade - PSOB Fire System Upgrade Phase 2 Y N 4/15/2009 -$                       675,000$              

8 TOTAL 5 4 3 3 20 0 20 $104,500 2,720,960$           

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date  - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date  - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date  - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date  - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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PROJECT STATUS
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Agency/Project # Description Budget
DOC - 0011 Replace freezer lighting at CDC Y N 5/23/2009 62,000$                100,000$           
DOC - 0012 Replace expired wireless system batteries at five institutions N N 5/23/2009 210,000$           
DOC - 0013 Replace backup electrical systems at one facility with solar system N N 5/15/2009 240,000$           
DOC - 0014 Install solar energy system at TRCI's laundry and Food Bank building N N 5/15/2009 240,000$           
DOC - 0015 Replace 18 out-of-date electronic security  systems (door, camara, intercom) at TRCI N N 6/1/2009 270,000$           
DOC - 0016 Replace failing housing unit door control systems st Two Rivers Corr Inst (TRCI) N N 6/1/2009 400,000$           
DOC - 0017 Replace lighting fixtures at Central Distribution Center (CDC) Y N 5/23/2009 192,000$              475,000$           
DOC - 0018 Electric panel and other electrical distribution upgrades N N 6/1/2009 550,000$           
DOC - 0019 Replace out-of-date electronic security network at Snake River Corr Inst. (SRCI) N N 6/1/2009 1,600,000$        
DOC - 0020 Replace lighting for energy efficiency N N 5/15/2009 2,600,000$        

10 TOTAL 2 0 0 0 0 0 0 254,000$           6,685,000$        

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
     Capital Construction/Improvement

ODFW - 0021 Sandy Hatchery Parking Lot Construction N N 5/13/2009 60,000$               
ODFW - 0022 Sauvie Island Wildlife Area New Storage Building Y N 5/5/2009 70,000$               
ODFW - 0023 PW Schneider Wildlife Area New Storage Building N N 5/12/2009 70,000$               
ODFW - 0024 Denman Wildlife Area New Storage Building N  N 4/29/2009 70,000$               
ODFW - 0025 Enterprise District Office Elevator N N 5/12/2009 100,000$             
ODFW - 0026 New Building at Hatfield Marine Science Center Design Y N 5/28/2009 950,000$             

     Deferred Maintenance
ODFW - 0027 Roaring River Hatchery Repair Storage Building Y N 5/9/2009 8,000$                 
ODFW - 0028 McKenzie Hatchery ADA Sidewalk to Picnic Shelter Y N 4/30/2009 8,000$                 
ODFW - 0029 Alsea Hatchery Domestic Well Water Building Y  N 4/23/2009 20,000$               
ODFW - 0030 EE Wilson Wildlife Area Heat Pumps for 2 Residences Y 3/25/2009 N 4/16/2009 20,000$               
ODFW - 0031 Summer Lake Wildlife Area New Domestic Well N N 5/14/2009 25,000$               
ODFW - 0032 Salmon River Hatchery Heat Pumps for 3 Residences N N 5/14/2009 30,000$               
ODFW - 0033 South Willamette District Office Replace Electric Panels and Wiring N N 5/12/2009 30,000$               
ODFW - 0034 Southwest Region Office HVAC System Upgrade N N 5/11/2009 40,000$               
ODFW - 0035 Cascade Hatchery Electrical Panel Upgrade N N 5/12/2009 40,000$               
ODFW - 0036 Oxbow Hatchery Electrical Service and Panel Upgrade N N 5/12/2009 40,000$               
ODFW - 0037 Rock Creek Hatchery Umpqua Pump Station Electrical Upgrades N N 5/12/2009 50,000$               
ODFW - 0038 McKenzie Hatchery Pond Bottom Resurfacing N N 5/12/2009 50,000$               
ODFW - 0039 Rock Creek Hatchery Supply Pipeline Replacement Y N 4/30/2009 100,000$             
ODFW - 0040 Salmon River Hatchery New Residence Y N 5/13/2009 140,000$             
ODFW - 0041 EE Wilson Wildlife Area Residence Replacement Y N 5/5/2009 140,000$             
ODFW - 0042 Willamette Falls Fishway Entrance 1 Foundation Settlement Repair - Phase 1 Y N 5/8/2009 150,000$             
ODFW - 0043 North Nehalem Hatchery Supply Pipeline Replacement N N 5/12/2009 150,000$             
ODFW - 0044 Canyon Creek Meaadows Dam Removal Project - Phase 1 Y N 5/22/2009 200,000$             

24 TOTAL 11 1 0 0 0 0 0 -$            2,561,000$          

Agency/Project #
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Agency/Project # Description Budget
ODF - 0045 Replace footings under columns at west side WAREHOUSE N N 05/01/2009 1,000$                   
ODF - 0047 Repair interior lighting & service panel OIL HOUSE Y 04/03/2009 N 04/15/2009 1,500$                   
ODF - 0048 Repair interior lighting WARHS & MACHINE STORAGE Y 04/03/2009 N 04/15/2009 2,050$                   
ODF - 0049 Replace vinyl flooring, refinish casework OFC/ODFW OFC SPACE N N 05/01/2009 2,500$                   
ODF - 0050 Replace siding, repaint STORAGE SHED Y N 05/15/2009 4,300$                   
ODF - 0052 Replace siding, repaint WOODWORK SHOP N N TBD 8,000$                   
ODF - 0053 Replace worn carpeting HQ OFC Y 03/11/2009 04/01/2009 N 05/01/2009 8,000$                   
ODF - 0054 Replace worn carpeting UNIT OFFICE Y 03/11/2009 04/01/2009 N 05/01/2009 10,000$                 
ODF - 0055 Replace worn carpeting HQ OFFICE Y 03/11/2009 04/01/2009 N 05/01/2009 10,000$                 
ODF - 0056 Replace siding, repaint EQUIPMENT SHED N N TBD 14,000$                 
ODF - 0057 Replace electrical distribution & service FIRECACHE/WHRSE N N 05/15/2009 25,000$                 
ODF - 0058 Repair soffits at loading docks  PROCESSING PLANT Y N 06/01/2009 30,000$                 
ODF - 0059 Replace siding, repaint ODFW OFFICE (as of 2003) N N 06/01/2009 40,000$                 
ODF - 0060 Repaint, mold remediation, replace ceilings - PROCESSING PLANT Y N 06/01/2009 100,000$               
ODF - 0061 Replace siding, repaint WAREHOUSE Y N 05/15/2009 111,000$               
ODF - 0062 Replace roof and structural repairs - PROCESSING PLANT Y N 06/01/2009 245,700$               
ODF - 0063 Central Oregon District - John Day / Sisters Relocation Projects - Phase 2 Y N 39995 2,000,000$            

17 TOTAL 11 5 3 0 0 0 0 -$                 2,613,050$            

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date  - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date  - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
Deferred Maintenance Projects 

OUS OIT 0064 Owens Hall Comprehensive Renovation Y 4/1/2009 N 4/8/2009 3 2 5 1,715,000$           
OUS PSU 0065 Campus Steam Loop Phase II Y 3/6/2009 3/31/2009 Y 4/1/2009 17,723$        7,468,000$           
OUS - 0066 (not assigned) N N -$                          
OUS WOU 0067 Physical Education Building Y 3/20/2009 N 4/15/2009 8,534$          8,534,000$           

Capital Renovation Projects
OUS OSU 0068 Office/Lab Building - Replace Front Entry Door-Ag Experiment Station Y N 5/12/2009 -$                  1,000$                  
OUS OSU 0069 Lab - Insulate Building-Ag Experiment Station Y N 5/12/2009 -$                  1,000$                  
OUS OSU 0070 Office/Lab Building - Replace Gutters-Ag Experiment Station Y N 5/12/2009 -$                  1,500$                  
OUS OSU 0072 Main Office - Replace Double Doors - Basement-Ag Experiment Station Y N 5/12/2009 -$                  1,500$                  
OUS OSU 0073 Cold Storage - Replace Gutters-Ag Experiment Station Y N 5/12/2009 -$                  1,500$                  
OUS OSU 0074 General Lighting - Lighting/Energy Upgrade-Ag Experiment Station Y N 5/12/2009 -$                  1,500$                  
OUS OSU 0076 Seafood Reserch Center - Replace Acid Damaged Roofing-Ag Experiment Station N 5/12/2009 2,500$                  
OUS OSU 0079 Office/Lab Building - Repair Work Room Cabinets-Ag Experiment Station Y N 05/12/09 -$                5,000$                  
OUS OSU 0084 Waste - Refurbish Waste Collection Area-Ag Experiment Station Y N 05/12/09 -$                5,000$                  
OUS OSU 0086 Truck Scale - Replace Overhead Door-Ag Experiment Station Y N 05/12/09 -$                6,000$                  
OUS OSU 0087 Truck Scale - Re-Place Sliding Door w/ Roll-up-Ag Experiment Station Y N 05/12/09 -$                6,000$                  
OUS SOU 0088 HVAC Upgrade - Campus Public Safety Y 03/26/09 N 04/13/09 10$             10,000$                
OUS WOU 0089 Campus - Add ADA Path to Softball Y 02/06/09 02/24/09 Y 02/24/09 6,168$        10,000$                
OUS SOU 0091 Door Access Control Systems - Classrooms Y 03/18/09 03/25/09 N 05/18/09 10$             10,500$                
OUS SOU 0092 Fire Alarm System Replacement - Art East Y 03/19/09 04/01/09 N 04/27/09 15$             15,000$                
OUS SOU 0093 Fire Alarm System Replacement - ECP Y 03/19/09 04/01/09 N 04/28/09 15$             15,000$                
OUS OSU 0095 Access Drives - Refurbish 8 Cattle Guards-Ag Experiment Station Y N 05/12/09 15$             15,000$                
OUS OSU 0097 Irrigation Mainline - Refurbish-Ag Experiment Station Y N 05/12/09 15$             15,000$                
OUS OSU 0098 Lab - Re-Side/Paint Building Exterior-Ag Experiment Station Y N 05/12/09 15$             15,000$                
OUS SOU 0099 Door Access Control Systems - Theatre Building Y 03/18/09 03/25/09 N 05/18/09 17$               17,500$                
OUS SOU 0100 Variable Frequency Drive Replacement Y 03/24/09 03/30/09 N 04/20/09 17$               17,500$                
OUS OSU 0101 Dipping Vat Building - Refurbish-Ag Experiment Station Y N 05/12/09 20$               20,000$                
OUS OSU 0102 Metabolism Barn - Replace Overhead Doors-Ag Experiment Station Y 03/12/09 03/12/09 Y 03/27/09 1 1 20$               20,000$                
OUS OSU 0103 Line Fence - Re-Place Line Fence-Ag Experiment Station Y N 05/12/09 20$               20,000$                
OUS OSU 0104 Rain Gutters-Ag Experiment Station Y 03/31/09 04/01/09 N 04/07/09 25$               25,000$                
OUS OSU 0105 Seafood Research Center - Replace Boiler-Ag Experiment Station Y 12/09/08 12/09/08 Y 12/26/08 3 3 25$               25,000$                
OUS OSU 0106 Seafood Research Center - Re-Finish Exterior Siding-Ag Experiment Station Y N 05/26/09 25$               25,000$                
OUS OSU 0107 Dock - Replace Floats-Ag Experiment Station-Ag Experiment Station Y 01/26/09 01/26/09 Y 02/01/09 4 4 25,000$        25,000$                
OUS OSU 0108 Corral - Re-Place Corral and waterers-Ag Experiment Station Y 03/13/09 03/20/09 N 05/12/09 25$               25,000$                
OUS OSU 0109 Equipment Shed - Re-Roof-Ag Experiment Station Y N 05/26/09 65$               25,000$                

Agency/Project #
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Agency/Project # Description BudgetAgency/Project #
OUS SOU 0110 Door Access Control Systems - Britt Hall Y 03/18/09 03/25/09 N 05/18/09 27$               27,000$                
OUS SOU 0111 Door Access Control Systems - Library Y 03/18/09 03/25/09 N 05/18/09 27$               27,000$                
OUS SOU 0112 Fire Alarm System Replacement, Ph. 1 - Science Bldg. Y 03/19/09 04/01/09 N 05/04/09 35$               35,000$                
OUS OSU 0113 Equipment Shed - Re-Roof-Ag Experiment Station Y N 05/26/09 35$               35,000$                
OUS SOU 0114 Elevator Upgrade - Churchill Hall Y 03/24/09 03/27/09 N 04/20/09 37$               37,500$                
OUS SOU 0115 Elevator Upgrade - Education/Psychology Building Y 03/24/09 03/27/09 N 05/04/09 37$               37,500$                
OUS OSU 0116 Lab - Refurbish HVAC System-Ag Experiment Station Y N 05/12/09 -$                  40,000$                
OUS OSU 0117 Chem Storage - Refurbish Chem Storage/Mixing Area-Ag Experiment Station Y N 05/12/09 40$               40,000$                
OUS SOU 0118 HVAC Upgrade - McNeal Pavilion Y 03/26/09 N 06/15/09 50$               50,000$                
OUS WOU 0119 Rice - Replace Motors w/High Efficiency, Add VFD Y 3/26/2009 3/26/2009 N 4/30/2009 50$               50,000$                
OUS OIT 0120 Expanded Digital Controls Y 3/12/2009 4/1/2009 N 4/15/2009 75$               75,000$                
OUS SOU 0121 Exterior Lighting Y 3/25/2009 4/1/2009 N 6/15/2009 75$               75,000$                
OUS OSU 0122 Exterior Door and Hardware replacment-Hatfield Marine Science Center Y 02/05/09 02/19/09 N 05/12/09 75$               75,000$                
OUS OSU 0123 Drying Building - Refurbish Chem Storage-Ag Experiment Station Y N 05/26/09 80$               80,000$                
OUS SOU 0124 Roof Replacement - Central Hall Y 03/11/09 04/03/09 N 06/15/09 90$               90,000$                
OUS SOU 0125 Storm Water Drainage Improvements N N 06/15/09 100$             100,000$              
OUS OSU 0126 Office - ADA Access & Refurbish Siding-Ag Experiment Station Y N 05/26/09 100$             100,000$              
OUS SOU 0127 Roof Replacement - Music Building Y N 06/15/09 2,900$          150,000$              
OUS SOU 0128 Roof Replacement - Theatre Building Y N 6/15/2009 5,515$          150,000$              
OUS WOU 0129 Campbell - Convert From Steam To Hydronics Y N 4/30/2009 150$             150,000$              
OUS OSU 0130 Parking lot paving-Hatfield Marine Science Center Y 3/31/2009 4/1/2009 N 5/26/2009 150$             150,000$              
OUS OUS 0131 Extension Office - Re-Furbish-Ag Experiment Station Y N 5/12/2009 150$             150,000$              
OUS OIT 0132 Learning Resource Center, Interior Finishes Y 3/13/2009 3/13/2009 Y 3/13/2009 200$             200,000$              
OUS SOU 0133 Fire Alarm System Replacement - Music Building Y 3/19/2009 N 5/4/2009 200$             200,000$              
OUS SOU 0134 Classroom Modernization - Churchill Hall Y N 6/8/2009 1,065$          200,000$              
OUS SOU 0135 Toilet Upgrades - Science Building N N 6/15/2009 1,900$        200,000$              
OUS UO 0136 Code & Safety Compliance Improvements Y 3/20/2009 3/27/2009 Y 3/30/2009 2,638$        200,000$              
OUS SOU 0137 Roof Replacement - McNeal Pavilion N N 6/15/2009 220$           220,000$              
OUS OIT 0138 Replacement of Direct Burial 12,000v Elec. Y 4/1/2009 N 4/15/2009 1 1 250$           250,000$              
OUS SOU 0139 Boiler Replacement, Phase 2 N N 6/1/2009 250$             250,000$              
OUS OSU 0140 Seismic Upgrades-Hatfield Marine Science Center Y 02/05/09 02/19/09 N 05/12/09 250$             250,000$              
OUS UO 0141 Exterior Building Repairs Y 3/27/2009 4/1/2009 N 6/15/2009 550$             300,000$              
OUS OSU 0142 Replace plumbing, Building 900-Hatfield Marine Science Center Y 2/9/2009 2/9/2009 N 6/15/2009 300$             300,000$              
OUS OSU 0143 Renovate labs in education wing-Hatfield Marine Science Center Y N 6/1/2009 5,008$          362,500$              
OUS OSU 0144 Strand Ag 1st Floor SE Bathrooms/Lab Y 3/9/2009 3/9/2009 N 4/8/2009 2,017$          400,000$              
OUS OSU 0145 Gill Coliseum  - exterior paint Y 3/10/2009 N 5/4/2009 500$             500,000$              
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Agency/Project # Description BudgetAgency/Project #
OUS PSU 0146 Art Building Academic Modernization and Accessibility Y 3/12/2009 3/30/2009 Y 3/31/2009 6,684$          500,000$              
OUS UO 0147 Electrical Upgrades and Replacements Y 3/27/2009 3/31/2009 N 6/15/2009 500$             500,000$              
OUS UO 0148 Programmatic Modifications Y N 6/1/2009 500$             500,000$              
OUS OSU 0149 Seawater system effluent treatment-Hatfield Marine Science Center Y 02/09/09 02/09/09 N 05/15/09 500$             500,000$              
OUS UO 0150 Mechanical Upgrades and Replacement Projects Y 3/20/2009 3/26/2009 Y 3/30/2009 850$             600,000$              
OUS EOU 0151 Pierce Library Roof Repair/Replacement Y N 4/17/2009 734$             650,000$              
OUS OIT 0152 Roof Replacement, Owens, Semon, Boivin Y N 4/15/2009 750$             750,000$              
OUS UO 0153 Deferred Interior Finish Replacements Y 3/23/2009 3/31/2009 N 4/13/2009 4,848$          800,000$              
OUS EOU 0154 Demolition of Dorian Hall Y N 4/17/2009 1,118$          1,000,000$           
OUS OIT 0155 Owens Hall Academic Modernization Y N 6/15/2009 1,000$          1,000,000$           
OUS PSU 0156 Neuberger Hall Academic Modernization and Accessibility Y 3/11/2009 3/31/2009 Y 4/1/2009 6,184$          1,000,000$           
OUS PSU 0157 Classroom and Restroom Accessibility and Modernization Y 3/11/2009 3/31/2009 Y 4/1/2009 7,235$          1,000,000$           
OUS WOU 0158 Campus - Steamline Phase II Y 3/19/2009 N 6/15/2009 8,928$          1,000,000$           
OUS PSU 0159 Lincoln Hall Academic and Program Improvements Y 3/31/2008 Y 5/1/2008 16,529$        1,500,000$           
OUS OSU 0160 Strand Ag - building repipe and upgrade of plumbing Y 3/9/2009 3/9/2009 N 4/8/2009 1,800$          1,800,000$           
OUS OSU 0161 Waldo Hall - 4th floor renovation Y 3/10/2009 3/18/2009 N 4/8/2009 3,872$          2,000,000$           
OUS PSU 0162 Campus Roof Repair and Replacement Y 3/11/2009 3/31/2009 Y 4/1/2009 11,877$        2,000,000$           
OUS PSU 0163 E&G Bldg. Code and Life Safety Repairs Y 3/11/2009 3/31/2009 Y 4/1/2009 14,354$     2,000,000$           
OUS OSU 0164 Reed Hall -  systems upgrade and renovation Y 2/12/2009 2/16/2009 Y 2/26/2009 5 5 5,936$          3,000,000$           
OUS OSU 0165 Heckart Hall -  systems upgrade and renovation Y 1/27/2009 1/27/2009 N 4/20/2009 130,246$      3,000,000$           
OUS PSU 0166 Science Bldg 2 Academic and Program Improvements Y 3/1/2008 3/26/2008 Y 4/10/2008 582$             3,500,000$           

2009-2011 Capital Projects
OUS WOU 0167 Health & Wellness Center - *Included in above project lists Y 3/2/2009 N 4/15/2009 12,000,000$        
OUS WOU 0168 Classroom & Office Building - *Included in above project lists Y 3/2/2009 N 4/15/2009 3,000$          3,000,000$           

93 TOTAL 87 54 43 16 17 2 19 310,953$   67,256,500$        
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Agency/Project # Description Budget
OJD - 0169 Supreme Court Building Roof Replacement Y N 6/1/2009 -$                   415,000$         

1 TOTAL 1 0 0 0 0 0 0 -$                 415,000$         

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date  - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date  - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
OMD - 0170 Unit Storage Interior Remodel (Hillsboro Armory) Y 3/19/2009 N 4/24/2009 25,000$               
OMD - 0171 Replace Floor Tile (Roseburg Armory) Y 2/27/2009 N 4/24/2009 65,000$               
OMD - 0172 HVAC for Drill Floor (Hermiston Armory) Y N 5/1/2009 3,200$              70,000$               
OMD - 0173 Remodel COUTES Restrooms (Redmond Maintenace Shop) Y N 5/8/2009 3,750$              75,000$               
OMD - 0174 Install Back-up Power (LaGrande Armory) Y 2/26/2009 3/20/2009 N 4/17/2009 100,000$             
OMD - 0175 Install Back-up Power (Bend Armory) Y 2/26/2009 N 4/27/2009 100,000$             
OMD - 0176 Roof Replacement Y 3/25/2009 N 4/27/2009 115,513$             
OMD - 0177 Abate Asbestos & Re-tile (Salem Armory) Y 3/26/2009 N 4/20/2009 137,500$             
OMD - 0178 Replace Exterior Doors (Jackson Armory) Y 2/26/2009 N 4/13/2009 145,000$             
OMD - 0179 Replace Roofing & Siding (Camp Rilea Armory) Y 3/24/2009 N 4/20/2009 150,000$             
OMD - 0180 Repair Storage Building (Hood River Armory) Y 3/5/2009 N 4/20/2009 200,000$             
OMD - 0181 Parking Lot Upgrade/Pave (Grants Pass Armory) Y N 4/27/2009 4,500$              200,000$             
OMD - 0182 Parking Lot Upgrade/Pave (Kleiver Armory) Y N 4/27/2009 4,500$              225,000$             
OMD - 0183 Compound Upgrade (Hood River Armory) Y N 5/4/2009 350,000$             
OMD - 0184 Interior Repairs/Remodel (Hood River Armory) Y N 5/4/2009 500,000$             
OMD - 0185 Construct Restroom/Shower (BIAK Training Center) Y N 5/4/2009 500,000$             
OMD - 0186 Interior Repairs/Remodel (Coos Bay Armory) Y N 5/4/2009 650,000$             
OMD - 0187 Interior Repairs/Remodel (Prineville Armory) N N 5/25/2009 750,000$             

18 TOTAL 17 9 1 0 0 0 0 15,950$            4,358,013$          

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
OPRD - 0188 Beverly Beach State Park Playground Y 1/9/2009 1/9/2009 Y 2/23/2009 6 6 7,950$         17,000$            
OPRD - 0189 Tumalo State Park Playground  Y N 4/30/2009 20,000$            
OPRD - 0190 Arizona Beach State Park Restroom Y N 4/30/2009 1,654$              50,000$            
OPRD - 0191 Carl Washburn State Park Paving Y 3/12/2009 3/25/2009 N 4/6/2009 439$            80,000$            
OPRD - 0192 Bullards Beach State Park Paving Y 3/11/2009 N 4/30/2009 504$                 100,000$          
OPRD - 0193 Wallowa Lake State Park Docks Y N 4/30/2009 127,000$          
OPRD - 0194 Sarah Helmick State Park Paving Y N 4/30/2009 140,000$          
OPRD - 0195 Champoeg State Park Restroom Y 3/10/2009 N 4/6/2009 21,042$            335,000$          

8 TOTAL 8 4 2 1 6 0 6 31,589$            869,000$          

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
DSL - 0196 Fence Removal Y 3/6/2009 N 9/1/2009 10,000$            
DSL - 0197 Juniper Removal Y 3/6/2009 N 7/1/2009 50,000$            
DSL - 0198 Portland Harbor Boundary Survey N N 10/1/2009 200,000$          
DSL - 0199 Chiller Replacement at State Lands Building Y 2/19/2009 3/18/2009 N 5/1/2009 200,000$          

4 TOTAL 3 3 1 0 0 0 0 -$                      460,000$          

Agency/Project #

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
ODOT - 0202 Sanitam River SB Replace Locks Y 3/18/2009 3/18/2009 Y 3/26/2009 1 0 1 359$           $          1,084 
ODOT - 0205 Reedsport MS Replace Shingles, Door N  $          1,409 
ODOT - 0207 Humbug MS Install Elec Outlets Y 2/25/2009 2/25/2009 Y 3/04/2009 1 0 1 1,207$        $          1,500 
ODOT - 0208 Baker Valley SRA Replace Door and Gutter Y 3/27/2009 3/30/2009 N 3/30/2009  $          1,626 
ODOT - 0212 Seaside MS Replace O/H Door Panels Y 4/03/2009 4/27/2009 N 4/27/2009  $          2,000 
ODOT - 0214 Elgin MS Bldg Replace Flooring Y 3/24/2009 3/24/2009 N 5/1/2009  $          2,168 
ODOT - 0217 Condon MS Replace Garage Door Y 3/20/2009 3/26/2009 N 4/6/2009  $          2,709 
ODOT - 0218 Salem MS Replace Windows_Flooring Y 4/10/2009 N 5/1/2009  $          2,709 
ODOT - 0223 I5-228 Sand Shed Siding Repairs Y 3/24/2009 3/25/2009 N 4/3/2009  $          3,251 
ODOT - 0224 Salem Signal Bldg Replace Carpet Y N 5/1/2009  $          3,251 
ODOT - 0225 Walterville Scale Gutters Paneling ADA Y 3/24/2009 3/25/2009 N 4/6/2009  $          3,251 
ODOT - 0226 Sisters Scale Hs Window/Roof Y 3/06/2009 3/17/2009 Y 3/18/2009 1 0 1 1,108$        $          3,500 
ODOT - 0227 Baker City Scale House - replace roof. Y 3/17/2009 3/19/2009 N 4/7/2009  $          3,793 
ODOT - 0228 McMinnville MS Replace N Window_Tr  Moss Y 3/31/2009 N 4/6/2009  $          3,793 
ODOT - 0229 Woodburn POE Deferred Maintenance Y 3/20/2009 3/20/2009 N 4/13/2009  $          3,793 
ODOT - 0230 Brothers Oasis SRA Replace Shelters Y 4/3/2009 N 4/20/2009  $          4,000 
ODOT - 0231 Charles Reynolds SRA Deferred Maintenance Y 3/31/2009 N 5/1/2009  $          4,228 
ODOT - 0232 Noti Scale House ADA Elec Gutters Y 3/17/2009 3/19/2009 N 4/6/2009  $          4,877 
ODOT - 0233 Cave Jct MS Replace Windows Y 3/10/2009 3/30/2009 N 4/8/2009  $          5,000 
ODOT - 0234 District 10 Office Replace Windows Y 3/25/2009 N 4/20/2009  $          5,000 
ODOT - 0235 LaGrande DMV Deferred Maintenance Y 3/24/2009 3/24/2009 N 5/1/2009  $          5,000 
ODOT - 0238 Salem Bldg Q Replace OH Doors Y 3/02/2009 3/04/2009 N 4/13/2009  $          5,419 
ODOT - 0239 Weatherby SRA Replace Roof Y 2/20/2009 2/23/2009 Y 3/10/2009  $          5,420 
ODOT - 0241 Pendleton MS Deferred Maintenance Y 3/31/2009 N 4/20/2009  $          6,000 
ODOT - 0242 Woodburn MS Deferred Maintenance Y 3/31/2009 N 4/6/2009  $          6,502 
ODOT - 0243 Richland Scoop Shed Replace OH doors N  $          6,503 
ODOT - 0244 Rose Lodge MS RR Vinyl Walls Y 3/10/2009 3/10/2009 Y 3/18/2009 2 0 2 2,297$        $          6,503 
ODOT - 0246 Coaledo Scale House Roof & Siding Y 3/16/2009 N 4/1/2009  $          7,000 
ODOT - 0247 Tillamook DMV Deferred Maintenance Y 3/10/2009 3/10/2009 Y 3/19/2009 3 3 3,420$        $          7,000 
ODOT - 0248 Myrtle Point Scale Roof_Siding_Floor_Pai Y 2/19/2009 2/27/2009 Y 03/03/2009 4 4 6,978$        $          7,315 
ODOT - 0249 Ashland Scale House Siding Y 2/27/2009 3/02/2009 Y 3/23/2009  $          7,586 
ODOT - 0251 Troutdale MS Deferred Maintenance Y 3/31/2009 3/31/2009 N 4/8/2009  $          7,587 
ODOT - 0254 Memaloose SRA Deferred Maintenance Y 3/20/2009 3/26/2009 N 4/13/2009  $          8,128 
ODOT - 0255 Caynonville MS Stormwater System Y 3/20/2009 N 4/30/2009  $          8,670 
ODOT - 0256 Ona Beach MS Deferred Maintenance Y 3/09/2009 3/10/2009 N 4/6/2009  $          8,670 
ODOT - 0257 Reg 1 Bldg Replace Carpet Y Y 3/31/2009  $          8,670 
ODOT - 0258 Stanfield SRA Deferred Maintenance Y 2/25/2009 2/25/2009 Y 3/17/2009 1 0 1 9,297$        $          8,671 
ODOT - 0260 Hermiston MS Replace Fencing Y 3/26/2009 3/27/2009 Y 3/31/2009  $        10,000 
ODOT - 0261 LaGrande Sand Shed Misc Repairs Y 3/30/2009 N 4/17/2009  $        10,000 
ODOT - 0263 La Grande MS Storage - replace roof. N  $        10,838 
ODOT - 0264 Mitchell MS Covered Timber Storage Y 3/24/2009 N 4/13/2009  $        10,838 

Agency/Project #

16



PROJECT STATUS

Pr
oc

ur
em

en
t S

ta
rte

d 
  

Y 
or

 N
D

at
e 

Pr
oc

ur
em

en
t 

C
om

pl
et

ed

D
at

e 
C

on
tra

ct
 

Aw
ar

de
d

Pr
oj

ec
t S

ta
rte

d 
   

   
 

Y 
or

 N
*  

   
   

   
   

Ac
tu

al
 o

r S
ch

ed
ul

ed
 

Pr
oj

ec
t S

ta
rt 

D
at

e
N

um
be

r o
f R

et
ai

ne
d 

Jo
bs

 T
o 

D
at

e
N

um
be

r o
f N

ew
 J

ob
s 

To
 D

at
e

To
ta

l n
um

be
r o

f J
ob

s 
To

 D
at

e

Ex
pe

nd
itu

re
s 

to
 d

at
e

.

Agency/Project # Description BudgetAgency/Project #
ODOT - 0265 Estacada MS Deferred Maintenance Y 3/19/2009 3/23/2009 Y 3/30/2009  $        11,503 
ODOT - 0266 Coos Bay DMV Deferred Maintenance Y 3/25/2009 N 4/1/2009  $        13,000 
ODOT - 0267 Barlow School Deferred Maintenance Y 3/16/2009 3/17/2009 Y 4/6/2009  $        13,419 
ODOT - 0268 Ashland MS Replace Carpet Y 3/16/2009 3/16/2009 Y 3/16/2009  $        14,754 
ODOT - 0270 Hunter Cr MS Replace Water Line Y 3/10/2009 3/13/2009 Y 3/23/2009  $        15,000 
ODOT - 0271 North Portland MS Decant Cover Y 3/24/2009 N 4/8/2009  $        15,000 
ODOT - 0272 Salem Building E Repair Roof Y 2/13/2009 2/18/2009 Y 3/09/2009 8 8 15,000$      $        16,256 
ODOT - 0274 Dist 12 Office Deferred Maintenance Y 3/31/2009 N 4/15/2009  $        17,000 
ODOT - 0275 Spray MS Deferred Maintenance Y 3/31/2009 3/31/2009 N 5/1/2009  $        17,168 
ODOT - 0276 Glide Scale Deferred Maintenance Y 3/12/2009 3/20/2009 Y 3/26/2009  $        17,503 
ODOT - 0277 C Locks Sand Shed Replace Damaged Metal Y 3/12/2009 3/16/2009 N 4/1/2009  $        20,000 
ODOT - 0278 Coos Bay Br Bldg Replace Roof Y 3/09/2009 3/20/2009 N 4/30/2009  $        20,000 
ODOT - 0279 Coos Bay Sign Stor Replace Roof Y 3/09/2009 3/20/2009 N 4/30/2009  $        20,000 
ODOT - 0280 Richland MS Shop Replace Roof Y 3/03/2009 3/03/2009 N 4/7/2009  $        20,000 
ODOT - 0281 Gettings Cr Deferred Maintenance Y 4/01/2009 N 4/27/2009  $        20,090 
ODOT - 0282 Baldock SRA Deferred Maintenance Y 2/23/2009 2/26/2009 Y 3/10/2009 5 5 13,212$      $        20,414 
ODOT - 0283 Silver Lake MS Deferred Maintenance Y 2/27/2009 3/03/2009 Y 3/9/2009 3 0 3 8,079$        $        21,456 
ODOT - 0284 Grand Rhond Stor OH Door Window Y 3/09/2009 3/10/2009 N 4/8/2009  $        21,675 
ODOT - 0285 Reith Stockpile - install security fence Y 3/31/2009 N 4/22/2009  $        21,675 
ODOT - 0286 Ashland POE Deferred Maintenance Y 2727/2009 3/04/2009 N 3/4/2009  $        24,926 
ODOT - 0287 Bachelor Butte Sand Shed Roof Y 3/26/2009 N 4/20/2009  $        25,000 
ODOT - 0288 C Point MS Upgrade Water Lines Y 3/04/2009 3/06/2009 Y 3/09/20099 5 0 5 9,365$        $        25,000 
ODOT - 0289 Austin Deferred Maintenance Y 3/12/2009 3/16/2009 N 4/29/2009  $        26,335 
ODOT - 0290 Juntura MS Deferred Maintenance Y 3/12/2009 3/17/2009 Y 4/24/2009  $        26,503 
ODOT - 0293 Lapine MS Replace Doors/Floor Y 3/11/2009 3/16/2009 Y 3/16/2009  $        30,000 
ODOT - 0294 Burns MS Deferred Maintenance Y 3/19/2009 3/19/2009 N 4/22/2009  $        31,000 
ODOT - 0295 Salem Dock Bldg F Roof Y 3/09/2009 3/09/2009 Y 3/23/2009  $        32,513 
ODOT - 0296 Seneca MS Shop Replace Doors N  $        32,513 
ODOT - 0298 Basque MS Deferred Maintenance Y 3/24/2009 3/25/2009 N 4/20/2009  $        34,680 
ODOT - 0300 Coquille MS Deferred Maintenance Y 3/16/2009 3/20/2009 Y 3/31/2009  $        37,764 
ODOT - 0301 Maples SRA ADA Upgrades Y 3/27/2009 N 4/13/2009  $        37,931 
ODOT - 0302 R5 Bldg Deferred Maintenance Y 3/31/2009 N 4/30/2009  $        40,000 
ODOT - 0303 Stinking Water Sand Roof and Rpairs Y 3/17/2009 3/17/2009 N 4/15/2009  $        40,000 
ODOT - 0304 Bend Bldg J Deferred Maintenance Y 3/24/2009 N 4/13/2009  $        45,542 
ODOT - 0305 Baldock MS Deferred Maintenance Y 3/17/2009 3/30/2009 N 4/8/2009  $        48,256 
ODOT - 0307 Black Butte Snd Shd Replace Roof Y 3/27/2009 N 5/1/2009  $        50,000 
ODOT - 0308 Florence MS Deferred Maintenance Y 3/09/2009 3/13/2009 N 4/6/2009  $        50,838 
ODOT - 0309 Alkali Lake Deferred Maintenance Y 3/26/2009 N 4/31/2009  $        53,647 
ODOT - 0310 Lakeview MS Deferred Maintenance Y 3/23/2009 N 4/27/2009  $        54,188 
ODOT - 0311 Boardman Deferred Maintenance Y 3/27/2009 N 4/6/2009  $        59,608 
ODOT - 0312 Bend Shop Stor Roof/OH Doors Y 3/26/2009 N 4/27/2009  $        60,000 
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Agency/Project # Description BudgetAgency/Project #
ODOT - 0313 Ontario MS Repair Water Filter System Y 3/10/2009 3/18/2009 Y 3/31/2009  $        64,000 
ODOT - 0315 Milwaukie Stone Bldg Replace Roof Y 3/25/2009 3/31/2009 N 4/6/2009  $        75,000 
ODOT - 0316 The Dalles MS Deferred Maintenance Y 3/12/2009 3/23/2009 N 4/27/2009  $        75,734 
ODOT - 0317 Oak Grove SRA Deferred Maintenance Y 3/31/2009 N 4/27/2009  $        79,759 
ODOT - 0318 Port Orford MS Deferred Maintenance Y 3/12/2009 N 4/27/2009  $        83,055 
ODOT - 0319 Boswell Spgs Deferred Maintenance Y 3/18/2009 3/20/2009 Y 3/31/2009  $        85,838 
ODOT - 0320 Davis Slough Deferred Maintenance Y 4/14/2009 N 5/1/2009  $        86,670 
ODOT - 0321 Baker City Sand Shed Roof & Siding Y 3/12/2009 3/26/2009 N 4/15/2009  $        86,700 
ODOT - 0322 S. Umpqua SRA Deferred Maintenance N  $        88,000 
ODOT - 0323 Cow Cr SRA Deferred Maintenance N  $      100,000 
ODOT - 0324 Brothers MS Deferred Maintenance Y 4/14/2009 N 4/27/2009  $      103,834 
ODOT - 0325 Central Point MS Deferred Maintenance Y 3/17/2009 N 4/30/2009  $      120,000 
ODOT - 0326 Warrenton MS Deferred Maintenance Y 3/04/2009 3/16/2009 N 4/6/2009  $      153,000 
ODOT - 0327 Chemult MS Deferred Maintenance Y 4/14/2009 N 4/27/2009  $      158,868 
ODOT - 0328 Region 3 Bldg Deferred Maintenance Y 3/24/2009 N 4/1/2009  $      176,256 
ODOT - 0329 Cabin Cr SRA Deferred Maintenance Y 3/31/2009 N 4/9/2009  $      208,350 
ODOT - 0330 Shady MS Deferred Maintenance Y 3/17/2009 N 5/1/2009  $      224,632 
ODOT - 0331 LaGrande Shop Deferred Maintenance Y 3/26/2009 N 5/1/2009  $      250,000 
ODOT - 0332 Manzanita SRA Deferred Maintenance Y 3/18/2009 N 5/1/2009  $      335,025 
ODOT - 0333 Rail Station Y 3/03/2009 3/03/2009 N 4/15/2009  $        24,900 

102 TOTAL 96 94 58 26 34 0 34 70,322$   4,007,040$   

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.  
Date Contract Awarded - Actual date of the contract awarded. 
Project Started Y or N* - YES if hard cnstruction has started.  If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project. 
Total Number of New Jobs To Date  - Actual number of  workers added to the labor force; who were hired to provide labor on a started project. 
Total number of Jobs to Date  - Sum total of Retained Jobs and New Jobs on a started project. 
Expenditures to Date - Total dollar amount for all expenditures made on a project to date. 
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Agency/Project # Description Budget
Agency-wide Central Control Room Renovation Projects

OYA - 0334 North Coast YCF Y 3/31/2009 4/1/2009 N 5/1/2009 210,000$             
OYA - 0335 Oak Creek YCF Y 3/31/2009 4/1/2009 N 4/1/2009 210,000$             
OYA - 0336 River Bend Facility Y 3/31/2009 4/1/2009 N 4/1/2009 210,000$             
OYA - 0337 Rogue Valley YCF Y 3/31/2009 4/1/2009 N 5/1/2009 210,000$             
OYA - 0338 Tillamook YCF Central Y 3/31/2009 4/1/2009 N 5/1/2009 210,000$             
OYA - 0339 Eastern Oregon Youth Correctional Facility Y 3/31/2009 4/1/2009 N 5/1/2009 262,500$             

Agency-wide HVAC Renovation and Repair
OYA - 0340 North Coast YCF Y N 5/1/2009 28,750$               
OYA - 0341 Rogue Valley YCF Y N 5/1/2009 28,750$               
OYA - 0342 Oak Creek YCF Y N 5/1/2009 34,500$               
OYA - 0343 Eastern Oregon YCF Y N 5/1/2009 36,250$               
OYA - 0344 River Bend Facility (Replace Hilgard HVAC System) Y N 5/1/2009 37,500$               
OYA - 0345 Camp Tillamook - Appliance Replacement N 31,008$               
OYA - 0346 Rogue Valley YCF Fire barrier/perimeter fence road Y N 2/9/2009 31,250$               
OYA - 0347 Agency wide - End of Life Appliance Replacement Y N 5/1/2009 92,000$               
OYA - 0348 Hillcrest Walk-in Complex Replacement Y N 2/9/2009 114,000$             
OYA - 0349 River Bend Facility Sewage Lagoon Repairs & Effluent Irrigation Expansion Y N 5/1/2009 123,125$             
OYA - 0350 MacLaren - Campus Gas HVAC Conversion Y N 5/1/2009 662,500$             
OYA - 0351 Hillcrest - Zeta Living Unit Renovation Y N 5/1/2009 824,172$             
OYA - 0352 Tillamook YCF School House Construction Completion*** Y N 5/1/2009 1,220,631$          
OYA - 0353 Corvallis House Replacement Y N 5/1/2009 1,847,962$          
OYA - 0354 MacLaren Deferred Maint Y N 2/9/2009 11,577$      1,000,796$          
OYA - 0355 Hillcrest Deferred Maint Y N 5/1/2009 4,534$        1,118,089$          
OYA 0356 (unassigned) Y N 5/1/2009
OYA - 0357 Oak Creek YCF Fire barrier/perimeter fence road N 31,250$               
OYA - 0358 Hillcrest Gymnasium Renovation Y N 5/1/2009 50,830$               
OYA - 0359 Hillcrest High School Interior Repaint & Asbestos Floor Replacement Y N 5/1/2009 300,000$             
OYA - 0360 MacLaren - High School Interior Repaint & Asbestos Floor Replacement Y N 5/1/2009 300,000$             

27 TOTAL 25 6 6 0 0 0 0 16,111$    9,225,863$          

Agency/Project #
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Agency/Project # Description Budget
CCWD - 0361 Blue Mountain N 4/30/2009 -$                    730,500$               
CCWD - 0362 Blue Mountain N 4/30/2009 -$                    290,000$               
CCWD - 0363 Blue Mountain N 4/30/2009 -$                    1,150,000$            

CCWD - 0364 Central Oregon N 250,000$               
CCWD - 0365 Central Oregon N 5/1/2009 9 0 9 14,434$          750,000$               
CCWD - 0366 Central Oregon N 5/1/2009 950,000$               
CCWD - 0367 Central Oregon N 5/1/2009 160,000$               
CCWD - 0368 Central Oregon Y 3/30/2009 Y 3/30/2009 5 0 5 -$                    125,000$               
CCWD - 0369 Central Oregon N 5/1/2009 50,000$                 
CCWD - 0370 Central Oregon Y 3/19/2009 Y 3/23/2009 125,000$               
CCWD - 0371 Central Oregon N 5/1/2009 90,000$                 
CCWD - 0372 Central Oregon N 5/1/2009 400,000$               
CCWD - 0373 Central Oregon Y 5/1/2009 5 0 5 35,784$          1,100,000$            

CCWD - 0374 Chemeketa N 4/20/2009 600,000$               
CCWD - 0375 Chemeketa Y 2/13/2009 3/13/2009 Y 3/20/2009 1,600,000$            
CCWD - 0376 Chemeketa Y 3/19/2009 3/31/2009 4/20/2009 400,000$               
CCWD - 0377 Chemeketa Y 3/23/2009 3/30/2009 4/13/2009 1,000,000$            
CCWD - 0378 Chemeketa Y 4/20/2009 200,000$               
CCWD - 0379 Chemeketa Y 3/10/2009 3/26/2009 4/20/2009 1,500,000$            
CCWD - 0380 Chemeketa N 4/20/2009 2,000,000$            
CCWD - 0381 Chemeketa Y 2/26/2009 3/31/2009 4/20/2009 1,200,000$            
CCWD - 0382 Chemeketa Y 3/17/2009 3/27/2009 4/6/2009 200,000$               
CCWD - 0383 Chemeketa Y 3/6/2009 3/20/2009 Y 3/31/2009 10,000$                 
CCWD - 0384 Chemeketa Y 2/20/2009 2/20/2009 Y 3/16/2009 2 0 2 9,373$            15,000$                 
CCWD - 0385 Chemeketa Y 3/6/2009 3/20/2009 3/31/2009 40,000$                 
CCWD - 0386 Chemeketa Y 2/6/2009 3/2/2009 Y 3/16/2009 7 0 7 1,000,000$            
CCWD - 0387 Chemeketa Y 2/6/2009 3/18/2009 4/27/2009 1,500,000$            
CCWD - 0388 Chemeketa Y 2/6/2009 2/17/2009 Y 3/2/2009 3 0 3 8,219$            1,800,000$            
CCWD - 0389 Chemeketa Y 1/20/2009 1/29/2009 Y 2/20/2009 12 0 12 82,290$          1,400,000$            
CCWD - 0390 Chemeketa N 4/20/2009 1,250,000$            
CCWD - 0391 Chemeketa N 4/20/2009 350,000$               

CCWD - 0392 Clackamas Y Y 5/1/2009 11 11  $       531,709 1,041,000$            
CCWD - 0393 Clackamas Y 4/20/2009 32,000$                 
CCWD - 0394 Clackamas Y 5/1/2009 15,000$                 
CCWD - 0395 Clackamas Y 5/1/2009 37,500$                 
CCWD - 0396 Clackamas Y 5/1/2009 85,000$                 
CCWD - 0397 Clackamas Y 4/13/2009 15,000$                 
CCWD - 0398 Clackamas Y 5/1/2009 4,500$                   

Agency/Project #
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Agency/Project # Description BudgetAgency/Project #
CCWD - 0399 Clackamas Y 5/1/2009 20,000$                 
CCWD - 0400 Clackamas Y 5/1/2009 30,000$                 
CCWD - 0401 Clackamas Y 5/1/2009 85,000$                 
CCWD - 0402 Clackamas Y 5/1/2009 8,500$                   
CCWD - 0403 Clackamas Y 5/1/2009 22,500$                 
CCWD - 0404 Clackamas Y 5/1/2009 15,000$                 
CCWD - 0405 Clackamas Y 3/10/2009 3/10/2009 Y 3/27/2009 1 1 10,000$                 
CCWD - 0406 Clackamas Y 3/25/2009 3/25/2009 4/13/2009 8,000$                   
CCWD - 0407 Clackamas Y 3/25/2009 3/25/2009 4/13/2009 8,000$                   
CCWD - 0408 Clackamas Y 3/10/2009 3/10/2009 5/1/2009 1 1 121$               18,000$                 
CCWD - 0409 Clackamas Y 5/1/2009 1 1 7,044$            235,000$               
CCWD - 0410 Clackamas Y 5/1/2009 20,000$                 
CCWD - 0411 Clackamas Y 5/1/2009 10,000$                 
CCWD - 0412 Clackamas Y 5/1/2009 335,000$               
CCWD - 0413 Clackamas Y 5/1/2009 55,000$                 
CCWD - 0414 Clackamas Y 5/1/2009 35,000$                 
CCWD - 0415 Clackamas Y 5/1/2009 30,000$                 
CCWD - 0416 Clackamas Y 5/1/2009 1,663$            285,000$               
CCWD - 0417 Clackamas Y 5/1/2009 17,000$                 
CCWD - 0418 Clackamas Y 5/1/2009 6,500$                   
CCWD - 0419 Clackamas Y 5/1/2009 18,000$                 
CCWD - 0420 Clackamas Y 2/16/2009 4/7/2009 4/15/2009 25 25 15,400$          210,000$               

CCWD - 0421 Clatsop Y 4/27/2009 300,000$               
CCWD - 0422 Clatsop Y 4/27/2009 400,000$               
CCWD - 0423 Clatsop Y 4/15/2009 250,000$               
CCWD - 0424 Clatsop Y 4/27/2009 150,000$               
CCWD - 0425 Clatsop Y 6/10/2009 400,000$               
CCWD - 0426 Clatsop Y 4/16/2009 350,000$               
CCWD - 0427 Clatsop Y 4/27/2009 150,000$               
CCWD - 0428 Clatsop Y 4/22/2009 200,000$               
CCWD - 0429 Clatsop Y 4/28/2009 25,000$                 
CCWD - 0430 Clatsop Y 4/27/2009 50,000$                 

CCWD - 0431 Columbia Gorge Y 4/30/2009 -$                    1,156,000$            
CCWD - 0432 Columbia Gorge Y 4/30/2009 -$                    519,000$               
CCWD - 0433 Columbia Gorge Y 4/30/2009 -$                    105,000$               
CCWD - 0434 Columbia Gorge Y 4/30/2009 -$                    76,000$                 
CCWD - 0435 Columbia Gorge Y 4/30/2009 -$                    23,000$                 
CCWD - 0436 Columbia Gorge Y 4/30/2009 -$                    116,000$               

CCWD - 0437 Klamath Y 4/27/2009 21,600$                 
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Agency/Project # Description BudgetAgency/Project #
CCWD - 0438 Klamath Y 4/27/2009 150,000$               
CCWD - 0439 Klamath Y 3/12/2009 3/16/2009 Y 3/17/2009 7 2 9 38,000$          600,000$               
CCWD - 0440 Klamath Y 4/27/2009 55,000$                 
CCWD - 0441 Klamath Y 4/30/2009 4 4 525,000$               
CCWD - 0442 Klamath Y 4/27/2009 35,000$                 
CCWD - 0443 Klamath Y 4/30/2009 35,000$                 
CCWD - 0444 Klamath Y 4/30/2009 2 2 578,400$               

CCWD - 0445 Lane Y 3/21/2009 4/27/2009 1 800,000$               
CCWD - 0446 Lane Y 3/24/2009 4/27/2009 300,000$               
CCWD - 0447 Lane Y 3/26/2009 4/27/2009 500,000$               
CCWD - 0448 Lane Y 3/21/2009 4/28/2009 0 0 1,320,000$            
CCWD - 0449 Lane Y 3/12/2009 4/28/2009 300,000$               
CCWD - 0450 Lane Y 3/26/2009 4/28/2009 600,000$               
CCWD - 0451 Lane Y 3/21/2009 4/28/2009 150,000$               
CCWD - 0452 Lane Y 3/13/2009 4/3/2009 1 7 8 500$               1,240,000$            
CCWD - 0453 Lane Y 3/12/2009 4/29/2009 100,000$               
CCWD - 0454 Lane Y 3/25/2009 4/29/2009 440,000$               
CCWD - 0455 Lane Y 3/24/2009 4/29/2009 250,000$               
CCWD - 0456 Lane Y 3/26/2009 4/29/2009 1,000,000$            
CCWD - 0457 Lane Y 3/27/2009 4/29/2009 200,000$               
CCWD - 0458 Lane Y 3/20/2009 4/29/2009 1 1 550,000$               
CCWD - 0459 Lane Y 3/26/2009 4/29/2009 250,000$               

CCWD - 0460 Linn Benton Y 3/24/2009 3/25/2009 4/6/2009 2,410$            250,000$               
CCWD - 0461 Linn Benton Y 3/17/2009 3/18/2009 4/6/2009 2,514$            200,000$               
CCWD - 0462 Linn Benton Y 3/27/2009 3/30/2009 4/6/2009 220,000$               
CCWD - 0463 Linn Benton Y 3/27/2009 3/30/2009 4/6/2009 106,250$               
CCWD - 0464 Linn Benton Y 3/27/2009 3/30/2009 4/27/2009 32,500$                 
CCWD - 0465 Linn Benton Y 3/9/2009 3/11/2009 Y 3/11/2009 11 11 17,223$          250,000$               
CCWD - 0466 Linn Benton Y 3/27/2009 3/30/2009 4/20/2009 280,000$               
CCWD - 0467 Linn Benton Y 3/27/2009 3/30/2009 4/27/2009 56,000$                 
CCWD - 0468 Linn Benton Y 3/27/2009 3/30/2009 4/6/2009 20,000$                 
CCWD - 0469 Linn Benton Y 3/19/2009 3/20/2009 4/27/2009 110,000$               
CCWD - 0470 Linn Benton Y 3/17/2009 3/18/2009 Y 3/30/2009 494$               225,000$               
CCWD - 0471 Linn Benton Y 3/27/2009 3/28/2009 4/20/2009 95,000$                 
CCWD - 0472 Linn Benton Y 3/27/2009 3/30/2009 4/7/2009 75,000$                 
CCWD - 0473 Linn Benton Y 3/26/2009 3/31/2009 4/20/2009 125,000$               

CCWD - 0474 Mount Hood Y 4/30/2009 500,000$               
CCWD - 0475 Mount Hood Y 4/1/2009 350,000$               
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Agency/Project # Description BudgetAgency/Project #
CCWD - 0476 Mount Hood Y 4/6/2009 200,000$               
CCWD - 0477 Mount Hood Y 3/23/2009 4/6/2009 2,075,000$            
CCWD - 0478 Mount Hood Y 4/1/2009 300,000$               
CCWD - 0479 Mount Hood Y 4/6/2009 250,000$               
CCWD - 0480 Mount Hood Y 4/6/2009 175,000$               

CCWD - 0481 Oregon Coast Y 3/13/2009 Y 3/27/2009 200$               103,000$               
CCWD - 0482 Oregon Coast Y 3/13/2009 Y 3/27/2009 300$               150,000$               
CCWD - 0483 Oregon Coast Y 3/13/2009 Y 3/27/2009 600$               245,000$               
CCWD - 0484 Oregon Coast Y 3/13/2009 Y 3/27/2009 -$                    1,000$                   
CCWD - 0485 Oregon Coast Y 3/13/2009 Y 3/27/2009 -$                    1,000$                   

CCWD - 0486 Portland Y 2/18/2009 3/23/2009 Y 4/1/2009 6 0 6 25,300$          2,000,000$            
CCWD - 0487 Portland Y 4/30/2009 500,000$               
CCWD - 0488 Portland Y 4/30/2009 2,500,000$            
CCWD - 0489 Portland Y 4/30/2009 80,000$                 
CCWD - 0490 Portland Y 3/30/2009 3/30/2009 Y 3/30/2009 3 0 3 500,000$               
CCWD - 0491 Portland Y 3/13/2009 3/13/2009 Y 3/13/2009 3 0 3 500,000$               
CCWD - 0492 Portland Y 3/30/2009 4/30/2009 175,000$               
CCWD - 0493 Portland Y 4/30/2009 1,500,000$            
CCWD - 0494 Portland Y 4/30/2009 1,350,000$            
CCWD - 0495 Portland Y 4/30/2009 800,000$               
CCWD - 0496 Portland Y 3/23/2009 3/23/2009 Y 3/25/2009 8 0 8 18,937$          780,000$               
CCWD - 0497 Portland Y 4/30/2009 120,000$               
CCWD - 0498 Portland Y 4/30/2009 700,000$               
CCWD - 0499 Portland Y 4/30/2009 400,000$               
CCWD - 0500 Portland Y 4/30/2009 300,000$               
CCWD - 0501 Portland Y 4/20/2009 50,000$                 
CCWD - 0502 Portland Y 4/30/2009 150,000$               
CCWD - 0503 Portland Y 4/30/2009 300,000$               
CCWD - 0504 Portland Y 4/30/2009 125,000$               

CCWD - 0505 Rogue Y 4/9/2009 50,000$                 
CCWD - 0506 Rogue Y 3/3/2009 Y 3/1/2009 200,000$               
CCWD - 0507 Rogue Y 4/9/2009 115,000$               
CCWD - 0508 Rogue Y 4/9/2009 650,000$               
CCWD - 0509 Rogue Y 3/11/2009 Y 4/9/2009 225,000$               
CCWD - 0510 Rogue Y 4/9/2009 400,000$               
CCWD - 0511 Rogue Y 4/9/2009 71,000$                 
CCWD - 0512 Rogue Y 4/9/2009 510,000$               
CCWD - 0513 Rogue Y 3/18/2009 Y 3/9/2009 575,000$               
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Agency/Project # Description BudgetAgency/Project #
CCWD - 0514 Rogue Y 4/9/2009 854,000$               
CCWD - 0515 Rogue Y 4/9/2009 350,000$               

CCWD - 0516 Southwestern Oregon Y 5/1/2009 4 0 4 3,895$            670,000$               
CCWD - 0517 Southwestern Oregon Y 5/1/2009 3 0 3 3,574$            271,000$               
CCWD - 0518 Southwestern Oregon Y 5/1/2009 4 0 4 1,850$            96,000$                 
CCWD - 0519 Southwestern Oregon Y 5/1/2009 4 0 4 175$               40,000$                 
CCWD - 0520 Southwestern Oregon Y 5/1/2009 6 0 6 3,483$            423,000$               
CCWD - 0521 Southwestern Oregon Y 5/1/2009 3 0 3 704$               65,000$                 
CCWD - 0522 Southwestern Oregon Y 5/1/2009 6 0 6 3,737$            470,000$               
CCWD - 0523 Southwestern Oregon Y 5/1/2009 3 0 3 488$               102,000$               
CCWD - 0524 Southwestern Oregon Y 5/1/2009 5 0 5 3,686$            512,000$               
CCWD - 0525 Southwestern Oregon Y 5/1/2009 2 0 2 580$               665,000$               
CCWD - 0526 Southwestern Oregon Y 5/1/2009 3 0 3 1,351$            86,000$                 
CCWD - 0527 Southwestern Oregon Y 5/1/2009 5 0 5 2,076$            600,000$               

CCWD - 0528 Tillamook Bay Y 4/30/2009 21,371$          350,000$               

CCWD - 0529 Treasure Valley Y 5/11/2009 -$                    452,100$               
CCWD - 0530 Treasure Valley Y 4/21/2009 -$                    53,000$                 
CCWD - 0531 Treasure Valley Y 4/23/2009 -$                    380,000$               
CCWD - 0532 Treasure Valley Y 4/21/2009 -$                    338,000$               
CCWD - 0533 Treasure Valley Y 4/28/2009 -$                    220,600$               
CCWD - 0534 Treasure Valley Y 4/28/2009 -$                    40,000$                 
CCWD - 0535 Treasure Valley Y 4/28/2009 -$                    95,700$                 
CCWD - 0536 Treasure Valley Y 4/21/2009 -$                    30,000$                 
CCWD - 0537 Treasure Valley Y 4/21/2009 -$                    30,000$                 

CCWD - 0538 Umpqua Y 4/6/2009 -$                    22,000$                 
CCWD - 0539 Umpqua Y 2/16/2009 2/16/2009 4/16/2009 1 0 1 -$                    281,372$               
CCWD - 0540 Umpqua Y 2/16/2009 2/16/2009 4/3/2009 2 0 2 2,596$            750,000$               
CCWD - 0541 Umpqua Y 3/23/2009 3/23/2009 Yes 3/23/2009 3 2 5 -$                    158,000$               
CCWD - 0542 Umpqua Y 4/6/2009 -$                    300,000$               
CCWD - 0543 Umpqua Y 4/13/2009 -$                    252,000$               
CCWD - 0544 Umpqua Y 4/13/2009 -$                    378,400$               
CCWD - 0545 Umpqua Y 3/16/2009 3/18/2009 Yes 3/20/2009 14 0 14 -$                    1,700,000$            
CCWD - 0546 Umpqua Y 4/13/2009 -$                    110,176$               
CCWD - 0547 Umpqua Y 4/15/2009 -$                    48,052$                    

187 TOTAL 173 43 66 27 193 14 207 862,082$      72,431,150$          
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Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

DAS 003 Carpet replacement at the Pendleton State Office Building 6/1/2009
DAS 005 Exterior Canopy - Pendleton 202 5/1/2009
DAS 006 Chiller Replacement - Pendleton 201 5/1/2009
DAS 009 Ceiling Tile/Restroom Improvements - Pendleton 202 5/1/2009
DAS 010 Fire Panel Upgrade - PSOB Fire System Upgrade Phase 2 4/15/2009
DOC - 0011 Replace freezer lighting at CDC 5/23/2009
DOC - 0012 Replace expired wireless system batteries at five institutions 5/23/2009
DOC - 0013 Replace backup electrical systems 5/15/2009
DOC - 0014 Install solar energy system 5/15/2009
DOC - 0015 Replace 18 out-of-date electronic security  systems 6/1/2009
DOC - 0016 Replace failing housing unit door control systems 6/1/2009
DOC - 0017 Replace lighting fixtures at Central Distribution Center 5/23/2009
DOC - 0018 Electric panel and other electrical distribution upgrades 6/1/2009
DOC - 0019 Replace out-of-date electronic security network 6/1/2009
DOC - 0020 Replace lighting for energy efficiency 5/15/2009

ODFW - 0021 Sandy Hatchery Parking Lot Construction 5/13/2009
ODFW - 0022 Sauvie Island Wildlife Area New Storage Building 5/5/2009
ODFW - 0023 PW Schneider Wildlife Area New Storage Building 5/12/2009
ODFW - 0024 Denman Wildlife Area New Storage Building 4/29/2009
ODFW - 0025 Enterprise District Office Elevator 5/12/2009
ODFW - 0026 New Building at Hatfield Marine Science Center Design 5/28/2009
ODFW - 0027 Roaring River Hatchery Repair Storage Building 5/9/2009
ODFW - 0028 McKenzie Hatchery ADA Sidewalk to Picnic Shelter 4/30/2009
ODFW - 0029 Alsea Hatchery Domestic Well Water Building 4/23/2009
ODFW - 0030 EE Wilson Wildlife Area Heat Pumps for 2 Residences (Only out 4/16/2009
ODFW - 0031 Summer Lake Wildlife Area New Domestic Well 5/14/2009
ODFW - 0032 Salmon River Hatchery Heat Pumps for 3 Residences (Only out for 5/14/2009
ODFW - 0033 South Willamette District Office Replace Electric Panels and 5/12/2009
ODFW - 0034 Southwest Region Office HVAC System Upgrade 5/11/2009
ODFW - 0035 Cascade Hatchery Electrical Panel Upgrade 5/12/2009
ODFW - 0036 Oxbow Hatchery Electrical Service and Panel Upgrade 5/12/2009
ODFW - 0037 Rock Creek Hatchery Umpqua Pump Station Electrical Upgrades 5/12/2009
ODFW - 0038 McKenzie Hatchery Pond Bottom Resurfacing 5/12/2009
ODFW - 0039 Rock Creek Hatchery Supply Pipeline Replacement 4/30/2009
ODFW - 0040 Salmon River Hatchery New Residence 5/13/2009
ODFW - 0041 EE Wilson Wildlife Area Residence Replacement 5/5/2009
ODFW - 0042 Willamette Falls Fishway Entrance 1 Foundation Settlement 5/8/2009
ODFW - 0043 North Nehalem Hatchery Supply Pipeline Replacement 5/12/2009
ODFW - 0044 Canyon Creek Meaadows Dam Removal Project - Phase 1 5/22/2009
ODF - 0045 Replace footings under columns at west side WAREHOUSE 5/1/2009
ODF - 0047 Repair interior lighting & service panel OIL HOUSE 4/15/2009

Procurement closing date 4/23/09
Preparing Specifications
Awaiting contractor pricing

In Engineering

Procurement closing date 04/09/09

In Engineering
In Engineering
In Engineering

Procurement closing date 04/02/09
Procurement closed date 03/31/09
Procurement closing date 04/01/09
In Engineering

Complete Go Oregon Outreaches to identify local vendor and contractor pool
Complete Go Oregon Outreaches to identify local vendor and contractor pool
Complete Go Oregon Outreaches to identify local vendor and contractor pool
Complete Go Oregon Outreaches to identify local vendor and contractor pool

Carpet will be installed after completion of other Go Oregon project work in Building
Job will be packaged with DAS 006 & DAS 009 for more effective project managemen
Waiting for bid specifications 
Waiting for bid specifications 
Negotiating contract 

Incorporating institution security protocols in procurement documents
Incorporating institution security protocols in procurement documents
Complete Go Oregon Outreaches to identify local vendor and contractor pool
Complete Go Oregon Outreaches to identify local vendor and contractor pool
Incorporating institution security protocols in procurement documents
Complete Go Oregon Outreaches to identify local vendor and contractor pool

Received in Procurement date 04/01/09

In Engineering
Procurement closing date 04/14/09

Received in Procurement date 04/01/09
In Engineering
Procurement closing date 4/23/2009
Procurement closing date 04/03/09
Procurement closing date 04/02/09
Intent to Award Issued, Awaiting Insurance Forms

In Engineering
In Engineering

Intent to Award Issued, Still within protest period timeframe
Received in Procurement date 04/01/09
In Engineering
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Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

ODF - 0048 Repair interior lighting WARHS & MACHINE STORAGE 4/15/2009
ODF - 0049 Replace vinyl flooring, refinish casework OFC/ODFW OFC SPACE 5/1/2009
ODF - 0050 Replace siding, repaint STORAGE SHED 5/15/2009
ODF - 0052 Replace siding, repaint WOODWORK SHOP TBD
ODF - 0053 Replace worn carpeting HQ OFC 5/1/2009
ODF - 0054 Replace worn carpeting UNIT OFFICE 5/1/2009
ODF - 0055 Replace worn carpeting HQ OFFICE 5/1/2009
ODF - 0056 Replace siding, repaint EQUIPMENT SHED TBD
ODF - 0057 Replace electrical distribution & service FIRECACHE/WHRSE 5/15/2009
ODF - 0058 Repair soffits at loading docks  PROCESSING PLANT 6/1/2009
ODF - 0059 Replace siding, repaint ODFW OFFICE (as of 2003) 6/1/2009
ODF - 0060 Repaint, mold remediation, replace ceilings - PROCESSING PLAN 6/1/2009
ODF - 0061 Replace siding, repaint WAREHOUSE 5/15/2009
ODF - 0062 Replace roof and structural repairs - PROCESSING PLANT 6/1/2009
ODF - 0063 Central Oregon District - John Day / Sisters Relocation Projects - P 7/1/2009
OUS - 0064 Owens Hall Comprehensive Renovation 4/8/2009
OUS - 0067 Physical Education Building 10/1/2009
OUS - 0068 Office/Lab Building - Replace Front Entry Door-Ag Experiment Stat 5/12/2009
OUS - 0069 Lab - Insulate Building-Ag Experiment Station 5/12/2009
OUS - 0070 Office/Lab Building - Replace Gutters-Ag Experiment Station 5/12/2009
OUS - 0072 Main Office - Replace Double Doors - Basement-Ag Experiment St 5/12/2009
OUS - 0073 Cold Storage - Replace Gutters-Ag Experiment Station 5/12/2009
OUS - 0074 General Lighting - Lighting/Energy Upgrade-Ag Experiment Station 5/12/2009
OUS - 0076 Seafood Reserch Center - Replace Acid Damaged Roofing-Ag Exp 5/12/2009
OUS - 0079 Office/Lab Building - Repair Work Room Cabinets-Ag Experiment S 5/12/2009
OUS - 0084 Waste - Refurbish Waste Collection Area-Ag Experiment Station 5/12/2009
OUS - 0086 Truck Scale - Replace Overhead Door-Ag Experiment Station 5/12/2009
OUS - 0087 Truck Scale - Re-Place Sliding Door w/ Roll-up-Ag Experiment Stat 5/12/2009
OUS - 0088 HVAC Upgrade - Campus Public Safety 4/13/2009
OUS - 0091 Door Access Control Systems - Classrooms 5/18/2009
OUS - 0092 Fire Alarm System Replacement - Art East 4/27/2009
OUS - 0093 Fire Alarm System Replacement - ECP 4/27/2009
OUS - 0095 Access Drives - Refurbish 8 Cattle Guards-Ag Experiment Station 5/12/2009
OUS - 0097 Irrigation Mainline - Refurbish-Ag Experiment Station 5/12/2009
OUS - 0098 Lab - Re-Side/Paint Building Exterior-Ag Experiment Station 5/12/2009
OUS - 0099 Door Access Control Systems - Theatre Building 5/18/2009
OUS - 0100 Variable Frequency Drive Replacement 4/20/2009
OUS - 0101 Dipping Vat Building - Refurbish-Ag Experiment Station 5/12/2009
OUS - 0103 Line Fence - Re-Place Line Fence-Ag Experiment Station 5/12/2009
OUS - 0104 Rain Gutters-Ag Experiment Station 4/7/2009
OUS - 0106 Seafood Research Center - Re-Finish Exterior Siding-Ag Experime 5/26/2009

BOLI mediation
Weather restriction

Awaiting material from manufacturer
Awaiting material from manufacturer
BOLI mediation
BOLI mediation

Awaiting material from manufacturer
BOLI mediation
BOLI mediation
BOLI mediation

BOLI mediation
Awaiting material from manufacturer
Awaiting material from manufacturer
Awaiting material from manufacturer

BOLI mediation
BOLI mediation
BOLI mediation
BOLI mediation

BOLI mediation
BOLI mediation
BOLI mediation
BOLI mediation

DOJ Legal Sufficiency Review
Contracts out for signature
BOLI mediation
BOLI mediation

Preparing Specifications
Preparing Specifications
Preparing Specifications
A&E / Survey / Geo-tech Contracts Underway  / Yet to be Completed 

Awaiting contractor pricing
Preparing Specifications
Determining Project Scope
Awaiting material from manufacture
Awaiting material from manufacture
Awaiting material from manufacture
Determining Project Scope

Preparing Specifications

Preparing Specifications
Preparing Specifications

Awaiting contractor pricing
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Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

OUS - 0108 Corral - Re-Place Corral and waterers-Ag Experiment Station 5/12/2009
OUS - 0109 Equipment Shed - Re-Roof-Ag Experiment Station 5/26/2009
OUS - 0110 Door Access Control Systems - Britt Hall 5/18/2009
OUS - 0111 Door Access Control Systems - Library 5/18/2009
OUS - 0112 Fire Alarm System Replacement, Ph. 1 - Science Bldg. 5/4/2009
OUS - 0113 Equipment Shed - Re-Roof-Ag Experiment Station 5/26/2009
OUS - 0114 Elevator Upgrade - Churchill Hall 4/20/2009
OUS - 0115 Elevator Upgrade - Education/Psychology Building 5/4/2009
OUS - 0116 Lab - Refurbish HVAC System-Ag Experiment Station 5/12/2009
OUS - 0117 Chem Storage - Refurbish Chem Storage/Mixing Area-Ag Experime 5/12/2009
OUS - 0118 HVAC Upgrade - McNeal Pavilion 6/15/2009
OUS - 0119 Rice - Replace Motors w/High Efficiency, Add VFD 4/6/2009
OUS - 0120 Digital Controls upgrade 4/15/2009
OUS - 0121 Exterior Lighting 6/15/2009
OUS - 0122 Exterior Door and Hardware replacment-Hatfield Marine Science C 5/12/2009
OUS - 0123 Drying Building - Refurbish Chem Storage-Ag Experiment Station 5/26/2009
OUS - 0124 Roof Replacement - Central Hall 6/15/2009
OUS - 0125 Storm Water Drainage Improvements 6/15/2009
OUS - 0126 Office - ADA Access & Refurbish Siding-Ag Experiment Station 5/26/2009
OUS - 0127 Roof Replacement - Music Building 6/15/2009
OUS - 0128 Roof Replacement - Theatre Building 6/15/2009
OUS - 0129 Campbell - Convert From Steam To Hydronics 4/15/2009
OUS - 0130 Parking lot paving-Hatfield Marine Science Center 5/26/2009
OUS - 0131 Extension Office - Re-Furbish-Ag Experiment Station 5/12/2009
OUS - 0132 12,000v direct burial 4/3/2009
OUS - 0133 Fire Alarm System Replacement - Music Building 5/4/2009
OUS - 0134 Classroom Modernization - Churchill Hall 6/15/2009
OUS - 0135 Toilet Upgrades - Science Building 6/15/2009
OUS - 0137 Roof Replacement - McNeal Pavilion 6/15/2009
OUS - 0139 Boiler Replacement, Phase 2 6/1/2009
OUS - 0140 Seismic Upgrades-Hatfield Marine Science Center 5/12/2009
OUS - 0141 Exterior Building Repairs 6/15/2009
OUS - 0142 Replace plumbing, Building 900-Hatfield Marine Science Center 6/15/2009
OUS - 0143 Renovate labs in education wing-Hatfield Marine Science Center 6/1/2009
OUS - 0144 Strand Ag 1st Floor SE Bathrooms/Lab 4/8/2009
OUS - 0145 Gill Coliseum  - exterior paint 5/4/2009
OUS - 0147 Electrical Upgrades and Replacements 6/15/2009
OUS - 0148 Programmatic Modifications 6/1/2009
OUS - 0149 Seawater system effluent treatment-Hatfield Marine Science Cente 5/15/2009
OUS - 0151 Pierce Library Roof Repair/Replacement 4/17/2009
OUS - 0152 Owens, Semon, Boivin Hall roof replacement 4/15/2009

Project under design
Project under design
Awaiting material from manufacturer/ Weather

Awaiting asbestos survey results
Weather restriction
Earliest contractor can start/ School required to be out of session
DOJ procurement doc review delayed bid timing - City Permitting

Project under design
Earliest contractor can start/ Weather 
Project under design
Awaiting asbestos survey results

Classroom building noise restriction
Classroom building noise restriction
Weather restriction
Earliest contractor can start

Weather restriction
Awaiting asbestos survey results
Bid Protest Period
Classroom building noise restriction

Weather restriction
Weather restriction
Weather restriction
Currently out for bid

Project under design
Weather restriction
Weather restriction
Classroom building noise restriction

Coordinates with roof replacement project - weather restriction
Contracts out for signature
Awaiting material from manufacturer
Awaiting material from manufacturer

Awaiting material from manufacturer
Awaiting material from manufacturer
BOLI mediation
BOLI mediation

Awaiting material from manufacturer
Awaiting material from manufacturer
Awaiting material from manufacturer
BOLI mediation/ Weather restrictions

Awaiting material from manufacturer/ BOLI mediation
BOLI mediation/ Weather restrictions
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Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

OUS - 0153 Deferred Interior Finish Replacements 4/13/2009
OUS - 0154 Demolition of Dorian Hall 4/17/2009
OUS - 0155 Academic Modernization 6/15/2009
OUS - 0158 Campus - Steamline Phase II 6/15/2009
OUS - 0160 Strand Ag - building repipe and upgrade of plumbing 4/8/2009
OUS - 0161 Waldo Hall - 4th floor renovation 4/8/2009
OUS - 0165 Heckart Hall -  systems upgrade and renovation 4/20/2009
OUS - 0167 Health & Wellness Center 10/1/2009
OUS - 0168 Classroom & Office Building 10/1/2009
OJD - 0169 Supreme Court Building Roof Replacement Est. - 06/01/09
OMD - 0170 Unit Storage Interior Remodel (Hillsboro Armory) 4/24/2009
OMD - 0171 Replace Floor Tile (Roseburg Armory) 4/24/2009
OMD - 0172 HVAC for Drill Floor (Hermiston Armory) 5/1/2009
OMD - 0173 Remodel COUTES Restrooms (Redmond Maintenace Shop) 5/8/2009
OMD - 0174 Install Back-up Power (LaGrande Armory) 4/17/2009
OMD - 0175 Install Back-up Power (Bend Armory) 4/27/2009
OMD - 0176 Roof Replacement 4/27/2009
OMD - 0177 Abate Asbestos & Re-tile (Salem Armory) 4/20/2009
OMD - 0178 Replace Exterior Doors (Jackson Armory) 4/13/2009
OMD - 0179 Replace Roofing & Siding (Camp Rilea Armory) 4/20/2009
OMD - 0180 Repair Storage Building (Hood River Armory) 4/20/2009
OMD - 0181 Parking Lot Upgrade/Pave (Grants Pass Armory) 4/27/2009
OMD - 0182 Parking Lot Upgrade/Pave (Kleiver Armory) 4/27/2009
OMD - 0183 Compound Upgrade (Hood River Armory) 5/4/2009
OMD - 0184 Interior Repairs/Remodel (Hood River Armory) 5/4/2009
OMD - 0185 Construct Restroom/Shower (BIAK Training Center) 5/4/2009
OMD - 0186 Interior Repairs/Remodel (Coos Bay Armory) 5/4/2009
OMD - 0187 Interior Repairs/Remodel (Prineville Armory) 5/25/2009
OPRD - 0189 Tumalo State Park Playground  4/30/2009
OPRD - 0190 Arizona Beach State Park Restroom 4/30/2009
OPRD - 0191 Carl Washburn State Park Paving 4/6/2009
OPRD - 0192 Bullards Beach State Park Paving 4/30/2009
OPRD - 0193 Wallowa Lake State Park Docks 4/30/2009
OPRD - 0194 Sarah Helmick State Park Paving 4/30/2009
OPRD - 0195 Champoeg State Park Restroom 4/6/2009
DSL - 0196 Fence Removal 9/1/2009
DSL - 0197 Juniper Removal 7/1/2009
DSL - 0198 Portland Harbor Boundary Survey 10/1/2009
DSL - 0199 Chiller Replacement at State Lands Building 5/1/2009

ODOT - 0205 Reedsport MS Replace Shingles, Door 3/30/2009
ODOT - 0208 Baker Valley SRA Replace Door and Gutter 3/30/2009

Asbestos work needed
Asbestos work needed
Contracts out for signature
Contracts out for signature

Project under design
Academic Scheduling Conflicts
Construction starts after Spring term
Asbestos work needed

Earliest contractor can start/ Awaiting material from manufacturer

On inspection, shed was deemed in too poor condition for project/Cancelled
Unit is being contructed at the factory.  Workers cannot be on site until unit is received.

Waiting for materials and/or appropriate weather conditions.

Awaiting Prefabricated Restroom arrival
Contractor cannot start work until he signs the contract
Contractor cannot start work until he signs the contract
Workload Constraints

Contractor start date
Contractor start date
Fabrication of Docks out to bid
Project out to bid

Advertised 16 Mar 09 biids due 7 Apr 09.
Scope of Work being developed, have not advertised yet.
Awaiting Playground kit arrival
Awaiting Prefabricated Restroom arrival

Advertised 13 Mar 09 bids due 9 Apr 09.
Advertised 2 Mar 09 bids due 31 Mar 09.
Advertised 16 Mar 09 bids due 7 Apr 09.
Advertised 2 Mar 09 bids due 9 Apr 09.

Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 
Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 
Draft contract is out to the contractor.
Advertised 4 Mar 09 bids due 9 Apr 09.

Generators are a long lead item once ordered, 6 to 10 weeks.
Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 
Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 
Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 

Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 
Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds 
Advertised 6 Mar 09 bids due 31 Mar 09.
Advertised 9 Mar bids due 9 Apr 09.

As with any roofing project, seasonal weather determins start and completion. 
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Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

ODOT - 0212 Seaside MS Replace O/H Door Panels 4/27/2009
ODOT - 0214 Elgin MS Bldg Replace Flooring 5/1/2009
ODOT - 0217 Condon MS Replace Garage Door 4/6/2009
ODOT - 0218 Salem MS Replace Windows_Flooring 5/1/2009
ODOT - 0223 I5-228 Sand Shed Siding Repairs 4/3/2009
ODOT - 0224 Salem Signal Bldg Replace Carpet 5/1/2009
ODOT - 0225 Walterville Scale Gutters Paneling ADA 4/6/2009
ODOT - 0227 Baker City Scale House - replace roof. 4/7/2009
ODOT - 0228 McMinnville MS Replace N Window_Tr  Moss 4/6/2009
ODOT - 0229 Woodburn POE Deferred Maintenance 4/13/2009
ODOT - 0230 Brothers Oasis SRA Replace Shelters 4/20/2009
ODOT - 0231 Charles Reynolds SRA Deferred Maintenance 5/1/2009
ODOT - 0232 Noti Scale House ADA Elec Gutters 4/6/2009
ODOT - 0233 Cave Jct MS Replace Windows 4/8/2009
ODOT - 0234 District 10 Office Replace Windows 4/20/2009
ODOT - 0235 LaGrande DMV Deferred Maintenance 5/1/2009
ODOT - 0238 Salem Bldg Q Replace OH Doors 4/13/2009
ODOT - 0241 Pendleton MS Deferred Maintenance 4/20/2009
ODOT - 0242 Woodburn MS Deferred Maintenance 4/6/2009
ODOT - 0243 Richland Scoop Shed Replace OH doors 3/16/2009
ODOT - 0246 Coaledo Scale House Roof & Siding 4/1/2009
ODOT - 0251 Troutdale MS Deferred Maintenance 4/8/2009
ODOT - 0254 Memaloose SRA Deferred Maintenance 4/13/2009
ODOT - 0255 Caynonville MS Stormwater System 4/30/2009
ODOT - 0256 Ona Beach MS Deferred Maintenance 4/6/2009
ODOT - 0261 LaGrande Sand Shed Misc Repairs 4/17/2009
ODOT - 0263 La Grande MS Storage - replace roof. 5/04/2009
ODOT - 0264 Mitchell MS Covered Timber Storage 4/13/2009
ODOT - 0266 Coos Bay DMV Deferred Maintenance 4/1/2009
ODOT - 0271 North Portland MS Decant Cover 4/8/2009
ODOT - 0274 Dist 12 Office Deferred Maintenance 4/15/2009
ODOT - 0275 Spray MS Deferred Maintenance 5/1/2009
ODOT - 0277 C Locks Sand Shed Replace Damaged Metal 4/1/2009
ODOT - 0278 Coos Bay Br Bldg Replace Roof 4/30/2009
ODOT - 0279 Coos Bay Sign Stor Replace Roof 4/30/2009
ODOT - 0280 Richland MS Shop Replace Roof 4/7/2009
ODOT - 0281 Gettings Cr Deferred Maintenance 4/27/2009
ODOT - 0284 Grand Rhond Stor OH Door Window 4/8/2009
ODOT - 0285 Reith Stockpile - install security fence 4/22/2009
ODOT - 0286 Ashland POE Deferred Maintenance 3/4/2009
ODOT - 0289 Austin Deferred Maintenance 4/29/2009

Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

On inspection, shed was deemed in too poor condition for project/Cancelled

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
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ODOT - 0293 Lapine MS Replace Doors/Floor 3/16/2009
ODOT - 0294 Burns MS Deferred Maintenance 4/22/2009
ODOT - 0296 Seneca MS Shop Replace Doors 4/06/2009
ODOT - 0298 Basque MS Deferred Maintenance 4/20/2009
ODOT - 0301 Maples SRA ADA Upgrades 4/13/2009
ODOT - 0302 R5 Bldg Deferred Maintenance 4/30/2009
ODOT - 0303 Stinking Water Sand Roof and Rpairs 4/15/2009
ODOT - 0304 Bend Bldg J Deferred Maintenance 4/13/2009
ODOT - 0305 Baldock MS Deferred Maintenance 4/8/2009
ODOT - 0307 Black Butte Snd Shd Replace Roof 5/1/2009
ODOT - 0308 Florence MS Deferred Maintenance 4/6/2009
ODOT - 0309 Alkali Lake Deferred Maintenance 4/31/2009
ODOT - 0310 Lakeview MS Deferred Maintenance 4/27/2009
ODOT - 0311 Boardman Deferred Maintenance 4/6/2009
ODOT - 0312 Bend Shop Stor Roof/OH Doors 4/27/2009
ODOT - 0315 Milwaukie Stone Bldg Replace Roof 4/6/2009
ODOT - 0316 The Dalles MS Deferred Maintenance 4/27/2009
ODOT - 0317 Oak Grove SRA Deferred Maintenance 4/27/2009
ODOT - 0318 Port Orford MS Deferred Maintenance 4/27/2009
ODOT - 0320 Davis Slough Deferred Maintenance 5/1/2009
ODOT - 0321 Baker City Sand Shed Roof & Siding 4/15/2009
ODOT - 0322 S. Umpqua SRA Deferred Maintenance 10/01/2009
ODOT - 0323 Cow Cr SRA Deferred Maintenance 10/01/2009
ODOT - 0324 Brothers MS Deferred Maintenance 4/27/2009
ODOT - 0325 Central Point MS Deferred Maintenance 4/30/2009
ODOT - 0326 Warrenton MS Deferred Maintenance 4/6/2009
ODOT - 0327 Chemult MS Deferred Maintenance 4/27/2009
ODOT - 0328 Region 3 Bldg Deferred Maintenance 4/1/2009
ODOT - 0329 Cabin Cr SRA Deferred Maintenance 4/9/2009
ODOT - 0330 Shady MS Deferred Maintenance 5/1/2009
ODOT - 0331 LaGrande Shop Deferred Maintenance 5/1/2009
ODOT - 0332 Manzanita SRA Deferred Maintenance 5/1/2009
ODOT - 0333 Rail Station 4/15/2009
OYA - 0335 Oak Creek YCF 4/1/2009
OYA - 0336 River Bend Facility 4/1/2009
OYA - 0337 Rogue Valley YCF 4/1/2009
OYA - 0338 Tillamook YCF Central 4/1/2009
OYA - 0339 Eastern Oregon Youth Correctional Facility 4/1/2009
OYA - 0340 North Coast YCF 5/1/2009
OYA - 0341 Rogue Valley YCF 5/1/2009
OYA - 0342 Oak Creek YCF 5/1/2009

Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac

Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program

On Inspection, due to age and condition of the facility Project Cancelled

Waiting on Indian Tribe for funding of new rest area
Waiting on Indian Tribe for funding of new rest area

Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.
Waiting for materials and/or appropriate weather conditions.

Waiting for materials and/or appropriate weather conditions.

30



Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

OYA - 0343 Eastern Oregon YCF 5/1/2009
OYA - 0344 River Bend Facility (Replace Hilgard HVAC System) 5/1/2009
OYA - 0345 Camp Tillamook - Appliance Replacement 5/1/2009
OYA - 0346 Rogue Valley YCF Fire barrier/perimeter fence road 5/1/2009
OYA - 0347 Agency wide - End of Life Appliance Replacement 5/1/2009
OYA - 0348 Hillcrest Walk-in Complex Replacement 5/1/2009
OYA - 0349 Facility Sewage Lagoon Repairs & Effluent Irrigation Expansion 5/1/2009
OYA - 0350 MacLaren - Campus Gas HVAC Conversion 5/1/2009
OYA - 0351 Hillcrest - Zeta Living Unit Renovation 5/1/2009
OYA - 0352 Tillamook YCF School House Construction Completion*** 5/1/2009
OYA - 0353 Corvallis House Replacement 2/9/2009
OYA - 0354 MacLaren Deferred Maint 5/1/2009
OYA - 0355 Hillcrest Deferred Maint 5/1/2009
OYA 0356 (unassigned)
OYA - 0357 Oak Creek YCF Fire barrier/perimeter fence road 5/1/2009
OYA - 0358 Hillcrest Gymnasium Renovation 5/1/2009
OYA - 0359 Hillcrest High School Interior Repaint & Asbestos Floor 5/1/2009
OYA - 0360 MacLaren - High School Interior Repaint & Asbestos Floor 5/1/2009

Blue Mt - 0361 Safety and Security 4/30/2009
Blue Mt - 0362 Aging Infrastructure with Primary Safety Implications 4/30/2009
Blue Mt - 0363 Aging Infrastructure 4/30/2009
COCC - 0364 New Parking to deal with current enrollment growth 4/15/2009
COCC - 0365 Replace Aging Electrical Distribution System & Electrical Upgrades 5/1/2009
COCC - 0366 Disability Access improvements including four elevators 5/1/2009
COCC - 0367 Roadway Repairs 5/1/2009
COCC - 0369 Fire Reduction 5/1/2009
COCC - 0371 Building Weatherization 5/1/2009
COCC - 0372 Air conditioning and fire suppression systems 5/1/2009

Chemeket - 0374 RE-roof bldg 22 4/20/2009
Chemeket - 0376 replace support building 4/20/2009
Chemeket - 0377 Bldg 8 upgrade mechanical systems 4/13/2009
Chemeket - 0378 upgrade bdllg 8 infrastructture 4/20/2009
Chemeket - 0379 Front entry re-build 4/20/2009
Chemeket - 0380 Upgrade primary electrical 4/20/2009
Chemeket - 0381 Replae air handlers 4/20/2009
Chemeket - 0382 Upgrade elevators 4/6/2009
Chemeket - 0387 Replace fire station 4/27/2009
Chemeket - 0390 Re-roof McMinnvillle 4/20/2009
Chemeket - 0391 Re-roof the Santiam Center 4/20/2009

Clacka - 0392 Replace communications infrastructure 5/1/2009
Clacka - 0393 Complete duct cleaning in Barlow Hall 4/20/2009

Contractor currently  supplying bond and insurance information

Awaiting bid award.

Weather more conducive in April/May.  Still experience snow showers.
Hired Engineer

Awarded contract to architect for Pioneer elevator.  Hired surveyor for ADA sidewalks and parking. 
Hired Engineer

Awaiting bid award.

Negotiationg price with the contractor
Waiting for bid results
Waiting for bid results

Weather more conducive in April/May.  Still experience snow showers.

Waiting for bid results
Awaiting material from manufacture

Consistent with plan, waiting for the possability of some site drying
Awaiting material from manufacture
Consistent with plan, waiting for the possability of some site drying
The contractor is getting sub-contracts in place

Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo

Waiting for bid results

Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Not yet contracted with General Contractor-recently received award document  03/23/2009
Not yet contracted with General Contractor-recently received award document  03/23/2009
Not yet contracted with General Contractor-recently received award document  03/23/2009
Plans just approved by the City of Bend
Engineers have been hired and their recommendations have been received

Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Original contract for design in place 2/9/2009. LD project manager hired 3/27/2009. Contrac
Excavation work scheduled to begin 4/20/2009. Consultant on contract since 2/9/2009. LD p
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo

Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
Specifications developed, preparing bids. LD project manager hired 3/27/2009. Contract pro
Project team in place, project scope completed, need design specification. LD project mana
Specifications are developed; preparing bids. LD project manager hired 3/27/2009. Contrac

Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac

31



Description Sch. Start DateAgency/Project # Comments

Project Status Worksheet

Clacka - 0394 Install roll up security doors on paint booth - Barlow 5/1/2009
Clacka - 0395 Replace industrial wing roll up doors in Barlow Hal 5/1/2009
Clacka - 0396 Repair/renovate air handling units, exhaust fans, pumps, fans and 5/1/2009

Clackama - 0397 Energy efficiency controls installed to HVAC system - Barlow 4/13/2009
Clackama - 0398 Repaint Barlow handrails and exterior doors 5/1/2009
Clackama - 0399 Ceiling tile and light fixture replacement in Pauling Hal 5/1/2009
Clackama - 0400 Barlow interior repainting. 5/1/2009

Clacka - 0401 Barlow carpet replacement. 5/1/2009
Clacka - 0402 Energy efficiency controls installed in Clairmont Hal 5/1/2009
Clacka - 0403 Clairmont painting 5/1/2009
Clacka - 0404 Clairmont carpet and linoleum replacement 5/1/2009
Clacka - 0406 Gregory Forum energy efficiency controls installed to HVAC 4/13/2009
Clacka - 0407 Dye Learning Resource Center energy efficiency controls installed 4/13/2009
Clacka - 0408 Lewelling - install new fire alarm 5/1/2009
Clacka - 0409 McLoughlin - repair/renovate air handling units, exhaust fans, 5/1/2009
Clacka - 0410 Building wide air test and balance in McLoughlin Hal 5/1/2009
Clacka - 0411 McLoughlin - energy efficiency controls installed to HVAC system 5/1/2009
Clacka - 0412 Pauling - repair/renovate air handling units, exhaust fans, pumps, 5/1/2009
Clacka - 0413 Ceiling tile and light fixture replacement in Pauling Hal 5/1/2009
Clacka - 0414 Repaint Pauling interior 5/1/2009
Clacka - 0415 Pauling - replace carpet 5/1/2009
Clacka - 0416 Randall Hall - repair/renovate air handling units, exhaust fans, 5/1/2009
Clacka - 0417 Randall Hall - energy efficiency controls installed to HVAC system. 5/1/2009
Clacka - 0418 Energy efficiency controls installed in Streeter Hal 5/1/2009
Clacka - 0419 Wilsonville Campus - energy efficiency controls installed to HVAC 5/1/2009
Clacka - 0420 Various electrical improvements 5/1/2009
Clatsop - 0421 Roof, lighting fixtures, outdated HVAC 4/27/2009
Clatsop - 0422 Roof, lighting fixtures, outdated HVAC 4/27/2009
Clatsop - 0423 Roof and window replacement 4/15/2009
Clatsop - 0424 Roof 4/27/2009
Clatsop - 0425 Roof and window replacement 6/10/2009
Clatsop - 0426 Electrical, data, and utility metering 4/16/2009
Clatsop - 0427 PAC 4/27/2009
Clatsop - 0428 Forerunner Teaching Vessel 4/22/2009
Clatsop - 0429 Rebuild floating dock 4/28/2009
Clatsop - 0430 Repairs to Josie Peper Building 4/27/2009
CGCC - 0431 Building 2 HVAC Replacement 4/30/2009
CGCC - 0432 Buildings 1, 2 and 4 HVAC Controls Upgrade 4/30/2009
CGCC - 0433 Building 1 window replacment 4/30/2009
CGCC - 0434 Building 4 window replacement 4/30/2009
CGCC - 0435 Building 4 fire sprinkler/protection system 4/30/2009

awaiting bids

contract being prepared
awaiting bids
finalizing selection of contractor
waiting for vendor to provide labor and materials costs 

awaiting bids
awaiting bids
awaiting bids
contract being prepared

Awaiting bid award.

Contractor start date
Awaiting bid award.
awaiting bids

Assembling bid documents.
Awaiting bid award.
Contractor start date
Awaiting bid award.

Awaiting bid award.
Awaiting bid award.
Awaiting bid award.
Awaiting bid award.

Contractor start date
Contractor start date
Awaiting 3rd contractor bid.  
Awaiting bid award.

Awaiting bid award.
Awaiting bid award.
Assembling bid documents.

Awaiting bid award.
Contractor start date
Awaiting bid award.
Reviewing project
Awaiting bid award.
Assembling bid documents.

Awaiting 3rd contractor bid.  
Awaiting bid award.
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CGCC - 0436 Building 2 rooftop AC unit replacement 4/30/2009
Klamath - 0437 Concrete Repair 4/27/2009
Klamath - 0438 Replace Locks 4/27/2009
Klamath - 0439 Repainting Classrooms 4/27/2009
Klamath - 0440 Parking Lot 4/30/2009
Klamath - 0441 Replace Carpet 4/27/2009
Klamath - 0442 Replace Windows 4/30/2009
Klamath - 0443 Re-Side Buildings 2 & 3 4/30/2009

Lane - 0445 Lane CC 4/27/2009
Lane - 0446 Lane CC 4/27/2009
Lane - 0447 Lane CC 4/27/2009
Lane - 0448 Lane CC 4/28/2009
Lane - 0449 Lane CC 4/28/2009
Lane - 0450 Lane CC 4/28/2009
Lane - 0451 Lane CC 4/28/2009
Lane - 0452 Lane CC 4/3/2009
Lane - 0453 Lane CC 4/29/2009
Lane - 0454 Lane CC 4/29/2009
Lane - 0455 Lane CC 4/29/2009
Lane - 0456 Lane CC 4/29/2009
Lane - 0457 Lane CC 4/29/2009
Lane - 0458 Lane CC 4/29/2009
Lane - 0459 Lane CC 4/29/2009
LBCC - 0460 Linn-Benton-Repair HVAC 4/6/2009
LBCC - 0461 Linn-Benton-Walls and Insulation 4/6/2009
LBCC - 0462 Linn-Benton-Rebuild Electric Transformers 4/6/2009
LBCC - 0463 Linn-Benton-Upgrade Exterior Corridor Lighting 4/6/2009
LBCC - 0464 Linn-Benton-Upgrade Sidewalk Lighting 4/27/2009
LBCC - 0466 Linn-Benton-Upgrade HVAC Control System 4/20/2009
LBCC - 0467 Linn-Benton-Upgrade Circulating Pumps 4/27/2009
LBCC - 0468 Linn-Benton- East Linn- Improve Outdoor Lighting 4/6/2009
LBCC - 0469 Linn-Benton-Theatre Rigging System 4/27/2009
LBCC - 0471 Linn-Benton-Asphalt Road and Parking Area 4/20/2009
LBCC - 0472 Linn-Benton-Connect to City Water System 4/7/2009
LBCC - 0473 Linn-Benton -Upgrade Kitchen 4/20/2009
MHCC - 0474 Performing Arts Center - stage rehabilitation 4/30/2009
MHCC - 0475 Campus wide - classroom painting & flooring upgrades 4/1/2009
MHCC - 0476 Campus wide - restroom ADA upgrades 4/6/2009
MHCC - 0477 HPE complex roof replacement 4/6/2009
MHCC - 0478 Educational room - reconfiguration 4/1/2009
MHCC - 0479 Science Lab - ADA upgrades 4/6/2009

Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started

Awaiting Insurance and other paperwork & contractor start date
Awaiting material and fixtures
Awaiting material and fixtures

Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started

Awaiting material and parts

Architects/Engineers have been procured but construction has not started
Awaiting Insurance and other paperwork & contractor start date
Awaiting Insurance and other paperwork & contractor start date

Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started

Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started

Architects/Engineers have been procured but construction has not started
Architects/Engineers have been procured but construction has not started

Finish Design Work
Writing Specifications
Combine With Project # 0444
Finish Design Work

Weather
Writing Specifications
Waiting for IGA

Under contract negotiations
Prioritizing classrooms
Awaiting final architectural design; architect under contract
Under contract negotiations

Awaiting contractor paperwork and fixtures
Awaiting Insurance and other paperwork & contractor start date

Awaiting material and parts

Prioritizing classrooms
Awaiting final architectural design; architect under contract

Waiting for Phase 1 (waterlines) of Project 472 to be completed
Awaiting final permits from City
Waiting for equipment & contractor start date
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MHCC - 0480 Allied Health Building - dental labs ADA upgrades 4/6/2009
PCC - 0487 ADA Upgrade 4/30/2009
PCC - 0488 Phone System - Voice Over IP 4/30/2009
PCC - 0489 Centralized Clock System 4/30/2009
PCC - 0492 Storm Water Management Upgrade 4/30/2009
PCC - 0493 Energy Management System Upgrade 4/30/2009
PCC - 0494 Domestic Water Supply Upgrade 4/30/2009
PCC - 0495 Building Seismic Upgrade 4/30/2009
PCC - 0497 Sylvania Lighting Upgrade 4/30/2009
PCC - 0498 Sylvania Boiler Replacement 4/30/2009
PCC - 0499 Sylvania Gym Floor Replacement 4/30/2009
PCC - 0500 Swimming Pool Deck Replacement 4/30/2009
PCC - 0501 Sylvania Grounds Greenhouse & Shade House 4/20/2009
PCC - 0502 Rock Creek B3 Skylight Replacement 4/30/2009
PCC - 0503 Rock Creek Boiler Replacement 4/30/2009
PCC - 0504 Rock Creek Parking Lot Lighting Upgrade 4/30/2009

Rogue - 0505 Electrical  main panel replacement 4/29/2009
Rogue - 0507 Deck and Handrails 4/29/2009
Rogue - 0508 Concrete walk repair 4/29/2009
Rogue - 0510 Flooring 4/29/2009
Rogue - 0511 Window replacement 4/29/2009
Rogue - 0512 Illinois Valley Building Repair work 4/29/2009
Rogue - 0514 Network infrastructure 4/29/2009
Rogue - 0515 Roofing 4/29/2009
SOCC - 0516 Roofing 5/1/2009
SOCC - 0517 Road and Parking Lot Lighting 5/1/2009
SOCC - 0518 Walkway Cover Replacement 5/1/2009
SOCC - 0519 Screen Vent Covers 5/1/2009
SOCC - 0520 HVAC Sitkum 5/1/2009
SOCC - 0521 Randolph Structural 5/1/2009
SOCC - 0522 HVAC Randolph 5/1/2009
SOCC - 0523 Asphalt, Concrete and Sidewalk 5/1/2009
SOCC - 0524 Flooring 5/1/2009
SOCC - 0525 Painting 5/1/2009
SOCC - 0526 Tioga Clean and Seal 5/1/2009
SOCC - 0527 ADA Restrooms 5/1/2009
TVCC - 0529 Pavel gravel lots 5/11/2009
TVCC - 0530 repair asphalt parking lots 4/21/2009
TVCC - 0531 HVAC and energy efficiency 4/23/2009
TVCC - 0532 restroom refurbish and upgrade 4/21/2009
TVCC - 0533 roofing upgrade 4/28/2009

4/27/2009 Contract award date¹
4/27/2009 Contract award date¹
Legal due diligence bidding requirements and public improvement legal timelines

4/27/2009 Contract award date¹
4/27/2009 Contract award date¹
4/27/2009 Contract award date¹
4/27/2009 Contract award date¹

4/27/2009 Contract award date¹
4/27/2009 Contract award date¹
4/27/2009 Contract award date¹
4/27/2009 Contract award date¹

Access and educational impact of work
Weather issues but forced to start and will start end of April rain or shine
4/27/2009 Contract award date¹
4/27/2009 Contract award date¹

Finalizing contracts.
Preparing solicitation.

Awaiting consultants final report.
Finalizing contract.

Awaiting final architectural design; architect under contract

Finalizing selection & contracts.

Facility accessibility. Awaiting end-of-term.
Seasonal work. Awaiting end-of-term.
Awaiting bid response.

Facility accessibility. Awaiting end-of-term.
Facility accessibility. Awaiting end-of-term.
Finalizing selection & contracts.

Finalizing solicitation.
Solicitation to go out this week.

Access and educational impact of work

Access and educational impact of work
Access and educational impact of work
Access and educational impact of work
Carpet ordered Mar Install late April

Quotes due April 1.
Seasonal work. Awaiting end-of-term.

Access and educational impact of work
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TVCC - 0534 install visual and audible alarms with strobes 4/28/2009
TVCC - 0535 ADA upgrades 4/28/2009
TVCC - 0536 Replace sidewalk 4/21/2009
TVCC - 0537 Replace sidewalk 4/21/2009

Umpqua - 0538 Replacement of pool filtering system and supporting piping 4/6/2009
Umpqua - 0539 ADA/Title 9 compliance issues in PE/Recreational Complex 4/16/2009
Umpqua - 0540 Remodel food service area in instructional culinary kitchen 4/3/2009
Umpqua - 0541 Replacement and asbestos abatement of underground piping 
Umpqua - 0542 Remove hard water deposits 4/6/2009
Umpqua - 0543 Restroom upgrades 4/13/2009
Umpqua - 0544 Replace electrical panels and main control cabinets 4/13/2009
Umpqua - 0546 Walkway security lighting upgrade 4/13/2009
Umpqua - 0547 New motors and pumps on river supplying fire system and irrigation 4/15/2009

Waiting on bids
Awaiting contractor

Finalizing contract
Waiting on bids
Waiting on bids

Finalizing contract
Finalizing contract
Completed architectial work, starting demolition this week
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