
             Cantwell Subsistence ORV  Use
Environmental Assessment Process Milestones

January
31, 2006

End Public
Scoping
Comments

December
15, 2005

Public Meeting
Cantwell
Describe
Process;Present
Timeline;Answer
Questions;
Start Public
Scoping
Comments

January,
2006

NPS Internal
Meetings to Write
Draft Environmental
Assessment
Alternatives

Early to
Mid-Feb.

2006

(1) Distribute
Newsletter with
Draft Alternatives
(2) Meet with SRC,
Cantwell Tribal
Council, and Ahtna
to present Draft
Alternatives (3)
Start Public
Comments on Draft
Alternatives

Mid - to
Late

February,
2006

Public Meetings
Cantwell and
Anchorage
Present
Environmental
Assessment
Alternatives

Early to
Mid-

March,
2006

End Public
Comments on
Draft Alternatives
NPS Reviews and
Analyzes Public
Comments on Draft
Alternatives

April -
June, 2006

Environmental
Assessment
Prepared for Public
Review

Mid-to-
Late

March,
2006

NPS Internal
Meetings to Write
Final Environmental
Assessment
Alternatives on the
Environmental
Assessment

Early July,
2006

Environmental
Assessment
Distributed
Start Public
Comments on the
Environmental
Assessment

Mid-July,
2006

Public Meetings
Cantwell
Anchorage

Mid-August
2006

End of Public
Comments

October,
2006

Decision

This schedule outlines approximately when each step will take place.  Dates are subject to change.  This document
serves as a guideline to the public process.  Public meetings will be announced in advance.
***Revised January 5, 2006.***Change reflects extended public comment period.


