
STOPPED: CBNG TRACKING SHEET  - Pending POD's
SHELVED: (Priorities may shift as company priorities shift)

March 27, 2009
Proj Operator POD Name Location # of wells Comments

710 Williams Carr Draw V Add 2 50N-76W 8 OIM 10/27/08, OIM deficiency letter sent 10/31/08.  Onsites tentatively set for Jan. 5-16/09.  Pre-approval onsite 1/13/09.  Onsite deficiency letter sent 1/14/09.
732 Williams Carr Draw III West 50N-76W 104 Elk Parturition Range  Onsite scheduled 12/8-10/08.   OIM 10/27/08.  OIM deficiency letter sent 10/31/08.  Pre-approval onsite 12/9-11, 18/08 and 1/6/09.  Post deficiency letter sent 1/12/09.
740 Willams Carr Draw IV 49,50N-75,6W 76 OIM 10/27/08, OIM deficiency letter sent 10/31/08.  Onsites tentatively set for Jan. 5-16/09.  Onsite 2/6/09.  Post onsite deficiency letter sent 3/17/09.
669 Yates Gauge 45,6,7N-75,6W 87 OIM 11/17/08, OIM deficiency letter 11/24/08, Onsite scheduled 12/3-4, 9-10/08.  Onsites complete 3/18/09.
703 Lance Coal Gulch Gamma 50,1N-78W 66 Shelved 2/2/09.  Start 3/11/2009.
730 Williams Kingwood 3 45,6N-77W 37
671 Williams Wormwood Unit 3 46N-76W 14 OIM 10/29/08.  OIM Deficiency letter sent 11/4/08.  Onsite 1/21/09 - Onsite rescheduled 2/17/09.
704 Lance Stewart Draw Beta 51N-79W 14 Technical review letter sent 1/21/09.  OIM scheduled 3/26/09-cancelled due to weather.
717 LS Energy Honor 49N-79W 4 OIM 3/20/09.  Onsite scheduled 4/29, 30/09.
676 Yates Lazurite 49N-79W 45 Day 1 begins 10/14/08. OIM held 10/20/08. Post OIM deficiency letter sent 10/21/08.  Onsite 12/3,4,5/08, Backup 12/9,10/08.  Onsite completed 1/6/09.  Post onsite letter sent 1/11/09.

693 Williams Kingsbury 5 46N-77,8W 47
OIM 12/19/2008. OIM deficiency letter 12/23/08. Onsite scheduled 1/27-30/09, 2/5-6/09, 2/10-13/09.  1/27-30/09 onsite cancelled due to weather.  2/5,6/09 onsite cancelled, too muddy.   2/10-13/09 onsite 
cancelled per operator (in-house meeting request). Onsites coincide with W Kingsbury I.  Onsites rescheduled 3/17,18 and 4/1,2,3/09.

721 Williams W Kingsbury I 46,7N-77,8W 46
OIM 12/19/2008. OIM deficiency letter 12/23/08. Onsite scheduled 1/27-30/09, 2/5-6/09, 2/10-13/09.  1/27-30/09 onsite cancelled due to weather.  2/5,6/09 onsite cancelled, too muddy.  2/10-13/09 onsite 
cancelled per operator (in-house meeting request). Onsites 2/17-20, 3/3,5,6,10-13/09.  Weather delay on 2/18/09.  Onsites complete.  Post onsite deficiency letter sent 3/16/09.

737 Williams NW Kingsbury Add I 47N-77W 1
OIM 12/19/2008. OIM deficiency letter 12/23/08. Onsite scheduled 1/27-30/09, 2/5-6/09, 2/10-13/09.  1/27-30/09 onsite cancelled due to weather.  2/5,6/09 onsite cancelled, too muddy.  2/10-13/09 onsite 
cancelled per operator (in-house meeting request). Onsites coincide with W Kingsbury I.  Onsites complete.  Post onsite deficiency letter sent 3/16/09.

651 Yates All Day 42,3N-74-76W 44 Day 1 begins 10/29/07.  OIM scheduled for 11/1/07. Onsites held 11/13,15,19,20/07. Additional cultural onsite held 4/14 & 30/08.  Post Onsite deficiency letter sent 5/27/08.

683 Lance WDU Gamma 49,50N-76,7W 77 Elk Parturition Range, OIM 12/4/08, Post OIM deficiency letter 12/9/08. Onsites  scheduled week of 1/12/09.  Stopped 2/9/09 due to inclement weather per operator request. Onsites postponed until 4/09.
Pennaco Hollcroft-Stotts Draw 52N-77W 2 OIM held for 4/17/08. Post OIM deficiency letter sent 4/21/08. Onsites completed 5/16/08. Post Onsite deficiency letter sent 5/27/08.

Black Diamond Michelena 9
Remainder of APDs not previously approved back in queue. OIM held 12/17/07. Post OIM deficiency letter sent 1/3/08. Original Onsite dates postponed several times due to snow cover. Onsites held 4/7-8/08. 
Post Onsite deficiency letter sent 4/23/08.

725 Lance Augusta Unit Zeta 50,1N-76W 134 Fortification Creek SMA  OIM held 5/23/08.  Post OIM deficiency letter sent 5/23/08.  Onsites 8/25-8/29, 9/9-10/08.  Post onsite deficiency letter sent 10/8/08.
528 Lance Camp John Beta* 51N-75,6W 62 Day 1 begins 5/7/06. (Range - JG) Scoping comment period until 6/23/06.OIM held 5/25/06. Post OIM deficiency letter sent 6/2/06.Onsites held 6/7-8/06.
457 Petro-Canada Mooney Draw 51N-75W 6 (pending APDs) OIM 12/5/08, Post OIM deficiency letter 12/15/08 
742 Petro-Canada Mooney Infill 51N-75W 4 OIM 12/5/08, Post OIM deficiency letter 12/15/08
706 Pinnacle Cabin Creek Add 1 57N-76W 2 Day 1 begins 6/9/08.
682 Citation Triangle Unit Add 1 46,7N-75,6W 6 Day 1 begins 10/14/08. OIM 10/28/08.  OIM deficiency letter sent 11/4/08. Pre-approval Onsite 1/14/09.  Post Onsite deficiency letter 2/6/09.
654 Bill Barrett BBC Beaver Creek II Add 47,8N-74,5W 13 Day 1 begins 10/14/08. OIM held 10/28/08.  OIM deficiency letter sent 11/4/08.  Pre-approval Onsite 1/20, 21, 22/09.  Post Onsite deficiency letter sent 2/6/09.

Bill Barrett Beaver Creek Add II SGP 47,8N-75W 13 Day 1 Begins 10/14/08; OIM 10/28/08.  Post Oim deficiency letter sent 11/4/08.  Pre-approval Onsite 1/20, 21, 22/09.  Post Onsite deficiency letter sent 2/6/09.
685 Pinnacle Cabin Creek VI 57,8N-77W 66 OIM scheduled 12/12/08, Onsite Tentative 12/15-19/08.  Stopped 1/5/09 Operator hasn't addressed all deficiencies.  
686 Yates Veranda 47N-76W 32 Day 1 begins 10/27/08. OIM scheduled for 11/3/08. Onsite 11/14,17,18/08.  Post onsite deficiency letter 12/4/08.
712 Lance KDU Gamma 50,1N-77W 59 OIM 12/15/08. Onsite 1/26-30/09 cancelled. Onsite rescheduled 2/17-20/09. February Onsite cancelled.   Reschedule onsite in mid-to-late March.  Onsites rescheduled 4/1,2,3,7,8/09.
718 Williams Ridgeline 44N-77W 16 OIM 3/16/09.  OIM deficiency letter sent 3/18/09.  Onsite scheduled 5/7 & 8/09.
741 Williams Bullwacker II Add I 43N-77W 3 OIM 3/16/09.  OIM deficiency letter sent 3/18/09.  Onsite scheduled 5/7 & 8/09.
690 Lance Whiskey Drawn 47,8N-78W 11 OIM scheduled 11/4/08.  Onsite 1/7/09.
692 Yates Sirocco 46N-77W 4 OIM 1/30/09, Post OIM deficiency letter sent 2/11/09.  Onsite 3/3/09
701 Lance Bear Draw Gamma 49,50N-78,9W 78 OIM 3/5/09.
764 Pennaco Sales 14 57N-82W 20 Pod resubmitted 1/14/09.  OIM 2/20/09. Onsites 3/10,11/09 - onsite cancelled due to heavy snow.
658 Petro-Canada Gator 51N-75W 27 Fortification Creek SMA

Yates Elsie 51,2N-75W 49 Fortification Creek SMA
468 Comet Deer Creek * 52N-76W 20 Fortification Creek SMA
689 Pinnacle Cabin Creek Phase VIII 58N-77,8W 84

Consultation in progress or Company fails to respond within time 
frame.
POD is stopped and will be returned within 45 days unless 

   



697 Lance Savageton 5 44,5N-74,5W 34
702 Lance Four Mile Creek 47,8N-79W 32
705 Lance Highland Unit Delta 51N-77,8W 37
715 St Mary Land River 2 56,7N-77W 26 Partially in sage grouse focus area
722 Lance Camp John Epsilon 51N-75,6W 18 Fortification Creek SMA
727 Williams Playa 42N-72W 6
723 Pinnacle Cabin Creek VII 58N-76,7W 43
729 Black Diamond Jaxon 44N-78W 2
724 Williams Choke Cherry Unit 1 48,9N-74,5W 93
714 Williams N Butte Obligation 1 44N-76W 2
734 Williams W Kingsbury II 46,7N-78W 63 Totally in sage grouse focus area
733 XTO Energy HDU Oil Add 44,5N-75W 11
735 St Mary Land HWB Infill 57,8N-79,80W 68
736 Coleman E Litton Add 41N-72W 2
738 Williams W Cripple Creek 42N-72W 14 USFS
734 Yates Napier Road 47,8N-75W 53
745 Lance Lariat 52,53-77W 63
748 Coleman Wilkinson Fed 42N-72W 29
749 Yates Queen B 51N-76W 12
746 Anadarko Table Mtn. Phase 4 44,45N-76,77W 52
744 Huber Meadow Draw 50N-79W 35
747 Lance NW Croton 53N-76W 5
755 Huber Water Gap Add-On 57N-76W 1
743 Williams Cedar Draw Unit 3 53N-75W 43
750 Lance WDU Delta 50N-76,77W 96 Onsite scheduled week of 4/20/09.
756 Yates Lancer 1 44N-76W 17
759 JM Huber Prong 56N-73W 13
762 Williams Jeffers Draw 1 49N-74W 3
753 Petro-Canada Mitchell Draw Phase 3 52N-77W 10
752 Williams Carr Draw 1 Add 1 50N-75W 1 AttaBoy sent 1/23/09
754 Yates Congaree 44N-76W 32
751 Williams South Bear 49N-79W 30
757 Lance Powder Valley Unit Epsilon 50N-77W 75 AttaBoy letter sent 1/21/09
761 Yates NEO 53W-75W 32
763 Antelope Energy Moore Federal 32-12 41N-77W 1
760 Devon Grayling 41,42N-76W 89
766 Bill Barrett BBC South Butte 43N-75W 15
767 Pennaco Burgess 13 56N-83W 2 Attaboy letter sent 2/27/09.
758 Anadarko Dry Willow Phase 5 43,44N-76W 38
769 Yates Chasm 42N-76W 11 Attaboy letter sent 3/26/09
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