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SUBJECT: 	 NSF OIG Audit Report No. 07-1 -017 - Supplemental Report to NSF OIG Audit 
Report No. OIG-06-1-023, Audit of Raytheon Polar Services Company's Costs 
Claimed For Fiscal Years 2003 to 2004 

In response to NSF's request for audit assistance, we contracted with the Defense Contract Audit 
Agency (DCAA) to perform a series of audits of the Raytheon Polar Services Company's 
(RPSC) Fiscal Year (FY) 2000-2004 incurred cost proposals submitted under NSF Contract 
OPP-0000373. As these audits are completed and issued to the NSF OIG by DCAA's Herndon 
Branch Office, we provide the results and our recoinmendations to the Division of Acquisitioil 
and Cooperative Support (DACS) for appropriate action. We previously provided your office 
with Defense Coiltract Audit Agency's (DCAA) original RPSC audit reports for FYs 2003 and 
2004 that questioned - f 	 in costs claimed for payment by RPSC 
under NSF Contract NCOPP-0000373 froin January 1, 2003 though December 3 1, 2004.' We 
also previously transmitted the results of DCAA's audit of M S C ' s  FY 2004 Fringe Benefits 
wherein DCAA increased its questioned costs by so total questioned costs became 
-for 	 FYs 2003 and 2004. 

The purpose of this memorandum is to transinit DCAA's supplemental audit reports covering 
RPSC7s claimed incurred costs for FYs 2003 and 2004. DCAA made changes to its original 
reports because the auditors inadvertently double counted questioiled labor costs as questioned 
ODC in certain schedules of the original audit reports [i.e., Executive Summary, Exhibit A, 
Schedule A-3 or A-4 P o t e  1a), and Schedule B- 1 (Note 1 a)]. The overstatement in questioned 
ODC was -for FY 2004 and f  o  r  FY 2003, for a total overstatement of 

DCAA issued its supplemental RPSC incurred cost audit reports for FYs 2003 and 
-ect its overstatements of questioned ODC in the aforementioned schedules. 

' Reference N S F  OIG Report No. 06-1-023 dated September29,2006.  

' Reference NSF OIG Report No. 07-1-015 dated March 30,2007.  




DCAA explains in these supplemental reports that, while there were overstatements in 
questioned Other Direct Costs (ODC) in certain schedules of the original reports, the 
overstatements did not impact DCAA's calculation of the audited indirect rates.3 Likewise, there 
was no effect on the total amount of indirect costs questioned, since DCAA did not misstate the 
amounts it reclassified to indirect in computing indirect costs questioned in excess of contract 
ceilings.4 

The only effect of DCAA's changes to its original reports, therefore, is in how the indirect costs 
questioned in excess of contract rate ceilings were originally distributed between costs classified 
as "locally incurred costsw5 (originally overstated) and the remainder of costs in excess of ceiling 
(correspondingly understated). This distribution is important because the "locally incurred 
costs" issue is part of Raytheon's noncompliance with Cost Accounting Standards (CAS) 418, 
Allocation of Direct and Indirect Costs, and with its disclosed cost accounting practices.6 The 
responsibility for CAS administration and resolution remains with the Defense Contract 
Management Agency (DCMA) as the cognizant federal agency, whereas the remainder of costs 
in excess of ceiling represents a contractual noncompliance to be resolved by NSF after 
settlement of the CAS noncompliance. 

OIG previously transmitted to NSF the corrected distribution of questioned indirect costs 
between "locally incurred costs" and the remainder of costs in excess of ceiling.' 

We continue to recommend that NSF coordinate with and allow DCMA, the cognizant federal 

J"gency, to take the lead in resolving disclosed accounting practice deficiencies prior to entering 
into a final negotiation settlement to reqolve the questioned-of indirect costs. NSF 
should resolve the remaining-of questioned costs. In addition, NSF should ensure that 
RPSC establishes adequate policies and procedures to preclude charges exceeding its Overhead 
and General and Administrative ceilings; ensure that RPSC establishes adequate policies and 
procedures to routinely adjust the amount of its claimed costs to reflect actual rather than 
budgeted fringe benefit costs; and ensure that RPSC establishes adequate policies and procedures 
to maintain adequate documentation of all its claimed costs in accordance with the Federal 
Acquisition Regulations. Implementation of these recommendations will allow RPSC to report 
its costs correctly to NSF and provide adequate supporting documentation. 

Reference attached DCAA Report Nos. 6 16 1 -2003P 10 100201 -Sl and 6 16 1-2004P1010020 1-Sl ,  Subject of 
Supplemental Audit and Results ofSupplementa1 Audit paragraphs, and confirmed by Exhibit B, Schedule B-1, 
Contractor S Claimed Overhead Pool and Base Costs and Results of Audit. 
4 Reference attached DCAA Report Nos. 6 161 -2003P10100201 -Sl and 6 16 1-2004P1010020 1-Sl, Exhibit C, 
Overllead Costs in Excess of Contract Rate Ceilings. 
5 Locally incurred cos ecutive Summary of 
DCAA's original and s 

6 Reference NSF OIG Audit Report No. 07-1-010, Transmittal ofDCMA and DCAA Findings ofRPSCS 
Noncompliance with CAS 418 and ~ a i l u r e  to Follow Disclosed cost ~ c c o u n t i n ~  to NSF Practices ~ > ~ l i c a b l e  

Contract OPP-0000373 for FYs 2003 and 2004 dated March 6, 2007. 

7 Reference NSF OIG Audit Report No. 07-1 -006, Cost Inlpact Analysis of Raytheon's CAS Noncompliance and 
Raytl7eon Polar Senjices Conlpany S Cost Accounting Standards Board Disclosure Statement dated January 1 1, 
2007. 



We consider the issues in both DCAA audit reports to be significant. Accordingly, to help 
ensure the findings are resolved within six months of issuance of the audit report, please 
coordinate with our office during the audit resolution period to develop a mutually agreeable 
resolution of the audit recommendations. The findings should not be closed until NSF 
determines that all recommendations have been adequately addressed and proposed corrective 
actions have been satisfactorily implemented. 

We are providing a copy of this memorandum to the Director of the Office of Polar Programs, 
the Director of Budget, Finance and Award Management, and the Director of the Division of 
Institution and Award Support. The responsibility for audit resolution rests with DACS. 
Accordingly, we ask that no action be taken concerning the report's findings without first 
consulting DACS at (703) 292-8242. 

OIG Oversight of Audit 

To fulfill our responsibilities under Government Auditing Standards, the Office of Inspector 
General: 

Reviewed DCAA's approach and planning of the audit; 

Monitored the progress of the audit at key points; 

Coordinated periodic meetings with DCAA and OIG management to discuss audit 
progress, findings, and recommendations; 

Reviewed the audit report, prepared by DCAA to ensure compliance with Government 
Auditing Standards and Office of Management and Budget Circulars; and 

r Coordinated issuance of the audit report. 

DCAA is responsible for the attached supplemental audit reports on RPSC's FY 2003 and 2004 
incurred costs and the conclusions expressed in the reports. The NSF OIG does not express any 
opinion on the conclusions presented in DCAA's supplemental audit reports. 

We also want to bring to your attention that DCAA has briefly discussed the results of several 
other audits performed at Raytheon Technical Services Company, RPSC's corporate 
headquarters, reporting the "Contractor Organization and Systems" sections of each attached 
DCAA report. Many of the reports have information that may be useful to NSF in administering 
its USAP contract with RPSC. If NSF desires a complete copy of any of the referenced DCAA 
reports, please contact David Willems at (703) 292-4979. 



We thank you and your staff for the assistance that was extended to us during the audit. If you 
have any questions about the attached reports, please contact David Willems or Jannifer Jenkins 
at (703) 292-4996. 

Attachments: 
DCAA Audit Report No. 6 16 1 -2004P 10 10020 1 -S 1, Supplement to Report on Audit of 
Raytheon Polar Services FY 2004 Incurred Cost Audit, dated December 14., 2006 
DCAA Audit Report No. 61 61-2003P 10100201-Sl, Supplenzent to Report on Audit of 
Raytheon Polar Services FY 2003 Incurred Cost Audit, dated December 14,2006 

cc: 	 Karl Erb, Director, OPP 
Thomas Cooley, Director, BFA 
Mary Santonastasso, DIAS 
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SUBJECT OF SUPPLEMENTAL AUDIT  
 

This supplemental report revises the questioned Other Direct Costs (ODC) applicable to 
the treatment of indirect functions in our original report dated September 25, 2006 because of an 
overstatement in the amounts that we reclassified as indirect functions on certain schedules of 
that report.  The overstatement did not impact our calculation of the audited indirect rates.  In 
addition, we have incorporated the results of our audit of the RTSC and Raytheon Corporate 
allocations, assessments and fringe benefits to Raytheon Polar Services Company. 

 
We examined the Raytheon Technical Services Company (RTSC) certified final indirect 

cost rate proposal dated June 30th, 2005 and related books and records for the reimbursement of 
Polar Services FY 2004 incurred costs.  The purpose of the examination was to determine 
allowability of direct and indirect costs and recommend Contracting Officer-determined indirect 
cost rates for FY 2004.  The proposed rates apply to prime contract OPP-0000373.  A copy of 
RTSC Certificate of Final Indirect Costs, dated June 30, 2005 is included as Appendix 1 to this 
report. 
 
   The incurred cost proposal is the responsibility of the contractor.  Our responsibility is to 
express an opinion based on our examination. 
 
 

EXECUTIVE SUMMARY OF SUPPLEMENTAL AUDIT 
 
 Our examination of the $158.2 million proposal related to Polar Services contract 
disclosed significant questioned costs, including the following significant items: 
 
  Treatment Indirect Functions      $xxxxxxxx 
  Reclassified Corporate and RTSC Allocations     xxxxxxxx 
  Expressly unallowable Costs           503,316 
  Other Direct Cost             xxxx xx 
 
SIGNIFICANT ISSUES: 
 

1. We reclassified $2,860,347 of ODC and $1,607,681 of labor costs related to locally 
incurred indirect functions such as Finance, Facility, and Human Resources. 

 
2. We reclassified $2,847,084 of Corporate and RTSC allocations that were charged direct 

to the contract as Other Direct Costs (ODC). 
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3. We questioned $503,316 related to alcoholic beverages and T shirts booked on the 
Raytheon Polar Services claim as material cost. 

 
4. We questioned $ xxxxxxxx of Other Direct Costs based on FAR 31.201-3. 

 
5. We identified $ xxxxxxxx of G&A costs in excess of the contract ceiling.  The G&A 

rates were recalculated and compared to the claimed rates to determine the amounts in 
excess of the x% contract ceiling rate. 

 
6. We identified $ xxxxxxxx of overhead costs in excess of the contract ceiling.  The 

overhead rates were recalculated and compared to the claimed rates to determine the 
amounts in excess of the x% contract ceiling rate. 

 
 

SCOPE OF SUPPLEMENTAL AUDIT 
 
 Except for the qualifications discussed below, we conducted our examination in 
accordance with generally accepted government auditing standards.  Those standards require that 
we plan and perform the examination to obtain reasonable assurance about whether the data and 
records evaluated are free of material misstatement.  An examination includes: 
 

• evaluating the contractor's internal controls, assessing control risk, and determining 
the extent of audit testing needed based on the control risk assessment; 

• examining, on a test basis, evidence supporting the amounts and disclosures in the 
data and records evaluated; 

• assessing the accounting principles used and significant estimates made by the 
contractor; 

• evaluating the overall data and records presentation; and 
• determining the need for technical specialist assistance. 

 
We evaluated the proposal using the applicable requirements contained in the: 

 
• Federal Acquisition Regulation; and 
• Cost Accounting Standards. 

 
 For FY 2004, we considered RTSC Accounting System to be adequate for accumulating, 
reporting, and billing costs on Government contracts.  As described in the Contractor 
Organization and Systems section of this report, our examination of RTSC internal controls with 
respect to integrity and ethical values identified significant deficiencies which could have a 
material impact on the contractor’s submission.  The scope of our examination reflects the risk of 
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unallowable costs being included in the submission and includes expanded testing to provide a 
reasonable basis for our opinion. 
 
 In addition, Raytheon Polar Services uses the Polar Operations Financial Management 
System (POFMS) to organize costs from the SAP Accounting System and then bill the cost 
direct to the National Science Foundation.  We have not reviewed POFMS or deemed the system 
adequate.   
 
QUALIFICATIONS: 
 
 We evaluated auditable type Government subcontracts for FY 2004 issued by RPSC.  We 
identified a subcontract awarded to xxxxxxx with a value of $ xxxxxxxx from which $ xxxxxxxx 
were incurred during FY 2004.  Based on the NSF-OIG petition, an assist audit from the DCAA 
office with cognizant over Agunsa was not performed due to an investigation issue.  Therefore, 
the results of our evaluation are qualified to the extent that the issuance of this report does not 
indicate final acceptance of the claimed subcontract costs. 
 
 The audit report includes unresolved costs related to travel expenses.  All travel cost 
incurred by RTSC employees are processed through Raytheon Finance Shared Services (FSS) in 
Greenville, TX.  The DCAA Richardson Branch Office is responsible for auditing travel costs, 
processed through FSS, for all Raytheon segments.  As of the date of this report we have not 
received the assist audit results from the DCAA Richardson Branch and therefore have classified 
the travel costs claimed by RTSC as unresolved.  Therefore, the results of our evaluation are 
qualified pending the receipt of the assist audit on travel expenses. 
 
 The contractor’s segment G&A cost includes $xxxxxxx Homeland Security allocation 
from Raytheon Intelligence & Information Systems (IIS).  The DCAA South Central Branch 
Office is responsible for auditing the IIS Homeland Security allocation and providing an assist 
audit report.  Therefore, the results of our evaluation are qualified pending the receipt of the 
assist audit on the Homeland Security allocation. 
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RESULTS OF SUPPLEMENTAL AUDIT 
  

Total questioned Other Direct Costs (ODC) of $ xxxxxxxx in our original report 
applicable to treatment of indirect functions are revised to $ xxxxxxxx because of an 
overstatement in the amounts that we reclassified as indirect functions on certain schedules of 
that report.   The overstatement did not impact our calculation of the audited indirect rates.  In 
addition, we have incorporated the results of the RTSC and Raytheon Corporate allocations, 
assessments and fringe benefits to Raytheon Polar Services Company. 

 
This supplemental report replaces our original report in its entirety. 

 
 
AUDITOR’S OPINION 
 

a. Indirect Rates.  In our opinion, the contractor’s proposed indirect rates are not 
acceptable as proposed.  The examination results and recommendations are presented in the 
Exhibit B of this report. 
  

b. Direct Costs.  In our opinion, except for the unresolved costs in the amount of 
$xxxxxxxxx , the contractor’s claimed direct costs are acceptable as adjusted by our 
examination.  We questioned and/or reclassified $ xxxxxxxxx of direct costs proposed under the 
Polar Services contract.  Questioned and/or reclassified direct costs by element are presented in 
Exhibit A-1, of this report.  Direct costs not questioned are provisionally approved pending final 
acceptance.  Final acceptance of amounts proposed under Government contracts does not take 
place until performance under the contract is completed and accepted by the cognizant 
authorities, and the audit responsibilities have been completed. 
 

We discussed the results of our examination with xxxxxxxx xxxxxxxx xxxxxxxxxxxxx in 
an exit conference held on July 20, 2006.  RPSC did not concur with our questioned costs.  See 
Appendix 2 of this report for the contractor’s response to our questioned costs.  
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STATEMENT OF CONTRACTOR’S CLAIMED DIRECT COSTS 
AND RESULTS OF AUDIT 

RAYTHEON POLAR SERVICES CONTRACT NUMBER OPP-0000373 
Period January 1, 2004 through December 31, 2004 

 
Cost Element  Claimed  Questioned  Unresolved  Ref. 
Direct Labor  $   xxxxxxxx  $      xxxxxxxx  $                 0  Schedule A-1
Material  xxxxxxxx  xxxxxxxx    Schedule A-2
Subcontracts  xxxxxxxx   xxxxxxxx  Schedule A-3
Other Direct Costs       xxxxxxxx       xxxxxxxx  __________  Schedule A-4
       
Totals  $ xxxxxxxxx  $      xxxxxxxx  $   xxxxxxxx   
 

The claimed cost column represents amounts included in the contractor’s certified 
indirect cost submission for the Polar Services contract.  This column does not necessarily 
represent amounts that the contractor plans to submit for reimbursement under the contract.   
 
 Minor differences may exist in the supporting schedules due to rounding. 
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RPSC FY 2004 DIRECT LABOR COSTS  
AND RESULTS OF AUDIT 

 

Cost Element  
Claimed 

Cost  
Questioned 

Cost  Ref. 
       

Direct Labor  $  xxxxxxxx  $  xxxxxxxx  Note 1 
 
EXPLANATORY NOTE: 
 
1. Direct Labor: 
 
 a. Summary of Conclusions:  
  

We reclassified $ xxxxxxxx of the contractor’s claimed direct labor associated 
with various indirect functions to the overhead pool based on its disclosed accounting 
practices. 

 
 b. Basis of Contractor’s Cost:  
   

 The contractor’s claimed labor costs are based on actual costs incurred as 
represented in its accounting books and records. 

 
 c. Audit Evaluation:  
   
  RPSC recorded $ xxxxxxxx as direct labor for those labor costs associated with 

the indirect functions of Finance, Facility, and Human Resources using the General 
Management WBS.   

 
The finance costs for the Polar contract include not only financial reporting, but 

also central timekeeping, general accounting, and other cost accounting functions.  
Furthermore, xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxx is dedicated to the Polar Services contract, the contract is still 
considered as having multiple cost objectives. 

 
These functions specifically support xxxxxxxxxxxxxxxxxxxworking on the Polar 

Services contract and, as such, should be treated as an indirect cost on the contract.  In 
addition, the costs should be included in an indirect cost pool because the Polar Services 
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contract has multiple final cost objectives also known as work breakdown structures 
(WBS).  Many of these WBS are restricted and require the contractor to segregate, 
accumulate, and report costs by WBS.  As a result of these circumstances, the 
contractor’s normal accounting practice is to treat costs related to these indirect functions 
as an indirect cost.   

 
Xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

 
The reclassified direct labor costs associated with the various indirect functions 

are as follows: 
 

Work 
Breakdown 
Structure 

 

WBS Description 

Direct Labor 
portion within FY 

2004 Indirect 
Functions 

    
R-PS40-207  xxxxxxxxxxxxxxx $             xxxxxxx 
R-PS50-207  xxxxxxxxxxxxxxx                Xxxxxxx 
   Sub-Total     xxxxxxxxxxxxxxx $             xxxxxxx 
    
R-PS43-238E01  xxxxxxxxxxxxxxx Xxxxxxx 
R-PS53-238  xxxxxxxxxxxxxxx                 Xxxxxx 
   Sub-Total     xxxxxxxxxxx  $               xxxxxx 
    
R-PS40-208  xxxxxxxxxxxxxxx Xxxxxxx 
R-PS50-208  xxxxxxxxxxxxxxx                Xxxxxxx 
   Sub-Total     xxxxxxxxxxxxxxx $             Xxxxxxx 
    
Total   $          Xxxxxxx 

 
d. Contractor’s Reaction: 

 
RTSC disagrees that the locally incurred costs for functions like Finance, Facility, 

and Human Resources should be charged indirect.  As a result, RTSC does not agree with 
the reclassification of $ Xxxxxxxxxxx of labor costs to an indirect cost.  
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The complete text of the contractor’s response to our audit findings is included as 
Appendix 2 of this report. 
 
e. Auditor’s Response: 

 
In our opinion, RTSC position of claiming costs incurred under functions like 

XxxxxxxXxxxxxxXxxxxxxXxxxxxx as direct costs does not comply with the Cost 
Accounting Standard 418.  These functions are clearly indirect costs that should not be 
treated as direct costs.  CAS 418 requires the consistent classification of costs as direct or 
indirect.  It is RTSC common practice to charge functions like XxxxxxxxxxxxxxxxXxxx 
xxxXxxxxxxXxxxxxxXxxxxxx.  Furthermore, RTSC Disclosure Statement, Rev. 11, 
dated January 1, 2004, Part III, Item 3.1.0 describes the criteria to determine whether 
costs are charged directly or indirectly to Federal contracts. 

 
Moreover, the Polar RFP required the contractor’s cost or pricing data to follow 

its disclosed cost accounting practices (CAS disclosure statement).  As a result, the RFP 
(procurement) did not require any costs normally classified as indirect (e.g., locally 
incurred overhead, Raytheon allocations or RTSC allocations) to be treated as direct 
costs to the contract.  The Polar RFP and its requirement for the contractor to follow 
disclosed accounting practices is consistent with the intent of the CASB when it 
published comments regarding this issue in Part II, Preambles to the Related Rules and 
Regulations Published by the Cost Accounting Standards Board, Preambles to Part 331, 
Contract Coverage, Comment No. 11, Additional requirements by agencies, states that: 

 
“…concern was expressed that Federal agencies might require the submission of 

cost proposals in ways inconsistent with the cost accounting practices of some or all of 
the potential offerors.  The Board recognizes that this has happened in the past, but it 
notes that Board rules, regulations, and Cost Accounting Standards are to be used by 
relevant Federal agencies as well as by contractors and subcontractors, and it believes 
that henceforth requests for proposals must be fully consistent with such rules, 
regulations, and standards, although of course the Federal agency may ask for 
supplementary information to accompany proposals if this is needed to meet the agency’s 
requirements.” 

 
In summary, RTSC Polar Services should comply with its disclosed accounting 

practice which is a requirement of CAS 418-40(a). 
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RPSC CLAIMED FY 2004 MATERIAL COSTS 
AND RESULT OF AUDIT 

 
Element of Cost  Claimed Questioned Ref. 
     
Other Material $Xxxxxxxx $    503,316 Note 1 

 
EXPLANATORY NOTE: 
 
1. Other Material Costs: 
 

a. Summary of Conclusions:  
 

We questioned $503,316 of RPSC other material costs considered unallowable 
per FAR 31.205.  From the $503,316 questioned costs, $373,354 represents questioned 
projected costs related to the booking of screen printed t-shirts.  Costs of souvenirs, 
models, imprinted clothing, buttons, and other mementos provided to customers or the 
public are unallowable based on FAR 31.205-1(f)(6). 

 
In addition we questioned $129,962 of costs related to hard liquor purchased for 

consumption in the Antarctic.  Costs of alcoholic beverages are expressly unallowable 
based on FAR 31.205-51.   
 
b. Basis of Contractor’s Cost:  
 

The contractor’s claimed other material costs are based on actual costs incurred as 
represented in the contractor’s SAP accounting system under several projects.  According 
to the contractor, many of the material costs incurred are for resale in on-ice facilities 
such as stores or bars.  The contractor also stated that the revenue associated with these 
activities is credited back to the contract on each of its quarterly expenditure reports.  The 
purpose for booking the costs to the contract was to ensure that the contractor receive fee 
on these items since they were required to obtain and furnish items of this nature.  The 
contract requires the contractor to provide the opportunity for persons working on the 
Antarctic program (both RTSC and Non-RTSC) to participate in morale, welfare, and 
recreation facilities such as social establishments.  The function of providing the 
opportunity for these types of facilities like bars and stores are allowable based on the 
inherent nature of the contract; however, alcohol, and items for resale in gift shops should 
not be considered allowable and billable costs to the contract.  
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c. Audit Evaluation: 
 

We obtained a detailed report of other material cost transactions (cost element 
522010) from RPSC SAP Accounting System and performed a statistical sample 
selection of this cost for project R-PS42.  We reviewed the supporting documentation for 
the transactions in our sample.  The total of other material costs questioned was projected 
to the universe by using the EZ Quant Statistical Analysis Sampling Program. 

 
Furthermore, we performed a judgmental sample selection of other material costs 

for the following work breakdown structures: 
 

 R-PS42-223C22E09BA 
 R-PS42-223C22E09BC 
 R-PS42-224C22E09BC 
 R-PS42-222C22E09AE 

 
We also performed a judgmental sample selection of other material costs for 

project R-PS41.  The statistical and judgmental sample selections were performed to 
verify the allowability, allocability and reasonableness of cost through transaction 
testing.  We performed transaction testing to confirm that Raytheon Polar Services 
follows RTSC Cost Accounting Standards, FAR and RPSC contract requirements. 

 
d. Contractor’s Reaction: 
 

XxxxxxxXxxxxxxXxxxxxxXxxxxxxsent to DCAA a memorandum response on 
September 13, 2006 which states that RPSC did not incur the costs of alcohol and 
souvenirs for the benefit of itself or its own employees; nor were the store inventory 
items, including clothing and other souvenirs, acquired for either “public relations” or 
“advertising” purposes.  Accordingly, these are not the type of costs that were intended to 
be treated as unallowable under FAR 31.205-1 or 31.205-51.  Even if DCAA is correct 
that the costs are public relations costs covered by FAR 31.205-1, the costs are expressly 
allowable because they are clearly and specifically required under the contract.   

 
The audit report also notes the use of DCAA’s EZ-Quant Questioned Cost 

Projection model to derive the amount of questioned costs for this item.  RTSC takes 
exception to this methodology and does not concur that it is appropriate to use it as the 
means of calculating questioned cots.  
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The complete text of the contractor’s response to our audit findings is included as 
Appendix 2 of this report. 

 
e. Auditor’s Response: 

 
It is DCAA responsibility to make sure that government contracts get paid what 

has been established under contract agreements but most important to assure that claimed 
costs comply with Federal regulations.  We disagree with RPSC and still believe that 
RPSC does not want to recognize that its FY 2004 claim includes costs which are 
expressly unallowable based on the Federal Acquisition Regulation.   

 
Furthermore, we do recognize that RPSC credits back the revenue resulting from 

these product sales but not against contract costs.  The contractor offsets the cost with 
revenue only on the quarterly expenditure report.  The costs are not reduced by revenue 
in any final accumulation point.  This practice allows the contractor to receive G&A 
burden and fee on what the FAR defines as expressly unallowable items.  The practice of 
booking unallowable costs direct to the contract makes the contractor in noncompliance 
with FAR 31.205.  Specifically, FAR 31.205-14 states that: 

 
Costs of amusement, diversions, social activities, and any directly associated 

costs such as tickets to shows or sports events, meals, lodging, rentals, transportation, 
and gratuities are unallowable. Costs made specifically unallowable under this cost 
principle are not allowable under any other cost principle. Costs of membership in 
social, dining, or country clubs or other organizations having the same purposes are also 
unallowable, regardless of whether the cost is reported as taxable income to the 
employees. 

 
The contractor has taken the position that the contract makes the subject costs 

expressly allowable and does not intend on removing them from the incurred cost 
submission.  Therefore we find that the contractor is in noncompliance with Cost 
Accounting Standard (CAS) 405 – Accounting for Unallowable Costs. 

 
In addition to the CAS and FAR noncompliances, there is also no visibility to 

determine if the contractor’s revenues exceed the costs creating a profit situation or if the 
management of these costs is actually a loss position which would create an effect of 
having the government subsidize the loss on the unallowable costs.   
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In summary, contracts can require a variety of provisions and supplies based on 
the basic contract agreement and further modifications.  However, government contracts 
need to follow public law as defined by the Cost Accounting Standards and also the 
Federal Acquisition Regulation as agreed to in the contract per FAR Clause 52.230-2.   
The FAR 31.201-1(b) states: 

 
“While the total cost of a contract includes all costs properly allocable to the 

contract, the allowable costs to the Government are limited to those allocable costs 
which are allowable pursuant to Part 31 and applicable agency supplements”.     

 
Furthermore, the Statement on Auditing Standards (SAS) No. 39 states: 
 
“The auditor should project the misstatement results of the sample to the items 

from which the sample was selected”. 
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RPSC CLAIMED SUBCONTRACT COSTS 
AND RESULTS OF AUDIT 

 
Element of Cost  Claimed  Unresolved Ref. 
     
Subcontracts  $    Xxxxxxxx $     Xxxxxxx Note 1 
   

 
EXPLANATORY NOTE: 
 
1. Subcontract Cost: 
 

a. Summary of Conclusions: 
 
 We classified $Xxxxxx  x of subcontract cost as unresolved due to restrictions on 
the scope of audit imposed by the National Science Foundation (NSF). 

 
 b. Basis of Contractor’s Cost:  
 

The contractor’s claimed subcontract costs are based on actual costs incurred as 
represented in its accounting books and records. 

 
c. Audit Evaluation:  
 

We reviewed the contractor’s schedule J from the FY 2004 incurred cost 
submission to ascertain which subcontractors had costs in excess of $Xxxxxxxdollars.  
According to the NSF, we did not send an assist audit request to the DCAA office with 
cognizance over Agunsa due to an investigation issue.  Based on the materiality of the 
Xxxxxxxsubcontract, we qualified our audit report due to the scope of audit restriction 
from NSF.  
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CONTRACTOR’S CLAIMED OTHER DIRECT COSTS (ODC) 
 AND RESULT OF AUDIT 

 
Cost Element  Claimed Questioned Ref. 
     
Other Direct Cost  $   Xxxxxx   x $     Xxxxx x Note 1 

 
EXPLANATORY NOTE: 
 
1. Other Direct Costs 
 

a. Summary of Conclusions:  
 

We questioned a total of $Xxxxxxxof RPSC other direct cost for FY 2004.  From 
this total $Xxxxxx  xwas associated with the contractor’s classification of indirect 
functions as direct contract costs, $Xxxxxx x is related to the contractor’s reclassification 
of Corporate allocations from indirect to direct contract costs and $266,745 represents 
questioned costs based on FAR 31.201-3.   

 
XxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxx

xXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxx
xxxxXxxxxxxXxxxxxx  

 
Furthermore, the RTSC CAS Disclosure Statement, Version 11, Section 4.1.0 

XxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxx
xxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxX
xxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxx
xXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxxxxxxXxx
xxxxXxxxxxxXxxxxxxXxxxxxx 

 
The following table shows the breakdown of indirect functions classified as direct 

contract costs on RTSC Polar Services books and records. 



Audit Report No. 6161-2004P10100201-S1 
 SCHEDULE A-4 
 

15 
 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

Work Breakdown 
Structure 

 

WBS Description 

FY 2004 Cost  
to be reclassified to 

OH 
R-PS00-2A0100  Xxxxxxxxxxxxxxx $        Xxxxxxx
R-PS00-2B0100  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS20-207  Xxxxxxxxxxxxxxx X
R-PS30-207  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS40-207  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS50-207  Xxxxxxxxxxxxxxx        Xxxxxxx
   Sub-Total     Xxxxxxxx $    Xxxxxxx
   
R-PS00-2A0014  Xxxxxxxxxxxxxxx $        xxxxxxx
R-PS00-2B0014  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS20-212  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS30-212  Xxxxxxxxxxxxxxx Xxxx
R-PS43-238E01  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS43-238E06  Xxxxxxxxxxxxxxx Xxxxxx  x
R-PS43-238E08  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS43-238E09  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS43-238E14  Xxxxxxxxxxxxxxx            Xxxxxxx
R-PS53-238  Xxxxxxxxxxxxxxx         Xxxxxxx
   Sub-Total     Xxxxxxxx $    xxxxxxxxx
   
R-PS00-2A0120  Xxxxxxxxxxxxxxx $        xxxxxxx
R-PS00-2B0120  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS20-208  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS30-208  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS40-208  Xxxxxxxxxxxxxxx Xxxxxxx
R-PS50-208  Xxxxxxxxxxxxxxx          Xxxxxxx
   Sub-Total  Xxxxxxxxxxxxxxx $       xxxxxxx
   
Total  Xxxxxxxxxxxxxxx Xxxxxxxxxxxxxxx $    Xxxxxxxxxxxxx

 
In addition, the break down of the $ xxxxx      xx questioned costs related to the 

contractor’s reclassification of Corporate allocations from indirect to direct contract costs 
are as follows: 

 



Audit Report No. 6161-2004P10100201-S1 
 SCHEDULE A-4 
 

16 
 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

Doc. No. Journal Entry Description WBS Element 
Transaction 

Amount 
110729690 July 2004 Corporate Allocations R-PS40-201E08BA $ xxxxxxx
110752825 August 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110790063 Sept 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110594031 January 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110594031 February 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110618218 March 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110645318 April 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110674082 May 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110695593 June 2004 Corporate allocations R-PS40-201E08BA Xxxxxxx
FY 2004 Total Billable Allocations to Raytheon Polar OH $ xxxxxx    x
   
100172517 October 2004 Corporate Allocations R-PS09-1C06 Xxxxxxx
100172517 November 2004 Corporate Allocations R-PS09-1C06 Xxxxxxx
100172517 December 2004 Corporate Allocations R-PS09-1C06      Xxxxxxx
Total Non-Billable Allocations to Raytheon Polar OH $   xxx  xxxx

   
FY 2004 Total Reclassified Allocations $ xxxxx    xx  
 

Moreover, we questioned $ xxxxx  associated with a late charge fee for the 
unpaid balance to xxxxxxx xxxxxxx xxxxxxx xxxx.  We used the EZ Quant Statistical 
Analysis Sampling Program to project $115 of other direct costs among the projects 
selected for transaction testing including project R-PS43, R-PS40, R-PS47, R-PS44, R-
PS41, R-PS53, R-PS42, R-PS58, R-PS45 and R-PS33.  The statistical sample projection 
resulted in a total of $266,745 other direct costs questioned for FY 2004.  This cost is not 
reasonable and we questioned this cost based on FAR 31.201-3. 
 

 b. Basis of Contractor’s Cost:  
 

The contractor’s claimed Miscellaneous ODC’s is based on actual costs incurred 
as represented in its accounting books and records.   

 
Locally incurred cost/allocations were booked direct to the Polar Services 

contract as part of the General Management (PS-X0) and Polar Services Logistics 
Division (R-PS43 and PS53).  These costs were booked as direct and reduced the 
overhead incurred on the contract. 

 
Furthermore, the Corporate allocations charged on the Polar contract are based on 

Raytheon Technical Services manual journal entries for the months of January through 
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Doc. No. Journal Entry Description WBS Element 
Transaction 

Amount 
110729690 July 2004 Corporate Allocations R-PS40-201E08BA $xxxxxxx
110752825 August 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110790063 Sept 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110594031 January 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110594031 February 2004 Corporate Allocations R-PS40-201E08BA Xxxxxxx
110618218 March 2004 Corporate Allocations R-PS40-201E08BA xxxxxxx
110645318 April 2004 Corporate Allocations R-PS40-201E08BA xxxxxxx
110674082 May 2004 Corporate Allocations R-PS40-201E08BA xxxxxxx
110695593 June 2004 Corporate allocations R-PS40-201E08BA xxxxxxx
FY 2004 Total Billable Allocations to Raytheon Polar OH $ xxxx  xxx
   
100172517 October 2004 Corporate Allocations R-PS09-1C06 xxxxxxx
100172517 November 2004 Corporate Allocations R-PS09-1C06 xxxxxxx
100172517 December 2004 Corporate Allocations R-PS09-1C06     xxxxxxx
Total Non-Billable Allocations to Raytheon Polar OH $   xxxxxxx

   
FY 2004 Total Reclassified Allocations $ xxx   xxxx
 

Moreover, we questioned $115 associated with a late charge fee for the unpaid 
balance to xxxxxxx xxxxxxx xxx             xxxx.  We used the EZ Quant Statistical 
Analysis Sampling Program to project $115 of other direct costs among the projects 
selected for transaction testing including project R-PS43, R-PS40, R-PS47, R-PS44, R-
PS41, R-PS53, R-PS42, R-PS58, R-PS45 and R-PS33.  The statistical sample projection 
resulted in a total of $266,745 other direct costs questioned for FY 2004.  This cost is not 
reasonable and we questioned this cost based on FAR 31.201-3. 
 

 b. Basis of Contractor’s Cost:  
 

The contractor’s claimed Miscellaneous ODC’s is based on actual costs incurred 
as represented in its accounting books and records.   

 
Locally incurred cost/allocations were booked direct to the Polar Services 

contract as part of the General Management (PS-X0) and Polar Services Logistics 
Division (R-PS43 and PS53).  These costs were booked as direct and reduced the 
overhead incurred on the contract. 

 
Furthermore, the Corporate allocations charged on the Polar contract are based on 

Raytheon Technical Services manual journal entries for the months of January through 
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September to transfer allocation costs on the overhead pool (OH051) to other direct costs 
within project R-PS40-201E08BA. 

 
c. Audit Evaluation: 
 

RPSC total ODCs for FY 2004 based on Schedule H is $ xxxxxx    x dollars.  We 
obtained the cost detail of the ODC transactions for the identified universe and made a 
judgmental sample of the top ten project numbers with the highest ODC dollar amounts.  
From the total ODC’s we excluded all the cost related to the WBS No. R-PS43-
237D09E08AE (totaling $ xxxxxxx) and all the cost related to WBS No. R-PS58-
251H09F08AE (totaling $ xxxxxxx).  We excluded the costs related to the WBS 
mentioned above from our sample due to the fact that these costs were reclassified to 
another WBS as part of the Christchurch New Zealand petty cash process.   

 
We developed a transaction testing plan and due to the large amount of 

transactions we performed a statistical sample selection of Miscellaneous ODCs within 
project:  R-PS43, R-PS40, R-PS47, R-PS44, R-PS41, R-PS53, R-PS42, R-PS58, R-PS45 
and R-PS33.  We evaluated the transactions source documents by using the contractor’s 
SAP Accounting System reports to verify completeness and accuracy, and determine the 
appropriateness of the charge with respect to terms of the contract and FAR/CAS. 

 
Furthermore, we reviewed the work breakdown structure (WBS) for the Polar 

contract and confirmed that the contractor was booking local support functions as direct 
costs.  The WBS listing was then reviewed to determine the various support functions 
that, in our opinion, were an indirect function of the program.  We concentrated primarily 
on the support functions of Finance, Facilities, and Human Resources based on their 
materiality. 

 
We have reclassified the costs associated with the Finance, Facilities, and Human 

Resources indirect functions.  Our analysis of each indirect function that, in our opinion, 
should be classified as an indirect cost based on the xxxxxxx xxxxxxx xxxxxxx xxxxxxx 
xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx 

 
(1) Finance: 
 
 xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx 
xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx 
xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx 
xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxx 
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xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 

 
 

d. Contractor’s Reaction: 
 

RTSC disagrees that the locally incurred costs for functions like Finance, Facility 
and Human Resources should be charged indirect.  As a result, RTSC does not agree with 
the reclassification of $xxxxxxxxxx of ODC to an indirect cost.  RTSC’s disclosed 
accounting practices at the time of contract award through today have consistently stated 
that costs required to be charged direct in a specific contract may be charged direct even 
if they are normally indirect costs.   

 
Furthermore, RTSC agrees that the late charge fee to xxxxxxxxxx xxxxxxxxxx 

xxxxxxxxxx should not have been charged to the contract.  RTSC requests the document 
number be provided by DCAA to RTSC so that a correcting journal entry may be 
completed to move the late charge fee to non billable.  Once the journal voucher is posted 
and the fee cost is moved then RTSC considers all questioned costs to be allowable. 

 
The complete text of the contractor’s response to our audit findings is included as 

Appendix 2 of this report. 
  

e. Auditor’s Response: 
 

RPSC continues to deny the nature of xxxxxxxxxxxxxxxx   xxxxxxxxxxxxxx 
costs when it is RTSC’s common practice to accumulate these types of costs within the 
overhead pool.  CAS 418-40(a) requires Polar Services to have a written statement of 
accounting policies and practices for classifying costs as direct and indirect and to apply 
those policies and practices consistently.  These policies and practices are included in 
RTSC’s CAS disclosure statement applicable to FY xxxxxxxxxx xxxxxxxxxx 
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xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 

 
The Polar RFP required the contractor’s cost or pricing data to follow its 

disclosed cost accounting practices (CAS disclosure statement).  As a result, the RFP 
(procurement) did not require any costs normally classified as indirect (e.g., locally 
incurred overhead, Raytheon allocations or RTSC allocations) to be treated as direct 
costs to the contract.  The Polar RFP and its requirement for the contractor to follow 
disclosed accounting practices is consistent with the intent of the CASB when it 
published comments regarding this issue in Part II, Preambles to the Related Rules and 
Regulations Published by the Cost Accounting Standards Board, Preambles to Part 331, 
Contract Coverage, Comment No. 11, Additional requirements by agencies, states that: 

 
“…concern was expressed that Federal agencies might require the submission of 

cost proposals in ways inconsistent with the cost accounting practices of some or all of 
the potential offerors.  The Board recognizes that this has happened in the past, but it 
notes that Board rules, regulations, and Cost Accounting Standards are to be used by 
relevant Federal agencies as well as by contractors and subcontractors, and it believes 
that henceforth requests for proposals must be fully consistent with such rules, 
regulations, and standards, although of course the Federal agency may ask for 
supplementary information to accompany proposals if this is needed to meet the agency’s 
requirements.” 

 
In summary, RTSC Polar Services should comply with the disclosed accounting 

practices of RTSC which is a requirement of CAS 418-40(a).  RPSC initial disclosure 
statement dated April 17, 2006 has an effective date of January 1, 2005 and is therefore 
not applicable to this audit.   
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STATEMENT OF CONTRACTOR’S CLAIMED INDIRECT COSTS AND RATES 
AND RESULTS OF AUDIT 

Polar Services Contract No. PRSS-0000373 
Period January 1, 2004 through December 31, 2004 

 
 Claimed  Questioned  Audited Ref. 

Overhead       
Pool $        xxxxxxxx  $    xxxxxxxx  $      xxxxxxxx Schedule B-1 
Base Xxxxxxxx  xxxxxxxx  xxxxxxxx  
Rate xxxxx   Xxxxxx  
       
Fringe Benefits       
Pool $      xxxxxxxx  $        xxxxxxx  $    xxxxxxxx Schedule B-2 
Base Xxxxxxxx   Xxxxxxxx  
  
G&A       
Pool $        xxxxxxxx  $         xxxxxx  $      xxxxxxxx Schedule B-3 
RPSC VAB Xxxxxxx  x  Xxxxxxxx  xxxxxxxx  
Rate xxxxx   Xxxxx  
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CONTRACTOR’S CLAIMED OVERHEAD POOL AND BASE COSTS 
AND RESULTS OF AUDIT 

 
  Amount  Amount Ref. 
Claimed Overhead Pool    $    xxxxxxxx 
      
Reclassified Costs:      
Locally Incurred Costs $ xxxxxxxx   Note 1 
Corporate & RTSC Allocations    xxxxxxxx   Note 2 
Total Questioned Pool Costs       xxxxxxxx)  
      
Revised Pool    $    xxxxxxxx  
      
Claimed Direct Labor Base    $  xxxxxxxx  
      
Reclassified Costs:      
Locally Incurred Labor Costs  $  xxxxxxxx   Note 1 
Total Questioned Base Costs         xxxxxxxx  
      
Revised Overhead Base    $  xxxxxxxx  

 
EXPLANATORY NOTES: 
 
1. Overhead – Locally Incurred Costs/Functions 
 

a. Summary of Conclusions: 
 

Our examination of the overhead pool for locally incurred cost resulted in an 
increase in the overhead pool of $ xxxxxxxx.  We found that RPSC did not always 
classify indirect functions and associated costs in accordance with its disclosed 
accounting practices.  Instead, the contractor recorded all local support (indirect) 
functions to the Polar Services contract as direct costs.  As a result, we reclassified $ 
xxxxxxxx   of Miscellaneous ODC and $ xxxxxxxx of labor costs to the local overhead 
pool. 
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b. Basis of Contractor’s Cost: 
 
  The contractor’s claimed costs are based on actual costs incurred as represented in 

its accounting books and records.  These costs were booked direct to the Polar Services 
contract as part of the General Management (PS-X0) and Polar Services Logistics 
Division (PS-43 and PS-53).  These costs were booked as direct and reduced the 
overhead incurred on the contract. 

 
c.  Audit Evaluation: 

 
The overhead pool was reviewed based on costs incurred and submitted in the 

contractor’s incurred cost submission.  The contract and the original proposal were 
reviewed to determine contract requirements for support functions during the term of the 
contract.  The contractor’s disclosure statement (disclosed accounting practices) was also 
reviewed for the treatment of costs regarding the functions as described.  According to 
the contract, the contractor is required to follow its disclosed accounting practices.  NSF 
RFP No. OPP98001, Amendment No. 8 required the contractor’s cost or pricing data to 
follow its Cost Accounting Standards Board Disclosure Statement (Form CASB DS-1).  
We confirmed that the contractor was recording all local support functions to the Polar 
Services contract as direct costs.  The WBS listing was then reviewed to determine the 
various support functions that were indirect to the program.  The significant support 
functions reviewed that were indirect to the program were Finance, Human Resources, 
and Facilities.   

 
Our reclassification of labor costs to the local overhead pool is discussed in 

further detail in Schedule A-1, Note 1 of this report.  Our reclassification of the 
Miscellaneous ODC is discussed in further detail in Schedule A-4, Note 1 of this report. 

 
2. Corporate and RTSC Allocations 
 

a. Summary of Conclusions: 
 
Our examination of the overhead pool for allocated costs from RTSC and 

Raytheon Corporate resulted in an increase in the overhead pool by $ xxxxxxxx with a 
proportionate decrease in ODC.  The contractor’s disclosed accounting practice 
accumulates and classifies these costs as indirect for subsequent allocation to cost 
objectives.  As a result, we reclassified these RTSC and Corporate allocations to the 
overhead pool consistent with the contractor’s disclosed accounting practices. 
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b. Basis of Contractor’s Cost: 
 

The contractor’s claimed costs are based on actual costs incurred as represented in 
its accounting books and records. 

 
c. Audit Evaluation: 
 

Polar Services demonstrated, through a prepared schedule and Annual Program 
Plan Cost Structure, the methodology used when recording allocated costs from 
Raytheon Corporate and Raytheon Technical Services (RTSC).  Understanding the 
contractor’s methodology and classification of costs direct vs. indirect is important since 
the contract includes a xxx overhead ceiling rate. 

 
It was determined that Polar Services was recording allocations direct to the 

contract using the General Management WBS.  The RTSC disclosure statement Revision 
9C Section 4.1.0 states that the Business Area Overhead major elements of costs include 
redistributed expenses which consists of “allocations from Raytheon Corporate, RTSC, 
and Business Unit Management for services provided that benefit the business area”.  
The incurred costs submissions for Raytheon Technical Services requires that specific 
allocations are to be made to overhead while others are to be booked within the business 
unit G&A (B&P) pools.  No costs listed in the allocations reviewed were to be booked 
direct to a contract as ODC. 

 
Our reclassification of the RTSC and Corporate allocations to the local overhead 

pool is discussed in further detail in Schedule A-4, Note 1 of this report. 
 

d. Contractor’s Reaction: 
 

RTSC continues to believe that inclusion of RTSC allocations as direct costs 
reflects an appropriate methodology to implement the original intent of the proposal, and 
subsequent contract, to charge normally indirect services as direct costs to the contract.  
RTSC’s disclosure statement has consistently permitted items that are normally charged 
indirect to be charged as direct costs to the benefiting contract.  As was the case with the 
locally incurred costs, RTSC believes that services performed by other entities within 
Raytheon which benefit the Polar program, as well as system costs for systems in use on 
the Polar contract, may also be appropriately collected as direct costs to the contract even 
if those cost are allocated to Polar as flow downs from RTSC and Corporate.   
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It is important to emphasize that Polar has not reclassified any G&A expense flow 
downs from Raytheon or RTSC as direct costs even though the actual G&A rate has 
consistently exceeded the program’s capped rate since program inception.  Nor has RTSC 
reclassified all overhead flow downs from Raytheon and RTSC as direct costs.  We 
contend that this reclassification is in accordance with our disclosed practices and is 
consistent with the parties’ original intent on the contract. 

 
e. Auditor’s Response: 

 
We recognize that RPSC and RTSC have not reclassified all allocations direct to 

the contract but that does not justify the treatment of allocations that they did charge 
direct.  The contractor judgmentally selected certain RTSC and Corporate allocations 
(flow-down costs) to charge direct to the Polar contract while others remained indirect.  
The contractor’s actual and disclosed accounting practice is to accumulate all of these 
RTSC and Corporate flow costs in its overhead pool (not just certain flow-down costs) 
for subsequent allocation to business units.  We reclassified to the overhead pool all flow 
down costs to the Polar business unit that the contractor elected to charge direct to the 
contract.  We are not aware of any other business units that judgmentally select certain 
allocations and charge the associated costs direct to the contract.  

 
We believe that RTSC and Corporate allocations should be part of the overhead 

based on RTSC Disclosure Statement, Rev. 11, dated January 1, 2004, Item 4.1.0.  If 
RTSC Disclosure Statement specifically states that xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
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FRINGE BENEFITS 
COMPUTATION OF AUDIT ADJUSTMENT 

Union 
Code 

Fringe 
Pool 

Audited 
Rate Labor Base 

Audited 
Fringe 

Claimed 
Fringe 

Questioned 
Costs 

(Upward 
Adjustment

) 
RTQ 21925 Xxxxxxxx $   xxxxxxxx $ xxxxxxxx $  xxxxxxx $      xxxxxx
RTT 21903 Xxxxxxxx xxxxxxx xxxxxxx xxxxxxx Xxxxxx
RTJ 20912 Xxxxxxxx  xxxxxxxx xxxxxxxx Xxxxxxxx Xxxxxx
R01 20900 Xxxxxxxx           xxxxxx       Xxxxxx        xxxxxx          xxxxxx

Total 
 

 $   xxxxxxxx $ xxxxxxxx $ xxxxxxxx 
$  

xxxxxxxx
    
Total Fringe Questioned/Audit Adjustment $      xxxxxx

 
EXPLANATORY NOTE: 
 
1. Fringe Expense: 
 

a. Summary of Conclusions: 
 

An audit of the claimed fringe expenses resulted in questioned costs of $ xxxxxxx 
for FY 2004.  The questioned costs resulted from the application of audited RTSC rates 
as opposed to the contractor’s claimed rates to the applicable fringe codes to Polar 
Services. 

 
b. Basis of Contractor’s Cost: 
 

The contractor applies RTSC claimed fringe rates to the labor bases that the Polar 
program participates in.  Participation is based on the various union codes applicable to 
the labor incurred. 

 
c. Audit Evaluation: 
 
 We determined the applicable labor bases for each of the union codes that RPSC 
participates in.  The RTSC audited fringe rates for FY 2004 were applied to the labor 
according to the union code associated with the labor bases.  The applied fringe was then 
compared to the claimed fringe from the contractor’s incurred cost submission for the 
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same time frame resulting in an over application of claimed fringe cost of $ xxxxxx (See 
Schedule B-2). 

 
CLAIMED AND AUDITED G&A POOL, BASES AND RATE  

AND RESULT OF AUDIT 
 

G&A 

 Claimed 
Costs FY 

2004 

Questioned 
Costs FY 

2004 

Audited 
Costs FY 

2004 
Unresolved 

Cost Note 
     
Total Pool  $   xxxxxxxx $  xxxxxxxx $ xxxxxxx $    xxxxxx Note 1 
Polar VAB  Xxxxxxxx xxxxxxxx xxxxxxxx  Note 2 
Polar G&A Rate  xxxxxx Xxxxxx  

 
EXPLANATORY NOTE 
 
1. G&A Pool Expenses 
 

a. Summary of Conclusions: 
 
  Our examination of the Polar G&A pool resulted in questioned allocated cost of 

$15,094 and unresolved costs in the amount of $ xxxxxxx resulting from the FY 2004 
RTSC incurred cost audit. 

 
  The RTSC Incurred Cost Audit Report No. 6161-2004T10100001 disclosed 

penalty and interest questioned costs based on FAR 31.205-15, which states “penalties 
resulting from violations of, or failure of the contractor to comply with, Federal, State, 
local, or foreign laws and regulations, are unallowable…”  The Audit Report No. 6161-
2004T10100001 also disclosed questioned costs related to equipment capitalization 
based on FAR 31.201-4, Allocability.  The RTSC FY 2004 incurred cost audit also 
disclosed unresolved costs based on the DCAA Raytheon Corporate Office Audit Report 
No. 2671-2004A10100001, dated April 27, 2006.   

 
  In addition, the contractor’s segment G&A cost includes xxxxxx    xxxx   

allocation from xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx.  The DCAA South 
Central Branch Office is responsible for auditing xxxx and issuing an assist audit on the 
Homeland Security costs.  Pending receipt of the assist audit, we have unresolved the 
claimed cost. 
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  We also have unresolved travel expenses included in the segment G&A.  All 
travel costs incurred by RTSC employees are processed through Raytheon Finance 
Shared Services (FSS) in Greenville, TX.  The DCAA Richardson Branch Office is 
responsible for auditing travel costs, processed through FSS, for all Raytheon segments.  
As of the date of this report we have not received the assist audit results from the DCAA 
Richardson Branch and therefore have classified the travel costs claimed by RTSC as 
unresolved. 

 
b. Basis of Contractor’s Cost: 

 
  The contractor’s costs for G&A were based primarily on allocated costs from 

RTSC.  No locally incurred G&A expenses were identified on the Polar program.   
 

RPSC G&A expense represent residual costs allocated based on a value added 
base.  The main costs categories included as segment G&A are RTSC general 
management, restructuring, and corporate allocations including legal and state income 
tax.  

 
c. Audit Evaluation: 

 
  We reviewed RPSC G&A Summary Report on the contractor’s SAP Accounting 

System and found no locally incurred G&A expenses.  Moreover, RTSC G&A allocated 
costs to Raytheon Polar Services Company were audited in the FY 2004 Incurred Cost 
Audit.  Part of this audit consisted in reconciling the expenses representing allocations 
from the Raytheon Corporate office and the amounts included in the DCAA Raytheon 
Corporate office’s audit report.  The FY 2004 RTSC audit results of allocated G&A 
expenses were disclosed under Audit Report No. 6161-2004T10100001, dated September 
29, 2006.  This audit report disclosed unallowable G&A expenses in the amount of $ 
xxxxxxxx from which $ xxxxxxxx pertains to RPSC.  The Audit Report No. 6161-
2004T1010001 also disclosed unresolved G&A expenses in the amount of $ xxxxxxx   x 
from which $ xxxxxxxx pertains to RPSC.  

 
2. Value Added G&A Base 
 

a. Summary of Conclusions: 
 

The questioned G&A base cost of $ xxxxxxxx are solely related to the questioned 
fringe costs.  Since the contractor uses a value added G&A base, a reduction in fringe 
costs has an equal effect on the G&A base. 
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b. Basis of Contractor’s Cost: 
 

The contractor’s claimed costs are based on actual costs incurred as represented in 
its actual books and records. 
c. Audit Evaluation: 

 
The labor costs have been segregated based on the applicable fringe bases and 

contractor fiscal year.  The RTSC audited fringe rates for FY 2004 were then applied to 
the labor according to the union code associated with the labor bases.  The applied fringe 
was then compared to the claimed fringe from the contractor’s incurred submission for 
the same time frame resulting in an over application of claimed fringe cost of $ xxxxxxxx 
(See Schedule B-2). 
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OVERHEAD COSTS IN EXCESS OF CONTRACT RATE CEILINGS 
Polar Services Contract No. PRSS-0000373 

Period January 1, 2004 through December 31, 2004 
 
Overhead: 

Claimed Rate (-) Ceiling Rate (=) 
Rate 
Delta (x) Claimed Base (=) Total Ref. 

(Exhibit B)      (Exhibit B)   
xxxxxx - xxxxxx = xxxxxx x $    xxxxxxxxx = $  xxxx     xx Note 1 

Audited Rate (-) Claimed Rate (=) 
Rate 
Delta (x) Audited Base (=) 

 

(Schedule B-1)  (Exhibit B)    (Schedule B-1)   
xxxxxx - xxxxxx = xxxxxx x $     xxxxx      x =     Xxxxx    x Note 2 

         
Overhead Costs in Excess of Ceiling $ xxxxx     x  

 
G&A: 

Claimed Rate (-) Ceiling Rate (=) 
Rate 
Delta (x) Claimed Base (=) Total Ref. 

(Exhibit B)      (Exhibit B)   
xxxxxx - xxxxxx = xxxxxx x $ xxxxx      x = $  xxxxx     x Note 1 

 
*No adjustment to the G&A rate is recommended at this time.  The claimed rate is 
equivalent to the audited rate.   
 
EXPLANATORY NOTES: 
 
1. Overhead and G&A Costs in Excess of Ceiling – Without Audit Adjustments 
 

a. Summary of Conclusions: 
 

We computed the overhead and G&A costs in excess of the ceiling rates.  These 
amounts represent the cost in excess of the ceiling rates based on the contractor’s claimed 
indirect rates and allocation bases, i.e., without any audit adjustments. 
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 b. Basis of Contractor’s Cost: 
 

The contractor’s claimed costs and indirect rates are based on its certified 
incurred cost submission. 

 
c. Audit Evaluation: 

 
We computed the overhead and G&A costs in excess of the ceiling rates but 

without including any audit adjustments.  These amounts represent the costs in excess of 
the ceiling rates based on the contractor’s claimed indirect rates and allocation bases.  
Any comparison to billed costs should be performed after final negotiations and 
resolution with the contractor. 

 
2. Overhead Costs in Excess of Ceiling – With Audit Adjustments 
 

a. Summary of Conclusions: 
 

We computed the overhead costs in excess of the ceiling rates.  These amounts 
represent the costs in excess of the ceiling rates that includes the audit adjustments 
discussed in this report.  

 
b. Basis of Contractor’s Cost: 

 
The contractor’s claimed costs and indirect rates are based on its certified 

incurred cost submission.  
 
c. Audit Evaluation: 

 
We computed the overhead costs in excess of the ceiling rates that reflect our 

audit adjustments.  These amounts represent the costs in excess of the ceiling rates based 
on incorporating the audit adjustments made to the contractor’s indirect cost pools and 
allocation bases.  Any comparison to billed costs should be performed after final 
negotiations and resolution with the contractor. 

 
d. Contractor’s Reaction: 
 

RTSC agrees with DCAA that these costs are not allowable on the contract.  
However, according to the contractor the costs are appropriately allocable to the contract 
and therefore need to be included in the incurred cost claim even though there is no 
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intention in recovering these costs from the Polar customer.  RTSC stated that it has not 
included any of these over ceiling costs in the billings to date and has no intention of 
billing them in the future. 

 
e. Auditor’s Response: 

 
We disagree that the contractor has not recovered the cost in excess of the ceiling 

rates.  The contractor has billed and recovered a portion of the over ceiling amounts by 
reclassifying indirect costs as direct (e.g., Corporate/RTSC allocations, etc.).  We 
reclassified these direct costs (e.g. locally incurred support costs, Corporate/RTSC 
allocations, etc.) to overhead and computed the amounts that exceeded the contract’s 
ceiling rates. 
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CONTRACTOR ORGANIZATION AND SYSTEMS 
 

I. Organization 
 
 RTSC’s headquarters is located in Reston, VA.   
 
 
 
 
 
 
 
 

REDACTED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RTSC has a multi-disciplined workforce of approximately 10,000 employees.  RTSC 
provides technical, scientific, and professional services to defense, federal, and commercial 
customers on all seven continents, including support for operations in space, at sea, and on land.  
RTSC had annual sales of approximately $xxxxxxxxx in FY 2005, of which approximately xx 
percent are primarily government prime contracts and subcontracts.  Of the government contracts 
and subcontracts, approximately xxxxxxxxx are flexibly priced (i.e. cost type and time and 
materials (T&M) type). 



 
 
 
 
 
 

Pages 35 through 37 have been redacted in their entirety. 
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REDACTED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
In Audit Report Number 6161-2006T11510301, dated September 26, 2006, DCAA 

examined the RTSC information technology (IT) system and related internal control policies and 
procedures.  Based on our examination we concluded that the IT system general internal controls 
are adequate. 
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IV. Budget and Planning System 
 
 XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXX. 
 
 DCAA reviewed RTSC’s Budget and Planning System and related internal control 
policies and procedures under Audit Assignment No. 6161-2006T11020301 dated 
September 8, 2006.  Based on its review DCAA determined that the RTSC’s Budget and 
Planning system and the related internal control policies and procedures are adequate. 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX
XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX 
 



 
 
 
 
 
 

Pages 40 and 41 have been redacted in their entirety. 
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REDACTED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
B. Raytheon Polar Services Company 
 
  DCAA examined RPSC’s Indirect and Other Direct Cost System of internal 
controls under Audit Assignment No. 6161-2004T14980202, with a report issued on December 
15, 2005.  Based on its examination, DCAA determined that the RPSC Indirect and Other Direct 
Cost System was inadequate.  The examination disclosed significant deficiencies in all four (4) 
of the control objectives (Allowability, Allocability, Management Compliance Reviews, and 
Training) applicable to the RPSC indirect and other direct cost system.  Those deficiencies could 
result in unallowable or misallocated indirect and other direct costs in proposals, billings, and 
claims submitted to the U.S. Government.  A brief summary of the deficiencies are as follows: 
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• The RTSC segment disclosure statement which defines the contractor’s 

current accounting practice regarding indirect and ODC costs, excludes 
Raytheon Polar Services as of January 1, 2005.  To date, a disclosure 
statement for Raytheon Polar Services has not been submitted to the 
Government. 

 
• Policies and procedures regarding the allowability of selected costs are in 

noncompliance with the Federal Acquisition Regulation (FAR) Part 31.  
Specifically, RPSC policies and procedures address certain costs as allowable 
which, in our opinion, are expressly unallowable based on applicable FAR 
provisions. 

 
• Costs that are made expressly unallowable based on the FAR or RPSC/RTSC 

policies and procedures were charged as allowable, indicating that the 
contractor is not adequately complying with established controls to properly 
classify and record unallowable costs.  The deficiencies represent a 
noncompliance with CAS 405-40(a), Accounting for Unallowable Costs, FAR 
Part 31, and established company policies and procedures. 

 
• The contractor lacks policies and procedures regarding the training of 

employees in the Indirect/ODC system. 
 

• The contractor has inadequate policies and procedures regarding periodic, 
independent management reviews and its associated compliance. 

 
• We identified inadequacies that affect the allocability of costs indicating that 

the contractor lacks adequate controls to ensure the consistent classification of 
costs based on CAS 418, Allocation of Direct and Indirect Cost [CAS 418-
40(a)]. 

 
  As a result of these deficiencies we have assessed control risk as high for control 
objectives related to compliance reviews and training, and moderate for control objective related 
to preparation of indirect and other direct cost submissions.  Therefore, our audit effort will be 
increased in the following review areas:  contract pricing (forward pricing rates and bid 
proposals); defective pricing; incurred indirect and other direct costs, and contract reporting. 
 
 
 
 
 



 
 
 
 
 
 

Page 44 has been redacted in its entirety. 
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B. Raytheon Polar Services Company 
 
  DCAA examined Raytheon Polar Services Company’s (RPSC’s) billing system 
internal controls under Audit Assignment No. 6161-2005P11010001, with a report issued on 
April 3, 2006.  Based on its examination, DCAA determined that the RPSC Billing System and 
related internal control policies and procedures are inadequate in part.  The examination 
disclosed seven (7) significant deficiencies in two (2) separate internal control objectives 
(Management Reviews and Policies and Procedures) in the RPSC Billing System that results in a 
reduction of the Government reliance on RPSC direct and indirect cost billing to the 
Government. A brief summary of the deficiencies are as follows: 
 

• The RPSC Quarterly Expenditure Report and Advance Payment Requests do 
not show evidence of Management Reviews prior to submission to the 
government. 

 
• RPSC has no formal training process for reporting expenditures.  In addition, 

RPSC has no training process to assist employees in identifying and 
monitoring restricted funds and unallowable costs. 

 
• RPSC did not brief the contract upon award of the Polar Services contract.  

Adequate preparation and maintenance of contract briefs as part of the billing 
process is necessary to disclose all significant requirements and all current 
and relevant changes to the contract for billing and other RPSC personnel 
requiring contract specific information.   

 
• RPSC has no written policies and procedures requiring segregation of duties 

between the employee who prepares, approves or certifies the Advance 
Payment Requests and the Quarterly Expenditure Reports.   

 
• RPSC did not provide adequate supporting documentation of an actual 

process that monitors cost incurred and subsequently billed on restricted Work 
Breakdown Structures (WBS).  We found no process in place to identify, 
select and approve costs incurred applicable to WBS with restricted funds. 

 
• RPSC did not provide any evidence of reconciliations performed between the 

Quarterly Expenditure Reports and the source of cost (SAP Accounting 
System).  Furthermore, RPSC provided no evidence of comparisons between 
the actual rates to the billed ceiling rates to ensure that the lower of those rates 
are always billed.  
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• RPSC did not provide adequate supporting documentation on how it monitors 
the adequacy of the subcontractor’s accounting and billing systems in a timely 
manner. 

 
 
 
 
 
 
 
 
 

REDACTED 
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 CAS 418: Audit Report No. 6161-2005T19200001, dated June 23, 2005, indicates 
that the actual cost accounting practices of one of RTSC’s business units, Raytheon Polar 
Services Company (RPSC), are in noncompliance with CAS 418 and with disclosed cost 
accounting practices.  Specifically, during the period from January 1, 2000 through 
December 31, 2002, costs that were disclosed as indirect were recorded and charged direct to the 
Polar Services contract.  Recording and charging these costs direct to the contract results in 100 
percent recovery through contract billings to the government (i.e., National Science Foundation).  
On September 28, 2005, the DACO issued an initial finding of noncompliance.  In a letter dated 
August 22, 2006, the DACO issued a final determination that found Raytheon Polar Services 
was in noncompliance with its disclosed accounting practices and CAS 418.  In response to the 
DACO’s final determination, RPSC submitted a cost impact statement on October 24, 2006.  Our 
office has scheduled an examination of that cost impact statement to be performed in GFY 2007. 
 
  
 

The remainder of this page has been redacted 
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DCAA PERSONNEL 
 

 Telephone No. 
Primary contact(s) regarding this audit:  
   
 Noraida Luyando-Martínez, Auditor (703) 295-2291 
 Robert C. Jones, Supervisory Auditor (703) 295-2282 
   
Other contact(s) regarding this audit report:  
   
 Larry Tatem, Branch Manager (703) 735-3469 
   
  FAX No. 
  (703) 735-3421 
   
  E-mail Address 
  dcaa-fao6161@dcaa.mil 
 
General information on audit matters is available at http://www.dcaa.mil/. 
 
AUDIT REPORT AUTHORIZED BY: 
 
 
        /Signed/ 
 

LARRY TATEM 
Branch Manager 
DCAA Herndon Branch Office 
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APPENDIX 1 
 
 
 
 

Certificate of Final Indirect Costs



CERTIFICATE OF FINAL INDIRECT COSTS 

This is to certify that I have reviewed this proposal to establish final indirect cost 
rates and to the best of my knowledgeand belief: 

1 .  	 All costs included in this proposal ("Raytheon Technical Services 
Company 2004 Overhead Proposal" dated June 30, 2005) to establish 
final indirect rates for labor overhead, G&A, and fringe for fiscal year 
2004, are allowable in accordance with the cost principles of the 
Federal Acquisition regulation (FAR) and its supplements applicable to 
the contracts to which the final indirect cost rates will apply; and 

2. 	 'This proposal does not include any costs which are expressly 

unallowable under applicable cost principles of the FAR or its 


Title: 

Date of Execution: b - 3 0 - 0 5  



Audit Report No. 6161-2004P10100201-S1 

APPENDIX 2 


RPSC Letter Response to the DCAA Draft Audit Report No. 61 61 -2004P 101 00201, dated 

September 13,2006 
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Technical Servlces Company1 LLC 
Polar Servlces 

7400 S Tucson Way 
Centennial, Colorado 
801 12-3938 U S A  
303.790.8606 

September 13.2006 

To: Defense Contract Audit Agency 
Attn: Larry Tatem 
171 Elden Street 
Herndon, VA 20 170-48 10 

Subject: Raytheon Polar Services Company - 2004 Incurred Cost Audit 

Reference: Draft Audit Report No. 6 161-2004P10100201 dated August 8,2006 

Please find below Raytheon's response to the points raised in the referenced audit report concerning the treatment of costs 
on the Polar Program. 

Ouestioned Costs -Alcohol and Conunemorative Items 
Item number 2 in the Executive Narrative of the Audit report questions $503,3 16 in alcoholic beverages and T sllirts. 
RTSC appreciates DCAA's acknowledgement that the contract requires the cor~tractor to provide the opportunity for 
persons working on the Antarctic program to participate in morale, welfare. and recreation faciliiles such as social 
establishments. RPSC did not incur the costs of alcohol and souvenirs for the benefit of itself or its ow11 employees; nor 
were the store inventory items, including clothing and other souvenirs, acquired for either "public relations" or 
"advertising" purposes. Accordingly, they are not the type of costs that were intended to be treated as unallowable under 
FAR 3 1.205- 1 or 3 1.205-5 I. Even if DCAA is correct that the costs are public relations costs covered by FAR $ 3 1.205-
I, the costs are expressly allowable because they are clearly and specifically required under the conbct. RTSC has been 
directed by NSF through the authorization of the Annual Prognm Plan to budget for these types of costs and charge them 
direct to the contract RTSC includes these items in company stores and sells them to U. S. Antarctic Program participants 
as part of the overall morale program on the contract. The revenue that results from these product sales is credited back b 
the contract to offset the costs associated with purchasing these items. Even if costs of the above items were 
unbillable/unallowable costs, and they are not, the associated revenue must be credited against the allegedly unallowable 
costs. Since revenue from these product sales exceed the items' pi~rchase costs, excluding these items from the claim will 
not reduce the claim by the $503,3 16 noted in the referenced DCAA iu~dit report. 

Furthermore, even if  the costs were ~~nallowable, the Government could not assess a penalty against RPSC for including 
these costs in its billings on the Polar contract. As a threshold matter, these are direct costs of the Polar contract, and the 
Penalties for Unallowable Costs clause permits the assessment of penalties if the contractor includes expressIy 
~~nallowablecosts in its indirect cost proposals. In any event, the circumstances under wliich RPSC incurred these costs 
are not the sort contemplated for imposition of a penalty. The Polar contract expressly requires RPSC to purchase alcohol 
and souvenirs for resale in the clubs, bars, and stores at the Antarctic stations. Not only are the costs not "expressly 
unallowable," they are expressly allorvnble under contracti~al provisions that could not be clearer. In any case, there is no 
basis for any argument that RPSC acted so unreasonably in including these costs in its vouchers for reimbursement that 
they.should be subject to penalties. 

The audit report also notes the use of DCAA's EZ-Quant Questiol~ed Cost Projection model to derive the amount of 
questioned costs for this item. RTSC takes exception to this n~ethodology and does not concur that it is appropriate to use 
it as tlie means of calculating questioned costs. Having not seen the details of DCAA's sampling technique or its method 
of estimating total costs based on the sample. RTSC does not concede that the total questioned amount accurately reflects 
the costs incurred for these items in FY 2004. Based on what we do know about the sampling technique, it does not 
appear to be statistically valid. Only those costs specifically identified during audit should be considered as qt~estionetl 
costs. 

Locnllv incurred indirect functions 
RTSC disagrees tliat the locally incurred costs for functions like Finance, Frrcilit nd uman Resources should be 
charged indirect. As a result, RTSC does not agree with tlie reclassificatiol~ o6YDC and-of 
labor costs to an indirect cost. RTSC's disclosed accountina practices at the time of contract award throunh today have 



bid as direct costs to the Polar contract in accordance with this clause in the disclosure statement. Subsequently, upon 
contract award, RTSC and the Polar customer agreed via the Annual Progra~n Plan that these locally incurred costs would 
be charged as direct costs on the Polar contract. Charging these types of costs as direct costs to tlie contract is also 
consistent with the charging practice of the prior contractor and has been used in similar sititations in RTSC. The,National 
Science Foundation accepted the bid by RTSC which included this basis and has, each year, approved the Annual Program 
Plan which budgets for these costs as direct costs to the contract. Also. the DCAA asserts that because the contract calls 
for separate work breakdown structures (WBS) to collect costs on the program that the contract has multiple final cost 
objectives. If this were the case. every contract issued by the government would have multiple final cost objectives 
because all contracts require WBS detail to hudget and Inanage costs. Polar, like all contracts within RTSC, is a single 
final cost objective for CAS purposes. In surnmary, the costs at issue exclusively benefit and are identified to the Polar 
coiltract and should be an allowable direct cost on the contract 

Corporate and RTSC allocations cliar~ed Direct 
The alleged deficiency identified in Number 3 of the Executive Narrative of the Audit Report duplicates Finclings that have 
appeared in substantially the same way in previous audit reports, including DCAA's draft incurred cost Audit Report No. 
6161-2004Pl0160205 dated August 24, 2004. The only difference is tliat these costs are for 2004. As described in our 
previow audit response, RTSC continues to believe that it~clusion of these costs as direct costs reflects an appropriate 
methodology to implement the original intent of the proposal, and subsequent contract, to charge normally indirect 
services as direct costs to tlie contract. As described previously, RTSC's disclosure statement has consistently permitted 
items that are nomially charged indirect to be charged as direct costs to the benefiting contract. As was tlie case with tlie 
locally incurred costs: RTSC believes that services pe~fomied by other entities within Raytheon which benefit the Polar 
program, as well as system costs for systems in use on the Polar contract, may also be appropriately collected as direct 
costs to the contract even if those costs are allocated to Polar as flow downs from RTSC and corporate. 

It is important to eniphasize that Polar has not reclassified any G&A expense flow downs from Raytheon or RTSC as 
direct costs even though the actual G&A rate has consistently exceeded the program's capped rate since program 
inception. Nor has RTSC reclassified all overhead flow downs from Raytlieon and RTSC as direct costs. We contend tliat 
this reclassification is in accordaiice with our disclosed practices and is consistent with the parties' original intent on the 
contract. 

Late charge fee of Unpaid Vendor 
RTSC agrees that the late charge f  e  e  - t  h  o  u  l  d  not have been charged to the contract. 
RTSC requests the documelit number be provided by DCAA to RTSC so that a correcting journal entry may be completed 
to move the $1 15 to non billable. Once the joitrnal voucher is posted and th I.1cost is nioved then RTSC considers 
all questioned costs,- to be allowable. 

The audit report also notes the use of DCAA's EZ-Quant Questioned Cost Projection model to derive the amount of 
questio~ied costs for this item. As discussed above, RTSC does not concur wit11 the use of this methodology to calculate 
the amount of questioned costs. 

Overhead and G&A Costs in Excess of the contract ceiling 
RTSC agrees with DCAA that these costs are not allowable on the contract. However. as noted in our response to tlie 
2000-2002 Polar incurred cost audit report, the costs are appropriately allocable to the contract and therefore need to be 
included in our incurred cost claim even though we have no intention of recovering these costs from the Polar customer. 
RTSC has not inclucled any of these over ceiling costs in our billings to date and has no intention of billing them in the 
future. 

further information, please contact me at I 

Cc: N. Luyando Martinez (DCAA) 
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SUBJECT OF SUPPLEMENTAL AUDIT  
 

This supplemental report revises the questioned Other Direct Costs (ODC) applicable to 
the treatment of indirect functions in our original report dated September 25, 2006 because of an 
overstatement in the amounts that we reclassified as indirect functions on certain schedules of 
that report.  The overstatement did not impact our calculation of the audited indirect rates. 

 
We examined the Raytheon Technical Services Company (RTSC) certified final indirect 

cost rate proposal dated October 13, 2004 and related books and records for the reimbursement 
of Polar Services FY 2003 incurred costs.  The purpose of the examination was to determine 
allowability of direct and indirect costs and recommend Contracting Officer-determined indirect 
cost rates for FY 2003.  The proposed rates apply to prime contract OPP-0000373.  A copy of 
RTSC Certificate of Final Indirect Costs, dated October 13, 2004 is included as Appendix 1 to 
this report.   
 
   The incurred cost proposal is the responsibility of the contractor.  Our responsibility is to 
express an opinion based on our examination. 
 
 

EXECUTIVE SUMMARY OF SUPPLEMENTAL AUDIT  
 
 Our examination of the $142.5 million proposal related to Polar Services contract 
disclosed significant questioned costs, including the following significant items: 
 

Treatment of Indirect Functions $ xxxxxx 
Reclassified Corporate and RTSC Allocations xxxxxx 
Expressly Unallowable Costs xxxxxx 
RPSC Share of Questioned Allocations xxxxxx 
G&A Pool Questioned Costs xxxxxx 
Fringe Benefits xxxxxx 

 
SIGNIFICANT ISSUES: 
 

1. We questioned $ xxxxxx related to the application of audited RTSC fringe rates as 
opposed to the contractor’s claimed rates to the applicable fringe codes for Polar 
Services.  

 
2. RTSC Audit Report No. 6161-2003T10100001 disclosed unallowable costs (based on 

FAR 31.205-14) within the RTSC General Management expenses, RTSC Legal, RTSC 
State Income Tax, and RTSC Restructuring.  Raytheon Polar Services Company portion 
of the RTSC questioned costs from Audit Report No. 2003T10100001 is $ xxxxxx.    
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3. We identified $xxxxxxxx of overhead costs in excess of the contract ceiling.  The 
overhead rates were recalculated and compared to the claimed rates to determine the 
amounts in excess of the xx contract ceiling rate. 

 
4. We identified $ xxxxxxxx of G&A costs in excess of the contract ceiling.  The G&A 

rates were recalculated and compared to the claimed rates to determine the amounts in 
excess of the xx contract ceiling rate. 

 
5. We questioned $ xxxxxxxx as a result of alcoholic beverages, T-shirts, ornaments, hats, 

bobble heads, and glasses booked as material costs for FY 2003. 
 

6. We reclassified $ xxxxxxxx of ODC and $ xxxxxxxx of labor costs related to xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 

 
7. We reclassified $ xxxxxxxx of Corporate and RTSC allocations that were changed direct 

to the contract as Other Direct Costs (ODC). 
 

8. We questioned $ xxxxxxxx  of RPSC allocations based on the Raytheon Corporate and 
RTSC assessments audit results (Audit Assignment No. 6161-2005T10160208). 

 
 

SCOPE OF SUPPLEMENTAL AUDIT  
 
 Except for the qualifications discussed below, we conducted our examination in 
accordance with generally accepted government auditing standards.  Those standards require that 
we plan and perform the examination to obtain reasonable assurance about whether the data and 
records evaluated are free of material misstatement.  An examination includes: 
 

• evaluating the contractor's internal controls, assessing control risk, and determining 
the extent of audit testing needed based on the control risk assessment; 

• examining, on a test basis, evidence supporting the amounts and disclosures in the 
data and records evaluated; 

• assessing the accounting principles used and significant estimates made by the 
contractor; 

• evaluating the overall data and records presentation; and 
• determining the need for technical specialist assistance  
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We evaluated the incurred cost proposal using the applicable requirements contained in 
the: 
 

• Federal Acquisition Regulation, and 
• Cost Accounting Standards. 
 
For FY 2003, we considered RTSC accounting system to be inadequate in part for 

accumulating, reporting, and billing costs on Government contracts.  As described in the 
Contractor Organization and Systems section of this report our examination of RTSC internal 
controls with respect to integrity and ethical values identified significant deficiencies which 
could have a material impact on the contractor’s submission.  The scope of our examination 
reflects the risk of unallowable costs being included in the submission and includes expanded 
testing to provide a reasonable basis for our opinion.   
 
 In addition, Raytheon Polar Services uses the Polar Operations Financial Management 
System (POFMS) to organize costs from the SAP accounting system and then bill the cost direct 
to the National Science Foundation.  We have not reviewed POFMS or deemed the system 
adequate.  
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4

RESULTS OF SUPPLEMENTAL AUDIT 
 

Total questioned Other Direct Costs (ODC) of $5,802,718 in our original report 
applicable to treatment of indirect functions are revised to $4,334,446 because of an 
overstatement in the amounts that we reclassified as indirect functions on certain schedules of 
that report.   The overstatement did not impact our calculation of the audited indirect rates. 

 
This supplemental report replaces our original report in its entirety. 

 
AUDITOR’S OPINION: 
 

a. Indirect Rates.  In our opinion, the contractor’s proposed indirect rates are not 
acceptable as proposed.  The examination results and recommendations are presented in the 
Exhibit B of this report.   
 

b. Direct Costs.  In our opinion, the contractor’s claimed direct costs are acceptable 
as adjusted by our examination.  We questioned and/or reclassified $ xx   x  xxx of direct costs 
proposed under the Polar Services contract.  Questioned and/or reclassified direct costs by 
element are presented in Exhibit A, of this report.  Direct costs not questioned are provisionally 
approved pending final acceptance.  Final acceptance of amounts proposed under the Polar 
Services contract does not take place until performance under the contract is completed and 
accepted by the cognizant authorities and the audit responsibilities have been completed. 
 

A schedule of the claimed and audited overhead and G&A costs in excess of the 
contractor’s ceiling rates is included in Exhibit D of this report. 

 
We discussed the results of our examination with xxx  xxx xxx  xxx xxx  xxx xxx  xxx xx 

in an exit conference held on July 20, 2006.  RPSC did not concur with our questioned costs.  
See Appendix 2 of this report for the contractor’s response to our questioned costs.   
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STATEMENT OF CONTRACTOR’S CLAIMED DIRECT COSTS 
AND RESULTS OF AUDIT 

RAYTHEON POLAR SERVICES CONTRACT NUMBER OPP-0000373 
Period January 1, 2003 through December 31, 2003 

     
Cost Element  Claimed Questioned Ref. 
Direct Labor  Xx       x  xx  Xx       x  xx Schedule A-1 
Material  Xx       x  xx Xx       x  xx Schedule A-2 
Subcontracts  Xx       x  xx  
Other Direct Costs  Xx       x  xx Xx       x  xx Schedule A-3 
   
Totals  Xx       x  xx Xx       x  xx  

 
The claimed cost column represents amounts included in the contractor’s certified 

indirect cost submission for the Polar Services contract.  This column does not necessarily 
represent amounts that the contractor plans to claim for reimbursement under the contract.   
 
 Minor differences may exist in the supporting schedules due to rounding. 
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RPSC FY 2003 DIRECT LABOR COSTS  
AND RESULTS OF AUDIT 

 

Cost Element  
Claimed 

Cost  Questioned Cost Ref. 
      

Direct Labor  Xx       x  xx Xx       x  xx Note 1 
 
EXPLANATORY NOTE: 
 
1. Direct Labor 

 
a. Summary of Conclusions:  
 

We reclassified $ Xx       x  xx of the contractor’s claimed direct labor associated 
with various indirect functions to the overhead pool based on its disclosed accounting 
practices. 
 
b. Basis of Contractor’s Cost:  
 

The contractor’s claimed labor costs are based on actual costs incurred as 
represented in its accounting books and records. 

 
c. Audit Evaluation:  

 
  The contractor recorded $ Xx       x  xx as direct labor for those labor costs 

associated with the indirect functions of Facility, Finance and Human Resources using 
the General Management WBS. 

 
  We could not locate facilities costs for the Colorado office which is the primary 

location for the Polar support functions.  It was determined that a separate direct 
accumulation point for the facilities costs was developed.  Upon further analysis, it was 
determined that the majority of the costs contained within the facilities WBS were solely 
for the facilities located at 7400 South Tucson Way, Centennial, Colorado 20191. 

 
The finance costs for the Polar contract include not only financial reporting, but 

also central timekeeping, general accounting, and other cost accounting functions.   
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Furthermore, Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       
x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx.  While the Human 
Resource function is dedicated to the Polar Services contract, the contract is still 
considered as having multiple cost objectives.   

 
These functions specifically support Xx       x  xx Xx       x  x working on the Polar 

Services contract and, as such, should be treated as an indirect cost on the contract.  In 
addition, the costs should be included in an indirect cost pool because the Polar Services 
contract has multiple final cost objectives also known as Work Breakdown Structures 
(WBS).  Many of these WBS are restricted and require the contractor to segregate, 
accumulate, and report costs by WBS.  As a result of these circumstances, the 
contractor’s normal accounting practice is to treat costs related to these indirect functions 
as an indirect cost.   

 
Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       

x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       
x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx Xx       x  xx   

 
The reclassified direct labor costs associated with the various indirect functions 

are as follows: 
 

Work Breakdown 
Structure 

 
WBS Description 

 Direct Labor portion within 
FY 2003 Indirect Functions 

R-PS30-207  Xx       x  xx Xx       x  xx
R-PS40-207  Xx       x  xx Xx       x  xx
   Subtotal  Xx       x  xx Xx       x  xx
   
R-PS30-212  Xx       x  xx Xx       x  xx
R-PS43-238E01  Xx       x  xx Xx       x  xx
   Subtotal  Xx       x  xx Xx       x  xx
   
R-PS20-208  Xx       x  xx Xx       x  xx
R-PS30-208  Xx       x  xx Xx       x  xx
R-PS40-208  Xx       x  xx Xx       x  xx
   Subtotal  Xx       x  xx Xx       x  xx
Total   Xx       x  xx
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d. Contractor’s Reaction: 
 

RTSC disagrees that the locally incurred costs for functions like Xx       x  xx Xx       
x  xx Xx       x  x       x should be charged indirect.  As a result, RTSC does not agree with 
the reclassification of $ Xx       x  xx of labor costs to Xx       x  xx.   

 
The complete text of the contractor’s response to our audit findings is included as 

Appendix 2 of this report. 
 
e. Auditor’s Response: 
 

In our opinion, RTSC position of claiming costs incurred under functions like           
x  Xx       x  xxXx       x  xxX    x       x  xx as direct costs does not comply with the Cost 
Accounting Standard (CAS) 418.  These functions are clearly indirect costs that should not 
be treated as direct costs.  CAS 418 requires the consistent classification of costs as direct or 
indirect.  RTSC common practice is to charge functions like Finance, Facility, and Human 
Resources as indirect costs.  Furthermore, x  Xx       x  xxXx       x  xxX    x       x  Xx       x  
xxXx       x  xxX    x       x  Xx       x  xxXx       x  xxX    x       x  Xx       x  xxXx       x  xxX    
x       x  Xx       x  xxXx       x  xxX    x       x  Xx       x  xxXx       x  xxX    x       x  Xx       x  
xxXx       x  xxX    x       x  Xx       x  xxXx       x  xxX    x        

 
In addition, the Polar RFP required the contractor’s cost or pricing data to follow 

its disclosed cost accounting practices (CAS disclosure statement).  As a result, the RFP 
(procurement) did not require any costs normally classified as indirect (e.g., x  Xx       x  
xxXx       x  xxX    x       x  Xx       x  xxXx       x  xxX    x  to be treated as direct costs to the 
contract.  The Polar RFP and its requirement for the contractor to follow disclosed cost 
accounting practices is consistent with the intent of the CASB when it published comments 
regarding this issue in Part II, Preambles to the Related Rules and Regulations Published by 
the Cost Accounting Standards Board, Preambles to Part 331, Contract Coverage, Comment 
No. 11, Additional requirements by agencies, states that: 

 
“…concern was expressed that Federal agencies might require the submission of 

cost proposals in ways inconsistent with the cost accounting practices of some or all of the 
potential offerors.  The Board recognizes that this has happened in the past, but it notes that 
Board rules, regulations, and Cost Accounting Standards are to be used by relevant Federal 
agencies as well as by contractors and subcontractors, and it believes that henceforth 
requests for proposals must be fully consistent with such rules, regulations, and standards, 
although of course the Federal agency may ask for supplementary information to 
accompany proposals if this is needed to meet the agency’s requirements.”
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In summary, RTSC Polar Services should comply with its disclosed accounting 
practice which is a requirement of CAS 418-40(a). 
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RPSC CLAIMED FY 2003 MATERIAL COSTS 
AND RESULT OF AUDIT 

     
Element of Cost  Claimed Questioned Ref. 
Other Material  $ x  xxX    x $    603,887 Note 1 

 
EXPLANATORY NOTE: 
 
1. Other Material Costs 
 

a. Summary of Conclusions:   
 

We questioned a total of $603,887 of RPSC other material cost for FY 2003.  
From the $603,887 questioned costs, $56,748 were associated with alcoholic beverages, 
calendars, discovery hut ornaments, T-shirts, Garment Washed Chino Twill Cap, fleece 
hats multi colored styles with “SWEETLIDS, ANTARTICA” label, Antarctic bobble 
heads, and badminton rackets.  We used the EZ Quant Statistical Analysis Sampling 
Program to project $56,748 dollars of other material questioned cost to the R-PS32 other 
material project cost universe.  This projection resulted in a total of $593,932 other 
material questioned costs for FY 2003. 

 
Furthermore, as a result of our transaction testing based on a judgmental sample 

we questioned $9,955 associated with sunglasses.  The following table summarizes the 
other material questioned cost transactions for FY 2003: 
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Project Document No. Description 
Questioned 

Cost 
R-PS32 100962968 Red wine $           142
R-PS32 101220104 USAP Calendar 19,295
R-PS32 101278852 Discovery Hut Ornaments 15,920
R-PS32 
R-PS32 
R-PS32 
R-PS32 

101614058 
101444452 
101588562 
101588569 

T Shirts 
T Shirts 
T Shirts 
T Shirts 

234 
1,840 
2,295 
1,791

R-PS32 101444453 Garment Washed Chino Twill Cap  1,605
R-PS32 101606705 Fleece Hats 5,399
R-PS32 101358906 Antarctic Bobble Heads 4,775

R-PS32 101097132 
Vodka Absolut, Glenfiddich, Wild Turkey, 
Jameson.         482

R-PS32 101570857 Glenfiddich Special Reserve Malt/Canis 2,313

R-PS32 101280443 
Cream Liquor Amarula, RHUM NEGRITA, 
Ron Don Q Cristal. 216

R-PS32 101467095 FH STL Badminton Racket 65
R-PS32 101570880 Midori Melon Liqueur              375
      Sub-Total $      56,748
  EZ-Quant Questioned Cost Projection       537,184
  Other Material Cost Questioned for R-PS32 $    593,932
   
R-PS33 101215642 Glasses (non-prescription sunglasses) $        9,955
Total  FY 2003 Other Material Questioned Costs  $    603,887
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Costs related to alcoholic beverages are unallowable based on FAR 31.205-51.  
Costs of souvenirs, models, imprinted clothing, buttons, and other mementos provided to 
customers or the public are unallowable based on FAR 31.205-1.  FAR 31.201-6 states 
“expressly unallowable costs are required to be segregated from otherwise billable 
contract costs” and can not be made allowable by any other FAR clause or contract 
requirement.  All of these costs should be accumulated in an unallowable or otherwise 
non-billable WBS.  The booking of these types of costs direct to a billable portion of the 
contract allows for two (2) conditions where the government is at risk: 

 
(1) Fee is being applied to expressly unallowable items, and 
 
(2) The government is assuming any loss associated with mismanagement of 

the on-ice facilities such as stores or bars.  The offset of unallowable costs 
with generated revenue does not make the costs otherwise allowable, and 
therefore they should be segregated from billable costs. 

 
b. Basis of Contractor’s Cost:  
 

The contractor’s claimed other material costs are based on actual costs incurred as 
represented in the contractor’s SAP accounting System under project R-PS32 and R-
PS33.  According to the contractor, these items are for resale in on-ice facilities such as 
the stores or bars.  The contractor also stated that the revenue associated with these 
activities is credited back to the contract on each of its quarterly expenditure reports.  The 
purpose for booking the costs to the contract was to ensure that the contractor receives 
fee on these items since they were required to obtain and furnish items of this nature.  
The contract requires the contractor to provide the opportunity for persons working on 
the Antarctic program (both RTSC and Non-RTSC) to participate in morale, welfare, and 
recreation facilities such as social establishments.  The function of providing the 
opportunity for these types of facilities like bars and stores are allowable based on the 
inherent nature of the contract; however, alcohol, and items for resale in gift shops should 
not be considered allowable and billable costs to the contract.   

 
c. Audit Evaluation:  
 

We obtained a detailed report of other material cost transactions (cost element 
522010) from RPSC SAP Accounting System and performed a statistical sample 
selection of this cost for projects R-PS32 and R-PS37.  We also performed a judgmental 
sample selection of other material costs for projects R-PS31, R-PS33 and R-PS34.  The 
statistical and judgmental sample selections were performed to verify the allowability, 
allocability, and reasonableness of cost through transaction testing.  
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We performed transaction testing to confirm that Raytheon Polar Services follows 
RTSC Cost Accounting Standards, FAR and RPSC contract requirements.   
 
d. Contractor’s Reaction: 
 

RTSC did not concur with the DCAA direct material questioned costs and its 
projection using the EZ-Quant Statistical Analysis Sampling Program.  RTSC 
acknowledged that alcoholic beverages, T-shirts, ornaments, hats, bobble heads, and 
glasses are items in company stores being sold to the U.S. Antarctic Program participants 
as part of the overall morale program on the contract.  The revenue that results from these 
products sales is credited back to the contract to offset the costs associated with 
purchasing these items.  Even if costs of the above items were unbillable/unallowable 
costs, and they are not; (according to the contractor) the associated revenue must be 
credited against the allegedly unallowable costs.   

 
Furthermore, the contractor did not agree with the questioned cost projection 

using the EZ-Quant methodology as the means of calculating questioned costs.  RTSC 
did not concede that the total questioned amount accurately reflects the costs incurred for 
these items in FY 2003.   

 
The complete text of the contractor’s response to our audit findings is included as 

Appendix 2 of this report. 
 

e. Auditor Response: 
 

  Government contracts are required to follow the Federal Acquisition Regulation 
(FAR).  While we understand that the Polar contract was developed for a particular 
program with specific needs it still should comply with the FAR.  Unallowable costs 
identified in the FAR can not be claimed as allowable costs under government contracts.   

  
  We disagree with RPSC and still believe that RPSC does not want to recognize 

that its FY 2003 claim includes costs which are expressly unallowable based on the 
Federal Acquisition Regulation. 

 
Furthermore, we do recognize that RPSC credits back the revenue resulting from 

these product sales but not against contract costs.  The contractor offsets the costs with 
revenue only on the quarterly expenditure report.  The costs are not reduced by revenue 
in any final accumulation point.  This practice allows the contractor to receive G&A 
burden and fee on what the FAR defines as expressly unallowable items.  
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The practice of booking unallowable costs direct to the contract makes the 
contractor in noncompliance with FAR 31.205.  Specifically, FAR 31.205-14 states that: 

 
Costs of amusement, diversions, social activities, and any directly associated 

costs such as tickets to shows or sports events, meals, lodging, rentals, transportation, 
and gratuities are unallowable. Costs made specifically unallowable under this cost 
principle are not allowable under any other cost principle. Costs of membership in 
social, dining, or country clubs or other organizations having the same purposes are also 
unallowable, regardless of whether the cost is reported as taxable income to the 
employees. 

 
We believe that as long as RTSC Polar Services recognizes the fact that they are 

booking unallowable costs as allowable items they are noncompliant with Cost 
Accounting Standard (CAS) 405 – Accounting for Unallowable Costs.  The CAS 405 
contains guidelines on: 

 
(1) Identification of costs specifically described as unallowable, at the time 

such costs first become defined or authoritatively designated as unallowable and;  
 
(2) The cost accounting treatment to be accorded such identified unallowable 

costs to promote the consistent application of sound cost accounting principles covering 
all incurred costs.   

 
In addition to the CAS and FAR noncompliances, there is also no visibility to 

determine if the contractor’s revenues exceed the costs creating a profit situation or if the 
management of these costs is actually in a loss position which would create an effect of 
having the government subsidize the loss on the unallowable costs. 

 
 In summary, contracts can require a variety of provisions and supplies based on 
the basic contract agreement and further modifications.  However, government contracts 
need to follow public law as defined by the Cost Accounting Standards and also the 
Federal Acquisition Regulation based on FAR Clause 52.230-2. 
 
The FAR 31.201-1(b) states: 

 
“While the total cost of a contract includes all costs properly allocable to the contract, 
the allowable costs to the Government are limited to those allocable costs which are 
allowable pursuant to Part 31 and applicable agency supplements”.    
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Furthermore, the Statement on Auditing Standards (SAS) No. 39 states: 
 
“The auditor should project the misstatement results of the sample to the items from 
which the sample was selected.” 
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CONTRACTOR’S CLAIMED OTHER DIRECT COSTS (ODC) 
 AND RESULT OF AUDIT 

 
Cost Element Claimed Questioned Ref. 

 
Other Direct Costs $        xxxxxxxxx $       xxxxxxxxx  Note 1 

 
EXPLANATORY NOTES: 
 
1. Other Direct Costs 
 

a. Summary of Conclusions:  
 
  We questioned $ xxxxxxxxx of RPSC miscellaneous other direct costs (ODC) for 

FY 2003.  Of this amount $ xxxxxxxxx is related to the contractor’s classification of 
indirect functions as direct contract costs (see Table on page 18).  
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Work Breakdown Structure WBS Description 

FY 2003 
Questioned 
Pool Costs 

R-PS00-2A0100 xxxxxxxxx $         xxxxx 
R-PS00-2B0100 xxxxxxxxx Xxxxxxxxx 
R-PS20-207 xxxxxxxxx Xxxxxxxxx 
R-PS30-207 xxxxxxxxx Xxxxxxxxx 
R-PS40-207 xxxxxxxxx     Xxxxxxxxx 
   Sub-Total xxxxxxxxx $ xxxxxxxxx 

   
R-PS00-2A0014 xxxxxxxxx $            xxx 
R-PS00-2B0014 xxxxxxxxx Xxxxxxxxx 
R-PS20-212 xxxxxxxxx Xxxxxxxxx 
R-PS30-212 xxxxxxxxx xxxxxxxxx 
R-PS43-238E01 xxxxxxxxx Xxxxxxxxx 
R-PS43-238E06 xxxxxxxxx xxxxxxxxx 
R-PS43-238E08 xxxxxxxxx Xxxxxxxxx 
R-PS43-238E09 xxxxxxxxx Xxxxxxxxx 
R-PS43-238E14 xxxxxxxxx          Xxxxxx 
   Sub-Total    xxxxxxxxx $ xxxxxxxxx 
   
R-PS00-2A0120 xxxxxxxxx $            xxx 
R-PS00-2B0120 xxxxxxxxx Xxxxxxxxx 
R-PS20-208 xxxxxxxxx Xxxxxxxxx 
R-PS30-208 xxxxxxxxx Xxxxxxxxx 
R-PS40-208 xxxxxxxxx   Xxxxxxxxx 
   Sub-Total xxxxxxxxx Xxxxxxxxx 
   
   Total  $ xxxxxxxxx 

 
Of the $ xxxxxxxxx Miscellaneous ODC questioned, $ xxxxxxxxx is related to 

the contractor’s reclassification of Corporate and RTSC allocations from indirect to 
direct contract costs (see Table on page 19). 
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Doc. No. 
Journal Entry 
Description WBS Element 

Transaction 
Amount 

100094039 
Polar Indirect-Direct 
Reclassification R-PS30-201D08BA $      xxxxxx

   

110399452 
2003 Qtr 1 & 2 Polar 
Direct-Indirect  R-PS30-201D08BA Xxxxxxxxx

   
110450692 Polar Direct-Indirect R-PS30-201D08BA Xxxxxxxxx
   

110539869 

FY 2003 Raytheon Polar 
Allocation Adjustment 
Jan-June R-PS40-201E08BA 

 
Xxxxxxxxx

   
FY 2003 Total Reclassified Allocations $    xxxxxxx

 
b. Basis of Contractor’s Cost:  
 
 The contractor’s claimed Miscellaneous ODC is based on actual costs incurred as 
represented in its accounting books and records. 
 
 Locally incurred cost/allocations were booked direct to the Polar Services 
contract as part of the General Management (PS-X0) and Polar Services Logistics 
Division (PS-43 and PS-53).  These costs when booked and billed as direct costs reduced 
the amount of overhead incurred on the contract. 
 
 Furthermore, the RTSC and Corporate allocations charged on the Polar contract 
were obtained from the Raytheon Technical Services Incurred Cost submissions for fiscal 
year 2003. 

 
c. Audit Evaluation:  
 

We reviewed the Work Breakdown Structure (WBS) for the Polar contract and 
confirmed that the contractor was booking all local support functions as direct costs.  The 
WBS listing was then reviewed to determine the various support functions that, in our 
opinion, were an indirect function of the program.  We concentrated primarily on the 
support functions of xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx based on there materiality. 

 



 
 
 
 
 
 
 
 

Pages 19 through 23 have been redacted in their entirety. 
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STATEMENT OF CONTRACTOR’S CLAIMED INDIRECT COSTS AND RATES 
AND RESULTS OF AUDIT 

Polar Services Contract No. OPP-0000373 
Period January 1, 2003 through December 31, 2003 

 
 Claimed  Questioned  Audited Ref. 

Overhead       
Pool $        xxxxxxx  $    xxxxxxx  $      xxxxxxx Schedule B-1 
Base xxxxxxx  xxxxxxx  xxxxxxx  
Rate xxxxxxx   xxxxxxx  
       
Fringe Benefits       
Pool xxxxxxx  xxxxxxx  xxxxxxx Schedule B-2 
Base xxxxxxx   xxxxxxx  
  
G&A       
Pool xxxxxxx  xxxxxxx  xxxxxxx Schedule B-3 
RPSC VAB xxxxxxx  xxxxxxx  xxxxxxx  
Rate xxxxxxx   xxxxxxx  
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CONTRACTOR’S CLAIMED OVERHEAD POOL AND BASE COSTS 
AND RESULTS OF AUDIT 

 
  Amount  Amount 

 
Ref. 

Claimed Overhead Pool    xxxxxxxxxx  
      
Reclassified Costs:      
Locally Incurred Costs $ xxxxxxxx   Note 1 
Corporate & RTSC Allocations  Xxxxxxxxxx   Note 2 
RPSC Share of Questioned Allocations  Xxxxxxxxxx   Note 3 
Total Questioned Pool Costs      Xxxxxxxxx  
      
Revised Pool    $    xxxxxxxx  
      
Claimed Direct Labor Base    $  xxxxxxxx  
      
Reclassified Costs:      
Locally Incurred Labor Costs  Xxxxxxxxxx   Note 1 
Total Questioned Base Costs       Xxxxxxxxx  
      
Revised Overhead Base    xxxxxxxxxx  

 
EXPLANATORY NOTES: 
 
1. Overhead – Locally Incurred Costs/Functions 
 

a. Summary of Conclusions: 
 
  Our examination of the overhead pool for locally incurred cost resulted in an 

increase in the overhead pool of $ xxxxxxxxxx.  We found that RPSC did not always 
classify indirect functions and associated costs in accordance with its disclosed 
accounting practices.  Instead, the contractor recorded all local support (indirect) 
functions to the Polar Services contract as direct costs.  As a result, we reclassified $ 
xxxxxxxxxx of Miscellaneous ODC and $ xxxxxxx of labor costs to the local overhead 
pool.   
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b. Basis of Contractor’s Cost: 
 
  The contractor’s claimed costs are based on actual costs incurred as represented in 

its accounting books and records.  These costs were booked direct to the Polar Services 
contract as part of the General Management (PS-X0) and Polar Services Logistics 
Division (PS-43 and PS-53).  These costs were booked as direct and reduced the 
overhead incurred on the contract. 

 
c.  Audit Evaluation: 

 
The overhead pool was reviewed based on costs incurred and submitted in the 

contractor’s incurred cost submission.  The contract and the original proposal were 
reviewed to determine contract requirements for support functions during the term of the 
contract.  The contractor’s disclosure statement (disclosed accounting practices) was also 
reviewed for the treatment of costs regarding the functions as described.  According to 
the contract, the contractor is required to follow its disclosed accounting practices.  NSF 
RFP No. OPP98001, Amendment No. 8 required the contractor’s cost or pricing data to 
follow its Cost Accounting Standards Board Disclosure Statement (Form CASB DS-1).  
We confirmed that the contractor was recording all local support functions to the Polar 
Services contract as direct costs.  The WBS listing was then reviewed to determine the 
various support functions that were indirect to the program.  The significant support 
functions reviewed that were indirect to the program were Finance, Human Resources, 
and Facilities.   

 
Our reclassification of labor costs to the local overhead pool is discussed in 

further detail in Schedule A-1, Note 1 of this report.  Our reclassification of the 
Miscellaneous ODC is discussed in further detail in Schedule A-3, Note 1 of this report. 

 
2. Corporate and RTSC Allocations 
 

a. Summary of Conclusions: 
 
Our examination of the overhead pool for allocated costs from RTSC and 

Raytheon Corporate resulted in an increase in the overhead pool by $ xxxxxxxxx with a 
proportionate decrease in ODC.  The contractor’s disclosed accounting practice 
accumulates and classifies these costs as indirect for subsequent allocation to cost 
objectives.  As a result, we reclassified these RTSC and Corporate allocations to the 
overhead pool consistent with the contractor’s disclosed accounting practices. 
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b. Basis of Contractor’s Cost: 
 

The contractor’s claimed costs are based on actual costs incurred as represented in 
its accounting books and records. 

 
c. Audit Evaluation: 
 

Polar Services demonstrated, through a prepared schedule and Annual Program 
Plan Cost Structure, the methodology used when recording allocated costs from 
Raytheon Corporate and Raytheon Technical Services (RTSC).  Understanding the 
contractor’s methodology and classification of costs direct vs. indirect is important since 
the contract includes a xxxx overhead ceiling rate. 

 
It was determined that Polar Services was recording allocations direct to the 

contract using the General Management WBS.  The RTSC disclosure statement Revision 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx xxxxxxxxxx 
xxxxxxxxxx xxxxxxxxxx 

 
Our reclassification of the RTSC and xxxxxxxxxxxxxxxx to thexxxxxxxxxx 

xxxxxxxxxxxxxxxx is discussed in further detail in Schedule A-3, Note 1 of this report.   
 
3. RPSC Share of Questioned Allocations 
 

a. Summary of Conclusions: 
 

 We have questioned $ xxxxxxxxrelated to the FY 2003 audit of Corporate and 
RTSC assessments (Audit Assignment No. 6161-2005T10160208).   

 
  The questioned amount is due to transactions selected for examination that the 

contractor was unable to adequately support.  For these unsupported transactions, we 
questioned the associated costs in accordance with FAR 31.201-2(d) which requires the 
contractor to maintain records, including supporting documentation, adequate to 
demonstrate that costs claimed have been incurred, are allocable to the contract, and 
comply with applicable cost principles.   
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  In addition, part of the questioned costs also includes promotional merchandise 
that is expressly unallowable in accordance with FAR 31.205-1(f)(6), which makes 
unallowable the costs of souvenirs, models, imprinted clothing, buttons, and other 
mementos provided to customers or the public.  

 
b. Basis of Contractor’s Cost: 

 
  The RTSC and Corporate allocations charged on the Polar contract were obtained 

from the Raytheon Technical Services Incurred Cost submissions for fiscal years 2003.   
  
 c. Audit Evaluation: 

 
The allocations in total were audited as part of the RTSC and Corporate Incurred 

Cost audits.  As part of this audit, we are required to review the audit findings of the incurred 
cost submissions of RTSC and Raytheon Corporate.  We reviewed these audits and 
determined that recommended adjustments were made to the claimed costs in those 
submissions and, as such, have incorporated the impact to Polar Services.  These costs have 
been questioned in no other audit as they relate to RPSC.  We have calculated the impact of 
our audit results on the allowable contract costs because the Polar Services contract has an 
overhead ceiling rate of xxx (See Exhibit C). 
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FRINGE BENEFITS 
COMPUTATION OF AUDIT ADJUSTMENT 

Union 
Code 

Fringe 
Pool 

Audited 
Rate Labor Base

Audited 
Fringe  

Claimed 
Fringe 

Questioned 
Costs/(Upward 

Adjustment) 
RTQ 21925 xxxxxxx xxxxxxx xx $ xxxxxxx $ xxxxxxx $          xxxxxx
 21906 xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx
RTT 21903 xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx
RTL 20984 xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx
RTA 20983 xxxxxxx xxxxxxx xxxxxxx xxxxxxx Xxxxxxx
RSE 20982 xxxxxxx xxxxxxx xxxxxxx xxxxxxx Xxx
RTK 20966 xxxxxxx xxxxxxx xxxxxxx xxxxxxx Xxx
RB 20915 xxxxxxx xxxx xxxx xxxxxxx Xxxx
RTJ 20912 xxxxxxx xxxxxxx xxxxxxx xxxxxxx Xxxxxxx
R01 20900 xxxxxxx xxxxxxx      542,138 xxxxxxx           xxxxxxx
Total   Xxxxxxx xxxxxxx xx xxxxxxx xx xxxxxxx xx
    
 Total Fringe Questioned/Audit Adjustment  xxxxxxx xx

 
EXPLANATORY NOTE: 
 
1. Fringe Expenses 

 
a. Summary of Conclusions: 

 
  An audit of the claimed fringe expenses resulted in questioned costs of $xxxxxxx 
for FY 2003.  The questioned costs resulted from the application of audited RTSC rates as 
opposed to the contractor’s claimed rates to the applicable fringe codes for Polar Services.   
 

b. Basis of Contractor’s Cost: 
 
  The contractor applies RTSC claimed fringe rates to the labor bases that the Polar 

program participates in.  Participation is based on the various union codes applicable to 
the labor incurred.   
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c. Audit Evaluation: 
 

 The labor costs have been segregated based on the applicable fringe bases and 
contractor fiscal year.  The RTSC audited fringe rates for FY 2003 were then applied to 
the labor according to the union code associated with the labor bases.  The applied fringe 
was then compared to the claimed fringe from the contractor’s incurred cost submission 
for the same time frame resulting in an over application of claimed fringe costs of $ 
xxxxxxx (See Schedule B-2). 

 
d. Contractor’s Response:   
 

RTSC has reviewed the questioned fringe cots of $ xxxxxxx and determined that 
the Polar claimed fringe rates represented preliminary actual rates compiled shortly after 
year-end 2003, not the final fringe rates included in RTSC’s incurred cost claim.  RTSC 
agrees that these are not the correct rates; upon negotiation of the RTSC 2003 incurred 
cost claim, the Polar rates will be updated to reflect the appropriate negotiated rates. 
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CLAIMED AND AUDITED G&A POOL, BASES AND RATE  
AND RESULT OF AUDIT 

 

G&A 

 
Claimed Costs 

FY 2003 
Questioned 

Costs FY 2003 

Audited 
Costs FY 

2003 

 

Ref. 
    
Total Pool $ xxxxxxx $ xxxxxxx $ xxxxxxx  Note 1 
Polar VAB xxxxxxx xxxxxxx xxxxxxx  Note 2 
Polar G&A Rate xxxxxxx xxxxxxx  

 
EXPLANATORY NOTES: 
 
1. G&A Pool Expenses 
 

a. Summary of Conclusions: 
 
  Our examination of the Polar G&A pool resulted in questioned allocated cost of $ 

xxxxxxx resulting from the FY 2003 RTSC incurred cost audit results.   
 
RTSC Audit Report No. 6161-2003T10100001 disclosed unallowable costs based 

on FAR 31.205-14 within the RTSC General Management expenses, unallowable costs 
within RTSC Legal, RTSC State Income Tax, and RTSC Restructuring.  Raytheon Polar 
Services portion of the RTSC questioned costs is $ xxxxxxx 

 
b. Basis of Contractor’s Cost: 

 
  The contractor’s costs for G&A were based primarily on allocated costs from 

RTSC.  No G&A costs were incurred locally on the Polar program.   
 
  RPSC G&A expense represent residual costs allocated based on a value added 

base.  The main costs categories included as segment G&A are RTSC general 
management, restructuring, and corporate allocations including legal and state income 
tax.  

 
c. Audit Evaluation: 

 
  We reviewed RPSC G&A Summary Report on the contractor’s SAP Accounting 

System and found no locally incurred G&A expenses.  Moreover, RPSC G&A allocated 
costs to Raytheon Polar Services Company were audited in the FY 2003 Incurred Cost 
Audit.  Part of this audit consisted in reconciling the expenses representing allocations 
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from the Raytheon Corporate office and the amounts included in the DCAA Raytheon 
Corporate office’s audit report.  The FY 2003 RTSC audit results of allocated G&A 
expenses were disclosed under Audit Report No. 6161-2003T10100001 which was 
performed by the Herndon Branch office.  This audit report disclosed total questioned 
costs of $ xxxxxxx of unallowable G&A expenses from which $ xxxxxxx pertains to 
Raytheon Polar Services Company. 
 
d. Contractor’s Reaction: 
 
 RTSC agrees that the amounts applicable to Polar Services Company will be 
adjusted, if necessary, to reflect the final negotiated rates. 

 
2. Value Added G&A Base 
 

a. Summary of Conclusions: 
 

   The questioned G&A base cost of $ xxxxxxx are solely related to the questioned 
fringe costs.  Since the contractor uses a value added G&A base, a reduction in fringe 
costs has an equal effect on the G&A base. 
 
b. Basis of Contractor’s Cost: 
 

The contractor’s claimed costs are based on actual costs incurred as represented in 
its actual books and records. 

 
c. Audit Evaluation: 

 
The labor costs have been segregated based on the applicable fringe bases and 

contractor fiscal year.  The RTSC audited fringe rates for FY 2003 were then applied to 
the labor according to the union code associated with the labor bases.  The applied fringe 
was then compared to the claimed fringe from the contractor’s incurred cost submission 
for the same time frame resulting in an over application of claimed fringe costs of $ 
xxxxxxx (See Schedule B-2). 
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OVERHEAD AND G&A COSTS IN EXCESS OF CONTRACT RATE CEILINGS 
Polar Services Contract No. OPP-0000373 

Period January 1, 2003 through December 31, 2003 
 
Overhead: 

Claimed Rate (-) Ceiling Rate (=) 
Rate 
Delta (x) Claimed Base (=) Total Ref. 

(Exhibit B)      (Exhibit B)   
xxxxxxx - xxxxxxx = xxxxx x xxxxxxx = xxxxxxx Note 1 

Audited Rate (-) Claimed Rate (=) 
Rate 
Delta (x) Audited Base (=) 

 

(Schedule B-1)  (Exhibit B)    (Schedule B-1)   
xxxxxxx - xxxxxxx = xxxxx x xxxxxxx = xxxxxxx Note 2 

         
Overhead Costs in Excess of Ceiling xxxxxxx  

 
G&A: 

Claimed Rate (-) Ceiling Rate (=) 
Rate 
Delta (x) Claimed Base (=) Total 

 

(Exhibit B)      (Exhibit B)   
xxxxxxx - xxxxxxx = xxxxx

xx 
x xxxxxxx = xxxxxxx Note 1

Audited Rate (-) Claimed Rate (=) 
Rate 
Delta (x) Audited Base (=) 

 

(Exhibit B)  (Exhibit B)       
xxxxxxx  xxxxxxx = xxxxx

xx 
x xxxxxxx = xxxxxxx Note 2

        
G&A Cost in Excess of Ceiling   xxxxxxx  

 
EXPLANATORY NOTES: 
 
1. Overhead and G&A Costs in Excess of Ceiling – Without Audit Adjustments 
 

a. Summary of Conclusions: 
 

We computed the overhead and G&A costs in excess of the ceiling rates.  These 
amounts represent the cost in excess of the ceiling rates based on the contractor’s claimed 
indirect rates and allocation bases, i.e., without any audit adjustments. 
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 b. Basis of Contractor’s Cost: 
 

The contractor’s claimed costs and indirect rates are based on its certified 
incurred cost submission. 

 
c. Audit Evaluation: 

 
We computed the overhead and G&A costs in excess of the ceiling rates but 

without including any audit adjustments.  These amounts represent the costs in excess of 
the ceiling rates based on the contractor’s claimed indirect rates and allocation bases.  
Any comparison to billed costs should be performed after final negotiations and 
resolution with the contractor. 

 
2. Overhead and G&A Costs in Excess of Ceiling – With Audit Adjustments 
 

a. Summary of Conclusions: 
 

We computed the overhead and G&A costs in excess of the ceiling rates.  These 
amounts represent the costs in excess of the ceiling rates that includes the audit 
adjustments discussed in this report.  

 
b. Basis of Contractor’s Cost: 

 
The contractor’s claimed costs and indirect rates are based on its certified 

incurred cost submission.  
 
c. Audit Evaluation: 

 
We computed the overhead and G&A costs in excess of the ceiling rates that 

reflects our audit adjustments.  These amounts represent the costs in excess of the ceiling 
rates based on incorporating the audit adjustments made to the contractor’s indirect cost 
pools and allocation bases.  Any comparison to billed costs should be performed after 
final negotiations and resolution with the contractor. 
 
d. Contractor’s Reaction: 
 

RTSC agrees with DCA A that these costs are not allowable on the contract.  
However, according to the contractor the costs are appropriately allocable to the contract 
and therefore need to be included in the incurred cost claim even though there is no 
intention in recovering these costs from the Polar customer.  



Audit Report No. 6161-2003P10100201-S1  EXHIBIT C 
 

35 
 

xxxxxxxxxxxxxxxxxxxxxxxxxxx 

RTSC stated that it has not included any of these over ceiling costs in the billings 
to date and has no intention of billing them in the future. 

 
e. Auditor’s Response: 

 
We disagree that the contractor has not recovered the cost in excess of the ceiling 

rates.  The contractor has billed and recovered the over ceiling amounts by reclassifying 
indirect costs as direct (e.g., Corporate/RTSC allocations, etc.).  We reclassified these 
direct costs (e.g. locally incurred support costs, Corporate/RTSC allocations, etc.) to 
overhead and computed the amounts that exceeded the contract’s ceiling rates. 
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CONTRACTOR ORGANIZATION AND SYSTEMS 
 

I. Organization 
 
 RTSC’s headquarters is located in Reston, xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 
xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx xxxxxxxx 

RTSC has a multi-disciplined workforce of approximately 10,000 employees.  RTSC 
provides technical, scientific, and professional services to defense, federal, and commercial 
customers on all seven continents, including support for operations in space, at sea, and on land.  
RTSC had annual sales of approximately xxxxxxxx in FY 2005, of which approximately xxx x                           
percent are primarily government prime contracts and subcontracts.  Of the government contracts 
and subcontracts, approximately xxxxxx   xx are flexibly priced (i.e. cost type and time and 
materials (T&M) type). 
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 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 
 
 In Audit Report No. 6161-2006T11070301 dated September 5, 2006, DCAA examined 
the Control Environment and Overall Accounting System and the related internal control policies 
and procedures.  Based on our examination, we concluded that the Control Environment and the 
Overall Accounting System and related internal control policies and procedures are adequate. 
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 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 

In Audit Report Number 6161-2006T11510301, dated September 26, 2006, DCAA 
examined the RTSC information technology (IT) system and related internal control policies and 
procedures.  Based on our examination we concluded that the IT system general internal controls 
are adequate. 
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III. xxxxxxxxxxxxxxxxxxxxxx 
 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 
 DCAA reviewed RTSC’s Budget and Planning System and related internal control 
policies and procedures under Audit Assignment No. 6161-2006T11020301 dated 
September 8, 2006.  Based on its review DCAA determined that the RTSC’s Budget and 
Planning system and the related internal control policies and procedures are adequate. 
 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
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xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 

 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 
VIII. Indirect and ODC System 
 

A. Raytheon Technical Services Company 
 

  DCAA examined RTSC’s Indirect and Other Direct Cost System of internal 
controls under Audit Assignment No. 6161-2005T14980301, with a report issued on 
September 28, 2005.  Based on its examination, DCAA determined that the RTSC Indirect and 
Other Direct Cost System was inadequate in part. 
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 xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
 
 B. Raytheon Polar Services Company 
 
  DCAA examined RPSC’s Indirect and Other Direct Cost System of internal 
controls under Audit Assignment No. 6161-2004T14980202, with a report issued on December 
15, 2005.  Based on its examination, DCAA determined that the RPSC Indirect and Other Direct 
Cost System was inadequate.  The examination disclosed significant deficiencies in all four (4) 
of the control objectives (Allowability, Allocability, Management Compliance Reviews, and 
Training) applicable to the RPSC indirect and other direct cost system.  Those deficiencies could 
result in unallowable or misallocated indirect and other direct costs in proposals, billings, and 
claims submitted to the U.S. Government.  A brief summary of the deficiencies are as follows: 
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• The RTSC segment disclosure statement which defines the contractor’s 

current accounting practice regarding indirect and ODC costs, excludes 
Raytheon Polar Services as of January 1, 2005.  To date, a disclosure 
statement for Raytheon Polar Services has not been submitted to the 
Government. 

 
• Policies and procedures regarding the allowability of selected costs are in 

noncompliance with the Federal Acquisition Regulation (FAR) Part 31.  
Specifically, RPSC policies and procedures address certain costs as allowable 
which, in our opinion, are expressly unallowable based on applicable FAR 
provisions. 

 
• Costs that are made expressly unallowable based on the FAR or RPSC/RTSC 

policies and procedures were charged as allowable, indicating that the 
contractor is not adequately complying with established controls to properly 
classify and record unallowable costs.  The deficiencies represent a 
noncompliance with CAS 405-40(a), Accounting for Unallowable Costs, FAR 
Part 31, and established company policies and procedures. 

 
• The contractor lacks policies and procedures regarding the training of 

employees in the Indirect/ODC system. 
 

• The contractor has inadequate policies and procedures regarding periodic, 
independent management reviews and its associated compliance. 

 
• We identified inadequacies that affect the allocability of costs indicating that 

the contractor lacks adequate controls to ensure the consistent classification of 
costs based on CAS 418, Allocation of Direct and Indirect Cost [CAS 418-
40(a)]. 

 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx. 
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx 
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B. Raytheon Polar Services Company 
 
  DCAA examined Raytheon Polar Services Company’s (RPSC’s) billing system 
internal controls under Audit Assignment No. 6161-2005P11010001, with a report issued on 
April 3, 2006.  Based on its examination, DCAA determined that the RPSC Billing System and 
related internal control policies and procedures are inadequate in part.  The examination 
disclosed seven (7) significant deficiencies in two (2) separate internal control objectives 
(Management Reviews and Policies and Procedures) in the RPSC Billing System that results in a 
reduction of the Government reliance on RPSC direct and indirect cost billing to the 
Government. A brief summary of the deficiencies are as follows: 
 

• The RPSC Quarterly Expenditure Report and Advance Payment Requests do 
not show evidence of Management Reviews prior to submission to the 
government. 

 
• RPSC has no formal training process for reporting expenditures.  In addition, 

RPSC has no training process to assist employees in identifying and 
monitoring restricted funds and unallowable costs. 

 
• RPSC did not brief the contract upon award of the Polar Services contract.  

Adequate preparation and maintenance of contract briefs as part of the billing 
process is necessary to disclose all significant requirements and all current 
and relevant changes to the contract for billing and other RPSC personnel 
requiring contract specific information.   

 
• RPSC has no written policies and procedures requiring segregation of duties 

between the employee who prepares, approves or certifies the Advance 
Payment Requests and the Quarterly Expenditure Reports.   

 
• RPSC did not provide adequate supporting documentation of an actual 

process that monitors cost incurred and subsequently billed on restricted Work 
Breakdown Structures (WBS).  We found no process in place to identify, 
select and approve costs incurred applicable to WBS with restricted funds. 

 
• RPSC did not provide any evidence of reconciliations performed between the 

Quarterly Expenditure Reports and the source of cost (SAP Accounting 
System).  Furthermore, RPSC provided no evidence of comparisons between 
the actual rates to the billed ceiling rates to ensure that the lower of those rates 
are always billed.  
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• RPSC did not provide adequate supporting documentation on how it monitors 
the adequacy of the subcontractor’s accounting and billing systems in a timely 
manner. 

 
 

The remainder of page 48 has been redacted



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pages 49 through 52 have been redacted in their entirety 
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CAS 418: Audit Report No. 6161-2005T19200001, dated June 23, 2005, indicates 
that the actual cost accounting practices of one of RTSC’s business units, Raytheon Polar 
Services Company (RPSC), are in noncompliance with CAS 418 and with disclosed cost 
accounting practices.  Specifically, during the period from January 1, 2000 through 
December 31, 2002, costs that were disclosed as indirect were recorded and charged direct to the 
Polar Services contract.  Recording and charging these costs direct to the contract results in 100 
percent recovery through contract billings to the government (i.e., National Science Foundation).  
On September 28, 2005, the DACO issued an initial finding of noncompliance.  In a letter dated 
August 22, 2006, the DACO issued a final determination that found Raytheon Polar Services 
was in noncompliance with its disclosed accounting practices and CAS 418.  In response to the 
DACO’s final determination, RPSC submitted a cost impact statement on October 24, 2006.  Our 
office has scheduled an examination of that cost impact statement to be performed in GFY 2007. 
 
 
 
 

The remainder of page 53 has been redacted



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pages 54 through 56 have been redacted in their entirety 
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DCAA PERSONNEL 
 

 Telephone No. 
Primary contact(s) regarding this audit:  
   
 Noraida Luyando-Martínez, Auditor (703) 295-2291 
 Robert C. Jones, Supervisory Auditor (703) 295-2282 
   
Other contact(s) regarding this audit report:  
 Larry Tatem, Branch Manager (703) 735-3469 
   
  FAX No. 
  (703) 735-3421 
   
  E-mail Address 
  dcaa-fao6161@dcaa.mil 
 
General information on audit matters is available at http://www.dcaa.mil/. 
 
AUDIT REPORT AUTHORIZED BY: 
 
 
        /Signed/ 
 

LARRY TATEM 
Branch Manager 
DCAA Herndon Branch Office 
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AUDIT REPORT DISTRIBUTION AND RESTRICTIONS 
 

DISTRIBUTION 
 E-mail Address 
National Science Foundation Kstagner@nsf.gov 
ATTN:  Ms. Deborah Cureton,   
Associate Inspector General for Audit Telephone No. 
4201 Wilson Boulevard (303) 312-7655 
Arlington, VA  22230  
  
Raytheon Polar Services  (Copy furnished thru ACO) 
Raytheon Technical Services Company  
12160 Sunrise Valley Drive  
Reston, VA  20191     
 
RESTRICTIONS 
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Certificate of Final Indirect Costs



CERTIFICATE OF FINAL INDIRECT COSTS 

This is to certify that I have reviewed this proposal to establish final indirect cost 
rates and to the best of my knowledge and belief: 

I. 	 All costs included in this proposal ("Raytheon Technical Services 
Company 2003 Overhead Proposal" dated October 07.2004) to 
establish final indirect rates for labor overhead, G&A, and fringe for 
fiscal year 2003, are allowable ~n accordance with the cost principles of 
the Federal Acquisition regulation (FAR) and its supplements 
applicable to the contracts to which the final indirect cost rates will 
apply: and 

2. 	 This proposal does not include any costs which are expressly 

unallowable under applicable cost principles of the FAR or its 

supplements. 


Title: 

Date of Execution: . / o  / G /W 
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Technical Servlces Company LLC 
Polar Services 

7400 S Tucson Way 
Centennial, Colorado 
801 12-3938 USA 
303.790.8606 

To: Defense Contract Audit Agency 
Attn: Larry 'l'atem 
17 1 Elden Street 
Herndtin. V A  ?O 170-48I0 

Subject: Raytheon Polar Services Company - 2003 Incurred Cost Audit 

Reference: Drat't Audit Report No 6 16 I-2003P10100201 dated September 1. 2 0 0 6  

Please find below Raytheon's response to the points raised in  the referenced audit report concerning (lie treatment o f  
costs on the Polar Program. 

Ouestioned Costs -Alcohol  and Commemorative Items 
I tem number 5 in the Executive Narrative of the Audit report questions $603.887 in alcoholic beverages. T shirts, 
ornaments. hats. bobble heads and rl;~sses. RTSC :ippreci:~tes DCAh's acknowlcdgemcnt that the contract requires 
the contractor to provide the opportunity for persons working on lhe Antarctic program to participate in morals. 
welfare. and recreation facilities such as social establishments. KTSC has been directed by NSF through the 
authorization o f  the Annual Program Plan to budget for these types o f  cosls and charge them disect to the contract. 
W S C  includes.these items in company stores and sells them to U. S. Antarctic Prcigram participants as part of the 
overall morale program on the contract. The revenue that results from these product sales is credited hack to the 
contract to offset the costs associated with purchasing these items. Even if costs of  the above items were 
unhillable/unallowable costs, and they are not, the associated revenue must be credited against the allegedly 
unallowable costs. Since revenue from these product sales exceed the items' purchase costs, excluding these items 
f rom the claim wi l l  not reduce the claim by the Sh03.887 noted in the referenced D C A A  audit report. 

The audit report also notes the use ol'DCAA's EL-Quant Questioned Cost Projection model to derive the amount o f  
questioned costs for this item. RTSC takes exception to this methodology and does not concur that it is appropriate 
to use i t  as the means o f  calculating questioned costs. Having not seen the details o f  DCAA's sampling technique or 
its method o r  estimating total cc~sts based on the sample, KTSC does not concede that the total questioned amount 
accurately reflects the costs incurred ti)r these items in  FY 2003. Based on what we do know about the sampling 
technique, it does not appear to be statistically valid. Only those costs specifically identified during audit (in this 
case, approximately $66,000) should be considered as questioned costs. 

Locally incurred indirect functions 
RTSC disagrees that the locally incurred costs for functions l ike Finance. Facility, and Human Rcsoul.ces should he 
charcred indirect. As a result. KTSC does not aeree with the reclassification oF$4.331.446 o f  ODC and $1.468.272 - . .. 

o f  labor coski to an indirect cost. RTSC's disclosed accountine ~ractices at the rime o f  contract award throueh todav ~ ~~~~ ~~ ~ ~ ~ ~ ~.~ ~ ~ G r ~ ~ ~ ~ - ~ . c 2  ~~, 
have consistently . .  . , ,,,,,, 

i i D 
costs were bid as tlirect costs to the Polar contract in accordance with this clause in  the disclosure 

staterneilt Subsequently. upon contract award, RTSC and the Polar customer clearly and explicitly agreed that these 
locally incurred cosrs would be charged as direct cosls on the Polar contract. Charging these costs as direct costs to 
the contract is also consistent with the charging practice o f  thc prior contractor and has been used in  like situations 
throughout RTSC. The National Science Foundation accepted the bid by RTSC which included this basis and has. 
each year, approved the Annual Program Plan which hudgets for these costs as direct costs to the contract. Also, the 
D C A A  asserts that because the contract calls for separate work breakdown structures (WBS) to collecr costs on the 
program that the contract has multiple final cost objeclives. 11 this were the case, every conrract issued by the 
government would have multiple final cosl objectives because all contracts ~.equire WBS detail to budget and 

.. -$P L Sr L . .  .C " 



the costs at issue exclusively benefit and are identified to the Polar contract end should he an allowable direct cost 
or>rhe conlract.. 

Corporate and PTSC allocations char& Direct 
The alleged deficiency identified in Nuinber 7 of the Executive Narrative ot the Audit Report tluplicates findings 
that have. appeared in subsl;lntially the san~e  way in previous audit reports. including DCAA's dr.icf't incurred cost 
Audit Report No. 6 161 -2003P10160205 dated August 24. 2004. The only difference is that these costs are lilr 2003. 
As described in our previous audit response, KTSC continues lo believe that inclusion of these costs as direct costs 
reflects an appropriate methodology to implement the original inten1 of the proposal. and subsequent contract. to 
charge normally indirccr services as direct costs to [he contract. As described previously, RTSC's disclosure 
statement has consistently permitted items that are normally charged indirect to he charged as direct costs to the 
benefiting contract. As wits thc case with the locally incurred costs, RTSC believes that services perfornlcd by other 
entities within Raytheon which benetit the I'olar program. ;IS well as system costs for systems in use on the Polar 
contract. may also be appropriittely collected as direct costs to the contract even if those costs are allocated to Polar 
as flow downs fron-r RTSC and corporate. 

It is important to emphasize that Polar has not reclassified any (;&A expense flow downs from Raytheon or RI'SC 
as direct costs even though the actual G&A rate has consistently exceeded the program's capped rate since program 
inception. Nor has RTSC reclassified all overhcad flow downs from Kaytheon and RTSC as direct costs. We 
contend th;rt this reclassification is in accordance with our disclosed practices and is cilnsistent with the parties' 
original intent on the contract. 

KPSC Allocations 
Costs questioned in R'I'SC Audit Report No. 6161-2OO5TIOl6020R related to questioned costs within the KTSC 
2003 incurred cost claim ;~pplicable to Raytheon Corporate and RTSC assessments. Upon negotiation of the RTSC 
incurred cost claim, the portion applicable to Raythcon Polar Services C o m p a n y .  will be adjusted. i f  
necessary. to reflect the appropriate negotiated rates. 

Fringe Rates 
RTSC has rcviewed the questioned fringe cosrs o m a n d  determined that the Polar claimed fringe rates 
represented preliminary actual rates compiled shortly after year-end 2003. not the final fringe rates included in 
KTSC's incurred cost claim. KTSC agrees that these are not the correct rates: upon negotiation of the KTSC 2003 
incurred cost claim, the Polar rates will be updated to reflect the appropriate negotiated l a w .  

Unallowable Costs at W S C  level 
Costs for this item relate tn questioned costs for R'TSC General Management expenses, RTSC Legal, RTSC State 
Income Tax, and RTSC Restructuring costs included in K'I'SC's 2003 incurred cost claim. 'the amounts questioned 
ill the refer:encecl audit report represent Raytheon Polar Services Company's share of these questioned costs. RTSC 
agrees that the amounts applicable to Polar Services Company will be adjusted. i f '  necessary, to retlecl (he final 
negotiated rates. 

Overhead and G&A Costs in Excess of the contract ceiling 
RTSC agrees with DCAA that these costs are not allowable on the contract. However, as noted in our response to 
the 2000-2002 Polar incurred cost audit report, the costs are appropriately allocable to the contract and therefore 
need to be included in our incurred cost claim even though we have no intention of recovering these costs from the 
Polas customer. RTSC has not included any of these over ceiling costs in our hillings to date and has no intention of 
billing them i ~ rthe future. 

Cc: N. Luyando Martinez (DCAA) 
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