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1. INTRODUCTION   
 
 
This document is a living, working road map to guide the Forest in providing a quality, sustainable 
recreation sites program.  It describes the vision for the overall Forest recreation program and outlines 
proposals specific to individual developed recreation sites.  
 
The proposals and guidance contained in this document were developed through, and are the end result of, 
the national Recreation Facility Analysis (RS-RFA) process.  Existing and projected visitor demands, 
recreation program niche, resource conditions, links to the community, program costs, and revenue were all 
considered in developing proposals.   
 
This document will serve as a framework from which the Forest will prioritize investments, and pursue 
changes in operations or maintenance of recreation sites.  Proposals are wholly consistent with the 
Intermountain Region’s “Recreation Strategy” and the Uinta Forest Land and Resource Management Plan.   
 
The Forest recognizes that site-specific analysis and public involvement may be necessary prior to 
implementing some of the proposals contained in this document.  As implementation of site-specific proposals 
are considered, they will be evaluated to determine if they are subject to the National Environmental Policy 
Act (NEPA) and all required procedures shall be executed.    
 
The Forest also recognizes that proposals relating to fees will require consistency with criteria outlined in the 
Recreation Enhancement Act (REA) and coordination with the appropriate Recreation Resource Advisory 
Committee (RRAC). 
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2. SUMMARY - Programmatic Effects Of Implementation 
 

A. BRIEF DESCRIPTION OF PROCESS    
 

The purpose of Recreation Facility Analysis is to display the proposed tasks needed over the next 5 years 
to bring the Forest’s recreation infrastructure into alignment with the resources available to operate and 
maintain it to standard.  Many of our facilities were built 30-50 years ago and have reached the end of 
their useful life without significant deferred maintenance investment.  Other facilities receive no or little 
use, and no longer serve the demand that existed 30-50 years ago.  The fundamental premise of the 
proposed program of work is to create an inventory which is sustainable and flexible enough to be 
annually adapted to any changes in available resources.  The proposed program of work is designed to 
meet the following objectives: 
 

 Operate and maintain sites to standard within available revenue stream. 

 Reduce deferred maintenance by 20% over the 5 year life of the program of work. 

 Focus available resources on sites which conform most closely to the Forest Recreation Program 
Niche. 

 Maintain and enhance customer satisfaction with available sites. 
 
The RS-FMP analysis is needed to define the proposed actions for management of forest recreation sites 
in order to meet the desired future condition that aligns with the Forest Plan. For purposes of the 
analysis and planning for future proposed actions, four categories (A-D) of proposed management are 
used. These categories are:  
 
1) Category A: sites that are under some type of operational or contractual agreement whose terms are 

longer than the 5-year period of the RS-FMP analysis.  
 
2) Category B: sites that meet the unit niche; are environmentally sustainable within the capability and 

capacity of the natural resources; are supported by and provide support to local communities; and 
have a sustainable management cost-benefit ratio.  

 
3) Category C: sites that do not meet all of the above criteria, but with a combination of mitigation, 

additional resources, or other type of action could be made to qualify for Category B status.  
 
4) Category D: sites that do not meet all of the (Category B) criteria; or fall sufficiently short in one or 

more of the criterion so as to render the capability of meeting it unsustainable.  These sites may be 
managed for dispersed recreation opportunities. 

 
Sites were evaluated and ranked based on conformance to the forest niche and amount of recreation use 
(35%), financial efficiency (35%), and environmental and community sustainability (30%).   
 
Some sites were identified as non-discretionary based primarily on existing agreements such as 
concession permits. 
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B. FOREST RECREATION NICHE    
August 7, 2007 

 
 

Recharge, Refresh – A Lasting Legacy 
 

From its origin, the Uinta National Forest has provided life sustaining water and life enhancing 
scenery for valley communities.  The steep rugged mountains and shaded narrow canyons frame 
both the urban communities and the open rolling settings of the forest interior.  Daily and week-
end use recharges local residents.  Corridors lead visitors to refreshing water destinations and 

spectacular vistas of the forest and beyond. These deeply rooted connections between people and 
place are preserved and stay relevant for future generations. 

 
 
Settings, Special Places, and Values 
 
Forest-wide: Settings on the Uinta National Forest range from steep, rugged mountains and coniferous forests, to 
wildflower meadows and open rolling foothills.  These diverse landscapes provide quality habitat for both people and 
wildlife.   Visitors can find accessible solitude, challenge, freedom, refuge, adventure, and discovery.   Special places 
such as Mount Timpanogos, Strawberry Reservoir, American Fork Canyon, and Mt Nebo have, and continue to, 
connect people to the Forest.  
Neighborhood Canyons – Penetrating the front, these close-by, cool, and shaded canyons are used for daily 
recharge.  These unroaded settings provide quick access to natural settings and a convenient escape from city life 
and valley heat. 
Strawberry Reservoir – This high elevation reservoir is a destination due to its famous cut-throat trout fishery.  
Infrastructure surrounds the reservoir and accommodates concentrations of use.    
Scenic Passage– Close and popular scenic routes such as Alpine Loop, Nebo Loop and Provo Canyon access 
mountain memories and lead to key destinations.  Facilities provide comfortable settings in which visitors congregate, 
socialize, and relax.  These corridors are used by families for evening drives and a picnic and on week-ends for longer 
stays.  Scenic vistas and relief from valley heat is a primary incentive for use by residents.   
Freedom – Large expanses of open rolling terrain and forested settings offer choice and freedom.  These areas 
interface with some of the more rural communities and compliment traditional life-styles.   
Rugged Remote – Steep rugged mountains and Wilderness offer solitude, challenge, adventure and stark contrast 
from urban settings and valley heat.   
 
Opportunities/Activities/Experiences 
 
Forest-wide: Day use occurs across the Forest and is part of local resident’s daily life.  Primary day-use activities 
include: hiking, fishing, and driving for pleasure.  World renowned climbing is sought by local as well as national and 
international visitors. Week-end camping often occurs in large groups, near water and under shade.  Dispersed 
camping occurs at sites used for generations and is often associated with the fall deer hunt, and other traditional 
family events.  Winter play follows the snow.  Environmental Education is a key program within the forest and within 
communities, to launch a desire to discover, as well as reinforce an appreciation, for this amazing place. 
Neighborhood Canyons – This is the place for daily exercise routines and evening escapes.  Hiking, mtn biking, 
jogging and walking the dog are common.   Fishing and equestrian use also occur.   
Strawberry Reservoir– Fishing (both summer and winter), camping and snowmobiling are the primary activities.    
Scenic Passage–Driving for pleasure, bicycling, camping, picnicking, and world-class climbing (summer and winter) 
occur here.  Use is both daily and on week-ends. Some routes become groomed trails in the winter. Developed 
facilities along these routes allow visitors to access trails, relax, and learn about the forest. 
Freedom– Primitive camping – largely by groups, hiking, driving for pleasure, and hunting are the primary activities.  
Motorized use including winter snowmobiling and OHV riding on designated routes is geared for local use.  Equestrian 
use also occurs. 
Rugged Remote –Hiking and climbing are the primary activities.  The scenery is often captured  
 
Primary Visitors   
 
Local - 75% of the use is from local residents within approximately a mile radius of the Forest boundary.    
Family Ties & International Visitors - Remaining use is from across the country, likely with family ties.  International 
visitors target destinations, especially relating to climbing and mountain biking.  
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UINTA NF NICHE BRIDGE for DEVELOPED RECREATION PROGRAM       

NICHE EMPHASIS:  Local daily and week-end use, water and scenery-based destinations, relief from heat and city life.  
Daily use by local residents with extended family (large groups) use on week-ends.  I&E is a common thread in all 

developments. 

SETTING NAME Neighborhood 
Canyons

Strawberry 
Reservoir

 
Scenic Passage

 
Freedom Rugged Remote

SETTING 
DESCRIPTION 

Paraphrase from niche 
setting description 

Penetrating the 
Wasatch front, 
are close-by, 
cool, and shaded 
canyons 

High elevation 
reservoir - a 
destination due 
to its cut-throat 
trout 

Concentrated 
use corridors 
leading to the 
forest interior 
and key 
destinations 

Large expanses of 
open rolling terrain
and forested 
settings offering 
choice and 
freedom 

Steep rugged 
mountains and 
Wilderness offer 
solitude, 
challenge 

SITE 
FUNCTION/THEME 

How sites are 
designed/managed to best 

meet the niche 

Define access 
and daily use by 
locals & 
coordinate w/city 
county facil’s.  
I&E 

Accommodate 
concentr. use, 
protect the 
resource, 
provide daily & 
o/n use of res, & 
access to 
Freedom 

Facil’s along 
routes to permit 
day use, o/n use, 
viewing, I&E & 
access to rest of 
forest 

Low key facil’s 
permitting 
dispersed use, 
resource 
protection 

Facil’s to protect 
the resource, 
give safety 
message & 
provide access 
to trails 

KEY ACTIVITIES  in 
support of the niche for 

the coming decade   

Non-motor trail 
use - hiking, 
jogging, walking 
the dog, mtn 
biking.  Fishing, 
climbing   

Camping, 
fishing, 
picnicking,  I&E, 
snowmobiling   

Scenic driving, 
camping, 
picnicking, 
learning (I&E), 
climbing, snow 
play, hiking to 
other settings 

Dispersed 
overnight, OHV 
use, 
snowmobiling, 
hunting, family & 
groups 

Non-motorized 
trail use, climbing, 
adventure in 
nearby WZ  

SITE TYPE/ 
DEVELOPMENT 

SCALE 
Needed to provide 

key activities 
 

Sites will typically 
be the lowest dev 
scale possible to 
maintain visitor 

experience & 
protect the 
resource 

Site 
Type 
 
THs 
Interp. 
Sites 
 
 
 

Dev 
Scale 
2,3,4 
3-4 
 
 
 

Site 
Type 
 
CG’s 
Group 
CGs 
Picnic 
Areas 
Boat 
Launch 
Sno Park 
Interp. 
Sites 
Fishing 
Sites 

Dev 
Scale 
3-4 
3-4 
3-4 
3-4 
3-4 
3-4 
3-4 

Site 
Type 
 
TH/Snowpa
rk 
Picnic 
Areas 
Group 
Picnic 
CGs 
Group CGs 
Scenic OL 
Interp. 
Sites 

Dev 
Scal
e 
3-4 
3-4 
3-4 
3-4 
3-4 
3-4 
3-4 

Site 
Type 
 
TH/Snow
park 
CGs 
Group 
CGs 
Interp. 
Sites 

Dev 
Scale 
1, 2, 3 
1, 2, 3 
1, 2, 3 
1, 2, 3 

Site 
Type 
 
THs 
 

Dev 
Scale 
1, 2 
 

IN
F

R
A

ST
R

U
C

T
U

R
E

 

SITE 
CAPACITY 

Low  <50 
Medium = 50-150 

High  >150 

Low 

CG’s – Med, 
High 

Group CGs - 
High 

Sno Park – Med-
High 

Boat – Med, 
High 

Fishing Site – 
Low-Med 

THs – Low- Med 
CG – Med-High 
Group CGs – 

High 
Picnic A. – Med - 

Hi 
Other Types – 

Low - Med 

Group CG – 
Med, High 

All Other -Low 
Low 

 
** - Development Scale The classification of the scale of development of recreation sites.  Scale ranges from 0, 

“No Site Modification” to 5, “Extensive Site Modification”.  Development scales are 
defined by levels of site modifications, type of construction materials used, 
management controls, design style, development density, and services.   

(See APPENDIX A).   
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C. CRITICAL MONETARY FACTORS
 

This matrix displays asset and expense information for the Forest Recreation Sites program before and 
after 5-year Program of Work development.  
 
 

 

A. CRITICAL MONETARY FACTOR
BASELINE 

CONDITION
(Benchmark Data)

Program of Work -
CHANGED 

CONDITION
(does not include 
CATEGORY C or 

CATEGORY D 
sites)

Program of Work -
PERCENT 
CHANGE

(does not include 
CATEGORY C or 

CATEGORY D 
sites)

APPROPRIATED FUNDS AVAILABLE 185,320$         185,320$         0%

FEE RECEIPTS AVAILABLE 101,217$         121,419$         20%

OTHER FUNDS AVAILABLE -$                   -$                   0%

OPERATING COSTS 283,449$         227,531$         -20%

ANNUAL MAINTENANCE COSTS 178,590$         58,339$           -67%

DEFERRED MAINTENANCE COSTS* 3,662,915$      1,840,692$      -50%

O
P

E
R

A
TI

O
N

A
L 

A
SS

E
TS

E
XP

E
N

SE
S

*-Deferred Maintenance included for all sites except CATEGORY D

UINTA National Forest
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D. INVENTORY
 

The Inventory Matrix displays the recreation site inventory characteristics before and after 5-year 
Program of Work development.  It displays by site type and display other recreation site program 
characteristics including capacity, number of sites with drinking water and waste water systems, and the 
annual maintenance cost for drinking and waste water systems and buildings.   
 
 

B. INVENTORY CHARACTERISTICS
BASELINE 

CONDITION
(Benchmark Data)

PROGRAM OF 
WORK - 

CHANGED 
CONDITION
-------------------
CATEGORY 
A & B Sites

PROGRAM OF 
WORK - 

CHANGED 
CONDITION
-------------------

CATEGORY C 
Sites

PROGRAM OF 
WORK - 

CHANGED 
CONDITION
--------------------

CATEGORY D 
Sites

CAMPGROUND DEV  SCALE 2 4 4 0 0

CAMPGROUND DEV SCALE 3 10 10 0 0

CAMPGROUND DEV SCALE 4-5 19 19 0 0

PICNIC SITE DEV SCALE 2-3 2 2 0 0

PICNIC SITE DEV SCALE 4-5 6 6 0 0

TRAILHEAD 28 28 0 0

BOATING/ SWIM SITES/ FISHING SITES 18 18 0 0

INTERP MAJOR/VC 2 2 0 0

GROUP CAMPGROUND/ GROUP PICNIC 7 7 0 0

CABINS/LOOK-OUTS 0 0 0 0

INTERP MINOR/ OBSERVATION/ INFO 
SITES 13 12 0 1

HORSE CAMP 0 0 0 0

INFO SITE ADMIN 0 0 0 0

OTHER 1 2 2 0 0

OTHER 2 6 6 0 0

CAPACITY (PAOT)** 26,563 26,375 0 28

CAPACITY (PAOT-DAYS)** 5,786,040 5,535,093 0 10,220

# SITES w/ DRINKING WATER SYSTEM $ 32 32 0 0

# SITES w/ WASTEWATER SYSTEM $ 21 21 0 0

DW SYSTEM ANNUAL MAINT COST 13,913$           13,913$           -$                   -$                   

WW SYSTEM ANNUAL MAINT COST 425$               425$               -$                   -$                   

BUILDING ANNUAL MAINT COST 20,626$           20,626$           -$                   -$                   

T
IE

R
 S

IT
E

 T
Y

P
E

 C
A

T
E

G
O

R
Y

UINTA National Forest

O
TH

E
R

 
C

H
A

R
A

C
T

E
R

IS
T

IC
S

**Sum of CATEGORY A&B, C and D columns do not equal Baseline column due to capacity changes in 
CATEGORY A and B sites  
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E. RESULTS    
 

The Results Matrix describes the significant programmatic results of the ranking process 
 
 

C1. PROGRAMMATIC RESULTS
BASELINE 

CONDITION
(Benchmark Data)

PROGRAM OF 
WORK - 

CHANGED 
CONDITION

(does not include 
CATEGORY C and 

D sites)

Program of Work -
PERCENT 
CHANGE

(does not include 
CATEGORY C and 

D sites)

AVERAGE NICHE CONFORMANCE SCORE 17.03 17.08 0%

AVERAGE DEVELOPMENT SCALE 3.27 3.28 0%

AVERAGE UNDERSERVED POPULATION 
SCORE 1.66 1.66 0%

% OF CAPACITY ACCESSIBLE 12.0% 12.1% 1%

% OF CAPACITY W/ ACCESSIBLE 
FURNISHINGS ONLY 12.8% 12.9% 1%

PAOT-DAYS TO REGIONAL REQUIRED 
STANDARDS 2,421,974 5,535,093 129%

CAPACITY (PAOT) 26,563 26,375 -1%

CAPACITY (PAOT-DAYS) 5,786,040 5,535,093 -4%

ANNUAL O&M COST PER PAOT DAY 0.12$              0.05$              -56%

ANNUAL NET O&M COST PER VISIT 1.05$              0.19$              -82%

C2. PROGRAMMATIC RESULTS
BASELINE 

CONDITION
(Benchmark Data)

PROGRAM OF 
WORK - 

CHANGED 
CONDITION

(does not include 
CATEGORY  D 

sites)

Program of Work -
PERCENT 
CHANGE

(does not include 
CATEGORY D 

sites)

TOTAL DEFERRED MAINTENANCE 3,662,915$      1,840,692$      -50%

M
E

T
R

IC
S

UINTA National Forest

 
 
 

PAOT - An acronym for Persons-At-One-Time; a measure of facility or site designed recreation carrying capacity, 
particularly for developed sites.  National conventions include 5 persons per family picnic/camp unit, 3.5 
persons per parking lot stall at a trailhead or visitor center, 1.5 persons per motorcycle parking stall and 40 
persons per tour bus parking stall.  

O&M -  Operations and maintenance; includes the activities and resources required to annually operate and 
maintain recreation sites at a level of quality which meets their management objectives and customer 
satisfaction.  Costs associated with O&M are generally recurrent, as opposed to capital investment costs that 
are generally one-time and non-recurrent.   
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F. PROPOSED MANAGEMENT ACTION SUMMARY 
 

MANAGEMENT OPTION CODE CATEGORY
OPTION 

CODE 
COUNT

PERCENT OF 
TOTAL

A-DECOMMISSION 1 0.6%

B-CLOSURE 0 0.0%

C-CHANGE SEASON 6 3.8%

D-REMOVE OR ELIMINATE COST SOURCE OR SERVICE SEASON 18 11.5%

E-REDUCE SERVICE REQUENCY 0 0.0%

F-INCREASE/IMPROVE SERVICES 41 26.1%

G-CONSTRUCT A NEW AREA 2 1.3%

H-CHANGE OPERATOR 2 1.3%

I-CHANGE FEES 36 22.9%

J-CHANGE CAPACITY 1 0.6%

K-SITE CONVERSION 4 2.5%

L-REPLACEMENT/REPAIR 3 1.9%

NC-NO CHANGE 43 27.4%

Management Option Code Summary
UINTA National Forest

 
 
 
 

Management Option Code Summary
MOC Category Percent of Total

0 .6%
0.0%

3.8%

11.5%

0.0%

26 .1%

1.3% 1.3%

22 .9%

0.6%

2.5%
1.9%

27.4%

0%

5%

10%

15%

20%

25%

30%

A B C D E F G H I J K L NC
MOC Category

P
er

ce
nt

 o
f T

ot
al
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3. RECREATION SITES PRIORITY RANKING REPORT 
 

The Forest’s Recreation Sites Priority Ranking Report lists recreation sites in rank score priority order.  The 
report include site type, site rank score, site Tier Category, planned management season, and planned site 
capacity. 
 
 

117 SITE COUNT

TIER CATEGORY

41801 STRAWBERRY BOAT RAMP BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 1950
41801 MILL HOLLOW CAMPGROUND 94 CATEGORY B 1-Jul 1-Oct 246
41802 GROVE CREEK TRAILHEAD 91 CATEGORY B 1-Jan 31-Dec 88

41802 TIBBLE FORK TH/FISHING AREA TRAILHEAD 90 CATEGORY B 1-Jan 31-Dec 231

41802 MT TIMPANOGOS TH TRAILHEAD 89 CATEGORY B 1-Jan 31-Dec 140
41802 MILE ROCK PICNIC SITE 87 CATEGORY B 1-Jan 31-Dec 55
41802 CASCADE SPRINGS INTERPRETIVE SITE (MINOR) 86 CATEGORY B 1-Jan 31-Dec 363
41802 DRY CANYON (LINDON) TRAILHEAD 86 CATEGORY B 1-Jan 31-Dec 143
41802 TIMPOONEKE TH TRAILHEAD 86 CATEGORY B 1-Jan 31-Dec 150
41802 ROAD HOUSE PICNIC SITE 85 CATEGORY B 1-Jan 31-Dec 35
41803 THREE FORKS TRAILHEAD 85 CATEGORY B 1-May 27-Oct 56
41801 LODGEPOLE CAMPGROUND 84 CATEGORY B 15-May 31-Oct 255
41802 PINE HOLLOW TH TRAILHEAD 84 CATEGORY B 1-Jan 31-Dec 120

41801 STRAWBERRY PAVILLION 
GROUP USE GROUP PICNIC SITE 83 CATEGORY B 15-May 31-Oct 312

41802 ECHO PICNIC SITE 83 CATEGORY B 1-Jan 31-Dec 20
41802 MARTIN PICNIC SITE 83 CATEGORY B 1-Jan 31-Dec 35
41802 TIMPOONEKE CG CAMPGROUND 83 CATEGORY B 1-Apr 2-Sep 200
41801 WOLF CREEK CAMPGROUND 81 CATEGORY B 1-Jul 30-Sep 150
41802 DRY CREEK (ALPINE) TRAILHEAD 81 CATEGORY B 1-Jan 31-Dec 74
41802 GREY CLIFFS PICNIC SITE 81 CATEGORY B 1-Jan 31-Dec 60
41801 ASPEN BOAT RAMP BOATING SITE 80 CATEGORY B 15-May 31-Oct 518
41801 RENEGADE BOAT RAMP BOATING SITE 80 CATEGORY B 15-May 31-Oct 400
41801 SOLDIER CREEK BOAT RAMP BOATING SITE 80 CATEGORY B 15-May 31-Oct 980
41803 DIAMOND CAMPGROUND 80 CATEGORY B 15-Apr 11-Oct 415
41803 MAPLE LAKE CAMPGROUND 80 CATEGORY B 15-May 11-Sep 50
41801 SOLDIER CREEK PAVILLION GROUP PICNIC SITE 79 CATEGORY B 15-May 31-Oct 112
41802 ALTAMONT GROUP CAMPGROUND 78 CATEGORY B 15-May 31-Oct 100
41803 MAPLE DELL SNOWPARK 78 CATEGORY B 1-Jan 31-Dec 140

41801 STRAWBERRY VISITORS CENTER INTERPRETIVE SITE (MAJOR) 77 CATEGORY B 1-Jan 31-Dec 232

41801 ASPEN GROVE CAMPGROUND 76 CATEGORY B 15-May 31-Oct 320
41801 RENEGADE CAMPGROUND 75 CATEGORY B 15-May 31-Oct 350

41802 BOX ELDER  (GRANITE FLAT CG) TRAILHEAD 74 CATEGORY B 1-Jun 8-Sep 18

41802 DEER CREEK (GRANITE FLAT 
CG) TRAILHEAD 74 CATEGORY B 1-Jun 8-Sep 21

41803 PAYSON LAKES CAMPGROUND 73 CATEGORY B 25-May 21-Sep 1592
41801 NOBLETTS TRAILHEAD 72 CATEGORY B 1-Jan 31-Dec 330
41802 LITTLE MILL CAMPGROUND 72 CATEGORY B 1-Jan 31-Dec 465
41803 MONKS HOLLOW TRAILHEAD 72 CATEGORY B 25-May 20-Nov 210
41803 WHITING CG CAMPGROUND 72 CATEGORY B 1-May 28-Aug 455

UINTA National Forest

MNG ORG

8. REPORT: 5-Year Program of Work - 
Table of Ranked Site Planned Operating Season & Capacity

PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE

TOTAL 
RANK 

SCORE

PLANNED 
OPENING 

DATE
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TIER CATEGORY

41801 STRAWBERRY RIVER SNOWPARK 71 CATEGORY B 1-Jan 31-Dec 300
41801 WHISKEY SPRINGS PICNIC SITE 71 CATEGORY B 15-Apr 31-Oct 66

41802 LITTLE SOUTH FORK 
DISPERSED AREA CAMPGROUND 71 CATEGORY B 1-Jan 31-Dec 35

41802 SALAMANDER DISPERSED AREA GROUP CAMPGROUND 70 CATEGORY B 1-Jan 31-Dec 50

41803 DIAMOND FORK GROUP SITES GROUP CAMPGROUND 70 CATEGORY B 15-Apr 12-Aug 475
41803 UNICORN CAMPGROUND 70 CATEGORY B 1-Jun 28-Sep 130
41802 GRANITE FLAT CAMPGROUND 69 CATEGORY B 1-Jan 31-Dec 666

41802 HOLMAN FLAT DISPERSED AREA CAMPGROUND 69 CATEGORY B 1-Apr 2-Sep 35

41802 HOPE CAMPGROUND 69 CATEGORY B 1-Apr 2-Sep 125
41803 MAPLE BENCH CAMPGROUND 69 CATEGORY B 15-May 11-Sep 50
41803 WHITING TH TRAILHEAD 69 CATEGORY B 1-May 28-Aug 50
41801 CLYDE CREEK SNOWPARK 68 CATEGORY B 1-Nov 14-May 245
41801 CO OP CREEK SNOWPARK SNOWPARK 68 CATEGORY B 1-Nov 14-May 210

41802 AMERICAN FORK INTERAGENCY 
EDUCATION CENTER INTERPRETIVE SITE (MAJOR) 68 CATEGORY B 1-Feb 24-Nov 210

41802 CASCADE SCENIC DRIVE 
DISPERSED AREA CAMPGROUND 68 CATEGORY B 1-Jan 31-Dec 50

41803 ANDREWS RIDGE TRAILHEAD 68 CATEGORY B 15-May 11-Sep 21
41803 COTTONWOOD CAMPGROUND 68 CATEGORY B 15-May 10-Nov 90
41801 CURRANT CREEK BOAT RAMP BOATING SITE 67 CATEGORY B 15-May 31-Oct 385
41801 SOLDIER CREEK CAMPGROUND 67 CATEGORY B 15-May 31-Oct 965
41803 LOAFER MOUNTAIN TRAILHEAD 67 CATEGORY B 25-May 20-Nov 21
41803 BALSAM CAMPGROUND 66 CATEGORY B 1-May 28-Aug 250
41803 BLACKHAWK CAMPGROUND 66 CATEGORY B 25-May 21-Sep 1390

41803 SALT CREEK SOUTH (JENKINS 
FLAT) SNOWPARK 66 CATEGORY B 1-Jan 31-Dec 160

41801 CURRANT CREEK CG CAMPGROUND 65 CATEGORY B 15-May 31-Oct 525
41801 STRAWBERRY BAY CAMPGROUND 65 CATEGORY B 15-May 31-Oct 2260
41803 PONDEROSA CAMPGROUND 65 CATEGORY B 15-May 11-Sep 120
41803 RED LEDGES PICNIC SITE 65 CATEGORY B 1-May 28-Aug 60

41803 SALT CREEK NORTH (BEAR 
CANYON) SNOWPARK 65 CATEGORY B 15-May 11-Sep 300

41803 SALT CREEK OVERLOOK OBSERVATION SITE 65 CATEGORY B 15-May 11-Sep 21
41802 ALPINE SUMMIT TRAILHEAD 64 CATEGORY B 1-Jan 31-Dec 63

41802 SILVER LAKE FLAT 
TRAILHEAD/FISHING AREA TRAILHEAD 63 CATEGORY B 1-Jan 31-Dec 234

41802 GRANITE FLAT STOCK TRAILHEAD 62 CATEGORY B 1-Jan 31-Dec 65
41801 MUD CREEK FISHING SITE 61 CATEGORY B 15-May 31-Oct 250
41802 THEATER-IN-THE-PINES GPG GROUP PICNIC SITE 61 CATEGORY B 1-Jan 31-Dec 10
41803 DEVIL'S KITCHEN INTERPRETIVE SITE (MINOR) 61 CATEGORY B 1-Jun 27-Nov 18
41803 TINNEY FLAT CAMPGROUND 61 CATEGORY B 25-May 21-Sep 230
41802 LITTLE DEER CREEK OBSERVATION SITE 60 CATEGORY B 1-Jan 31-Dec 35
41802 THEATER-IN-THE-PINES GCG GROUP CAMPGROUND 60 CATEGORY B 1-Apr 2-Sep 150
41803 TRUMBOLT PICNIC SITE 60 CATEGORY B 15-May 10-Nov 90
41803 UTAH VALLEY OVERLOOK OBSERVATION SITE 60 CATEGORY B 1-Jun 28-Sep 21
41803 BALD MT. OVERLOOK OBSERVATION SITE 58 CATEGORY B 1-Jun 27-Nov 21
41803 CHERRY CAMPGROUND 58 CATEGORY B 1-May 28-Aug 380
41803 SAWMILL HOLLOW CAMPGROUND 58 CATEGORY B 15-May 10-Nov 27
41803 BEAVER DAM OVERLOOK OBSERVATION SITE 57 CATEGORY B 1-Jun 27-Nov 21
41803 LEFT FORK DAYS CANYON TRAILHEAD 57 CATEGORY B 1-May 27-Oct 14
41803 MT. NEBO OVERLOOK OBSERVATION SITE 57 CATEGORY B 1-Jun 27-Nov 21
41803 NEBO BENCH  (MONUMENT) TRAILHEAD 57 CATEGORY B 1-Jun 27-Nov 90
41801 SOLDIER CREEK BAY FISHING SITE 56 CATEGORY B 15-May 31-Oct 210
41802 MT TIMPANOGOS CG CAMPGROUND 56 CATEGORY B 1-Apr 2-Sep 145

MNG ORG
PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE

TOTAL 
RANK 

SCORE

PLANNED 
OPENING 

DATE
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TIER CATEGORY

41802 AMERICAN FORK CANYON 
ENTRANCE STATION INFORMATION SITE 55 CATEGORY B 1-Feb 2-Dec 2

41803 BEAR CANYON TH TRAILHEAD 55 CATEGORY B 15-May 11-Sep 11
41803 WINDY PASS TRAILHEAD 55 CATEGORY B 15-May 10-Nov 35
41801 LADDERS INLET FISHING SITE 53 CATEGORY B 1-Jan 31-Dec 505
41801 SOLDIER CREEK DAM FISHING SITE 53 CATEGORY B 15-May 31-Oct 105
41803 BEAR CANYON CG CAMPGROUND 53 CATEGORY B 15-May 11-Sep 230
41803 MAPLE CANYON EAST UPPER TRAILHEAD 53 CATEGORY B 15-May 11-Sep 14
41803 VERNON RESERVOIR CAMPGROUND 53 CATEGORY B 1-Apr 27-Sep 50

41803 DRY CANYON (DIAMOND FORK) CAMPGROUND 52 CATEGORY B 15-Apr 12-Aug 30

41801 HAWS POINT EAST FISHING SITE 51 CATEGORY B 15-May 31-Oct 382
41801 HAWS POINT WEST FISHING SITE 51 CATEGORY B 15-May 31-Oct 275
41801 CHICKEN CREEK WEST FISHING SITE 50 CATEGORY B 15-May 31-Oct 217

41802 ASPEN GROVE ALPINE LOOP 
ENTRANCE STATION INFORMATION SITE 50 CATEGORY B 1-May 4-Jul 2

41801 MOSQUITO BAY FISHING SITE 49 CATEGORY B 15-May 31-Oct 196

41801 ROCK QUARRY CROSS COUNTRY 
SKIING SKI AREA NORDIC 49 CATEGORY B 1-Nov 14-May 105

41801 SOLDIER CREEK DAY USE 
(GENERATOR BUILDING LOT) FISHING SITE 49 CATEGORY B 15-May 31-Oct 193

41801 SOLDIER CREEK FAN LOT FISHING SITE 49 CATEGORY B 15-May 31-Oct 270

41801 TELEPHONE HOLLOW CROSS 
COUNTRY SKIING SKI AREA NORDIC 48 CATEGORY B 1-Nov 14-May 118

41803 PACKARD CANYON TRAILHEAD 48 CATEGORY B 1-Jun 27-Nov 11
41803 SALT CREEK TRAILHEAD 46 CATEGORY B 15-May 10-Nov 14
41803 SANTAQUIN OVERLOOK OBSERVATION SITE 44 CATEGORY B 1-Jun 28-Sep 21
41801 CHICKEN CREEK EAST FISHING SITE 41 CATEGORY B 1-Jan 31-Dec 210
41801 COALMINE HOLLOW TRAILHEAD 40 CATEGORY B 15-May 31-Oct 0
41801 CURRANT CREEK DAM FISHING SITE 39 CATEGORY B 15-May 31-Oct 175
41803 RED LAKE TRAILHEAD 37 CATEGORY B 15-May 11-Sep 14
41802 ROCK CANYON CAMPGROUND 35 CATEGORY B 235
41801 WILD STRAWBERRY RIVER FISHING SITE 33 CATEGORY B 15-May 31-Oct 133
41803 SECOND WATER TRAILHEAD 33 CATEGORY B 1-Jun 27-Nov 11
41801 PINE HOLLOW INFORMATION SITE 31 CATEGORY B 15-May 31-Oct 60

41802 THEATER-IN-THE-PINES 
AMPITHEATER INTERPRETIVE SITE (MINOR) 0 CATEGORY D 1-Jan 31-Dec 28

MNG ORG
PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE

TOTAL 
RANK 

SCORE

PLANNED 
OPENING 

DATE

 
 
 
 
MNG ORG – Managing Organization Number; first number denotes the Region, the next two numbers the 
Forest, and the last two numbers the Ranger District. 
 
EX:   4 =  Intermountain Region (Region 4) 
    18 = Uinta National Forest  
       01 = Heber Ranger District 
       02 = Pleasant Grove Ranger District 
       03 = Spanish Fork Ranger District 
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4. TABLE OF TASKS   

A. SITE-SPECIFIC TASKS 
 

The Site-Specific Tasks table lists tasks (Management Option Codes), one-time cost to implement and 
pertinent documentation for each recreation site.  
 
  

8a. INFO ENTRY: 5-Year Proposed Program of Work -  
Table of Tasks 

MANAGING 
ORG 

SITE NAME  
or PROGRAMMATIC ACTION TASK 

ONE-TIME COST 
TO IMPLEMENT 

ACTION 
TASK COMMENTS 

41801 ASPEN BOAT RAMP I4 $0 Infra DM cost not included. 

41801 ASPEN GROVE I4 $0 Infra DM cost not included. 

41801 CHICKEN CREEK EAST I4 $200    Toilet Interior painted 

41801 CHICKEN CREEK WEST I4 $200    Toilet Interior painted 

41801 CLYDE CREEK C2 $500 

Close site and restroom in summer.  Cost to 
upgrade lock system   Toilet Interior painted & 
Minor Constructed Feature costs updated. Cost to 
upgrade lock system 

41801 CO OP CREEK SNOWPARK C2 $500 
Close site and restroom in summer.   Toilet Interior 
painted & Minor Constructed Feature costs 
updated. Cost to upgrade lock system 

41801 COALMINE HOLLOW D3,K2 $5,000 

Remove toilet, convert to a dispersed trailhead.   
Minor Constructed Feature costs updated.  Move 
toilet to Ladders, only 1/2 of cost shown on this 
site. 

41801 CURRANT CREEK BOAT RAMP I4 $0 Currant Creek is more of a destination even 
thought it is in the Freedom setting.    

41801 CURRANT CREEK CG I4 $0 
Currant Creek is more of a destination even 
thought it is in the Freedom setting.   Waste Water 
DM reduced to $20K 

41801 CURRANT CREEK DAM C2 $500 Close in winter.   Cost to upgrade lock system 

41801 HAWS POINT EAST D4,I4 $1,000 Remove 6 picnic tables    

41801 HAWS POINT WEST D4,I4 $1,000 Remove 3 picnic tables    

41801 LADDERS INLET F17, I4 $4,000 
Add a toilet; use the one from Coalmine Hollow.   
1/2 of the cost to relocate toilet from Coalmine 
Hollow. 

41801 LODGEPOLE I4, A2 $250 Remove entry station/storage shed.   Storage 
building removed in 2006. 

41801 MILL HOLLOW I4 $0    Drinking Water DM repaired in 2005. 

41801 MOSQUITO BAY D4,D5 $5,000 Remove fish cleaner, 10 tables, and old log barriers.   
Removal costs for equipment, time, and disposal. 

41801 MUD CREEK C2 $500    Close in winter.  Cost to upgrade lock system. 

41801 NOBLETTS NC1 $400    Toilet Interior painted 

41801 PINE HOLLOW K2 $0 Change to a dispersed interpretive site.   Minor 
Constructed Feature costs updated. 

41801 RENEGADE I4 $0 Infra DM cost not included. 

41801 RENEGADE BOAT RAMP I4,D7 $1,000 
Remove FS docks not under concession.   Toilet 
Interior painted & Minor Constructed Feature 
costs updated. 

41801 ROCK QUARRY CROSS COUNTRY SKIING C2 $500 Close restroom in summer.   Cost to upgrade lock 
system 

41801 SOLDIER CREEK I4,D7 $2,000 Remove 50% of the information boards.  (too many)    

41801 SOLDIER CREEK BAY I4,D4, K2 $7,500 

Decommission old solar toilet, remove docks and 
convert to a dispersed recreation site.  No fee.     
Remove compost toilet.  Cost to pump, 
decommission, and dispose. 

41801 SOLDIER CREEK BOAT RAMP I4 $0 Infra DM cost not included. 

41801 SOLDIER CREEK DAM I4 $0 Infra DM cost not included. 

41801 SOLDIER CREEK DAY USE (GENERATOR BUILDING 
LOT) I4 $0 Infra DM cost not included. 

41801 SOLDIER CREEK FAN LOT I4, D5, D4 $4,000 Remove fish cleaner and 5 picnic tables    
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41801 SOLDIER CREEK PAVILLION I4, F9 $290,000    Cost to increase capacity for overnight use, 
mainly RV's. 

41801 STRAWBERRY BAY I4, D5 $2,000 
Remove 50% of the information boards.  (too 
many).  Remove FS docks.   Removal and disposal 
costs. 

41801 STRAWBERRY BOAT RAMP I4 $250,000 New docks and pave parking area through grant 

41801 STRAWBERRY PAVILLION GROUP USE I4, D5, D4, 
F9 $295,000 Remove fish cleaner and 8 tables.     Cost to 

increase capacity for overnight use, mainly RV's. 

41801 STRAWBERRY RIVER NC1 $200    Toilet Interior Painted 

41801 STRAWBERRY VISITORS CENTER H3 $3,500 
   Change staff presence from employees to 
volunteers.  O&M cost savings $10,000.  One time 
cost to add full hook-up site adjacent to VC. 

41801 TELEPHONE HOLLOW CROSS COUNTRY SKIING C2 $500 
   Toilet Interior painted & Minor Constructed 
Feature costs updated.  Cost to upgrade lock 
system. 

41801 WHISKEY SPRINGS NC1 $0    Reduced water system DM to $500 

41801 WILD STRAWBERRY RIVER NC1 $500    Toilet Interior Painted.  Cost to upgrade lock 
system. 

41801 WOLF CREEK D8 $15,000 
Remove water system   Reduced Minor Constructed 
Feature DM by $10K.  Removed the water system 
DM. 

41802 ALPINE SUMMIT NC1 $0 10 years out include picnic tables and parking.    

41802 ALTAMONT NC2 $0     

41802 AMERICAN FORK CANYON ENTRANCE STATION NC1 $0 Change to fee station   Change to Fee Station 

41802 AMERICAN FORK INTERAGENCY EDUCATION 
CENTER G1 $250,000 This site is planned, development scale should be a 

4.    

41802 ASPEN GROVE ALPINE LOOP ENTRANCE STATION NC1 $0 Open Friday, Saturday, and Sundays only.  Change 
to fee station   Change to Fee Station 

41802 BOX ELDER  (GRANITE FLAT CG) NC1 $0 Infra DM cost not included. 

41802 CASCADE SCENIC DRIVE DISPERSED AREA F16 $0 Improve road.     

41802 CASCADE SPRINGS F7, D7 $35,000 
Add picnic tables in upper parking areas.  Remove 
hydrants, change to non-potable system.   Remove 
hydrants, change to non-potable 

41802 DEER CREEK (GRANITE FLAT CG) NC1 $0 Infra DM cost not included. 

41802 DRY CANYON (LINDON) F16,F17,F7 $50,000 Improve road, add toilet and picnic tables.    

41802 DRY CREEK (ALPINE) F7,F17 $30,000 Add tables and a toilet    

41802 ECHO F16 $15,000 Add tables.  IF no water in Little Mill, link to Mile 
Rock    

41802 GRANITE FLAT NC2 $0    Winter operations are force account. 

41802 GRANITE FLAT STOCK F7 $1,000 Add 1 fire ring.  Will do in 07    

41802 GREY CLIFFS L2,F16 $15,000 
Improve parking, reconstruct to meet ADA, IF no 
water in Little Mill, link to Mile Rock   Remove 
water infrastructure 

41802 GROVE CREEK F16 $10,000 Install shade kiosk    

41802 HOLMAN FLAT DISPERSED AREA F7,F13,F16 $10,000 Add fire rings, and barrier rock, improve signing.    

41802 HOPE F6 $10,000 Upgrade fire rings, and tables.    

41802 LITTLE DEER CREEK F13 $5,000 Improve Signing    

41802 LITTLE MILL F9, D7 $0 

FY07 site will be completely reconstructed.  May 
not reconstruct water system at all, which would 
eliminate cost, eliminate Grey cliffs water, and link 
existing water to Mile Rock.   Water system serves 
7 sites, correct DM is $450,000 a $250,000 project 
next year will reduce some of this DM.  Winter 
operations are force account.  Under construction 
FY07, will not replace water system. 

41802 LITTLE SOUTH FORK DISPERSED AREA F16,F17 $25,000 Install toilet and improve road.    

41802 MARTIN NC1 $0 
IF no water in Little Mill, link  water to Mile Rock   
The water system for this site should be linked as 
"for" within Infra.   

41802 MILE ROCK NC1 $0 
IF no water in Little Mill, link  water to Mile Rock   
The water system for this site should be linked as 
"for" within Infra.   

41802 MT TIMPANOGOS CG F6 $20,000 Replace tables, fire rings, and asphalt.    

41802 MT TIMPANOGOS TH F13 $20,000 Water Tank needs to be installed.  Decision will be 
made soon, fall of 07, as to how.    
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41802 PINE HOLLOW TH F6,F7 $25,000 Upgrade toilet, add tables.    

41802 ROAD HOUSE F16 $0 
Replace bridge to ADA.  IF not water in Little Mill, 
link to Mile Rock   The water system for this site 
should be linked as "for" within Infra.   

41802 ROCK CANYON L2,F13, H1 $250,000 Reconstruct for ADA    

41802 SALAMANDER DISPERSED AREA F7,F13 $5,000 Add fire rings, Improve signing.    

41802 SILVER LAKE FLAT TRAILHEAD/FISHING AREA F13,F16 $10,000 Add traffic control barrier rocks.    

41802 THEATER-IN-THE-PINES AMPITHEATER A1a $50,000 10/19/07, add back in to system, HIRA $ for O&M,  

41802 THEATER-IN-THE-PINES GCG F6 $20,000 Upgrade to meet ADA    

41802 THEATER-IN-THE-PINES GPG F7 $15,000 Add tables, fire rings, and paths.    

41802 TIBBLE FORK TH/FISHING AREA F13 $5,000 Improve Signing    

41802 TIMPOONEKE CG NC2 $0     

41802 TIMPOONEKE TH F13,F16 $10,000 Improve parking, improve signing.    

41803 ANDREWS RIDGE NC1 $0     
41803 BALD MT. OVERLOOK NC1 $0     
41803 BALSAM I4 $0 Infra DM cost not included. 
41803 BEAR CANYON CG I4 $0 Infra DM cost not included. 
41803 BEAR CANYON TH NC1 $0     
41803 BEAVER DAM OVERLOOK NC1 $0     

41803 BLACKHAWK K2,I4,F9 $150,000 Redesign group sites in loops A & B to go from 
several small sites to 2 large sites.    

41803 CHERRY I4 $0 Infra DM cost not included. 

41803 COTTONWOOD G1,J1 $0 
Work with Juab County for O&M assistance. 
Review adding additional sites with Juab County 
funding.    

41803 DEVIL'S KITCHEN NC1 $0 Infra DM cost not included. 
41803 DIAMOND I4 $0 Infra DM cost not included. 
41803 DIAMOND FORK GROUP SITES NC2 $0     
41803 DRY CANYON (DIAMOND FORK) NC1,I3 $0 Look at starting fee.    
41803 LEFT FORK DAYS CANYON NC1 $0     
41803 LOAFER MOUNTAIN NC1 $0     

41803 MAPLE BENCH F9,I4 $100,000 Needs to be reconstructed, water system and toilet 
are good.    

41803 MAPLE CANYON EAST UPPER NC1 $0     
41803 MAPLE DELL NC1 $0     
41803 MAPLE LAKE F9 $69,000 Needs to be reconstructed    
41803 MONKS HOLLOW NC1 $0     
41803 MT. NEBO OVERLOOK NC1 $0     
41803 NEBO BENCH  (MONUMENT) F6 $0 Infra DM cost not included. 
41803 PACKARD CANYON NC1 $0     
41803 PAYSON LAKES I4 $0 Infra DM cost not included. 
41803 PONDEROSA I4 $0 Infra DM cost not included. 
41803 RED LAKE NC1 $0     
41803 RED LEDGES NC1 $0     
41803 SALT CREEK NC1 $0     
41803 SALT CREEK NORTH (BEAR CANYON) NC1 $0     
41803 SALT CREEK OVERLOOK NC1 $0     
41803 SALT CREEK SOUTH (JENKINS FLAT) NC1 $0     
41803 SANTAQUIN OVERLOOK NC1 $0     
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41803 SAWMILL HOLLOW NC1,I3 $0 Look at starting fee.    
41803 SECOND WATER NC1 $0     
41803 THREE FORKS NC1 $0     
41803 TINNEY FLAT I4 $0 Infra DM cost not included. 
41803 TRUMBOLT NC1 $0 Infra DM cost not included. 
41803 UNICORN NC1,I3 $0 Look at starting fee.    
41803 UTAH VALLEY OVERLOOK NC1 $0     
41803 VERNON RESERVOIR NC1 $0 Infra DM cost not included. 

41803 WHITING CG D7,I4 $0 Go to a dry campground, go to non-potable water 
for flush toilet and host site.    

41803 WHITING TH D7  $0 Remove hydrant.    
41803 WINDY PASS NC1 $0     

 

B. PROGRAMMATIC ACTIONS 
 

                        8b. INFO ENTRY: 5-Year Proposed Program of  
                                         Work - Programmatic Actions 

ACTION LEAD TIME FRAME 

Consider strategies to regulate use levels in Wilderness.    Larry Velarde   

Seek increased participation of underserved populations, especially 
Hispanic.  There are additional group site opportunities (200 
PAOT).   Require these to be reserved. 

 Larry Lucas   

Focus OHV opportunities to local, day-use opportunities.  
Investigate connections with shorter loop opportunities and TH 
needs. 

 Duane Resare   

Focus interpretive programs on reaching out to Hispanic 
population as well as reinforcing already established connections of 
longer term residents.   Programs will target younger populations 
through the school system.    

 Sarah Flinder   

Consider strategically designated connections at urban interface 
borders to minimize the evolution of multiple trail systems – 
partners provide TH’s off FS. 

 Larry Lucas   

Link Forest opportunities with other partners and providers (BLM, 
State, National Park, Counties)  Larry Lucas   

Anticipated areas of growth (Heber area, along the front, park city, 
summit county, private lands around Strawberry) will be 
investigated for potential management strategies that direct use 
while maintaining a range of opportunities for future generations.   

 John Campbell   
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5. APPENDIX   

A. RECREATION SITE DEVELOPMENT SCALE GUIDE 
 

Scale # Definition 

0 No site modification 
o No constructed improvements evident at the site 
o Little to no controls or regimentation 
o Primary access usually over primitive roads 
o Spacing informal and often established by user 

 
1 

Almost no site modification.   
o Rustic or rudimentary improvements designed for protection of the site rather than comfort of the users.   
o Use of synthetic materials excluded.   
o Minimum controls are subtle.   
o No obvious regimentation.   
o Primary access usually over primitive roads  
o Spacing informal and extended to minimize contacts between users.   

 
2 

 

Minimal site modification.   

o Rustic or rudimentary improvements designed primarily for protection of the site rather than the comfort of 
the users.   

o Use of synthetic materials avoided.   
o Minimum controls are subtle.   
o Little obvious regimentation.   
o Spacing informal and extended to minimize contacts between users.   
o Primary access usually over primitive roads.   
o Interpretive services informal, almost subliminal. 

 
3 

Moderate site modification.   
o Facilities about equal for protection of natural site and comfort of users.   
o Contemporary/rustic design of improvements is usually based on use of native materials.  Inconspicuous 

vehicular traffic controls usually provided.   
o Roads may be hard surfaced and trails formalized.   
o Development density about 3 family units per acre.   
o Primary access may be over high standard roads.   
o Interpretive services informal if offered, but generally direct. 

 
4 

Heavy site modification.   
o Some facilities designed strictly for comfort and convenience of users.   
o Luxury facilities not provided.   
o Facility design may incorporate synthetic materials.   
o Extensive use of artificial surfacing of roads and trails.   
o Vehicular traffic control usually obvious.   
o Primary access usually over paved roads.   
o Development density 3-5 family units per acre.   
o Plant materials usually native.   
o Interpretive services, if offered, often formal or structured. 

 
5 

Extensive site modification.   
o Facilities mostly designed for comfort and convenience of users and usually include flush toilets; may include 

showers, bathhouses, laundry facilities, and electrical hookups.   
o Synthetic materials commonly used.   
o Formal walks or surfaced trails.   
o Regimentation of users is obvious.   
o Access usually by high-speed highways.   
o Development density 5 or more family units per acre.   
o Plant materials may be non-native.   
o Formal interpretive services usually available.  Designs formalized and architecture may be contemporary.   
o Mowed lawns and clipped shrubs not unusual. 
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B. MANAGEMENT OPTION CODE LIST 
 

A – DECOMMISSION [Capture decommissioning costs in 5-year Program of Work] 

1. Decommission  
i. As soon as practical 

ii. Begin glide path  
2. Partial Decommission (e.g., remove campsites next to boat ramp) 

 
B - CLOSURE 

1. Close – defer decommissioning 
2. Partial Closure – defer decommissioning (e.g., close campsites next to boat ramp but don’t remove 

yet) 
3. Closure pending completion of site improvements 
 

C - CHANGE SEASON [If a change, reflect in columns J or K, in worksheet 3, the change in operating 
days] 
1. Increase season 
2. Reduce season 
3. Intermittent closure during season 
4. Open weekends/holidays only 
5. Open for hunting season only 

 
D – REMOVE OR ELIMINATE A COST SOURCE or SERVICE SEASON [use Site task cost detail in 

Worksheet 2b of the Ranking Template]  

1. Reduce mowed area 
2. Remove trashcans 
3. Remove restroom facilities 
4. Remove tables and/or grills 
5. Other changes to site design or features to reduce costs 
6.  
7. Other changes to eliminate on-site services 
8. Close or remove water system 
9. Close or remove waste water system 
 

E - REDUCE SERVICE FREQUENCY SEASON [use Site task cost detail in Worksheet 2b of the 
Ranking Template] THESE CODES ARE RARELY USED AND REQUIRE SIGNIFICANT 
DOCUMENTATION 

1. Reduce service – mow less frequent 
2. Reduce service – trash and clean-up less frequent 
3. Reduce service – restroom cleaning less frequent 
4. Reduce service – staff presence reduced on site 
5. Reduce service – less frequent bulletin board posting 
6.  
7. Reduce service – other 

 

F – INCREASE/IMPROVE SERVICES [use applicable rates in Features section of Recreation Sites 
module in Infra] 

1. Add electrical hook-ups 
2. Increase amps of existing electrical hook-ups 
3. Add water hook-ups 
4. Add sewer hook-ups 
5. Add hot showers 
6. Upgrade existing feature (e.g., replace SST with flush toilets) 
7. Add amenities (playground, swim area, etc) 
8. Add a Host site(s) 
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9. Major reconstruction/upgrade of the recreation area 
10. Increase staff presence (including law enforcement) 
11.  
12. Improve visitor information and bulletin boards 
13. Improve signing 
14. Add water delivery service to individual users 
15. Add greywater/blackwater pumping service to individual users 
16. Other 
17. Add a toilet building(s)  

 

G – CONSTRUCT A NEW AREA 

1. Construct a new site  
 

H – CHANGE OPERATOR or WORKFORCE  

1. Change to a concession operation [apply a 60% savings to O&M cost per operating day] 
2. Operate through a partner agreement (e.g., local community, State agency, etc)  
3. Volunteer (increase use of volunteers at the site) 
4. Contractor (begin or expand use of contracting) 
5. Prison labor (begin or expand use of prison labor) 
6. Other 

 

I – CHANGE FEES 

1. Eliminate fee 
2. Reduce fee 
3. Begin charging a fee 
4. Increase current fee 
5. Increase fee compliance efforts 

 
J – CHANGE CAPACITY (PAOT) [If a change, reflect in columns S or T, in worksheet 3, the change in 

capacity] 
   1. Increase Capacity (Add a loop, build additional sites, add parking, etc) 
   2. Reduce Capacity (i.e., close a loop, remove camp units, eliminate a parking area, etc.) 
 

K -- SITE CONVERSION 
1. Change in Development Scale  

   2. Change in Site Type  
   3. Study feasibility of converting site from FA&O facility to recreation site  
 

L – REPLACEMENT/REPAIR 

1. Replacement of an existing constructed feature that results in the reduction of Deferred 
Maintenance 

2. Repair of an existing constructed feature which results in the reduction of Deferred Maintenance. 
3. Conversion of constructed features to meet accessibility standards. 

 

NC – NO CHANGE (i.e., none of the above site specific changes apply) 

1. No change – currently USFS operated 
2. No change – currently concession operation 
3. No change – currently operated by a partner under some other type of formal agreement  

 
 

Note – A site can have more than one code 
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