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After the “Due Diligence and Program Refinement” stage and prior to “In-country 
Program and Project Activity,” efforts shift to establishing the Accountable Entity 
(“AE”) which will be responsible for the implementation of the Compact activities, 
developing the proper systems for financial control and oversight, finalizing the legal 
documentation requirements, and concluding detailed project planning.  

Establishing the Accountable Entity

The AE is the entity responsible for the daily management, operation, coordination, 
implementation, and monitoring and evaluation of the Compact.  The structure of 
the AE should be based on country-specific and program-specific requirements. The 
country should decide what type of entity would best advance the goals of government 
accountability, transparency, efficiency and operational capability, as well as the 
inclusion of stakeholders during the implementation of the Compact’s activities.  
Typically, the Accountable Entity has a two-tier structure:  a Supervisory Board (also 
known variously as a Board of Directors, a Steering Committee, or a Governing 
Council) and a Management Team (also known variously as a Technical Secretariat 
or a  Project Management Unit).  There should be a clear delineation of functions and 
responsibilities between the Supervisory  Board and the Management Team ( and any 
potential stakeholder committee(s)).

The AE develops, and carries out, all plans for the implementation of the Compact’s 
activities including Financial Plans, Procurement Plans, the Monitoring & Evaluation 
(M&E) Plan, the Fiscal Accountability Plan, Work Plans (including Detailed Budget) 
as well as any Audit Plan.  It is responsible for the preparation and review of reports 
regarding finances, accounting, M&E, procurements, and performance.  The AE is 
required to maintain accounting records, and develop and maintain management 
information systems, including data collection, monitoring and reporting systems and 
the AE’s website.    Finally, the AE provides valuable advice and recommendations to 
the Board.

The staff required for implementation may be those who served on the Compact 
development team, other government officials, or new hires with appropriate 
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experience.  Many of the duties of the country core team may be carried through into 
the Implementation phase.  The key to recruiting staff during this phase is to conduct 
a system for recruitment that is transparent and fair, resulting in the selection of the 
best qualified to implement Compact activities. Staffing ultimately depends on size of 
the Compact and number of programs and project activities, but typically includes the 
following positions:

• General Director (or CEO)

• Deputy Director

• Administration and Finance Director (Chief Financial Officer)

• Monitoring & Evaluation Director

• Procurement Director

• Communications/Public Outreach Director

• Environmental and Social Impact Director

• Project-Specific Directors (usually one for each project, but flexible)

• General Counsel

Developing administrative policies and procedures within the Accountable Entity 
is an important task during this pre-implementation phase.  Translating the various 
agreements into policies, procedures, and practices is critical.  The project staff and 
staff of the fiscal and procurement agents should work together to ensure that there is 
a clear understanding of how the procurement and financial policies are to be carried 
out within the organization and in concert with MCC.

Mobilization of Fiscal and Procurement Agents

Mobilization of fiscal and procurement agents, and signing of requisite agreements as 
necessary, will typically occur during this start-up phase (unless completed earlier).  
Contracts between the AE and the firm(s) selected as agents will typically be executed.  
The Fiscal and Procurement Agents will deploy staff to the field to begin work with 
the AE.  The fiscal and procurement agents will be required to establish the financial 
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and reporting systems, develop standard bidding documents, and begin work on any 
procurement activities as may be required prior to entry-into-force of the Compact. 

Finalizing Legal Documentation

During this Mobilization and Start-up phase, the MCC legal team and the country 
legal counsel finalize all legal documentation to provide for Compact Entry-into-
Force.  Typically, this documentation consists of the following: 

• Governance Agreement

• Disbursement Agreement

• Procurement Agreement

• Fiscal Agent Agreement

• Procurement Agent Agreement

• Bank Agreement

• Various certificates evidencing the fulfillment of various domestic legal 
requirements

These documents are required to give the full legal effect to the Compact and to 
lay the foundations for how procurements and finances are to be managed.  The 
documents also describe in detail how the AE will be structured and managed. 

Detailed Project Planning

Concluding detailed project planning is one of the most critical activities to occur 
in the phase between “Due Diligence and Program Refinement” stage and prior to 
“Implementation”.  While implementation planning will have begun in earnest earlier 
in the process, it is at this time that the country team finalizes work plans.  Project 
development staff should develop work plans for Compact activities, with assistance 
provided by MCC staff.  Typically, work plans need to be well developed for the first 
quarter of project activity, but span the first year of implementation. In addition to 
work plans, AE staff develops Terms of Reference for feasibility studies, environmental 
impact assessments, and strategic environmental assessments.  Procurement plans 
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and disbursement requests are also created to map out the steps and timelines 
required for procurement actions.


