
CONTRACT NASI -96014 
(Modifications) 

The following information has been determined to be exempt from disclosure 
and has been deleted from the modifications: 

l Mentor Protege Agreement; Modifications 51 and 105 

The deleted material is exempt from disclosure under 14 C.F.R. 1206.300 (b) (4) 
which covers trade secrets and commercial or financial information obtained 
from a person and priviledged or confidential. It has been held that commercial 
or financial matter is “confidential” for purposes of this exemption if its disclosure 
would be likely to have either of the following effects: (1) impair the 
Government’s ability to obtain necessary information in the future; or (2) cause 
substantial harm to the competitive position of the person from whom the 
information was obtained, National Parks and Conservation v. Morton, 498 F2d 
765 (D.C. Cir. 1974). 

Disclosure of the information in the Mentor Protege Agreement would 
discourage future submission of detailed data concerning the company’s 
implementation of their Subcontracting Plan and impair the Government’s 
ability to obtain necessary information in the future as well as cause substantial 
harm to the competitive position of the company. 



OMB ADprOM #: 27G60042 
1 I. CONTRACT IO CODE PAGE OF PAGES 

AMENDMENT OF SOL1CITATION/MODIFICATlON OF CONTRACT 1 1 I 2 
2. AMENDMENTA4ODIFICATlON NO. 3. EFFECTIVE DATE 4. REQUlSITlONfPURCHASE REQ. NO. 5. PROJECT NO. (~applicabie) 

1 JUL 0 1 1996 See Block 12 
6. ISSUED BY CODE 7. ADMlNlSTERED BY (Nother than Item 6) CODE 1 

I 
1 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sheet, county, State. and iYp code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 
NASA L&gley Research Center 
Hampton, VA 23681-0001 

I I 90. DATED (SEE /T&f 11) 

IOA. MCDlFlCATION OF CONTRACT/ORDER NO. 

NASl-96014 
X ._ 

108. DATED (SEE ITEM 13) 

CODE FACIUTY CODE 7-l -96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - 

u The above numbered sohcitation is amended as sel forth in kern 14. The hour and date specilied for receipt of Offem u is extended. u is noI extended. 
Offers must acknowledge receipt of this amendmenl prior to the hour and date specified in the soiiiitalion or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendmennt; (b) By acknowledging receipt of this amendment on each copy of the other submitted; or 
(c) By separate ietter or telegram which includes a reference to lhe soliiilalion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. lf by 
virtue of this amendment You desire to change an offer already submilted. such change may be made by l&gram or lelter. provided each telegram or letier makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRLATION DATA (HrequimdJ 

See Pages 2 - 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER Is ISSUED PURSUANT TO: (Sf.mc@ euthorffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ACMlNlSTRATlVE CHANGES (such as chargas in paying &. 
app+o@etion date, etc.) SET FORTH IN lTEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103@). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpecirL fype ofmodllicetkn end ei&odfy) 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTIDN OF AMENMNTMODlFlCATiON (OrgeMed by UCF setion hmdngs. including solldte~bact subject III&W W~NW krasible.) 

The purpose of this modification is to add $1,715,026 in incremental funding, $1,603,680 of which is for cost, and 
$111,346 of which is for fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $3,935,567. The above allotment covers the following‘ 
period of performance: July 1, 1996 through August 31,1996. 

(b) An additional amount of $272,246 is obligated under this contract for payment of fee.” 
Except as provided herein. all terms and conditions of the document referenced in Hem 9A or IOq as heretofore changed, remains unchanged and in full form and effect. 

15A. NAME AND TITLE OF SIGNER (Type cfprintJ 16A. NAME AND TlTLE OF CONTRACTING OFFICER (Type orprint) 

David H. Jones 

158. CONTRACTOR/OFFEROR 

(Signature o/pecan authorfzed fo sign) 

NSN 7540-01-152~70 
PRMOUS EDiTlON UNUSABLE 

Contracting Officer 
1%. DATE SIGNED ISB. UNITED STATES OF AMERICA 

BY &d%f$&-=t 

1BC. DATE SIGNED 

(Signature or cmtiung onkeq 

2X3-106 STANDARD FORM 30 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (46 CFR) 53243 



Throuah 
Basic Contract 
Modification No. 1 

No. PR 

DAA. 1829 
DAG.1048 

DAH.1016 
DCK.1071 
DCK. 1072 

DCL.1083 
DCM.1121 

DCM.1122 
DCM.1123 
DCO. 1082 
DCP.1112 
DCP.1125 
DCP.1126 
DCP.1127 
DFB.3655 
DFC.3345 

DFL. 1193 

i 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 

$ 17.765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
$ $ -Ii.- $ 1,715,026 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 4,207,813 * 

l Current funding includes $3,935,567 for cost and $272,246 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

Jo 

R20783 53807142200 
H15143 53707200300 
H15234 53707202100 
R20756 50568300300 
R20842 50559104200 
R20778 53805120100 
R20757 50559530500 
H15227 53707202400 
R19586 50568330100 
H15162 53708232100 
H15186 53708232200 
H15198 53707242300 
H15201 53707242100 
R20907 53804141800 
R19584 50568300100 
R21634 50559305200 
R21634 50559305200 
R21634 50559305200 
IQ0896 53804111700 
Rl9581 50564530100 
Hi5153 53708222100 
Hi5153 53708222100 
Hi5153 53708222100 
H15194 53706372000 
H2322A 53803120100 
R19818 50563360300 
H15161 53705221000 
R20956 53807141000 
H15058 537072301 
H15205 537072323 
Hi 9823 538051501 

a 
$ 
$ 
$ 
$ 
$ 
$ 

f 
$ 
$ 
$ 

f 

f 
$ 
s 
S 
d 

f 
$ 

: 
$ 
$ 
$ 

f 
$ 

Amount 

(15,000) N/A 
12,000 DA02 
32,000 DA02 
27,200 DA02 

8,000 DA02 
32,000 DA02 

8,800 DA02 
(40,000) DA05 
10,000 DC16 
20,000 DC14 
10,000 DC14 
15,000 DC14 
80,000 DC14 
30,000 DC09 
15,900 DC10 
17,100 DC10 
30,000 DC11 
30,000 DC17 

5,000 DC03 
72,000 DC04 
68,000 DC06 
48,000 DC05 
20,000 DC12 
32,000 DF07 
28,000 DF04 
28,000 DF04 

4,000 DF04 
28,000 DF04 

(17,887) N/A 
(32,113) N/A 
(85,000) N/A 

Task No. Status 
-= 

Deobiigate 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Deobligate 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Deobligate 
Deobligate 
Deobligate 

NASl-96014 
Modification No. 1 
Page 2 of 3 



PRNo. Jo f?TJ Amount Task No. Status 

DFL.1239 
DFM.1092 

DFM.1095 
DFM.1096 
Dl.1115 
Dl.1120 
Dl.1122 
Dl.1123 
Dl.1124 

Dl.1125 

Dl.1126 

Dl.1127 
Dl.1128 
DMB.4785 
DMB.4786 
DME.2380 

R20765 
H15067 
H15208 
H2313C 
H2332C 
R19564 
R20810 
H15151 
R21379 
R20464 
R21380 
R21514 
R20748 
R19601 
R20750 
R19601 
R21091 
H15189 
H15189 
Hi5188 
R20830 
R19518 
H15188 
R19572 
R19572 
R19572 
R19572 
R21087 
R21206 
R21206 
R21132 
R21090 
H15191 
H15193 
H15192 
R21205 
H15178 
H15184 

5059500200 
53709200200 
53707222400 
53803110100 
53803130300 
5056410100 
96335000100 
53708222100 
23320211900 
23703330100 
23320212000 
27400963000 
50564700100 
53801120100 
53801140100 
53801120100 
23320212300 
53706322000 
53706322000 
53706312000 
50563502800 
50563500200 
53706312000 
53802110100 
53802110100 
53802110100 
53802110100 
23320212600 
23320212700 
23320212700 
23320212700 
23320212200 
53706342000 
53706362000 
53706352000 
24220070200 
53707230300 
53707230200 

$ 
$ 
$ 
$ 

f 
$ 
$ 
$ 
$ 

f 

f 
b 
$ 
$ 
$ 
$ 

f 
$ 

f 
$ 
$ 
$ 
$ 
$ 

f 

z 
d 
$ 
$ 
s 
$ 

24,000 DF12 
25,000 DF08 

5,000 DF08 
8,083 DF03 

(17,000) N/A 
21,000 0102 
42,000 0103 
30,000 D106 

7,000 Dl14 
7,000 D108 

16,300 D108 
14,000 D113 
25,000 0113 

2,000 Dl09 
2,405 Dl09 
3,550 D105 

30,000 D112 
40,000 DM13 
50,000 DM02 
15,500 DMll 
31,000 DMll 

8,500 DMll 
100,000 DMlO 
100,000 DM07 

64,612 DM05 
117,694 DM15 
117,694 DM16 

10,000 DM09 
10,000 DM09 

5,000 DM08 
5,021 DM06 

23,167 DS04 
11,250 DS04 
11,250 DS04 
47,500 DS05 
84,500 DS05 
10,000 DFlO 
71,000 DFlO 

---7. 

Complete 
Complete 
Complete 
Complete 
Deobligate 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete . 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

DME.2389 
DMF.4886 

DMH.1260 

DMH.1262 
DMH.1267 
DSJ.1129 

DSL.1210 

IA.0703 

TOTAL: $ 1,715,026 

NASl-96014 
Modification No. 1 
Page 3 of3 
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OMB Approwl #: nd’ KZ 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 
2. AhiENDMENTlMOMFtCATlON NO. 3. EFFECTNE DATE 4. REQUlSlTlON/PURCHASE REQ. NO. 5. PROJECT NO. (lfa@cable) 

2 See Block 12 
6. ISSUED BY CODE 

.U 17 ‘W 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. sbwt, county. State. endZIp Co&) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENWENT OF SOUCITATION NO. 

90. DATED (SEE ITEM 11) 

1OA. MODlflCATlON OF CONTRACT/ORDER NO. 

x 
NASl-96014 

10%. DATED (SEEITEM 13) *=m -._ 
CODE FAClUM CODE 7-l-96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Offers must wkmwlad ge receipt of this amendment prior to the hour and date spaci61 in the sdiition or as amended, by one of the fotlowtng methods: 

(a) By completing lterns 8 and 15, and returning - mpiea d the amendment: @) By a&w&edging receipt of thtt amendment on each copy of the offer submitted; or 
(c) By separate letter 01 tdegnm which includes a refer- to the solticitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECElVED 
AT THE PLACE DEStGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OFYOUR OFFER. If by 
virtue d this amendment pu desire to change an offer already submitted, such change may be made by telegram or letter. pmvided each tetegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (~mquirsx$ 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A THIS CHANGE ORDER 1s lSSUED PURSUANT TO: (SpecirL auUmrffy) THE CHANGES SET FORTH IN lTEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM 1OA. 

X 8. THE ABOVE NUMBERED CONTFtACT/ORDER l.S MODlflED TO REFLECT THE ACMlNLSTRATtVE CHANGES (such as changes In payfng or?‘kx, 
approprfatkn date, etc.) SET FORTH IN tTEh4 14. PURSUANT TO THE ALlTHORlTY OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpecirL fype o(maUtka Uonendadthxtty) 

E. IMPORTANT: Contractor X is not, 0 is required to Sign this document and return copies to the &Suing offii. 
14. DESCRIPTION OF PMENDMENTIMODIFICATION (Organi>od by UCF sadon he&Ynqs, hchdng wtklta~fract sudJect mat&r where hasibk.) 

The purpose of this modification is to add $28,600 in incremental funding, $9,209 of which is for cost, and 
$19,391 of which is for fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $3,944,776. The above allotment covers the following 
period of performance: July 1, 1996 through August 31, 1996.. 

, 

(b) An additional amount of $291,637 is obligated under this contract for payment of fee.’ 
Except as provided herein, all terms and condiit d the dccument referenced in Hem 9A or 1OA as heretofore changed, remains unchanged and in full forw and &feet. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFtCER (Type ortint) 

David H. Jones 
Contracting Officer 

15B. CONTRACTOR/OFFEROR 1SC. DATE SIGNED 168. UNI TATES OF AMERI 

iTYi&YJ- 

16C. DATE SIGNED 

(Signafur8 of pwson auffhxized to sign) 
BY L /- 

(Signature of c~~tklg omwrj 7// 7/6 
NSN 7540-01-152~70 
PRMOUS EDlTlON UNUSABLE 

Jo-105 / STANDARD FORM 30 (Rev. 1 O-83) 
Preactitd by GSA 
FAR (46 CFR) 53.243 



CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 
Throuah 
Basic Contract $ 17,765,083 8 1,228,360 $ 18,993,443 $ 2,492,787 
Modification No. 1 $ $ -$ - $ 1,715.026 
Modification No. 2 $ - $ -$‘-$ 28,600 

$ 17,765,083 $ 1228,360 $ 18,993,443 $ 4,236,413 l 

l Current funding includes $3,944,776 for cost and $291,637 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

PR No. Jo RTR Amount Task No. Status 
--?==. 

DMB.4789 H15189 
DMH.1261 R21136 
DMH.1276 R21136 

53706322000 $ 
23320210500 $ 
23320210500 $ 

20.000 DM17 Complete 
4,400 DM18 Complete 
4,200 DM18 Complete 

TOTAL: $ 28,600 

NASl-96014 
Modification No. 2 
Page 2 of 2 



OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 
2. AMEND~v~ENT/MODIFICATION NO. 3. EFFECTM DATE 4. REQUISiTIOtVPURCHASE REG. NO. 

3 ? JUL I 9 m,c; 
5. PROJECT NO. (KapplhcabIe) 

See Block 12 
6. ISSUED BY CODE 7. ADMtNlSTERED BY (I/ Omer than km 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sheet, county, State, and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 
NASA Langley Research Center 
Hampton, VA 23681-0001 

a 9A. AMENDMENT OF SOUCITATION NO. 

9B. DATED (SEE ITEM 1 I) 

1IM. MODlFlCATlON OF CONTRACT/ORDER NO. 

NASl-96014 
X 

108. DATED (SEEITEM 13) ‘--- - 

CODE FACIUTY CODE 7-l -96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forlh in Hem 14. The hour and date speci6ed for receipt d Offers is extended, 0 is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date spechied in the solicitation or as amended. by one d the following methods: 

(a) By completing items 8 and 15. and returning - copies of the amendment: @) By acknowtedging receipt d this amendment on each copy d ths other submitted; or 
(c) By sapante letter or t&gram which includes a reference to the soticitation and amendment numbers. FAJLURE OF YOUR ACKNOWLEDGMENT TO BE RECEDED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makea 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (H~uimdJ 

See Page 2 

(4 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specs aufhorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1flA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODlflED TO REFLECT THE ACMNISTRATM CHANGES (such as changes in pfyfng Once, 
app+qxMon date, efc.) SET FORTH IN tTEM 14. PURSUANT TO THE AUTHORITY OF FAR U.ioJ(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specie fype dma%katiw~ and aufhodfy) 

E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFtCATlON (Orgenizsd by UCF section hwdfngs, In&&g soWta#mkmbact s&jsctmatter where fees&&.) 

The purpose of this modification is to correct a funding error on Modification No. 1. and to increase the incremental 
funding funding of the contract by $97,000 , $90,465 of which is for cost, and $6,535 of which is for fee. (New 
contract funds of $120,000 less an $8,000 deobligation and a $15,000 decrease to correct Modification No. 1.) 
Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $4,035,241. The above allotment covers the following 
period of performance: July 1, 1996 through August 31, 1996. 

(b) An additional amount of $298,172 is obligated under this contract for payment of fee.’ 
Except as provided herein. all terms and conditions of the document referenced in item 9A or loA. as heretofore changed, remains unchanged and in full force and effect. 
1% NAhlE AND TtTLE OF SIGNER (rjpe orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (TyPe ofpftnt) 

David H. Jones 

15s. CONTRACTORJOFFEROR 1X. DATE SIGNED 
Contracting Officer 

16C. DATE SIGNED 

(Signatut of- authotized to sign) 

NSN 764’3-91-152-6Ci70 
PRMOUS EDlTtON UNUSABLE 

(.sfgnatun3 d ccqlf&ang omcerj 
30-196 STANDARD FORM 30 (Rev. 1043) 

FflE (-J?q’ ~~~!$%%.a 



Throuah 
Basic Contract 
Modification No. 1 
Modification No. 2 
Modification No. 3 

PR No. 

DMB.4794 
DME.2381 
DS.1141 
DCK.1064 

I i- 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 S 1228,360 $ 18,993,443 $ 2,492,787 
$ $ -$ _- $ 1,700,026 
$ $ -$ -$ 28,600 
$ $ -s -$ 112,000 

$ 17,765,083 $ 1228,360 $ 18,993,443 $ 4,333,413 l 

l Current funding includes $4,035,241 for cost and $298,172 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

Jo j?TJ Amount 

HI5189 53706322000 $ 5,000 
R19518 23320210500 $ 25,000 
R20939 53810110200 $ 90,000 
RI 9580 50564520100 $ WW 

Task No. WT Status 

DM17 Complete 
DM12 Complete 
DMl9 Complete 
DC13 Deobligate 

TOTAL: $ 112,000 

NASI-96014 
Modification No. 3 
Page 2 of 2 



OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 

2. AMENCMENTMODiFlCATiON NO. 3. ri?5 “456 4. REQUlSITlONrPURCHASE REQ. NO. 5. PROJECT NO. (tfeppricatJe) 

4 See Block 12 
6. ISSUED BY CODE 7. ACMtNlSTERED BY (Kotfmr Uteri /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

9. NAME AND ADDRESS OF CONTRACTOR (NO., sOset, county. State, aixi Zip code) 9A AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 96. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 lG4. MODlFtCATlON OF CONTRACT/ORDER NO. 

NASI-96014 
X 

--.c= 

100. DATED (SEE ITEM 13) 

CODE ( FAClLlTYCODE 7-l -96 

Olks must ackncwted ge receipt of this amendment prior to the hour and date specitii in the sdiiitation or as amended. by one of the following methods: 

(a) BY completing Hems a and 15. and returning - copier of the amendment; (b) By acknw.bdging receipt d thii amendment on each copy of the ot7er submitted; or 
(c) By separate letter or tetegram which includes a refarenca to the sotiiitation and amendment numbers. FAILURE OF YOUR ACKNDVVLEDGMENT TO BE RECElVED 
AT THE PLACE DESlGMATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECtFlED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue d this amendment you desire to change an offer ok+ submiied. such change may be made b tetegram or latter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is receiwd prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATtON DATA (lfmquir@ 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
w A. THlS CHANGE ORDER IS tSSUED PURSUANT TO: (SpecirL autficmy) THE CHANGES SET FORTH IN lTEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN tl-Eh4 1CtA 

X B. THE ABOVE NUMBERED CONTRACT/ORDER l-S MOMFlED TO REFLECT THE ADMlNlSTRATiVE CHANGES (such as Chen@s h peying -, 
appropriet(cn dale. etc.) SET FORTH IN tTEM 14, PURSUANT TO THE ALRHORtTY OF FAR U.lW(b). 

C. THtS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO ALtTH0RIl-Y OF: 

D. OTHER (Specil) type olmo&katkm end auffrodfy) 

E. IMPORTANT: Ccattactor X is not, 0 is required to sign this document and return copies to the .&suing offi. 
14. DESCRIPTION OF AMENCMENTIMODIFICATION (OrgaMed by UCF section btxdngs, In&d@ solldtambect subjed matter where kasibk’.) 

The purpose of this modification is to increase the incremental funding funding of the contract by $50,000 , of which 
846,765 is for cost, and $3,235 is for fee.- Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $4,082,006. The above allotment covers the following 
period of performance: July 1,1996 through August 31,1996. 

(b) An additional amount of $301,407 is obligated under this contract for payment of fee.’ 
Except as provided herein. all terms and condiiions d the document referenced in Hem 9A or loA. as heretdore changed, remains unchanged and in full force and effect. 
1SA. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TlTLE OF CONTRACTING OFFICER (Type crprint) 

David H. Jones 



CONTRACT TABULATION 

Estimated Cost 
Throuah 
Basic Contract $ 17,765,083 
Modification ND. 1 $ - 
Modification No. 2 $ 
Modification No. 3 $ - 
Modification No. 4 $ 

$ 17,765,083 $ 1228,360 d 

Award Fee 

$ 1228,360 $ 
Ib -$ 
$ -$ 
$ -$ 
$ -$ 

CPAF Fundinq 

18,983,443 $ 2,492,787 
- $ 1,700,026 

$ 28,600 
$ 112,000 

- $ 50,000 

18,993,443 $ 4,383,413 l 

* Current funding includes $4,082,006 for cost and $301,407 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 
Lcs. 

PR No. Jo Amount Task No. Status 

DAA.1855 R9917 50559873100 $ 50,000 DA03 Complete 

NASI-96014 
Modification No. 4 
Page 2 of 2 



OMB Approval #: 27 342 
1 1. CONTRACT iD CODE I PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 1 I 2 

2. AMENDMENT/MODIFICATION NO. 1 3. EFFECTNEDATE 1 4. REQUIStTIONrPURCHASE RED. NO. 1 5. PROJECT NO. (IfappficabIe) 

5 1 &JB :, r; 1226; I See Block 12 I 
6. ISSUED BY CODE I 1 7. ADMINISTERED BY fff other than ffem 6J CODE I 

I - 
National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., stmef. county, State. end Zip Cobe) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 98. DATED (SEE ITEM 11) 

NASA L&gley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

NASI-96014 
X 

IOB. DATED (SEEITEM 13) ----= . 

CODE 1 FACILITY CODE 7-l-96 I 1 I . -- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS CF SOLICITATIONS 
- 
u 

- 
The above numbered solicitation is amended as set forth in Hem 14. The hour and date specirr for receipt of Offers u 

- 
is extended, u is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date s’pecititi in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 6 and 15. and returning - copies d the amendment: (b) By acknowledging receipt d this amendment on each copy of the offer submitted; or 
(c) By separate lettar or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEMD 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. H by 
virtue of this amendment vou desire to chanoe an offer already submitted. such chanae may be mada by teleoram or letter. provided each talewarn or letter makes 
reference to the solicitatidn and this amendGent. and is recei;ed prior to the opening-hour and date sp&iied: 
12. ACCOUNTING AND APPROPRIATION DATA (/frwqui~ 

See Page 2 

. 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

c4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specffy autbcfftyJ THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1oA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATNE CHANGES (such as changes in paythg office. 
appmpriatkm d&e, etc.) SET FORTH IN lTEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Specify type dmoditication and au&My) 

E. IMPORTANT: Contractor X is not, q is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTMODIflCATION (Organ&d by UCF ssctkm he&ngs, including scfldta~hact subject matter where m.) 

The purpose of this modification is to decrease the incremental funding funding of the contract by $82,800 , of 
which $77,443 is for cost, and $5,357 is for fee. Accordingly, the following changes are made to the Contract 
Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $4,004,563. The above allotment covers the following 
period of performance: July I, 1996 through August 31,1996. 

Ib) An additional amount of 9296.050 is obliaated under this contract for oavment of fee.” 
Excep; a; provtded herein, all terms and conditions of the document re&renced in Hem 9A or IOA. as heratofore’cha~ged. remains unchanged and in full force and effect. 

15A. NAME AND TlTLE OF SIGNER (Type cuprinf) 1 1% NAME AND TITLE OF CONTRACTING OFFICER (Type cfpdnt) 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

David H. Jones 
Contracting Officer 

16C. DATE SIGNED 

(Signature o/person auttrorfzed to sign) 

NSN 7540-01-152-6070 
PRMOUS EDlTlON UNUSABLE 

(signatum d,~hacnng onii g/~$% 

STANDARD FORM.30 (Rev. 10-83) 
Prescribed by GSA 
FAR (46 CFR) 53.243 

FILE COPY 



CONTRACT TABULATION 

Throuah 
Basic Contract 
Modification No. 1 
Modification No. 2 
Modification No. 3 
Modification No. 4 
Modification No. 5 

PR No. 

DFL.1239 
DFL.1240 
DFL.1193 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 $ 1228,360 $ 18,993,443 $ 2,492,787 
$ $ -$ - $ 1.700.026 
$ $ -$ -$ 28,600 
$ - $ -$ 

f -$ -$ 
112,000 

$ - 50,000 
$ - $ -$ -$ (82,800) 

$ 17,765,083 $ 1228,360 $ 18,993,443 $ 4,300,613 l 

l Current funding includes $4,004,563 for cost and $296,050 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

Jo RTR Amount 

R20765 50559500200 $ (24,000) 
R19822 50568301200 $ (23,800) 
R19823 53805150100 $ (35,000) 

TOTAL: $ (82,800) 

’ . 

Task No. Status 

DF12 Deobligate 
DF14 Deobligate 
DF15 Deobligate 

NASl-96014 
Modification No. 5 
Page 2 of 2 



OMB Approval #: 2700-0042 
1. CONTRACT iD CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICTlON OF CONTRACT 1 2 

2. AMENDMENTrMODlFlCATlON NO. 3. EFFECTIVE DATE . 4. REQLJlSlTlOlVPURCHASE REQ. NO. 5. PROJECT NO. (IIq~plicable) 

6 1:. I L II i See Block 12 
6. ISSUED BY COOE I’” - 

I 
7. ADMINISTERED BY (Itocher than /lern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., stmet. counly, Sta@ and Zip Cc@@ & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 98. DATED (SEE ITEM if) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODlFlCATlON OF CONTRACT/ORDER NO. 

NASI -96014 
X .- 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and dale specif& for receipl of Offers q is &ended. 0 is not extended. 

Offers must acknowiedge receipt of this amendment prior lo the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the ofler submined; or 
(c) By separale letter or telegram which includes a reference IO the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED l&Y RESULT IN REJECTlON OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or let!er makes 
reference lo the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (NrequiredJ 

PR: 9130.2072; JO: R14199; Amount: $50,000 (Complete); Task Order. D113 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
c4 A. THiS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecilyauMorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes in payiig oflice, 
appropriation date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify lype dmcdilication and auttmrify) 

I 
E. IMPORTANT: Contractor X in not, q is required to sign this document and return copies to the issuing office. 
14. DESCRIPTlON OF Ah4ENDMENTAKUllflCAllON (Organized by UCF secthn headngs, !nclm sotictta~bacf subject matter where feasibk) 

The purpose of this modification is to increase the incremental funding funding of the contract by $50,000 , of which 
$46,765 is for cost, and $3,235 is for fee,.to be used to partially correct deficiencies in the GTEM delivered under. 
Contract NASl-19833. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $4,051,328. The above allotment covers the following 
period of performance: July 1,1996 through October 31,1996. 

(b) An additional amount of $299,285 is obligated under this contract for payment of fee.” 
Except as provided herein, all terms and conditions of Ihe document referenced in item 9A or lOA, as heretofore changed. remains unchanged and in full force and eff&. 

1% NAME AND TlTLE OF SIGNER (Type ofprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprintJ 

David H. Jones 

158. CONTRACTOR/OFFEROR 

(Signature ofperson authorized to sign) 

NSN 7%0-O%152~70 
PRMOUS EDITION UNUSABLE 

Contracting Officer 
1-X. DATE SIGNED r. U>;;y% 

(Signahm d Co&&ng Ol77cerj 

30-105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

. 



CONTRACT TABULATION 

Throuah 
Basic Contract 
Modification No. 1 
Modification No. 2 
Modification No. 3 
Modification No. 4 
Modification No. 5 
Modification No. 6 

Estimated Cost Award Fee CPAF Funding 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
$ $ -$ .- $ 1,700,026 
$ $ -$ -$ 28,600 
$ $ -$ -$ 112,000 
$ $ -$ -$ 50,000 

1” -$ 
(82,800) 

$ -s 50,000 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 4,350,613 l 

l Current funding includes $4,051,328 for cost and $299,285 for fee. 

. 

NASl-96014 
Modification No. 6 
Page 2 of 2 



OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 

2. AMENDMENT/TKIDIFICATION NO. 3. EFFECTIVE DATE 4. REQllISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/fapplicableJ 

7 AUG 3 3 !9% See Block 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (/forher than Item 6) CODE 

National AerDnaUtics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., smt, county, State, and tip Code) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 

I I X .._.-: 
108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7-l-96 

The above numbered solicitation is amended as set forth in Hem 14. The hour and dale specified for receipt of Offers is exlended: is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and dale specified in the solicitalion or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; @) 8y acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLECGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment MU desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitatidn and this amendment, and is rece&d prior to the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRLATION DATA (HfequireUj 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes in paying offie, 
aoofucwfation date. etc.1 SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

I .  ,  

1 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Spe&y type ofnxxiifkatfon and authorityl 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Oryani~ed by UCF sectkm heed-&& including sdkzitatknlcontre~t subjed metter where i&bk) 

The purpose of this modification is to decrease the incremental funding funding of the contract by $18,594 to close 
out Task Order DAOl. $17,255 of this amount is deducted from cost, and $1,339 is deducted from fee. 
Accordingly, the following changes are made to the Contract Schedule: 

Section B, B.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $4,034,073. The above allotment covers the following 
period of performance: July 1, 1996 through October 31, 1996. 

(b) An additional amount of $297,946 is obligated under this contract for payment of fee.’ 
Except as provided herein, all terms and conditions of the documenl referenced in Hem 9A or 1OA. as heretofore changed. remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type OrprintJ 1% NAME AND TITLE OF CONTRACTING OFFICER (Type 0rpt-W) 

David H. Jones 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized Q sign) 

NSN 7540-01-152-8070 
PRMOUS EDITION UNUSABLE 

Contracting Officer 
15C. DATE SIGNED 168. UNITED STATES OF AMERI 16C. DATE SIGNED 

(Signalum of CQoff%cUrtg Ollicerl 

3&105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

FILE COPY 



CONTRACT TABULATION 

Throuqh Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 
$ -$ -$ -$ 
$ -$ -$ -$ 
$ -$ -$ -$ 
$ -$ -$ -$ 
$ -‘$ -$ -$ 
$ -$ -$ -$ 
$ -$ -$ -$ 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

----(18,594) 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 4,332,019 l 

* Current funding includes $4,034,073 for cost and $297,946 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

PR No. Jo - RTR Amount Task No. Status 

DAA.1830 R20835 505-63-36-12 $ (18,594) DA01 Deobligate 

. 

NAS l-9601 4 
Modification No. 7 
Page 2 of 2 



OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 2 

2. AMENDMENT/MODIFICATION NO. 4. REQUlSlTlONIPURCHASE REQ. NO. 5. PROJECT NO. (Happlicebie) 

8 See Block 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (Mother than Item 6) CODE 

-t 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sheet, county, State, and Zip Code) _(lrL 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 96. DAT& (SEE /TEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACTJORDER NO. 

NASl-96014 
X . .-~. 

106. DATED (SEE ITEM 13) 

CODE FAClLlPl CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered soliiilalion is amended as set forth in Item 14. The hour and date specifti for receipt of Of%% 0 isextended, 0 isndetiended. 

Offers must acknov&dge receipl ol this amendment prior to Ihe hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing llems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of lhis arnendmenl on each copy of the offer submilled; or 
(c) By separate leller or telegram which includes a reference to the solicitation and amendment numbers. FAJLURE OF YOUR ACKNOWLEDGMENT TO BE RECENED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an o#er already submitted. such change may be made by lelegnm or letter, provided each telegram or lelter makes 
reference to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRiATlON DATA (/frequired) 

See Page 2 

(X) 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER l.S ISSUED PURSUANT TO: (Specilv authority) THE CI-LANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATNE CHANGES (such as changes in paying he. 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENT& AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specie)’ fype ofmodllication andauWvity) 

E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Ofgenized by UCF edion bmdngs, &d~#ng aolkitationbnbact au-t melter where faaalm.) 

The purpose of this modification is to increase the incremental funding funding of the contract by $123,600, of 
which $115,603 is for cost and $7,997 is for fee. Accordingly, the following changes are made to the Contract 
Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $4,149,676. The above allotment covers the following 
period of performance: July 1, 1996 through October 31, 1996. 

(b) An additional amount of $305,493 is obligated under this contract for payment of fee.’ 
Except as provided herein. all lerms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and affect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type Orprlnl) 

David H. Jones 
Contracting Officer 

158. CONTRACTOR/OFFEROR 1SC. DATE SIGNED 16C. DATE SIGNED 

(Signatut~ dp3rson aumorized to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

(Signature of Ccf@tlno OffzW B/a7/96 
STANDARD FORM 30 (Rev. lCb83) 
Prescribed by GSA 
FAR (48 CFR) 63243 



CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 

$ 17,765,083 $ 1,228,360 
$ -$ - 
$ -$ - 
$ -$ - 
$ -$ - 
$ -$ - 
$ -$ - 
$ -$ - 
$ -$ - 

$ 18,993,443 $ 2,492,787 
$ -$ I ,700,026 
$ -$ 28,600 
$ .- $ 112,000 
$ -$ 50,000 
$ -$ (82,800) 
$ -$ 50,000 
$ -$ ---(I 8,594) 
$ -$ 123,600 

$ 17765,083 $ 1,228,360 $ 18,993,443 $ 4,455,619 * 

l Current funding includes $4,149,676 for cost and $305,943 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

PR No. Jo RTR Amount Task No. Status 

DFC.3344 R20957 538-07-l 5-l 0 
H2324A 538-03-l 2-01 
R19819 505-63-36-04 
H2323A 538-03-l 2-01 

20,000 DF05 
28,000 DF05 
47,600 DF05 
28,060 DF05 

Complete 
Complete 
Complete 
Complete 

TOTAL $ 123,600 

NASI -96014 
Modification No. 8 
Page 2 of 2 



OMB Approval #: 27Q~-UD42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 

2. AMENCMENTlMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITIONIPURCHASE REQ. NO. 5. PROJECT NO. (ifapplicable) 

9 SEP 1 1 1996 See Block 12 
6. ISSUED BY CODE 7. A~MIN~~~ED BY (nomefman kern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stale, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 90. DATED (SEE /TM 11) 

Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 
Y 
I\ 

106. DATED (SEEITEhi 13) -. - 

CODE FACILITY CODE 7-l -96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forlh in Item 14. The hour and date specifii for receipt of Offers 0 isextended, c] is not extended. 

Offers must acknov&dge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By compieting items 8 and 15. and returning - copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment vou desire to change an oRer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment. and is recei&l prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRLATION DATA (NtequiIW) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aumorffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMNISTRATNE CHANGES (such as changes in paying dnce. 
appropdafh date. efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type dn?zdification and authority) 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRBTION OF AMENDMENT/MODIFICATION (O&ran&d by UCF section heedings. fncfu%ng soU&aUwVccf~tracf sub@! meffer where feasibfe..) 

The purpose of this modification is to increase the incremental funding funding of the contract by $66,345, of which 
$62,052 is for cost and $4,293 is for fee. Accordingly, the following changes are made to the Contract 
Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $4,211,728. The above allotment covers the following 
period of performance: July 1,1996 through October 31, 1996. 

(b) An additional amount of $310,236 is obligated under this contract for payment of fee.’ 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 
1SA. NAME AND TITLE OF SIGNER (Type ofprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

David H. Jones 
Contracting Officer 

158. CONTRACTOR/OFFEROR 1%. DATE SIGNED 16C. DATE SIGNED 

(Signalwe of person aumorized to sign) 
NSN 7540-01-152-8070 
PRMOUS EDITION UNUSABLE 

(signature d titractfng Ollicer 
9/4& 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 63.243 



CONTRACT TABULATION 

Throuqh Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 
$ -$ -$ -$ 
$ -$ -$ -$ 
$ -$ -$ -$ 

$ -$ -$ $ -g -$ -$ - 
$ -$ -$ -$ 
$ -$ -$ -$ 
$ -$ -$ $ 
$ -$ -$ -$ 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

v--(.1 8,594) 
123,600 

66,345 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 4,521,964 * 

* Current funding includes $4,211,728 for cost and $310,236 for fee. 

ACCOUNTING AND APPROPRIATIONS DATA 

PR No. Jo - RTR Amount Task No. Status 

Dl.1130 R20812 538-01-14-02 $ 10,363 Dl05 Complete 

DI.1131 R20812 538-01-l 4-02 $ 13,026 Dl09 Complete 
DI.1132 R21679 962-21-00-50 $ 22,500 Dl14 Complete 
DMC.4672 R9921 505-63-87-52 $ 15,000 DM21 Complete 
DMH.1296 FQ?1137 233-20-21-25 $ 5,456 DM22 Complete 

TOTAL $ 66,345 

NASl -96014 
Modification No. 9 
Page 2 of 2 



OMB Approml #: 27W-0042 
1. CONTRACT ID COOE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 3 
2. AMENDMENTlMODlFlCATlON NO. 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (IfappllcaMe) 

10 See Block 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than km 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county. Slate. andZip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 98. DATED (SEE ITEM 1lJ 

Mail Stop 371 
NASA Langley Research Center 1OA. MODlFlCATlON OF CONTRACT/ORDER NO. 

Hampton, VA 23681-0001 NASl-96014 
X 

106. DATED (SEElTEM 13) - 

CODE FAClLll-f CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in item 14. The hour and date specified fir receipt of offers is etiended. u is not extended. 
Offers must acknowledge receipt of this amendment prior lo the hour and dale specified in the soliciialion or as amended. by one of the following methods: 

(a) By compleling items 6 and 15. and returning - copies of the amendment: (b) By acknowledging receipt of this amendment on each Copy of the offer submitted; or 
(c) By separate letter or telegram whilh includes a reference to lhe solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of thii amendment you desire to change an offer already submilted. such change may be made by telegram or letter. provided each telegram or letler makes 
reference to the solicitation and this amendment, and is received prior lo the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA Iffreguiredl 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

(xl 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (.Spec@ autfnnify) THE CHANGES SET FORTH IN ITEM 14 ARE MAOE IN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADfMNlSTRATM CHANGES (such as changes h payfng of7kw 
apProP!iatfon date, etc.) SET FORTH IN lTEh4 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype dmodifkaffon and authority) 

E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF &lENOMENTMXl1R (O+ed by UCF seclkn hea&gs, Mudrng sorrcltaUm4aw~~~b@Ctme~when, MM..) 

The purpose of this modification is to increase the incremental funding funding of the contract by $194,795, Of 
which $182,192 is for cost and $12,603 is for fee. Accordingly, the following changes are made to the Contract 
Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $4,393,920. The above allotment covers the following 
period of performance: July 1, 1996 through October 31,1996. 

(b) An additional amount of $322,839 is obligated under this contract for payment of fee.” 
Except as pmvided herein, all terms and conditions of Ihe document referenced in Item 9A or lOA. as heretofore changed, remains unchanged and in full fot’oe and effec!. 
1SA. NAME AND TITLE OF SIGNER (Type orprint) 1 16A, N&U5 AND TITLE OF CONTRACTING OFRCER (Type ofprfn0 

1 David H. Jones 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. Jo RTR Amount .Task No. Status 

DAA. 1873 R21303 274-00-96-32 
R9919 505-59-87-32 
R9909 505-59-87-26 

.R9917 505-59-87-31 
R9912 505-59-87-29 

DI.1136 R21679 962-21-l O-05 
Dl.1139 R21017 505-59-l o-35 
DI.1125 R21099 233-20-21-21 
DME.2406 R20045 242-20-05-05 
DMH.1305 R21136 233-20-21-05 
DMH. 1306 R21136 233-20-21-05 

$ 51,000 
$ 4,042 
$ 173 
$ 3,060 
$ 8,000 
$ 13,020 
$ 35,000 
$ 45,000 
$ 30,000 
$ 2,000 
$ 3,500 

TOTAL $ 194,795 

DA03 
DA03 
DA03 
DA03 
DA03 
D103 
D104 
Dl13 

DMll 
DMOB 
DM18 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

REALLOCATION OF FUNDS AMONG TASKS 

PR No. Jo RTR Amount 
From 

Task No. 
To 

Task No. 

DCP.1112 R1958 1 505-64-53-01 $ 20,000 DC04 DC16 
DCP.1112 Rl9581 505-64-53-01 $ 5,000 DC04 DC02 
DCP.1115 R20896 538-04-l l-l 7 $ 3,000 DC15 DC02 
DMF.4886 R19572 538-02-l l-01 $ 30,000 DM05 DM16 
DMF.4886 R19572 538-02-l l-01 $ 45,000 DM15 DM16 

. 

NASl-96014 
Modification No. 10 
Page 2 of 3 



Throuah 

Award 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 $ 1,228,360 !§ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 '0 50,000 
0 0 0 (82,800) 
0 0 0 -‘“50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 4,716,759 l 

l Current funding includes $4,393,920 for cost and $322,839 for fee. 

NAS l-9601 4 
Modification No. 10 
Page3of 3 



. 
I 

OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODiFlCATiON ‘OF CONTRACT 1 2 

2. AMENDMENT/MODIFICATION NO. 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

11 See Block 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (Itother than item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county. State, and Zip Code) _u_ 9A. AMENCMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company I 
90. DATED (SEE /TEM 7 1) 

Mail Stop 371 
NASA Langley Research Center 
Hamoton. VA 23681-0001 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 . 
X 

106. DATED (SEE ITEM 13) 

CODE FACIUM CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in ttem 14. The hour and dale speci6ed for receipt of Offers 0 is extended, q is not extended. 

Otters must acknowledge receipt of this amendment prior lo the hour and dale specified in the solicitation or as amended, by one of the following melhods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an otter already submitted, such change may be made by telegram or letter, provided each telegram or letter maker 
reference lo the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (Ifrequire@) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify autnorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1tJA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNtSTRATNE CHANGES (such aa changes in pay/rig orTke, 
appmprWon date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speciv type olmodilication andautfxnify) 

E. IMPORTANT: Contractor X is not, c] is required to sign thii document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODtFtCATtON (Orgenfzed by UCF sectton hea&ngs. Includhq sollcitat.hnuWntract sul$ect meaer where feesible.) 

The purpose of this modification is to increase the incremental funding funding of the contract by $82,000, of which 
$76,695 is allotted for cost and $5,305 is allotted for fee. Accordingly, the following changes are made to the 
Contract Schedule: 

Section B, B.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $4,470&l 5. The above allotment covers the following 
period of performance: July 1, 1996 through October 31, 1996. 

(b) An additional amount of $328,144 is obligated under this contract for payment of fee.” 
Except as provided herein, all terms and conditions of the document referenced in ttem 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 1 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

1 David H. Jones 

158. CONTRACTOR/OFFEROR 1%. DATE SIGNED 
Contracting Officer 

’ 16C. DATE SIGNED 

(Signahrre of person authorized to sign) 

NSN 7640-01-152-8070 
PRMOUS EDtlTON UNUSABLE 

(Signa& d Co&f&g Ol7iCerj 
Y STANDARD FORM 30 (Rev. 1 O-83) 

Prescribed by GSA 
FAR (48 CFR) 63.243 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. Jo RTR Amount Task No. Status 

DME.2405 HI5188 537-06-31-20 $ 50,000 DMIO Complete 
DMF.4956 R21655 323-78-01-02 $ 22,000 DM23 Complete 
DMF.4959 R21655 323-78-01-02 $ 1,000 DM24 Complete 
DMF.4960 R21584 243-30-07-I 1 $ 7,000 DM24 Complete 
DMF.4960 R21655 323-78-01-02 $ 2,000 DM24 Complete 

PR No. Jo RTR Amount 
From To 

Task No. Task No. 

DCP.1126 HI5153 537-08-22-21 $ 5,000 DC05 DC08 

Throuqh Estimated Cost Award Fee CPAF Fundinq 

Mod. 

Award 

No. 

Mod. 

10 

No. 1 
Mod. 

Mod. 

No. 

No. 

2 
Mod. 

11 

No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 

$ 17,765,083 
0 

0 

0 
0 
0 
0 
0 
0 

0 

0 
0 

$ 1,228,360 $ 18,993,443 
0 0 
0 

0 

0 

0 

0 0 
0 0 
0 

0 

0 

0 

0 0 
0 0 
0 0 
0 0 

$ 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 

TOTAL $ 82,000 

REALLOCATION OF FUNDS AMONG TASKS 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 4,798,759 * 

l Current funding includes $4,470,615 for cost and $328,144 for fee. 

NASI-96014 
Modification No. 11 
Page 2 of 2 



.- OMB Approval I: ?- 4042 
1 1. CONTb *o CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATiON OF CONTRACT 1 I 1 I 2 
2. AMENDMENT/MODlFlCATlON NO. 3. EFFECTM DATE 4. REQlJlSlTlON!F’URCHASE REQ. NO. 5. PROJECT NO. (Happikab&) 

12 m I ? 199s See Block 12 
6. ISSUED BY CODE 7. ACMlNlSTEREO BY (If other than Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sWe@, county, State. and .?lp Code) & 9k AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 98. DATED (SEE ITEM 11) 

Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

11%. MOOlFlCATlON OF CONTRACT/ORDER NO. 

NASl-96014 
” 
A 

108. DATED (SEE ITEM 13) 

CODE 1 FACIUM CODE 7-l -96 -.z . 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered soJiiitaIion is amended assetforthinHem14. Thehourand&bqecifbdforreceiptofOffem 

ORerrmurl~cknovu(edger~p(dlhhamendmentpriorto~hwrMd~le~~intherd~tionoc~ amended,byonedlhefdkMng- 

(a) By completing llerns 8 and 15. and returning - mpierdh-ment;@)&y ~ingr~ptdthirvnendmentongchcoWdthaonerrubmitted;or 
(c) By separate lelter or telegram whii includee a reference io the aoMMion and amendmenl numbers. FAJLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESKWATEO FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTtON OF YOUR OFFER. W by 
virtue d thii amendment you desire to change an offer already submiied. such change may be made by telegram or letter. provided eech telegram or leller rnakee 
reference to the solicitatii and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (tImquim@ 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x1 1 A. THE CWGE ORDER IS ISSUED PURSUANT TO: (SpecnL authomy) THE CHANGES SET FORTH IN ITEM t4 ARE m IN THE CONTRACT ORDER 

,.., NO. IN ITEM lok 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNl.STRATM CHANGES (such as chenges //I &‘@Q omce. 
appqvfadbn date. edc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 4X103@). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (SpeciQ type drnodfiitkm and authorftyl 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing off-. 
14. DESCRIPTION OF AMENDMENTMOOIFICATION (Organized by UCF sect&n hedngs, inchdng scJic/la-tract su+d maffef where ka.?ibk) 

The purpose of this modification is to increase the incremental funding funding of the contract by $298,000, of 
which $278,718 is allotted for cost and $19,282 is allotted for fee. Accordingly, the following changes are made to 
the Contract Schedule: 

Section B, B.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the . 
total amount allotted by the Government to this contract is $4,749,333. The above allotment covers the following 
period of performance: July 1, 1996 through October 31,1996. 

(b) An additional amount of $347,426 is obligated under this contract for payment of fee.’ 
Excepl as provided herein, all terms and conditions of the document referenced in llem 9A or IOA. as heretofore changed, remaine unchanged and in full force and effed. 
1% NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type wprlnt) 

David H. Jones 

158. CONTRACTOR/OFFEROR 

(Signahm dpefscm autbcffmd to sign) 

NSN 7!54&01-152-8070 
PREVIOUS EDITION UNUSABLE 

Contracting Officer 
16C. DATE SIGNED ;.U 

(Signaful8 d coned omcerj 

30-105 STANDARD FORM 30 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



PR No. Jo RTR Amount Task No. 

DGF. 1159 R21827 522-51-31-20 $ 150,000 DGOl 
Dl.1134 R20812 538-01-l 4-02 $ 9,000 DlOl 
DI.1135 R20812 538-01-l 4-02 $ 11,000 D102 
Dl.1137 R20750 538-01-l 4-01 $ 8,200 DlO5 
DI.1138 R20750 538-01-l 4-01 $ 4,800 Dl09 
CH.0508 R21374 267-l o-00-02 $ 4,000 D114 
DME.2408 R21282 242-20-05-50 $ 40,000 DMll 
DME.2412 R20500 260-30-l 5-50 $ 10,000 DMll 
DME.2412 R21681 478-82-00-01 $ 20,000 DMll 
DSK.1109 R21101 233-20-21-24 $ 4,000 DS02 
DSK. 1109 R21755 233-l O-l 4-39 $ 14,000 DS02 
DSKl109 R19736 509-l O-l l-03 $ 23,000 DS02 

Throuah 

Award 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 

ACCOUNTING AND APPROPRIATIONS DATA 

TOTAL $ 298,000 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF 

$ 17,765,083 $ 1,228,360 $ 18,993,443 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

Status 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Cqmplete 
Complete 
Complete 

Fundinq 

$ 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
?23,600 

66,345 
194,795 

82,000 
298,000 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 5,096,759 l 

l Current funding includes $4,749,333 for cost and $347,426 for fee. 

NASl -96014 
Modification No. 12 
Pace2 of 2 



OMB Approval #: 27DO-0042 
1. CONTRACT “3 CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MI FICATION OF CONTRACT 1 2 
-.- 

2. AMENDMENTlMOOlFlCATlON NO. 3. EFFECTIVE DATE 4. REOUISITIONIPURCHASE , .cO. NO. 
0c-i i c :dyc 

5. PROJECT NO. (If appllceble) 

13 See Block 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (/t other than Item 6j CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED [SEE ITEM 17) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 
X 

10s. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS U.-z 

The above numbered soliiitaticn is amended as sel foc(h in ilem 14. The hour and dale specifed for receipt of Offers is nd exiended. 
Offers must acknowiedge receipt of Ihis amendment prior to the hour and date specifii in the solicitation or as amended, by one of the fdlowing methods: 

(a) By completing Hems 8 and 15, and returning - copies of the amendment: (b) By ackrw&dging receipt of thii amendment on each copy d the offer submitted; M 
(c) By separate letier 0r telegram whii includes a reference lo the soliiitalii and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEClFlEO MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue d this amendment you desire to change an offer already submitted. such change w be made by telegram or letter, provided each telegram or letler makes 
reference to the solicitation and this amendment. and is received prior to the opening hour and date specitied. 
12. ACCOUNTING AND APPROPRIATION DATA (Hmquir~@ 

See Page 2 

00 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecIw auUborfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN lTEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in payfng ~77~8, 
appruprfatbn date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIM OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Specify type o/moMcation and authority) 

E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized 4y UCF sectIon headngs, /nc/udlng so#c~tatIonbntmct sub@ct met&r where bask&.) 

The purpose of this modification is to increase the incremental funding funding of the contract by $832,068, of 
which $778,738 is allotted for cost and $53,870 is allotted for fee. Accordingly, the following changes are made to 
the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $5,528,071. The above allotment covers the following 
period of performance: July 1, 1996 through October 31,1996. 

(b) An additional amount of $401,296 is obligated under this contract for payment of fee.” 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or loA. as heretofore changed, remains unchanged and in full force and alTact. 

15A. NAME AND TITLE OF SIGNER (Type wprtnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpfhM) 

David H. Jones 
Contracting Officer 

158. CONTRACTOR/OFFEROR 1SC. DATE SIGNED 168. UNITED STATES OF AMERICA 

Ld%z?zq& 

16C. DATE SIGNED 

BY 
(Signature &person aufhorbd to sign) (SIgnatun, d Cont#%g Oll7cer) 

5~3 qh’6 
NSN 754091-152-8070 30-105 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



PR No. Jo RTR Amount Task No. 

DFB.3670 H2351 S 538-03-l 5-01 $ 70,000 DFOl 
DFC.3388 R20956 538-07-l 4-10 $ 58,000 : DF04 
DFC.3388 H2313A 538-03-l l-01 $ 57,407 DF04 
DFC.3388 R22039 581-20-21-02 $ 57,000 DF04 
DFC.3386 R22040 581-20-31-01 $ 128,000 DF05 
DFC.3386 I320957 538-07-l 5-l 0 $ 60,000 DF05 
DFC.3386 I320955 538-07-l 4-21 $ 60,000 DF05 
DFC.3386 H2321A 538-03-12-01 $ 145,000 DF05 
DFC.3386 Hl5278 537-05-21-01 $ 60,000 DF05 
DFL.1271 Rl9823 538-05-l 5-01 $ 43,200 DF15 
DMC.4684 R21816 538-l O-l l-05 $ 50,000 DM25 
DMC.4695 R21816 538-l O-l l-05 $ 44,001 DM25 

Throuah Estimated Cost Award Fee CPAF Funding 

Award $ 17,765,083 $ 1,228,360 $ 
Mod. No. 1 0 0 
Mod. No. 2 0 0 
Mod. No. 3 0 0 
Mod. No. 4 0 0 
Mod. No. 5 0 0 
Mod. No. 6 0 0 
Mod. No. 7 0 0 
Mod. No. 8 0 0 
Mod. No. 9 0 0 
Mod. No. 10 0 0 
Mod. No. 11 0 0 
Mod. No. 12 0 0 
Mod. No. 13 0 0 

18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 VQ,8W , 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
-0 194,795 
0 82,000 
0 298,000 
0 832,608 

ACCOUNTING AND APPROPRIATIONS DATA 

TOTAL $ 832,608 

CONTRACT TABULATION 

Status 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

-Complete 
Complete 
Complete 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 5,929,367 * 

* Current funding includes $5,528,071 for cost and $401,296 for fee. 

NAS l-9601 4 
Modification No. 13 
Page 2 of 2 
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apPn@e#on dete, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE -OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT I ENTERED INTO PURSUANT TO AUTHORllY OF: 

D. OTHER (Speciv type dmodillcation and authority) 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (OrgaMed by UCF secUon beadfngs, lncludlng soMta&x&onb9ct sut+ct maft6-r where feesMe.) 

The purpose of this modification is to increase the incremental funding funding of the contract by $2,038,096, of 
which $1,906,232 is allotted for cost and $131,864 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the . 
total amount allotted by the GDVfXMK?IIt to this contract is $7,434,303. The above allotment covers the following 
period of performance: July 1,1996 through October 31, 1996. 

(b) An additional amount of $533,160 is obligated under this contract for payment of fee.’ 
Except as provided herein, all terms and conditions of Ihe document referenced in Item 9A or loA. as heretofore changed, remains unchanged and in full force and effecl. 
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16C. DATE SIGNED 16C. DATE SIGNED 

(Signature d @%acUng Dmcerl 
/+3/G 

30-105 STANDARD FORM 30 (Rev. 104331 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (46 CFR) 53.243 

FILE COPY 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. 

DCL. 1083 
DCL. 1098 
DC0.1082 
DCP.1112 
DCP.1113 
DCP.1113 
DCP.1115 
DCP.1116 
DCP.1126 
DCP.1127 
DCP.1157 
DFM.1092 
DFM. 1095 
DFM.1096 
DMB.4785 
DMB.4785 
DMB.4786 
DME.2380 
DME.2381 
DME.2381 
DME.2389 
DSL.1234 
DSL. 1234 
DSL.1234 

Jo RTR 

R20907 
R2 1906 
R20896 
Iv1 943 
Rl9581 
R20896 
R20896 
R20895 
H15153 
Hi5153 
H 15276 
H15208 
H2313C 
H2332C 
H15189 
R19517 
Hi5189 
R21884 
R21884 
W1883 
H15188 
R21688 
H15191 
R21690 

538-04-l 4-l 8 
522-24-21-04 
538-04-l l-l 7 
522-33-21-01 
505-64-53-01 
538-04-l l-l 7 
538-04-l l-l 7 
538-04-l l-l 1 
537-08-22-21 
537-08-22-21 
537-08-22-21 
537-07-22-24 
538-03-l l-01 
538-03-l 3-03 
537-06-32-20 
505-63-50-01 
537-06-32-20 
522-l 2-l l-01 
522-l 2-l l-01 
522-l 2-l l-02 
537-06-31-20 
242-30-03-63 
537-06-34-20 
242-30-03-61 

$ 63,164 
$ 93,362 
$ 13,328 
$ 180,000 
$ 28,000 
$ 56,000 
$ 72,000 
$ 156,000 
s- 132,000 
$ 57,391 
$ 150,000 
$ 67,000 
$ 72,750 
$ 38,519 
$ 60,000 
$ 60,000 
$ 88,811 
$ 53,968 
$ 25,000 
$ 50,000 
$ 370,803 
$ 45,000 
$ 60,000 
$ 45,000 

Amount 

TOTAL $ 2,038,096 

Task No. 

DC09 
DC08 
DC03 
DC04 
DC07 
DC07 
DC15 
DC02 

_ De05 
DC12 
DC06 
DF08 
DF03 
DF16 
DM13 
DM13 
DM02 
DMll 
DM12 
DM12 
DMlO 
DS05 
DS05 
DS05 

Status 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete ----= 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Partial 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

NASl-96014 
Modification No. 14 
Page 2 of 3 



CONTRACT TABULATION 

Throuqh 

Award $ 17,765,083 
Mod. No. 1 0 
Mod. No. 2 0 
Mod. No. 3 0 
Mod. No. 4 0 
Mod. No. 5 0 
Mod. No. 6 0 
Mod. No. 7 0 
Mod. No. 8 0 
Mod. No. 9 0 
Mod. No. 10 0 
Mod. No. 11 0 
Mod. No. 12 0 
Mod. No. 13 0 

Estimated Cost Award Fee CPAF Fundinq 

$ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 1,700,026 
0 0 28,600 
0 0 112,000 
0 0 50,000 
0 0 (82,800) 
0 0 50,000 
0 0 -.7x (18,594) 
0 0 

I’ 0 ,-- 0 
123,600 

66,345 
0 0 194,795 
0 0 . 82,000 
0 0 298,000 
0 0 832,608 

Mod. No. 14 0 0 0 2,038,096 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 7,967,463 * 

l Current funding includes $7,434,303 for cost and $533,160 for fee. 

NAS l-9601 4 
Modification No. 14 
Page 3 of 3 
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(/fa~jVkab) 

See Block 12 
6. ISSUED BY CODE 7. ACMlNlSTERED BY (Mother Utan /tern 6) CODE 

National ABrDDZtUtiCS and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sbs& munfy, State, and Zip Cc&) a 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 90. DATED (SEE ITEM 11) 

Mail Stop 371 
NASA Langley Research Center 1LtA. MODIFICATION OF CONTRACT/ORDER NO. 

HamptDn, VA 23681-0001 NASl-96014 
X 

106. DATED (SEE ITEM 13) 

CODE 1 FAClLllY CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

isextended. knotextendad. 

oflen must acknowledge receipt of this amendment prior to the hour and dale specifii in the aokttattion or as amended, done of the fOlIOWing methOdS: 

(a) By completing Items 8 and 15. and returning - copiea of the amendment; @) By actmowbdging receipt d thii amendment on each copy of the offer submtted; or 
(c) By separate letter or telegram which inch&s a reference to the sotiiitatii and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGMENT TO BE RECEtVED 
AT THE PLACE DESlGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTtDN OF YOUR OFFER. tf by 
virtue of this amendment ycu desire to change an offer already submiied. such change may be made by telegram or tetter. provided each tebgram cr letter maker 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specitied. 
12. ACCOUNTING AND APPROPRtATlON DATA Illf~~uiredl 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

(4 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THlS CHANGE ORDER Is lSSUED PURSUANT TO: (SpecnL adhority) THE CHANGES SET FORTH IN tTEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1oA 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ACMNlSTRATtVE CHANGES (such as chan@es /II pay@ ot77ce. 
appr0prlaUcr1 Ate, etc.) SET FORTH IN tTEM 14. PURSUANT TO THE AUTHORlTY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpeMy type dmccU6ca6ott enda@mrity) 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing oftice. 
14. DESCRIPTION OF AMENWNTMODIFlCATtGN (Organized by UCF sectkn headings, includln~ .soilcttatiWbact sut#ect matter where leasibte.) 

The purpose of this modification is to increase the incremental funding funding of the contract by $1,147,292, of 
which $1,073,062 is-allotted for cost and $74,230 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $8,507,365. The above allotment covers the following 
period of performance: July 1, 1996 through June 30, 1997. 

(b) An additional amount of $607,390 is obligated under this contract for payment of fee.’ 
Excepi ai provided herein. all terms and conditions of the document rekrenced in Item 9A or WA. as heretofore changed, remains unchanged and in full force and effect. 

1% NAME AND TITLE OF SIGNER (Type orprlnt) 1 16A. W AND TITLE OF CONTRACTING OFFICER (Type crprfnr) 

1 David H. Jones 

158. CONTRACTOR/OFFEROR 
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(Signahuu d Con @4x7 omcer) 
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PR No. 

DA. 1057 
DA. 1058 
DA. 1058 
DAH.1034 
DFB.3682 
DFB.3683 
DFB.3684 
DFM. 1094 
DMF.4955 
DMF.4966 
DSI.1435 
DSl.1435 

Jo 

R22089 
R21831 
R21821 
R21828 
H2321 S 
H2351 S 
H2342S 
Rl9555 
R21655 
Rl9572 
H15150 
H15192 

ACCOUNTING AND APPROPRIATIONS DATA 

RTR 

51 g-20-21 -01 
522-l l-l l-01 
538-05-l 4-05 
522-51-31-l 0 
538-03-l 2-02 
538-03-l 5-01 
538-03-l 4-01 
505-59-50-05 
323-78-01-02 
538-02-l l-01 
537-06-21-l 1 
537-06-35-20 

Amount 

$ 170,101 
$ 56,550 
$ 100,000 
$ 216,000 
$ 60,189 
$ 61,704 
$ 77,000 
$ 72,750 
$ 57,998 
$ 200,000 
$ 22,600 
$ 52,400 

TOTAL $ 1,147,292 

Task No. 

DA1 0 
DA06 
DA06 
DG04 
DF06 
DFOl 
DF09 
DF11 

. . DM26 
DM07 
DSOl 
DSOl 

Status 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

-Cwplete 
Complete 
Complete 
Complete 
Complete 
Complete 

NASl-96014 
Modification No. 15 
Page2 of 3 



I 

Throuah 

Award 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Funding 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 ---= (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 9,114,755 * 

l Current funding includes $8,507,365 for cost and $607,390 for fee. 

NASl-96014 
Modification No. 15 
Page 3 of 3 
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(c) By separate letter or telegram which includes a reference lo the sokitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEMD 
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reference lo the solicilalion and this amendment, and is received prior to lhe opening hour and dale specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/fiag~dre@ 

See Page 2 

(x) 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT To: (SpecHyautbodty) THE CHANGES SET FORTH lN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM loA 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMNISTRATNE CHANGES (such as changes In paytng of7kze. 
appropr(sf/on dale, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speciv type dmodiriitton and auihorffy) 

E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTIDN GF AMENDMENTlMODlFfCATlON (Organized by UCF sectkn head’ngs. in&ding sdkitatkuuhmbact subject mtbr where bsibk) 

The purpose of this modification is to increase the incremental funding funding of the contract by $810,237, of 
which $757,814 is allotted for cost and $52,423 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section 8, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $9,265,179. The above allotment covers the following _ 
period of performance: July 1, 1996 through June 30, 1997. 

(b) An additional amount of $659,813 is obligated under this contract for payment of fee.” 
Except as provided herein, all terms and condilions of the document referenced in tlem 9A or loA. as heretofore changed. remains unchanged and in full force and effect. 
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David H. Jones 
Contracting Officer 
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PR No. 

DA. 1059 
DA. 1059 
DA. 1059 
DAA. 1893 
DAA. 1894 
DAC. 1001 
DAC. 1002 
DCM.1163 
DCM.1164 
DCM.1165 
DFB.3674 
DI.1141 
DI.1149 
DI.1151 
DI.1152 
Dl.1153 
Dl.1154 
DlH.1306 
DMF.4959 

ACCOUNTING AND APPROPRIATIONS DATA 

97 R21831 522-l l-l l-01 
97 R22089 51 g-20-21 -01 
97 HI5231 537-07-20-22 
97 HI5212 537-07-22-21 
96 R9917 505-59-87-31 
97 R21751 538-05-I 3-01 
97 HI5279 537-07-20-24 
97 R21908 522-25-31-02 
96 R21363 505-59-30-51 
96 R21363 505-59-30-51 
97 HI5194 537-06-37-20 
96 R21379 233-20-21-I 9 
97 R20810 963-35-00-01 
97 R21874 522-24-21-03 
97 R21868 522-33-l I-02 
96 R20810 963-35-00-01 
97 R22023 522-24-21-01 
97 HI5275 537-08-22-21 
97 R21655 323-78-01-02 

RTR Amount 

$ 18,500 
$ 34,899 
$ 16,194 
$ 49,905 
$ 3,600 
$ 37,858 
$ 7,748 
$ 12,000 
$ 15,000 
$ 14,761 
$ 25,000 
$ 7,800 
$ 137,208 
$ 100,000 
$ 31,000 
$ 1,547 
$ 45,000 
$ 123,217 
$ 129,000 

TOTAL $ 810,237 

Task No. 

DA09 
DA09 
DA09 
DA07 
DA03 
DA04 
DA05 
PC10 
DC1 1 
DC17 
DF07 
D108 
D103 
Dl13 
0112 
D114 
Dl13 
DlO6 

DM24 

--- 

Status 

Complete 
Complete 

Partial 
Complete 
Complete 

Partial 
Partial 

Cbmplete 
Complete 

Partial 
Complete 
Complete 
Complete 
Complete 
Complete 

Partial 
Complete 
Complete 
Complete 

NASI -96014 
Modification No. 16 
Page2 of 3 



Throuqh Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 -‘- (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 9,924,992 * 

l Current funding includes $9,265,179 for cost and $659,813 for fee. 

NASI-96014 
Modification No. 16 
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National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AN0 ADDRESS OF CONTRACTOR (No.. street, county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 

98. DATED (SEE ITEM 1 I) 

NASA Langley Research Center 
Hampton, VA 23681-0001 

1M MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 
X 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7-l -96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Cl The above numbered solicitation is amended as set forth in Hem 14. The hour and date specikd for receipt of Offers is extended, le not ealended. 

Offers must acknowledge receipt of this amendment prior to the hour and date speciiii in the soliiitation or as amended, by one of the fdtowing methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; @) By ackmwbdging receipt of thii amendment on each copy of the offer submiied; or 
(c) By separate letter or telegram which includes a reference to the soliiitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEWED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTIDN OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or feller. provided each telegram or letter makes 
reference to the solicitation and this amendment and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (ffrequrred) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER Is ISSUED PURSUANT TO: (SpecnL etrU~@.) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 19A. 

X 
I 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMtNlSTRATfVE CHANGES (such es changes In payfng ot77ce. 
apPmprfat/on date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORilY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
0. OTHER (.Qec@ fype dmcdikaffon and authority) 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENWNTlMODlFlCATlON (O~anized by UCF sectton hedIngs, lnclth3lng tilctta~bact subject melter whem feaskk) 

The purpose of this modification is to increase the incremental funding funding of the contract by $1,346,484, of 
which $1,259,369 is allotted for cost and $87,115 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $10,524,548. The above allotment covers the following 
period of performance: July 1,1996 through June 30,1997. 

(b) An additional amount of $746,928 is obligated under this contract for payment of fee.” 
Except as provided herein, all terms and conditions of the document referenced in item 9A or WA. as heretofore changed, remains unchanged and in full force and effect. 

1SA. NAME AND TITLE OF SIGNER (Type ofprint) 1S.A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

David H. Jones 

158. CONTRACTOR/OFFEROR 

(Signature &person authorized to sign) 

NSN 7540-01-152-8070 
PREVtOUS EDITION UNUSABLE 

Contracting Officer 
1SC. DATE SIGNED MB. UNITED STATES OF AME CA 

BY H&&d~~ 

ISC. DATE SIGNED 

(Signafunz cl M-mcttng Offlcerf 

30-105 STANDARD FORM 30 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (49 CFR) 53.243 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. 

DCK.1083 
DCK. 1083 
DCK. 1083 
DCK.1084 
DCK.1084 
DCL. 1091 
DFL.1295 
DFL.1296 
DI.1142 
DI.1143 
DI.1144 
DI.1145 
DI.1146 
DI.1147 
DI.1148 
DI.1150 
DMC.4703 
DMF.4982 
DMH.1313 
DMH.1313 
DSl.1460 
DSl.1460 
DSI. 1460 

PyJo 

97 H15198 
97 H15201 
97 HI5268 
97 R21848 
97 I321907 
97 R21576 
97 H15205 
97 R19823 
97 R21951 
97 R21838 
97 R21838 
97 R21838 
97 R21838 
97 R21892 
97 R21838 
97 R21770 
97 H15190 
97 RI9572 
96 R21013 
96 R21069 
97 HI5192 
97 R20865 
97 R19615 

RTR 

537-07-24-23 
537-07-24-2 1 
537-08-23-2 1 
522-21-31-01 
522-22-21-03 
632-l o-43-90 
537-07-23-22 
538-05-l 5-01 
51 g-30-31 -01 
522-l 4-21-02 
522-l 4-21-02 
522-l 4-21-02 
522-l 4-21-02 
522-l 4-21-01 
522-l 4-21-02 
538-04-l 3-02 
537-06-33-20 
538-02-l l-01 
236-03-26-01 
236-04-70-08 
537-06-35-20 
538-07-I 2-01 
538-02-l O-02 

$ 200,000 
$ 40,000 
$ 17,440 
$ 23,731 
$ 75,000 
$ 68,814 
$ 40,000 
$ 40,000 
$ 102,793 
$ 72,852 
$ 16,400 
$ 21,000 
$ 62,040 
$ 130,300 
$ 59,805 
$ 189,806 
$ 33,107 
$ 47,396 
$ 2,000 
$ 4,000 
$ 25,000 
$ 50,000 
$ 25,000 

Amount 

TOTAL $ 1,346,484 

Task No. 

DC14 
DC14 
DC14 
DC16 
DC16 
DC01 
DFlO 
DF15 
0107 
DlOl 
Dl05 
Dill 
D102 
DllO 
DlO9 
Dl04, 

DM03 
DM16 
DM08 
DM08 
DSOI 
DSOl 
DSOl 

Status 

Complete 
Complete 

Partial 
Partial 

Complete 
Complete 
Complete 
Complete 

Pai-tial 
Partial 

Complete 
Complete 

Partial 
Partial 
Partial 
Partial 
Partial 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

NASI -96014 
Modification No. 17 
Page 2 of 3 



CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 ---= (18,594) 
0 0 0 123,600 
0 0 0 ‘66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 11,271,476 l 

* Current funding includes $10,524,548 for cost and $746,928 for fee. 

NAS l-9601 4 
Modification No. 17 
Page 3 of 3 



OMB Approval #: 27Noo42 
1. CONTRA 1 CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MuOlFlCATlON OF CONTRACT 1 3 
2. AhfENDMENTlMODlFlCATlON NO. 3. EFFECTNE DATE 4. REQUlSITlON6’URCHASE REQ. NO. 5. PROJECT NO. 18 DEC (7lm) 

18 __ iwis See Block 12 
6. lSSUE0 BY COOE 7. ADMINISTERED BY (Hofher fben Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME ANO ADDRESS OP CONTRACTOR (N4.. S&O&, county. state, ancf~lp cobe~ JfJ- SA. AMENOMENT OF SOLlClTATlON NO. 

Lockheed Martin Engineering 8 Sciences Company 90. DATED (SEE ITEM 11) 

Mail Stop 371 
NASA Langley Research Center 1oA MODIFICATION OF CONTRACTIOROER NO. 

Hampton, VA 23681-0001 NASl-96014 
X 

_- 108. DATED (SEE 177% 13) 

CODE 1 FAClLllYCODE 7-l -96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

- 
u Thea~numbersd~citntionhs~w~forthinHeml4. Thehouranddaiespecl6~fcureceiptcfOffers u lsmdended. l-l hnotextmded. 
Ofhs must a&nowWge receipl of thii amendme ntpriorto~howsnddale~iC~inUMdicitationor~omended.byocw,of~fdbrni~mahodt: 

(a) By compleling llems 6 and 15. and returning - copies of the amendment; (b) By acknwkdging receipt of this amendment on eaoh copy of the offer submiUed; or 
(c) By separate lelter or telegram which includes a reference to the solicitation and amendment numbem. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECElVEO 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRlOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of thii amendment you desire to change en offer already submitted. such change may be made by telegram or leller. provided each telegmm or lelier maims 
reference lo the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (IfmqukscfJ 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A THlS CHANGE ORDER Is ISSUED PURSUANT To: (Specmeuthorfty) THE CHANGES SET FORTH IN lTEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM WA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER Is MOOlflEO TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paytng ot7Jm. 
appqxtatton deb, efc.) SET FORTH IN lTEM 14. PURSUANT TO THE AUTHORrrY OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
I D. OTHER (Specily type drnodigcetko and aufknify) 

E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing oftice. 
14. DESCRIPTION OF AMENDMENTMOOlFlCATlON (Olpenlzed by UCF sechbn headngs, tnduding sukttatlonAconlract sut#sct mattw where ler8sMe.J 

The purpose of this modification is to increase the incremental funding of the contract by $1.531,825, of which 
$1,432,715 is allotted for cost and $99,110 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $11,957,263. The above allotment covers the following 
period of performance: July 1,1996 through June 30,1997. 

(b) An additional amount of $846,038 is obligated under this contract for payment of fee.’ 
Except as provided herein, all terms and conditions of the document referenced in llem 9A or loA. as heretofore changed, remains unchanged and in full force and effsc!. 
1% NAME AND TITLE OF SIGNER vvpe orprint) 16A. NAM AND TITLE OF CONTRACTING OFFICER (Type orpftnt) 

David H. Jones 
Contracting Officer 

158. CONTRACTOR/OFFEROR 16C. DATE SIGNED 168. UNITED STATES OF AMERI 16C. DATE SlGNEO 

(Signatw dpmson authoftxd to sign) 

NSN 7540-01-152-8070 
PRMOUS EDITION UNUSABLE 

BY d3,c&& 
(Signalul8 d co&k tb3 omce3 W@/96 

30-105 STANDARD FORM 30 (Rev. 1043) 
Prewibed bv GSA 
FAR (46 CFR) 63.243 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. 

DAA. 1902 
D/W. 1903 
DAA. 1904 
DAD. 1002 
DAD. 1002 
DAD. 1002 
DAD. 1002 
DC.1025 
DFB.3696 
DFC.3413 
DFC.3413 
DGA. 3489 
DGA. 3490 
DI.1156 
DI.1156 
DMFSOOO 
DMF.5001 
DMH.1318 
DMH.1321 
DMH.1322 
DSD.1492 
DSl.1462 
DSJ.1148 
DSL.1247 

PyJo 

97 R22129 
97 R21743 
97 R9930 
97 H15234 
97 l-321739 
97 R21833 
97 R21847 
96 R21363 
97 Hi5194 
96 H15180 
97 H15180 
97 R19554 
97 R19554 
97 R22272 
97 R22275 
97 R22307 
97 R21881 
97 R21887 
97 R21887 
97 R22323 
96 H15193 
97 H15192 
97 R22352 
96 R20559 

RTR 

581-10-11-01 
538-05-l 4-01 
505-59-87-36 
537-07-20-21 
538-05-l 2-01 
522-l l-51 -04 
522-l l-3;1-01 
505-59-30-51 
537-06-37-20 
537-09-21-2 1 
537-09-21-21 
242-80-01-01 
242-80-01-01 
258-70-21-08 
258-70-21-06 
242-33-01-l 2 
522-l 3-21-01 
522-32-l l-02 
522-32-l l-02 
632-20-2 1-l 3 
537-06-36-20 
537-06-35-20 
632-20-21-l 1 
242-30-03-24 

TOTAL 

$ 46,768 
$ 178,000 
$ 60,000 
$ 100,000 
$ 80,000 
$ 44,000 
$ 23,383 
$ 70,000 
$ 27,000 
$ 54,886 
$ 164,579 
$ 58,778 
$ 57,964 
$ 25,000 
$ 6,467 
$ 134,267 
$ 3,018 
$ 5,000 
$ 9,581 
$ 16,400 
$ 168,384 
$ 91,850 
$ 30,000 
$ 76,500 

Amount 

$ 1,531,825 

Task No. 

DA1 1 
DA08 
DA03 
DA02 
DA02 
DA02 
DA02 
DC11 y 
DF07 
DF13 
DF13 . 
DG03 
DG02 
D108 
D108 

DM15 
DM23 
DM27 
DM09 
DM20 
DS03 
DS06 
DS04 
DS05 

Status 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Partial 
‘Complete 
Complete 
Complete 

Partial 
Complete 
Complete 
Complete 

Partial 
Complete 
Complete 
Complete 
Complete 
Complete 

Partial 
Complete 
Complete ’ 
Complete 

NASl -96014 
Modification No. 18 
Page 2 of 3 
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CONTRACT TABULATION 

Throuah Estimated Cost Award Fee. CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 

$ 17,765,083 
0 
0 
0 
0 

,fl 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 18,993,443 
0 
0 
0 
0 
0 
0 

- 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
W,8W 

-c’: 50,000 
(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 12,803,301 l 

l Current funding includes $11,957,263 for cost and $846,038 for fee. 

NASl-96014 
Modification No. 18 
Page3of 3 



OMBApprovat#: : 0042 
1. -. ‘DCODE PAGEOFPAGES 

AMENDMENT OF SOLlCITATION/MODIFICATlON OF CONTRACT 1 2 
2. AhENDM3JTh4DDlFlCATbDN NO. 

3oE~~F 
4. REQUIS llIOfWURCH4SE REQ. NO. 5. PROJECT ND. (N4puc&&) 

19 See Block 12 
6. ISSUEDBY CODE 7. ADMtNtSTERED BY (Ilotherlhen ltwn 6) CODEI 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 2368-l-0001 

QB. DATED (SEE I7734 11) 

lak MoDlFtCATlON OF coNTRAmmRDERND. 

NASl-96014 . 
X / 

108. DATED (SEE ITEM 13) ---; _ 

CODE FACtLIlY CODE 7-l -96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLlClTATlONS 

Theobovenumbemdsoliiisammded 
Dtfersmustachcdm+moeiptdti umedmenlprbrto~houranddalespui6llnthesoliiloru amaded,lyonedthefolbwhg- 

(a) By oampbting Items 8 and 15. and rubming - oop*rd~omd~;@)ByPc~ingr~dlh*~menlon~~d~ollu~bmitted:or 
(c) By separala letter or talegram wtlictl lndudes a rdemnoe to the sokttation and wnendnwnt numbers. FMURE OF YOUR ACKNOWLEDGMENT TO BE RECEMD 
AT THE PLACE DEStGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT tN REJECTION OF YOUR OFFER. tl by 
virtue d thii amendment you dash to change an otlar already submitted. such chsnge may be made by telegram or letter. provided aa& tdfqam or btler makes 
rderanoe to the r0rlitation and thii omemdment, and is ramlvad prior to the owning hour and date spebfied. 
12. ACCOUNTtNG AND APPROPRIATION DATA Mcagulredl 

See Page 2 
. . 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(4 A. THtS CHANGE ORDER IS ISSUED PURSUANT To: (SpecnL am) THE CHANGES SET FORTH IN tTEM 14 ARE M4DE IN THE - ORDER 
NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER Is MODlflED TO REFLECT THE ADMlNtSTRATtVE CHANGES (such as a%anges h payfng Mk%, 
apjxo@et&n &&, etc.) SET FORTH IN tTEM 14, PURSUANT TO THE AUTHORtTY OF FAR 43.103@). 

C. THIS SUPPLMNTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIM OF: 

D. OTHER (SpecnL fype of&Wtkn and autharlty 

E. IMPORTANT: Contractor X is not, 0 is required to sign thii document and return copies to the issuing offi. 
14. DESCRIPTtON OF A~~ENDMENTIMODIFICATION (O@w~Ized by UCF secUtm headngs, Includln(l sdkitamtract SubJect mmttw where &as&de.) 

The purpose of this modification is to increase the incremental funding of the contract by $334,753, of which 
$313,094 is allotted for cost and $21.659 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $12,270,357. The above allotment covers the following 
period of performance: July 1,1996 through June 30.1997. 

(b) An additional amount of $867,697 is obligated under this contract for payment of fee.’ 
Except as provtded herein. atl terms and conditions d the document referenced in ttem 9A or WA, as heretobre changed, remains unchanged and in butt force and effect. 

1%. NAME AND TtTLE OF SIGNER (Type cfprfnt) 16A NAME AND TITLE OF CONTRACTING OFFtCER (Type or@@ 

David H. Jones 

158. CONTRACTOR/OFFEROR 1X. DATE SIGNED 
Contracting Officer 

16C. DATE SIGNED 

(Signature dpatsm auUwiz6d to sign) 

NSN 754(u)+152-8070 
PREWOUS EDtTtON UNUSABLE 

(signatun3 ofc~ung omcwrj 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed bvGSA 
FAR (46 Cni) 63.243 
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ACCOUNTING AND APPROPRIATIONS DATA 

PR No. PYJO m Amount Task No. Status 

DA.1061 
DI.1157 

97 M3117 922-10-01-04 $ 234,753 DA09 Complete 
97 I321874 522-24-21-03 $ 100,000 D113 Complete 

. TOTAL $ 334,753 

CONTRACT TABULATION 

Through Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
$ 17,765,08; $ i ,228,360 $ 18,993,443 9; 

0 0 
2 0 0 0 
3 0 0 0 
4 0 0 0 
5 0 0 0 
6 0 0 0 
7 0 0 0 
8 0 0 0 
9 0 0 0 

10 0 0 0 
11 0 0 0 
12 0 0 0 
13 0 0 0 
14 0 0 0 
15 0 0 0 
16 0 0 0 
17 0 0 0 
18 0 0 0 
19 0 0 0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1) 147,292 

810,237 
1,346,484 
1,531,825 

334,753 

$ 17765,083 $ 1,228,360 $ 18,993,443 $ 13,138,054 * 

’ Current funding includes $12,270,357 for cost and $867,697 for fee. 

NASl-96014 
Modification No. 19 
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1. CONTRMzi loCODE PAGEOFPAGES 
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NASl-96014 
” 
A 

WB. DATED (SEE 17EH 13) 
-w--z . 

CCDE 7-l-96 

assetforthinhl4. ~hourandddespedkdformc.iptdO(l- 
amwJmdprbrtothehouranddalespeclhdinthesolkllaoonoras amendad,bycmed6mfdlowlqmethok 

(a)Byoomplelingkems6and16,andrduming~ copbsdtheammdmmt @)eY~iw=Wd~ ammdmmtoneechoopydlheofferwbmll;or 
(c)Bysepsratekdterorlebgmmwhkhind~ad~ to the soikitagon awl amendment numtmm. FAlLURE OF YOUR AC KNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO TM HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER U by 
virtue d thii amendment you desire to change an offer already submitted, such change may be made b telegram or iekf. provided each tdegmm or lelkr makes 
reference lo the solkitation and thi amendmenl, and is mceived prior to the owning hour and data specifii. 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A THIS CHANGE ORDER IS ISSUED PURSUANT To: (Spec&‘e~ THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA 

X B. THE ABOVE NUMBERED XMRACTIORDER IS MODIFIED TO REFLECT THE ADMNISTRATIVE CHANGES (sucfi as changes In payfng allbe. 
appm@dh &de, ek.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHCRIIY OF FAR 43.103@). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUlWORlTY OF: 

D. OTHER (Specify type dmoMcafktn andaufkfty) 

I 
E. IMPORTANT: Contractor X is not, 0 is required to sign this document and return copies to the issuing offi. 
14. DESCRIPTiON OF AMENDMENT~lFlCATlON (Organked by UCF sectta heahgs, tnct&w solkttaW&act sut@ct met&r wtmm fearlble.) 

The purpose of this modification is to increase the incremental funding of the contract by $281,502, of which 
$263,289 is allotted for cost and $18,213 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract Funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clause, the 
total amount allotted by the Government to this contract is $12,533,646. The above allotment covers the following 
period of performance: July 1, 1996 through June 30,1997. 

(b) An additional amount of $885,910 is obligated under this contract for payment of fee.’ 
Except as provided herein, all terms and condiiis d the document referenced in Item 9A or IOA, as herddore changed, remains unchanged and in full force and dkd. 

15k NAh4E AND Title OF SIGNER (Type orpi@ 16A NAME AND TITLE OF CONTRACTING OFFICER flype ofmt) 

David H. Jones 

158. CONTRACTORJOFFEROR 16C. DATE SIGNED 
Contracting Officer 

16C. DATE SIGNED 

(Signature dpecwn auiborked to sign) 

NSN 7540X11-152-6070 
PREVlOUS EDITION UNUSABLE 

(Slpnalum of C#facft~ Omcerl 

STANDARD FORM 30 (Rev. 10-83) 
PreaaibedbyGSA 
FAR (46 CFR) U.243 



! 

ACCOUNTING AND APPROPRIATIONS DATA 

PR No. PYJO - RTR Amount Task No. Status 

BAA.0968 97 R22024 522-24-l l-02 $ 135,000 D113 Complete 
DFC.3447 97 R21931 522-11-21-01 $ 44,000 DF05 Complete 
DIF.1145 97 R22293 258-70-21-06 $ 62,271 D112 Partial 
DMC.4728 97 R19571 538-02-10-01 $ 25,000 DMOl Complete 
DMH.1320 97 R22246 632-20-21-l 1 $ 3,200 DM18 Complete 
DMH.1335 97 R22357 632-20-21-13 $ 12,031 DM06 Complete 

Through Estimated Cost Award Fee 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 

TOTAL $ 281,502 

CONTRACT TABULATION _ 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 1,700,026 
0 0 28,600 
0 0 112,000 
0 0 50,000 
0 0 (82,800) 
0 0 50,000 
0 0 (18,594) 
0 0 123,600 
0 0 66,345 
0 0 194,795 
0 0 82,000 
0 0 298,000 
0 0 832,608 
0 0 2,038,096 
0 0 1,147,292 
0 0 810,237 
0 0 1,346,484 
0 0 1,531,825 
0 0 334,753 
0 0 281,502 

Funding 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 13,419,556 ' 

l Current funding includes $12,533,646 for cost and $885,910 for fee. 

NAS l-9601 4 
Modification No. 20 
Page2 of 2 



OMB Approvztl X: 27Ob-&2 
1. CONTRACT ID CODE 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT I 2 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTlVE DATE 4. REQUISlTlON/PURCHASE REQ. NO. 5. PROJECT NO. (ff a@fkeMe] 

21 See Blk. 18C See Blk. 12 
6. ISSUED BY CODE 7. ADMiNISTERED BY llfotherthan item 6) CODE 1 

- - 
National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23881-0001 

6 NAME AND ADDRESS OF CONTRACTOR (No., street, county, St&e, andi?/p CC&) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23881-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

loA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-98014 
-a.? 

IOB. DATED (SEE ITEM 13) 

CODE FACIUTY CODE 7-l-98 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

u The above numbered solicttation is amended as set forth in Item 14. The hour and date rpecifkxt for receipt of Offers u b extended, u is not extended. 
Otfers must acknowledge receipt of this amendment prior to the hour and date spscifii in the sotiiitatiin or as amended, by one of the following methods: 

(a) By completing items 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the otfer submiied: or 
(c) By separate letter or telegram whtth includes a reference to the solicitation and amendment numbers.. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by 
virtue of this amendment you desire to change an offer already submitted, such chanae may bs made by teleanm or letter, provtded each telegram or letter makes 
reference to the solicitatidn and this amendment, and is recei&d prior to the opening-hour and date sp&i~ 
12. ACCOUNTING AND APPROPRlATtON DATA f!fmqrhedJ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecnL authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM loA. 

X B. THE ABOM NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes In paying dolce. 
appmprfatfon date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specs fyfm ofmodi6caMon and author&) 

E. IMPORTANT: Contractor @is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Oganized by UCF section heedfngs, lncludlng sdk/ts~lract subject matter where leesible.) 

The purpose of this modification is to increase the incremental funding of the contract by $88,747, of which 
$81 ,134 is allotted for cost and $5,813 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of funds” clause, the 
total amount allotted by the Government to this contract is $12,814,780. The above allotment covers the following 
period of performance: July 1,1998 through June 30, 1997. 

(b) An additional amount of $891,523 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in item 9A or 16A. as heretofcre changed, remains unchanged and in full force and effect. 

16A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orptnt) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 

(Signatutw ofperson authcdzed to s&p) 

16’3. DATE SIGNED 
Con$&ting Officer 

16C. DATE StGNED 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. pvJ0 RTR Amount Task No. Status 

DME.2421 97 R20500 26030155000 $ 6,747 DMll Complete 
DME.2422 96 R20500 26030155000 $ 80,000 DMl I Complete 

TOTAL $ 86,747 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 

$ 17,765,083 $ 1,228,360 $ 18,993,443 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

Funding 
---.-:. 
$ 2,492,787 

1,700,026 
28,600 

112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 13,506,303 l 

* Current funding includes $12,614,780 for cost and $891,523 for fee. 

NASl-96014 
Modification No. 21 
Page2 of 2 



OMB Approval #: 27Oud42 
-. 

1. CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT I 1 2 

2. AMENDMENT/MODiFICATION NO. 3. EFFECTM DATE 4. REQUlSlTlOfVPURCHASE REQ. NO. 5. PROJECT NO. (#em) 

22 See Blk. 16C See Blk. 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (/fotherthafl /tarn 6) CODE 1 

I 
I 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sirvet, county, State, and i’ip code) _u, 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Mail Stop 371 98. DATED (SEE ITEM 1 I) 

NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

x NASl-96014 
- 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered soliciiation is amend 
D&s must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; @) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a rsferenca to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or IeHer, provided each telegram or letter makes 
reference to the soliclation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (fImquhaC?l 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec/@auUmrffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1 OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODlFlED TO REFLECT THE ADMiNlSTRATlVE CHANGES (such as changes in psytng ot?ke# 
apprcyxfatfon date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpecQ type ofmodYllca6of1 and authorflyl 

I 
E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing offke. 
14. DESCRIPTION OF AMENDMENT/MODIFlCATlON (On7a&ed by UCF ssct&m hesdn@, lncludng sokita~b sut@ct nx?ttw whetw &s/b&.) 

The purpose of this modification is to increase the incremental funding of the contract by $91,541, of which 
$85,619 is allotted for cost and $5,922 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract funding, is deleted in its entirety and the following substituted therefor: 

. “(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of funds” clause, the 
total amount allotted by the Government to this contract is $12,700,399. The above allotment covers the following 
period of performance: July 1, 1996 through June 30,1997. 

(b) An additional amount of $897,445 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in item 9A or lOA, as heretofore changed, remains unchanged and in full force and effect 

16A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprfnt) 

Darlene T. Baxter 
Co&acting Officer 

168. CONTRACTOR/OFFEROR 16C. DATE SIGNED 16C. DATE SIGNED 

(Signefure o/person authorized to sign) (S&nature of ContracUng Ot?ketj 



PR No. PY -u 
-..A 

DMC.4732 97 R19571 53802100100 $ 17,886 DM14 
DME.2420 

Complete 
97 R21681 47882000100 $ 23,655 DM12 Complete 

DME.2420 97 R21878 52232110300 $ 50,000 DM12 Complete 

Throuah Estimated Cost Award Fee 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

’ ’ \r~ APPROPRIATIONS D:A 

Amount Task No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 

TOTAL $ 91,541 

CONTRACT TABULATION i-T= 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1) 147,292 
0 0 -0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 _ 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 

Funding 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 13,597,844 * 

* Curren+C22t funding includes $12,700,399 for cost and $897,445 for fee.C22 
NASI -96014 
Modification No. 22 
Page 2 of 2 



OMB Approval #: 27C~wlG42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 

2. AMENDMENTMODIFICATION NO. 3. EFFECTlVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (rrap@cabfa) 

23 See Blk. 16C See Blk. 12 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ifoffkwthen item 6) CQDE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street counfy, State. and Zip Coda) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

98. DATED (SEE lTEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

--- 
Y 

106. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE I 7-l-96 - 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers is extended, is not extended. 

OtTers must acknowtedge receipt of this amendment prior to the hour and date specified in the soticitation or as amended, by one of the following methods: 

(a) By completing ttems 8 and 15, and returning - copies of the amendment; (b) By acknwiedging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DEStGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf b 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes 
reference to the solicitatiin and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (ffrequired) 

DAD.1006;R21840;52222110100;$49,802;(Complete)(Task DA 12) 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpeC&eMho!ify) THE CHANGES SET FORTH IN rl-EM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1oA. 

x B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ACMNISTRATM CHANGES (such as changes in pevrnS oI?%e, 
apPm#ufaUon de@ etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpeclQ’ fype ofmo&kaUon and autfwify) 

I 
E. IMPORTANT: Contractor His not. 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTMODIFICATKN (Olgenized by UCF se&on headings. hdudhg so/lclta~bact su@ject melter whem hsM8.) 

The purpose of this modification is to increase the incremental funding of the contract by $49,802, of which 
$46,580 is allotted for cost and $3,222 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, B.4, Contract funding, is deleted in its entirety and the following substituted therefor: 

. “(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of funds” clause, the 
total amount allotted by the Government to this contract is $12,746,979. The above allotment covers the following 
period of performance: July 1,1996 through June 30,1997. 

(b) An additional amount of $900,667 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and ‘effect. 

15A. NAME AND TITLE OF SIGNER (Type or/MM) 16A. NAME AND TTLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 

(Stgnature of person authotfmd to sign) 

15C. DATE SIGNED 
Coqfracting Officer 

16C. DATE SIGNED 



PR No. 

DAD. 1006 

Through Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

ACCOUNTING AND APPROPRIATIONS DATA 

PyJo RTR Amount Task No. 

97 R21840 52222110100 $ 49,802 DA1 2 

Status 

Complete 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 

TOTAL $ 49,802 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $a--. 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 -0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 

$ IV’65083 $ 1,228,360 $ 18,993,443 $ 13,647,646 l 

* Curren+C22t funding includes $12,746,979 for cost and $900,667 for fee.C22 
NAS l-9601 4 
Modification No. 23 
Page2 of 2 



OMB Approval #: 27(h -342 
1 I. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTlVE DATE 4. REQUISITlON/PURCHASE REG. NO. 5. PROJECT NO. (Kappllcatue) 

24 See Blk. 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/fotheffhan /tern 6) CODE 1 

I 
I 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., ~hwt, county, State, and .Up code) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

CODE 1 FACILITY CODE 

& QA. AMENDMENT OF SOLICITATION NO. 

QB. DATED (SEE /TEM 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl -96014 

108. DATED (SEE ITEM 13) --i 

7-1-96 I I I . -- 

il. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - - 
u The above numbered solicttation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers u is extended, u is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date speckled in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15, and returning - &es of the amendment; (b) By acknowtedging receipt of this amendment on each copy of the offer submitted: or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECENED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer alreedy submiied. such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is reoeived prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (Ifrequired 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecnL eufhwffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM IOA. 

x -~~ B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMtNlSTRATM CHANGES (such as changes In payhg ot7ke. 
eppmprff~ffon date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (S,mc~ fype dmodYlicefion end authwffy) 

I 
E. Ihl PORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organ&d by UCF sachn he&%ngs. lncM/ng sokh~bacl subJecl melter where feadble.) 

The purpose of this modification is to increase the incremental funding of the contract by $50,916, of which 
847,620 is allotted for cost and $3,296 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of funds” clause, the 
total amount allotted by the Government to this contract is $12,794,599. The above allotment covers the following 
period of performance: July 1, 1996 through June 30,1997. 

(b) An additional amount of $903,963 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 

ISA. NAME AND TtTLE OF SIGNER (Type orprfnf) 16A. NAME AND TITLE OF CONTRACTING OFFICER rype orprint) 

DarlenW T. Baxter 

15B. CONTRACTORIDFFEROR 

(Signature dpwson authorized to sign) 

IX. DATE StGNED 
Con&&t ing Offrcer 

IX. DATE SIGNED 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. PyJo RTR Amount Task No. 

DIG.1224 97 R21838 52214210200 $ 27,060 Dl05 
DMH.1352 97 R22515 95617000100 $ 23,856 DM08 

Status 

Partial 
Complete 

TOTAL $ 50,916 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 17,765,083 $ 1,228,360 $ 18,993,443 
1 0 0 0 
2 0 0 0 
3 0 0 0 
4 0 0 0 
5 0 0 0 
6 0 0 0 
7 0 0 0 
8 0 0 0 
9 0 0 0 

10 0 0 0 
11 0 0 0 

j... 2492,787 
1,700,026 

,28,600 
112,000 

50,000 
82,800) 
50,000 

( 18,594) 
1 23,600 

66,345 
1 94,795 

82,000 
12 0 0 0 298,000 
13 0 0 0 832,608 
14 0 0 0 2,038,096 
15 0 0 0 1,147,292 
16 0 0 0 810,237 
17 0 0 0 1,346,484 
18 0 0 0 1,531,825 
19 0 0 0 334,753 
20 0 0 0 281,502 
21 0 0 0 86,747 
22 0 0 0 91,541 
23 0 0 0 49,802 
24 0 0 0 50,916 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 13,698,562 * 

* Current funding includes $12,794,599 for cost and $903,963 for fee.\ 
NASI -96014 
Modification No. 24 
Page2 of 2 



OMB Approval #: 27~ A42 
I. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFlCATlON OF CONTRACT 1 2 

2. AMENCMENTlMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUlSlTlOtWURCHASE REQ. NO. 5. PROJECT NO. (Kappllcable) 

25 See Blk. 16C DCM.1160 
6. ISSUED BY CODE 7. ACMNISTERED BY (Ho&w than Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23661-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sfrwef, county, State, end Zrp Cod) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

1OA. MODlflCATlON OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE ITEM 13) .- . 

CODE FACILIM CODE 7-l-96 -- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered soliiitation is amended as se1 forth in Hem 14. The hour and date specifwd for receipt d Offers is extends, 

Offers must acknowledge receipt of this amendment prtor to the hour and date spe&ti in the sotiiitation or as amended, by one d the following methods: 

(a) By completing ttems 8 and 15, and returning - copies d the amendment; @I) By acknoMedging receipt d this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRlOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
vhlue of this amendment you dasire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solidtation and this amendment, and is reoeived prtor to the opening hour and date spscitied. 
12. ACCOUNTING AND APPROPRIATION DATA (ffm@m@ 

DCM.1180;R21363;50559305100;$5,948;(Complete)(DC18) 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecQ authomy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMlNlSTRATfVE CHANGES (such as changes In paytng ot%e. 
a~~m@Wcn date, efc.) SET FORTH IN ITfW 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIM OF: 

D. OTHER (SpecMy fype dma#ikaUcf~ and auihwffy) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return copies to the issuing offii. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Otpanlzed by UCF section headings, /nc/~~Ung sotlclta~bact sut@ct tnatfw when9 feasible.) 

The purpose of this modification is to increase the incremental funding of the contract by $5,948, of which 
$5,563 is allotted for cost and $385 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract funding, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of funds” clause, the 
total amount allotted by the Government to this contract is $12,800,162. The above allotment wvers the following 
period of performance: July 1,1996 through June 30,1997. 

(b) An additional amount of $904,348 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions d the document referenced in Item 9A or loA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (lyps or@M) %A. ME AND TITLE OF CONTRACTING OFFICER (Type orprfnt) 

Dad& T. Baxter 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. PyJo RTR Amount Task No. Status 

DCM.1180 96 R21363 50559305100 $ 5,948 DC18 Complete 

TOTAL $ 5,948 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $L. 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 ~0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 13,704,510 * 

* Current funding includes $12,800,162 for cost and $904,348 for fee. 

NASI-96014 
Modification No. 25 
Page2 of 2 



OMB Approval#: 2700442 
1. CONTRACT ID CODE PAGE &F PACES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 2 

2. AMENDMENThdODlFICATlON NO. I 3. EFFECTIVE DATE 1 4. REQUISlTKWPURCHASE REQ. NO. 1 5. PROJECT NO. (Hawkebb) 

6. ISSUED BY 
26 I See Blk. 16C See page 2 I 

CODE 7. ADMINISTERED BY (Hother Lhan ttem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., SW&, stab, and Z/p Co&) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 I I 9B. DATED (SEE ITEM II) 

NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

IOB. DATED (SEE ITEM 13) 

CODE 1 FAClLtlYCODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS d 

0 The above numbered sotiiitatttn is amended as set forth in ttem 14. The hour and date specif@d for receipt d Otters u ts extended. u fs not extended. 

Offers must ecknmvMge receipt d thii amendment pdor lo the hour and date spacifd in the sotttitatll or as amended, by one d the fotlowtng methods: 

(a) By completing Hems 8 and 15, and returning - oopias d the amendment; (b) By acknowtedging receipt of this amendment on each copy of the offer subrnhted: or 
(c) 8y separate tetter or telegram which includes a referenoe lo the solicitation and amendment numbem. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue d thii amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is moaived prior to the opening hour and date speciged. 
12. ACCOUNTING AND APPROPRLATION DATA (lfn3qb@l 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specw aulhorfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paytng dlice. 
epproPratkn date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpecnL fype dmodVkathn and aufhwfty) 

E. IMPORTANT: Contractor &s not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRWWN OF Ah#ENDMENTA&XIFlCATlON (Olgenhed by UCF sectk~~ heedlnps. lnclwsnp so/kttaUwbtxmtract suqlect matter where f88stlble.) 

The purpose of this modification is to increase the incremental funding of the contract by $24,737, of which 
$23,136 is allotted for cost and $1,601 is allotted for fee. Accordingly, the following changes are made 
to the Contract Schedule: 

Section B, 8.4, Contract funding, is deleted in its entirety and the following substituted therefor: 

. ‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of funds” clause, the 
total amount allotted by the Government to this contract is $12,823,298. The above allotment wvers the following 
period of performance: July 1,1996 through June 30,1997. 

(b) An additional amount of $905,949 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditttns of the document referenced in kern 9A or WA. as heretofore changed, remains unchanged and in full force and effect. 

1% NAME AND TITLE OF SIGNER (Type orprlnt) WA. NAME AND TITLE OF CONTRACTING OFFICER (Tvpe orpfnt) 

(Signahm dpwsun auttwrfzed to sign) 



PR No. 
DI.1153 
DI.1153 
DMH. 1353 
DMH.1353 

Throuclh Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. NO. 

ACCOUNTING AND APPROPRIATIONS DATA 
PyJo RTR Amount Task No. Status 

96 R20810 96335000100 84,253 Dll4 Complete 
97 R20810 96335000100 $7,200 Dl14 Complete 

97 R22357 63220211300 $ 8,000 DM09 Complete 
97 R22246 63220211100 $ 5,284 DM09 Complete 

TOTAL $ 24,737 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443&e .2,492,787 
1 0 0 0 1,700,026 
2 0 0 0 28,600 
3 0 0 0 112,000 
4 0 0 0 . 50,000 
5 0 0 0 (821800) 
6 0 0 0 50,000 
7 0 0 0 (18,594) 
8 0 0 0 123,600 
9 0 0 0 66,345 

10 0 0 0 194,795 
11 0 0 0 82,000 
12 0 0 0 298,000 
13 0 0 0 832,608 
14 0 0 0 2,038,096 
15 0 0 0 1,147,292 
16 0 0 0 810,237 
17 0 0 0 I, 346,484 
18 0 0 0 1,531,825 
19 0 0 0 334,753 
20 0 0 0 281,502 
21 0 0 0 86,747 
22 0 0 0 91,541 
23 0 0 0 49,802 
24 0 0 0 50,916 
25 0 0 0 5,948 
26 0 0 0 24,737 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 13,729,247 

l Current funding includes $12,823,298 for cost and $905,949 for fee. 
NASI-96014 
Modification No. 26 
Page2 of 2 



OMB Approvsl #: 27L J42 
1, CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 

2. AMENDMENTlMODlFlCATlON NO. 3. EFFECTtVE DATE 4. REDUISITlON6’URCHASE REQ. NO. 5. PROJECT NO. (H applicable) 

27 2/l 2l97 N/A 
6. ISSUED BY CODE 7. ADMNISTERED BY (Hotherthan Hem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No. Meet, coumy, State, and Zip code) & SA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 98. DATED (SEE ITEM f f) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1CiA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

103. DATED (SEE ITEM 13) 

CODE 1 FAClLfTY CODE 7-l-96 -- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Offers must acknowledge receipt of this amendment prior to the hour and date specifted in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and IS, and returning - copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED 
AT THE PLACE DESlGMATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and h received prior to the opening hour and date speciged. 
12. ACCOUNTING AND APPROPRtATlON DATA (~mquirecg 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec@y aufhorByj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

I 8. THE ABOM NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes In peyfng o6ke. 
appro@afion date, etc.) SET FORTH IN lTEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
X 1 Q. OTHER (Speci@ fype Ormo&kahon andaumoftty) _. 

1 H.C-OPTIONS 
E. IMPORTANT: Contractor @is not, q is required to sign this document and return copies to the issuing office. 
14. DESCRlPTlDN OF AMENDMENTlMODlFlCATtDN (Organ/red by UCf secti headngs, h~&Ung sdktta-b9ct s@ect matter where leaslbk.) 

The purpose of this modification is to exercise the First Option period under the subject contract. Accordingly, 
the following changes are hereby being made to the Contract Schedule: 

(Continued on page 2) 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TlTLE OF SIGNER (Type orpring 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Panice H. Clark 

158. CONTRACTOR/OFFEROR 

ISlonature ofnwson authorized to s&J 

Contracting Officer 
1% DATE SlGNED 168. U E STATESOFAMERICA 

e 

16C. DATE SlGNED 

BY &da. b 
IShnatm of Contmcttna 06kerJ 



NASl-96014 
Modification No. 27 
Page 2 of 3 

A. Under B.2-ESTIMATED COST AND AWARD Fee, revise to read as follows: 

“The estimated cost of this contract is $31,610,127. The maximum available award fee is $2,185,508. 
Total estimated cost and maximum award fee are $33,795,635.” 

B. Under F.l-PERIOD OF PERFORMANCE, revise the period of performance to read 24 months 
(7/l/96 through 6/30/98) from the effective date of this contract. 

C. Under H.4-OPTIONS, exercise the First Option Period. Of the total Option periods available, 
exercise of this Option will leave a remainder of two Options. 

No other revisions are being made by issuance of this modification. 
-_-- .~ _ 



Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. . 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 $ 1,228,360 

13.845.044 

0 

957.148 

-0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

$ 18,993,443 $ 
0 

14.802.192 

0 
0 
0 
0 
0 
0 
0 
0 y= 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 13,729,247 

l Current funding includes $12,823,298 for cost and $905,949 for fee. 

NASI -96014 
Modification No. 27 
Page 3 of 3 



OMB Approval #: 27(x. -42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENTlMODlFlCATlON NO. 1 3. EFFECTtVE DATE 1 4. REQUlSlTlON/PURCHASE REQ. NO. 1 5. PROJECT NO. (Ifeppllceble) 

6. ISSUED BY 
28 I See Blk. 16C See page 2 I 

CODE 7. ADMINISTERED BY (~othefthan /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. street. county, State. and Zip Coda) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 81 Sciences Company 
Mail Stoo 371 
NASA Lgngley Research Center 
Hampton, VA 23681-0001 

I 9B. DATED (SEE ITEM Ii) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITYCODE 7-l-96 - 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 
0 The almve numbered solicitation is amended as set forth in Item 14. The hour and date spactfii for receipt of Offers u is extended. u is not extended. 
Offers must acknowledge receipt of thii amendment prior to the hour and dale specWd in the soliittation or as amended, bone of the following methods: 

(a) By completing ttems 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submined; or 
(c) By saparate letter or telegram whiih includes a referenca to the sotiiitation and amendment numbers. FAJLURE OF YOUR ACKNOWLEDGMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTKIN OF YOUR OFFER. lf by 
virtue of this amendment vou desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitatidn and this amendment, and is rer&d prior to the opening-hour &I date s&iied. 
12. ACCOUNTING AND APPROPRlATlON DATA (VmquirWJ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecnL au?hoMy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM itM. 

X 
I 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATWE CHANGES (such as changes in p6@g ot7ke, 
ma&n date, etc.) SET FORTH IN lTEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

1 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specw tvpe dmodlrkation and euthorityl 

E. IMPORTANT: Contractor q i6 not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODiFlCATlON (Otuiw&d by UCF section haadfngs. /nchnYng sol&~~fmct sut@t metter whem lbad~k.) 

The purpose of this modification is to increase funding of the contr&t by $174,099, of which $162,835 is allotted to 
cost and $11,264 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $12,986,133. The above allotment covers the following 
period of performance: July I, 1996 through June 30,1998. 

(b) An additional amount of $917,213 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or IOA. as heretofore changed, remains unchanged and in full forts and effect. 

ISA. NAME AND TITLE OF SIGNER (Type ofpdnt) %A. NAME AND TlTLE OF CONTRACTING OFFICER (Type cfpdnt) 

Darlene T. Baxter 
Contracting Officer 

158. CONTRACTOR/OFFEROR 1% DATE SIGNED 16C. DATE SIGNED 

(Slgnatura o/parson euthorlzad to sign) * (Slgnahm of Conbacflng Olkarj 



ACCOUNTING AND APPROPRIATIONS DATA 
Y 

PR No. PY JO RTR Amount Task No. Status 
DSK.1137 97 R21757 63210143900 $49,000 DS02 Complete 
DAA.1915 97 R9935 50559873700 $95,099 DA03 Complete 
DMF.5027 97 H15190 53706332000 $3O,OOa; DM05 Complete 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 

Total $174,099 

CONTRACT TABULATION 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 

$ 31,610,127 

$ 1,228,360 $ 18,993,443 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 -0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

957,148 14,802,192 
0 0 

$ 2,185,508 $ 33,795,635 

$---: 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174.099 

$ 13,903,346 l 

* Current funding includes $12,986,133 for cost and $917,213 for fee. 

NASI-96014 
Modification No. 28 

Page 2 of 2 



OMB Approval 0: 27004042 
1. CONTRACT ID CODE 

I 

PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 
2. AMENDMENT-F NO. 3. EFFECTNE DATE 4. REQUtSiTlONiPURCWE REQ. NO. 5. PROJECT NO. (I/e@&&) 

29 2J1497 N/A 
6. t&SUED BY CODE 7. ADMINISTERED BY (Hother UWI item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sheet, awnty, Stalie. and.?lp Code) & QA. AMENDMENT OF SOUClTATtON NO. 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 QB. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 WA. MODlFtCATlON OF CON-l-RX T/ORDER NO. 

X NASl-96014 

- 108. DATED (SEEITEM 13) 

CODE 1 FACtlJTYCODE 7-l-96 -- 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered soliition is amendedassetforthinttem14. ThehouranddatespecifwdforrecetptdO(lem is-. isnotext~. 

Olfers must ackncwtedge receipt of thii amendment prior to the hour and date special in the solicitation or as amended, by one of the fokkng methods: 

(a) By compteting items 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submii: or 
(c) By separate letter or telegram whiih includes a reference to the solicitatiin and amendment numbers. FAlLURE OF YOUR AC KNOWLEDGMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTtON OF YOUR OFFER. ti by 
virtue of thll amendment you desire to change an offer already submitted, such change may be made by telegnm or letter, provided each Megmm or letter makes 
reference to the solicitation and this amendment, and is receked prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA flrequired) 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THLS CHANGE ORDER l.S tS.SUED PURSUANT TO: (SW euUw@‘) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTW lOA. 

8. THE ABOVE NUMBERED CONTRACT/ORDER Is MODlflED TO REFLECT THE ADMtNlSTRATlVE CHANGES (such as cksnges In pnyhg o~lke, 
approprieUon dete. &.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THt.S SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORIM OF: 

X D. OTHER (Specil)’ tvpe o/moMiiUon and aulknfty) 

1.17, AWARD FEE FOR SERVICE CONTRACTS (NASA 18-52.216-76) (SEP 1993) 
E. IMPORTANT: Contractor q is not, 0 is required to sign thii document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTMODIFK (O&Wnized by UCF section he&%ngS, InclMhg sotktta-Wt sut@Ct matW where hsibk.) 

The purpose of this modification is to authorize the payment of $401,300 in earned award fee under the subject 

contract for the first award fee period, and to adjust the contract schedule to reflect the available award fee pool for 

the period and the earned award fee amount. Accordingly, the following changes are hereby being made to the 

Contract Schedule: 
Except as provided herein, all terms and conditions of the document referenced in ltem QA or 1OA. as heretofore changed, remains unchanged and in full force and et%& 

ISA. NAME AND TITLE OF SIGNER (Type ofprinl) 16A. NAh4E AND TITLE OF CONTRACTlNG OFFlCER fly&w orprfnt) 

David H. Jones 

1SB. CONTRACTOR/OFFEROR 

(Signature o/person auttwrized to sign) 

1%. DATE SIGNED 
Contracting Officer 

; UN~;Tt--,~ 

(Signature of Conbaacd~mfXfj 



A. 8.3, AWARD FEE AVAIlABILITY SCHEDULE (LaRC 52.216-96) (MAR 1989), is heieby revised 
as follows: 

“The award fee available for each evaluation period is as follows: 

Period 

711196 - 12/31/96 

1 /I /97 - 6/30/97 

7/I/97 - 12l31l97 

Available 
Award Fee 

$480,601 

TBD* 

TBD* 

Earned Unearned 
Award Fee Award Fee 

$401,300 $79,301 
-C.-z 

TBD* - TBD* 

TBD’ TBD* . . 

1 /I I98 - 6/30/98 TBD* TBD* TBD* 

To Be Determined 

(The NOTE at the bottom of 8.3 remains unchanged.) 

B. The earned award fee amount of $401,300 shall be paid to the Contractor upon execution of this 
modification by the Contracting Officer. 

NASI-96014 
Modification No. 29 
Page 2 of 3 



Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 0 0 0 
2 0 0 0 
3 0 0 0 
4 0 0 0 
5 0 0 0 
6 0 0 0 
7 0 0 0 
8 0 0 0 &+:=. 
9 0 0 0 

10 0 0 0 
11 0 0 0 
12 0 0 0 
13 0 0 0 
14 0 0 0 
15 0 0 0 
16 0 0 0 
17 0 0 0 
18 0 0 0 
19 0 0 0 
20 0 0 0 
21 0 0 0 
22 0 0 0 
23 0 0 0 
24 0 0 0 
25 0 0 0 
26 0 0 0 
27 13645,044 957,148 14,802,192 
28 0 0 0 
29 0 0 0 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2i492,787 
1,700,026 

28,600 
112,006 

50,000 
W,8W 
50,000 

(18,594) 
123,600 

=,= 
-i 94,795 

82,000 
298,000 
832,608 

2,038,096 
I, 147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 13,903,346 l 

l Current funding includes $12,986,133 for cost and $917,213 for fee. 

NASI -96014 
Modification No. 29 
Page 3 of 3 



OMB Approval #: 27C~~J42 
I. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 2 

2. AMENDMENTMODIFICATION NO. 3. EFFECTM DATE 4. REGlJISITtON/PtJRCHASE REQ. NO. 5. PROJECT NO. (He~kat&) 

30 See Blk. 16C DMF.4978 
6. ISSUED BY CODE 7. ACMlNlSTERED BY (ffofhwfhan ffem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. sfmef, counfy, State. and Zrp code) 

Lockheed Martin Engineering & Sciences Company 
Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

A 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 1 I) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

IOB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7-l-96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered soticitation h amended as set forth in ttem 14. The hour and date specified for receipt of Offers ia not extended. 

Offers must acknowledge receipt of this amendment pdor to the hour and date specified in the sokcitatttn or as amended. by one of the following methods: 

(a) By completing items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submkted, such change may be made by telegram or letter, prwided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prtor to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (Ifrequlred) 

DMF.4978;R22229;32378010400;$673;(Partial)(Task DM24) 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify auffwffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODlFlED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes In payfng o6ke, 
appmptla&m date, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.lW(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

D. OTHER (SpecnL tvpe dmaflfkam and auUrodfy) 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRlPTlON OF AMENDMENTIMODtFlCATlON (O&wt/zed by UCF aecUcn heedlngs, /nc/u&g ao#c/faUo&onfracf su&xf msffer when, feasfbfe.) 

The purpose of this modification is to increase funding of the contract by $673, of which 8629 is allotted to cost and 
$44 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4, CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the 
total amount allotted by the Government to this contract is $12,986,762. The above allotment covers the following 
period of performance: July 1,1996 through June 30,1998. 

(b) An additional amount of $917,257 is obligated under this contract for payment of fee”. 

Except as prwtded herein, all terms and conditions of the document referenced in Hem 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 

16A. NAME AND TITLE OF SlGNER (Type orf!rfflfj 16A. NAME AND TITLE OF CONTRACTING OFFlCER (Type orprint) 

(Signafwe ofperson auitwized to sign) 



ACCOUNTING AND APPROPRIATIONS DATA 

PR No. 
DMF.4978 

Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

PY JO RTR Amount Task No. Status 
97 R22229 32378010400 $673 DM24 Partial 

1 
2 
3 
4 
5 
6 
7 
8 
9 

IO 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

Total $673 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 $ 1,228,360 $ 18,993,443 -$... 2,4X2,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 ‘0 

0 0 Q 673 
$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 13,904,019 l 

* Current funding includes $12,986,762 for cost and $91 7,257$;i~$~~~~o~~ 

Page 2 of 2 



OMB Approval #: 27ch. &I2 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlCiTATlON/MODlFlCATlON OF CONTRACT 1 2 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f applicable) 

31 See Blk. 16C N/A 
6. ISSUED BY CODE 7. ADMINISTERED BY (Kother than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sheet, wunty, State, andZip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 9B. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI -96014 

108. DATED fSEE /TEA4 f3j - 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as sat forth in item 14. The hour and date spaci6ed for receipt of Offers cl is extended, q is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and data specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRLATION DATA (tffequife@J 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATtVE CHANGES (such as changes in paving ottice, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X D. OTHER (Specify typa ofmodif/caUon and authodty) 

MUTUAL AGREEMENT 
E. IMPORTANT: Contractor ois not, q is required to sign this document and return copies to the issuing office. 3 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject n?aftef where feasible.) 

The purpose of this modification is to delete the requirement for 1018 reporting of government property. 
Accordingly, the following change is made to the Contract Schedule: 

Paragraph I.2-LISTING OF CLAUSES INCORPORTED BY REFERENCE, delete NASA FAR Supplement Clause 
18-52.245-73, “Financial Reporting of Government-Owned/Contractor-Held Property (JUL 1994).” 

(Continued on page 2) 

Except as provided herein, all terms and conditions of the document referenced in ttem 9A or IOA, as heretofore changed, remains unchanged and in full force and effect. 

ISA. NAME AND TITLE OF SIGNER (Type of printl 16A. NAME AND TITLE OF CONTRACTING OFFICER fFvpe ofprint) 



CONTRACT TABULATION 

Through Estimated Cost 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
a 
9 

10 
11 
12 
13 
14 
15 
16 
17 
ia 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

I 3,845,044 
0 
0 
0 
0 

Award Fee CPAF Funding 

$ i ,228,360 $ ia,993,443 $ 2,492,787 
0 0 1,700,026 
0 0 28,600 
0 0 112,000 
0 0 50,000 
0 0 (82,800) 
0 0 50,000 
0 0 (18,594) 
0 0 e-z .I 2.3,600 
0 0 66,345 
0 0 194,795 
0 0 82,000 
0 0 298,000 
0 0 832,608 
0 0 2,038,096 
0 0 1,147,292 
0 0 810,237 
0 0 1,346,484 
0 0 I ,531,825 
0 0 334,753 
0 0 281,502 
0 0 86,747 
0 0 91,541 
0 0 49,802 
0 0 50,916 
0 0 5,948 
0 0 24,737 

957, I 48 i4,802,192 0 
0 -0 174,099 
0 0 0 
0 0 673 
0 0 0 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 13,9o4,olg * 

* Current funding includes $12,986,762 for cost and $917,257 for fee. 

NASI-96014 
Modification No. 31 

Page 2 of 2 



OMB Approvel#: 2i. 042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHAsE REQ. NO. 5. PROJECT NO. (~appriu~~ 

32 See Blk. 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (flothar man item 61 CODE 1 

I 
I 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_u, 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

10s. DATED (SEE /T./W 13) ---+== . 

CODE FACILITY CODE 7/l/96 -- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended, 0 isnotextended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEMD 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (ffrequim 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speclfyauthodfy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying or7ice, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype o~moditiitiof~ and authority) 

I 
E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF sect/on headings. including so/icitaUonkonfract subject maftef where feasible.j 

The purpose of this modification is to increase the funding of the contract by $200,000, of which $187,059 is allotted to cost 
and $12,941 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $13,173,821. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $930,198 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and condiiions of the document referenced in Item 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orPffnt.J 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type Or print) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 

(Signatute of parson authorbd to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

C@itracting Officer 
15C. DATE SIGNED 168. 16C. DATE SIGNED 

BY 
a-,74-7 

30-105 STANDARD FORM 30 (Rev. 1 O-83) ’ 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 

DIG.1230 97 R21770 53804130200 $25,000 D114 Complete 

Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

DSl.1520 97 R19615 53802100200 $ 25,000 
DSI.1520 97 R21912 52211410200 $ 50,ooa 
DSl.1520 97 R22386 27400971700 $ 50,000 
DCO.1111 97 R20896 53804111700 $ 50,000 

Total $ 200,000 

CONTRACT TABULATION 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 

Estimated Cost Award Fee 

$ 17,765,083 $ 1,228,360 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

13,845,044 957,148 
0 0 
0 0 
0 0 
0 0 
0 0 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 14,104,019 l 

DSOl Complete 
DSOl Complete 
DSOl Complete 
DC15 Complete 

CPAF Fundinq 

$ 18,993,443 $-- 2,492,787 
- 0 1,700,026 

0 28,600 
0 112,000 
0 . 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1 ,147,292 
0 810,237 
0 1,346,484 
0 1,531,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 
0 0 
0 200,000 

* Current funding includes $13,173,821 for cost and $930,198 for fee. - 
NASl-96014 

Modification No. 32 
Page 2 of 2 



OMB Approval #: 27Gr. ,342 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 2 
2. AMENDMENTlMODlFlCATtON NO. 3. EFFECTNE DATE 4. REGUlSlTlONIPURCHASE REQ. NO. 5. PROJECT NO. (~appuceble 

33 See Block 16C See page 2 
6. tSSUED BY CODE 7. ADMINISTERED BY (frotherlhan Mmr 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sheet. counfy, State, an&?/p Coda) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 I t 96. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1oA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 
--=. 

100. DATED (SEE ITEM 13) 

CODE FACILITY CGDE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered soticttatiin is amended as set forth in Hem 14. The hour and date specifii for receipt of Offers is extended, is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specifwd in the sotiiitation or as amended, by one of the following methods: 

(a) By completing Hems 6 and 15. and returning - copies of the amendment; (b) By acknw&dging receipt of thii amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicttation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
vktue of this amendment You desire to change an offer already submkted. such change may be made by telegram or letter, provided each telegram or tetter makes 
reference to the solicitation and this amendment, and is recefved prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (Mmqu/@ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
A. THIS CHANGE ORDER Is ISSUED PURSUANT TO: (Specw authority THE CHARGES SET FORTH IN REM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM WA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMtNlSTRATtVE CHANGES (such as changes In pytng otlke. 
approprlatlon date. etc.) SET FORTH IN tTEM 14. PURSUANT TO THE AUTHORiTY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specw fype dtnoM7ceUcfr and aMhorify) 

1 
E. IMPORTANT: Contractor q is not, 0 is required to sign this dowmnt and return - copies to the issuing offi. 
14. DESCRIPTION OF AMENDMENTMOWFtCATtON (OtgatMZad by UCF secbkn head@& /nc/uUng sokdta-lrect subject matter whem f~sM?.) 

The purpose of this modification is to increase the funding of the contract by $224,219, of which 209,707 is allotted to cost and 
$14,512 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $13,383,528. The above allotment covers the following period of performance: . 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $944,710 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in ttem 9A or loA. as heretofore changed. remains unchanged and in full force and effect. 

16A. NAME AND TITLE OF SIGNER flypa orprfnl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprlnt) 

Darlenfl. Baxter 

158. CONTRACTOR/OFFEROR 1X. DATE SIGNED 

(Signafu18 ofperson aufhorlmd fo s&n) 

NSN 764Wl-1528070 
PRMOUS EMTION UNUSABLE 

Cont&tjng Officer 
16CDAT SIG ED 

(Sbnattm of Cont~~ti~ Ot7k8r) 3?&!47 

STANDARD FORM 30 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (46 CFR) 63.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO 

DAF.0251 97 R21828 
DAF.0251 97 R22348 
Dl.1164 97 R22335 
DMC.4739 97 R20489 

Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

RTR Amount Task No. 

52251311000 $75,000 DG04 
24272300300 $ 25,000 
53804220100 $ 25,967. 
50563106400 $ 98,252 

DG04 
Dill 
DMOl 

Complete 
Complete 
Partial 
Complete 

Total $ 224,219 

CONTRACT TABULATION 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 $ 1228,360 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

13,845,044 957,148 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

$ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
-0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

0-T 
$ 2,492,787 

1,700,026 
28,600 

112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 14,328,238 l 

NASl-96014 
Modification No. 33 

Page 2 of 2 

l Current funding includes $13,383,528 for cost and $944,710 for fee. 

Status 



OMB Approval #: 2ihpv342 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTNE DATE 4. REQUlSlTlONlPURCHASE REQ. NO. 5. PROJECT NO. (rYeppkeb&) 

34 See Block 16C See Block 12 
6. tSSUED BY CODE 7. ADMINISTERED BY (Kofher than Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, counfy, State, and Zip code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 QB. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1tlA. MODlFlCATlON OF CONTRACT/ORDER NO. 

X NASl -96014 

106. DATED (SEE ITEM 13) ---- - _ 

CODE 1 FACIUTYCODE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 

u The above numbered soliittatiin is amended as set forth in item 14. The hour and dale spectftt for receipt of Offers is extended. is not extended. 

Offem must acknowtedge receipt of this amendment prtor lo the hour and date speciftt in the solicitation or as amended, by one of the fothwlng methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAfLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEMD 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by 
virtue of this amendment you desire to change an offer alraadY submitted, such change may be made b telegram or letter, provided each lelsgmm or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specifd. 
12. ACCOUNTING AND APPROPRlATlON DATA (ffmqu/rar$J 

DSK.1140;R19736;509101 10300;$34,768;(Complete);DMH.l372;R22357;63220211300;$850(Task DSp2) 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(9 A. THIS CHANGE ORDER IS ISSUED PURSUANT To: (.SPec/fye&orffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1oA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODlFlED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes In pyfng ot7ke, 
approprfatlon d&e, efc,) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORllY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (&city fyfm dmod!rkatkm and augwrffy) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing offi. 
14. DESCRlPTlON OF AMENDMENTMODtFtCATlON (Orgenkedby UCF aecffm heaUngs, lnc/u&g sofkftaUo&mfmcf subjecf rmffer where feeafbkj 

The purpose of this modification is to increase the funding of the contract by $35,618, of which $33,315 is allotted to cost and 
$2,303 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $13,416,843. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $947,013 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and condttiins of the document referenced in Hem QA or loA. as herelofore changed, remains unchanged and in full force and effsct. 
1% NAME AND TITLE OF SlGNER (Type afptfnt) 16A. NAME AND TITLE OF CONTf?ACTtNG OFFICER (7ype ufpfnt) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 

(Sfgnatun3 dpmvn auUwrized to sign) 
NSN 754Wl-1528070 
PRMOUS EDlTlON UNUSABLE 

ContyGting Officer 
1X. DATE SIGNED 

3Ct-105 STANDARD FORM 30 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

z = i ._ 



PR NO. 

DSK.1140 97 R19736 
DMH.1372 97 R22357 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

PyJo 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 

ACCOUNTING AND APPROPRIATION DATA 

RTR Amount 

50910110300 $ 34,768.OO 
63220211300 $ 850.00 

Total $ 35,618.OO 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

13,845,044 957,148 14,802,192 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

- 

$ 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147.292 

810,237 
1,346,484 
1,531,625 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 

$ 31,610,127 $ 2,185,508 $ 33,795,635 5 14,363,856 l 

No, Task 

DS07 
DM027 

Status 

Complete 
Complete 

l Current funding includes $13,416,643 for cost and $947,013 for fee. 

NASl-96014 
Modification No. 34 

Page 2 of 2 



OMEI ApproMl t: 27uWCnl2 
1. CONTRACTtDCODE PAofoFPAoEs 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT I 1 2 

2. AMENDMENTMODIFtCATlON NO. 3. EFFECTtVE DATE 4. REGtJtStTtOWPURCHASE REG. NO. 5. PRoJEcr No. (Mm) 
35 See Block 16C See Block 12 

6. lSSUEDBY CODE 7. ADMtNtSTERED BY (Nother fhw~ brn 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. sheet orr~rfy, Stale. and Zip code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& W. AMENDMENT OF SOLtClTATtON NO. 

98. DATED (SEE IDEM 11) 

1OA MODfFfCATfONOF CONTRACT/ORDERNO. 

X NASl-96014 

108. DATED (SEE f7EM 13) 

CODE 1 FAClLfTYcooE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solkiition k amended as set forth in Hem 14. The hour and dale spedfit for receipt d Offem 
Offers must acknowklge recetpt d thtt amendment prior to the hour and date spec*pied in the sokitatbn or as amended, by one d the fottwfng metho& 

(a) By compfeting ttems 8 and 15. and returning - cop& d the amendment: (b) By acknowbdging reoeipt d this amendnwd onmchcopydtbedferaubm8ted;or 
(c) By sepamle letter or telegmm whiih includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESiGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT tN REJECTtON OF YOUR OFFER. Y by 
virtue of this amendment ~MI desire to change an offer already submitted, such change may be made ky letegmm or fetter, pmvtded each tetegram or tetter mokr 
reference to the solicitation and thii amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATtON DATA Illrequired) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

c4 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A THLS CHANGE ORDER LS lSSUED PURSUANT TO: (Spec~authcfffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN lTEM lok 

X B. THE ABOVE NUMBERED CONTRACT/ORDER 1s MODIRED TO REFLECT THE ADMlNtSTRATlVE CHANGES (such as c/ranges in payMg olThx. 
appmprfafkw de&. efc.) SET FORTH IN REM 14. PURSUANT TO THE AUTHORtTY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype dmodilka8on and authonfy) 

I 
E. IMPORTANf: Contractor Ix]is not, 0 is required to sign this document and return - copies to the issuing offi. 
14. DESCRlPTlON OF AMENtXENT/MODlFlCATlON (Organized by UCF se&on headln~s, InchdIng sdkita~bact sut@ct mafkr where Ms4de.l 

The purpose of this modification is to increase the funding of the contract by $126,106, of which $117,947 is allotted to cost 
and $8,159 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor. 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $13,534,790. The above allotment covers the following period of performance: 
July I, 1996 through June 30, 1998. 

(b) An additional amount of $955,172 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in ttem QA or loA. as heretofore changed, remains unchanged and in fuft force and etbct. 

15A. NAME AND TITLE OF SIGNER (Type orpint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (‘Fype 0rprfnfJ 

David H. Jones 

158. CONTRACTOR/OFFEROR 

(Signafum ofperson aufhoffzed to s@n) 

NSN 754Lu)l-IS28070 
PREVlOUS EDtTION UNUSABLE 

Contracting Officer 
15C. DATE SIGNED 16C. DATE SIGNED 

(Signahm d cTotJdcti& Omcer) 

jo-105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



NO. PR pus!52 

DSK.1139 97 HlSlQl 
DSK.1139 97 R21757 

Throuah. Estimated Co+ Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. , 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No-. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
6 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

#XCOUNTING AND APPROPRIATION nATI+ 

Amount 

537-06-34-20 34,126 
632-l O-l 4-39 x 91,980 
Total d 126,106 

CONTRACT TABULATION 

$ 17,765,083 $ 1228,360 $ 18,993,443 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

13,845,044 957,148 14,802,192 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

Task 

DS08 
DS08 

Status 

Complete 
Complete 

$ 2,492,787 
1,700,026 

28,600 
112,000 

-.=z 50,000 
(82,800) 

, 50,000 
(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,OQ6 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

$ 31,810,127 $ 2,185,508 $ 33,795,635 $ 14,489,962 l 

l Current funding includes $13,534,790 for cost and $955,172 for fee. 

NASl-96014 
Modification No. 35 

Page 2 of 2 



OMB Approval #: 27OwcK42 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 1 I 2 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTNE DATE 4. REQUISITIOtVPURCHASE REQ. NO. 5. PROJECT NO. (Happkath) 

36 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/foUwthan Itam 6) CODE 1 

I I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. sbwet, cuunty, State, and Z/p code) Ixl_ 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 9B. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS . I - 

u The above numbered sortitatii is amended at? set forth in ttem 14. The hour and date spectfii for receipt of Offers u is extended, u is not extended. 
Offers must acknowtedge receipt of this amendment prior to the hour and date specifr in the sotttkation or as amended, by one of the following methcds: 

(a) By completing Hems 6 and 15. and returning - ccptea of the amendment; (b) By ackncwledging receipt of this amendment on each copy of the offer subrnkted; or 
(c) By separate letter or telegram which includes a reference to the sclicttatiin and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTK)N OF YOUR OFFER. 1 by 
vk-tue of this amendment you desire to change an offer alraady submitted, such change may ba made ty telegram or letter. provtded each telegram or letter makes 
reference to the solicitation and thll amendment, and is received prior to the opening hour and date spectfred. 
12. ACCOUNTlNG AND APPROPRtATlON DATA (/fre@n@ 

See page 2 

(4 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spac~auUwfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER 1s MODIFIED TO REFLECT THE ADMINISTRATM CHANGES (such as changea In pay@7 dllce. 
afqq.ufa#on date, efc..) SET FORTH IN lTEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specs fype of nzodkafion and auihcdfy) 

I 
E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFtCAlION (Organ&d by UCF saMon heahgs, /nclwyno aokltefkwkunbect su&xct met&r wham faaeeslbbs.) 

The purpose of this modification is to increase the funding of the contract by $111,685, of which $104,464 is allotted to cost 
and $7,231 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor. 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $13,639,244. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $962,403 is obligated under this contract for payment of fee’. 

Except as prcvtded herein, all terms and mnditiona of the document referenced in Hem 9A or loA. as heretofore changed, remains unchanged and in full force and etfect. 

1% NAME AND TITLE OF SlGNER (7ype 0rpt-M) ISA. NAME AND TITLE OF CONTRACTING OFFICER (Type orpffnt) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 1 X. DATE SIGNED 
Cod/acting Officer 

(Slgnafws dperson auffiorfzed fc s&n) 

NSN 7B4Q-W152-8070 
PRMOLJS EDITlON UNUSABLE 

(sgnafun3 d cmlmcung omcql 

Prascribed by GSA 
FAR (46 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. 

DCP.1173 
DCP.1173 
DMF.4999 
DMF.5049 

Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

PY JO RTR Amount Task No. Status 

97 H15276 53708222100 $13,842.00 DC06 Complete 
97 H15277 53708222100 $13,843.00 DC06 Complete 
97 R22229 32378010400 $SO,OOO.OO DM28 Complete 
97 R21584 24330071100 $34,000.00 DM29 Complete 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

ii 
36 

Total $111,685.00 

CONTRACT TABULATION 

Estimated Cost Award Fee 

$ 17,765,083 $ 1,228,360 $ 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

13,845,044 957,148 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

: Fl 
0 0 

CPAF Funding 

18,993,443 $ 2,492,787 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 

: 

-‘= 1,700,026 
28,600 

112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ lfb&@IWW 
Modification No. 36 

l Current funding includes $13,639,244 for cost and $962,403 for fee. Page 2 of 2 



OMB Approval #: 27OC-0042 
1. CONTRACT IO CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMfZNDMENTMODIFtCATtON NO. 3. EFFECTlVE DATE 4. REQUlSITK))rUPURCHASE REQ. NO. 5. PROJECT NO. (HappNceble) 

37 See Block 16C See page 2 
6. lSSUEDBY CQDE 7. ADMINISTERED BY (If other lhan /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No., sfreet. county, State. and Zip Gx%) 9A. AMEN-NT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

9B. DATED (SEE ITEM 1 f) 

1oA. MODIFICATION OF CONTRACT/ORDER NO. /x1 
CODE 1 FACILITYCODE 711196 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
Thi above numbered solicitation is amended as set forth in Item 14. The hour and date specifii for receipt of Offers is extended, is not extended. 

Offers must acknowiedge receipt of this amendment prtor to the hour and date specified in the solicitation or as amended, by one d the following methods: 

(a) By completing ttems 8 and 15, and returning copies of the amsndment; (b) By acknowbdging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the sokitatiin and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEMD 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRlOR TO THE HOUR AND DATE SPEClFlED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submiied. such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (ffr~@rkU?J 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THLS CHANGE ORDER IS lSSUED PURSUANT TO: (SpecnL eufbrffy) THE CHANGES SET FORTH IN lTEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM loA. 

X B. THE ABOIiE NUMBERED CONTRACT/ORDER Is MODlFIED TO REFLECT THE AlMlNlSTPATlVE CHANGES (such as chenges In paying oRIce, 
epproprleUori date, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT LS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpecnL tvpe dmodMcsdlon andeuthorfty) 

E. IMPORTANT: Contractor ais not, 0 is required to sign thii document and return -copies to the issuing offke. 
14. DESCRlPTlON OF AMENDMENTIMODlFtCATlON (O~~~kedby UCF ssdion /mf@s, /nc/uUlnp sofkffafknkonbacf sulject meffer wham feesMe.) 

The purpose of this modification is to increase the funding of the contract by $60,122, of which $56,928 is allotted to cost and 
$3,194 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $13,696,172. The above allotment covers the following period of performance: . 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $965,597 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions d the document referenced in item 9A or loA. as heretofore changed, remains unchanged and in full force and effect. 

1!5A. NAME AND TlTLE OF SlGNER (Type cfj~rfng 16A. NAME AND TlTLE OF CONTRACTlNG OFFICER (Type or print) 

Darlene T. Baxter 
Contr&ting Officer 

158. CONTRACTOR/OFFEROR ISC. DATE SlGNED 16C. DATE SIGNED 

(Slgneiwe cf person 63lawtzed to sign) 

NSN 754061-1528070 3&105 STANDARD FORM 30 (Rev. 10-83) ’ 
PREVIOUS EDITION UNUSABLE PrescribedtyGSA . 

FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 
Dl.1147 97 R21892 52214210100 $12,837.00 DIlO Complete 
Dl.1147 97 R21864 52214310400 $40,000.00 DllO Complete 
DAA. 1924 97 R9946 50559874100 $19,365.00 DA03 Partial 
DCK.1064 96 R19580 50564520100 -$l 1,880.OO DC1 3 Complete 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

TOTAL $60,122.00 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

0. 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

13645,044 957,148 14,802,192 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

$ 2,492,787 
1,700,026 --:: 

28,600 
1$2,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,OQ6 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

NASl -96014 
Modification No. 37 

Page 2 of 3 



i 

CONTRACT TABULATION 

Throuoh Estimated Cost Award Fee CPAF Funding 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

z 
36 
37 

00 0 : 126,106 35,618 

ii i 0 0 0 111,685 60,122 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 14,661,769 * 

l Current funding includes $13,696,172 for cost and $965,597 for fee. 

NASl-96014 
Modification No. 37 

Page 3 of 3 



OMB Approval II: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 
2. AMENDMENTlMODlFlCATlON NO. 1 3. EFFECTMZ DATE 1 4. REQUISITION/PURCHASE REQ. NO. 1 5. PROJECT NO. (Ilappllcabk) 

6. EXUEDBY 
38 I See Block 16C See page 2 I 

CODE 7. MINISTERED BY (~oMrlMP item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 loA. MODIFICATION OF CONTRACT/ORDER NO. 

IOB. DATED (SEE ITEM 13) 

CODE 1 FACILITYCODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS , * I 4 

u The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers u is extended, u Q not extended. 
Offers must acknnwtedge receipt of this amendment prior to the hour and date specWd in the soliiitatton or as amended, by one of the following methods: 

(a) By completing terns 8 and 15, and returning - copiee d the amendment; (II) By acknowtedging receipt of this amendment on each copy of the offer submiied; or 
(c) By separate tetter or telegram whllh includes a reference to the sotiiltatlln and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEMD 
AT THE PLACE DEStGNATED FOR THE RECEIPT OF OFFERS PRlOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTtON OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submited. such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is recetved prior to the opening hour and date specifmd. 
12. ACCOUNTING AND APPROPRIATION DATA (Irrecruired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Spac~aufkuffyj THE CHARGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM loA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODlFtED TO REFLECT THE ADMlNlSTRATfVE CHANGES (such as changes h payfng ol?ke, 
apPfu@ation Me, ek) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIM OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (SpecnL tvpe OlmocUikaW~ andaufhwBy.) 

I 
E. IWORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing oftice. 
14. DESCRIPTlON OF AMENDMENTlMODlFlCATlON (Olpenhed by UCF secbkn MI&~& IecM/r?g soMc/ta~bacr subJect ma&r where feaslbk) 

The purpose of this modification is to increase the funding of the contract by $151,000, of which $144,902 is allotted to cost 
and $6,098 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section 6, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 

allotted by the Government to this contract is $13,841,074. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $971,695 is obligated under this contract for payment of fee’. 

Except as provtded herein, all terms and conditions of the document referenced in Hem 9A or loA, as heretofore changed, remains unchanged and in full force and effect. 

1524. NAME AND TtTLE OF StGNER (7vpe or jrrfnfj 1 16A. NAME AND TITLE OF CONTRACTING OFFICER (7vpe orprint) 

1 Darlene T. Baxter 

158. CONTRACTOWOFFEROR 

(Slgnahm ofperson euthorlmd to dgn) 

NSN 754Wl-152-W70 

IX. DATE SIGNED 
Copt&ting Officer 

16C. DATE SIGNED 

STANDARD FORM 36 IRev. 1083) ’ 
PREVlOUS EDITION UNUSABLE PrescribadhyGSA - 

,- 
I ! , * I FAR (4s CFR) 53.243 



I 

ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 
DFC.3480 97 R20955 53807142100 $40,000.00 DF05 Complete 
DFC.3480 97 R20957 53807151000 $30,000.00 DFO5 Complete 
DFC.3480 97 R22040 58120310100 $22,000.00 DF05 Partial 
DFC.3480 96 H2321A 53803120100 $SQ,OOO.Od DF05 Complete 

Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 0 0 
2 0 0 
3 0 0 
4 0 0 
5 0 0 
8 0 0 
7 0 0 
8 0 0 
9 0 0 

10 0 0 
11 0 0 
12 0 0 
13 0 0 
14 0 0 
15 0 0 
18 0 0 
17 0 0 
18 0 0 
19 0 0 
20 0 0 
21 0 0 
22 0 0 
23 0 0 
24 0 0 
25 0 0 
26 0 0 
27 13,845,044 957,148 
28 0 0 
29 0 0 
30 0 0 
31 0 0 
32 0 0 
33 0 0 

TOTAL $151 ,ooo.oo 

CONTRACT TABULATION 

Estimated Cost Award Fee 

$ 17‘765,083 $ l&28,360 $ 

CPAF Funding 

18,993,443 $ 
0 ---: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,OQ6 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

NASl-96014 
Modification No. 38 

Page 2 of 3 



Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CONTRACT TABULATION 

Estimated Cost Award Fee 

00 
0 

ii 

CPAF Funding 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 14,812,769 l 

35,618 
126,106 
111,685 

60,122 
151,000 

-.-z 

l Current funding includes $13,841,074 for cost and $971,695 for fee. 

NASl -96014 
Modification No. 38 

Page 3 of 3 



OMB Approve1 #: 270WXM2 

1. CONTRACT IO CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFlCATlON OF CONTRACT 1 3 

2. AMENDMENTlMOOlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITION@URCHkSE REQ. NO. 5. PROJECT NO. (H appllceble) 

39 See Block 16C See page 2 
6. KiSUEDBY CODE 7. ADMINISTERED BY (KoUrer than ltern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. WE AND ADDRESS OF CONTRACTOR (No., sbeef, county. State, and Up Co&) 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

CODE FACILITY CODE 

& 9A. AMENDMENT OF SOLICITATION NO. 

96. DATED (SEE ITEM 11) 

WA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

ICB. DATED (SEE ITEM 13) 

7/l I96 

The above numbered soliiitatiin is amended as set forth in ttem 14. The hour and date specirti for receipt of Cffers 
Offers must acknowtedge receipt of this amendment prior to the hour and date spectfii in the sotiiitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitlad: or 
(c) By separate letter or telegram which includes a reference to the solickation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRtOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is race&d prior to the opening hour and date specifti. 
12. ACCOUNTING AND APPROPRLATION DATA (Wre4ulred) 

See page 2 

04 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpdfyauffroMy) THE CHANGES SET FORTH IN REM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1oA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATfVE CHANGES (such as changes h paying ofBx, 
approprieffort de&, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Spscfi type Ormodiricatlon and aulhorftyl 

E. IMPORTANT: Contractor ais not, 0 ie required to sign this document and return - copies to the issuing oftice. 
14. DESCRtPTlON OF AMENDMENTMODlFlCATlON (Olgenized by UCF sect/on he&‘ngs, /nc/u&g soffcItafIrxVc~8act su&xt matter when, feesibfe.) 

The purpose of this modification is to increase the funding of the contract by $74,822, of which $69,979 is allotted to cost and 
$4,843 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $13,911,053. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $976,538 is obligated under this contract for payment of fee’. 

Except as provtded herein, all terms and conditions of the document referenced in Hem 9A or 106, as heretofore changed, remains unchanged and in full force and effect. 
ISA. NAh4E AND TITLE OF SIGNER (Type ofprlnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Dante T. Baxter 
Cohtracting Officer 

158. CONTRACTOR/OFFEROR IX. DATE SIGNED 168. dNiTE0 STATES OF AMERICA ’ 

BYi ,&& ,&&$$& 
i 

(Signah~m ofperson authorized to sign) (Slgnafure of Cor%ec&ng Ob7cer) 
N6N 7S4Wl-1528070 33-105 STANDARD FORM 30 (Rev. 10-W 
PREVlOLtS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 

, . . 
,b. .? 
) .: 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
DMC.4752 

PY JO RTR Amount Task No. 
97 R22606 50563107100 $76,000.00 DM31 

Throuah Estimated Cost Award Fee CPAF Fundina 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
6 
9 

10 
11 
12 
13 
14 
15 
16 
17 
16 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

TOTAL $76,000.00 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

Status 
Partial 

NASl-96014 
Modification No. 39 

Page 2 of 3 



Throuah Estimated Cost 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CONTRACT TABULATION 

Award Fee CPAF Funding 

13 i i 126,106 35,618 

ii i i 
111,685 

60,122 

: i ii 151,000 74,822 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 14,887,591 l 

l Current funding includes $13,911,053 for cost and $976,538 for fee. 

NASl-96014 
Modification No. 39 

Page 3 of 3 



OMB Approval #: 2700442 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 1 I 3 
2. AMENDhKNTMODIFICATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (lfapplkable) 

40 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ifother than f&m 6) CODE 1 

I 
1 

L 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. sheet, counfy, State, andZip Cc&) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

9B. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l I96 

The above numbered solicitation is amended as set forth in Item 14. The hour and date speci6ed for receipt of Offers 
Offets must acknowledge receipt of this amendment prior to the hour and date specifti in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment MU desire to chanoa an offer already submitted. such change may be made by telegram or letter, provided each t&cram or letter makes -- _. -- ..- - ..-... .~ ~~. 
reference to the solicitation and this amendGent. and is recei& prior to the opening-hour and date sp&iied. 
12. ACCOUNTING AND APPROPRtATlON DATA (ffraquired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

(4 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhofffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOM NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ACMlNlSTRATlVE CHANGES (such as changes In paying dnce. 
appmprfatlon dsfe, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specm fype ofrncdIr77fiof1 and adhofity) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF se&on Madfngs. lncfucfing soficifafioMconb-acf subject melter where leesMe. 

The purpose of this modification is to increase the funding of the contract by $40,000, of which $37,412 is allotted ;o cost and 
$2,588 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $13,948,465. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $979,126 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or lOA, as heretofore changed, remains unchanged and in full’ force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orpint) 16A. NAME AND TJTLE OF CONTRACTING OFFICER (Type or/M~r) 

Darlene T. Baxter 

158. CONTRACTOIUOFFEROR 15C. DATE SIGNED 
Contrhing Officer 

16C. DATE SIGNED 

(Signatm ofperson authorized to sign) 
NSN 754&M-152-8070 
PRMOUS EDITION UNUSABLE 

/ STANDARD FORM 30 (Rev. 

f‘-‘’ T “.. ._ 
.< \?. _: 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. 
Dl.1163 97 R22264 25870210600 $40,000.00 Dl08 

Through Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

TOTAL $40,000.00 

CONTRACT TABULATION 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 ‘112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

Status 
Complete 

NASI-96014 
Modification No. 40 

Page 2 of 3 



Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CONTRACT TABULATION 

Estimated Cost Award Fee 

i 

i?l 

: 
0 

CPAF Fundinq 

ii 126,106 35,618 

0 111,685 
: 151,000 60,122 

ii 74,822 40,000 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 14,927,591 l 

l Current funding includes $13,948,465 for cost and $979,126 for fee. 

NASl-96014 
Modification No. 40 

Page 3 of 3 



OMB Approval #: 27OO-UD42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFlCATION NO. 3. EFFECTIVE DATE 4. REQUISITIOfVPURCHASE REQ. NO. 5. PROJECT NO. (HapplketMe) 

41 See Block 16C See page 2 
6. ISSUED BY CODE 7. ALMINISTERED BY (ffofhef Man ftem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., s&M, county, State. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 1 f) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

x NASI -96014 

1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14. The hour and date specifii for receipt of Offers 0 isextended. q is no1 extended. 

Offers must ackncwiedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESlGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each tefegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (ffrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specs authorffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMNlSTRATfVE CHANGES (such as changes in psying oRice. 
appqwfation date, etc.) SET FORTH IN ITEM 14. PURSUANT’ TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORilY OF: 

D. OTHER (Specs fype dmodit7caUon and authonityl 

E. IMPORTANT: Contractor His not, 0 is required to sign thii document and return - copies to the issuing office. 

14. DESCRIPTlON OF AMENDMENTMODIFICATION (Organized by UCF section headings, lncludlng so/MtaUorVcontracl su@ect mefter whem feasible.) 

The purpose of this modification is to increase the funding of the contract by $85,000 of which $79,500 is allotted to cost and 

$5,500 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $14,027,965. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $984,626 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 

(Sign&n9 d person authorized to sign) 

NSN 7540-01-1528070 

Contra,cting Officer 
15C. DATE SIGNED 168. UNITED STATES OF AMERICS ,“’ 

BY 
i ~Signatiifw d Conhacting Offi) 

3C-105 STANDARD FORM 30 (Rev. 1 O-83) 
PRMOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
DMB.4907 

PY JO RTR Amount Task No. Status 
97 H15189 53706322000 $SS,OOO.OO DM13 Complete 

Throuah 

Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 

TOTAL $85,000.00 

CONTRACT TABULATION 

Estimated Cost Award Fee 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

CPAF Funding 

NASl-96014 
Modification No. 41 

Page 2 of 3 



Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CONTRACT TABULATION 

Estimated Cost 

$ 31,610,127 

Award Fee CPAF 

iii 00 126,106 35,618 

ii i 111,685 60,122 
0 0 151,000 
: 00 40,000 74,822 

0 0 85,000 

$ 2,185,508 $ 33,795,635 $ 15,012,591 

l Current funding includes $14,027,965 for cost and $984,626+C47 for fee. 

l 

NASl-96014 
Modification No. 41 

Page 3 of 3 



OMB Approval #: &. dOO42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/fapp//cabfe) 

42 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ifother Man /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zp Coda) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE /TEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers q isextended. q is not extended. 

Offers must acknowiedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specifti. 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

00 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify author@) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying ofke. 
appmprfation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type dnadilication and authority) 

E. IMPORTANT: Contractor Ix]is not, 0 is required to sign this document and return __ copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including so/icitatio&ontract subject n&after when, feasible.) 

The purpose of this modification is to increase the funding of the contract by $286,761 of which $268,209 is allotted to cost and 
$18,552 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section 6, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $14,296,174. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,003,178 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (7-yp or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type ofprint) 

Darlene T. Baxter 
Contracting Officer 

158. CONTRACTOR/OFFEROR 1X. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED 

OrQmi sQv$f rj~t_ 
BY - m 2 9 1997 

(Signature ofperson auUhnfzed to sign) (Signature of Contracting 0/77cer) 

NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 1 O-83) 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 
D1.1142 97 R21951 51930310100 $47,073.00 Dl07 

DAF.0261 97 R21828 52251311000 $48,688.00 DG04 
DSL.1273 97 HI5191 53706342000 $62,000.00 DSO5 
DSL.1272 97 R22342 24233011500 $30,000.00 DSO5 
DSL.1272 97 R22343 24233011700 $90,000.00 DSOS 
DSL.1272 97 R22362 24233032000 $9,000.00 DS05 

TOTAL $ 286,761 
CONTRACT TABULATION 

Throuqh Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
MW. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,043 
0 
0 
0 
0 
0 
0 

$ 1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 

957,143 
0 
0 
0 
0 
0 
0 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1 ,147,292 
0 810,237 
0 1,346,484 
0 1,531,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 
0 0 
0 200,000 
0 224,219 

NASl-96014 
Modification No. 42 
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CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF 

35,618 
126,106 
111.685 

60:122 
151,000 

74.822 
4o;ooo 
85,000 

286,761 

$ 31,610,127 $ 2,185,508 $ 33,795,635 

l Current funding includes $14,296,174 for cost and $1,003,178 for fee. 

The .accounting and approrpriate data under Modification No. 39 should read: 
DMC.4752;97;R22606;50563107100;$474,822;DM31 ;Partial 

$ 15,299,352 * 

NASl-96014 
Modification No. 42 
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OMB Approval 1: 27(x. -42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT I 1 3 
2. AMENDMENT/MODlFlCATlON NO. 3. EFFECTlVE DATE 4. REQUISlTlON/PURCHASE REQ. NO. 5. PROJECT NO. (IIe@xb&) 

43 See Block 16C See page 2 
6. ISSUEDBY CODE 7. ADMlNlSTERED BY (#other then Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

I . 98. DATED (SEE ITEM 17) 

1OA. MODlFlCATlON OF CONTRACT/ORDER NO. 

X NASl-96014 

I 108. DATED (SEEI7EM 13) T - . 

CODE 1 FACILITYCODE I I 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Th61 above numbered sdiitatii i6 amended a6 6d forth in km 14. The hour and date 6pecf1 for receipt of W6ts kextended. l6ndextended. 

Offem mu6t pclcnowledge receipt of thi6 amendment pior to the hcur 6nd date 6pWifii in the wkitatii or OS amended, by one of the fdtokng methods: 

(6) By compbting bm6 8 and 15. and mtuming - coplw of the amendment; (b) By acknowW9ing receipt d thii amendment on 6ech copy d the ofbr wbmii or 
(c) By sepemte letter or telegram which includes a reference to the soliiitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESlGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOLJR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. I ly 
virtue of this amendment you desire to change an offer already wbmiied. 6uch char196 may be mad6 by tekgmm or letter, provided eech tOb!pm or l6tbr make6 
reference to the solicitation and this amendment, and is received prior to the opening hour and date 6pecified. 
12. ACCOUNTING AND APPROPRlATlON DATA (/fmquif@ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A. THIS CHANGE ORDER Is ISSUED PURSUANT TO: (Specilryaufbrfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOM NUMBERED CONTRACT/ORDER Is MODtFIED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such 66 change6 In paylno dllce. 
epproprleUon de& 6k.j SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Sp6cit’y fyp6 dmodtkatiw~ and authorffyj 

I 
E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return -copies to the issuing office. 
14. DESCRIPTlON OF AMENDMENT/MODIFICATION (OQUIIZ~~ by UCF sedan hwUngS, k/ufUng sdlclte~b9ct subJect mtkK where i&~/b&.) 

The purpose of this modification is to increase the funding of the contract by $189,511 of which $177,248 is allotted to cost and 
$12,263 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule:. 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $14,473,422. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,015,441 is obligated under this contract for payment of fee’. 

Excapt 66 prwided herein, all term6 and mndiiions of the dccument referenced in item 9A or 1OA. as heretofore changed. remains unchenged end in full force and effect. 

1% NAME AND TITLE OF SIGNER (Type ofprlnl) 1W. NAME AND TITLE OF CONTRACTING OFFICER (Type urprfflr) 

Darlene T. Baxter 

PREVlOUS EDITION UNUSABLE Prescrlbad byG.SA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

DFB.3733 97 H2342S 53803140100 $40,511 .oo 
DSI.1561 97 R19615 53802100200 $42,000.00 
DS1.1561 97 R21912 52211410200 $50,000.00 

DMF.5067 97 R22229 32378010400 $15,000.00 
DMF>5063 97 R19572 53802110100 $42,000.00 

TOTAL $ 189,511 

CONTRACT TABULATION 

Status 
DFO9 Partial 
DSOl Complete 
DSOl Complete 
DM29 Complete 
DM07 Complete 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 -rr -1,700,026 
0 0 0 .28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,348,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 ,91,541 
0 0 0 49,802 
0 a -0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

Task No. 

NASl-96014 
Modification No. 43 

Page 2 of 3 



Throuoh Estimated Cost Award Fee CPAF Funding 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

it2 Is- 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 

CONTRACT TABULATION 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

.$ 31,610,127 $ 2,185,508 $ 33,795,635 5 15,488,863 + 
-. 

’ Current funding includes $14,473,422 for cost and $1 ,015,441 for fee. 

NASl-96014 
Modification No. 43 

Page 3 of 3 



OMB Approval #: 2700-0~~ 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 3 

2. AMENDMENTlMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUlSlTlONPURCHASE REQ. NO. 5. PROJECT NO. (IleP@c&k~) 

44 See Block 16C See page 2 
6. ISSUED BY CODE 7. ATMtNtSTERED BY (Moffterthan ffem 6) CODE 

L 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sbeef, county, State, end Zip code) a QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 98. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1oA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 
. 

1oB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solttitation ts amended as set forth in Hem 14. The hour and date spactfii for receipt d Offers is eldend4d, hnotextand4d. 

Offers must acknowtedge receipt of this amendment prior to the hour and date specified in the sohicitatii or as amended, by one d the fohowing methods: 

(a) By completing Hems 8 and 15. and returning - cop& of the amendment; @) BY acknov&dging receipt of this amendment on each copy of the offer wbmiied; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTtON OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. proMed each telegram or letter makes 
reference to the solicitation and tht amendment, and ts received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (Ht8t@8@J 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER Is ISSUED PURSUANT TO: (SpeMy authorQ) THE CHARGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN lTEM loA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER tS MODIFIED TO REFLECT THE ADMNlSTRATlVE CHANGES (such as changes In peytng ot?ke, 
a~f&n defe. efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT tS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Sped@ type dmoditkatlon andauthodty) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing offce. 
14. DESCRIPTION OF AMENDMENTIMODlFtCATlON (Organized by UCF section hexUngs. Inddng soktta~bect subject matter whets lddbk.) 

The purpose of this modification is to increase the funding of the contract by $83,000 of which $78,807 is allotted to cost and 
$4,193 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $14,552,229. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,019,634 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and condttkms of the document referenced in Hem 9A or loA. as heretofore changed, remains unchanged and in full force and effed. 

1% NAME AND TITLE OF SIGNER (2vpe ofptfnt) MA. NAME AND TtTLE OF CONTRACTING OFFlCER (Type ofprtnt) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 

(Signature dpemon authorized to sign) 

NSN 7S4Wl-152-8070 

Co&&ting Officer 
1% DATE SIGNED 16C. DATE SIGNED 

(slgnetum or contracung omcwj 

3B105 STANDARD FORM 30 (Rev. 1 O-83) 
PREVIOUS EDtTlON UNUSABLE Prescribed bv GSA 

fl 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount 
DMC.4761 97 R21816 53810110500 $40,000.00 
DFC.3490 97 R22039 58120210200 $43,000.00 

TOTAL $ 83,000 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

s 17,765,083 $ 1228,380 $ 18.993443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 V-T 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13.845644 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

Task No. Status 
DM30 Complete 
DF04 Complete 

NASl-96014 
Modification No. 44 

Page 2 of 3 



CONTRACT TABULATION 

Throuoh 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF Funding 

0 0 ‘35,616 

i : 126,106 111,685 
Ii ii 151,000 60,122 

: : 40,000 74,822 

0 

i 

: 85,000 

286,761 189,511 
0 ii 83,000 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 15,571,863 + 

l Current funding includes $14,552,229 for cost and $1 ,019,634 for fee. 

NASl-96014 
Modification No. 44 
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OMB Approval W: 27C0&-.~ 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 1 I 3 
2. AMENDMENTMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSITIOtVPURCHASE REQ. NO. 5. PROJECT NO. (lfa#kabb) 

45 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMlNlSTERED BY (Motherthnn ltsm 6) CODE 1 I 

I 
, 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county. Stafe, and Zip Cods) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

\ 
96. DAT’ED (SEE ITEM 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

I 100. DATED (SEE ITEhf 13) 

CODE FACILITY CODE I 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in item 14. The hour and date specifii for remi@ of Offers 
Offem must acknowledge receipt of this amendment prior to the hour and date s~scifii in the soliiitatii or as amen&d, by one of the folkwin methods: 

(a) By completing Hems 8 and 15. and returning - copies d the amendment; (b) By acknowkl9ing receipt of this amendment an each copy of the offer submiied; or 
(c) By separate letter or telegram which includes a reference to the soliiitatii and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESlGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submined, such change may be made by telegram or letter, Provided each telegram or letter makes 
reference to the solicitatidn and this amendment, and is received prior to the owning hour and date specifwd. 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequire@ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpaMy wffwffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMNISTRATIVE CHANGES (such as changes h paytng c#ce, 
eppropr(eUon date. etc.) SET FORTH IN lTEM 14. PURSUANT TO THE AUTHORlTY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify lype d modikation and authodty) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document artd return - copies to the issuing offii. 

14. DESCRIPTION OF AMENDMENT/MODlFtCATlON (O~?$%‘Iizw by UCF s&&w heedlngs, /nc/uMg sofkffa-tract subJect maffw wham Iba.?fbk.) 

The purpose of this modification is to increase the funding of the contract by $164,560 of which $153,912 is allotted to cost and 
$10,648 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $14,706,141. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,030,282 is obligated under this contract for payment of fee’. 

ed remains uncha and in full force and effect. 

PRMOUS EDITION UNUSABLE 
--.I. Prescribed by GSA 

ti 

2’ 
-. 7” : - - .* FAR (48 CFR) 53.243 

km. -s: se_. ., , 



ACCOUNTING AND APPROPRtATlON DATA 

PR NO. 
DFM.1186 
DFL. 1394 
DCK.1083 
DCK.1083 

PY JO RTR Amount 
97 R21743 53805140100 $35,000.00 
97 R19823 53805150100 $27,000.00 

97 H15270 53708222200 $22,560.00 
97 H15268 53708232100 $80,000.00 

TOTAL $ 164,560 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

$ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 1,700,026 
0 0 28,600 
0 0 --7 112,000 
0 0 50,000 
0 0 (82,800) 
0 0 50,000 
0 0 (1 VW 
0 0 123,600 
0 0 66,345 
0 0 194,795 
0 0 82,000 
0 0 298,000 
0 0 832,608 
0 0 2,038,OQ6 
0 0 1,147,292 
0 0 810,237 
0 0 1346,484 
0 0 1,531,825 
0 0 334,753 
0 0 281,502 
0 0 86,747 
0 0 91,541 
0 0 49,802 
0 0 50,916 
0 0 5,948 
0 -0 24,737 

957,148 14,802,192 0 
0 0 174,099 
0 0 0 
0 0 673 
0 0 0 
0 0 200,000 
0 0 224,219 

Task No. 
DFl 1 
DF15 
DC14 
DC1 4 

Status 
Complete 
Complete 
Complete 
Complete 

CPAF Funding 

NASl-96014 
Modification No. 45 
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CONTRACT TABULATION 

Throuoh 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $- 15,736,423 l 

CPAF Funding 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

l Current funding includes $14,706,141 for cost and $1,030,282 for fee. 

NASl-96014 
Modification No. 45 
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OMB Approval #: 270O-Ot~, 
i 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 1 I 3 

2. AMENDMENT/MODlFlCATlON NO. 3. EFFECTNE DATE 4. REQUtSlTlONlPURCHASE REQ. NO. 5. PROJECT NO. (Happfkah) 

46 See Block 16C See page 2 
6. KiSUEDBY CODE 7. ADMtNlSTERED BY (lrofhef fhan Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State, and Zp Co&) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_u, 9A. AMENDMENT OF SOLICITATION NO. 

96. DATED (SEE ITEM f f) 

1oA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

100. DATED (SEE /TEhf 13) 

CODE 1 FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

-Disexlended. The above numbered soficitation is amended as set forth in Hem 14. The hour and date specifted for receipt of Offers 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing terns 8 and 15. and returning - copies of the amendment; (b) By a&nowfedging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEfVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRtOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
vktue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date spacitied. 
12. ACCOUNTING AND APPROPRlATlON DATA (If required) 

See page 2 

00 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecMyaufMfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1oA. 

X 6. THE ABOM NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATNE CHANGES (such as changes in paying o6ke. 
appmprlatkn date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIM OF FAR 43.1oJ(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify fypa dmcdir7cafion andauthodfy) 

I 
E. IMPORTANT: Contractor His not, 0 is required to sign this document and return -copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTMODIFICATlON (Orpenized by UCF se&on hem%&@, including solklfa~tr8cf sut#scf matter where feasible.) 

The purpose of this modification is to increase the funding of the contract by $84,081 of which $78,284 is allotted to cost and 
$5,797 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $14,784,425. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,036,079 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in kern 9A or lOA, as heretofore changed, remains unchanged and in full force and died. 

1SA. NAME AND TITLE OF SIGNER (Type ortint) %A. NAME AND TITLE OF CONTRACTING OFFICER (Type Orprlnt) 

Darlene T. Baxter 

1%. CONTRACTOR/OFFEROR 15C. DATE SIGNED 
Co&cting Officer 

16C. DATE SIGNED 

(Signature dperson authorized to sign) 

NSN 7549-01-152-8070 
PRMOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 1 O&) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO 
DAB.1034 97 R19554 
DAB.1035 97 R19554 
DAA.1928 97 R9936 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod: No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 - 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 -0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

RTR Amount 
24280010100 
24280010100 
50559873800 

$41 ,ooo.oo 
$37,000.00 

$6,081 .oo 

TOTAL $ 84,081 

Task No. Status 
DG03 Complete 
DG02 Complete 
DA1 1 Complete 

NASl-96014 
Modification No. 46 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. . 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
-:-- 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 15,820,504 + 

l Current funding includes $14,784,425 for cost and $1,036,079 for fee. 

NASl-96014 
Modification No. 46 

Page 3 of 3 



OMB Approval #: 27oo-Cn. 
1 1. CONTRACT ID CODE I PAGE OF PAGES _-- 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 3 
2. AMENWENT&4ODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (JfappllcebleJ 

47 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/foUw than fiem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sleet, cuunly, Stare, and Zip Gobe) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

100. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in ltem 14. The hour and dale specifii for receipt of Offers is extended., 

Offers must acknowledge receipt of this amendment prior to the hour and date specifwd in the soliiitation or as amended, by one of the following melhods: 

(a) Ey completing Hems 8 and 15. and returning - cow of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRlOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (Ilmquiw 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
c4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorityl THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1oA. 

X 6. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In peyiftg dnce, 
approprietlon de, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speclv fypa dnxzdfiiatlon andauthority) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTAdODIFICATlON (Organized by UCF secUon headngs. Including sokitatknkontract sut@c~ melter whem feasibk.) 

The purpose of this modification is to increase the funding of the contract by $75,000 of which $70,147 is allotted to cost and 
$4,853 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $14,854,572. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,040,932 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 

ISA. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darl$?pe T. Baxter 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 
Coht&ting Officer 

18C. DATE SIGNED 

(Signature o/person authorized to sign) 

NSN 7840-01-152-8070 
PREVIOUS EDITION UNUSABLE 

30-105 STANDARD FORM 30 (Rev. 1083) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

’ : ;-.i . . ., 
_. : 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount 
DMC.4779 97 R9949 50563876400 $1 o,ooo.oo 
DCL.1108 97 R21906 52224210400 $37,000.00 
DCP.1182 97 R20896 53804111700 $28,000.00 

TOTAL $ 75,000 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ I ,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 ---:- 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 -0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

Task No. 
DM21 
DC08 
DC07 

Status 
Complete 
Complete 
Cdmplete 

NASl-96014 
Modification No. 47 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF Funding 

C.-Z 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 

$ 31,610,127 $ ,2,185,508 $ 33,795,635 $ 15,895,504 l 

l Current funding includes $14,854,572 for cost and $1,040,932 for fee. 

NASl-96014 
Modification No. 47 

Page 3 of 3 



OMB Approval #: 27oo-01. >- 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applkabkj 

48 See Block 16C DAA.1924 
6. LSSUED BY CODE 7. ADMINISTERED BY (/f&w Man /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. &eel, county, Stale. and Zip Cc&) 9A. AMENDMENT OF SOLlClTATlON NO. 

Lockheed Martin Engineering (L Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 

fl The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers u is edended, u is not exlended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of Ihe following methods: 

(a) By completing Hems 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
I2. ACCOUNTING AND APPROPRIATION DATA f’lfrw~ired) 

DAA.l924;R9946;505598741 O0;$54,635;(Complete)(Task DA03) 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpeciPyaufiwrify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED To REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying of7k8, 
approprftkw date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmc&Iation and authority) 

E. IMPORTANT: Contractor Ix)& not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT!?vlODIFICATION (Organized by UCF section headings, inciting sol~i~atio&orrtract subject matter where kasibkx) 

The purpose of this modification is to increase the funding of the contract by $54,635 of which $51,100 is allotted to cost and 
$3,535 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $14,905,672. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,044,467 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

1SA. NAME AND TITLE OF SIGNER (Type cfpfh-tl) 1SA. NAME AND TITLE OF CONTRACTING OFFICER (Typ8 of print) 

Dar)ene T. Baxter 

158. CONTRACTOR/OFFEROR 1% DATE SIGNED 
CQfitracting Officer 

1SC. DATE SIGNED 

(Signature of person authorized to sign) 

NSN 7540-O%152-8070 
PREVlOUS EDITION UNUSABLE 

(SignaUre d Contracting Oficicer) 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed bv GSA 
FAR (4S CFR) 53.243 

-’ 2 
(’ * ‘2 , . . , 
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ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
DAA.1924 

PY JO 
97 R9946 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 - 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 . 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

RTR Amount 
50559874100 $54,635.00 

TOTAL $ 54,635 

Task No. 
DA03 

Status 
Complete 

NASl-96014 
Modification No. 48 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost 

Ii 31,610,127 

Award Fee CPAF 

$ 2,185,508 $ 33,795,635 

l Current funding includes $14,905,672 for cost and $1,044,467 for fee. 

Funding 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 

-.-= 75,000 
54,635 

$ 15,950,139 l 

NASl-96014 
Modification No. 48 

Page 3 of 3 



OMB Approval #: 27W-k-t.z 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 1 3. EFFECTIVE DATE I 4. REQUISITION/PURCHASE REQ. NO. 1 5. PROJECT NO. (IfappMcebIe) 

6. ISSUED BY 
49 I See Block 16C See page 2 I 

CODE 7. ADMINISTERED BY (Ilorher than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and i!ip Cods) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& QA. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l/96 - 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as sat forth in llem 14. The hour and date specilii for receipt of Offers is extended, 0 is not efiended. 

Offers must acknowledge receipt of this amendment prior to lhe hour and date specified in Ihe solicitation or as amended, by one of the following melhods: 

(a) By completing items 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letier or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by 
virtue of this amendment you desire lo change an offer already submitted. such change may bs made by telegram or letter. provided each telegram or letter makes 
reference lo the solicitation and this amendment, and is received prior to the opening hour and date specitied. 
12. ACCOUNTING AND APPROPRIATION DATA (if requite@ 

See page 2 

o() 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATM CHANGES (such ts changes in paytng ot7ke, 
amatlon date, etc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmodifllation and authority) 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Orgenizedby UCF section headings. inc/uhg sotkitatkdcontract subjectmsttef where feasible.) 

The purpose of this mOdifiCBtiOn is to increase the funding of the contract by $243,065 of which $227,330 is allotted to cost and 
$15,735 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule:- 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $15,133,002. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,060,202 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or loA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Typs of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

DarlerK T. Baxter 

158. CONTRACTORlOFFEROR 1% DATE SIGNED 
Con$%ting Officer 

16C. DATE SIGNED 

(Signalum ofpemon authorized lo sign) 

NSN 754C-O1-152-6070 
PRMOUS EDITION UNUSABLE 

(Signature dr Contrechng 
30-105 

Prescribed by GSA 

FftE c;~.;.;; :.,; FmWCFR)53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
DIG.1248 
DMF.5081 
DMF.5081 
DFM.1188 
DME.2443 
DME.2443 

PY JO RTR Amount 
97 R21772 53804130200 $23,128.00 
97 R22229 32378010400 $8,200.00 
97 R22654 25050205000 $45,000.00 
97 R21743 53805140100 $6,737.00 
97 R21883 52212110200 $40,000.00 
97 R21884 52212110100 $120,000.00 

TOTAL $ 243,065 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 

----: 
1,700,026 

0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

. 

Task No. Status 
D104 Complete 

DM32 Partial 
DM32 Partial 
DF16 Partial 
DM33 Partial 
DM33 Complete 

NASl-96014 
Modification No. 49 

Page 2 of 3 



CONTRACT TABULATION 

Throuah Estimated Cost Award Fee 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 $ 2,185,508 

cost $ 15,133,002 
Fee $1,060,202 

* $ 16,193,204 

Funding 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 

$ 33,795,635 $ 16,193,204 l 

NASl-96014 
Modification No. 49 

Page 3 of 3 



OMB Approvsl #: 27OG-,L.2 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 t 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/fappficab&) 

50 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ilofherthan /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., skeet. awnfy. State, andZip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

90. DATED (SEE ITEM 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

106. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

n m 
u The above numbered solicilation is amended as sel forth in Hem 14. The hour and date specified for receipt 01 Offers u is extended. u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Hems 8 and 15. and Fetuming - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitled; or 
(c) By separate letter or telegram which includes a reference to the soficilation and amendmenl numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTON OF YOUR OFFER. If bv 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or lelier makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (/frequire@ 

See page 2 

(4 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpecMy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying oRike, 
appropriation dete, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmcditication andauthorffy) 

I 
E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTNODIFICATION (Oganized by UCF secfion heedings. inc/udhg su/icitatio&ontrec~ su@iact malter where feasible.) 

The purpose of this modification is to increase the funding of the contract by $26,988 of which $25,237 is allotted to cost and 
$1,751 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $15,158,239. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,061,953 is obligated under this contract for payment of fee’. 

Except as provided herein. all terms and conditions of Ihe document referenced in Hem 9A or IOA, as heretofore changed, remains unchanged and in full force and effect. 

16A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 
Cont,qacting Officer 

156. CONTRACTOR/OFFEROR 1X. DATE SIGNED 16C. DATE SIGNED 

(Signature dperson authoriled to sign) 

NSN 7640-01-152-6070 
PREVIOUS EDITION UNUSABLE 

YSignaUre d Contracting Otier) b-q-47 
STANDARD FORM 30 (Rev. 1 O-83) 
Prescribed by GSA 

: 1 .,;FAR(46CFR)63.243 
: 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 
DC0.1127 97 I320896 53804111700 $2,988.00 DC15 Partial 
DCM.1217 97 R21846 52222210400 $24,000.00 DC11 Complete 

TOTAL $ 26,988 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 
0 0 0 -- 
0 0 0 
0 0 0 
0 0 0 
0’ 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

13,845,044 957,148 14,802,192 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

NASl-96014 
Modification No. 50 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

:45 
36 
37 

3”: 
40 

t: 

1: 

ts5 
47 

44: 
50 

Estimated Cost CPAF Fundinq 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 

’ 54,635 
243,065 

26,988 

$ 31,610,127 $ 2,185,508 

cost $ 15,158,239 
Fee $1,061,953 

* $ 16,220,192 

$ 33,795,635 $ 16,220,192 l 

NAS1’-96014 
Modification No. 50 

Page 3 of 3 



OMB Approval #: 27w-0042 
1. CONTRACT IO CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFlCATlON OF CONTRACT 1 3 

2. Ah+ENCMENTMODIFlCATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Ma#Ic&8) 

51 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Mother then /tern 6) CODE 1 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sheet, county, State. and Zip Code) j& 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

CODE FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENI 
n 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

100. DATED (SEEITEM 13) - - - 

7/l I96 
MENTS OF SOLICITATIONS 

- - 
u The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is exlended. u is nd exlended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specifed in the sclicitalion IX as amended, by one of Ihe follcwing melhods: 

90. DATED (SEE ITEM 1 I) 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate feller or telegram which includes a reference lo the solicitation and amendment numben. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEDED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf b 
virtue of this amendment vou desire to change an offer already submitted. such change may be made by lelegram cr letter. provided each telegram or letler makes 
reference to the solicitat& and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (Ifrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily euthorfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes h pay/ng oiT7ce. 
a-lion date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Specify fype dmoditiition and authority 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFlCATlON (Olpenlzed by UCF se&on heedlngs, /nc/wzUng so#citaUonkcnbect sul@d melter whtwe leaslbk.) 

The purposes of this modification are to increase the funding of the contract by $96,162 of which $90,246 is allotted to cost and 
$5,916 is allotted to fee, and to add Exhibit H. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $15248,485. The above allotment covers the following period of performance: 
July 1, 1998 through June 30, 1998. 

(b) An additional amount of $1,067,869 is obligated under this contract for payment of fee”. 

8. In accordance with 18-52.219-77-NASA MENTOR-PROT&Gc PROGRAM, add Exhibit H to Section J-LIST OF 
ATTACHMENTS. 

Except as provided herein, all terms and conditions of the document referenced in llem 9A or lOA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprint) %A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 

(Signalurw ofperson authorfzti to sign) 

N.SN 7540-01-152-8070 
PRMOUS EDITION UNUSABLE 

ContrjI$ting Officer 
1SC. DATE SIGNED 16C. DATE SIGNED 

) 

L637. 
30-105 STANDARD FORti 30 (Rev. W-83) 



i 

ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 
DSI.1580 97 Hi5192 53706352000 $72,328.00 DSO6 Complete 
DI.1164 97 R22335 53804220100 $6,345.00 Dlll Complete 
DFB.3733 97 H2342S 53803140100 $17,489.00 DF09 Complete 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

TOTAL $ 96,162 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 
0 0 0 -. 
0 0 0 
0 0 0 
0 0 0 
0’ 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

13,845,044 957,148 14,802,192 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 

2,492,787 
1,700,026 

28,600 
‘112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

NASl-96014 
Modification No. 51 
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CONTRACT TABULATION 

Throuah Estimated Cost 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 $ 2,185,508 

cost $ 15,248,485 
Fee $1,067,869 

l d 16,316,354 

Funding 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
‘26,988 
96,162 

$ 33,795,635 $ 16,316,354 l 

NASl-96014 
Modification No. 51 

Page 3 of 3 



OMB Approve1 #: 2/UUwt2 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 
2. AMENDMENTMODlFlCATlON NO. 3. EFFECTM DATE 4. REQUISITION.‘PURCHASE REQ. NO. 5. PROJECT NO. (ffa/@caMa) 

52 See Block 16C See page 2 
6. tSSUEDBY CODE 7. ADMlNlSTERED BY (Ilothefthan ttem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. strwt, county, State, and Zip Cod) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1oA. MODIFICATION OF CONTRACT/ORDER NO. 

_.-. 2: . 

1OB. DATED (SEE ITEM 13) 

CODE 1 FACIUTYCDDE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solttitalkm is a 
Offers must acknowledge receipt d this amendment prkx to the hour and date specired in the solicitation or as amended. by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies d the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter cr telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEMD 
AT THE PLACE DESlGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is receiwd prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (/fmqrhatg 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X B. THE ABCM NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes In paytng otTke, 
appmpttatbn date, etc.) SET FORTH IN tTEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THtS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type d moditicatkm and authodty) 

E. IMPORTANT: Contactor ais not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTtDN OF AMENDMENTlMODlFtCATlON (Organized by UCF sect&n heaMgs, inctuci!~ ao#citat&n/cwtract subject matter where leesible.) 

The purpose of this modification is to increase the funding of the contract by $59,226 of which $54,821 is allotted to cost and 
$4,405 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $15,303,306. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,072,274 is obligated under this contract for payment of fee’. 

Except as provided herein, all temts and conditions of the document referenced in Item QA or IOA, as heretofore changed, remains unchanged and in full force and effect. 

18A. NAME AND TITLE OF SIGNER (Type orprtnt) 1 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type ofprint) 

1 Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 1X. DATE SIGNED 

(Signature ofperson authorimct to sign) 

NSN 784&M-152-8070 
PREVIOUS EDITlON UNUSABLE 

Contracting Officer 
18C. DATE StGNED 

dk (&/&$y 

STANDARD FORM 30 (Rev. 10-83) ’ 
Prescribed by GSA 
FAR (48 CFR) 83.243 



.- 

ACCOUNTING AND APPROPRIATION DATA 

c -\ 

PR NO. 
DMF.4978 
DMF.4959 
DAA. 1934 
DAA. 1934 
DAA. 1934 

PY JO RTR Amount 
97 R22229 32378010400 $16,993.00 
97 R21655 32378010200 $9,475.00 
97 R9935 50559873700 $2,652.60 
97 R9946 50559874100 $758.00 
97 R9950 50559874200 $29,347.40 

TOTAL $ 59,226 

CONTRACT TABULATION 

Throuah Estimated Cost 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 16,993,443 $ 2,492,787 
0 0 0 -= ‘1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 ‘0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 -0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 ?00,000 
0 0 0 224,219 

Task No. 
DM24 
DM24 
DA03 
DA03 
DA03 

Status 
Complete 
Complete 
Complete 
Complete 
Complete 

Award Fee CPAF Funding 

NASl-96014 
‘Modification No. 52 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

ii::- 2. 
Mod: No: 

Award Fee CPAF Fundina 

8 31,610,127 $ 2,185,508 

cost $ 15,303,306 
Fee $1,072,274 

l $ 16,375,580 

8 
0 

. 35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

288,761 
189,511 

83,000 
164,560 

84,081 
75,000 

-54,635 
243,065 

26,988 
96,162 
59,226 

$ 33,795,635 $ 16,375,580 l 

NASl-96014 
Modification No. 52 

Page 3 of 3 



OMB Approval #: 27CG-0~4 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 1 I 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQtJlSlTlON/PURCHASE REQ. NO. 5. PROJECT NO. ftieppllcable) 

53 See Block 16C N/A 
6. ISSUED BY CODE 7. ADMlNlSTERED BY (Ilother than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, cwnfy, State, andZIp Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 98. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1oA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 
--F--z 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY COCE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 

u The above numbered solicitation is amended as set forth in Hem 14. The hour and dale specifii for receipt of Offers is extended, is not extended. 

Offers must acknovdedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 6 and 15, and returning - copies of the amendment; (b) By acknowtedging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to chanoe an offer alreadv submitted, such change may be made bv telawam or letter, provided each telegram or letter makes 
reference to the solicitatidn and this amendment. and is race&d prior to the opening-hour and date s&ilk& 
12. ACCOUNTING AND APPROPRIATION DATA 0freguired 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER Is tSSUED PURSUANT TO: (Specf~autfwffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADhMNlSTRATtVE CHANGES (such as changes In paying m, 
appruprfatfon date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIM OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmodilication andauthority 

I 
E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRlPTtON OF AMENDMENT&lODIFlCATION (OrgaMed by UCF sscfion heedngs, /nc/udi~-~ soikitalkdmntmct sub@9 melter where faesible.) 

The purpose of this modification is to tranifer the unearned award fee dollars of $79,301 to task order 0000. The total funding 
for that task order is $79,301($74,170 is allotted for cost and $5,131 is allotted for fee. Accordingly, the following changes are 
made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $15377,476. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $998,104 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or 1aA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type ofpint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 1X. DATE SIGNED 
Codicting Officer 

16C. DATE SIGNED 

(Signahm ofpefson authotimd to sign) 
. &(-q~ 

NSN 7540-01-152-6070 30-105 STANDARD FORM 30 (Rev. lO&) 
PRMOUS EDITION UNUSABLE 

m 

Prescribed by GSA 
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FAR (46 CFR) 53.243 
p. 

-. -1 -ze. -- 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount Task No. Status 

See attached memo; 
FMD purposes only. 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
6 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

13,845,044 957,148 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

18,993,443 $ 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 

. 0 
0 

2,492,787 
1,700,026 

28,800 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,918 

5,948 
24,737 

0 
174,099 

0 
873 

0 
200,000 
224,219 

NASl-96014 
Modification No. 53 
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OMB Approval #: 27OO-Dw2 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (HapprrcetJe) 

54 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (norher Man /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No.. shwt. county, State, and .?ip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 90. DATED (SEE /TEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 
-cc: 

100. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14. The hour and dale specifed for receipt of Offen is extended, is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15, and returning - copies of the amendmenl; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or 
(c) By separate leller or telegram which includes a reference to the aclicilalion and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virlue of this amendment you desire lo change an offer already submitted, such change may ba made by telegram or leller. provided each telegram or letter makes 
reference to the aclicitalion and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (Hrequir@ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(~1 1 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (S,axily authorffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER \--I 

-I 

_ 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATNE CHANGES (such as changes in paying Mi, 
apPrqnialion date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specie fype dmodirrcation and authoriiy) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Dfganized by UCF sectiof~ h&scNngs. inchhIing sollcitaUcf&onrracf subject mafter when3 feadbk.) 

The purpose of this modification is to increase the funding of the contract by $321,700 ($300,886 is allotted for cost and 
$20,814 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $15678,362. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,018,918 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type ofprfnl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 
Cont@cting Officer 

16C. DATE SIGNED 

(SignahJre ofperson authorized to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (ke;/. 1083) 
Prescribed bv GSA 
FAR (48 CFi$53.243 
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CONTRACT TABULATION 

Throuoh 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF Funding 

35,618 
126,106 
111,685 
60,122 

151,000 
74;822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 16,375,580 

cost $ 15,377,476 
Fee $998,104 

l $ 16,375,580 

NASl-96014 
Modification No. 53 
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ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO 
DCK.1117 97 H15241 
DIF.1170 97 R22293 
DIF.1170 97 R22638 
DAA.1929 97 R9927 
DAA.1929 97 R9939 
DCP.1185 97 H 15276 
DCP.1185 97 9H15277 

CONTRACT TABULATION 

Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

RTR Amount 
53707242400 $40,000.00 
25870210600 $126,000.00 
96330015000 $40,000.00 
50559873400 $7,760.00 
50559874000 $28,000.00 
53708222100 $27,000.00 
53708222100 $ 53,000 

Total $ 321,700 

Task No. Status 
DC14 Complete 
D113 Complete 
D113 Complete 

DA1 1 Partial 
DA1 1 Complete 
DC06 Partial 
DC06 Complete 

Estimated Cost Award Fee CPAF Funding 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 o- 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1(147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 5,948 
0 0 0 24,737 

13,845,044 957,148 14,802,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

NASl-96014 
Modification No. 54 
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f 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. NO. 

$ 31,610,127 $ 2,185,508 $ 33,795,635 $ 

cost $ 15,678,362 
Fee $1,018,918 

‘$ 16,697,280 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 

16,697,280 

NASl-96014 
Modification No. 54 

Page 3 of 3 



OMB Approval #: 2700~Oc, .i 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTNE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (tla/q~/iceb&) 

55 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (//other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center I 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. street. county, State, andZip Code,’ _U_ 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 9B. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set fotlh in llem 14. The hour and date specified for recaipl of Offers is extended. is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 8 and 15. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendmenl numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitled. such change may be made by lelegram or letter. provided each telegram or letter makes 
reference lo the solicitation and this amendment, and is received prior to the opening hour and dnte specified. 
12. ACCOUNTING AND APPROPRIATION DATA (l~requirea) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. ,G DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec~~auChcwity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE AIXIINISTRATNE CHANGES (such as changes in paying ot?ke, 
appm@at/on date, efc,) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITf OF: 

D. OTHER (Specify type dmcdifcation and authority) 

E. IMPORTANT: Contractor His not, q is required to sign this document and return -,_ copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headngs. inclwiing solicitatiofVcontrsct subject matter where feasibk) 

The purpose of this modification is to increase the funding of the contract by $90,000 ($84,177 is allotted for cost and $5,823 is 
allotted for fee. Accordingly, the following changes are made to the Contrac! Schedule: 

A. Under Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $15,762,539. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,024,741 is obligated under this contract for payment of fee’. 

Except as provided herein. all terms and conditions of the document referenced in Item 9A or 1OA. as heretofc re changed, remains unchanged and in full force and effect 
16A. NAME AND TITLE OF SIGNER (Type orpintj 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type ofpffnt) 

158. CONTRACTOR/OFFEROR 

(Signature dperson authorized to sign) 

NSN 7640-01-152-8070 
PRMOUS EDITION UNUSABLE 

1% DATE SIGNED 166. NITED STATES OF 

hy#?i&f& 

16C. DATE SIGNED 

BY 
- @gnatwe d Contracting C&icerJ &?I7 

30-105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
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ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
DMF.5082 
DMC.4786 
DMF.5089 

PY JO 
97 R21817 
97 HI5190 
97 R21584 

RTR Amount 
53810110300 $40,000.00 
53706332000 $30,000.00 
24330071100 $20,000.00 

Total $ 
CONTRACT TABULATION 

Throuah Estimated Cost 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod: No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $ 1,228,360 $ 18,993,443 $ 2,492,787 
0 0 0 1,700,026 
0 0 0 28,600 
0 0 0 112,000 
0 0 0 50,000 
0 0 0 (82,800) 
0 0 0 50,000 
0 0 0 (18,594) 
0 0 0 123,600 
0 0 0 66,345 
0 0 0 194,795 
0 0 0 82,000 
0 0 0 298,000 
0 0 0 832,608 
0 0 0 2,038,096 
0 0 0 1,147,292 
0 0 0 810,237 
0 0 0 1,346,484 
0 0 0 1,531,825 
0 0 0 334,753 
0 0 0 281,502 
0 0 0 86,747 
0 0 0 91,541 
0 0 0 49,802 
0 0 0 50,916 
0 0 0 $948 
0 0 0 24,737 

13,845,044 957,148 14,80%,192 0 
0 0 0 174,099 
0 0 0 0 
0 0 0 673 
0 0 0 0 
0 0 0 200,000 
0 0 0 224,219 

90,000 

Award Fee 

Task No. Status 
DM36 Complete 
DM34 Complete 
DM29 Complete 

CPAF Fundinq 

NASI-96014 
Modification No. 55 
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CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod.’ No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 $ 2,185,508 $ 33,795,635 

cost $ 15,762,539 
Fee $1,024,741 

l $ 16,787,280 

Funding 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 

$ 16,787,280 

NASI -96014 
Modification No. 55 

Page 3 of 3 



OMB Approval #: 2700-004~ 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AAttENCivtENTA4ODlFlCATlON NO. 3. EFFECTNE DATE 4. REQUlSlTlONlPURCHASE REQ. NO. 5. PROJECT NO. (Heppllcable) 

56 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Nother than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street. counfy, State, andZip code) 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& QA. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

1OA. MODlFlCATlON OF CONTRACT/ORDER NO. 

X NASI -96014 

100. DATED (SEE /TEM 13) 

CODE 1 FACILITY CODE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered soticilation is amended as set forlh in Hem 14. The hour and date specirtsd for receipt of Offers q isextended, 0 isnotedended. 

Offers must acknowtedge receipt of this amendment prior to the hour and dale specitied in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendmenl numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may ba made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and (his amendment, and is received prior lo the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/frequir+J 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS tSSUED PURSUANT TO: (Specify aufhorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNlSTRATtVE CHANGES (such as changes in paving oRice, 
appmpriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmodiriialion and eufhorfty) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return -copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section hesdings. htcludng solkitatiodcontmc~ subject mafter where feasibk) 

The purpose of this modification is to increase the funding of the contract by $82,268 ($77,023 is allotted for cost and $5,245 is 
allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $15,839,562. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,029,986 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprinf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpint) 

Darlene T. Baxter 

150. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

Coq&ting Officer 
16C. DATE SIGNED 

(Signature of person aulhorfzed to sign) 

NSN 7540-01-152-6070 
PRMOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount 
DAC.1101 97 R21751 53805130100 $37,858 
DSK.1147 97 R22072 52231210500 $20,254 
DMH.1431 97 R22357 63220211300 $1,200 
DMC.4787 97 R20489 50563106400 $22,956 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,1:: 
$0 
$0 
$0 
$0 
$0 
$0 

18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2‘038,096 
0 1,147,292 
0 810,237 
0 1,346,484 
0 1,531,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 
0 0 
0 200,000 
0 224,219 

Total $82,268 

Task No. Status 
DA04 Complete 
DS02 Complete 
DMOQ Complete 
DM35 Complete 

NASl-96014 
Modification No. 56 
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CONTRACT TABULATION 

Throuah Estimated Cost 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 

cost 
Fee 

* 

$2,185,508 $ 

$15,839,562 
$1,029,986 

$16,869,548 

CPAF Funding 

: 
0 
0 

33,795,635 $ 16,869,548 

35,618 
. 126,106 

111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

NASl-96014 
Modification No. 56 
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OMB Approval #: 27fJO-fi, 
1 1. CONTRACT IO CODE I PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 I 1 I 3 
2. AMENDMENTlMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REcXJISITION/PURCHA.SE REQ. NO. 5. PROJECT NO. (NappkabIe) 

57 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/fofher fhan /tern 6) CODE 1 

L 
i 

1 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
8. NAME AND ADDRESS OF CONTRACTOR (No., street, an~ntv, State, andzip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

QB. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The’above numbered solicitation is amended as sat forth in Item 14. The hour and date specified for receipt of Offers is extended. la nol extended. 

Offers must aCktMnhdge receipt of this amendment prior to the hour and data specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to Change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date spacitiad. 
12. ACCOUNTING AND APPROPRLATION DATA (Ilrepuired) 

See page 2 

00 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in Paying of?ke, 
appopdation dale, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type drrwdirication andauthority) 

1 

E. IMPORTANT: Contractor (xlis not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTiMODIFICATION (Organized by UCF section hesdings, including scficitatiofVconPact subjsd matier when, feasible.) 

The purpose of this modification is to irkease the funding of the contract by $158,025 ($147,801 is allotted for cost and 
$10,224 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $15987,363. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,040,210 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and affect. 
15A. NAME AND TITLE OF SIGNER (Typs ofprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlene T. Baxter 
Cop@acting Officer 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
Dl.1156 
DIG.1258 
DCM.1221 
DMF.5079 

PY JO 
97 R22275 
97 R21770 
97 R22357 
97 H15190 

RTR Amount 
25870210600 $18,533 
53804130200 $17,492 
50559305300 $100,000 
53706332000 $22,000 

Total 
CONTRACT TABULATION 

Throuah Estimated Cost 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $1,228,360 $ 18,993,443 $ 2,492,787 
0 $0 0 1,700,026 
0 $0 0 28,600 
0 $0 0 112,000 
0 $0 0 50,000 
0 $0 0 (82,800) 
0 $0 0 50,000 
0 $0 0 (18,594) 
0 $0 0 123,600 
0 $0 0 66,345 
0 $0 0 194,795 
0 $0 0 82,000 
0 $0 0 298,000 
0 $0 0 832,608 
0 $0 0 2,038,096 
0 $0 0 1,147,292 
0 $0 0 810,237 
0 $0 0 1,346,484 
0 $0 0 1,531,825 
0 $0 0 334,753 
0 $0 0 281,502 
0 $0 0 86,747 
0 $0 0 91,541 
0 $0 0 49,802 
0 $0 0 50,916 
0 $0 0 5,948 
0 $0 0 24,737 

13,845,044 $957,148 14,882,192 0 
0 $0 0 174,099 
0 $0 0 0 
0 $0 0 673 
0 $0 0 0 
0 $0 0 200,000 
0 $0 0 224,219 

$158,025 

Award Fee 

Task No. Status 
D108 Complete 
D115 Complete 

DC1 1 ’ Complete 
DM37 Complete 

CPAF Funding 

NASl-96014 
Modification No. 57 
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CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 $ 33,795,635 $ 17,027,573 

$15,987,363 
$1,040,210 

$17,027,573 

NASl-96014 
Modification No. 57 

Page 3 of 3 



OMB Approval #: 2700, _ ,2 
I 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 3 
2. AMENDfvlENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSlTlOfVPURCHASE REQ. NO. 5. PROJECT NO. (lf8ppliceble) 

58 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/forher Man /fern 6) CODE 1 

I 
1 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME AND ADDRESS OF CONTRACTOR (No.. sbeef, county, State, and Zip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

lxil 
~CIA. MODlFlCATlON OF CONTRACT/ORDER NO. 

I 1OB. DATED (SEE iTEM f31 -I 
CQDE 1 FACILITY CODE I 7/l 196 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
I 1 - 

u The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers u is extended. u is not extended. 
Offers must acknowledge receipt of this amendment prior lo the hour and date specified in the solicitation or as amended, by one of lhe following methods: 

(a) By completing hems 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of lhis amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by 
virlue of this amendment you desire to change an offer already submitted. such change may be made by telegram or leher. provided each telegram or lefier makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (/f/aqui@J 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
c4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aut%oriry) THE CAGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying dlice, 
appqrfation bate, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype dmcdif7fior1 and authorily) 

I 
E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRlPTlGN OF AMENCMENTlMODlFlCATlON (Org8nfzed by UCF section headfngs. inc/uding 8oflciteUonIconfrecf su&xf matter where feeslbfe.) 

The purpose of this modification is to increase the funding of the contract by $337,539 ($313,353 is allotted for cost and 
$24,186 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $16,324,902. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,064,396 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or loA. as her8tofwe changed, remains unchanged and in full force and 8fkl. 
ISA. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER f7yp8 or@~f) 

Darlqte T. Baxter 
Contracting Officer 

158. CONTRACTOR/OFFEROR 1 1% DATESIGNED 168. UNITED STATES OF AMERfC?A 1 XC. DATE SIGNED , 

(Signafure dperson authorized to sign) 
NSN 7540-01-1528070 
PREVlOUS EDITION UNUSABLE 

. #-g/-q 
. / 

30-105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
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ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO 
DCK.1084 97 R21848 
DFC.3480 97 H2321A 
DI.1143 97 R21838 
DI.1148 97 R21838 
D1.1150 97 R21770 
DIF.1145 97 R22293 
DMH.1418 97 R22515 
DMF.5088 97 R19572 
L.1003 97 R21861 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

RTR Amount 
52221310100 $22,676 
53803120100 -$28,442 
52214210200 $31,148 
52214210200 $22,231 
53804130200 $80,194 
25870210600 $30,732 

9561700010 $6,000 
53802110100 $110,000 
52251111000 $63,000 

Total $337,539 

s 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957.1:: 
$0 
$0 
$0 
$0 
$0 
$0 

Task No. Status 
DC16 Complete 
DF05 Complete 
DlOl Complete 
DIOQ Complete 
0104 Complete 
Dl12 Complete 

DM38 Complete 
DM40 Complete 
DO01 Complete 

18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1,147,292 
0 810,237 
0 1,346,484 
0 1,531,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 
0 0 
0 200,000 
0 224,219 

NASl-96014 
Modification No. 58 
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CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF Funding 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 $ 33,795,635 $ 17,365,112 

$16,300,716 
$1,064,396 

$17,365,112 

NASl-96014 
Modification No. 58 

Page 3 of 3 



OMB Approval #: 2700-~42 
1. CONTRACT ID CODE ’ PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENCMENT/MODIFICATION NO. 1 3. EFFECTIVE DATE I 4. REQUISITIONIPURCHASE REQ. NO. 1 5. PROJECT NO. (Mappllceble) 

6. ISSUED BY 
59 

CODE 
See Block 16C See page 2 I 

7. ADMINISTERED BY (Nolher than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, cwunly, State, andZip Cods) BA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 SB. DATED (SEE ITEM fl) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODlFlCATlON OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILJTY CODE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

u The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers u is extended. u is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEDED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to chanae an offer alreadv submitted. such chanoe may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitati& and this amendment, and is recei& prior to ihe opening-hour and date sp&itiG 
12. ACCOUNTING AND APPROF’RlATlON DATA (/frwquirwfJ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhorffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X 6. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in peying ollice, 
appropriafion bate, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type drnajirication andauthority) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF /WENlX+lENTiMODIFICATlON (Olpanizedby UCF section hesdings, imhdhg sokitaUofb4mntract subjsct mafter when, hasibie.) 

The purpose of this modification is to increase the funding of the contract by $72,177 ($67,255 is allotted for cost and 
$4,922 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $16,367,971. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,069,318 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item SA or 10A. as heretofore changed, remains unchanged and in full force and effect. 
1% NAME AND TITLE OF SIGNER (Type orpffnl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpriht) 

Darlene T. Baxter 

15s. CONTRACTOR/OFFEROR IX. DATE SIGNED 
Cor&xting Officer 

16C. DATE SIGNED 

(Signature ofperson authorized to sign) 

NSN 7540-01-152-8070 
PRMOUS EDITION UNUSABLE 

q!&-47 
STANDARD FORM 30 (Rev. 10-83) 
Prescribed bv GSA 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. 
DFM.1190 
Dl.1166 
DMH.1417 
DMH.1417 
DMH.1433 
DMH.1434 

PY- JO 
97 R21743 
97 R21679 
97 R21887 
97 R22357 
97 R22515 
97 R22357 

CONTRACT TABULATION 

Throuah Estimated Cost 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 $1,228,360 $ 18,993,443 $ 2,492,787 
0 $0 0 1,700,026 
0 $0 0 28,600 
0 $0 0 112,000 
0 $0 0 50,000 
0 $0 0 (82,800) 
0 $0 0 50,000 
0 $0 0 (18,594) 
0 $0 0 123,600 
0 $0 0 66,345 
0 $0 0 194,795 
0 $0 0 82,000 
0 $0 0 298,000 
0 $0 0 832,608 
0 $0 0 2,038,096 
0 $0 0 1,147,292 
0 $0 0 810,237 
0 $0 0 1,346,484 
0 $0 0 1,531,825 
0 $0 0 334,753 
0 $0 0 281,502 
0 $0 0 86,747 
0 $0 0 91,541 
0 $0 0 49,802 
0 $0 0 50,916 
0 $0 0 5,948 
0 $0 0 24,737 

13,845,044 $957,148 14‘802,192 0 
0 $0 0 174,099 
0 $0 0 0 
0 $0 0 673 
0 $0 0 0 
0 $0 0 200,000 
0 $0 0 224,219 

RTR Amount 
53805140100 $39,836 
96221005000 $10,520 
52232110200 $10,000 
63220211300 $10,000 
95617000100 $1,121 
63220211300 $700 

TOTAL $72,177 

Award Fee 

Task No. 
DF16 
D114 

DM39 
DM39 
DM38 
DM39 

CPAF 

Status 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Funding 

NASl-96014 
Modification No. 59 

Page 2 of 3 



CONTRACT TABULATION 

Throuah Estimated Cost 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 $ 33,795,635 $ 17,437,289 

$16,367,971 
$1,069,318 

$17,437,289 

NASl-96014 
Modification No. 59 

Page 2 of 3 



OMB Approval I#: 2700~f42 
1 1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 1 I 3 
2. A~~ENC~IXNTAKID~F~CAT~ON NO. 3. EFFECTIVE DATE 4. REQlJISITIOtVPURCHASE REQ. NO. 5. PROJECT NO. (lfq@cab&) 

60 See Block 16C See 2 page 
6. ISSUED BY CODE 7. ADMINISTERED BY (/(other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No., slf8ef, county. S&fe, and.Zip Code) SA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

108. DATED (SEE ITEM 13) 

CODE FACILIN CODE 7/l/96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
- 
u 

- 
The above numbered solicitation is amended as set fodh in ttem 14. The hour and date specified for receipt of Offers u 

- 
is extended. u is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submiied; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLtJRE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you de-sire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior lo the opening hour and date specilied. 
12. ACCOUNTING AND APPROPRIATION DATA l/fmquimdJ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

04 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spsciv auf/&ry) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying ofIii, 
aealion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

D. OTHER (Specily type dmodiriiation andauthority) 

E. IMPORTANT: Contractor (xlis not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Omanized by UCF section headings, In&ding solicitatio&ontmc~ subject metfer where feaslb/e.~ 

The purpose of this modification is to i&ease the funding of the c&&act iy $137,790 ($128,876 is allotted for co& and 
$8,914 is allotted for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $16,496,847. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,078,232 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

MA. NAME AND TITLE OF SIGNER (Type orprint) D TITLE OF CONTRACTING OFFICER (Type orprint) 

FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount 
DCO.1139 97 R20708 50564125800 
DI.1168 97 R22274 25870210600 
Dl.1167 97 R20810 96335000100 
DI.1167 97 R22638 96330015000 

TOTAL 
CONTRACT TABULATION 

Throuah Estimated Cost Award Fee 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

$50,000 
$25,000 

$60,464.65 
$2,325.35 
$137,790 

$1,228,360 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

.!i957,1:: 
$0 
$0 
$0 
$0 
$0 
$0 

Task No. Status 
DC02 Partial 
D106 Complete 
D103 Complete 
Dl03 Complete 

CPAF Funding 

18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1,147,292 
0 810,237 
0 1,346,484 
0 1,531,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5;948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 
0 0 
0 200,000 
0 224,219 

NASl -96014 
Modification No. 60 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 

Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 

Kit ,“:* 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 $ 

$16,496,847 
$1,078,232 

$17,575,079 

CPAF Fundinq 

35,618 
126,106 
111,685 
60,122 

151,000 
74,622 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

33,795,635 $ 17,575,079 

NASl-96014 
Modification No. 60 

Page 3 of 3 



OMB Approval #: 27OCKb-d 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MO~IFICATlON OF CONTRACT 1 I 1 I 4 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Happllcabfe) 

61 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Nolher Vlan /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No.. sbeel, muntyP State. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_u, 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l I96 

The above numbered soli 
Offers musl acknowledge receipt of this amendment prior to the hour and date specilied in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15, and returning - copies of the amendmenl; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate lefter or telegram which includes a reference to Lhe solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letler makes 
reference to the solicitation and this amendment. and is received prior to Ihe opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (Mreguired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorfly) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODlFl,ED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in psying dlice, 
amrwridon dale. eC.J SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIN OF FAR 43.103(b). 

- , ,  .  I  

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

1852-245-71-INSTALLATION-PROVIDED PROPERTY AND SERVICES 
D. OTHER (Specify type ofrmdilicalion andauthofify) 

I 
E. IMPORTANT: Contractor q i.s not. q is required to sign this document and return 3 copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Ofganlzed by UCF section headings, including so/kitatIonkontract subject msfter where feaskde.) 

The purpose of this modification is to increase the funding of the contract by $68,241 ($63,803 is allotted for cost and $4,438 is 
allotted for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $16,560,650. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,082,670 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in item 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprinl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

15B. CONTRACTOR/OFFEROR 1% DATE SIGNED 
Contrqqting Officer 

16C. DATE SIGNED 

(Signature ofperson authorized to sign) 

NSN 7!340-01-152-8070 
PRMOUS EMTION UNUSABLE 

(Signakk 0r Contracting Off7ef.J 9wIiQqg 
30-106 STANDARD FORM 30 (Rev. 1083) 

Prescribed by GSA 
;FI1-r r ,_.. --, ~FW48CFW.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO 
DAA.1941 97 R21743 
DAF.0271 97 R21828 
DFB.3683 97 H2351 S 
DFM.1095 97 H2313C 
DME.2389 97 H15188 
DSL.1300 97 R22575 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

! 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

i5 

i”7 

RTR Amount 
53805140100 $61,508 
52251311000 $125,000 
53803150100 -$20,000 
53803110100 -$31,095 
53706312000 -$120,000 
24233019900 $52,828.00 

TOTAL $68,241 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 
0 
0 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

.$957,1:: 
$0 
$0 
$0 
$0 
$0 
$0 

$si 

2: 

Task No. Status 
DA08 Complete 
DG04 Complete 
DFOl Complete 
DF03 Complete 
DMlO Complete 
DS05 Complete 

18,993,443 $ 
0 
0 
0 
0 
0’ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

i 

Fi 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

60,122 

NASl-96014 
Modification No. 61 

Page 2 of 3 



CONTRACT TABULATION 

Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 
$0 0 

31,610,127 

cost 
Fee 

l 

$2,185,508 $ 

$16,560,650 
$1,082,670 

$17,643,320 

Funding 
151 .ooo 

74;822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

33,795,635 $ 17,643,320 
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CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - 

u The above numbered solicitation is amended as set forth in item 14. The hour and dale specitied for receipt of Offers u is extended, u is not extended 
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C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
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ACCOUNTING AND APPROPRIATION DATA 

PR NO. PY JO RTR Amount 
DAC.1002 97 Hi 5279 53707202400 
DFC.3504 97 H233lA 53802130100 
DFM.1193 97 Hi 5283 53707202100 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

s:: 
36 
37 

TOTAL $163,252 

17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

i 

: 

$13,252 
$105,000 

$45,000 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,1 ifi 
$0 
$0 
$0 
$0 
$0 
$0 

9: 

xi 

Task No. Status 
DA05 Complete 
DF04 Complete 
DFO8 Complete 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

ii 

i 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 
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CONTRACT TABULATION 

Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost 

: 
0 

i 

: 

i 

!I 
0 

: 
0 

Award Fee 
$0 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 

$16,713,341 
$1,093,231 

$17,806,572 

CPAF 
0 
0 

Funding 
151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 ’ 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 

$ 33,795,635 $ 17,806,572 

NASl-96014 
Modification No. 62 
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& 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 
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100. DATED (SEE ITEM 13) 
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Offers must acknowledge receipt of (his amendment prior to the hour and dale specilied in the solicitation or as amended, by one of the following melhods: 

(a) By completing Items 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of lhis amendment on each copy of the offer submitted; or 
(c) By separate letter or lelegram which includes a reference lo the solicitalion and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virlue of lhis amendment you desire to change an offer already submitted. such change may ba made by lelegram or letter. provided each telegram or letter makes 
reference to the solicitation and this amendment. and is received prior lo the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (/frequirecr) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specie autfhxfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying o#Tiie, 
appfopdation date. etcj SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify typ8 dmoditication and authority) 
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cost and $17,000 is allotted for fee), and revise the Award Fee Evaluation Plan. Accordingly, the following changes are made 
to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $16,908,864. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 
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FAR (48 CFR) 53.243 



NASl-96014 
Modification No. 63 
Page 2 of 4 

B. Under PART III-LIST OR DOCUMENTS, EXHIBITS AND OTHER AlTACHMENTS, revise the last paragraph of Exhibit 
B, SCORING GUIDELINES, to read as follows (a copy of the revised page is attached): 

*Any factorkubfactor receiving a grade of poor/unsatisfactory (less than 61) will be assigned zero performance points for 
the purpose of calculating the award fee amount. No fee will be paid when the total evaluation score is less than 61. 

(Continued on page 3) 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount 

DA.1 059 97 Hi 5231 
DAE.1081 97 R22304 
DCL.1091 97 R21756 
DCL.1115 97 R22693 
DCP.1112 97 R21943 
DME.2456 97 H15188 
DME.2456 97 R22714 
DSD.1492 96 Hi5193 
DSJ.1148 97 R22352 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

ii 

- 

17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

$1,228,360 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,148 
$0 
$0 
$0 
$0 
$0 
$0 

9: 

53707202200 $6,162 
24233010400 $65,000 

6321043900 -$18,343 
52214310400 $20,000 

522332101 -$24,000 
53706312000 $130,000 
24233023300 $10,000 
53706362000 $31,616 
63220211100 -$7,912 

TOTAL $212,523 

-. -_ 

Task No. Status 

DA09 
DA09 
DC01 
DC09 
DC04 
DM33 
DM33 
DS03 
DS04 

CPAF Fundin_q 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

?I 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

NASl-96014 
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2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 



CONTRACT 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee 
$0 

CPAF 
0 

Fundinq 
111,685 
60,122 

151,000 
74,822 
4o;ooo 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 $ 33,795,635 $ 18,019,095 

$16,908,864 
$1,110,231 

$18,019,095 

NASl-96014 
Modification No. 63 
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EXHIBIT B 

SCORING GUIDELINES 

Each evaluation factor is scored based on these guidelines. The determining percentage for each factor is weighted to 
derive a recommended award fee rating. 

Adiective ‘Description 

Excellent of exceptional merit; exemplary performance in a 
timely, efficient, and economical manner, very 
minor (if any) deficiencies with no adverse effect 
on overall performance. 

Percentage of 
Award Pee 

91-100 

Very Good Very effective performance, fully responsive to 
contract requirements accomplished in a timely, 
efficient, and economical manner for the most 
part. Only minor deficiencies. 

GOOd Effective performance; fully responsive to contract 
requirements; reportable deficiencies, but with 
little identifiable effect on overall performance. 

Satisfactory Meets or slightly exceeds minimum acceptable 
standards; adequate results. Reportable 
deficiencies with identifiable, but not substantial, 
effects on overall performance. 

Poor/ 
Unsatisfactory 

Does not meet minimum acceptable standards in 
one or more areas; remedial action required in 
one or more area; deficiencies in one or more 
areas which adversely affect overall~performance. 

81-90 

71-80 

61-70 

60 and Below* 

*Any factorkubfactor receiving a grade of poor/unsatisfactory (less than 61) will be assigned zero performance 
points for the purpose of calculating the award fee amount. No fee will be paid when the total evaluation score 
is less than 61. 
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64 See BlDCk 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Nother Ihan ttem 6) CODE 

National AerDnaUtiCS and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 
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Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
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& 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE /T&l II) 

ICJA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Otferz. is extended. is not extended. 

Otters must acknowledge receipl of this amendment prior to the hour and date specitied in Lhe solicitation or as amended, by one of the following methods: 

(a) By compleling Items 6 and 15. and returning - copies of 1he amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
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See page 2 

00 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1oA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying ot7ke. 
appropriet~ date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIM OF: 

D. OTHER (Specify fype drmditicatkm andauthority) 

E. IMPORTANT: Contractor flis not. 0 is required to sign this document and return - copies to the issuing office. 
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The purpose of this modification is to increase the funding of the contract by $5,000, allotted for cost. Accordingly, the following 
changes are made to the Contract Schedule: 

A. Under Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $16,913,864. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,110,231 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA, as heretofore changed, remains unchanged and in full force and effect. 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount 

DC .1031 97 R21756 63210143900 $5,000 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

if 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

ii 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,148 
$0 
$0 
$0 
$0 
$0 
$0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

ii 

2,492,787 
1,700,028 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174:099 

0 
673 

0 
200,000 
224,219 

35,618 
128,108 

NASl-96014 
Modification No. 64 

Page 2 of 3 

TOTAL $5,000 

Task No. Status 

DC01 Complete 



CONTRACT 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

TABULATION 
Award Fee 

f ii 
$0 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 $ 

$16,913,864 
$1 ,110,231 

$18,024,095 

CPAF Fundina 
0 111.685 

33,795,635 $ 18,024,095 

60;122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,228 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 

NASl-96014 
Modification No. 64 

Page 3 of 3 



OMB Approval #: 27OO-bwG 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 
2. AMENDMENTlMODlFlCATlON NO. 1 3. EFFECTIVE DATE I 4. REQUISITIO~~PURCHASE REQ. No. 1 5. PROJECT NO. ~Mapprice~~ 

6. ISSUED BY 
65 

CODE 
See Block 16C See page 2 I 

7. ADMINISTERED BY (Ilofher than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Slate, and Zip Cede) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_u_ 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. & 
CODE FACILITY CODE 7/l I96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers is extended. . is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by orw of the following methods: 

(a) By compleling llems 6 and 15, and reluming - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference lo the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEMD 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virlue of this amendment you desire to change an offer already submilled. such change may be made by telegram or letter, provided each telegram or letter makes 
reference lo the solicitation and this amendment, and is received prior lo the opening hour and dale specilied. 
12. ACCOUNTING AND APPROPRIATION DATA (If requiredI 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in peying Mke, 
appropriiafion date, erc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmxiiliiation andauthority) 

E. IMPORTANT: Contractor q is not. q is required to sign this document and return 3 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTMODlFlCATlON (Organized by UCF sedan headihgs, induding solicitatioculcontracf subject melter where leesible.) 

The purpose of this modification is to increase the funding of the contract by $161,000 ($150,584 allotted for cost and $10,416 
allotted for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,064,448. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,120,647 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orpfinfJ 1 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprinl) 

Darlene T. Baxter 
C&-acting Officer 

156. CONTRACTOR/OFFEROR 1X. DATE SIGNED 168. 

BY 

(Signature dperson authorized to sign) 

NSN 7540-01-152-6070 30-105 STANDARD FORM 30 (Rev. 1 O-83) 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (46 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DCP.1193 97 R21843 52214110100 $41,000 DC05 Complete 
DME.2457 97 H15188 53706312000 $120,000 3M33 Complete 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

ii 

TOTAL $161,000 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,148 
$0 
$0 
$0 
$0 
$0 
$0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 

2,492,787 
9,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 65 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 

$17,064,448 
$1,120,647 

$18,185,095 

CPAF 
0 
0 

Funding 
111.685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163.252 
2121523 

5,000 
161,000 

$ 33,795,635 $ 18,185,095 

NASl-96014 
Modification No. 65 

Page 3 of 3 
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OMB Approval #: 27oooW2 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 4 

2. AMENDMENT/MODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (tfappllcable) 

66 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Hother than Item 6) CODE 1 

1 
I 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 I I 90. DATED (SEE ITEM 11) 

NASA Langle; Research Center 
Hampton, VA 23681-0001 

CODE 1 FACILITY CODE 

1oA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

100. DATED (SEE ITEM 13) 

7/l I96 I I I . . ..-- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
u The above numbered solicilalion is amended as set f&h in item 14. The hour and date speckied for receipt of Offers is extended, is not extended. 

Offerr must acknowledge receipt of this amendment prior to the hour and dale specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Hems 6 and 15. and returning - copies of Lhe amendmenl; (b) By acknuvviedging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate let!er or telegram which includes a reference lo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by 
virtue of this amendment you desire to change an offer already submitied. such change may be made by telegram or ietler. provided each telegram or leller makes 
reference to the solicitation and this amendment. and is received prior lo Ihe opening hour and date spacitied. 
12. ACCOUNTING AND APPROPRIATION DATA (tffequiq 

See page 2 

(4 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specie authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE tN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying Mike. 
appmpridon date, etc.) SET FORTH IN JTEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type ofmo&icat.km and authofity) 

I 
E. IMPORTANT: Contractor [3is not, q is required to sign this document and return 3 copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, hihdhg sokitatiokontract subject matter where fessitde.) 

The purpose of this modification is to revise the funding of the contract and to revise the Award Fee Evaluation Plan. 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,062,237. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,121,358 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the documenl referenced in Hem 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

1% NAME AND TITLE OF SIGNER (Type orpn’nt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlepe T. Baxter 
Co&acting Officer 

156. CONTRACTORlOFFEROR 1% DATE SIGNED 16C. DATE SIGNED 

(Signature d person authorized to sign) 

NSN 7640-01-152-6070 
PREVIOUS EDITION UNUSABLE 

fYjLq 7 
STANDARD FORi 30 (Rev. 10-83) / 
Prescribed by GSA 
FAR (46 CFR) 63.243 



NASl-96014 
Modification No. 66 
Page 2 of 4 

B. Under PART III-LIST OR DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS, revise Exhibit B, SCORING 
GUIDELINES. A copy of the revised page is attached. 

(Continued on page 3) 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

Dl.1169 97 R22293 25870210600 $11,000 D1.12 Complete 
DMC.4739 97 R20489 50563106400 -$12,500 DMOI Complete 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
.Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

TOTAL -$I ,500 

$ 17,765,083 $1,228,360 $ 18,993,443 $ 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 

13,845,044 $957,148 14,802,192 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASI -96014 
Modification No. 66 

Page 3 of 4 



CONTRACT 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

TABULATION 
Award Fee SPAF 

$0 0 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 

$17,062,235 
$1,121,358 

$18,183,593 

Funding 
111.685 
60;122 

. 151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 

$ 33,795,635 $ 18,183,595 

NASI-96014 
fwlodification No. 66 

Page 4 of 4 



EXHIBIT B 

SCORING GUIDELINES 

Each evaluation factor is scored based on these guidelines. The determining percentage for each factor is weighted to 
derive a recommended award fee rating. 

Adiective DescriDtion Percentage of 
Award Fee 

Excellent Of exceptional merit; exemplary performance in a 
timely, efficient, and economical manner; very 
minor (if any) deficiencies with no adverse effect 
on overall performance. 

100-9 1 

Very Good 

Good 

Satisfactory 

Poor/ 
Unsatisfactory 

Very effective performance, fully responsive to 
contract; contract requirements accomplished 
in a timely, efficient, and economical manner for 
the most part; only minor deficiencies. 

Effective performance; fully responsive to contract 
requirements; reportable deficiencies, but with 
little identifiable effect on overall performance. 

Meets or slightly exceeds minimum acceptable 
standards; adequate results. Reportable 
deficiencies with identifiable, but not substantial, 
effects on overall performance. 

Does not meet minimum acceptable standards in 
one or more areas; remedial action required in 
one or more area; deficiencies in one or more 
areas which adversely affect overall performance. 

90-8 1 

80-7 1 

70-61 

Less Than 61* 

*Any factorkubfactor receiving a grade of poor/unsatisfactory (less than 6 1) will be assigned zero performance 
points for the purpose of calculating the award fee amount. The Contractor will not be paid any award fee when 
the total award fee score is “Poor/Unsatisfactory” (less than 6 1). 



OMB Approval #: 2700-D&1 

1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENTMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Happllceble) 

67 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ilorher f/ran Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, andZip Cd) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

. 
QB. DATED (SEE ITEM 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI -96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitalion is amended as set forth in Hem 14. The hour and date specified for receipt of Offers is extended. is not exlendad. 

Offers must acknowledge receipt of this amendment prior lo the hour and date specilied in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate lelier or telegram which includes a reference lo the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEiVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submilled, such change may be made by telegram or letter, provided each telegram or letter makes 
reference lo the solicitation and this amendment, and is received prior lo the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (/rmquired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily aulhorily THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying W7ke, 
apprvprktbn date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmodiriiaticm and authority) 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AJ~~ENDMENTIMODIFICATION (Organized by UCF section headings. irhduding sdicitatibrVcontfact sumt matter where feasible.) 

The purpose of this modification is to increase the funding of the contract by $25,012($23,394 for cost and $1,618 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,085,631. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1996. 

(b) An additional amount of $1,122,976 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

ISA. NAME AND TITLE OF SIGNER (Type ofprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 
ContpJcting Officer 

158. CONTRACTOR/OFFEROR 1SC. DATE SIGNED 16C. DATE SIGNED 

(Signature of person authorized to sign) 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DC0.1127 97 R20896 53804111700 $25,012 DC15 Complete 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

, Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

s5 

TOTAL $25,012 

$ 17,765,083 $1,228,360 $ 18,993,443 $ 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 

13,845,044 $957,148 14,802,192 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 

: %i : 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 67 
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OMB Approval #: L. ~~-0042 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 4 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQlJISITIOlVPURCHASE REQ. NO. 5. PROJECT NO. (~app0cabie) 

68 See Block 16C N/A 
6. ISSUED BY CODE 7. ADMINISTERED BY (IloMer Vlan #em 6) CODE 1 

L 
I 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No... street, county, State. and Zip Coda) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_u_ 9A. AMENDMENT OF SOLICITATION NO. 

90. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

106. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in llem 14. The‘hour and dale specified for receipt of offers is extended. is not extended. 

Offers must acknowledge receipt of lhis amendment prior to the hour and date specilied in the solicilalion or as amended. by one of Ihe following methods: 

(a) By compleling Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate leller or telegram which includes a reference (0 Ihe solicitation and amendment numbers. FAJLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire lo change an offer already submilled, such change may be made by telegram or letler. provided each telegram or letter makes 
reference to the solicitation and this amendment. and is received prior lo (he opening hour and dale specified. 
12. ACCOUNTING AND APPROPRIATION DATA (M~Ex~u/@ 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
64 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhofi?y) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

I 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying or?ice. 
approprialion dale. erc.1 SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

1 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X D. OTHER (Specily fype olrnxfirication and aulhorify) 

I.1 7-AWARD FEE FOR SERVICE CONTRACTS (NASA 18-52.216-76)(SEP 1993) 
E. IMPORTANT: Contractor q 3i.s not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by IJCF section headings, including ao/icita~conffacI subjacl metier where feasible.) 

The purpose of this modification is to authorize the payment of $437,300 in earned award fee under the subject contract for the 

second award fee period, and to adjust the contract schedule to reflect the available award fee pool for the period and the 

earned award fee amount. Accordingly, the following changes are hereby being made to the Contract Schedule: 

Except as provided herein. all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 
1% NAME AND TITLE OF SIGNER (Type orprfnf) %A. NAME AND TITLE OF CONTRACTING OFFICER (Type ofprint) 

Darlqne T. Baxter 
Coqtracting Officer _ 

156. CONTRACTORIOFFEROR 1% DATE SIGNED 16C. DATE SIGNED 

(Signature dpwson authorized to sign) 

NSN 7540-01-152-6070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 10-831 
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CONTRACT TABULATION 

m 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 

x00 i 

. 

Fundinq 
111,685 
60,122 

151 too0 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 

$ 31,610,127 

cost 
Fee 

. 

$2,185,508 $ 33,795,635 $ 18,208,607 

$17,085,631 
$1,122,976 

$18,208,607 

NASl-96014 
Modification No. 67 

Page 3 of 3 



, 
NASl-96014 
Modification No. 68 
Page 2 of 4 

A. Under B.3-AWARD FEE AVAILABILI’IY SCHEDULE, LaRC 52.216-96)(MAR 1989), is hereby being revised as 
follows: 

“The award fee available for each evaluation period is as follows: 

Period 
Available Earned 
Award Fee Award Fee 

Unearned 
Award Fee 

7/l/96 - 1213 l/96 $480,60 1 $401,300 $79,301 

l/l/97 - 6130197 $519,041 $437,300 $81,741 

7/l/97 - 1213 l/97 TBD* TBD* TBD* 

l/1/98 - 6130198 TBD*. TBD* TBD* 

*“To Be Determined’ 

(The NOTE at the bottom of B.3 remains unchanged.) 

B. The earned award fee amount of $437,300 shall be paid to the Contractor upon execution of this modifkation by the Contracting 
Officer for the second award fee period. 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

TOTAL $0 
CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
6 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

2 

$ 17,765,083 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

!§957,1:: 
$0 
$0 
$0 
$0 
$0 
$0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,918 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,108 

NASl-96014 
Modification No. 68 
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CONTRACT 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

TABULATION 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 

$17,085,631 
$1,122,976 

$18,208,607 

Fundinq 
111,685 
60,122 

151,000 
74,822 
4o;ooo 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 

0 

$ 33,795,635 $ 18,208,607 

NASl-96014 
Modification No. 68 

Page 4 of 4 



OMB Approvsl a: i. ..--0042 
1. CCI~TRACT ID CODE ?AGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 3 
2. AMENDMENT/lvlODlFlCATlON NO. 1 3. EFFECTIVE DATE 1 4. RECIUlSlTIGt~IP~riCHASE REQ. NO. 1 5. PROJECT NO. (//applicabte) 

6. ISSUED BY 
69 I See Block 16C See page 2 I 

CODE 7. ADMINISTERED BY (lrollrer than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. street, county. Stale. and ZIP Ch;‘rJ 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

11 9A. rl.;ENDMENT OF SOLICITATION NO. x 

96. DfiTED (SEE ITEM 71) 

10A. !.IODIFICATION OF CONTRACT/ORDER NO. 

X NASI -96014 

106. CATED (SEE ITEM 13) 

CODE FACILITY CODE 7/I/96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitalion is amended as set lorlh in Item 14. The hour and dale specilled Iur receipt of Offers 0 isextended. 17 is not extended. 

Offers must acknowledge receipl of lhis amendment prior lo Ihe hour and dale specified in Ihe solicitalio!1 or as ;Imended. by one of the following malhods: 

(a) By completing Items 6 and 15, and relurning __ copies of Ihe amendment; (b) By acknowtsdyirlg rticeipl uf this amendmenl on each copy of the offer submined; or 
(c) By separate letter or telegram which includes a reference lo the solicitation and amendmwl r~umbz~s FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. H by 
virtue of this amendmenl you desire lo change an offer already submitted. such challge may be ma& by Izley~:~~n or Irtler. provided each telegram or letter makes 
reference lo the solicitation and this amendment, and is recaived prior to Ihe opaliiny hour and dale s++c.hzd 
12. ACCOUNTING AND APPROPRlATtON DATA (//required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER 1s ISSUED PURSUANT TO: (Specilyouffror~ly) THE CHANGES SET F ifTt-I IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1 OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMli’llSTRAT. .‘E CHANGES (such as changes in paying ollice, 
ap/xopfiation date, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR ;3.1CS,u). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORtTY Gi: 

D. OTHER (Specily type of modificafion and aofhonfy) 

E. IMPORTANT: Contractor (XJis not. 0 is required to sign this document and return __ copi?j to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFtCATlON (Orgai~ized by UCF seclro,~ headAgs. inc/uU;irg s~lic~l~i~o~~co~~lracl sub&t Miter where feasible.) 

The purpose of this modification is to increase the funding of the contract by $81,617($76,332 for cost and $5,285 for fee)., and 
correct the accounting and appropriation data under Modification No. 56. Accoralr;gly, the following changes are made to the 
Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and tha following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limit aLlon of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,161,963. The above allotment co’v?rs the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,128,261 is obligated under this contract for payment of fee’. 

B. Under the Accounting and Appropriation data for Modification No. 56, rek;se EX.1101 to read DAC.lOO1. 
Except as provided herein, all lerms and condilions of lhs document referelictid it1 Ilem 9A or 10A. as ntt~;-lolo~e chanyed. remains unchanged and in full force and effect. 

1%. NAME AND TITLE OF SIGNER (Typ tifpr-int) 1 ldri. NAME Ap.D TITLE OF CONTRACTING OFFICER (Type orpn’nl) 

1 Darj.eJvz T. Baxter 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

Cfit$ct;ilg Officer 
16C. DATE SIGNED 

(Sigrlafure ol person aulnorized to sign) 
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PREVIOUS EDITION UNUSABLE 

(Siyfurure UI Cor1trxling Olricer) 

30-105 STANDARD FORM 30 (Rev. 10-83) 

FILE COPY 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DAD. 1002 97 R21847 52211310100 $14,617 DA02 Complete 
DMF.5108 97 R22307 24233011200 $67,000 DMIS Complete 

CONTRACT TABULATION 

Throua h Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

:“5 

TOTAL $81,617 

$ 17,765,083 $1,228,360 $ 18,993,443 $ 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 

13,845,044 $957,148 14,802,192 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 
0 $0 0 

ii xii : 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1 ,I 47,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 69 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost 

ii 

00 
0 

i 
0 

i 
0 

z 
0 
0 

i 

i 

z 

: 
0 

i 
0 
0 

: 
0 
0 
0 

$ 31,610,127 

cost 
Fee 

l 

$2,185,508 

$17,161,963 
$1,128,261 

$18,290,224 

CPAF 
0 
0 

Funding 
111,685 
60,122 

- 151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

3;;.;;; 

82:268 
158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 

$ 33,795,635 $ 18,290,224 

NASI -96014 
Modification No. 69 
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OMB Approval #: 27t~u-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MOMFlCATK)N NO. I 3. EFFECTMDATE 1 4. RECXJlSlTlON/PURCHASE REQ. NO. I 5. PROJECT NO. fffappllcebleJ 

70 See Block 16C 
6. tSSUEDBY CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

See page 2 I 
7. ADMlNlSTERED BY (MotherMan /tern 6) CODE 

6. NAME AND ADDRESS OF CONTRACTOR (No., sbwf, aunly, Slate, and Zip Code) 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

CODE 1 FACILITY CODE 

_u, 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

100. DATED (SEE ITEM 13) 

7/l 196 I I , . . ..-- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
- I 

u The above numbered soliiila!ii is amended as set forth in ltern 14. The hour and dale specifwd for receipl of Offers u is extended, is not extended. 
Offers must acknowledge receipt of this amendment Prior to the hour and dale specified in the solicitation or as amended. by one of the following t’nedhods: 

(a) By completing Hems 6 and 15, and returning - oopies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By seeprate letter or telegram whiih includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted. such change may bs made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRLATION DATA (ffraquk@J 

See page 2 

(xl 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spa&y authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMINISTRATM CHANGES (such as changes in py/ng dolce. 
aeallon date, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Spectt’y fype ofrnodifkat&r~ and author#y) 

E. IMPORTANT: Contractor &s not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTtON OF AMENDMENTh4ODlFtCATtON (Olgenlled by UCF section haedings. /n&d@ so/kifafIo&onbecf su@act matter where leas/&%) 

The purpose of this modification is to increase the funding of the contract by $42,500($39,568 for cost and $2,932 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $17,201,531. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,131,193 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and condiiis d the document referenced in Hem 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type OrprInt) 

Darlene T. Baxter 
Contracting Officer 

158. CONTRACTOR/OFFEROR IX. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED 

By .i&,,‘, 1 .>y’7/ 

(Signatut8 of psmon authorized to sign) (Siqnium of Contracti~ k7cSrj 

. . 

A- ’ / 
;r 

, 

NSN 7540-01-152-6070 30-105 
PREVlOUS EDtTION UNUSABLE 

STANDARD FORM 30 iR:v. 10-83j 
Prescribed by GSA 
FAR (46 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DFB.3752 97 H2321 S 53803120200 $10,000 DF06 Complete 
DME.2459 97 R22342 24233011500 $7,100 DM33 Complete 
DME.2459 97 R22343 24233011700 $25,400 3M33 ‘Complete 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

iz 

TOTAL $42,500 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

5957.1:: 
$0 
$0 
$0 
$0 
$0 
$0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: 

i?,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 70 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Fundina 
111,685 
60,122 

151,000 
74,822 
40;ooo 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

$ 31,610,127 

cost 
Fee 

t 

$2,185,508 $ 33,795,635 $ 18,332,724 

$17,201,531 
$1,131,193 

$18,332,724 

NASl-96014 
Modification No. 70 

Page 3 of 3 



OMB Approval #: i, d-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENTIMODlFICATiON NO. 3. EFFECTIVE DATE 4. REQlJlSlTlON/PURCHASE REQ. NO. 5. PROJECT NO. (Happlicab&) 

71 See Block 18C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than ttern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sbaet. county, State, and Zip Code) _U_ 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 90. DATED (SEE ITEM f I) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amen 

Offers mud acknowledge receipt of this amendment prior to the hour and date specilied in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicilation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submilled, such change may be made by telegram or letter, provided each telegram or belier makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRIATION DATA (tfrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spac/fyauthorfty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in keying dlice, 
appmprfatlon date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THEi SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Sped/y type dmoditkdon and authodty) 

E. IMPORTANT: Contractor Ix)is not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Orgsnked by UCF section heedings, lnctucftng sottcitatior&ontract auhjsct matter where feasibk%j 

The purpose of this modification is to obligate and deobligate the funding of the contract by $170,400 ($158,302 for cost and 
$12,098 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,359,833. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,143,291 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or@V,I 16A. NAhlE AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 
C&racting Officer 

15B. CONTRACTOR/OFFEROR 1% DATE SIGNED 168. 

(Stgnatum d person aothortked to sign) 

NSN 7540-01-152-6070 
PRMOUS EDlTlON UNUSABLE Prescribed by GSA 

FAR(48CFR)53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DCO.1143 97 R20708 50564125800 $3,000.0 DC02 Complete 
DCO.1143 97 R21848 52221310100 $19,000.0 DC02 Complete 
DFB.3696 97 H15194 53706372000 -$1,600 DF07 Complete 
DFB.3756 97 H2342S 53803140100 845,000 DF09 Complete 
IA.091 9 97 Hi5180 53709212100 $100,000 DF13 Complete 
DIG.1269 97 R21770 53804130200 $20,000 D104 Complete 
DMF.5082 97 R21817 53810110300 -$15,000 DM36 Complete 

CONTRACT TABULATION 

Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

i5 

TOTAL $170,400 

17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,148 
$0 
$0 
$0 
$0 
$0 
$0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

ii 

, 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 71 

Page 2 of 3 
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OM E Approval #: 2’1~ _ 4X%2 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 I 1 3 
2. AMENDMENT/MODIFtCATION NO. 3. EFFECTlVE DATE 4. REQUlSlTlON/PURCHASE REQ. NO. 5. PROJECT NO. (Happlicable) 

72 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Mother than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME AND ADDRESS OF CONTRACTOR (No., streef, counfy, Stale, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

106. DATED (SEE ITEM 13) 

CODE 1 FACIUTYCODE 7/l I96 

The above numbered soli 
Offers must acknowtedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copv of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicttation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submilted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and dale specitied. 
12. ACCOUNTING AND APPROPRLATION DATA (ffmqrici) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
c4 A. THIS CHANGE ORDER IS tSSUED PURSUANT TO: (Specify aufhorffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM loA. 

X B. THE ABOVE NUMBERED CONTRACTlORMR IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in payfng offke, 
app+opri&on Me, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT Is ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype drnorMk?atfon and auffwffy) 

I 
E. IMPORTANT: Contractor @is not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFtCATlON (Organ/zed by UCF se&~ headings, in&ding so/icifafio&ofrfracf .su@ecf matter where feasib49.j 

The purpose of this modification is to obligate and deobligate the funding of the contract by $137,450 ($127,607 for cost and 
$9,843 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,487,440. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,153,134 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orflnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpint) 

Darlene T. Baxter 
Confracting Officer I 

15s. CONTRACTOR/OFFEROR 1X. DATE SIGNED 

(Signafure ofperson auffrorf~ed fo sign) 

NSN 7540-01-152-8070 
PRMOUS EDlTlON UNUSABLE 

(Signature o~ontracting 675i%ry 

STANDARD FORM 3b (Rev.? 0-d3) 
Prescribed by GSA 
FAR (46 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAA.1959 97 R9930 50559873600 $14,000.0 
DAA.1959 97 R9935 50559873700 $2,000.0 
DAA. 1959 97 R9950 50559874200 $34,362 
DIG.1271 97 R21770 53804130200 $18,200 
DIG.1271 97 R22185 51930210400 $16,800 
Dl.1171 97 R21838 52214210200 $6,000 
Dl.1173 97 R21874 52224210300 $24,000 
DMC.4807 97 R20489 50563106400 $8,088 
DMF.5122 97 T21584 24330071100 $14,000 
For transfers see page 3 TOTAL $137,450 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

si 

$ 

RTR Amount Task No. Status 

DA03 
DA03 
DA03 
Dl04 
0104 
Dlll 
Dl12 

DM35 
DM32 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Estimated Cost Award Fee CPAF Fundina 

17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,13: 
$0 
$0 
$0 
$0 
$0 
$0 

ii 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

ii 

2,492,787 
1,700,028 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 
* 334,753 

281,502 
86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 72 

Page 2 of 3 



CONTRACT TABULATION 
Through 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod:No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Tranfers 
From Task 
DMOZ 
DM26 
DM07 

Award Fee CPAF 
$0 0 

$ 31,610,127 $2,185,508 

PR Amount 
DMB.4786 $39,351 
DMF.4955 $7,603 
DMF.5063 $11,064 

cost 
Fee 

l 

$17,487,440 
$1,153,134 

$18,640,574 

Funding 
111,685 
60,122 

151,000 
74,822 
40;ooo 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337.539 

72;177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

$ 33,795,635 $ 18,640,574 

NASl-96014 
Modification No. 72 

Page 3 of 3 



OMB Approval #: 27~1~4042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENWENTlMODlFlCATtON NO. 3. EFFECTtVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (IfapprrCebIe) 

73 See Block 16C See pages 2 8 3 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ilofhefman /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street couflfy, Stale. and Z/p Code) 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_U_ 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

106. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Hem 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and dale specified in the solicitation or as amended, by one of the following methods: 

(a) By completing ttems 8 and 15. and returning - copies of the amendment; (b) By acknowdedging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference lo the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEtVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior lo the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (frraquired) 

See pages 2 & # 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In peying Once. 
appmprfation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify fype dmdikatbn and authodfy) 

I 
E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing oftice. 
14. DESCRIPTtON OF AMENDMENTMODlFlCATlON (Organized by UCF se&on headings, hc/uding solicitation/contract subject mafief where feasible.) 

The purpose of this modification is to obligate and deobligate the funding of the contract by $17,017 ($15,557 for cost and 
$1,460 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $17,502,997. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,154,594 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or 1oA. as heretofore changed, remains unchanged and in full force and effect. 
1% NAME AND TITLE OF SIGNER (Type ofprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 

(Slgnatufe &person aumzed to sign) 
NSN 7540-01-152-8070 
PRMOUS EDITtON UNUSABLE 

Contpacting Officer 
ISC. DATE SIGNED 

‘- (Signature of Conlfecll55Oficefj 

Xl-105 STANDARD FORM 30 (Rev. 10-W 
Prescribed by GSA 
FAR (48 CFR) 53.243 

. 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DC.1034 97 R22693 52214310400 $12,000.0 DC09 Complete 
DCK. 1084 97 R21907 52222210300 44,983.O DC16 Complete 
DMC.4817 97 R9931 50563875600 $10,000 DM21 Complete 

For transfers see pag TOTAL $17,017 

CONTRACT TABULATION 
Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

zz 

s 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957.1:: 
$0 
$0 
$0 
$0 
$0 
$0 

f ii 

18,993,443 $ 
0 
0 
0. 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 73 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Tranfers 
From Task 
DC03 

Award Fee CPAF Fundina 
$0 0 111,685 

$ 31,610,127 $2,185,508 

PR Amount 
DC0.1082 $4,000 

cost 
Fee 

l 

$17,502,997 
$1 ,154,594 

$18,657,591 

60,122 
151,000 

74,822 
40,000 
85,000 

286,781 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158.025 
337;539 

72,177 
137,790 
681241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 

$ 33,795,635 $ 18,657,591 

NASl-96014 
Modification No. 73 

Page 3 of 3 



OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTlVE DATE 4. REQUlSlTlON/PURCHASE REQ. NO. 

74 See Block 16C 
5. PROJECT NO. fffappffcablej 

See 2 & 3 pages 
6. ISSUED BY CODE 7. ADMINISTERED BY pother than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State, and Zip &de) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8, Sciences Company 
Attn: Mail Stop 371 . 
NASA Langley Research Center 
Hampton, VA 23681-0001 

ix1 
1OA. MODIFICATION OF CONTRACT/ORDER NO. 

10B. DATED (SEE ITEM 13) 

CODE FACILtTY CODE 7/l I96 

is not extended. 

Offers mus! acknowledge receipt of this amendment prior to the hour and dale specified in the solicitation or as amended, by one of the following methods: 

(a) By completing kerns 6 and 15, and returning - coptea of the amendment; (b) By acknowtedging receipt of this amendment on each cow of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AN0 APPROPRtATtON DATA (ffrequhac+J 

See pages 2 & 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN fTEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMtNlSTRATlVE CHANGES (such as changes in peying offiie, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type ofmocfi6caUon and auffwfty) 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Ot-gsnized by UCF section bead&p, in&ding solicitation/contract subject matter where leasibde.) 

The purpose of this modification is to deobligate funding on the contract from fee by $219,587. Accordingly, the following 
changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,502,997. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $935,007 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and condhiis of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in lull force and effect. 

ISA. NAME AND TITLE OF SIGNER (Type urpftnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Panice H. Clark 

l!iB. CONTRACTOWOFFEROR 

(Sfgnaturw of Person authorfzed to sfgn) 

NSN 7540-01-152-6070 
PREVtOtJS EDITION UNUSABLE 

1% DATE SIGNED 
Contracting Officer 

168. UNITED STATES OF AMERICA 

BY Q&&& a wC’g&!&/ 

16C. DATE SIGNED 

(Signature of Contracting Ofricer) &(9, 

STANDARD FORM 30 (Rev. 10433) 
Prescribed by GSA 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DAE.1081 R22304 24233010400 -$65,000.0 DA09 Complete 
DME.2459 R22342 24233011500 -$5,081 .O DM33 Complete 
DME.2459 R22343 . 2423301170 -$25.400 DM33 Complete 
DMF.5108 R22307 24233011200 -$50,218 DMl5 Complete 
DSL.1272 R22343 24233011700 -$39,888 DSOS Complete 
DSL.1272 R22382 24233032000 -$9,000 DSO5 Complete 
DSL. 1300 R22345 24233010800 -$25.000 DS05 Complete 

For transfers see pag TOTAL -$219,587 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
8 
7 
8 
9 

10 
11 
12 
13 
14 
15 
18 
17 
18 
19 
20 
21 
22 
23 
24 
25 
28 
27 
28 
29 
30 
31 
32 
33 

z5 

Estimated Cost 

$ 17,785,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
I; 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

Award Fee CPAF 

$1,228,360 $ 18,993,443 8 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
80 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,1 ii 
$0 
$0 
$0 
$0 
$0 
$0 

:: 

0 
0. 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 

Funding 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 74 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mud. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 
$0 0 

$ 31,610,127 $2,185,508 $ 33,795,635 $ 18,438.004 

cost 
Fee 

l 

$17,502.997 
$935,007 

$18,438,004 

Funding 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
(219,587) 

NASl-96014 
Modification No. 74 

-- - 
Page 3 of 3 



OMB Approval #: 27Ot1-v342 
1 1. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 1 I 3 
2. AMENDMENTA+tODlFlCATlON NO. 3. EFFECTNE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (ffappllcablel 

75 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (IfotherVlan /twn 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sheet, wunty, Stare, andZip Cc&) 9A. AMENWENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l/96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered solicitation is amended as set forth in item 14. The hour and dale specified for receipt of Offers cl is edended. is no! extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 6 and 15, and returning - oopies of the amendment; (b) By acknowledging receipt of this amendment on each Copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of lhis amendment vou desire to chanoe an offer alreedv submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicit&n and this amendment, and is rece&d prior to the opening-hour and date w&lied. 
12. ACCOUNTING AND APPROPRLATION DATA /Fequiredl 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

(4 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authotify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X 
I 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in peyif&~ dlice, 
aorxwriation &?te. etc..) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIN OF FAR 43.103(b). 

, ,  .  I  

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

I 
D. OTHER (Specify fype dmodifiiation and authority) 

I 
E. IMPORTANT: Contractor ais not. 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF smXion headings, induding soficitatiofVcontracract subject ma&f when featih.) 

The purpose of this modification is to increase the incremental funding on the contract by $53,105 ($49,668 for cost and $3,437 
for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $17,552,665. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $938,444 is obligated under this contract for payment of fee” 

Except as provided herein, all terma and conditions of the document referenced in kern 9A or 1OA. as herelofore changed, remains unchanged and in full force and effect. 

1% NAME AND TITLE OF SIGNER (Tvpe ofprlnl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

FAR (46 CFti) 63.243 
.--. 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAA.1965 97 R21837 
DCL.1117 97 R21906 
D1.1172 97 R21838 
DMH.1465 97 R21887 
DMH.1465 97 R22372 
DSK.1160 98 R21757 

For transfers see pag TOTAL $53,105 

CONTRACT TABULATION 
Throuah Estimated Cost Award Fee CPAF Fundinq 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

:5 

RTR Amount Task No. Status 

52221110100 $5,105.0 DA1 3 Complete 
52224210400 $25,000.0 DC08 Complete 
52214210200 $8,000 Dl.O1 Complete 
52232110200 $8,000 DM39 Complete 
27400971300 $2,000 DM39 Complete 
63210143900 $5,000 DS02 Complete 

i 17,765,083 $1,228,360 $ 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 

13,845,044 $957,148 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 
0 $0 

: :?I 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 75 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost 
0 

$ 31,610,127 $2,185,508 $ 33,795,635 $ 18,491,lOQ 

cost 
Fee 

l 

$17,552,665 
$938,444 

$18,491,109 

CPAF 
0 

Funding 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
“;;335’ 

NASl-96014 
Modification No. 75 

Page 3 of 3 



OMB Approval C: 27k &2 
1. CONTRACT ID CODE PAGEOFPAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTNE DATE 4. REQUISITION/PtJRCHASE REQ. NO. 5. PROJECT NO. (lfapplica~) 

76 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Mother than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., skeet, awnly, State, and Zip Cafe) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE ITEM 1 I) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in ttem 14. The hour and dale specified for receipt of Offers d 

Offers must ackncwtedge receipt of this amendment prior to the hour and date specilied in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference lo the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. tf by 
virtue of this amendment you desire to change an offer already submled. such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is racetved prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (lfmquins@ 

See page 2 

64 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec~~authorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X 8. THE ABOM NUMBERED CONTRACT/ORDER IS MODlFlED TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes in payhtg dlice. 
approprleblon date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype ofmodil77fion and auUwrffy) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT&lODlFtCATKN (Organized by UCF section headings, in&ding soMtaho&cftfracl subject melter where feadbk?.) 

The purpose of this modification is to increase the incremental funding on the contract by $84,000 ($78,565 for cost and $5,435 
for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $17,631,230. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $943,879 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and condttti of the document referenced in kern QA or IOA. as heretofore changed, remains unchanged and in full force and effect. 

%A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 
Cc$ttracting Officer 

(Signahm ofperson authorized to sign) 

NSN 754CMl-152-8070 
PREVlOUS EDITtON UNUSABLE 

STANDARD FORM 30 (Rev. 1’083) 
Prescribed by GSA 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DCO.1139 97 R20708 505841258 $24,000.0 DC02 Partial 
Dl.1174 97 R22638 96330015000 $30,000.0 D103 Complete 
DI.1175 97 R22638 96330015000 $20,000 D106 Complete 
DI.1179 97 R22638 96330015000 $10,000 DllO Complete 

For transfers see pag TOTAL $84,000 

CONTRACT TABULATION 
Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

x5 

Estimated Cost Award Fee CPAF Funding 

$ 17,765,083 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

ii 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,1 ii 
$0 

t: 
$0 
$0 
$0 

f i 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

ii 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 78 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 
$0 0 

$ 31,610,127 $2,185,508 $ 33,795,635 $ 18,575,109 

cost 
Fee 

l 

$17,631,230 
$943,879 

$18,575,109 

Funding 
111.685 
60;122 

151,000 
74,822 
40,000 
85,OgO 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70! 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
w3;;3 

84:OOO 

NASl-96014 
Modification No. 76 
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OMB Approval #: 27OkO42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 I 3 

2. AMENWENT/?vlODIFICATION NO. 3. EFFECTNE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (IfappikabIa) 

77 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/[other lhan /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, Stale. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE /T&l 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitalion is amended as sel forth in Hem 14. The hour and dale specified for receipt of Offers cl is extended. 0 is not extended. 

Offers must acknowledge receipt of this amendment prior lo the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letler or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendmenl you desire to change an offer already submitted. such change may be made by telegram or leller, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and dale specilied. 
12. ACCOUNTING AND APPROPRIATION DATA (Hmquired) 

See page 2 

(xl 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appmprbtion date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify lypa dnwdikaUon andauthority) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTI?vlODIFICATION (Owkadby UCF section headings. including sokilationkontractsubjact maffer where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $26,000 ($24,318 for cost and $1,682 
for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,655,548. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $945,561 is obligated under this contract for payment of fee”. 

Except as provided herein. all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orpriflfJ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 
Contracting Officer 

158. CQNTRACTORIOFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

(SignaWa ofparson aulhorlred to sign) 

NSN 7540-01-152-6070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. lcF83) 
Prescribed by GSA 

’ 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DIG.1274 97 R21770 53804130200 $1 o,ooo.o D104 Complete 
DC0.1127 97 R20708 505041258 $lS,OOO.O DC15 Partial 

For transfers see pag TOTAL $26,000 

CONTRACT TABULATION 
Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

i 

$1,228,360 $ 18,993,443 $ 2,492,787 
$0 0 1,700,026 
$0 0 28,600 
$0 0 112,000 
$0 0 50,000 
$0 0 (82,800) 
$0 0 50,000 
$0 0 (18,594) 
$0 0 123,600 
$0 0 66,345 
$0 0 194,795 
$0 0 82,000 
$0 0 298,000 
$0 0 832,608 
$0 0 2,038,096 
$0 0 1,147,292 
$0 0 810,237 
$0 0 1,346,484 
$0 0 1,531,825 
$0 0 334,753 
$0 0 281,502 
$0 0 86,747 
$0 0 91,541 
$0 0 49,802 
$0 0 50,916 
$0 0 5,948 
$0 0 24,737 

$957,148 14,802,192 0 
$0 0 174,099 
$0 0 0 
$0 0 673 
$0 0 0 
$0 0 200,000 
$0 0 224,219 
$0 0 35,618 
$0 0 126,106 

NASl-96014 
Modification No. 77 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPAF 
$0 0 

Funding 
111,685 
60,122 

151;ooo 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,560) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘2;37;5’ 

84:OOO 
26,000 

$ 31,610,127 $2,185,508 $ 33,795,635 $ 18,601,109 

cost 
Fee 

l 

$17,655,548 
$945,561 

$18,601,109 

NASl-96014 
Modification No. 77 

Page 3 of 3 



OMB Approval #: 27oouo42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENTmAODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITIOtVPURCHASE REQ. NO. 5. PROJECT NO. (fleppllceble 

78 See Block 16C See page 2 
6. ISSUEDBY CODE 7. ADMINISTERED BY (Ifother then /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., s&e&, rxnmly, State, and Zip Co&J 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

106. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 

u The above numbered solicilation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extended, u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and data specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning - coptes d the amendment; (t) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECElVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRLATION DATA (lfmquimd) 

See page 2 

(4 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorityl THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paving otke, 
approprfation c!ate. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type ofmodkaticn andautfwlty~ 

E. IMPORTANT: Contractor Ix]is not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Otqsnkd by UCF section headings. including soiicilaUonkonWact subjscl matter whem feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $59,923 ($56,046 for cost and $3,877 
for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section 6, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $17,711,594. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $949,438 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type of/x-M) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprinf) 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

(Signature ofjmson authorized to sign) 

NSN 7540-01-152-8070 
PREVlOUS EDITION UNUSABLE 

fllj5-47 
STANDARD FORM 30 (Rev. 1 O-83)’ 
Prescribed by GSA 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAE.1111 97 r-21827 52251312000 .$5,000.s dgO1 
DFB.3764 97 H232lS 53803120200 $8,000.0 DF08 
DIG.1274 97 R21770 53804130200 $10,000 , D104 
DSI.1668 97 Hi5192 53706352000 846,923 DSOl 
Dl.1174’ 97 R22638 96330015000 -$10,000 D103 

*Mod. 76 should have 
read $20,000 instead o 
$30,000 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

RTR Amount Task No. 

TOTAL $59,923 

Estimated Cost Award Fee CPAF 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

$1,228,360 $ 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,148 
$0 
$0 
$0 
$0 
$0 
$0 

si 

18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

44,802,192 
0 
0 
0 
0 
0 
0 

i 
NASl-96014 

Modification No. 78 
Page 2 of 3 



CONTRACT TABULATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CPAF 
0 

$ 31,610,127 $2,185,508 $ 33,795,635 

cost $17,711,594 
Fee $949,438 

Total $18,661,032 

NASl-96014 
Modification No. 78 

Page 3 of 3 



OMB Approve1 #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODIFICATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Ha@#cabla) 

79 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (I(other lhan /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, awnfy, State, and Zip Coda) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 

& 9A. AMENDMENT OF SOLICITATION NO. 

90. DATED (SEE ITEM 1 I) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

100. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/1196 I I I . . ..-- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
The above numbered solicitatii is amended as set forth in Hem 14. The hour and date specifii for receipt of Offers is extended, is not etiended. 

Offers must acknowledge receipt of this amendment ptior to the hour and date specitied in the solicitation or as amended, by one of the following methods: 

(a) By completing Hems 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lf by 
virtue of this amendment you desire to change an offer already submitted, such change may bs made by telegram or letter, provided each telegram or latter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (Mrwquim@J 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

(4 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specirv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying otlke, 
appropraffon date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify fype o/modir7cation andaufhodfy) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AA+lENDMENTA4ODIFlCATION (Olpenized by UCF section headings, including soficitatiorVcon&ect w&d malter where feasifde.) 

The purpose of this modification is to increase the incremental funding on the contract by $111,200 ($104,004 for cost and 
$7,196 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $17,815,598. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $956,634 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME/AND TITLE OF CONTRACTING OFFICER (Type orpint) 

Darktie T. Baxter 
-? 

150. CONTRACTOR/OFFEROR 15C. DATE SIGNED 
Cr$tr&ting Officer 

15C. DATE SIGNED 

(Signature ofperson authotizxi to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

30-105 
Prescribed by GSA 

i. ’ .” ‘i i 

4 
--; r;$ pl? (48 CFR) 53.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. 

DFC.3542 98 R22187 53803130200 $60.000.9 DF05 
DIF.1180 98 R22293 25870210600 $41,000.0 0112 
DMF.5094 98 R22968 53813110300 $10,200 DM28 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

i5 

TOTAL $111,200 

Estimated Cost Award Fee CPAF 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

$1,228,360 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$957,148 
$0 
$0 
$0 
$0 
$0 
$0 

$ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 

NASl-96014 
Modification No. 79 
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CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee 
$0 

CPAF 
0 

$ 31,610,127 $2,185,508 $ 33,795,635 

cost 
Fee 

Total 

$17,815,598 
$956,634 

$18,772,232 

NASl-96014 
Modification No. 79 

Page 3 of 3 



OMB Approval #: 27Cbd42 
1 I. CONTRACT ID CODE I PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 1 I 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTNE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (HapplkaMe) 

80 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Nother than /tern 6) CODE 1 

I 
1 

I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and.?@ Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

IOB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in item 14. The hour and dale spacitied for receipt of Offers is extended, is not extended. 

Offers must acknowledge raceipl of this amendment prior to the hour and dale specitied in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRtATlON DATA (~nxquired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily authorifyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X 6. THE ABOVE NUMBERED CONTRACT/ORDER Is MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying ol?kze. 
appropration date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type dmoditiition and authority 

I 
E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF PMENDMENTlMODlFlCATlON (Organized by UCF section headings, including solicitalion/contract subjact matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $45,000 ($42,088 for cost and $2,912 
for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $17,857,686. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $959,546 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA. as heretofore changed. remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of@rIt) 

Darlene T. Baxter 
Contracting Officer 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

(Signature &person authorfred to signl 

NSN7540-01-152-8070 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. 

Dl.1177 98 R21838 52214210200 
Dll.1162 98 R23049 51950110100 
DI.1178 98 R21838 52214210200 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

TOTAL 45,000 

Estimated Cost Award Fee 

$ 17,765,083 1,228,360 $ 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

13,845,044 957,148 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

: iii 

14,000 
20,000 
11,000 

Dl09 
Dl07 
Dlll 

CPAF 

18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0‘ 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

ki 
NASl-96014 

Modification No. 80 
Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CPAF 
0 

$ 31,610,127 2,185,508 $ 33,795,635 

cost 17,857,686 
Fee 959,546 

Total 18,817,232 

NASl-96014 
Modification No. 80 

Page 3 of 3 



OMB Approval #: 270~ .A2 

1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTlVE DATE 4. REQUISITIOtVPURCHASE REQ. NO. 5. PROJECT NO. (Ifapplicablej 

81 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Nother than /tern 6) CODE 1 

I L 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. street, awnty, Stale, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE ITEM 1 I) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

I 106. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE I 1 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

-0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specitied for receipt of Offers is extended, is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and dale specified in the solicitation or as amended, by one of the following methods: 

(a) By completing ttems 6 and 15, and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECENED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letler makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION OATA (nmq~irrxg 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
64 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spsci~authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofke. 
approprfation da&, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT lS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speclty type drnodllkatkm and authority) 

E. IMPORTANT: Contractor @is not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Ownized by UCF section headings, inc/uding so/icitationIcontracl subject matter when, feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $228,268 ($213,791 for cost and 
$14,477 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds’ clauses, the total amount 
allotted by the Government to this contract is $18,071,477. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $974,023 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 

1% NAME AND TITLE OF SIGNER (Type orprinf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

158. CONTRACTORlOFFEROR 

(Signature dperson euthorfzed to sign) 

NSN 7540-01-152-6070 
PREVlOUS EDITION UNUSABLE 

1X. DATE SIGNED 

(Signature of Contracting OlricerJ 

Jo-105 STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAA. 1975 98 R22892 
DCP.1207 98 R22885 
DCL.1118 98 R23026 
DI.1176 98 R21838 
Dl.1180 98 R21892 
DIG.1277 98 R21770 
DIF.1181 98 R21892 
DMB.4977 98 R21879 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

RTR Amount Task No. Status 

58110110100 55,268 DA11 Complete 
52214110300 17,000 DC05 Partial 
52214310400 28,000 DC09 CoTplete 
52214210200 23,000 DlOl Complete 
52214210100 10,000 D103 Complete 
53804130200 35,000 D104 Complete 
52214210100 15,000 DllO Complete 
52232110100 45,000 DM13 Partial 

TOTAL 228,268 

Estimated Cost Funding 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

Award Fee CPAF 

1,228,360 $18,993,443 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

957,148 14,802,192 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

i : 

$ 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1,346,484 
1,531,825 

334,753 . 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl -96014 
fvlodification No. 84 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 36 
Mod. No. 
Mod. No. z 
Mod. No. 
Mod. No. 2 
Mod. No. 41 
Mod. No. 
Mod. No. a: 
Mod. No. 
Mod. No. 4”: 
Mod. No. 
Mod. No. t; 
Mod. No. 48 
Mod. No. 
Mod. No. 5: 
Mod. No. 51 
Mod. No. 
Mod. No. 5”: 
Mod. No. 
Mod. No. 55 
Mod. No. 56 
Mod. No. 
Mod. No. zi 
Mod. No. 
Mod. No. 2 
Mod. No. 
Mod. No. :: 
Mod. No. 
Mod. No. ES 
Mod. No. 
Mod. No. i: 
Mod. No. 
Mod. No. 2 
Mod. No. 
Mod. No. ;: 
Mod. No. 
Mod. No. 3: 
Mod. No. 
Mod. No. 2 
Mod. No. 
Mod. No. 5; 
Mod. No. 78 
Mod. No. 
Mod. No. ii 
Mod. No. 81 

$ 31.610.127 2.185.508 $33.795.635 $ 19.045.500 l 

cost 18,071,477 
Fee 974,023 

Total 19,045,500 

Fundinq 
111.685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68.241 

1631252 
212,523 

5.000 
161 .OOO 

(11500) 
25,012 
81,617 
42.500 

170,400 
137,450 

17,017 
‘y35’ 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 

NASl-96014 
Modification No. 81 
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OMB Approval #: 27Obd42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENT/MODIFICATION NO. I 3. EFFECTIVE DATE 1 4. REQUISITION/PURCHASE REQ. NO. 1 5. PROJECT NO. (~appl/cab!e) 

6. ISSUED BY 
82 

CODE 
See Block 16C See page 2 I 

7. ADMINISTERED BY (Nolher than km 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., sheet. cwnty, State@ and Zip Cods) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

96. DATED (SEE ITEM II) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

106. DATED (SEE ITEM 13) 

CODE 1 FACILITYCODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Hem 14. The.hour and date specified for receipt of Offers is extended, 

Offers must acknowledge receipt of this amendment prior to the hour and date specifwd in the solicitation or as amended. by one of the following methods: 

(a) By completing items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or 
(c) By separate letler or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED 
AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virlue of this amendmenl you desire lo change an offer already submitted, such change may be made by telegram or leller, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRlATlON DATA (~rwquiraql 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speci~au~hori~) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying dlice, 
appropriation dale, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type drnaiifka#on and authority 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICATKN (Olpenlzed by UCF se&w headings. including soIicitationIcontmcl subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $116,081 ($108,570 for cost and 
$7,511 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $18,160,047. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $981,534 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Hem 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 

16A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlene T. Baxter 
Contracting Officer 

158. CONTRACTOR/OFFEROR 16C. DATE SIGNED 

(Signature d person authorized to sign) 

NSN 7640-01-152-6070 
PREVlOUS EDITION UNUSABLE 

- (Signature of Contracting dtTic@ 

Prescribed by GSA 
FAR (46 CFR) 63.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DCO.1127 98 R20896 538041117 24,000 DC15 Partial 
DCO.1139 97 R20895 538041111 27,000 DC02 Partial 
DME.2463 98 R22846 24233011700 10,000 DM33 Co’mplete 
DME.2463 98 R22848 24233011500 5,081 DM33 Complete 
DMF.5081 98 R22229 32378010400 50,000 DM32 Partial 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

TOTAL 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

116,081 

Award Fee CPAF 

1,228,360 $ 18,993,443 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

957,148 14,802,192 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

i : 

$ 

Modification No. 82 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

NASl-96014 

Funding 

Page 2 of 3 



CONTRACT TABULATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 2,185,508 $33,795,635 $ 19,161,581 * 

cost 18,180,047 
Fee 981,534 

Total 19,161,581 

Fundinq 
111.685 

60;122 
151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y375’ 

84:000 
26,000 
,59,923 

111,200 
45,000 

228,268 
116,081 

NASl -96014 
Modification No. 82 
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OMB Approval #: 2700-, _ d2 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

83 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY t/f other than /tern 6) CODE i 

I ’ ’ - 
National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stale, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 I I 9B. DATED (SEE ITEM 11) 

NASA Langle;/ Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 

IOB. DATED (SEE /TEM 13) 

CODE FACILITY CODE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 

u The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extended, u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA I/f reauiredJ 

See page 2 
, 

13. THIS ITEM APPLIES ONLY TO MODlFlCATiONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify atiorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
approptiation date, es.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speciv type of modification and authority) 

E. IMPORTANT: Contractor Ix]is not, q is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Oryanized by UCF section headings, induding solicitation/contract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $54,756 ($51,295 for cost and $3,461 
for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $18,231,342. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $984,995 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

1% CONTRACTOFUOFFEROR 15C. DATE SIGNED 

(Signature of person authorized to sign) 

NSN 7540-01-152-6070 
PREVIOUS EDITION UNUSABLE 

IYSignature of Contracting Officer) 

STANDARD FORM 30 (Rev. ‘10-83) ’ 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DCO.1150 98 R20896 53804111700 9,761 DC03 Complete 
DMF.5128 97 H15190 53706332000 44,995 DM37 Complete 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

:z 

TOTAL 54,756 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

Award Fee CPAF 

1,228,360 $ 18,993,443 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

-0 0 
0 0 
0 0 

957,148 14,802,192 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

$ 

NASl-96014 
Modification No. 83 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1.147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 

Funding 

Page 2 of 3 



r- 

! 

CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. ZF 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 
Mod. No. t23 
Mod. No. 
Mod. No. :45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 
Mod. No. 2: 
Mod. No. 
Mod. No. z 
Mod. No. 56 
Mod. No. 57 
Mod. No. 
Mod. No. zi 
Mod. No. 
Mod. No. :: 
Mod. No. 62 
Mod. No. 63 
Mod. No. 
Mod. No. E45 
Mod. No. 
Mod. No. :7 
Mod. No. 68 
Mod. No. 70 
Mod. No. 71 
Mod. No. 72 
Mod. No. 73 
Mod. No. 74 
Mod. No. 75 
Mod. No. 
Mod. No. 57 
Mod. No. 78 
Mod. No. 79 
Mod. No. 
Mod. No. :: 
Mod. No. 
Mod. No. 

Award Fee 

: 
0 
0 

: 

ii 
0 

: 

: 
0 

: 

i 
0 

i 
0 

i 
0 

: 
0 

: 
0 
0 

: 
0 

: 
0 
0 

: 
0 
0 
0 
0 
0 
0 

$ 31,610,127 2,185,508 $33,795,635 $ 19.216.337 

cost 18,231,342 
Fee 984,995 

*Total 19,216,337 

Funding 
111.685 

60;122 
151,000 
74,822 
40;ooo 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y4, 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 

* 

NASl-96014 
Modification No. 83 
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OMB Approval #: 27& _ 12 
1. CONTRACT IO CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATION/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

84 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, counfy, State, and Zip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 9B. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

. . X NASI-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - 

fl The above numbered solicitation is amended as sel forth in Item 14. The hour and aate specified for receipt of Dffers i is extended, L is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram whit includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment. and is recei& prior to the opening-hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(N A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type of modification and author@) 

I 
E. IMPORTANT: Contractor (xlis not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter when? feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $358,138 ($227,20lfor cost and 
$130,937 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and-the following subftituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses. the total amount 
allotted by the Government to this contract is $18,458,543. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1 ,115.932 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

15B CONTRACTOR/OFFEROR 1X. DATE SIGNED 

(Signature of person authorized to signj 

NSN 7540-01-152-6070 
PREVIOUS EDITION UNUSABLE 

- (Sign&e of Contracting Officer) 

STANDARD FORti 30 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DAE.1123 98 R22904 24233010400 65,000 DA09 Complete 
DAE. 1131 97 R22769 50568307400 15,000 DGOl Complete 
DCP.1210 98 HI5276 53708222100 6,000 DC06 Complete 
DIG.1274 97 R21770 53804130200 -10,000 D104 Complete 
DMC.4824 98 RI9571 53802100100 66,302 DM35 Complete 
DMC.4825 97 H15190 53706332000 60,836 DM34 Complete 
DME.2465 98 R23215 52231510200 75,000 DM33 Complete 
DMF.5141 98 R22823 24233011200 80,000 DM15 Complete 

CONTRACT 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

TABULATION 

1 
2 
3 
4 
5 

-6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

:z 

TOTAL 358.138 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

Award Fee CPAF 

1,228,360 $ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 
0 

957,148 
0 
0 
0 
0 
0 
0 

i 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

' 0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

xl 
0 

$ 

Fundinq 

2,492,787 
1,700,026 

28:600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281.,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
206,000 
224,219 

35,618 
126,106 

NASl-96014 
Modification No. 84 

Page 2 of 3 



CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. :; 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 
Mod. No. fE 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 
Mod. No. :: 
Mod. No. 52 
Mod. No. 
Mod. No. E 
Mod. No. 55 
Mod. No. 
Mod. No. z; 
Mod. No. 
Mod. No. z: 
Mod. No. 60 
Mod. No. 61 
Mod. No. 
Mod. No. :: 
Mod. No. 64 
Mod. No. 
Mod. No. ii 
Mod. No. 67 
Mod. No. 68 
Mod. No. 
Mod. No. 5’: 
Mod. No. 
Mod. No. 523 
Mod. No. 74 
Mod. No. 
Mod. No. 5: 
Mod. No. 77 
Mod. No. 
Mod. No. 589 
Mod. No. 80 
Mod. No. 81 
Mod. No. 82 
Mod. No. 83 
Mod. No. 84 

!§ 31,610,127 2,185,508 $33,795,635 $ 19,574,475 l 

Fundinq 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
321,700 

90,000 
82,266 

158,025 
337,539 

72,177 
137,790 
68,241 

163.252 
2i2;523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘2;y;~ 

84:OOO 
26,000 
.59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 

)_ 

cost 18,458,543 I 

Fee 1(115,932 
‘Total 19,574,475 NASl-96014 

Modification No. 84 
Page 3 of 3 



-. 5 OMB Approval #: 2700-01~42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSlTlON/PURCHASE REQ. NO. 

85 See Block 16C 
5. PROJECT NO. (If applicable) 

6. ISSUED BY 
See page 2 

CODE 7. ADMINISTERED BY (If other than /fern 6) CODE 

National Aeronautics an&Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street. county, State. and Zp Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 99. DATED (SEE /TEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 
, 

109. DATED (SEE ITEM 13) 

CODE FACILITY CODE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

q The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. 0 is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15, and returning - copies of the amendment; (b) By aoknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solidtation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 9. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor His not, q is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF sec0on headings, hckdir?g sc!!c!tationko~fmc! scbjec! ma!!eer where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $626,792 ($583,130 for cost and 
$43,662 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses. the total amount 
allotted by the Government to this contract is $19,041,673. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1 ,I59594 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 

159. CONTRACTOWOFFEROR 1%. DATE SIGNED 
Contracting Officer 

16C. DATE SIGNED 

(Signature of person authorized to sign) 
NSN 754001-1528070 
PREVIOUS EDITION UNUSABLE 

30-105 

FAR (46 CFR) 53.243 



. 5 

ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAA. 1975 98 R22892 
DAC.1028 98 R22948 
DAE.1120 .QB R21827 
DAE.1125 98 M3685 
DAE.1126 98 M3685 
DAE.1127 98 M3685 
DAF.0284 98 R21828 
DCK.1125 98 H15198 
DCK.1125 98 HI5269 
DCK.1125 98 H15241 
DCP.1207 98 R22885 
DIF.1182 98 R21874 
DMF.5135 98 R19572 
DMF.5140 98 It19572 
DSL.1327 98 R22362 
DSL.1327 98 R22846 
DSL.1342 98 Hi5191 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod: No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

RTR Amount Task No. Status 

58110110100 -9 DA1 1 Complete 
53814120100 54,353 DA04 Complete 
52251312000 50,000 DGOl Complete 
99220033100 40,000 DA09 Complete 
99220033100 15,000 DA06 Complete 
99220033100 21,560 DA1 0 Complete 
52251311000 30,000 DG04 Complete 
53707242300 40,000 DC14 Complete 
53708232100 15,000 DC14 Complete 
53707242400 20,000 DC14 Complete 

522141103 34,000 DC05 Complete 
52224210300 45,000 D113 Complete 
53802110100 10,000 DM29 Complete 

-- 53802110100 33,000 DM40 Complete 
24233032000 9,000 DS05 Complete 
24233011700 39,888 DS05 Complete 
53706342000 170,000 DS05 Complete 

TOTAL 626,792 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 _- 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 
0 

$ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

$ 2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

NASl-6014 
Modifi&&f~. 85 
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CONTRACT TABULATION 
Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

31 
32 
.33 
34 

:: 
37 

;89 
40 
41 
42 
43 
44 
45 
46 ’ 
47 
48 
49 
50 
51 

:23 
54 
55 
56 
57 
58 

65: 
61 
62 
63 

!z 
66 
67 
68 
70 

5: 

;3 
75 

57 
78 

ii 

:: 
83 

iii4 

-- 

Estimated Cost 
0 
0 
0 
0 
0 
0 
0 
0 

00 
0 

ii 
0 

i!l 

ii 

: 

ii 

: 

: 

i 

: 

: 

: 
0 
0 

00 

i 
0 

i 
0 
0 

: 
0 
0 

i 
0 
0 
0 

$ 31,610,127 2,185,508 $33,795,635 

Cost $ 19,041,673 
Fee 1) 159,594 

*Total 20,201,267 

Fundinq 
0 

200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
321,700 

90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17.017 

26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

$ 20,201,267 l 

NASl-96014 
Modification No. 85 
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5 OMB Approval #: 2700%- ? 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

2. AMENDMENTNODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSlTlONlPURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

86 See Block 16C See page 2 
6 ISSUEDBY CODE 7. ADMINISTERED BY (If other than /fern 6) CODE 1 

National Aeronautics and.gpace Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Sfafe, and Zip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

. 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

106. DATED (SEE ITEM 13) 

CODE FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENI 
- 

I 7/l I96 
MENTS OF SOLICITATIONS 

n n 
u The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extended, u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

9B DATED (SEE ITEM 17) 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which mcludes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference lo the solicitati& and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv author@) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Conbxtor His not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Oqanized by UCF section headings including sdicitatjan/cnnt~ct subject me!!er whe.re fees;b!e.) 

The purpose of this modification is to increase the incremental funding on the contract by $172,534 ($160,758 for cost and 
$11.776 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $19,202,431. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,171.370 is obligated under this contract for payment of fee”. 

Except as provided herein. all terms and conditions of the document referenced in Item 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 1%. DATE SIGNED 
Conhacting Officer 

18C. DATE SIGNED 

(Signature of persun aofhodzed to sign) 
NSN 7640~1-152-8070 
PREVIOUS EDITION UNUSABLE 

/I 
STANDARD FORM d0 (Rev’. 1 O-83 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Zod No . . 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

CONTRACT TABULATION 
Throuah 

1 
2 
3 
4 ’ 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

;; 
38 
39 

DAB. 1070 98 R22900 24280010100 
DMC.4761 97 R21816 53810110500 
DSD.1546 98 HI5193 53706362000 _.s 

77,965 DG03 
-9,412 DM30 

103,981 DS03 

TOTAL 172,534 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13845,044 
0 
0 
0 
0 
0 
0 
0 

: 

: 
0 

Award Fee CPAF Fundinq 

1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

_- 0 
0 
0 
0 
0 
0 
0 

iii 
0 

$ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 

00 

i 
0 

Complete 
Complete 
Complete 

2,492,787 
1,700,026 

28,600 
I 12,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1) 147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74.822 

NASI-96014 
Modification No. 86 
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5 

CONTRACT TABULATION 
Throuah 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 
Mod. No. z: 
Mod. No. 
Mod. No. z: 
Mod. No. 54 
Mod. No. 55 
Mbd. No. l 

Mod. No. ;; 
Mod. No. 58 
Mod. No. 59 
Mod. No. 
Mod. No. E’: 
Mod. No. 62 
Mod. No. 63 
Mod. No. 
Mod. No. EZ 
Mod. No. 66 
Mod. No. 67 
Mod. No. 68 
Mod. No. 
Mod. No. 5: 
Mod. No. 
Mod. No. 5: 
Mod. No. 74 
Mod. No. 75 
Mod. No. 
Mod. No. 5; 
Mod. No. 78 
Mod. No. 
Mod. No. ii 
Mod. No. 
Mod. No. ii: 
Mod. No. 83 
Mod. No. 
Mod. No. iii45 
Mod. No. 86 

Estimated Cost 
0 

-- 

Im&l 

85:000 
286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘yg’ 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

$ 31,610,127 2,185,508 $33,795,635 $ 20,373,801 * 

cost $ 19.202,431 
Fee 1,171,370 

*Total 20,373,801 

NASI-96014 
Modification No. 86 
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OMB Approval’ #: 2700+,,2 
I. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (ffapplicahre) 

87 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_U_ 9A. AMENDMENT OF SOLICITATION NO. 

9B DATED (SEE /TEA.4 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

. . X NASI-96014 

1OB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 711 I96 
1 I. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

El The above numbs.;ad soli&ation is amended as set forth in item 14. Tha hour and date specified for receipt oi Offers q is extended, m is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specSed in tha solicitation or as amended, by one of the followings methods: 

(a) By completing Items 6 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of tha offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date spacified. 
12 ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specw authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying OfiCe, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor Ix]is not, [7 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, in&ding soticttattonkontract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $1,489,768 ($1,390,088 for cost and 
$99.680 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: , 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $20,592.519. The above allotment covers the following period of performance 
July 1 i 1996 through June 30, 1998. 

(b) An additional amount of $1,271,050 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA. as heretofore changed, remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 
Coriiracting Officer 

158. CONTRACTOWOFFEROR 15C. DATE SIGNED 168. UNITED STATES OF AMERICA .$. F 16C. DATE SIG 

BY ,,I /:‘, ‘ : .2 & . 
7 

ED 

(Signature of person authorized to sign) 

NSN 7540-91-152-6070 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAC.1027 98 H15232 
DAC.1027 98 HI5279 
DCO.1127 98 R20896 
DCO.1139 98 R20895 
DCO.1155 98 R20896 
DCO.1155 98 R22885 
DCP.1207 98 R22938 
DFB.3774 98 H2342S 
DFB.3777 98 H2342S 
DFB.3777 98 H2351S 
DFB.3778 98 H232lS 
DFC.3556 98 H 15278 
DFC.3556 98 H232lA 
DFC.3556 98 R22039 
DFC.3556 98 R22040 
DFC.3556 98 R20957 
DFM.1236 98 IV2942 
DFM.1236 98 R22974 
Dl.1181 98 R23049 
Dl.1182 98 R23049 
Dl.1183 98 R21874 
DI.1184 98 R21892 
DI.1185 98 R21838 
DI.1186 98 R21838 
DI.1187 98 R21838 
DMF.5127 98 I322968 
DMF.5143 98 R22823 
DMF.5148 98 RI9572 
DMH.1471 98 R21887 
DMH.1471 98 W2860 
DSL.1341 98 R22845 
DSL.1341 98 R22848 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 

RTR Amount Task No. Status 

53707202200 
53707202400 

538041117 
538041111 

53804111700 
52214110300 

548401101 
53803140100 
53803140100 
53803150100 
53803120200 

~. 53705210100 
53803120100 
58120210200 
58120310100 
53807151000 
53814?40!00 
52231610100 
51950110100 
51950110100 
52224210300 
52214210100 
52214210200 
52214210200 
52214210200 
53813110300 
24233011200 
53802110100 
52232110200 
63210140200 
24233032000 
24233011500 

TOTAL 

65,000 
50,000 

125,000 
99,000 
35,000 
30,000 
99,000 
88,000 
19,000 

9,198 
3,824 

54,000 
64,000 
75,000 
75,000 

140,000 
35,000 

5,438 
5,217 

25,000 
55,000 
20,000 
20,000 
22,000 
16,000 
85,000 
30,000 
40,000 
35,300 
21,293 
40,000 

3,498 
1,489,768 

DA02 Complete 
DA02 Complete 
DC15 Cqmplete 
DC02 Complete 
DC07 Complete 
DC07 Complete 
DC05 Complete 
DF09 Complete 
DFOl Complete 
DFOl Complete 
DF06 Complete 
DF05 Complete 
DF05 Complete 
DF05 Complete 
DF05 Complete 
DF05 Cdmplete 
DF!1 Comp!ete 
DFll Complete 
D107 Complete 
D116 Complete 
D113 Complete 
DllO Complete 
DlOl Complete 
Dl09 Complete 
Dlll Complete 

DM28 Complete 
DM41 Complete 
DM29 Complete 
DM39 Complete 
DM39 Complete 
DS05 Complete 
DS05 Complete 

Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

1228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

To 

0 

0 
0 
0 

2,492,787 . 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

tz%&%o14 
Modific%#f% 87 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. - 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 

:; 
37 

z: 
40 
41 

t: 

ii 
46 

t; 
49 
50 

:: 
53 

z 
56 

:; 
59 
60 

:: 

ii: 
65 

Es 
68 
70 
71 
72 
73 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 .- 
0 
0 
0 
0 
0 

i 

: 

: 
0 

00 
0 
0 

00 
0 

: 
0 

: 

ii 
0 

: 

ii 
0 
0 

: 

: 
0 
0 

: 

: 

: 

“0 

: 

: 

: 

0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

957,148 14,802,192 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
: 0 

ii 
i 
0 

0 
: 

: 
0 

00 00 

: : 

i ii 

ii : 

i : 

0 
: 

: 
0 

: : 

: : 

-- i . : 
0 0 
0 0 
0 0 

ii : 
: 0 

00 : 

0 : 
0 0 

i 

ii 
0 

Fl 

1,147,292 
810,237 

1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.7000 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
(219,587) 

0 : 45,000 

.i 
228,268 

5 : 116,081 
0 54,756 



Mod. No. 84 
Mod. No. 85 
Mod. No. 86 
Mod. No. 87 

: : 
358,138 
626,792 

: 0 0 0 0 172,534 
1,489,768 

$ 31,610,127 2,185,508 $33,795,635 $ 21,863,569 l 

cost $20,592,519 
Fee 1,271,050 

Total 21,863,569 

- . 
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OMB Approval #: 2 I ~0-0042 
1, CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f applicable) 

88 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/f ofher than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county, State, end Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

a 9A. AMENDMENT OF SOLICITATION NO. 

90. DATED (SEE /TEA4 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

.- X NASI-96014 

1OB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[7 Tne above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers 0 isextended. c is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may ba made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
approprialion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitationkonbacf subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $261,615 ($243,067 for cost and 
$18.548 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety an&the following su$stituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $20,835,586. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,289.598 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 
Co&cting Officer 

158. CONTRACTOR/OFFEROR 1% DATE SIGNED 

(Signature of person authorized to sign) 

NSN 75404X-l 52-6070 
PREVIOUS EDITION UNUSABLE 

(Signature of Contracting 6Rcef) 

30-105 STANDARD FOw3b (Rev. 10-83) 
Prescribed by GSA 

flLE f3!~;:y 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. status 

DAF.0308 98 R21828 52251311000 120,000 DG04 Complete 
DFL.1428 98 R22936 52231610100 30,224 DF17 Complete 
DI.1188 98 R21770 53804130200 30,617 Dl03 Complete 
DI.1189 98 H15275 53708222100 25,000 Dl06 Complete 
DMC.4817 97 R9931 50563875600 -66 DM21 Complete 
DSK.1165 98 R19736 50910110300 30,000 DS02 Complete 
DSK.1165 98 R23304 52231710100 10,000 DS02 Complete 
DSK.1165 98 I323009 52231710100 15,840 DS02 Complete 

TOTAL 261.615 
CONTRACT TABULATION 
Throuah Estimated Cost Award Fee CPAF Funding 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. - 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

ii 
36 
37 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 

ii 
0 

1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 

957,148 
0 
0 
0 
0 
0 
0 
0 

: 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

. 0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 

? 
0 

2,492,787 
1,700,026 

28,600 
? ! 2,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1(147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

$ 31,610,127 2,185,508 $33,795,635 $ 22.125,184 l 

Cost $20,835,586 
Fee 1,289,598 

‘Total 22,125,184 

151,000 
74,822 
40,000 
85,000 

286,761 
189,5’11 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 
.72,177 

137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y;j, 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 
54,756 

358,138 
626,792 
172,534 

1,489,768 
261,615 

NASl-96014 
Modification No. 88 
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OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

89 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (/f other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State. andZip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

.- 

1OB. DATED (SEE /T/EM 13) 

CODE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

c The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers a is extended, n is not extended 
Dffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
04 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

I 
E. IMPORTANT: Contractor 

The purpose of this modification is to increase the incremental funding on the contract by $432.103 ($404.146 for cost and 
$27,957 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost. exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $21,239,732. The above allotment covers the following period of performance 
July 1, 1996 through June 30. 1998. 

(b) An additional amount of $1.317.555 is obligated under this contract for payment of fee”. 

Except as provided herein, ail terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darldne T. Baxter 

1% CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-l 52-8070 
PREVIOUS EDITION UNUSABLE 

15C. DATE SIGNED 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DSI.1684 97 R23302 50563506400 24,680 DS09 Complete 
DSI.1684 98 R19615 53802100200 60,000 DS09 Complete 
DSl.1684 98 R23054 52218110200 60,000 DS09 Complete 
DSl.1684 98 R22836 52211410100 20,000 DS09 Complete 
DSl.1684 98 H15192 53706352000 267,423 DSO9 Complete 

CONTRACT TABULATION 
Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. * 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 

TOTAL 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 
0 
0 

432,103 

Award Fee CPAF 

1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 

957,148 
0 
0 
0 
0 
0 
0 
0 

00 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

. 0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

:: 
0 
0 

Fundinq 

2,492,787 
1,700,026 

28,600 
! ? 2,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541’ 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

N&$WOl4 
Modification No. 89 

Page 2 of 3 



Mod. No. 
Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

38 
39 
40 
41 
42 

ii 
45 
46 
47 
48 
49 

557 
52 
53 

E 
56 

z: 
59 

i’: 
62 
63 

r5 
.66 
67 
68 
70 

5: 

53 
75 
76 

5; 
79 

88’: 

:23 
84 
85 

i; 
88 
89 

$ 31,610,127 2,185,508 $33,795,635 $ 22,557,287 l 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
’ 68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘2&%33;’ 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 

cost $21,239,732 
Fee 1,317,555 

‘Total 22,557,287 

NASl-96014 
Modification No. 89 
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OMB Approval #: 271,. a2 
1, CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODIFlCATiON OF CONTRACT 1 3 
2. AMENDMENT/MODIFICATION NO. I 3. EFFECTIVEDATE I 4. REQUISITION/PURCHASE REQ. NO. 1 5. PROJECT NO. (~fapplicath) 

6. ISSUED BY 
90 

CODE 
See Block 16C See page 2 

7. ADMINISTERED BY (If other than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, andZip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

96. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

.- X NASl-96014 

108. DATED (SEE /TEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

c The above numbered solicitation is amended as sat forth in item 14. The hour and date speckied for receipt Of Offers c] isextended. m isnotextended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solidtation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORllY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTOPURSUANT TO AUTHORITY OF. 

D. OTHER (Specim type of modification and author@‘) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $654,540 ($612,836 for cost and 
$41.704 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses. the total amount 
allotted by the Government to this contract is $21,852,568. The above allotment covers the following period of performance 
July 1: 1996 through June 30, 1998. 

(b) An additional amount of $1,359.259 is obligated under this contract for payment of fee” 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAA. 1980 98 R22942 53814140100 132,164 
DAB.1069 98 R22900 24280010100 63,283 
DCL.1120 98 R.21906 52224210400 37,000 
DCP.1212 98 HI5276 53708222100 114,000 
DFM.1237 98 R22187 53803130200 40,000 
DFM.1237 98 R22942 53814140100 17,788 
DFM.1239 98 H15291 53707222100 67,134 
DI.1194 98 R23049 51950110100 97,201 
DIG.1281 97 R21770 53804130200 27,800 
DME.2466 98 R22846 24233011700 15,400 
DME.2472 98 R22846 24233011700 15,400 
DMF.5159 98 R22968 ~~53813110300 27,370 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. - 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 

:ii 
37 

RTR Amount Task No. Status 

TOTAL 654,540 

Estimated Cost Award Fee 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

ii 
0 
0 

1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 
0 
0 
0 
0 

: 

DG02 
DC08 
DC06 
DFl6 
DF16 
DF08 
Dl16 
D104 

DM33 
DM33 
DM36 

CPAF 

$ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

* 0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 

3)' 
0 
0 
0 

0" 
0 
0 

$ 

C 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Fundino 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1(147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASl-&014 
Modific%8&?%~;~ 

9 3 ,618 
1261106 
111,685 
60,122 



Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

iii 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

:: 
53 

z 
56 

zi 
59 

iI: 
62 
63 

El 
66 
67 

it 

5: 
73 
74 

ss5 
77 
78 

:: 
81 
82 
83 

88: 
86 

ii 
89 
90 

$ 31,610,127 2,185,508 $33,795,635 

Cost $21,852,568 
Fee 1,359,259 

*Total 23,211,827 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

l L.. -s-n 

I03,LOL 

212,523 
5,000 

161,000 
(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
wg33; 

841000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138~ 
626,792 
172,534 

1‘489,768 
261,615 
432,103 
654,540 

$ 23,211,827 l 

NASl-96014 
Modification No. 90 
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. - ; OMB Approval #: 27~~ yo42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 4 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REOUISIT~ON~PURCHASE REQ. No. 5. PROJECT NO. (If applicable) 

91 See Block 16C See page 2 
6 ISSUED BY CODE 7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics andSpace Administration 
Langley Research Cent& 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street. county, Stale. and Zip Code) SA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

SB. DATED (SEE lTEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO 

X NASl-96014 

. 
108. DATED (SEE ITEM 73) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - 

u The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u 
- 

is extended, u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods- 

(a) By completing Items 6 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
lo the solicitation and this amendment. and is received prior to the opening hour and date spedtied. 
12. ACCOUNTING AND APPROPRIATION DATA (If requirad) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyaufhodiy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appropriation date, efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify typa of modification and authority) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCf section headings, including solicitation/contract subjact matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $385.962 ($264.466 for cost and 
$121,496 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is %22.117,034. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1.480.755 is obligated under this contract for payment of fee”. 

Except as provided herein. all tens and conditions of the document referenced in Item SA or lOA, as heretofore changed, remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 
Contracting Officer ,’ 

158. CONTRACTOWOFFEROR 15C. DATE SIGNED 166. UNITED STATES OF AM:R\CA 16C. DATE SIGNED 

BY ? 
/’ /- 

, ” ,<’ s /, i/k.). .*- y &,7;. : 

- (Signature of person authorized to sign) - (Signat& of Contracting Officer) 

_ L/:-‘-;Tj 

,‘.- 

NSN X40-01-152-6070 30-105 STANDARD FORM 30 (Rev. 10-83) 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (46 CFR) 53.243 



5 
ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DI.1190 98 R21838 52214210200 $56,231 Dl.O1 Complete 
DI.1191 98 R21838 52214210200 $31,427 Dl.09 Complete 
DI.1192 98 WI892 52214210100 $118,826 Dl.10 Complete 
DI.1193 -98 R21838 52214210200 $25,590 DI.11 Cqmplete 
DME.2471 98 WI858 52251711000 $5,000 DM33 Complete 
DME.2473* 98 R23215 52231510200 $75,000 DM33 Complete 
DSL. 1349*’ 98 H15191 53706342000 $73,888 DS05 Complete 

l $30,481 to award fee 
“$73,888 to award fee 

. 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
!L!oc!. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

-- TOTAL 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$385,962 

Award Fee CPAF 

1,228,360 $ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

_- 0 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

$ 

Fundinq 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASl-96014 
Modification No. 91 

Page 2 of 4 



CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. ’ 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. . 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

31 

3? 
33 

z 
36 
37 

ifi 
40 
41 
42 
43 
44 
45 ’ 

:; 
48 
49 
50 

:: 

E 

55: 

E? 
59 
60 
61 
62 
63 
64 

:65 

Eli 
70 
71 

E 

;z 

5; 

5: 

!-E 
82 

ii% 
85 

Estimated Cost Award Fee 

-- 

Funding 

0 
200,000 
223,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337.539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y3;) 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 91 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

86 
;; 

89 
90 
91 

Estimated Cost Award Fee CPAF Funding 

00 0 i 1,489,768 172,534 

0 : 

: 0 

: 261,615 

432,103 654,540 
0 : : 385.962 

$ 31,610,127 $2,185,508 $ 33,795,635 $ 23,597,789 l 

cost $22,117,034 
Fee 1,480,755 

*Total $23,597,789 
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Estimated Cost Award Fee CPAF Funding 
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(1,500) 
25,012 
81,617 
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B. Under paragraph 1.2-LISTING OF CLAUSES INCORPORATED BY REFERENCE, add Alternate I to clause 
1%52.242-72-OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992) Alternate II (SEP 1989). A copy of the 
clause is attached. 
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1,147,292 
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1,531,825 
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Estimated Cost Award Fee Funding 

0 
200,000 
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35,618 
126,106 
111,685 
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74,822 
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85,000 

286,761 
189,511 
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1,489,768 
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52:72 NFSD 97-O (August 3 1,1997) 

TRAVEL OUTSIDE OF THE UNITED STATjIS 
(DECEMBER 1988) 

(a) The Contracting’Officer must authorize in advance and in writing travel to locations outside 
of the United States by Contractor employees that is to be charged as a cost to this contract This 
approval may be granted when the travel is necessary to the efforts required under the contract and 
it is othenvise in the best interest of NASA. 
(b) The Contractor shall submit requests to the Contracting Officer at least 30 days in advance of 

the start of the travel. 
(c) The Contractor shall submit a travel report at the conclusion of the travel. The Contracting 

Officer’s approval of the travel will specify the required contents and distribution of the travel 
report. . -- (End of clause) 

1852.242-72 Observance of Legal Holidays 
As prescribed in 1842.7001(a), insert the following clause: 

OBSERVANCE OF LEGAL HOLIDiYS 
(AUGUST 1992) 

(a) The on-site Government personnel observe the following holidays: 
New Year’s Day 
Labor Day 
Martin Luther King, Jr.‘s Birthday 
Columbus Day 
President’s Day 
Veterans Day 
Memorial Day 
Thanksgiving Day 
Independence Day 
Christmas Day 

Any other day designated by Federal statute, Executive order, or the President’s proclamation. 
(b) When any holiday falls on a Sattday, the preceding Friday is observed. When any holiday 

falls on a Sunday, the following Monday is observed. Observance of such days by Government 
personnel shall not by itself be cause for an additional period of performance or entitlement of 
compensation except as set forth within the contract. 

(End of clause) -’ 

ALTERNATE I 
(SEPTEMBER 1989) 

As prescribed in 1842.7001(b), add the following paragraphs (c) and (d) as Alternate I to the 
clause. 

(c) On-site personnel assigned to this contract shall not be granted access to the installation 
during the holidays in paragraph (a) of the clause, except as follows: the Contractor shall provide 
sufficient on-site personnel to perform round-the-clock requirements of critical work already in 
process, unless otherwise instructed by the Contracting Officer or authorized representative. If the 

CFR TITLE 48 CHAPTER 18 



NFSD 97-O (August 3 1,1997) 52:73 

Contractor’s on-site personnel work during a holiday other than those in paragraph (a) above, no 
form of holiday or other premium compensation shall be reimbursed as either a direct or indirect 
cost. However, this&es not preclude reimbursement for authorized overtime work that would. 
have been overtime regardless of the status of the day as a holiday. 
(d) The Contractor shah place identical requirements, including this paragraph, in all subcontracts 

that require performance of work on-site, unless otherwise instructed by the Contracting Officer. 

ALTERNATE II 
(SEPTEMBER l!IZW) 

As prescribed in 1842.7001 (c), add the following paragraphs (e) and (f): 

(e) When the NASA installation grams administrative leave to its Government employees (e.g., as 
a result of inclement weather, potentially hazardous conditions, or other special circumstances), 
Contractor personnel working on-site should also be dismissed. However, the contractor shall 
provide sufficient on-site personnel to worm round-the-clock requirements of critical work 
aheady in process, unless otherwise instructed by the Contracting Officer or authorized 
representative. 
(fj Whenever administrative leave is granted to Contractor personnel p ursuant to paragraph (e) of 

above, it shah be without loss to the Contractor. The cost of salaries and wages to the Contractor 
for the period of any such excused absence shah be a reimbursable item of cost under this contract 
for employees in accordance with the Contractor’s established accounting policy. 

1852.242-73 NASA Contractor Financial Management Reporting. 
As prescribed in 1842.7202, insert the following clause: 

NASA CONTlUmOR FINANCIAL MANAGEMENT REPORTING 
(JULY 1997) 

(a) The Contractor shall submit NASA Con&actor Financial Management Reports on NASA 
Forms 533 in accordance with the instructions in NASA Policy Guidance (NPG) 9501.2, NASA 
Contractor Financial Management Reporting, and on the reverse side of the forms, as supplemented 
in the Schedule of this contract The detailed reporting categories to be used, which shall correlate 
with technical and schedule reporting, shall be set forth in the Schedule. Contractor 
implementation of reporting requirements under this clause shall include NASA approval of the 
definitions of the content of each reporting category and give due regard to the Contractor’s 
established financial management information system. 
(b) Lower level detail used by the Contractor for its own management purposes to validate 

information provided to NASA shall be compatible with NASA requirements. 
(c) Reports shall be submitted in the number of copies, at the time, and in the manner set forth in 

the Schedule or as designated in writing by the Contracting Officer. Upon completion and 
acceptance by NASA of all contract line items, the Contracting Officer may direct the Contractor to 
submit Form 533 reports on a quarterly basis only, report only when changes in actual cost occur, 
or suspend reporting altogether. 
(d) The Contractor shah ensure that its Form 533 reports include accurate subcontractor cost data, 

in the proper reporting categories, for the reporting period. 

NASA FAR SUPPLEMENT 
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Mod. No. 
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6 
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22 
23 
24 
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28 
29 
30 
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Estimated Cost 
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0 
0 
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0 
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0 
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832,608 

2,038,096 
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1,346,484 
1,531,825 
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Mod. No. 
Mod. No. 
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Mod. No. 
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36 
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41 
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44 
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49 
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53 

z 
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59 
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63 
64 

i; 

i87 
70 
71 

5: 
74 

5: 

5: 

r3: 

sa: 

ii 
85 

Funding 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
321,700 

90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
(219,587) 

53,105 
84,000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
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Throuah 

Mod. No. 
Mod. No. , 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

;;2 
88 
89 
90 
91 
92 

ii 

Estimated Cost Award Fee CPAF Funding 

: 1,489,768 172,534 

0 261,615 

i 432,103 654,540 
0 385,962 
0 223,773 

: 690,943 393,792 

$ 31,610,127 $2,185,508 $33,795,635 $ 24,906,297 l 

-- Cost $23,331,216 
Fee 1,575,081 

*Total $24,906,297 
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Mod. No. 
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Mod. No. 
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4 
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14 
15 
16 
17 
18 
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22 
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26 
27 
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29 
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RTR Amount Task No. Status 

52214110300 
53804111600 
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58120210200 
53804130200 
25870210600 
96221230100 
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Estimated Cost 

$ .- 17,765,083 
0 
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0 
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0 
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0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$10,000 DC03 
$15,527 DC03 
$24,200 DF04 
$50,000 DF04 
$48,219 DF04 

$200,000 D104 
$32,000 D112 
$35,000 Dl14 
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0 
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0 
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0 _- 
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0 
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0 
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0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
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Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
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2,492,787 
1,700,026 

28,600 
112,000 
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(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1‘531,825 

334,753 
281,502 
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91,541 
49,802 
50,916 
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Mod. No. 
Mod. No. 
Mod. No. 
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33 
34 
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37 
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40 
41 
42 
43 
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46 
47 
48 
49 

z: 

z23 
54 
55 
56 
57 
58 
59 
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63 

:3 
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68 
70 

;: 
73 

54 
76 

5: 
79 
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82 
83 

;z 

Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337.539 

72;177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170.400 
137,450 

17,017 
‘y3j) 

84:OOO 
26,000 
59,923 

111,200 
45,000, 
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116,081 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

89 

i[: 
92 
93 
94 
95 

Estimated Cost Award Fee CPAF 

: 0 ii 
0 i 0 

: : : 
0 0 0 

i : : 

: 0 0 0 0 

$ 31,610,127 $2,185,508 $33,795,635 

cost -- $23,720,932 
Fee 1,600,311 

*Total $25,321,243 

Funding 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 

$ 25,321,243 * 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

8 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

RTR Amount Task No. Status 

52235110200 $25,000 DC11 
52222410100 $25,497 DC1 1 
53708222100 -$18,408 DC12 
53803130100 $135,000 DF13 
50559530100 -$2,009 DF02 
52233110400 $6,031 Dl08 
25870210600 $18,000 Dl08 
25870210800 $12,000 Dl08 
52213110200 $10,165 DM21 

TOTAL $2 11,276 

Estimated Cost 

$-- 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

;I 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

Award Fee CPAF 

1,228,360 $18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-. 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Fundinq 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASl-96014 
Modification No. 96 
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5 

CONTRACT TABULATION 
Throuah Estimated Cost Award Fee 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

31 
32 
53 
34 
35 

;; 
38 
39 
40 

f : 

2 
45 * 
46 
47 
48 
49 
50 
51 

z23 
54 

z: 
57 

Ei 
60 
61 

ii: 

2 
66 

:; 

57 
ii? 

;3 
75 

;; 
78 
79 
80 

:: 
83 
84 
85 

Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,796 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17.017 
(2;;$ 1 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 96 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

86 
w 
88 

Ei 
91 

:: 
94 
95 
96 

Estimated Cost Award Fee CPAF 

ii 0 0 0 

0 : : 

: 

ii 0 

ii 

i ii 

: : : 

: 0 0 0 0 

$ 31,610,127 $2,185,508 $33,795,635 

-- 
Cost $23,914,869 

Fee 1,617,650 
Total $25,532,519 

Fundinq 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 

$ 25,532,519 * 

NASl-96014 
Modification No. 96 

Page 4 of 4 



.5 OMBApproval#: 27L. 342 
1. CONTRACT ID CODE PAGE OF PAGES. 

AMENDMENT OF SOLIClTATlON/MODIFlCATlON OF CONTRACT 1 4 
2. AMENDMENT/MODIFICATION NO. 1 3. EFFECTIVEDATE I 4. REQUISITION/PURCHASE REQ. NO. I 5. PROJECT NO. (Ifapplicable) 

6 ISSUEDBY 
97 

CODE 
See Block 16C See page 2 I 

7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics an.d,Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., skeet, counly, State, andZip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO 

X NASl-96014 
. 

IOB. DATED (SEE ITEM 73) 

CODE FACILITY CODE 7/l 196 
II. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date spectfied for receipt of Offers 0 isextended. 0 is notextended 
Dffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to chanoe an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitatidn and this amendment. and is recei&d prior to the opening-hour and date spe&fied. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paving office, 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type of modification and authority) 

I 
E. IMPORTANT: Contractor H is not, n is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Omanizad by UCF section headings. ineknfing so!MtaWcontract subject mat!ef w/we feasible.) 

The purpose of this modification is to increase the~incremental funding on the contract by $361 ,112 ($338.018 for cost and 
$23,094 for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $24.252,887. The above allotment covers the following period of performance 
July I,1996 through June 30,1998. 

(b) An additional amount of $1,640.744 is obligated under this contract for payment of fee”. 
Except as provided herein, all terms and conditions of the document referenced in Item QA or lOA, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprinf) 

Darlene T. Baxter 
Cor)tiacting Officer 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

(Signature of penon authorized to sign) 

NSN 7540-01-152-5070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORNi $0 (Rev. 1 O-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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. 5 

ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DFB.3793 98 H232lS 53803120200 $7,317 DF06 Partial 
DFL.1437 98 R22942 53814140100 $3,795 DF15 Complete 
Dl.1200 $3 R21679 9622 1005000 $35,000 D103 Complete 
DME.2475 98 H15188 53706312000 $75,000 DM33 Complete 
DME.2475 98 R23298 24233011700 $75,000 DM33 Complete 
DME.2479 98 H15303 53706322000 $125,000 DM33 Complete 
DME.2479 98 R23006 52211480200 $40,000 DM33 Complete 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

TOTAL 

Estimated Cost 

$ -- 17.765.083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845.044 
0 
0 
0 

$361,112 

Award Fee CPAF 

1,228,360 $18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 _- 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Fundinq 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASI-96014 
Modification No. 97 
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CONTRACT TABULATION 
Throuah Estimated Cost Award Fee CPAF 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘yg 

84;OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NAS l-960 14 
Modification No. 97 

Page 3 of 4 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

ii 
90 
91 
92 
93 
94 
95 
96 
97 

. 

Estimated Cost Award Fee CPAF Funding 

: 0 0 0 

: i : 0 

: : : 

0 
: 

: : 
0 0 

ii : 00 
0 0 0 

$ 31,610,127 $2,185,508 $33,795,635 

Cost $24,252,887 
Fee l&IO,744 

‘Total $25,893,631 

172,534 
1,489,768 

261.615 
432,103 
654,540 
385.962 
2231773 
690,943 
393,792 
414,946 
211,276 
361,112 

$ 25,893,631 * 

NASl-96014 
Modification No. 97 

Page 4 of 4 
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.5 OMB Approval #: 2, _ ,-OW2 

AhiENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 4 
2. AMENDMENT/MODIFICATION NO. I 3. EFFECTIVE DATE I 4. REQUISITION/PURCHASE REQ. NO. I 5. PROJECT NO. (/f applicable) 

98 See Block 16C See page 2 
6. ISSUED BY CODE 1 1 7. ADMINISTERED BY (/f other than /fern 6) CODE 1 

L 1 I 
National Aeronautics ar$JSpace Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

. -- I 1OB. DATED (SEE ITEM 13) 

CCX-JF I FACILITY CODE I I 711 IQR ---- 
I I I I I I,“” 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - q The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extendad. u is not extended 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amandment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to chanoe an offer alreadv submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference .__ _ - .._ _ . _ 
to tha solicitation and this’&&dment. and 1’; received prior td the opening hour and date s&fied. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specs authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor His not, n is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized bv UCF section headings, including soktiatiotVcontract subjacf matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $205.292 ($191,757 for cost and 
$13.535 for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $24,444,644. The above allotment covers the following period of performance 
July 1, 1996 through June 30,1998. 

(b) An additional amount of $1.654.279 is obligated under this contract for payment of fee”. 
Except as provided herein, all terms and conditions of the document referenced in Item QA or 10A. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 

158. CONTRACTOR/OFFEROR 1%. DATE SIGNED 
Cojljracting Officer 

16C. DATE SIGNED 

(Signature of person authorized to sign) 
NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

/s/-qf 
STANDARD FORM 30 (Rev. 10-83) 
Presutbed by GSA 
FAR (48 CFR) 53.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DFB.3793 98 H2321S 53803120200 $11,680 DF06 Complete 
DFC.3595 98 H15180 53709212100 $107,056 DF13 Complete 
DI.1196 -,s HI 5275 53708222100 $20,000 Dl03 complete 
DI.1196 98 Wl770 53804130200 $16,556 D103 Complete 
Dl.1201 98 HI5275 53708222100 $50,000 D106 Complete 

CONTRACT TABULATION 
Through 

Atiard 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
2i 
22 
23 
24 
25 
26 
27 
28 
29 
30 

TOTAL 

Estimated Cost 

$ -- 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13845,044 
0 
0 
0 

$205,292 

Award Fee CPAF 

1‘228,360 $18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-. 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Funding 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASI-96014 
Modification No. 98 

Page 2 of 4 
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CONTRACT TABULATION 
Through 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

31 
32 
33 

3”: 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 ’ 
46 
47 
48 
49 
50 

55: 
53 

zl 

z; 

zi 
60 

2 

:3 
65 

iii; 
68 
70 
71 

532 
74 

5: 
77 

5: 

ii’: 

ii: 

:4 

Estimated Cost 

-- 

Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘ygl 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
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CONTRACT TABULATION 
Through 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF Fundinq 

Cost $24,444,644 
Fee 1,654,279 

*Total $26,098,923 

172,534 
1,489,768 

261.,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 

$ 26,098,923 l 

NASl-96014 
Modification No. 98 
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5 OMB App roval #: 27OO&,,l 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 4 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

99 See Block 16C See page 2 
6 ISSUEDBY CODE 7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics andSpace Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6 NAME AND ADDRESS OF CONTRACTOR (No.. sfreet, co&y. State. and Zip Code) QA. AMENDMENT OF SOLICITATION NO 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

98. DATED (SEE /TEA4 11) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 

2 

-- 1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. 0 is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vrrtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyaufhorffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paving oftice. 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type of modification and authority) 

I 
E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCf section headings, indoding so/icitation/contract su@?ct matter where feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $266,333 ($249,39lfor cost and 
$16.942 for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $24.694,035. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,671,221 is obligated under this contract for payment of fee”. 
Except as provided herein, all terms and conditions of the document referenced in Item QA or IOA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Darlene T. Baxter 

158. CONTRACTOWOFFEROR 15C. DATE SIGNED 
ContJacting Officer 

16C. DATE SIGNED 

(Signature oiperson auihotized to sign) 

NSN 7540-01-152-6070 
PREVIOUS EDITION UNUSABLE 

$$y 

STANDARD FORlk 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (46 CFR) 53.243 



.5 

ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

DAC. 1027 98 R22951 
DAC.1027 98 R23175 
DCK.1133 98 R22991 
DCK.1133 -98 R22994 

’ DMF.5081 98 R22229 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. ’ 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
:v%k. No. 
Mod. No. , 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

RTR Amount Task No. Status 

52223510100 $25,000 DA02 Complete 
52222310100 $60,604 DA02 Complete 
52235110300 $72,000 DC19 Complete 
52221610100 $19,901 DC19 Complete 
32378010400 $88,828 DM32 Partial 

TOTAL 

Estimated Cost 

$.- 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13845,044 
0 
0 
0 

$266,333 

Award Fee CPAF 

1,228,360 $18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

_- 0 
957,148 

0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Fundinq 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

88,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASl-96014 
Modification No. 99 

Page 2 of 4 



. 5 

CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

33 
34 
35 

i; 
38 
39 
40 
41 
42 
43 
44 
45 ’ 
46 
47 
48 
49 
50 

z: 
53 

z 

:; 
58 

;: 
61 

:: 

:4 
66 
67 
68 

;? 
72 

53 

7765 
77 
78 
79 
80 

ii: 

ii3 
85 

Estimated Cost Award Fee Funding 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
wgs3751 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 99 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF Funding 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 

$ 31,610,127 $2,185,508 $33,795,635 $ 26,365,256 l 

Cost $24,694,035 
Fee 1,671,221 

*Total $26,365,256 

NASl-96014 
Modification No. 99 
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/' 
: OMB App roval #: 2700~u,,i 

1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 4 
2. AMENDMENT/MODIFICATION NO. I 3. EFFECTIVEDATE 1 4. REQUISITION/PURCHASE REQ NO. 1 5. PROJECT NO. (/faoo/kab/eJ 

100 See Block 16C See page 2 
6. ISSUED BY CODE 1 1 7. ADMINISTERED BY (If other than /tern 6) CODE 1 I 

1 
I 

National Aeronautics and.Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION ~0. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

1 

-- IOB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers q isextended. 0 is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date speckied in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the sotichation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may ba made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (Mrequimd~ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spaciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORlPl OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify type of modification and authority) 

I 
E. IMPORTANT: Contractor His not, n is required to sign this dowment and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including sokitafionkonimcl su/&iect maftef when? feasible.) 

The purpose of this modification is to increase the incremental funding on the contract by $119.291 ($110,093 for cost and 
$9.198 for fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $24,804,128. The above allotment covers the following period of performance 
July 1, 1996 through June 30, 1998. 

(b) An additional amount of $1,680.419 is obligated under this contract for payment of fee”. 

Darlene T. Baxter 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DAA. 1990 98 R22943 52222310100 
DAE.1125 98 M3685 99220033100 
DAE.1159 ,!&I M3692 99220033 100 
DAF.0324 98 R21828 52251311000 
DI.1191 98 R21838 52214210200 
DIF.1194 98 R22293 25870210600 
DME.2482 98 I322954 52212510100 
DMF.5194 98 R19572 53802110100 

CONTRACT TABULATION 
Throuah 

Atiard 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
i&d. NO. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

TOTAL 

Estimated Cost 

$ .-- 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$73,934 DA1 5 
-$I 86,090 DA09 

$46,882 DA1 4 
$90,000 DG04 

-$502 Dl09 
$25,067 Dll2 
$50,000 DM33 
$20,000 DM40 

$119,291 

Award Fee CPAF 

1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

_- 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Fundinq 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASI -96014 
Modification No. 100 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. ’ 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘2;g33;1 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASI-96014 
Modification No. 100 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF Funding 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

$ 31,610,127 $2,185,508 $33,795,635 $ 26,484,547 l 

Cost $24,804,128 
Fee 1,680,419 

*Total $26,484,547 

NASI-96014 
Modification No. 100 

Page 4 of 4 



i 
OMB Approval #: 2700-. .1 

I. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f app/icaMe) 

101 See Block 16C N/A 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than /fern 6) CODE 

National Aeronautics ar$~pace Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 9B. DATED (SEE 171% 7 7) 

NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 
I -- 1OB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [7 isextended. 0 is not extended 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire fo change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solidtatioh and this amendment. and is re&ed prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If raquifed) 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify a&ho&y) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 1OA. 

I 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
aooroariation date. etc.1 SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). -rr -r -~ ~~ ~, ~, 
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X D. OTHER (Specify type of modirication and authotity) 

I.17-AWARD FEE FOR SERVICE CONTRACTS (NASA 18-52.216-76)(SEP 1993) 
E. IMPORTANT: Contractor q is not, n is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized& UCF section headings. incbding sokitafion/coMfacl sut$scl marter where feasibk.) 

The purpose of this modification is to authorize the payment of $402,250 in earned award fee under the subject contract for the 

third award fee period, and to adjust the contract schedule to reflect the available award fee pool for the period and the 

earned award fee amount. Accordingly, the following changes are hereby being made to the Contract Schedule: 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprinf) 

Darlene T. Baxter 

158. CONTRACTOWOFFEROR 

(Signalure of person authorized to sign) 

NSN 7540-01-152-6070 

Contrhting Officer 
15C. DATE SIGNED 16C. DATE SIGNED 

(Sigrfature of CofLc~n~ Oftkef) J&y 
30-105 STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (46 CFR) 53.243 



1 
. 5 NASl-96014 

Modification No. 10 1 
Page 2 of 5 

A. Under B.3-AWARD FEE AVAILABILITY SCHEDULE, LaRC 52.216-96)(MAR 1989), is hereby being revised as 
follows: J _I 

“The award fee available for each evaluation period is as follows: 

Period 

7/l/96 - 12131196 

Available Earned 
Award Fee Award Fee 

$480,601 $401,300 

Unearned 
Award Fee 

$79,301 

l/1/97 - 6130197 $519,041 $437,300 $81,741 

7/l/97 - 12/31/97 $450,675 $402,250 $48,425 
. 

l/l/98 - 6130198 TBD* - TBDC TBD* 

*‘To Be Determined” 

(The NOTE at the bottom of B.3 remains unchanged.) 

B. The earned award fee amount of $402,250 shall be paid to the Contractor upon execution of this modification by the Contracting 
Officer for the second award fee period. 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

CONTRACT TABULATION 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
!.?od. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

I 
2 
3 
4 
5 
6 
7 
8 
9 

IO 
11 
12 
I3 
I4 
I5 
I6 
I7 
I8 
I9 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

RTR Amount Task No. Status 

TOTAL 

Estimated Cost 

$ .-- 17,765,083 
0 
0 
0 
0. 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$0 

Award Fee CPAF 

I ,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
2 
0 
0 
0 
0 

-- 0 
957,148 

0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,-l 92 
0 
0 
0 

Fundinq 

2,492,787 
1,700,026 

28,600 
I 12,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
I ,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iviod. ii6. 

Mod. No.. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee Funding 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,817 
42,500 

170,400 
137,450 

17,017 
‘2;39,~~;) 

84:ooo 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Rz NNO”: . . 

Estimated Cost Award Fee CPAF Funding 

172,534 
1,489,768 

264,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 

$ 31,610,127 $2,185,508 $33,795,635 $ 26,484,547 l 

Cost $24,804,128 
Fee I ,680,419 

Total $26,484,547 

NASI-96014 
Modification No. 101 

Page 5 of 5 
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6. ISSUED BY CODE 7. ADMINISTERED BY (If other than llem 4 CODE 
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6. NAME AND ADDRESS OF CONTRACTOR (No.. street, counfy, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 90. DATED (SEE ITEM 11) 

NASA Langley Research Center 
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1 -- IOB. DATED (SEE ITEM 73) 

CODE 1 FAClLll-Y CODE 7/I 196 
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(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
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virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 
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Except as provided herein. all terms and conditions of the document referenced in Item 9A or IOA. as heretofore changed, remains unchanged and in full force and effect 
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DMC.4855 98 R20236 29740000100 $4,500 DM31 Partial 
DMC.4855 98 Ft22989 52212610100 $5,520 DM35 Partial 
DMF.5199 98 R22968 53813110300 $50,000 DM28 Complete 
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Throuah 
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Mod. No. 
Mod. No. 
Mod. No. , 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Msc!. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

IO 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
2: 
22 
23 
24 
25 
26 
27 
28 
29 
30 

TOTAL 

Estimated Cost 

. $ ._- 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$251,928 

Award Fee CPAF 

1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
957,148 

0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
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2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
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(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91 ,!yl 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
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NASl-96014 
Modification No. 102 

Page 2 of 4 



CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
god. No. 
Mod. No. 
Mod. No. 
Mod. No. 
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Mod. No. 
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Mod. No. 

31 

9 
33 
34 
35 
36 
37 
38 
39 
40 

f : 
43 
44 
45 ’ 
46 
47 
48 
49 
50 

z: 
53 

z 
56 
57 

z: 
60 

2 

E3 

FE 

:i 
70 
71 

5: 
74 

5: 

5: 

;: 
81 

ii: 
84 
85 

Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
321,700 

90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y;;’ 

84:ooo 
26,000 
59,923 

111,200 
45,000. 

228,268 
116,081 

54,756 
358,138 
626,792 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

:::. NN:; 
Mod: No: 

88 
89 
90 

2 

i: 
95 

;; 

ii 
100 a 
101 
102 

Estimated Cost Award Fee CPAF Fundinq 

0 

172,534 
1,489,768 

264,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251,92: 

$ 31,610,127. $2,185,508 $33,795,635 $ 26,736,475 l 

cost $25,040,449 
Fee 1,696,026 

*Total $26,736,475 
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Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

-- 
1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

El The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. 0 isnotextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15, and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhodfy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 

The purposes of this modification are to exercise the Second Option Perioo-and increase the incremental funding on the 
contract by $210,774 ($196,800 for cost and $13.974 for fee). Accordrngry, the following changes are made to the Contract 
Schedule: 

A. Under B.2-ESTIMATED COST AND AWARD FEE, revise to read as follows: 
-. 

The estimated cost of this contract is $41,438.672. The maximum available award fee is $2,864.882. Total estimated cost and 
maximum award fee are $44.303554. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effect. 
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B. Under Section B, B.4-CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the total amount 
allotted by the Government to this contract is $25,237,249. The above allotment covers the following period of performance 
July 1,1996 through June 30, 1999. 

“(b) An additional a&nun of % 1,7 10,000 is obligated under the contract for payment of fee”. 

C. Under F. l-PERIOD OF PERFORMANCE, revise the period of performance to read 36 months from the effective date of 
this contract (7/l/96 through 6/30/99). 

D. Under H.4-OPTIONS, exercise the Second Option Period. Of the total Option periods available, exercise of this Option 
will leave a remainder of one Option. 

NASl-96014 
Modification No. 103 
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PR NO. PY JO RTR Amount Task No. Status 
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22 
23 
24 
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26 
27 
28 
29 
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0 
0 
0 
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0 
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0 
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82,000 
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Mod. No. 
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Mod. No. 
Mod. No. 
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31 

32 
33 
34 
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36 
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38 
39 
40 
41 
42 
43 
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48 
49 
50 
51 
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54 
55 
56 
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:: 
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72 
73 

Funding 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 
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161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘2;;s; 

84:OOO 
26,000 
59,923 

111,200 
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116,081 
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Mod. No. 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No.’ 
Mod. No. 
Mod. No. 
Mod. No. 

.iF 
88: 
90 
91 

i: 

i: 
96 
97 
98 
99 

100 a 
101 
102 
103 

Estimated Cost Award Fee 

0 
0 

00 
0 
0 
0 

00 

ii 
0 

00 

: 
0 

9,828,545 

0 
0 

00 
0 

: 
0 

: 
0 

i 

: 
0 

679,37: 

CPAF Fundinq 

172,534 
1,489,768 

269,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251,92: 
210,774 

$ 41,438,672 $2,864,882 $44,303,554 $ 26,947,249 l 

cost $25,237,249 

Fee 1,710,000 
Total $26,947,249 
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12. ACCOUNTING AND APPROPRIATION DATA (If required) 
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9. Under paragraph G.2 SUBMISSION OF VOUCHERS FOR PAYMENT, is hereby deleted and replaced with the 
following: 

7 -- 
G.2 1852.216-87 SUBMISSION OF VOUCHERS FOR PAYMENT(OCT 1997) 

(a) Public vouchers for payment of costs shall include a reference to this contract NASI-96014 and be forwarded to: 

NASA Langley Research Center 
Attn: Financial Management Division, MS 175 
Hampton, VA 23681-0001 

This is the designated billing office for cost vouchers for purposes of the Prompt Payment clause of this contract. 

(b) The Contractor shall prepare vouchers as follows: 

(1) One original Standard Form (SF) 1034, SF 1035, or equivalent Contractor’s attachment. 

(2) Five copies of SF 1034A, SF 1035A, or equivalent Contractor’s attachment. 

(3) The Contractor shall mark SF 1034A copies 1, 2, 3,4, and such other copies as may be ’ 
directed by the Contracting Officer by insertion in the memorandum block the names and addresses as follows: 

(i) Copy 1 NASA Contracting Officer; 

(ii) Copy 2 Auditor (for firms authorized for direct submission of vouchers, the first and last voucher only shall be provided), 

(iii) Copy 3 Contractor; 

(iv) Copy 4 Contract administration office (if any); and 

(v) Copy 5 Project management office. 

(4) For any period that the Defense Contract Audit Agency has authorized the Contractor to submit 
interim vouchers directly to the Government paying office, interim vouchers are not required to be 
sent to the Auditor, and are considered to be provisionally approved for payment, subject to final 
audit. 

(c) Public vouchers for payment of fee shall be prepared similarly and be forwarded to: 

NASA Langley Research Center 
Attn: Financial Management Division, MS 175 
Hampton, VA 23681-0001 _- 

This is the designated billing office for fee vouchers for purposes of the Prompt Payment clause of 
this contract. 

(d) In the event that amounts are withheld from payment in accordance with provisions of this 
contract, a separate voucher for the amount withheld will be required before payment for that 
amount may be made. 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DIF.1197 
DIF.1197 
DSl.1732 
DSl.1732 
DSl.1746 

98 R21874 
98 R22293 
9&H15192 
98 R223263 
98 R22836 

52224210300 $36,000 
25870210600 $24,000 
53706352000 $40,000 
53706352000 $20,322 
52211410100 $1,642 
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0 
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13845,044 
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0 

$121,964 

Award Fee CPAF 

1,228,360 $ 18,993,443 $ 
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0 
0 
0 
0 
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0 
0 
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Funding 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 
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1 ,I 47,292 

810,237 
1,346,484 
1,53 1,825 

334,753 
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91,541 
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200,000 
224,219 

35,618 
126,106 
111,685 
60,122 
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(1,500) 
25,012 
81,617 
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Estimated Cost Award Fee CPAF Fundinq 

679,374 
0 

ii 
0 

00 
0 

: 
0 

i 

i 
0 
0 

ii 
10,507,919 

0 

$ 41,438,672 $2,864,882 $44,303,554 $ 27,069,213 l 

cost $25,351,427 
Fee 1,717,786 

*Total $27,069,213 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361 ,112 
205,292 
266,333 
119,291 

251.92: 
210,774 
121,964 
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Cost Award Fee Total 
$ 56,118 3,882 $ 60,000 DS113 
$ 56,418 3,904 $ 60,322 DSII 
$ 1,642 0 $ 1,642 DSOI 

THIS MOD $ 114,178 7,786 $ 121,964 
PREVIOUS $ 25,237,249 1,710,OOO $26,947,249 
TOTALS $ 25,351,427 1,717,786 $27,069,213 

* -- 

NASl-96014 
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-Estimated Cost Award Fee CPAF Funding 
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0 
0 
0 
0 
0 
0 
0 
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0 
0 
0 
0 
0 
0 
0 
0 
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0 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

86 
87 
88 

ii 

:: 

ii 

E 
97 

ii 
100 
101 
102 
103 
104 
105 

Estimated Cost Award Fee CPAF Fundinq 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
251,928 
210,774 
121,964 

33,512 

$ 41,438,672 $2,864.882 $44,303,554 $ 27,102,725 * 

Cost $25,383,063 
Fee I,71 9,662 

*Total $27,102,725 

-- 

r- c 
NASI -96014 

Modification No. 105 
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$ 
$ 

Cost Award Fee Total 
27,124 1,876 $ 29,000 

4,512 0 $ 4,512 

THIS MOD $ 31,636 1,876 $ 33,512 
PREVIOUS $ 25,351,427 1,717,786 $27,069,213 

-- TOTALS $ 25,383,063 1,719,662 $27,102,725 

--. 

DSl03 
DS06 

I- c 
NASl-96014 

Modification No. 105 
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OMB Approval #: &. ,&0042 

1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSlTlONlPURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

106 See Block 16C See page 2 
6 ISSUEDBY CODE 7. ADMINISTERED BY (/f other than /tern 6) CODE 

National Aeronautics andSpace Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6 NAME AND ADDRESS OF CONTRACTOR (No., street, counfy, Slate, andZip Code) _1l_ 9A. AMENDMENT OF SOLICITATION NO. 

Lcckheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 QB. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 
. -- 

1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers q isextended. q isnotextended 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTC PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 
?4. DECPD”‘T’ON OF A.!.!EF!3f,!ENT!!,t!XiFICATl3N (C v-L.11 .I ,~anized by UCF section headings, including solicitation/contracl subject matter where feasib1e.j 

The purpose of this modification is to increase the funding of the contract by $842,780 of which $786,256 is allotted to cost and 
$56,524 is allotted to fee, and to add Exhibit H. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the”Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $26,169,319. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1999. 

An additional amount of $1,776,186 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
1% NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darle,ne T. Baxter 
Confrbcting Officer 

158. CONTRACTOR/OFFEROR 1X. DATE SIGNED 

(Signature of person authorized to sign) 
NSN 7540~1-152-6070 
PREVIOUS EDITION UNUSABLE 

30-105 

(Signature of Contracting ORicerj 

. STANDARD FORM30 (Rev. 10-83) 
Prescribed by GSA 
FAR (46 CFR) 53.243 

FiLE COPY 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

BA. 1086 
BA. 1088 
DFL.1458 
DFM.1263 
DFM.1263’ 
DMC.4863 
DSl.1748 
DSl.1748 
DSl.1748 
DSl.1748 
DSl.1748 

CCNTRACT 
Throuah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

98 R23454 
98 R22879 

,@ R22936 
98 R22974 
98 R23188 
98 R20236 
98 Hi5192 
98 R19615 
98 R22836 
98 R23234 
98 R23054 

R22625 

TABULATION ’ 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

50590590400 
52241110400 
52231610100 
52231610100 
52231610200 
29740000 100 
53706352000 
53802100200 
52211410100 
27400981700 
52218110200 
89610000100 

TOTAL 
- 

Estimated Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$400,000 
$90,324 
$15,000 
$14,000 

$4,562 
$9,985 

$100,000 
$36,409 
$40,000 
$45,000 
$70,000 
$17,500 

$842,780 

Award Fee CPAF Funding 

1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 _- 
0 
0 
0 
0 

957,148 
0 
0 

DA !‘q Complete 
DA1 6 Complete 
DF17 Complete 
DFll Complete 
DFll Complete 
DM21 Complete 
DS09 Complete 
DS09 Complete 
DS09 Complete 
DS09 Complete 
DS09 Complete 
DS09 Complete 

$18,993,443 $ 2,492,787 
0 1,700,026 
0 . 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1,147,292 
0 810,237 
0 1,346,484 
0 1,531,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49.802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 
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Modification No. 106 

Page 2 of 5 



CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No.’ 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee CPAF Fundinq 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161.000 

(11500) 
25,012 
81,617 
42,500 

84,000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. Nd. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

88 
89 

;7 

E 
94 
95 

:; 

ii 
100 * 
101 
102 
103 
104 
105 
106 

Estimated Cost Award Fee 

0 
0 

i 

: 

i 
0 
0 

i 
0 
0 

: 
0 

679,374 
0 

: 

CPAF Fundinq 

0 

i 

: 
0 
0 
0 

: 

ii 

i 
0 

ii 
10,507,919 

0 

: 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251.92: 
210,774 
121,964 
33,512 

842,780 

$ 41,438,672 $2,864,882 $44,303,554 $ 27,945,505 * 

Cost $26,169,319 
Fee 1,776,186 

*Total $27,945,505 

NASI-96014 
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5 

Cost Award Fee Total 
374,l IO 25,890 $ 400,000 DA 

84,480 5,844 $ 90,324 DA1 6 
14,029 971 $ 15,000 DF17 
17,361 1,201 $ 18,562 DFll 
9,341 644s 9,985 PM21 

286,935 21,974 $ 308,909 DS09 

THIS MOD $ 786,256 56,524 !§ 842,780 
PREVIOUS $ 25,383,063 1,719,662 $27,102,725 
TOTALS $ 26,169,319 1,776,186 $27,945,505 
s 
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Modification No. 106 

Page 5 of 5 



/ 
r ‘. OMB Approval #: 27~ . ~042 

1. CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLlClTATlON/MODIFlCATlON OF CONTRACT 1 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONrPURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

107 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. street. county, State. and Zip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

1 

-- 1OB. DATED (SEE ITEM 73) 

CODE 1 FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

q The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. q is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to chanoe an offer alreadv submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference _..____ . .._ - - _ ,.~ ~~~ 
to the solicitation and this amendment, and G received prior tithe opening hour and date $ecified. - - 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECTTHE ADMINISTRATIVE CHANGES (such as changes in paying ofike, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor q is not, [7 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF !>.!ENDMENT/MOD!F!CAT!“?! !Orgcn!zcd by UC.= co&-o:: heotiing:, inclu5ng solicitation/contract subject matter where feesible.j 

The purpose of this modification is to increase the funding of the contract by $442,761 of which $413,352 is allotted to cost and 
$29.409 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $26,582,671. The above allotment covers the following period of performance: 
July I,1996 through June 30, 1999. 

An additional amount of $1,805,595 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA, as heretofore changed, remains unchanged and in full force and effect. 
15A NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 

158. CONTRACTORlOFFEROR 15C. DATE SIGNED 
Contracting Officer ? 

16C. DATE SIGNED 

(Signature of person authorized to sign) 
NSN 7549-01-152-6070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. ‘1 O-83) 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 

BA. 1087 98 R23454 
DAA. 1975 98 R22892 
DAC. 1047 $4 H15280 
DAC . 1047 98 H15293 
DAC.1047 98 R22948 
DFB.3809 98 H2342S 
DFL.1465 98 R22936 
DFL.1465 98 I322942 
DMH.1514 98 R21887 
DSl.1766 98 R21889 

RTR Amount Task No. Status 

50590590400 $300,000 DA1 7 Complete 
58110110100 -$48 DA1 1 Complete 
53707202300 $10,000 DA02 Complete 
53707222400 $17,000 DA02 Complete 
53814120100 $40,000 DA02 Complete 
53803140100 $36,820 DF09 Complete 
52231610100 $1,910 DF17 Complete 
53814140100 $10,000 DF17 Complete 
52232110200 $1,730 DM39 Complete 
52910110100 $25,349 DSlO Complete 

TOTAL 
CONTRACT TABULATION l .-- 
Throuah Estimated Cost 

Award . 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. i8 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

$442,761 

Award Fee CPAF 

1,228,360 $18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

_- 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Complete 

Fundinq 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Estimated Cost Award Fee Funding 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
Wy375’ 

84:ooo 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 107 
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5 

CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
‘Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

ii 
i? 
92 

is 
95 
96 

i: 
99 

100' 
101 
102 
103 
104 
105 
106 
107 

Estimated Cost Award Fee 

-- 
00 

9,828,54: 

i 
0 
0 

0 

i 
0 

i 
0 

: 

: 
0 

ii 
0 

: 
679,374 

0 

: 
0 

CPAF Funding 

: 
00 
0 
0 

: 
0 

: 
0 

: 

00 
0 

10,507,919 

: 
0 
0 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251,92: 
210,774 
121,964 
33,512 

842,780 
442,761 

$ 41,438,672 $2,864,882 $44,303,554 $ 28,388,266 * 

Cost $26582,671 
Fee 1,805,595 

*Total $28,388,266 

NASl-96014 
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Cost Award Fee Total 
280,590 19,410 $ 300,000 DA1 7 

(48) 0 $ (48) DA1 1 
62,665 4,335 $ 67,000 DA02 
34,122 2,698 $ 36,820 DF09 
10,699 1,211 $ 11,910 DF17 

1,615 115 $ 1,730 DM39 
23,709 1,640 $ 25,349 DSlO 

THIS MOD $ 413,352 29,409 $ 442,761 
PREVIOUS $ 26,169,319 1,776,186 $27,945.505 
TOTALS $ 26,582,671 1,805,595 $28,388,266 
* -- 
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5 OMB Approval #: 21~~0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONIPURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 
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6. ISSUED BY CODE 7. ADMINISTERED BY (/f other than /tern 6J CODE 1 
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National Aeronautics and $pace Administration 
Langley Research Centeil 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., sfreef, county, State, and Zip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

ixic ~~ 
IOA. MODIFICATION OF CONTRACT/ORDER NO. 

1 -- I 108. DATED (SEE ITEM 731 

CODE FACILITY CODE 7/l 196 
Il. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for rec8ipt of Offers 0 isextended. q is not extended 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15, and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to tha solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specify fype of modification and aufhority) 

I 
E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, including sdicitatio~wntract subject matter where feasible.) 

The purpose of this modification is to increase the funding of the contract by $362,407 of which $338,959 is allotted to cost and 
$23.448 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $26,921,630. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1999. 

An additional amount of $1,829.043 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item QA or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

1%. NAME AND TITLE OF SIGNER (Type orpdnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darleqe T. Baxter 
Confatiting Officer 

158. CONTRACTOWOFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

(Signature of person authorized to sign) 
NSN 7540~1-152-8070 
PREVIOUS EDITION UNUSABLE 

(Signature of Contrectiri~b6ic&))’ #+J..f~y 

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

DCK.1140 98 R22991 52235110300 
DC0.1155 98 R20896 538041117 
DCO. 1155 943 R22685 522141103 
DCO.1173 Cf8 R20895 53804111100 
Dl.1203 98 R22638 963300 15000 
DMC.4873 98 R23047 52213110200 
DMF.5215 98 R22968 53813110300 
DMH.1518 98 R21887 52232110200 

CONTRACT TABULATION ‘ 
Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
!9 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

TOTAL $362,407 

--Estimated Cost Award Fee CPAF Fundinq 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13645,044 
0 
0 
0 

1.228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-. 0 
0 
0 
0 

957,148 
0 
0 

$70,407 
$40,000 
$20,000 
$44,000 
$90,000 
$30,000 
$35,000 
$33,000 

DC19 
DC07 
DC07 
DC02 
D117 

DM42 
DM43 
DM44 

$ 18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1,147,292 
0 810,237 
0 1346,484 
0 ? ,53! ,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

NASl-96014 
Modification No. 108 
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CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. . 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
It;~d. kc. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

31 

32 
33 

E 
36 

ii 
39 
40 
41 
42 
43 
44 
45 ‘ 

4; 
48 
49 

E 

z: 

z 

:; 
58 

:: 
61 
62 
63 
64 
65 
66 

66; 
70 

5: 

;3 

32 
77 
78 
79 
80 

88: 
a3 

s”: 

Estimated Cost m Funding 

0 
200,000 
224,219 

35,618 
126,106 
111,685 

60,122 
151,000 
74,822 
40,000 
85,000 

286,761 
ia9,5I I 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
“;gsg1 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 108 
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5 

CONTRACT TABULATION 
Throuah 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mbd. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No; 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

86 

-iill 

ii 

;: 
93 
94 

i65 

i; 
99 

100 8 
101 
102 
103 
104 
105 
106 
107 
108 

Estimated Cost Award Fee 

ii 

: 
0 

: 
0 

i 
0 

: 
0 

-- : 

9,828,54: 
0 
0 
0 
0 
0 

CPAF Fundinq 

: 

: 

: 
0 
0 

i 
0 
0 

: 

i 
0 

10,507,919 
0 

ii 
0 
0 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
251,928 
210,774 
121,964 

33,512 
842,780 
442,761 
362,407 

$ 41,438,672 $2,864,882 it 44,303,554 

Cost $26,921,630 
Fee i ,829,043 

*Total $28,750,673 

$ 28,750,673 l 

NASI -96014 
Modification No. 108 
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5 

THIS MOD $ 
PREVIOUS $ 
TOTALS $ 
. 

Cost Award Fee Total 
65,852 4,555 $ 70,407 
56,118 3,882 $ 60,000 
41,153 2,847 $ 44,000 
84,i 77 5,823 $ 90,000 
28,059 1,941 $ 30,000 
32,735 2,265 $ 35,000 
30,865 2,135 $ 33,000 

DC19 
DC07 
DC02 
D117 

DM42 
DM43 
DM44 

338,959 23,448 $ 362,407 
26,582,671 1,805,595 $28,388,266 
26,921,630 1,829,043 $28,750,673 

NASl-96014 
Modification No. 108 
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3 OMB Approval #: 27u. J42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2 AMENDMENT/MODIFICATION NO. 1 3. EFFECTIVEDATE 1 4. REQUlSlTlONlPURCHA.SE REQ. NO. 1 5. PROJECT NO. f/f so&cable) . . . I 

109 See Block 16C I See page 2 I 
6 ISSUED BY CODE 1 1 7. ADMINISTERED BY (If other than /tern 6) CODE 1 

, 1 

National Aeronautics am&Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Stale, and Zip Code) SA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

9B. DATED (SEE /TEA4 17) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI -96014 

-- 1OB. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l I96 
11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. q is not extended 
Offers must acknowledge receipt of this amendment prior to the hour and date speckied in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 0 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTtNG AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

’ IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
cd A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1 OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in payihg ofice, 
appmpriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

1 D. OTHER (Specify type of modirkation and authority) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRlPTlON OF AMENDMENTNODIFICATION (Organized by UCF section headings, induding sokiIation/contmct arb,!ecf mst!er where feasfbk.) 

The purpose of this modification is to increase the funding of the contract by $167.861 of which $158,491 is allotted to cost and 
$9,370 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $27,080,121. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1999. 

An additional amount of $1,838.413 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of tha document referenced in Item QA or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Darlene T. Baxter 
Cpntracting Officer 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

(Signature of person authorized to sign) 
NSN 754OXJl-152-8070 
PREVIOUS EDITION UNUSABLE 

(Signature of CohffacFi~g OfRer) ~!i=WV 
STANDARD FORM 30 (Rev. 1 d&S) 
Prescribed by GSA 
FAR (46 CFR) 53.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount Task No. Status 

Dl.1205 98 R22264 25870210600 $22,659 
DMF.5222 98 T23324 25130072700 $39,000 
DMC .4866 .$I R23047 52213110200 $70,000 
DSL.1371 98 H15191 53076342000 $16.202 
DCO.1174 98 R20896 53804111700 $20,000 

0108 Complete 
DM47 Complete 
DW %$$ Complete 
DS05 Complete 
DC20 Complete 

CONTRACTI 
Through 

Award 
Mod. No. 
Mdd. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 . 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
i8 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 

TOTAL 
- 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

z 
0 
0 
0 
0 
0 
0 
0 

13645,044 
0 
0 
0 

$167,861 

&ml Fee CPAF 

1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 _- 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 

Fundina 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

NASl-96014 
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CONTRACT TAR’ ” ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

31 

3? 
‘33 

z 
36 

i;: 
39 
40 

t: 
43 
44 
45 * 
46 
47 
48 
49 
50 

2: 
53 

z 
56 
57 
58 

iii 
61 
62 

:: 
65 
66 

ii; 

5: 
72 
73 
74 

3: 
77 

5; 

i’: 

ii 

E 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
321,700 

90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y;) 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 109 

Page 3 of 5 



CONTRACT TARUl ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No, 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

.g 
liEi 
90 

El 
93 
94 

ii; 
97 

9”: 
100 ’ 
101 
102 
103 
104 
105 
106 
107 
108 
109 

0 
0 

ii 

ii 

i 
0 

: 
0 

: 
-- 0 

: 
9,828,545 

O- 

: 

ii 
0 

hard Fee CPAF 

i 

i 
0 

: 

: 
0 

: 

00 
0 

i 
10,507,919 

0 

Fundina 

172,534 
1,489,768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251,92: 
210,774 
121,964 
‘33,512 

842,780 
442,761 
362,407 
167,861 

$ 41,438,672 $2,864,882 $44,303,554 $ 28,918,534 l 

Cost $ 27,080,121 
Fee 1,838,413 

*Total $28,918,534 

NASl-96014 
Modification No. 109 
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Cost Award Fee Total 
21,604 1,055 $ 22,659 
36,477 2,523 $ 39,000 
65,471 4,529 $ 70,000 
16,233 -31 $ 16,202 
18,706 1,294 $ 20,000 

THIS MOD $ 158,491 9,370 $ 167,861 
PREVIOUS $ 26,921,630 1,829,043 $28,750,673 
TOTALS $ .- 27,080,121 1,838,413 $28,918,534 

Dl08 
DM47 
DM46 
DS05 
bC20 

NASl-96014 
Modification No. 109 
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5 OMB Approval #r 27Oi .12 _ 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMENDMENT/MODIFICATION NO. 1 3. EFFECTIVEDATE I 4. REQUISITIONiPURCHASE REQ. NO. 1 5. PROJECT NO. (lfappficable) 

110 I See Block 16C I See page 2 I 
6. ISSUED BY CODE I i 7. ADMINISTERED BY IIf other than /fern 6) CODE I 

I ’ - 
National Aeronautics and-Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, comfy, State, and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

_U_ BA. AMENDMENT OF SOLICITATION NO. 

QB. DATED (SEE /TEM 11) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

. -- 1OB. DATED (SEE ITEM 13) 

CODE FAClLtTY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

- - 
u The above numbered solicitation is amended as set forth in Item 14. The hour and date specitied for receipt of Offers u is extended, u is not extended. 
Offers must acknowledge receipt of this amendment prior to tha hour and date speckied in tha solicitation or as amended, by one of tha following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By a&xnviedging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA Ilfreouired) 

See page 2 . 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify auulorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice, 
appmpriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 

D. OTHER (Specify type of modification and aulhodty) 

I 

E. IMPORTANT: Contractor Ix) is not, is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, including sokifafiorkonfmf subject maffer where feasible.) 

The purpose of this modification is to increase the funding of the contract by $267.166 of which $250,250 is allotted to cost and 
$16,916 is allotted to fee. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the”Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is 27,330,371. The above allotment covers the following period of performance: July 
I,1996 through June 30,1999. 

An additional amount of $1,855.329 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item QA or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (46 CFR) 63.243 
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ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO RTR Amount 
BA.1095 98 R23452 50590590600 92,780 
DFC.3616 98 H2313A 53803110100 $52,192 
Dl.1206 98 Ml878 99235150400 $16,000 
DMF.5220 98,R22968 53813110300 $6,213 
DMF.5221 98’ R22968 53813110300 $45,000 
DMH.1352 97 R22515 95617000100 -$19 
DSK.1212 98 I323009 52231710100 $5,000 
DSK.1212 98 R23021 63210140500 $15,000 
DSK.1216 98 H15252 53709202500 $35,000 

CONTRACT TARULAIXX 
Through 

Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 

s 
TOTAL $267,166 

- 
rd Fee CPAF F_undina 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13845,044 
0 
0 
0 

1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 
0 

957,148 
0 
0 

Task No. 
da17 
DF18 
D118 

DM43 
DM45 
DM08 
DS13 
DS13 
DS12 

$ 18,993,443 $ 2,492,787 
0 1,700,026 
0 28,600 
0 112,000 
0 50,000 
0 (82,800) 
0 50,000 
0 (18,594) 
0 123,600 
0 66,345 
0 194,795 
0 82,000 
0 298,000 
0 832,608 
0 2,038,096 
0 1,147,292 
0 810,237 
0 1346,484 
0 1,53?,825 
0 334,753 
0 281,502 
0 86,747 
0 91,541 
0 49,802 
0 50,916 
0 5,948 
0 24,737 

14,802,192 0 
0 174,099 
0 0 
0 673 

Status 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

NASl-96014 
Modification No. 110 

Page 2 of 5 



TRACT TABULATION 
Through 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Award Fee CPM Fundina 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y;;’ 

84:ooo 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 

NASl-96014 
Modification No. 110 
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RI II ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

86 
8t 
88 

ii 
91 

i; 
94 
95 

;; 

ii 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 

. 

d Cost Award CPAF 

: 

: 
0 

: 
0 

: 
0 

: 
0 
0 

00 
9,828,545 

ii 
0 

i 
0 
0 

: 
0 

00 
0 
0 

: 
0 

i 
0 
0 

: 
0 

679,374 

: 
0 

: 
0 
0 

$ 41,438,672 $2,864,882 
Cost $ 27,330,371 

Fee 1,855,329 
*Total $29,185,700 

$ 44,303,554 

Fundina 

172,534 
1,489,768 

261,615 
432,103 
654.540 
385;962 
223,773 
690.943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251,92: 
210,774 
121,964 

33,512 
842,780 
442,761 
362,407 
167,861 
267,166 

$ 29,185,700 * 

NASl-96014 
Modification No. 110 
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, 5 

THIS MOD $ 
PREVIOUS $ 
TOTALS $ 

Cost Award Fee Total 
48,814 3,378 $ 52,192 
14,965 1,035 $ 16,000 
6,173 40 $ 6,213 

42,088 2,912 $ 45,000 
- -19 $ (19) 

18,706 1,294 $ 20,000 
32,735 2,265 $ 35,000 
86,769 6,011 $ 92,780 

250,250 16,916 $ 267,166 
27,080,121 1,838,413 $ 28,918,534 
27,330,371 1,855,329 $ 29,185,700 

DF18 
Dl18 

DM43 
DM45 

- DM08 
DS13 
DS12 
da17 

NASl-96014 
Modification No. 110 
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OMB Approval #: 27~0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIOtVPURCHASE REQ. NO. 5. PROJECT NO. (/f applicable) 

111 See Block 16C See page 2 
6 ISSUEDBY CODE 7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) 

Lockheed Martin Engineering & Sciehces Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 17) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 
.- X NASI-96014 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 711 I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

E The above numbered solicitation is amended as set forth in Item 14. The hour and date sp-eckied for receipt of Offers q is extended, a is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date spedtied in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofrke. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor (xlis not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, in&ding solicitation/contract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding by $294,021 ($396,579 for cost and -$102,558 for fee). 
This increase takes into consideration the deobligation of the unearned award fee amounts from the second period ($81,741) 
and third period ($48,425). and the increase in the incremental funding by $424,187 of which $396,579 is allotted to cost and 
S27,608 is allotted to fee. Accordingly, the following changes are made to ttiE Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is 27,726.950. The above allotment covers the following period of performance: July 
1: 1996 through June 30, 1999. 

An additional amount of $1,752,771 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full f&e and effect. 
15A. NAME AND TITLE OF SIGNER (Type or prinf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Da&ne T. Baxter I- 

158. CONTWCTOWOFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

Cofitracting Officer p c / 
1X. DATE SIGNED 

;. FyTJ 

- (Signafure of Contracting Oficer) 

30-105 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. PY JO 
DAF.0353 98 R21828 
Dl.1207 98 R22264 
Dl.1207 98 R23292 
DIG.1295 98 R21770 
DMB.5043 97 R23299 
DMB.5043 97 Hi5189 
DMB.5043 98 R21879 
DMB.5043 98 R23010 
DME.2500 98 R22954 
DME.2500 98 R23501 
DMF.5231 98 R19572 
DMF.5231 98 R22967 
DMF.5231 98 R23339 

RTR Amount Task No. 
52251311000 $26,000 DG04 
25870210600 $35,000 D113 
52215210100 $10,000 D113 
53804130200 11,187 D104 
63240410300 $20,000 DM48 
53706322000 $55,000 DM48 
52232110100 $25,000 DM48 
52211480100 $15,000 DM48 
52212510100 $7,000 DM49 
24233012900 $120,000 DM49 
53802110100 $14,500 DM51 
52218110300 $50,000 DM51 
50564138600 $35,500 DM51 

-$130,166 JI applicable tasks 
TOTAL $294,021 

*The deobligtions for the unearned award fee are reflected in the memo to FMD dated May 28, 1998. 

NTRACT TABUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 

d Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13845,044 

1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 

GPAF Fundina 

$ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 , 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 

I^ 6 NASl -96014 

Status 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Modification No. 111 
Page 2 of 5 



Mod. No. 28 0 
Mod. No. 29 0 
Mod. No. 30 0 

CONTRACT TARUI ATION 
Through 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

dCti 

! 

0 
0 

d Fee 

174,099 
0 

673 

Fundina 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

321.70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 . 

17,017 
‘2;;s;;’ 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

NASA-96014 
Modification No. 111 

Page 3 of 5 
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ii2 

CONTRACT TARUI ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

K 
88 

ii 
91 
92 

is 

ii 

K 
99 

100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 

d Cost &ad Fee 

9,828,545 
0 

54,756 
356,138 
626,792 

172,534 
1,489.768 

261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
251,926 
210,774 
121,964 

33.512 
842,780 
442,761 
362,407 
167,861 
267,166 
294,021 

$ 41,438,672 $2,864,882 $ 44,303,554 $ 29,479,721 

-- 

*- c NASl-96014 
Modification No. Ill 

Page 4 of 5 



I , 
Cost $ 27,726,950 

Fee 1,752,771 
*Total $29,479,721 

Cost Award Fee 
$ 24,318 1,682 
$ 42,088 2,912 
$ 107,559 7,441 

: _- 118,783 93,530 8,217 6,470 
$ 10,301 886 
$ -130,166 

THIS MOD $ 396,579 -102,558 
PREVIOUS $ 27,330,371 1,855,329 
TOTALS $ 27,726,950 1,752,771 

- 

Total 
26,000 DG04 
45,000 Dl13 

115,000 DM48 
127,000 DM49 
100,000 DM51 

11,187 D104 
(130,166) UI applicable tasks 
294,021 

29,185,700 
29,479,721 

9. 

J NASl-96014 
Modification No. 111 
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OMl3 Approval #: 274.. ,&%2 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 6 

2. AMENDMENTlMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISlTION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

112 See Block 16C See 2 page 
6. ISSUED BY CODE 7. ADMINISTERED BY (/f other than /fern 6) CODE 1 I 

1 
I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, counfy, State, and zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail StoD 371 96. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

. X NASI-96014 

1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 711 I96 
1 I. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - 

u The above numoered sotickaaon is amended as set forth in !tem 14. The hour and date specified for receipt of Offers u is extended, i] is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specfffed in the solicitation or es amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec@ aufhorffyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speciv type of modification and authority) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding by $938.221 ($873,528 for cost and $64,693 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING. is deleted in its entirety and thefollowing substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $28,600.478. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1999. 

An additional amount of $1,817.464 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or IOA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of print) 16A. NAMEAND TITLE OF CONTRACTING OFFICER ffype ofprint) 

Dark&e T. Baxter 

158. CONTRACTOR/OFFEROR 1%. DATE SIGNED 

Cpfitracting Officer n 

(Signature of person authorized to sign) 

NSN 764061-152-6070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 36 (Rev. 70-83) 
Preaafbed by GSA 
FAR (46 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 

PR NO 

DAA.2007 
WK.1 144 
DCK.1144 
DC0.1176 
DCP.1235 
DCP.1236 
DCP.1236 
DFB.3824 
DFC.3630 
DFC.3630 
DFC.3630 
DFC.3630 
DFC.3630 
DFC.3630 
DFC.3632 
DFC.3632 
Dl.1208 
Dl.1208 
Dl.1208 
Dl.1209 
Dl.1209 
Dl.1209 
Dl.1210 
Dl.1211 
Dl.1212 
DII.1181 
DMC.4887 
DME.2505 
DME.2505 
DMF.5168 
DMF.5233 
DSK.1165 
DSL.1377 

EJQ 

98 R9967 
98 HI5198 
98 H15268 
98 R20896 
98 R22885 
98 R22885 
98 R23403 
98 H2321S 
98 H15278 
97 R21931 
97 R22039 
98 R20957 
98 H232lA 
98 H2313A 
98 R20956 
98 R22039 
98 R21867 
98 R22264 
98 R22272 
98 Ml878 
98 R21892 
98 R22965 
98 R21838 
98 R21838 
98 R21838 
98 R23049 
98 R22989 
98 HI5191 
98 R20236 
98 R22823 
98 H15190 
98 R23021 
98 R23554 

Em3Amount 

50559874700 $36,000 
53707242300 $80,000 
53708232100 $25,000 
53804111700 $24,001 
52214110300 $30,000 
52214110300 $30,000 
54841310100 $5,000 
53803120200 $21,000 
53705210100 $30,000 
52211210100 $20,000 
58 120210200 $40,000 
53807151000 $60,000 
53803120100 $40,000 
53803110100 $40,000 
53807141000 $30,000 
58120210200 $40,000 
52233110400 $4,000 
25870210600 $15,000 
25870210800 $18,427 
99235150400 $4,000 
52214210100 $x3,000 
52235210100 $11,000 
52214210200 $28,769 
52214210200 $25,075 
52214210200 $16,428 
51950110100 $52,000 
52212610100 $25,000 
53706342000 $30,000 
29740000100 $5,000 
24233011200 $2,033 
53706332000 $22,000 
63210140500 $1,539 
24233012900 $83,949 

DA1 8 
DC25 
DC25 
DC21 
DC24 
DC22 
DC22 
DF21 
DFl9 
DF19 
DFl9 
DF19 
DF19 
DF19 
DF22 
DF22 
D108 
Dl08 
Dl08 
D118 
Dl18 
Dl18 
DlOl 
Dl09 
Dll 1 
D116 

DM50 
DM49 
DM49 
DM15 
DM52 
DS02 
DS15 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
CornpIe!= 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

$938,221 
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CONTRACT TABUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod.No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

i; 

ii 
40 
41 
42 

ifi 
45 
46 
47 

f i 

z’: 
52 
53 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

.- 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 

: 
0 
0 

i 

: 
0 

: 

: 
0 

: 

i 
0 

&ard Fee 
1,228,360 $ 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

Yl 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

CPAF 
18,993,443 $ 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: 

: 
’ 0 

0 
0 

ii 

: 
0 

: 
0 

I-. 

: 

Fundina 
2,492,787 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,23T 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 

NASl-96014 
Modification No. 112 
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CONTRACT TAFWI ATIQN 

i!ikEk 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod No 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Ei 
:7 
58 

2 
61 
62 

E 
65 

ii; 
68 
70 
71 

;: 
74 
75 

;; 
78 
79 

ii’: 

ii 
84 

E 

ii; 
89 

i: 
92 

iii3 
95 
96 
97 

ii 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 

3m 
9o;ooo 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y3j) 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 
54,756 

358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119.291 

0 
251,928 
210,774 
121,964 

33,512 
842,780 
442,761 
362,407 
167,861 
267,166 
294,021 

Nkl-96014 
Modification No. 112 
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CONTRACT TAWI ATIQN 

E% . . 112 

Totals 

dCtxI bard Fee 
0 0 Y 

$ 41,438,672 $ 2,864,882 $ 44,303,554 $ 30,417,942 

-- cost $ 28,600,478 
Fee 1,817,464 

“Total $30,417,942 

-- 

NASl-96014 
Modification No. 112 
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Cost Award Fee Total 

$ 
$ 
$ 
$ 
$ 

: 
$ 
$ 
ti 
$ 
$ 

i 
$ 
$ 
$ 
$ 
$ 
$ 

33,671 
98,206 
22,448 
28,059 
32,735 
19,641 

215,119 
65,471 
34,358 

-54,247 
26,908 
23,453 
15,365 
48,636 
23,382 
32,735 

20,577 

78,517 

2,329 $ 
6,794 $ 
1,553 $ 
1,941 $ 
2,265 $ 
1,359 $ 

14,881 $ 
4,529 $ 
3,069 $ 
3,753 $ 
1,861 $ 
1,622 $ 
1,063 $ 
3,364 $ 
1,618 $ 
2,265 $ 
2,033 $ 
1,423 $ 
1,539 $ 
5,432 $ 

36,000 DA1 8 
105,000 DC25 
24,001 DC21 
30,000 DC24 
35,000 DC22 
21,000 DF21 

230,000 DF19 
70,000 DF22 
37,427 0108 
58,000 Dl18 
28,769 DlOl 
25,075 Dl09 
16,428 Dill 
52,000 Dll6 
25,000 DM50 
35,000 DM49 

2,033 DM15 
22,000 DM52 

1,539 DS02 
83,949 DSI 5 

THIS MOD $ 873,528 64,693 $ 938,221 
PREVIOUS $ 27,726,950 1,752,771 $ 29,479,721 
TOTALS $ 28,600,478 1,817,464 $ 30,417,942 

--. 

NASl-96014 
Modification No. 112 
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OMB Approval #: 27b,-d42 
1 I. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 9 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUlSlTlONlPURCHASE REQ. NO. 5. PROJECT NO. f/f appficabfe) 

113 See Block 16C See page 3 and 4 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 61 CODE 1 

I I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 .- 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date speck%d for receipt of Offers 0 isextended. D isnotextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date speck% in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See pages 3 and 4 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aufhorffy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE ALJTHORITY OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

D. OTHER (Specify type of modification and authority) 

I 
E. IMPORTANT: Contractor ais not, c] is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTIMODIFICATION (Organized by UCF section headings, including solicitationkontract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding by $1,393,672 ($1,298,413 for cost and $95,259 for fee), 
and to revise the Award Fee Evaluation Plan. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING. is deleted in its entirety and thefollowing substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is S29,898,891. The above allotment covers the following period of performance: 
July 1, 1996 through June 30. 1999. 

An additional amount of $1,912.723 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or lOA, as heretofore changed, remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER (Type or print) 1 16A. NAME AI\PJTITLE OF CONTRACTING OFFICER (Type OrPrint) 

I Darlee ,t. Baxter 
^ . I. erP--r 

I c;ontjraqing umce 
1% DATE SIGNED 158. CONTRACTORlOFFEROR 

9 (Signature of person authorized to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

P-v.“r....M , - ,.,., ““I\, .“.. .- --, 

Prescribed by GSA 
FAR (48 CFR) 53.243 



B. Under paragraph I.17-AWARD FEE FOR SERVICE CONTRACTS, page 3 of the Award Fee Evaluation Plan is hereby being reViSed per the 
attached effective immediately. 

. _ NASl-96014 
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ATTACHMENT A 
NASl-96014 

Modification No. 113 

Page 3 

PART I - AWARD FEE EVALUATION BOARD CHARTER AND MEMBERS 

A. General: 

The Award Fee Evaluation Board derives its authority from Langley Research 
Center memorandum signed by the Center Director. 

The Charter of the Award Fee is to maintain an organization and establish a 
method of operation that will ensure acquisition of data necessary to permit a valid semi-annual assessment of the 
Contractor’s performance in the following five (5) areas: Technical Performance, Management, Cost, Safety, and 
Utilization of Small Disadvantaged Business (SDB) Subcontractors. The Award Fee Board is to develop an evaluation 
plan, evaluate the Contractor’s overall performance concerning the contract work, discuss such evaluations with the 
Contractor, receive and consider any additional performance data provided, and submit to the Fee Determination Official 
a fee recommendation for each evaluation period with applicable results and findings. 

B. Award Fee Evaluation Board 

The award fee organization is established as follows: 

1. 

2. 

Determination Official: 

Dr. Douglas L. Dwoyer, Research and Technology Group 

Award Fee Evaluation Board: 

Chairman: 

Wayne H. Bryant, Flight Electronics Technology Division, Research & Technology Group 

Voting Members: 

Panice H. Clark, Office of Procurement, Procurement Support Branch B 
James L. Pittman, High Performance Aircraft Office, Airframe System 
Program Office 
R. Keith Bird, Metallic Materials Division, Research & Technology Group 
James Luckring, Aero & Gas Dynamics Division, Research &-Technology 
Group 

, 

E. Leon Morrisette, Fluid Mechanics and Acoustics Division, Research & Technology Group 

. 

Secretary: (Non voting) 

Lisa F. Peckham, Flight Electronics Technology Division, Research & Technology Group 



A!XOl WJTING AND APPROPRIATION DATA 
PR NO. 
DAC.1077 
DAA. 1959 
DAC.lOO1 
DAC.1002 
DAE.1172 
D&I. 1893 
DAA. 1980 
DAE.1123 
DAE.1127 
DAA.1975 
DAD.1006 
DAA. 1965 
DCL.1091 
DC01 173 
DCO.1158 
DCP.1112 
DCP.1207 
CCP.1212 
DCO.1155 
DFM1239 
DC.1034 
DCM.1163 
DCM.1253 
DCP.1137 
DCK.1064 
DCK.1132 
DCO.1127 
DFM.1237 
DCM.1180 
DFB.3683 
DAB.1070 
DFC.3577 
DFC.3556 
DFB.3793 
DFB.3674 
DFM.1193 
DFB.3809 
DFL.1295 
DFM.1263 
DFC.3413 
DFL.1437 
DFM.1190 
DFL.1465 
DAE.1142 
DAB.1069 
DAB. 1070 
DAF.0324 
Dl.1190 
DI.1146 
Dl.1435 
DtG.1285 
DIG.1224 
01.1201 

PYJQ RIRAmount 
w3175 522223101 
R9930 505598736 
R21751 538051301 
Rl5279 537072024 
M3685 992200331 
H15052 537072201 
R22942 538141401 
w2904 242330104 
M3685 992200331 
R9937 505598739 
R21840 522221101 
R21837 522221101 
R21576 632.104390 
R20895 538041111 
R19790 538041116 
R21907 522222103 
R23403 548413101 
HI5276 537082221 
R22885 522141103 
H15291 537072221 
R22693 522143104 
I321908 522253102 
R22999 522224101 
H15153 537082221 
R19580 505645201 
H 15264 537082421 
R20896 538041117 
R22942 538141401 
R21363 505593051 
H2351 S 538031501 
R22900 242600101 
R22039 581202102 
F20957 538071510 
H2321 S 538031202 
Hi5194 537063720 
H15283 537072021 
H2342S 538031401 
H15203 537072323 
R23188 522316102 
H15071 537092102 
I322942 538141401 
R21743 538051401 
F?22942 538141401 
R23020 242330318 
R23447 242713001 
R22888 242330305 
R21828 522513110 
R21838 522142102 
R21838 522142102 
R22638 963300 150 
R12770 538041302 
R21838 522142102 
H15275 53708222 1 

-2,799 DA02 
-3,324 DA03 

-722 DA04 
-281 DA05 

-1,213 DA06 
-373 DA07 

-2,170 DA08 
-4,351 DA09 

-901 DA1 0 
-799 DA11 
-508 DA1 2 

-35 DA1 3 
-527 DC01 

-2,266 DC02 
-127 DC03 

-1,353 DC04 
-1,620 DC05 
-2,270 DC06 
-1,704 DC07 
-1,186 DC08 
-1,345 DC09 

-382 DC10 
-1,384 DC11 

-189 DC12 
-473 DC1 3 

-3,461 DC14 
-1,656 DC15 

-861 DC16 
-61 DC18 

-813 DFOl 
-539 DF03 

-2,514 DF04 
-5,100 DF05 

-675 DF06 
-377 DF07 
-950 DFO8 

-1,662 DF09 
-211 DFlO 
-86’5 DFll 

-3,297 DF13 
-759 DF15 
-854 DF16 

-91 DF17 
-1,662 DGOl 

-834 DG02 
-963 DG03 

-4,970 DG04 
-1,114 DlOl 

-518 DlO2 
-1,861 Dl03 
-3,211 D104 

-362 Dl05 
-1,293 D106 

DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLiGATiON 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
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ACCOUNTING AhID APPROPRIATION DATA 
PR NO. I2YJ.Q 
Dll.1162 R23456 
DI.1198 R21867 
DI.1191 R21838 
DIF.1192 R21898 
Dl.1193 R21838 
DIF.1194 R22293 
DIF.1197 R22293 
DI.1197 R20810 
DIG.1 258 R21770 
DI.1182 R23456 
DMC.4739 R20489 
DMB.4786 H15189 
DMC.4703 Hi5190 
DMF.4886 R19572 
DMH.1335 R22357 
DMF.4966 Rl9572 
DMH.1352. R21068 
DMH 1431 
DME.2389 

R22357 
H15188 

DME.2380 R20952 
DME.2381 R20500 
DMB.4977 R21879 
DMC.4636 R19571 
DMF.5141 R22307 
DMH.1320 R22246 
DS.1141 R20939 
DMH.1322 R22323 
DMC.4863 R20236 
DMF.4959 R21655 
DMC.4695 R21816 
DMF.4955 F!21698 
DMF.5199 R22968 
DMF.5148 R19572 
DMC.4761 R21816 
DMC.4855 R20236 
DMF.5164 R23082 
DME.2482 R22954 
DMC.4825 Hi5190 
DMC.4855 R22989 
DMF.5159 R22968 
DMF.5128 H15190 
DMH.1433 R22515 
DMH.1514 R.21887 
DMF.5194 Rl9572 
DMF.5143 R22823 
L.1003 R21861 
DSI.1668 H15192 
DSK. 1165 R22072 
DSD.1546 H15193 
DSJ.1148 R22352 
DSL.1349 Hi5191 
DSI.1745 H15192 
DSK.1179 R19736 

EuRAmount 
519511101 
522331104 
522142102 
522142101 
522142102 
258702106 
258702106 
963350001 
538041302 
519511101 
505631064 
537063220 
537863320 
538021101 
632202113 
538021101 
956170001 
632202113 
537063120 
505631011 
260301550 
522321101 
538021001 
242330112 
632202111 
538101102 
632202113 
297400001 
323780102 
538101105 
323780103 
538131103 
538021101 
538101105 
297400001 
250502051 
522125101 
537063320 
522126101 
538131103 -65 
537063320 -209 
956170001 -50 
522321102 -251 
538021101 -1 ,008 
242330112 -30 
522511111 -609 
537063520 -2,697 
522312105 -1,539 
537063620 -1,841 
632202111 -111 
537063420 -3,602 
537063520 -1,447 
509101103 -415 

-1,392 
-692 
-765 

-1,686 
-544 

-1,353 
-5,123 

-655 
-122 
-151 

-1,108 
-770 
-378 
-362 
-149 

-2,052 
-312 
-170 

-2,869 
-1,672 
-1,168 
-1,940 

-325 
-2,033 

-118 
-867 
-184 
-235 

-1,400 
-667 
-390 
-609 
-679 
-393 
-267 
-829 

-5,549 
-301 --. 
-334 

D107 
Dl08 
Dl09 
DllO 
Dlll 
D112 
Dl13 
Dl14 
Dll5 
Dl16 

DMOI 
DM02 
DM03 
DM05 
DM06 
DM07 
DM08 
DM09 
DMIO 
DMll 
DM12 
DM13 
DM14 
DM15 
DM18 
DMl9 
DM20 
DM21 
DM24 
DM25 
DM26 
DM28 
DM29 
DM30 
DM31 
DM32 
DM33 
DM34 
DM35 
DM36 
DM37 
DM38 
DM39 
DM40 
DM41 
DO01 
DSOl 
DS02 
DSF 
DS04 
DS05 
DSO6 
DS07 

DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLiGAlION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATIDN 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION, 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBUGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 
DEOBLIGATION 

NASI-96014 
5 MODIFICATION NO. 113 

PAGE 4 of 9 



A-G AND APPROPRIATION DATA 
PR NO, E!YJQ BIBAmount TaskNo. 
DSK.1180 R23021 632101405 -1,398 DS08 DEOBLIGATION 
DSl.1748 R22625 896100001 -445 DS09 DEOBLIGATION 

Total -130,166 
The above amount 130,166 was deobligated by Modification No. 111; this provides a listing of the 
accounting information for the FMD Office. 

ACCOUNTING AND APPROPRIATION DATA 
PR NO, 
DAA.2012 
DAB.1 093 
DAB. 1093 
DAB.1093 
DAB.1093 
DAB. 1094 
DAB. 1094 
DAB. 1094 
DAB.1094 
DAC . 1053 
DAE.1221 
DAE.1222 
DAE.1226 
DAE. 1226 
DAF.0358 
DCL.1132 
DCM.1275 
DCM.1275 
DCM.1275 
DCO.1184 
DFB.3826 
Dl.1214 
01.1214 
Dl.1214 
DIF.1207 
DIG.1297 
DIH.1442 
DIH.1442 
DIH.1442 
DMC.4886 
DMC.4890 
DMF.5241 
DMF.5245 
DSL. 1379 
DSl.1806 

PYJQ 
98 R22942 
98 IX22910 
98 R22911 
98 R22913 
98 R22912 
98 R22910 
98 R22913 
98 R22912 
98 R22911 
98 R23176 
98 M3685 
98 M3692 
98 R21827 
98 R21828 
98 R21828 
98 R23612 
98 R22996 
98 R22997 
98 R23000 
98 R20895 
98 H2342S 
98 R21874 
98 R23476 
98 R23636 
98 I322293 
98 R21770 
98 HI5275 
98 R23636 
98 RI9732 
98 RI9571 
98 HI5190 
98 R23516 
98 R22229 
98 HI5191 
98 HI5192 

BIBAmount 
53814140100 38,384 
24233010400 $12,196 
24233010400 $12,000 
24233010400 $10,000 
24233910400 $10,000 
24233010400 $12,500 
24233010400 $13,511 
24233010400 $12,500 
24233010400 $12,500 
52231610300 $22,303 
99220033100 $138,000 
99220033100 $28,118 
52251312000 $20,000 
52251311000 $15,000 
52251311000 $140,000 
52226410100 $15,000 
52235110200 $48,000 
52211710300 $15,000 
52221510100 $7,000 
53804111100 $72,000 
53803140100 $58,951 

5222421030 $20,000 
50564525000 $20,000 
54881110300 $10,000 
25870210600 $50,000 
53804130200 $100,000 
53708222100 $75,000 
54881110300 $50,000 
53804111500 $1,000 
53802100100 $10,166 
53706332000 $35,000 
24282200100 $30,000 
32378010400 $40,150 
53706342000 $162,347 
53706352000 $77,046 

$1,393,672 

-Yt? D 8 
DA1 9 
DA1 9 
DA1 9 
DA1 9 
DG03 
DG03 
DG03 
DG03 
DA02 
DA06 
DA14 
DGOl 
DGOI 
DA20 
DC08 
DC26 
DC26 
DC26 
DC23 
DF09 
D113 
D113 
D113 
D112 
D120 
Dl19 
Dl19 
Dl19 

DM21 
DM53 
DM54 
DM32 
DSI 5 
DSI 1 

STATUS/ORUDFQE 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETEIOBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLET’iOBi 
COMPLETUOBL 
COMPLETElOBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETEIOBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETEIOBL 
COMPLETE/OBL 
COMPLETU0B.L 
COMPLETE/OBL 
COMPLETUOBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 

NASI-96014 
MODIFICATION NO. 113 
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CONTRACT TARUI ATION 
Jhrough 
Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

E 
36 

33: 
39 
40 

t: 
43 
44 
45 
46 
47 
48 
49 
50 

2 
53 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

.- 0 
0 
0 
0 
0 
0 
6 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

ii 

00 

: 

: 

: 

: 
0 

: 

1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

CPAF 
18,993,443 $ 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: 
0 

Fundina 
2,492,787 
! ,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

i2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 

, 224,219 
35,618 

126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
.189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 

NASl-96014 
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CONTRACT TARUI ATION 

iiE% 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

z 
E 
:!I 
:: 
62 

E 
65 
66 

Eli 
70 
71 
72 

5: 
75 
76 
77 

;i 
80 
81 
82 

:: 

i65 

ii; 

ii 

;: 
93 

ii2 

i? 

ii 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 

Fundina 
’ 321,700 

90,000 
82,288 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 

. 81,617 
42,500 

170,400 
137,450 

17,017 
‘2;93’=75’ 

84:OOO 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540 
385,962 
223,773 
690,943 

.393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
251,928 
.210,774 
121,964 
33,512 

842,780 
442,761 
.362,407 
167,861 
267,166 
294,021 

Modification No. 1 l-23 
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CONTRACT TABUI ATION 

Mod. No. 
Mod. No. 

112 
113 

Totals $ 41,438,672 $ 2,864,882 $ 44,303,554 $ 31,811,614 

=% Et% 
0 139i672 

Award Fee 
0 0 
0 0 

.- cost $ 29,898,891 
Fee 1,912,723 

Total $31,811,614 

NASl-96014 
Modification No. 1 l& 
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$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

: 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

Cost Award Fee Total 

34,397 3,987 $ 38,384 
41,337 2,859 $ 44,196 
47,711 3,300 $ 51 ,011 
17,498 4,805 $ 22,303 

129,071 8,929 $ 138,000 
26,299 1,819 $ 28,118 
32,735 2,265 $ 35,000 

130,942 9,058 $ 140,000 
-14,029 971 $ 15,000 
65,471 4,529 $ 70,000 
67,342 4,658 $ 72,000 
55,137 3,814 $ 58,951 
46,765 3,235 $ 50,000 
46,765 3,235 $ 50,000 
93,530 6,470 $ 100,000 

117,848 8,152 $ 126,000 
9,288 878 $ 10,166 

32,735 2,265 $ 35,000 
28,059 1,941 $ 30,000 
37,552 2,598 $ 40,150 

151,843 10,504 $ 162,347 
72,059 4,987 $ 77,046 

THIS MOD $ 1,298,413 95,259 $ 1,393,672 
PREVIOUS $ 28,600,478 1,817,464 $ 30,417,942 
TOTALS $ 29,898,891 1,912,723 $ 31,811,614 

I. c 

DA08 
DA1 9 
DG03 
DA02 
DA06 
DA14 
DGOl 
DA20 
DC08 
DC26 
DC23 
DF09 

* D113 
Di13 
Dl20 
Dl19 

DM21 
DM53 
DM54 
DM32 
DS15 
DSll 

NASl-96014 
Modification No. 1 W3 
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(a) By completing Items 6 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
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The purpose of this modification is to increase the incremental funding by $384,313 ($358,563 for cost and $25,750 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost. exclusive of fee, in accordance with the-“Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $30,257.454. The above allotment covers the following period of performance: 
July 1, 1996 through June 30, 1999. 

An additional amount of $1,938,473 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or lOA, as heretofore changed. remains unchanged and in full force and effect. 
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‘i 

ACCOUNTING ANn APf’ROPRlATlON OATA 
PR NO. EYJQ 

DAC.1054 
DAC.1054 
DAC.1054 
DAC.1054 
DAE.1223 
DAE.1223 
DAE.1223 
DAE.1229 
DAE.1229 
DFB.3832 
DFC.3640 
DFL.1394 
DFM.1278 
DFM.1278 
DFM.1278 
Dl.1215 
Dl.1215 
DSD.1573 

98 H15280 53707202300 
98 R22948 53814120100 
98 R23176 52231610300 
98 R2%75 52222310100 
98 I322948 53814120100 
98 R23192 51920210100 
98 R23071 52232310100 
98 R23291 52215210200 
98 R22964 53814140500 
98 H2342S 53803140100 
98 H233lA 53803130100 
98 R19823 53805150100 
98 H2313A 53803110100 
98 R231t38 52231610200 
98 R23671 50559535800 
98 R21537 96221230100 
98 I321679 96221005000 
98 H15305 53706362000 

TOTAL 

$25,000 
$70,600 

$2,000 
$9,400 

$26,500 
$10,500 
$25,000 

$6,000 
$25,000 
$12,000 
$60,000 

-$13,687 
$7,600 

$13,634 
$8,766 

$32 
$1,968 

$94,000 

$384,313 

DA21 
DA21 
DA21 
DA21 
DA09 
DA09 
DA09 
DA1 0 
DA1 0 
DF23 
DF20 
DF15 
DF24 
DF24 
DF24 
D121 
D121 

DS14 

COMPLETElOBL 
COMPLETElOBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
DEOBLIGATION 

COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETElOBL 
COMPLETE/OBL 

NASl-96014 
MODIFICATION NO. 114 
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CONTRACT TARUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 I 
3 

-- 

4 
5 
6 
7 
8 
9 

10 
11 
12 
13 ’ 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 

;i 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

z: 
52 
53 

. 5 

dCc& 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

-- 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 
0 

: 

i 

Fl 

: 

i 

: 

i 

: 
0 

1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

CPAF Fundina 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

i 
0 

ii 
0 

: 

: 

: 

ii 

: 

: 
0 
0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,6; 8 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42.500 

170,400 
137,450 

17.017 

841000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
356,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361 ,112 
205,292 
266,333 
119,291 

0 
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CONTRACT TARUl ATION 

Mod. No. 102 .= 
Mod. No. 103 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
Mod. No. 111 
Mod. No. 112 
Mod. No. 113 
Mod. No. 114 l 

Totals $ 41,438,672 $ 2,864,882 $ 44,303,554 $ 32,195,927 

9,828.d 

: 
0 

: 
0 

i 
0 
0 
0 

cost $ 30,257,454 
Fee 1,938,473 

/Ward Fee CPM Fundina 

679,37: 
0 

: 

i 
0 

i 
0 
0 
0 

0 
10,507.919 

0 

: 

ii 
0 

: 
0 
0 
0 

*Total $32,195,927 

cost Award Fee Total 

$ 
$ 

: 
$ 
$ 

: 
$ 

THIS MOD $ 358,563 25,750 $ 384,313 
PREVIOUS $ 29,898,891 1,912,723 $ 31,811,614 
TOTALS $ 30,257,454 1,938,473 $ 32,195,927 

100,077 6,923 $ 107,000 DA21 
57,989 4,011 !§ 62,000 DA09 
28,994 2,006 $ 31,000 DA1 0 
11,224 776 $ 12,000 DF23 
56,118 3,882 $ 60,000 DF20 

(13,687) -0 $ (13,687) DF15 
28,059 1,941 $ 30,000 DF24 

1,871 129 $ 2,000 Dl21 
87,918 6,082 $ 94,000 DS14 

NASI-96014 
Modification No. 114 

Page 5 of 5 

251,928 
210,774 
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842,780 
442,761 
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384,313 
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A. Under Section B, B.4 CONTRACT 1 .- &NG; is deleted in its entirety and the folio: o .ostituted therefor: 
31 

“(a) For purposes of payment of cost, exclusive of fee, iu accordance with the “Limitation of Funds” clauses, the total amount 
allotted by the Government to this contract is $30.608,3 10. The above allotment covers the following period of performance: 
July I. 1996 through June 30, 1999. 

An additional amount of S 1.977,136 is obligated under this contract for payment of fee”. 

B. Under paragraph I. 17-AWARD FEE FOR SERVICE CONTRACTS, page 3 of the Award Fee Evaluation Plan is hereby 
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98 Hl5303 53706322000 -$31,000 
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98 R23021 63210140500 8,441 
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DS13 COMPLETUOBL 
DS16 COMPLETE/OBL 
DF20 COMPLETE/OBL 

status’ 

389,519 

NASl-96014 
MODIFICATION NO. 115 

Page 3 of 6 



CONTRACT TAfW ATIQN 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod, No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
MOQ. NO. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

E 

i; 

ii 
40 

:: 

ii 
45 

f; 
48 
49 
50 
31 

ed Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 

~0 
0 
0 

! 
ii! 

: 

a0 

: 
0 

: 
0 

: 
0 

ii 
U 

rd Fs CPAF 

1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 : 
0 

i 

ii 

00 

iti 

:: 

ii 
0 

: 
U 
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5,948 
24,737 

’ 0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151 ,oou 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
YO,lbL 



CONTRACT TARUI ATION 
Through 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
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Mod. No. 
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Mod. No. 
Mod. No. 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

;z 
E 
El; 
z: 
60 

:: 

E 

is 
67 
68 
70 
71 

5: 
74 

5: 
77 

;: 

i’: 

E 
84 

ii 
87 
88 

:: 

i: 

x: 
95 

i; 

ii 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 

t 
0 
0 

i 
0 
0 
0 

F_undina 
59,226 

X21,70: 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

.170,400 
137,450 

17,017 
w9333; 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,815 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
‘414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362,407 
167,861 
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294,021 
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d Cost CPAF Fvndina 

Mod. No. 114 0 0 0 384,313 
- Mod. No. 115 0 $ $ $ 389,519 

Totals $ 41,438,672 $ 2,864,882 $ 44,303,554 $ 32,585,446 

cost $ 30,608,310 
Fee 1,977,136 

*Total $32,585,446 

cost Award Fee Total 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

If 
$ 
$ 
$ 
$ 
$ 

18,706 1,294 $ 
5,598 388 $ 

17,771 1,229 $ 
(30,000) 0 $ 
(38,000) 0 $ 

9,353 647 $ 
35,541 2,459 $ 
43,024 2,976 $ 

112,236 7,764 $ 
46,765 3,235 $ 
42,088 2,912 $ 
18,706 1,294 $ 

7,950 550 $ 
(14,000) 0 $ 
(31,000) 0 $ 
(75,000) 0 $ 
(20,000) 0 $ 
71,083 4,917 $ 

6,386 650 $ 
37,412 2,588 $ 
18,166 1,258 $ 
18,306 1,267 $ 
46,765 3,235 $ 

20,000 
5,986 

19,000 
(30,000) 
(38,000) 
10,000 
38,000 
46,000 

120,000 
50,000 
45,000 
20,000 

8,500 
(14,000) 
(31,000) 
(75,OW 
(20,000) 

: 76,000 : 
10,036 
40,000 
19,424 
19,573 
50,000 

THIS MOD $ 350,856 $ 38,663 $ 389,519 
PREVIOUS $ 30,257,454 1,938,473 $ 32,195,927 
TOTALS $ 30,608,310 1,977,136 $ 32,585,446 

DA22 
DA22 
DA21 
DC14 
DC07 
DC20 
DC21 
DC27 
DC24 
DF20 
Dlj3 
D113 
0119 

DM33 
DM33 
DM33 
DM36 
DM54 
DM50 
DSlO 
DS13 
DSl6 
DF20 
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A-l-rACHMENT A 
NASl-96014 

Modification No. 115 

Revision No. 3 

PART I - AWARD FEE EVALUATION BOARD CHARTER AND MEMBERS 

A. General: 

The Award Fee Evaluation Board derives its authority from Langley Research 
Center memorandum signed by the Center Director. 

The Charter of the Award Fee is to maintain an organization and establish a 
method of operation that will ensure acquisition of data necessary to permit a valid semi-annual assessment of 
the Contractor’s performance in the following five (5) areas: Technical Performance, Management, Cost, 
Safety, and Utilization of Small Disadvantaged Business (SDB) Subcontractors. The Award Fee Board is to 
develop an evaluation plan, evaluate the Contractor’s overall performance concerning the contract work, discuss 
such evaluations with the Contractor, receive and consider any additional performance data provided, and 
submit to the Fee Determination Official a fee recommendation for each evaluation period with applicable 
results and findings. 

B. Award Fee Evaluation Board 

The award fee organization is established as follows: 

1. Determination Official: 

Dr. Douglas L. Dwoyer, Research and Technology Group 

2. Award Fee Evaluation Board: i 

Chairman: 

Wayne H. Bryant, Flight Electronics Technology Division, Research & Technology Group 

Voting Members: .- 

David H. Jones, Office of Procurt!ment, Procurement Support Branch B 
James L. Pittman, High Performance Aircraft Office, Airframe System 

Program Office 
R. Keith Bird, Metallic Materials Division, Research & Technology Group 
James Luckring, Aero & Gas Dynamics Division, Research & Technology 

Group 
E. Leon Morrisette, Fluid Mechanics and Acoustics Division, Research & Technology Group 

Secretarv: (Non voting) 

Lisa F. Peckham, Flight Electronics Technology Division, Research & Technology Group 



OMB Approval #: 2. . 42 

AMENDMENT OF SOLICITATION/MODIFICATl~N OF CONTRACT 
1. CONTRACT IO CODE PAGE OF PAGES 

1 5 
2. AhlENDMENTIMOOIFlCATtON NO. 3. EFFECTIVE DATE 4. RE~UIS~TI~NA~JRCH~SE REQ. No. 5. PROJECT NO. (ffappkat&) 

116 See Block 16C N/A 
6. ISSUED BY CODE 7. ADMINISTERED BY (/f ofher than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No.. straet. county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 
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is extended. u is not extended. 

Offers must acknowledge receipt of this amendment prior to tha hour and date specified in tha sdition or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
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virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
IO the solicitation and this amendment. and is received prior to the opening hour and date specified. 
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Fourth award fee period, and to adjust the contract schedule to reflect the available award fee pool for the period and the 
,’ 
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A. Under B.3-AWARD FEE AVAILABKJTY SCHEDULE, LaRC 52.216-96)(MAR 1989), is hereby being revised as 
follows: 

“The award fee available for each evaluation period is as follows: 

Available Earned 
Period Award Fee Award Fee 

Basic 

7/l/96 - 1213 l/96 $480,601 $401,300 

l/1/97 - 6130197 $519,041 $437,300 

. 
Ontion 1: 

7/l/97 - 12131197 $450,675 $402,250 

l/1/98 - 6130198 $557,322 $503,600 

oDtion2: 

7/l/98 - 12131198 TBD* TBD* 

l/1/99- 6130199 TBD* TBD* 

*To Be Determined 

Unearned 
Award Fee 

$79,301 

$81,741 

$48,425 

$53,722 

TBD* 

TBD* 

(The NOTE at the bottom of B.3 remains unchanged.) 

B. The earned award fee amount of $503,600 shall be paid to the Contractor upon execution of this modification by the Contracting 
Offker for the fourth award fee period. 

i 



ACCOUNTING AND APPROPRIATION DATA : 
PR NO. PY JO RTR Amount Task No. Status 

NTRACT TABUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

1 
2 
3 
4 
5 
6 
7 
a 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

E 
36 
37 

TOTAL 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

? 0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 
0 
0 

$0 

d Fee CPAF 

1,228,360 $18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0: 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 

i 
0 

2.492,787 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1 ,147,292 

810,237 
1,346,4&I 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 
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CONTRACT TARUI ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

12:52 PM 

d Fee 
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151,000 
74,822 
40,000 
85,000 

286,761 
i 89,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 
32 1,700 

90,000 
82.268 

i 58,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
al ,617 
42,500 

170,400 
137,450 

17,017 
W~*3 

84:ooo 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358.138 
626,792 
172,534 

i ,489,768 
261,615 
432,103 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 



- I- 
r 

TRACT TAWJI AUQbl 

i!E% 
Mod: No: 102 103 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod: No. 109 
Mod. No. 110 
Mod. No. 111 
Mod. NO. 112 
Mod. No. 113 
Mod. No. 114 
Mod. No. 115 
Mod. No. 116 

Totals 4 1,438,672 2,864,882 44,303,554 32,565,446 

12:52 PM 

0 
679,374 

: 
0 

ii 
0 

ii 

ii 

: 
0 

cost 
Fee 
70tal 

$0 $0 

30,608,310 
1.977.136 

32,585,446 

$ - 

THIS MOD $ 0s - 
PREVIOUS $ 30,608,310 1,977,136 $32,585,446 
TOTALS $ 30,608,310 1,977,136 $32‘585,446 
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2w 
210;774 
121,964 

33,512 
a42,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 

1,393,672 
364,313 
389,519 

0 



OMB Approval #: 27C’ 342 
1. CONTRAC PAGE OF PAGES 

AMENDMENT OF SOLlClTATlONlMODlFlCATldN OF CONTRACT 
YDOE 

1 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REOUIS~TI~NIPURCHASE REQ. No. 5. PROJECT NO. (lfapplica&) 

117 See Block 16C See 2 page 
6. ISSUED BY CODE 7. ADMINISTERED BY (If omer than /tern 6) CODE 1 

L 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
0 NAME AND ADDRESS OF CONTRACTOR [No.. sIreel. county, Slate, and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

CODE 1 FACILITY CODE _ I 
11. THIS ITEM ONLY APPLIES TO AMENDMEI 

n 

L 
1? 

7/i I96 
TS OF SOLICITATIONS 

- - 
u The above numbered solititation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extended. u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM T 1) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 

108. DATED (SEE ITEM 13) 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to chanae an offer alreadv submitted, such chanqe may be made bv teleqram or letter, provided each telegram or letter makes referPnr* -. -. - - 
to the solicitation and this’amendment. and & received prior to the opening hour and date sbecified. ’ - 
:2 ACCOUNTING AND APPROPRIATION DATA (lfrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofke, 
approptiation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
I 

D OTHER (Speciv iype ofmodification and aufhority) 

E. IMPORTANT: Contractor ais not, - p is required to sign this document and return 3 copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicifatiorVcontracf subject matfer where feasible.) 

The purpose of this modification is to obligate funding in the amount of S223.441 (5207.239 for cost and S16,202 for fee). Accordingly. the 
following changes are made to the Contract Schedule: 

A. Under Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of ~st, exclusive of fee, in’accordance with the “Limitation of Funds” clauses, the toll amount allotted by the 
Government to this contract is 530.815549. The above allotment covers the following period of performance: July 1, 1996 through June 30, 
1999. 

An additlonal amount of 51,993.338 IS obligated under thus contract for payment of fee” 

Except as provrded herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpnninl) 

Darlme T. Baxter 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 
Cot-&acting Qffrcer A I I 

(Signature of person authorized lo sign) 

NSN 754001-152-6070 
PREVIOUS EDITION UNUSABLE 

: -/(2Zgnafure of Contracting Oftker) 

Prescribed by GSA 
FAR (46 CFR) 53.243 
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PR NO. PYJQ 

DCK.1147 
DCK.1147 
DCP.1252 
DFB.3838 
DFM.1281 
DME.2518 
DME.2518 
DME.2518 
DSl.1818 
DSl.1818 
DSl.1818 

98 H15276 53708222100 
98 H15289 53707242500 
98 R22885 52214110300 
98 H2321A 53803120100 
98 R22978 52231610100 
98 H15303 53706322000 
98 R23215 52231510200 
98 R23298 24233011700 
98 H15192 53706352000 
98 R22983 53813110600 
98 R22984 53813110500 

$5,000 
$30,000 

$1,806 
8,319 
2,800 

31,000 
$75,000 
$14,000 
$15,516 
$20,000 
$20,000 

TOTAL $223,441 

DC25 
DC25 
DC04 
DF06 
DF08 
DM49 
DM49 
DM49 
DS17 
DS17 
DS17 

COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETUOBL 
COMPLETUOBL 
COMPLETEiOBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 
COMPLETE/OBL 

NASl-96014 
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TRACT TARUI ATION 
Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

;; 

33: 
40 
41 
42 
43 

f4 
46 
47 
48 
49 
50 
51 

z: 

d Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

- 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

: 

CPM 

1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: 

: 

iii 

iii 

0" 
0 
0 

i 
0 

: 
0 

; 

F_undiaa 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1(147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
‘54,635 

243,065 
26,988 
96,162 
59,226 

0 
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CONTRACT TARJl ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

2 
2; 
58 

65: 
61 
62 
63 

66: 

8 

;Ei 
71 
72 
73 
74 
75 
76 
77 
78 

ii 
al 
a2 
a3 

882 
86 

ii; 

i: 

:: 
93 

2 

ii; 
98 
99 

100 
101 

d Cost Fundina 

321,700 
90,000 
82,268 

i 58,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘yg’ 

84:ooo 
26,000 
59,923 

111,200 
45,opo 

228,268 
116,oal 

54,756 
358,138 
626,792 
172,534 

I ,489,768 
261,615 
432,103 -. 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
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CONTRACT TARUl AIlQN 
Through 

Mod. No. 102 
Mod. No. 103 
Mod. No. 104 
Mod. No. 105 
Mod. ,No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
Mod. No. 111 
Mod. No. 112 
Mod. No. 113 
Mod. No. 114 
Mod. No. 115 
Mod. No. 116 
Mod. No. 117 

Totals $ 41,438,672 $ 2,864,882 $ 44,303,554 $ 32,808,887 

d Cost 

9.828.5405 
. 0 

: 
0 

00 

i 
0 
0 
0 
0 
0 
0 

0 
679,374 

0 

ii 

: 
0 

: 
0 
0 
0 
0 
0 
0 

cost $ 30,815,549 
Fee I ,993,338 

*Total $32,808,887 

CPAF 

0 
10,507,919 

0” 

ii 

00 
0 
0 
0 
0 
0 
0 
0 
0 

$ 
$ 
$ 
$ 
!§ 
$ 

cost 

32,735 

7,725 
! 2,619 

112,236 
51,924 

Award Fee Total 

2,265 $ 35,000 
1,806 $ 1,806 

594 $ 8,319 : 
181 $ --- 2,800 

7,764 $ 120,000 
3,592 $ 55,516 

THIS MOD $ 207,239 16,202 $ 223,44 1 
PREVIOUS $ 30,608,310 1,977,136 $ 32,585,446 
TOTALS $ 30,815,549 1,993,338 $ 32,808,887 

251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 

389519 
0 

223441 

i 

’ dc25 
d&I 
dfo6- 
dfo8 

dm49 
ds17 

NASl -96014 
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OMB Approval #: 27OWm42 
1. CONTRAf CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlONlMUDlFlCATlQN OF CONTRACT 1 6 
2. AMENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQU~SITIO~WPURCHASE REQ. NO. 5. PROJECT NO. (lfappkabfe) 

ii8 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8 NAME XND ADDRESS OF CONTRACTOR (No.. street. counfy, State, and Zip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 QB. DATED (SEE ITEM 7 7) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

x NASI-96014 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers cl is extended, q is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may t-s made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (SpeciQ authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying OflFce, 
appropdation date, efc.f SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speciv type of modification and authority) 
I 

E. IMPORTANT: Contractor ais not, q is Tequired to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, in&ding solicitationkontract subject matter where feasible.) 

The purpose of this modification is to obligate and deobligate funding; the balance remaining results in a deobligation to the contract in the 
amount of -$60.583 (-564,045 for cost and 153.462 for fee). Accordingly. the following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, inkcordance with the ‘Limitation of Funds” clauses. the total amount allotted by the 
Government to this contract is $30,751.504. The above allotment covers the following period of performance: July 1. 1996 through June 30. 
1999. 

An additional amount of 91,996.800 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of print) 18A. NAME AN0 TITLE OF CONTRACTING OFFICER (Type orprint) 

/ 
158. CONTRACTOWOFFEROR 1.X. DATE SIGNED 

(Signature of person authorized to sign) 

NSN 754001-152-8070 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (46 CFR) 53.243 



ACCOUNTING AND APPROPRIATION RAIA 
f! 

PR NQ. E!YJQ 

DAC.1059 
DAE.1243 
DCO.1158 
DCO.1173 
DCP.1207 
DCP.1212 
DFB.3777 
DI .1192 
III.1 197 
DIG.1295 
DMF.5261 
DMH.1471 
DMH.1518 

98 R22948 53814120100 
98 M3692 99220033100 
98 R19790 53804111600 
98 l=G!O895 53804111100 
98 R22938 548401101 
98 H15276 53708222100 
98 H2351S 53803150100 
98 R21892 52214210100 
98 R21537 96221230100 
98 R21770 53804130200 
98 I323339 50564138600 
98 R22860 63210140200 
98 R21887 52232110200 

$12,619 
$15,882 
-$3,063 
-14,206 

-7,293 
-18,096 
-$8,350 
-$7,584 
-$8,912 

-$20,880 
$25,300 
-$S,OOO 

-$20,000 

TOTAL -$60,583 

DA21 
DA1 4 
DC03 
DC02 
DC05 
DC06 
DFOl 
DllO 
D114 
D104 

DM51 
DM39 
DM44 

OBUCOMPLETE 
OBUCOMPLETE 

DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 

OBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 

NASl-96014 
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CONTRACT TARULATIQN 

Award 
Mod. No. 
Mod. No. 
Mod. Ijo. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod.’ No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

;76 
38 
39 
40 

t: 
43 
44 
45 
46 
47 
48 
49 
50 
51 

E’3 

dFee CPAF Fundina 

$ 17,765,083 1,228,360 $ 18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 

? 

0 
0 
0 
0 
0 
0 
0 
0 

ii 
0 
0 

: 
0 

a0 

: 

00 
0 

i 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 

NASl-96014 
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2,492,787 
i ,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,800 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 -- 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 



CONTRACT 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

dCc& CPAF Fundina 

321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
wy3 

84:OOO ’ 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
35&l 38 
626,792 
173,534 

i ,489,768 ~ 
261,615 
432,103 --. 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
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CONTRACT TARI 11 ATION 

Mod. No. 102 
Mod. No. 103 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
Mod. No. 111 
Mod. No. 112 
Mod. No. 113 
Mod. No. 114 
Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 

Totals $ 41,438,672 $ 2,864,882 $ 44,303,554 $ 32,748,304 

9,828,d 

i 

: 

: 

: 
0 
0 
0 
0 
0 
0 
0 

cost $ 30,751,504 
Fee 1,996,800 

hard Fee CPAF F_undina 

0 
679,374 

i 
0 
0 

i 

: 
0 
0 
0 
0 
0 
0 
0 

0 
10,507.919 

: 

fl 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 

251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362.407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 

389519 
0 

223441 
-60583 

$ 11,803 816 $ 12,619 da21 

$ 14,873 1,009 $ l-5,882 da14 - 

$ NW 0 $ 1 (3,063) ’ dc03 

$ (14,206) 0 $ (14,206) dc02 

$ (7,293) 0 $ (7,293) dc05 

$ (18,096) 0 $ (18,096) dc06 

$ (830) 0 $ (830) dfO1 

$ (7,584) 0 $ (7,584) dil0 

$ (8,912) 0 $ (8,912) di14 

$ (20,880) 0 $ (20,880) di04 

$ 23,663 1,637 $ 25,300 dm51 

$ (6,000) 0 $ (6,000) dm39 

$ (20,000) 0 $ (20,000) dm44 

THIS MOD $ (64,045) 
PREVIOUS $ 30,815,549 
TOTALS $ 30,751,504 

3,462 $ (60,583) 
1,993,338 $ 32,808,887 
1,996,800 $ 32,748,304 

NASl-96014 
Modification No. 118 
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*Total $32,748,304 

i 

cost Award Fee Total 



OMB Approval #: 27’ 1042 
1. CONTRA J CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlONlMODlFlCATlOEl OF CONTRACT 1 I 5 
2. AMENOMENTiMOOlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/F’URCHASE REQ. NO. 5. PROJECT NO. (/f app/w) 

119 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than llem 6) CODE 1 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0. NAME AND ADDRESS OF CONTRACTOR (No.. street. county, State, and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

I X 

CODE 1 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMEl 
n 

7/l/96 
l-S OF SOLICITATIONS 

- l-l 
u The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extended, u is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

QA. AMENDMENT OF SOLICITATION NO. 

SB. DATED (SEE /TEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

NASl-96014 

1OB. DATED (SEE /TEL4 13) 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appropriation dale. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Speciv type of modirication and authority) 

E. IMPORTANT: Contractor @is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENOMENT/MOOlFlCATlON (Organized by UCF section headings, in&ding solicitation/contract subject matter where feasible.) 

The purpose of this modification is to obligate and deobligate funding; the balance remaining results in a deobligation to the contract 9 the 
amount of -%71,323 (-572,035 for cost and $712 for fee). Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in%cordance with the “Limitation of Funds” clauses, the total amount allotted by the 
Government to this contract is 530.679.469. The above allotment covers the following period of performance: July 1, 1996 through June 30, 
1999. 

An additional amount of $1,997.512 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

(Signature of person authorized to sign) 

NSN 7540-01-l 528070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 10-63) 
Presuibed by GSA 
FAR (48 CFR) 53.243 



&XOUNTINGJ~ND APPROPRIATION DATA ” 

DCM.1253 
DCO.1155 
DFC.3345 
DI .1146 
DIG.1258 
DMC.4824 
DME.2526 
DME.2526 
DMF.5141 

98 R22999 52222410100 
98 R20896 538041117 
96 HI5161 53705221000 
97 R21838 52214210200 
97 R21770 53804130200 
98 R19571 53802100100 
98 R23631 47888000100 
98 R19500 . 61822310200 
98 R22828 24233011200 

-$I 0,067 
-$10,281 

-$1,417 
-6,365 
-7,643 

-15,000 
$10,000 

$1,000 
-$31,550 

TOTAL -$71,323 

DC1 1 
DC07 
DF04 
Dl02 
0115 

DM35 
DM49 
DM49 
DM15 

DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 
DEOBUCOMPLETE 

OBUCOMPLETE 
OBUCOMPLETE 

DEOBUCOMPLETE 

NASl-96014 
MODIFICATION NO. 119 
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CONTRACT TABULBTI0N 
Thru 

Award 
Mod. No. 
Mod. No. 
Mod. Np. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. -No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 

;i 
39 
40 

1: 
43 
44 
45 
46 
47 
48 
49 
50 

z: 
53 

d Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

_ 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

ii 
? 0 

0” 

ii 
0 

i 

i 

0” 

ii 

: 

: 

1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

0" 
: 0 

: 
0 

: 
0 

ii 

: 
0 

i 
0 

ii 
0 

NASl-96014 

F_undina 

2,492,787 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,089 

0 
673 

0 
209,000 
224,219 

35,618 
126,106 - 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,228 

0 
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CONTRACT TABUI ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
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321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
98,241 

163,252 
212,523 

5,000 
161,000 

(f,500) 
25,012 
81,617 
42,500 

170,400 
137,450 - 

17,017 
‘y3j, 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
3 72,53+ 

1,489,768 
261,615 
432,103 --. 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 



CONTRACT TARUI ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Totals 

102 
103 

:iz 
106 
107 
108 
109 
110 
111 
112 
113 
114 
115 
116 
117 
118 
119 

d Cost Award Fee CPAF 

9.82834: 
0 

: 

: 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 41,438,672 $ 2,864,882 $ 

0 
679,374 

0 

: 

: 
0 

z 
0 
0 
0 
0 
0 
0 
0 
0 

0 
10,507.919 

: 

: 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 

44,303,554 $ 32,676,981 

cost $ 30,679,469 
Fee 1,997,512 

*Total $32,676,981 

cost Award Fee Total 

: 
$ 
$ 
$ 
$ 
$ 
$ 

THIS MOD $ (72,035) 
PREVIOUS $ 30,751,504 
TOTALS $ 30,679,469 

(10,067) 0 $ (10,067) dcl 1 
(10,281) 0 $ jWW ; dcOT- 
Z(1.417) 0 $ -: (A,41 7) df04 

(6,365) 0 $ (6,365) di02 

(7,643) 0 $ (7,643) di15 
(15,000) 0 $ (15,000) dm35 
10,288 712 $ 11,000 dm49 

(31,550) 0 $ (31,550) dml5 

712 $ (71,323) 
1,996,800 $ 32,748,304 
1,997,512 $ 32,676,981 

NASl-96014 
Modification No. 119 
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F_undina 

251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 

389519 
0 

223441 
-60583 
-71323 

i 
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1. CONTRA\ CODE PAGE OF PAGES 

AM’L.tDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMEN3MENT/MODIFICATION NO. 1 3. EFFECTWE DATE 1 4. REOUI.SITION/PURCHASE REQ. NO. 1 5. PROJECT NO. I/f arwficab/eI , 

120 See Block 16C See page 2 I 
6 ISSUEDBY CODE 1 1 7. ADMINISTERED BY (If other than Item 6) CODE 1 I 

1 
I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0 NAME AND ADDRESS OF CONTRACTOR (No., street. county, Stale, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton. VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

108. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/ SIR6 
I I I ..-- 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
- 
u 

- 
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers u 

- 
is extended, u is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each mpy 6f the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the soliitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the openinq hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (lfrequjred~ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyatihorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 6 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice, 
approptiafion date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

c. THIS SUPPLEMENTAL AGREEMENT is ENTERED INTO PURSUANT TO AUTHORI~ OF: 

I 
D OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor q is not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including soliciiationkonlraci subject matter when? feasible.) 

The purpose of this modification is to increase the incremental funding in the amount of 5215.401 (5200,558 for cost and $14,843 for tee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in Bccordance with the “Limitation of Funds” clauses, the to& amount allotted by the 
Government to this contract is S30.880,027. The above allotment covers the following period of performance: July 1, 1996 through June 30, 
1999. 

An additlonal amount of $2.012.355 is obligated under this contract for payment of fee”. 

PREVIOUS EDITION UNUSABLE Pretibad by GSA 
FAR (48 CFR) 53.243 



ACCWNTING AND APPR~PRIAIlQN DAIA 
*I 

PR NO, f2YJ.Q 

DCK.1150 
DCM.1294 
DFB.3850 
DMC.4904 
DME.2530 
DME.2531 
DMF.5245 
GGK.1494 

98 R22999 52222410100 
98 R23838 52225116000 
98 R22749 50562105300 
98 R19571 53802100100 
98 I322989 52212610100 
98 H15188 53706312000 
98 R22229 32378010400 
98 C295302 29532010000 

$10,067 
$16,000 

$2,000 
15,000 
14,400 
50,000 

$29,200 
$78,734 

Note: Changes 
DAC. 1077 
DCP.1137 
DIF.1192 

to Mod. 113 
should read DAC. 1027 
should read DCP.1127 
should read DI.1192 

TOTAL $215,401 

DC26 
DC28 
DF23 
DM42 
DM49 
DM49 
DM32 
DA23 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

NASl-96014 
MODIFICATION NO. 120 
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CONTRACT TABUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. N‘o. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 

ii 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

2: 
53 

! 

$ 17.765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

ii 

Award Fee CPAF m 

1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 

i 

13 

i 
0 

i 

i 
0 

i 
0 

ii 
0 
0 

NASl-96014 
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18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0. 

: : : 
0 

i 
0 
0 
0 

ii 

: 

: 
0 

: 
0 
0 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,ow 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 - 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 



Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450: 

17,017 
‘2~~33~’ 

84:000 .. 
26,000 
59,923 

111,200 
45,000 

228,368 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 - 
654.540 
385;962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
NAS l-9601 4 
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CONTRACT TAP1 11 ATION 
Jhrough 

Mod:No. 102 
Mod. No. 103 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
Mod. No. Ill 
Mod. No. 112 
Mod. No. 113 
Mod. No. 114 
Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 

Totals $ 41,438,672 $ 2,864,882 $ 44,303,554 $ 32,892,382 

d Coti Award Fee S;PAF Fundina 

9,828&i 

: 

: 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
679,374 

: 
0 

ii 

i 

: . 
0 
0 
0 
0 
0 
0 
0 
0 

0 
10,507,919 

0 
0 

ii 
0 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 

cost $ 30,880,027 
Fee 2,012,355 

*Total $32,892,382 

cost Award Fee Total 

THIS MOD $ 200,558 
PREVIOUS $ 30,679,469 
TOTALS $ 30,880,027 

9,416 651 $ 10,067 
14,965 1,035 $ -16,000 

f 1,871 129 $ 2,000 : 
13,124 1,876 $ 15,000 
13,468 932 $ 14,400 
46,765 3,235 $ 50,000 
27,311 1,889 $ 29,200 
73,638 5,096 $ 78,734 

14,843 $ 215,401 
1,997,512 $ 32,676,981 
2,012,355 $ 32,892,382 

NASI -96014 
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251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362.407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 

389519 
0 

223441 
-60583 
-71323 
215401 

dc26 
dc28 
df23 

dm42 
dm49 
dm49 
dm32 
da23 



OMB Approval #: 27r- 1042 
1. CONTRAc COOE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFiCATlON OF CONTRACT 1 5 
2. AMENDMENTlMODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (ffapplicsbk 

121 See Block 16C See page 2 
6. ISSUED BY CODE 7. ADMINISTERED BY (Ilotherthan Item 6) CODE 1 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6. NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State, and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

~xl_ 9A. WENDMENT OF SOLICITATION NO. 

96. DATED (SEE ITEM 71) 

1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 

1OB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l/96 
I I. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt Of Offers is extended, cl is mt extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specilied in the solidtation of as amended, by one of the folbwing met&%: 

(a) By completing Items 8 and 15. and returning mpies of the amendment:‘(b) By acknowledging rewipt of this amendment on eech copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECIlON OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (/f required~ 

See page 2 
13. THIS KEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS Cl-&NGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE ALJTHORIW OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
D. OTHER (Specie type of modification and authority) 

I 
E. IMPORTANT: Contractor q is not, is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Omanized by UCF section headings, including so/icitation/contract subject matter where feasible.) 

The purpose of this modification is to increase &e incremental funding in the amount-of 5316.453 (5295.976 for cost and $20,477 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section f3, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exdusive of fee, in pccordance with the *Limitation of Funds” clauses, the total amount allotted by the 
Government to this contract is S31.176.003. The above allotment aver6 the following period of performance: July 1, 1996 through June 30, 
1999. 

An additional amount of $2.032.832 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9Aor IOA. as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of pfintJ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlene T. Baxter 
I Cotitracting Officer 

158. CONTRACTOR/OFFEROR 1 1%. DATE SIGNED 1 166. UNITED STATES OF AMERICA ’ 1 16C. DATE SIGFD 

(Signature of person authofized to sign) 

NSN 7540-01-152-6070 

..i .' 
/ ; I By. ". / L:.. 

.__ =/ . . ’ ! 
(Signature of Contracting Officer) 

?:"' 

-105 STANDARD FORM 30 (Rev. 10-83) 
PREVIOUS EDITION UNUSABLE Pretibed by GSA 

FAR (46 CFR) 53.243 



UNTING AND APPROPRIATUZN DATA : 

PR NO, 

DA.1 082 
DCM.1299 
DCM.1299 
DC0.1184 
Dl.1219 
Dl.1220 
D1.1220 
D1.1221 
Dl.1222 
01.1223 
Dl.1224 
DIG.1307 
IA.1077 
IA. 1077 

99 R23845 52211710600 
98 R23605 52225215000 
98 R23606 52225215100 
99 R20708 505641258 
98 R21892 52214210100 
98 R21537 96221230100 
98 I321679 96221005000 
98 R21770 53804130200 
99 R21838 52214210200 
99 R21874 52224210300 
99 R23811 52214210300 
98 R21770 53804130200 
98 Hi5181 53709202200 
98 H15252 53709202500 

$49,144 
$9,012 

$90,988 
25,000 

7,585 
8,912 

$32 
$20,880 
$20,000 
$25,500 
$17,000 

$7,400 
$25,000 
$10,000 

TOTAL $316,453 

DF24 
DC26 
DC26 
DC23 
D118 
D121 
0121 

Dl.20 
Dl.01 
Dl.13 
Dl.18 
Dl.20 
DS12 
DS12 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

NASl-96014 
MODIFICATION NO. 121 
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CONTRACT TARUJ.ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. Nb. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 

ii 
37 
38 

%i 

f : 
43 
44 
45 
46 

t’s 
49 
50 

2 
53 

!§ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 

ii 

Award Fee CPAF F_undina 

1,228,360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957,148 
0 
0 

0 
0 
0 
0 

iii 

ii 
0 

: 

z 

:: 

00 

: 
0 

ii 
0 

NASl-96014 
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18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 

: . 
0 : 

: 
0 

ii 

: 

: 

00 

: 
0 
0 

: 

2,492,787 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174q99 

0 
673 

0 
200,000 
224,219 ~ 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 

0 



CONTRACT 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod:No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450-L 

17,017 
‘2;;*5g’ 

84:ooo 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 .-. 
654,540 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
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CONTRACT TABUI ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod., No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 
115 
116 
117 
118 
119 
120 
121 

0 
9,828,545 

ii 

: 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 41,438,672 $ 

cost $ 31,176,003 
Fee 2,032,832 

‘Total $33.208,835 

Award Fee 

679,37: 

: 

ii 

iii 

ii 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

2,864,882 $ 

0 
10,507,919 

0 

: 

ii 

ii 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

44,303,554 $ 

cost Award Fee Total 

$ 45,963 
$ 93,530 
$ 23,382 
$ ? 7,094 
$ 8,366 
$ 19,529 
$ 18,706 
$ 23,850 
$ 15,900 
$ 6,921 
$ 32,735 

THIS MOD $ 295,976 
PREVIOUS $ 30,880,027 
TOTALS $ 31 ,I 76,003 

3,181 $ 49,144 
6,470 $ 100,000 
1,618 $ 25,000 : 

491 $ --- 7,585 
578 $ 8,944 

1,351 $ 20,880 
1,294 $ 20,000 
1,650 $ 25,500 
1,100 $ 17,000 

479 $ 7,400 
2,265 $ 35,000 

20,477 $ 316,453 
2,012,355 $ 32,892,382 
2,032,832 $ 33,208,835 

NASl-96014 
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Fundina 

251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 

389519 
0 

223441 
-60583 
-71323 
215401 
316453 

33,208,83g 

df24 
dc26 
dc23 
di18 

di.21 
di.20 
diO1 
di13 

DS12 
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AlV4UUU&NT OF SOLICITATION/MODlFltiATlON OF CONTRACT 
1. CONTr&,, I ID CODE PAGE OF PAGES 

1 5 
2. AWENDMEP~TWCDIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REG. NO. 

122 See Block 16C 
5. PROJECT NO. (/f app/&+b/e) 

See pages 2 & 3 
6. ISSUED BY CODE 7. ADMINISTERED BY (/f other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME AND ADDRESS OF CONTRACTOR (NO., slreet. county, State. andZip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE ITEM 7 1) 

IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forfb in Item 14. The hour and date sp&lW for receipt of Offers cl is extended. 0 is not extended. 
Offers must acknm&@e receipt of this amendment prior to ths hour and date specified in the solicMion or as amended. by one of tha following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By a&n&edging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which indudes a raferanca to the solicitation and amendment numbers. FAlLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such &range may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitation and this amendment, .and is received prior to the opening hour and date specified 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See pages 2 and 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyauthodfy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODlFlED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Specify type of modification and authorily) I 

E. IMPORTANT: Contractor [E3is not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including sokitationkontracl subject matter Mere feasible.) 

The purposes of this modification are to increase the incremental funding in the amount of $332.390 ($310.883 for cost and $21.507 for fee), and 
to remove the unearned fee of $53,724 from the contract. The resultant change is an increase in the funded cost by 5310,883 and a decrease in 
the award fee by 532.217. Accordingly. the following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in a$cordance with the “Limitation of Funds”-clauses. the total amount allotted by the 
Government to th~s contract is S31.486.886. The above allotment covers the following period of performance: July 1, 1996 through June 30, 
: 359 

An additional amount of S2.000,615 is obligated under thus contract for payment of fee”. 

Except as provided herern. all terms and conditions of the document referenced in Item QA or 10A. as heretofore changed, remains unchanged and in full force and effect. 
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321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17.017 

26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 
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261,615 
432,103 
654,540 
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2231773 
690,943 
393,792 
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266,333 
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Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 

Totals $ 41,438,672 2864882 $ 44,303,554 $ 33,487,501 

TABUI ATION 
d Fee CPAE E.umxl 

0 0 389519 
0 0 0 
0 0 223441 
0 0 -60583 
0 0 -71323 
0 0 215401 
0 0 316453 
0 0 278666 

cost $31,486,886 
Fee $2,000,615 

*Total $33,487,501 

cost Award Fee Total 

$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

THIS MOD $ 310,883 -32,217 $ 278,666 
PREVIOUS $ 31 ,176,003 2,032,832 $ 33,208,835 
TOTALS $ 31,486,886 2,000,615 $ 33,487,501 

74,824 
18,706 
18,706 
12,159 
29,509 
18,706 
73,497 
64,776 

f 

-53,724 $ (53,724) unearned fee 
5,176 $ 80,000 DC25 
1,294 $ 20,000 D/20 
1,294 $ 20,000 DlO9 

841 $ 13,000 Dill 
2,041 $ 31,550 DM54 
1,294 $ 20,000 DM52 
5,084 $ 78,581 DM43 
4,483 $ 69,259 DM45 
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OMB Approval #: 270r ‘~42 

AhiENDMENT OF SOLlClTATlON/MODlFlCiTlON OF CONTRACT 
1. CONTRAC :ocE PAGE OF PAGES 

1 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQlJISITION/PURCHASE REQ. NO. 5. PROJECT NO: (ITapplicable) 

123 See Block 16C See page 2 
6 ISSUEDBY CODE 7. ADMINISTERED BY (If oVIer than /fern 61 CODE 1 

I I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

L 
6 NAME .\ND ADDRESS OF CONTRACTOR (No.. street. county, Stale. and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 96. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MODIFICATION OF CONTRACT/ORDER NO. 

X NAS l-960 14 

108. DATED (SEE /TEM 13) 

CODE FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - 

!J The above numbered solicitation is amended as sat forth in Item 14. The hour and date specified for receipt of Offers u is extended. u is not extended. 
Offerr must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 6 and 15. and returning __ copies of the amendmeni; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
ay separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wrtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this-amendment. and is received prior td the openins hour and date specified. 
12 ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv aufhotity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paving olfice, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

I 
0 OTHER (Specify type of modification and authotity) 

I 
E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasib1e.J 

The purpose of this modification is to increase the incremental funding in the amount-of 5402.261 (S371.3% for cost and 530,886 foifee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost. exclusive of fee, itiaccordance with the “Limitation of Funds” clauses, the to& amount allotted by the 
Government to this contract is 531.858,261. the above allotment cover6 the following period of performance: July 1, 1996 through June 30. 
1999. 

An acditlonal amount of S2,031.501 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 
1% NAME AND TITLE OF SIGNER (Type of print) TITLE OF CONTRACTING OFFICER (Type or print) 

1% CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 
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Coq@cting,Officer /7 
15C. DATE SIGNED 
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DME.2532 
DMF.5270 
DSD.1610 

96 R9966 
99 R22692 
96 R9970 
96 R20706 
96 R20706 
99 H2342S 
96 H15160 
99 Ml676 
99 R22293 
99 R22264 
99 R23049 
96 H15169 
99 H15190 
96 R23011 
96 R23501 
96 R23676 
99 R22967 
99 H15305 

50559674600 $22 
56110110100 $32,703 
50559674900 $3,275 

505641256 $30,000 
505641256 $70,000 

53603140100 $16,791 
53709212100 -$75,000 
99235150400 20000 
25670210600 20000 
25670210600 15000 
51950110100 $10,000 
53706322000 -$117 
53706332000 $15,304 
52216110100 $94,263 
24233012900 $50,000 
24223201100 $50,000 
52216110300 $30,000 
53706362000 $20,000 

TOTAL $402,261 

DA16 
DA16 
DA16 
DC20 
DC27 
DF23 
DF13 
D116 
Dl12 
D122 
D116 

DM17 
DM53 
DM46 
DM49 
DM49 
DM51 
DS14 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

DEOBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

DEOBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

NASl-96014 
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CONTRACT TABUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

z: 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

? 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 
0 

Award Fee 

1228360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0” 

i 
0 
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18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

: 

F_undina 

2,492,787 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 , 

0’ 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 



CONTRACT TAB1 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

111 4TION 

z: 

2: 

2: 

6”: 
61 
62 
63 
64 
65 
66 

z;: 
70 
71 

5: 
74 
75 
76 
77 
78 
79 

ii: 
82 

is 

:: 

8887 

ii 

ii: 
93 

i5 

i”7 

:: 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

I 

ed Cost 
0 

0 
9,828,545 

0 
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321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y~5’ 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 
54,756 

358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540 j 
385,962 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

0 
251,928 
210,774 
121,964 

33,512 
842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 



CONTRACT TABUI ATION 

Mod. Go. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 

Totals $ 4 1 ,i38,672 

cost $31,858,261 
Fee $2,031,501 

‘Total $33,889,762 

T 
: 
0 

‘0 
0 
0 
0 
0 

2864882 $ 44,303,554 $ 33,889,762 

=% 

: 
0 
0 
0 
0 
0 
0 

cost Award Fee Total 

$ 33,671 2,329 $ 
$ 28,059 1,941 $ 
$ 65,471 4,529 $ 
$ 15,705 1,086 $ 
$ (75,000) 0s 
$ 9,353 647 $ 
$ (117) 0 $ 
$ 14,314 990 $ 
$ 88,183 6,100 $ 
$ 93,530 6,470 $ 
$ 28,059 1,941 $ 
$ 18,706 1,294 $ 
$ 18,706 1,294 $ 
$ ?14,029 971 $ 
$ 18,706 1,294 $ 

THIS MOD $ 371,375 30,886 $ 
PREVIOUS $ 31,486,886 2,000,615 $ 
TOTALS $ 31,858,261 2,031,501 $ 

36,000 
30,000 
70,000 
16,791 

(75,000) 
10,000 

(117) 
15,304 
94,283 

100,000 
30,000 
20,000 
20,000 : 

: 
15.000 
20,000 

402,261 
33,487,501 
33,889,762 

%E% 
0 

223441 
-60583 
-71323 
215401 
316453 
278666 
402261 

DA18 
DC20 
DC27 
DF23 
DF13 
Dlld 

DM17 
DM53 
DM46 
D&l49 
DM51 
DS14 
Dl12 
Dl22 
0118 
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OMB Approval #: 27OQ-0042 
1. CONTlU 7 COOE PAGE OF PAGES 

AMENDMENT OF SOLICITATIONIM~J~FICAT~~N OF CONTfWCT 1 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DRTE 4. REQuI.SIT~O~VPURCHASE REQ. NO. 5. PROJECT NO. (/f ma&e) 

124 See Block 16C See page 2 
6 ISSUEDBY CODE 7. AOMlNlSTERED BY (If Other than Rem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0 NAME AND ADDRESS OF CONTRACTOR (No.. street, county, State, and Zip Code) & 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 98. DATED (SEE /TEA4 17) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE /TEA.f 13) 

CODE FACILIl-f CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specfried for receipt of Offers Cl is extended. 0 is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date spedtied in the soliciWion or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By aoknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the soliitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECENEO AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
vrnue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE OROER IS ISSUED PURSUANT TO: (Q-PC@ authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying oilice. 
appropriation dare. etc.J SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

c. THIS SUPPLEMENTAL AGREEMENT 1s ENTERED INTO PURSUANT TO AUTHORIN OF: 

0. OTHER (Specify type of moditication and authority) , 

E. IMPORTANT: Contractor Ix)is not. 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENOMENT/M00lFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

The purpose of this mxtification is to increase the incremental funding in the amount of S1,973,725 (Sl.845.322 for cost and 5128.403 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost. exclusive of fee, ip accordance with the “Limitation of Funds” clauses, the total amount allotted by the 
Government to this contract is S33.703.583 the above allotment covers the following period of performance: July 1, 1996 through June 30. 1999 

An additional amount of $2,159.904 is obligated under this contract for payment of fee” 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effeot. 
15A. NAME AN0 TITLE OF SIGNER (Type or print) 1% NAME AN0 TITLE OF CONTRACTING OFFICER (Type orpdnt) 

Darbne T. Baxter 

1.58 CONTRACTOR/OFFEROR 15C. DATE SIGNED 

(Signature of person authorized lo sign) 

NSN 7540-01-l 52.6070 
PREVIOUS EDITION UNUSABLE 

Cohtracting Officer 
16C. DATE 

P 

IGNEO 

/I# Q /9f 
STANDARD FORM 30 (R&v. lU-83) 
Prescribed by GSA 
FAR (46 CFR) 53 243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. EYJQ 

DAE.1258 
DAF.0386 
DCP.1259 
DCP.1259 
DCP.1260 
DCO.1184 
DCO. 1176 
DFB.3859 
DFB.3859 
DFB.3859 
DFB.3859 
DFB.3859 
DFC.3658 
DFC.3659 
Dl.1230 
01.1231 
DME.2534 
DMF.5245 
DSL.1399 
DSL.1399 
DSL.1399 
DSL.1399 
dmc.4636 

99R22942 53814140104 
99 R21827 52251312000 
99 R21828 52251311000 
99 R22885 52214110300 
99 R23403 54841310100 
99 R22885 52214T10300 
99 R23815 576021111 
99 R22885 52214110300 
99 H15278 53705210100 
99 H2321A 53803120100 
99 R22187 53803130200 
99 R23734 57603142100 
99 R22040 58120310100 
99 H2313A 53803110100 
99 R23735 57603141000 
99 R21892 52214210100 
99 R21874 52224210300 
99 R23929 52212510400 
99 R22229 323780104 
99 H15191 53706342000 
99 R23674 24223101300 
99 R23673 24223101200 
99 R23554 24233012900 
96 R20954 50563101000 

f 

$100,000 
$165,000 

116000 
97284 
76518 

120000 
28000 
15000 
30000 
15000 
30000 
30000 
11441 
70000 

$25,000 
$120,000 
$300,000 

60000 
$50,000 

$200,000 
$25,000 

$200,000 
-$20 

$1,973.725 

‘QAQa 
DGOl 
DA20 
DC24 
DC24 
DC22 
DC23 
DC21 
DFl9 
DF19 
DF19 
DF19 
DF19 
DF18 
DF22 
D118 
0113 

DM49 
DM32 
DS15 
DS15 
DS15 
DS15 
DM04 
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OBUCOMPLETE 
OBUCOMPLETE 

OBUPARTIAL 
OBUPARTIAL 
OBUPARTIAL 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

OBUPARTIAL 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLET 
OBUCOMPLET 2 

DEOBKOMPLETE 



CONTRACT TARUL ATION 

Award 
Mod. No. 
Mod. No. 
Mad. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

z: 

s 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

- 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

! 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 
0 

rd Fee CPAF Fundina 

1228360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

ii 
0 

ii 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 

NASl-96014 

2492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123.600 
66,345 

194,795 
82,000 

298,000 
832.608 

2,038.096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
28 1,502 

86,747 
91,541 
49,802 
50,916 

5.948 
24,737 

0 
174.099 

Oi 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 - 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 
84,081 
75,000' 
54,635 

243,065 
26,988 
96,162 
59,226 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

!X?NTRACT TABUTIOW 

iii%% 
Mod: No: 

53 
54 

Mod. No. 55 

z; 
58 

:i 

:: 
63 
64 
65 
66 

:i 

5: 

3: 

z 
76 

;z: 
79 
80 
81 

:: 

E 
86 
87 

ii 

z 
92 

ii 

ii 

:: 
99 

100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

9,828,54! 
0‘ 

: 
0 

:: 
0 
0 

: 
0 
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321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81.617 
42;ioo 

170,400 
137,450 

17,017 
wp3’ 

84:ooo 
26,000 
59,923 

111,200 
45.000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 

E’3 
223:773 
690,943 
393,792 
414,946 
211,276 
3611112. 
205,292 
266,333 .- 
119,291 

251,92: 
210.774 
121,964 

33,512 
842,780 
442,761 
362,407 
167.861 
267;i66 
294,021 
938,221 
1393672 
384,313 



S;ONTRACT TARUl AIlSIN 

ikY% 
Mad: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

115 
116 
117 
118 
119 
120 
121 
122 
123 
124 

: 

: 
0 
0 
0 
0 
0 
0 

$ 41,438,672 

cost $33,703,583 
Fee $2,159,904 

‘Total %35,863,487 

T 
0 

i 
0 
0 
0 
0 
0 
0 

2864882 $ 

7 
i 
0 
0 
0 
0 
0 
0 
0 

44,303,554 $ 

cost Award Fee Total 

$ 93,530 
$ 154,324 
$ 23,382 
$ 112,236 
$ 280,590 
$ 444,267 
$ 26,188 
$ 83,229 
$ 71,565 
$ 112,236 
$ 10,485 
% 65,471 
t 56,118 
$ 199,485 
$ 112,236 
$ (20) 

THIS MOD $ 1,845,322 % 
PREVIOUS $ 31,858,261 
TOTALS $ 33,703,583 

6,470 $ 100,000 
10,676 $ 165,000 

1,618 $ 25.000 
7,764 $ 120,000 

19,410 $ 300,000 
30,733 $ 475,000 

1,812 $ 28,000 
6,273 $ 89,502 
4,953 $ 76,518 

7,764 $ 120,000 
956 $ 11,441 

4,529 $ 70,000 
3,882 $ 60,000 

13,799 $ 213,284 : 

7,764 $ .-. 120,000 
0 $ (20) 

128,403 $ 1,973,725 
2,031,501 $ 33,889,762 
2,159,904 $ 35,863,487 

22344: 
-60583 
-71323 
215401 
316453 
278666 
402261 

1973725 
35,863,487 

DGOl 
DA20 
0118 
D113. 

DM49 
DS15 
DC2j 
DA0’8 
DCi2 
DF19 
‘4Fl8 
DF22- 
DM32 
DC24 --. 
DC23 
DM04 
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OMB Approval #: 27’ 7042 
1. CONTRA. , CODE PAGE OF PAGES 

A:lEND,MENT OF SOLlClTATlON/MODlFlCATl~ OF CONTRACT 1 5 

2. AMENOMENT/MODIFlCATlON NO. 3. EFFECTIVE DATE 4. REQUlSlTiON/PURCHASE REQ. NO. 5. PROJECT NO. (/f applicable) 

6 ISSUEDBY 
125 

CODE 
See Block 16C See page 2 I 

7. ADMINISTERED BY (Ilofher than /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6. NAME AND ADDRESS OF CONTRACTOR (No., sfreef, courtly, State. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center. 
Hampton, VA 23681-0001 

& 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE /TEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

1OB. DATED (SEE /T/X4 13) 

CODE FACILITY CODE - 7/i/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offen 0 is extended. 0 is notextendad. 
Offers must acknowledge racaipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning __ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12 ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
appropriation dale, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0 OTHER [Speciv type of modification and authority) 

E. IMPORTANT: Contractor q $s not, 0 is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENOMENT/MOOIFICATION (Organized by UCF secfion headings, including solicitationkontracf subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding in the amount of 5782.189 (5725.063 for cost and 557.126 for ice). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted therefor: : 

“(a) For purposes of payment of cost, exclusive of fee, intccordance with the “Limitation of Funds” clauses, the total amount allotted by the 
Government to this contract is 534.428.646 Vie above allotment cOvers the following period of performance: July 1. 1996 through June 30. 1999. 

An additional amount of $2.217.030 IS obligated under this contract for payment of fee” 

Except as provided herem. all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effect 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) 

Darlehe T. Baxter 

158. CONTRACTORlOFFEROR 1.X. DATE SIGNED 
ConjractingPficer n 

(Signafure of person authorized to sign) 

NSN X40-01 -152-6070 
PREVIOUS EDITION UNUSABLE 

(Signature of Conlrac 

STANDARD FORM 30 (Rev. ld-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND Af’PROPRlATlON DATA 
PR NO. PYJQ 

DAB.1112 
DAB.1114 
DCK.1153 
DFB.3864 
DFB.3865 
Dl.1236 
Dl.1234 
Dl.1235 
DMB.5087 
DMB.5087 
DMF.5276 

99 R22900 24280010100 $66,454 
99 R22900 24280010100 $68,092 
99 R22991 52235110300 28618 
99 H2342S 53803140100 9025 
99 H2342S 53803140100 100000 
99 I322293 25870210600 25000 
99 I323739 57602130200 275000 
99 W1838 52214210200 50000 
98 H15189 53706322000 35000 
99 H15189 53706322000 65000 
99 T23326 25130071100 60000 

DG03 
DA1 9 
DC19 
DF09 
DF26 
Dl12 
0120 
DlOl 

DM48 
DM48 
DM47 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

i 

$782,189 
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CONTRACT IAWl ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 

2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

E 
52 

d Cod Award Fee CPAF F_undina 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

- 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

z 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

ii 
0 

i 

1228360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

ii 

: 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 

2,492,787 
1,700,026 

28,600 
112,000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

Oi 

673 
0 

200,000 
224,219 

35,618 ~~ 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59.226 
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FtACT TABUl ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 

5”: 
56 

28’ 

:: 
61 
62 

ii 
65 
66 

ii 
70 
71 
72 

;: 

5: 
77 
78 
79 
80 

:: 

8 
85 

:7” 
88 
89 

i’: 

ii: 
94 
95 
96 
97 

9”: 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

Y 
321,700 

90,000 
82,268 

158,025 
337,539 

72,177 
137,790 
68,241 

163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘yg’ 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540 j 
385,962 ’ 
223,773 
690,943 
393,792 
414,946 
211,276 
361,112 
205,292 
266,333 
119,291 

251,92: 
210,774 
121,964 
33,512 

842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 
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Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 

Totals $ 41,438,672 2864882 $ 44,303,554 $ 
cost $34,428,646 

Fee $2,217,030 
‘Total $36,645,676 

CPAF 
0 

cost Award Fee Total 

$ 61,385 
$ 63,684 
$ 257,007 
$ 46,765 
$ 93,530 
$ 56,118 
$ 26,221 
$ 6,790 
$ 93,530 
$ 20,033 

THIS MOD $ 725,063 $ 
PREVIOUS $ 33,703,583 
TOTALS $ 34,428,646 

f 

5,069 $ 66,454 dg03 
4,408 $ 68,092 da19 

17,993 $ 275,000 di20 
3,235 $ 50,000 diO1 
6,470 $ 100,000 dm48 
3,882 $ 60.000 dm47, 
2,397 $ 28,618 dc191 
2,235 $ 9,025 DF09 
6,470 $ 100,000 DF26 
4,967 $ 25,000 Dl12 

57,126 $ 782,189 
2,159,904 $ 35,863,487 
2,217,030 $ 36,645,676 

%% 
0 

22344 1 
-60583 
-71323 
215401 
316453 
278666 
40226 1 

1973725 
782189 

36,645,676 
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MODIFICATION NO. 125 

PAGE 5 of 5 



OMB Approval #: 27’ . 7042 
1. CONTRA I CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMEND’~IENT/MO~IFICATlON NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f applicable) 

126 See Block 16C See 
1 

page 2 
6 ISSUEDBY CODE 1 7. ADMINISTERED BY (If other than /tern 6) CODE 1 

I I 
. 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

., 

: 

8. NAME AND ADDRESS OF CONTRACTOR (No., srrael, county, State, and Zip Code) . 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

96. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

. x NASl-96014 

1OB. DATED (SEE /TEM 13) 

CODE 1 FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

q The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. 0 is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date spac&d in thq~solicitation or as amended, by one of the following methods: 

. . 

(a) By completing Items 8 and 15. and returning __ copies of the amendment; (b) By ackn&&dging receipt of this amendment on each copy of the offer submitted: or(c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment rmmbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment vou desire to chanoe an offer alreadv submitted. such chanoe mav be made bv teleoram or letter. orovided each teleoram or letter makes 
reference to the solicitatidn and this amendGent. and is re&ed prior to the openingiour &d.date spew . Xed.- 

. 

12 ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO.AS DESCRIBED IN ITEM 14. 
(4 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specie author@) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

x B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofrice, 
appmpriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORllY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: i 

0. OTHER (Speciv lype of modificalion and authority) 

E. IMPORTANT: Contractor ais not. 0 is required to sign this doarment and-b& copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitation/contract subjecf matter where feasible.) 

The purpose of this modification is to increase the incremental funding in the amount of $737,346 ($688.760 for cost and 548.586 for fee). 
Accordingly. the following changes are made to the Contract Schedule: . 

A. Under Section B. 8.4 CONTRACT FUNDING, is delefd in its entirety and&e following substituted therefor: : 

“(a) For purposes of payment of cost. exdusive of fee, in accordance with thb’di&ation of Fund;” dauses, the total amount allotted by the 
Government to this contract is 535.117,406 the above allotment covers the folloting period of performance: July 1, 1996 through June 30, 1999 

An addibonal amount of 52.265.616 is obligated under this contract for payment of fee’. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or’iOA. as heretofore changed, remains unchanged and in full force and effect 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APf’ROPRlATlON DKLA 
PR NO. E!JiJQ 

Dl.1233 
DSK.1242 
DSK. 1242 
DSK. 1242 
DSl.1864 
DSl.1864 
DSl.1864 
DSl.1864 
DSl.1864 
DSl.1864 
DSl.1864 
DSl.1865 

99 Ml878 
99 R19736 
99 R23009 
99 R23021 
99 Hi5192 
99 R22987 
99 R23054 
99 R22983 
98 R22836 
99 R23830 
99 R23831 
99 H15192 

99235150400 
50910110300 
52231710100 
632iO140500 
53706352000 
52218310100 
52218110200 
53813110600 
52211410100 
53813120400 
53813120300 
53706352000 

$30,000 
$20,000 

15000 
18078 

231270 
‘70000 

160000 
30000 
40000 . 
50000 
70000 

2998 

$73;,346 

Dl18 OBUCOMPLETE 
DS13 OBUCOMPLETE 
DS13 OBUCOMPLETE 
DS13 OBUCOMPLETE 
DS09 OBUCOMPLETE 
DS09 OBUCOMPLETE 
DS09 OBUCOMPLETE 
DS09 OBUCOMPLETE 
DS09 OBUCOMPLETE 
DSO9 OBUCOMPLETE 
DS09 OBUCOMPLETE 
DSll OBUCOMPLETE 
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CT TABUI ATIQN 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 

2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

z: 

d Cost 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

? 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0” 

Fl 
0 

Bward 

1228360 $ 
0 

: 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

. 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 

(. 0 
0 

. 0 
0 
0 
0 
0 
0 
0 

. 0 
0 
0 
0 

0” 
0 

ii 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 ~~ 
0 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

i 
0 

F_undina 

2492,787 
1,700,026 

28,600 
112.000 

50,000 
(82,800) 
50,000 

(18,594) 
123,600 

66,345 
194,795 

82,000 
298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 ; 

0 
673 

0 
200,000 
224,219 

35,618 
126,106 
111,685 
60,122 

151,000 
74,822 
40,000 
85,000 

286,761 
189,511 

83,000 
164,560 

84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 
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v 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

E 
55’ 
56 

z: 

6”: 

:: 
63 
64 
65 
66 
67 

2 

;: 

5: 
75 
76 
77 
78 

i: 

ii: 
83 

iii 

“8; 

8”: 
90 

:: 

ii 

Ei 

i;: 
99 

100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
W~3~~’ 

84:ooo 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540; 
385,962 
223,773 
690,943 
393,792 
414,Q46 
211,276 
361,112 
205,292 
266,333 - 
119,291 

0 
251,928 
210,774 
121,964 
33,512 

842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 
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I . 

Mad. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 

Totals $ 41,438,672 2864882 $ 
cost $35, 117,406 

Fee $2,265,616 
*Total $3?,383,022 

Y 
fl 
0 
0 
0 
0 
0 
0 
0 
0 
0 

44,303,554 $ 37,383,022 

cost 
49,643 

609,133 
28,059 

1,925 

Award Fee Total 

3,435 $ 53,078 
;. :42,137 $ 651,270 

1,941 $ 30,000 
;‘. 1,073 $ 2,998 
i. 

22344: 
-60583 
-71323 
215401 
316453 
278666 
40226 1 

1973725 
782,189 
737,346 

ds13 
ds09 
di18 

dsl 1 

THIS MOD $ 688,760 $ 48,586 $ 737,346 
PREVIOUS $ 34,428,646 2,217,030 $ 36,645,676 
TOTALS $ 35,117,406 2,265,616 $ 37,383,022 
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MODIFICATION NO. 126 

PAGE 5 of 5 



OMB Approval #: 27p- 7042 

AMENDMENT OF SOLlClTATlON/MODlFlCATl~N OF -CONTRACT 
1. CONTRA < CODE PAGE OF PAGES 

1 5 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If app/icab(e) 

6 ISSUEDBY 
127 

CODE 
See Block 16C See page 2 

7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 

98. DATED (SEE /TEA4 11) 

Hampton, VA 23681-0001 IOA. MODIFICATION OF CONTRACT/ORDER NO. 

X NASI-96014 

1OB. DATED (SEE /TEM 13) 

CODE FACILITY CODE - 7/i I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

•J The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for rec8ipt of Offers q isextended, c] is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items a and 15. and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofice. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor ais not, c] is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Organized by UCF section headings, including solicifafion/contractract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding in the amount of $1.350.126 ($1.255,931 for cost and $94.196 for fee). 
Accordingly, the following changes are made to the Contract Schedule: 

A. Under Section 8, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, iXaccordance with the “Limitation of Funds” clauses, the total amount allotted by the 
Government to this contract is 536.373,337 the above allotment covers the following period of performance: July 1, 1996 through June 30. 1999. 

An additional amount of $2.359611 is obligated under this contract for payment of fee”. 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or lOA, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME 

ANP 
TITLE OF CONTRACTING OFFICER (Type or print) 

Darle&T. Baxter 

15B. CONTRACTOWOFFEROR 1% DATE SIGNED 
ContqQting Officer n 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

’ -(Signature ofContractir$g Oficer) / 

STANDARD FORM 30 (Rev! 10-63) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DAIA 
PR NO. 

DAC.1076 
DAC.1076 
DAC.1076 
DAC.1076 
DAC.1076 
DAC.1076 
DAE.1270 
DAE.1267 
DAE.1267 
DAE.1267 
DAE.1267 
DAE.1267 
DAE.1268 
DAE.1268 
DAE.1268 
DFM.1299 
DFM. 1299 
Dl.1200 
01.1237 
Dl.1237 
Dl.1238 
Dl.1238 
DIH.1471 
DIH.1471 
DMF.5278 
DMF.5278 
DMF.5279 
DSD.1610 

PYJQ 

98 R22914 24234010200 9,500 
99 H15347 53707500200 40,000 
99 R22899 24234010100 15,100 
99 R23826 52225311800 17,400 
99 R23766 53814120100 50,000 
99 R23175 52222310100 9,472 
99 M3685 99220033100 400,000 
99 H15334 53707500300 30,000 
99 R23746 5760342600 30,000 
99 R23915 52225410300 30,000 
99 H15336 53707500300 40,000 
99 R23916 52225410300 21,263 
99 H15335 53707500300 25,000 
99 R23914 52225410300 27,000 
99 R23917 52225410300 31,651 
99 R22974 52231610100 20,000 
99 R23063 52231810300 29,563 
98 R21679 96221005000 -11,000 
98 R22638 96330015000 17,084 
99 R24024 10145015000 46,916 
99 R22271 25870210700 16,000 
99 R23923 25870211800 8,000 
99 H15310 53708413000 108,177 
99 R23904 54881110400 104,000 
98 R22823 24233011200 3,800 
99 R22823 24233011200 96,200 
99 R22967 52218110300 100,000 
99 H15305 537063620 35,000 

1,350,126 

DA21 
DA21 
DA21 
DA21 
DA21 
DA21 
DA06 
DA09 
DA09 
DA09 
DA09 
DA09 
DA10 
DA1 0 
DA10 
DF25 
DF25 
D103 
0117 
D117 
D122 
Dl22 
0119 
Dl19 

DM54 
DM54 
DM51 
DS14 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

DEOBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETd 
OBUCOMPLETE 
OBUCOMPLETE 
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CONTRACT TABULATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

5”: 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

_ 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

! 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

0” 

rd Fee 

1228360 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

18,993,443 $ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 

F_undina 

2,492,787 
1,700,026 

28,600 
112,000 
50,000 

(82,800) 
50,000 

(18,594) 
123,600 
66,345 

194,795 
82,000 

298,000 
832,608 

2,038,096 
1,147,292 

810,237 
1,346,484 
1,531,825 

334,753 
281,502 

86,747 
91,541 
49,802 
50,916 

5,948 
24,737 

0 
174,099 

0; 
673 

0 
200,000 
224,219 

35,648 
126,106 
111,685 

60,122 
151,000 

74,822 
40,000 
85,000 

286,761 
189,511 
83,000 

164,560 
84,081 
75,000 
54,635 

243,065 
26,988 
96,162 
59,226 
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CoNTRASiT TARUl AIlQB 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

ed Co.%! 
0 Y 

321,700 
90,000 
82,268 

158,025 
337,539 

72,177 
137,790 

68,241 
163,252 
212,523 

5,000 
161,000 

(1,500) 
25,012 
81,617 
42,500 

170,400 
137,450 

17,017 
‘y3;’ 

84:000 
26,000 
59,923 

111,200 
45,000 

228,268 
116,081 

54,756 
358,138 
626,792 
172,534 

1,489,768 
261,615 
432,103 
654,540 
385,962 ’ 
223,773 
690,943 
393,792 
414,946 
21! ,275 
361,112 
205,292 
266,333 
119,291 

251,92: 
210,774 
121,964 

33,512 
842,780 
442,761 
362,407 
167,861 
267,166 
294,021 
938,221 
1393672 
384,313 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

Mod. No. 115 
Mod. No. 116 

117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 

: 

i 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 41,438,672 
cost 

Fee 
*Total 

Y 
: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

2864882 $ 
$36,373,337 

$2,359,811 
$38,733,148 

T 
0 

0" 
0 
0 
0 
0 
0 
0 
0 
0 
O$ 

44,303,554 $ 

cost Award Fee Total 

$ 

f 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

THIS MOD $ 1,255,931 $ 
PREVIOUS $ 35,117,406 
TOTALS $ 36,373,337 

132,312 9,160 $ 141,472 da21 
46,355 3,208 $ 49,563 df25 
59,853 4,147 $ 64,000 di17 
22,447 1,553 $ 24,000 di22 
93,530 6,470 $ 100,000 dm54 
93,530 6,470 $ 100,000 dm51 
32,735 2,265 $ 35,000 dsl4j 

135,889 15,374 $ 151,263 DA09 
77,718 5,933 $ 83,651 DA10 

(11,000) 0s (11,000) 0103 
198,442 13,735 $ 212,177 Dkt9 
374.120 25,880 $ 400,000 *DA06 

94,195 $ 1,350,126 
2,265,616 $ 37,383,022 
2,359,811 $ 38,733,148 

%E% 
22344: 
-60583 
-71323 
215401 
316453 
278666 
402261 

1973725 
782,189 
737,346 

1,350,126 
38,733,148 
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OMB Approval #: 27L .;42 
1. CONTRACT ID CODE PAGE OF PAGES 

AMEN3MENT OF !3OLlClTATlON/MODlFlCATlON OF CONTRACT 1 6 
2 AMENOMENl/MODIFlCATlON NO. 3. EP~ECTIVE DATE 4. REQUISITiONIPU6CHASe REQ. NO. 0. PROJECT NO. (If l PP//c&/e) 

128 See Block 16C See page 3 
6. ISSUED BY COOE 7 MMNISTERED ey (Ifolhrr IhJn Im 8) CODE 1 

L L 

Natlonal Aeronautics and Space Admlnlstretlon 
Langley Research Center 
Hampton, VA 23881-0001 

a. NAME AND AOD~66 OF CONTRACTOR (No., slrssl, counly, SW*, Jnd Zip CodJ) OA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martln Englneerlng 8 Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

108. DATED (SEE ITEM 131 

CODE 1 FACILITY CODE 7/l I96 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The alxwr numborsd ~llolutlun II l mwdd w aat for01 In Ilnm 14. Thm hour and dab 8pdflul for rocalpt of Ofhrr 
ofrer.3 mod d~3~kdp3 receipt of (hIa emerdment prior (0 Wbe hour end dote ~pecltled In the tollcnetlon or 88 amended. by one of the foll~ng methcds 

(0) By completinp Item, 8 end 16, end retumlnp - coplsr of the amendment (b) By scknovdedglnp tualpl of thlr amandmW on #8oh oopy of th@ o(lsr Bubm!Had; or (c) 
BY espemte loner or telaqmm which Inoludar l mtaron- to the aolldWlon mnd wwndmwl numbor& FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 

eu& chsn@ may be mode by l&IQram or l#ler, prvvldOd eWh t&Qr8m or Mler m@kas 

See page 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xj A THIS CH~,NGE ORDER IS ISSUED PURSUANT TO: (SpscRy wufhoHy) THE C~.NGEE~??~‘-WTH IN lTEt+i l4 ARE MADE ‘N THE CoNTRACT ORDER 

Nb. IN ITEM IOA. 

X 6. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANCES (Juch JJ ChJngJJ In PJyh~ Of,kJ. 
O#W@Jtbl dJlJ. #to.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIW OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AQREEMeNT I$ ENTtAEO INTO PURSUANT TO AUTHORITY OF: 

I 
0. OTHER (S,o.o/fy fyp O~“,d!kJfbtl J”d sufhorlfyj 

14. DESCRIPTION Of AM 

The purposes of thl8 modiflcstlon are to exerclee the Third Option Perlod and increase the lncrementel fundlng on the contract 
by $207.337($193,915 for coBt and $13,422 for fee). Accordingly. the tollowlng changes are made to the Contract Schedule: 

A. Under B.2-EXU,MATFO COST AND AYYARD , revise to read as follows: 

The estimated cO8t of thl8 cwWact Ig $4&2QB,l25. The maximum available award fee Is $3.338,931. Total estimated cost and 

maximum award fee are $51,635.066. 

exmpl ,JI p&dad fwwln, Jn km snd u)ndlWrW of the dcamenl mforsnolrd In Item OA or 10A. aa hwa~ofom chongeQ, nmelne unCfWWti and In full fOarcr and rffw%. 

16A. NAME AND TITLE OF 616NER (TYPO orprlnl) IOA. NAME AND TITLE 6FmNTRACTING OFFICER (Tj’w Orprinl) 

Devld H. Jones 

168. CON-~RACTORI~FFEROR 

(Slpdum orpmon &ihoHzJd to Jb) 
NSN 75AO41-1628070 
PREVIOUS EOlTlON UNUSAELC 

Contracting Officer 
rsC DATE SIGNED rec. DATE SIGNED 

/2 - 16 -?F 

30-101 . STANDARD FORM 30 (Rev. 10-83) 
Pmcaibul by GSA 
FAR (48 CFR) 03.243 



B. Under Section B, B.4-CONTRACT FUNDl?fG, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clause, the total amount 
allotted by the Government to this contract is $36,567,252. The above allotment covers the following period of performance 
July 1, 1996 through September 30,200O. 

“(b) An additional amount of $2,373,233 is obligated under the contract for payment of fee”. 

C. ,Under F. l--PERIOD OF PERFORMANCE, revise the period of performance to read 5 1 months from the effective date of 
this contract (7/l/96 through 9/30/2000). 

D. Under H.4--GPTIONS, exercise the Third Option Period. There are no remaining Options. 

NAS l-960 14 
Modification No. 128 
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DtiM.1294 98 R23838 52225116000 
Dl.1239 99 R22965 52235210100 
Dl.1240 99 R21838 52214210200 
DMC.4911 99 HI5190 537063320 
DMC.4923 99 R23011 52218110100 
DME.2538 98 R23516 24282200100 
DMF.5276 99 T23326 25130071100 
DSl.1871 99 R21889 52910110100 

-$2,193 DC28 
$50.000 Dl09 
$51,657 Dlll 

48000 DM53 
57575 DM42 

5000 DM49 
-19160 DM47 

$16,458 DSlO 

$207,337 

OFOBUCOMPLFTF 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
DEOBUCOMPLETE 
OBUCOMPLETE 

NASl-96014 
MODIFICATION NO. 128 
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CONTRACT1 ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
38 
37 
38 
39 
40 
41 
42 
43 
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10A MODIFICATION OF CONTRACT/ORDER NO. 
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“(a) For purposes of payment of cost. exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount allotted by the 
Government to this contract is 537,006.358. the above allotment covers the following period of performance: 
July 1, 1996 through September 30. 2000. 

An additional amount of S2.404,049 IS obligated under this contract for payment of fee.” 
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c 
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NO. IN ITEM IOA. 
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Accordingly, the following changes are made to the ContracttSchedule: 

A. Under Section B, B.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 
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September 30, 2000. 

An additional amount of $2.430.666 is obligated under this contract for payment of fee”. 
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Darlene T. Baxter 
Cdtracting Officer 

168. ~&TED STALES OF AMERK~X I IX. DATE SIGNED 1 16C. DATE SIGNED 

, 

-105 STANDARD FORM 30 (Rev’. 1’0-83) 
JS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 

158. CONTRACTOWOFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
PREVIOI 



BCCOUNTING AND APPROPRIATION DATA 
PR NO. f2YJ.Q 

DFC.3680 
DFC.3681 
D1.1244 
Dl.1244 
Dl.1244 
Dl.1245 
Dl.1247 
DME.2539 

- 

99 R21931 
99 H233lA 
99 R22264 
99 R22843 
99 R23933 
99 R23811 
99 R24055 
99 R24024 

52211210100 -$561 
53803130100 $90,000 
25870210600 $75,000 
52211410200 $30,000 
52224210600 $50,000 
52214210300 $142,077 
25880001000 $16,081 
10145015000 $10,000 

$412,597 

DF19 DEOBUCOMPLETE 
DF20 OBUCOMPLETE 
DI13 OBUCOMPLETE 
DI 13 OBUCOMPLETE 
Dl13 OBUCOMPLETE 
DI 18 OBUCOMPLETE 
Dl22 OBUCOMPLETE 

DM49 OBUCOMPLETE 
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I ’ 

CT TABUL ATION 
Through 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod: No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

E’: 
52 

Award GE!AE Fundina 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

ii 
0 

: 

$1,228,360 $ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

e 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

i 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 0 
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$2,492,787 
$1.700,026 

$28,600 
$112,000 

$50,000 
-$82,800 
$50,000 

-$18,594 
$123,600 

$66,345 
$194,795 

$82,000 
$298,000 
$832,608 

$2,038,096 
$1,147,292 

$810,237 
$1,346,484 
$1,531;825 

$334,753 
$281,502 

$86,747 
$91,541 
$49,802 
$50,916 

$5,948 
$24,737 

$0 
$174,099 

$0 
$673 

$200.0~: 
$224,219 

$35,618 
$126,106 
$111,685 

$60,122 
$151,000 

$74,822 
$40,000 
$85,000 

$286,761 
$189,511 

$83,000 
$164,560 

$84,081 
$75,000 
$54,635 

$243.065 
$26,988 
$96,162 
$59,226 



m 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 

2 
56 

2: 
iFI 
:: 
63 
64 
65 
66 
67 
68 

;: 
72 
73 
74 

;: 
77 

;i 
80 

:: 

ii: 

i: 

:i 

ii 

i: 

is 

ii: 

ii 
99 

100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

$321.7:: 
$90,000 
$82,268 

$158,025 
$337,539 

$72,177 
$137,790 

$68,241 
$163,252 
$212,523 

$5,000 
$161,000 

-$I,500 
$25,012 
$81,617 
$42,500 

$170,400 
$137,450 

$17,017 
-$219,587 

$53,105 
$84,000 
$26,000 
$59,923 

$111,200 
$45,000 

$228,268 
$116,081 

$54,756 
$358,138 
$626,792 
$172,534 

$I ,489,768 
$261,615 
$432,103 
$654,540 
$385,962 
$223,773 
$690,943 
$393,792 
$414,946 
$211,276 
$361,112 
$205,292 

- $266,333 
$119,291 

$251.9:: 
$210,774 
$121,964 

$33,512 
$842,780 
$442,761 
$362,407 
$167,861 
$267,166 
$294,021 
$938,221 

$1,393,672 
$384,313 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

115 
116 
117 
ii8 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 

Award !xeE 
0 0- $389,519 

: 

ii 
0 
0 
0 
0 
0 
0 
0 
0 

$6,857,45i 
$0 

0 
$ 48,296,125 

cost $37,392,338 
Fee $7 430.666 
Total $39,823,004 

0 

: 
0 
0 
0 
0 
0 
0 
0 
0 

$474,04i 
$0 

$3,338.93: $ 

0 

: 
0 
0 
0 
0 
0 
0 
0 
0 

$7,331,5Oi 
$0 

0 
51,635,056 

cost Award Fee Total 

-$524 -$37 -$561 DFl9 
$84,177 $5,823 $90,000 DF20 

$144,971 $10,029 $155,000 Dl13 
$132,963 $9,114 $142,077 Dlla 

$9,353 $647 $10,000 DM49 
$15,040 $1,041 $16,081 Dl22 

- 

THIS MOC 
PREVIOU 
TOTALS 

385,980 
37,006,358 
37,392,338 

26,617 
2,404,049 
2,430,666 

412,597 
39,410,407 
39,823,004 

$223,4i(: 
-$60,583 
-$71,323 
$215,401 
$316,453 
$278,666 
$402,261 

$1,973,725 
$782,189 
$737,346 

$1,350,126 
$207,337 
$469,922 
$412,597 

$39,823,004 
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OMB Apps #: 2700-0042 
1. _ >NTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODl~lCATlON OF CONTRACT 1 5 

2. ‘IMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f applicable) 

6. ISSUED BY 
131 

CODE 
See Block 16C See page 2 

7. ADMINISTERED BY (If other than Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county. State, andZip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stoo 371 
NASA Langley Research Center 
Hampton. VA 23681-0001 

I 1 9B. DATED (SEE ITEM 17) 

10A. MODIFICATION OF CONTRACT/ORDER NO 

X NASl-96014 

IOB. DATED (SEE ITEM 13) 

CODE FACILITY CODE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. 0 isnotextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vtrtue of this amendment you desire to change an offer already submltted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received pnor to the opening hour and date specified 
12 ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
00 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTPACT ORDER 

NO. IN ITEM 10A. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes !n payng ofice, 
appmpnafion date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

I 
D. OTHER (Speofy type of modification and authority) 

E. IMPORTANT: Contractor @is not. n is required to sign this document and return copies to the issuing Office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solicitationkontfact subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding in the amount of S500.533 ($467,641 cost and 532.892 for fee. 
Accordingly. the following changes are made to the Contract Schedule: 

A. Under Section El, 8.4 CONTRACT FUNQING. is deleted in its entirety and the folfowmg substituted {herefor: 

“(a) For purposes of payment of cost, exclusive of fee in accordance with the “Limitation of Funds” clauses, the total amount allotted by 
the Government to this contract IS 537859.979 the above allotment covers the followmg penod of performance: July 1. 1996 through 
September 30. 2000. 

An additional amount of S2.463.558 is obligated under this contract for payment of fee”. 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1OA. as heretofore changed, remains unchanged and in full force and effect. 

PREVIOUS EDITION UNUSABLE Prescribed by GSA 
FAR (48 CFR) 53.243 



OUNTING AND APPROPRIATION DATA 
PR NO. Py b!Q 

DCK. 1158 
DCL.1140 
DCM.1316 
DFL.1502 
DMF.5245 
IA.1 183 
IA.1 183 
IA.1 184 
IA.1184 
DSD.1629 

99 R22991 
99 H15198 
99 R23002 
99 R22971 
99 R22229 
99 H15239 
99 H15342 
99 H15180 
99 H15343 
99 H15340 

52235110300 $99,300 DC1 9 OBUCOMPLETE 
53707242300 $20,000 DC29 OBUCOMPLETE 
52225410100 $2,498 DC28 OBUCOMPLETE 
52231610100 $89,883 DF27 OBUCOMPLETE 

323780104 $100,000 DM32 OBUCOMPLETE 
53709212400 $36,000 DF20 OBUCOMPLETE 
53709420100 $14,000 DF20 OBUCOMPLETE 
53709212100 $36,000 DF20 OBUCOMPLETE 
53709420200 $14,000 DF20 OBUCOMPLETE 
53709410200 $88,852 DS14 OBUCOMPLETE 

$500,533 
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CONTRACT TWLATION 
Throw 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

ed Cost Award GeAE F_undina 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

r 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

$1,228,360 $ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

i 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

i 
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$2.492.787 
$1,700,026 

$28,600 
$112,000 

$50,000 
-$82,800 
$50,000 

418,594 
$123,600 

$66,345 
$194,795 

$82,000 
$298,000 
$832,608 

$2,038,096 
$1,147,292 

$810,237 
$1,346,484 
$1,531,825 

$334,753 
$281,502 

$86,747 
$91,541 
$49,802 
$50.916 

$5,948 
$24,737 

$0 
$174,099 

$0 
$673 

$0 
$200,000 
$224,219; 

$35,618 
$126,106 
$111,685 

$60,122 
$151,000 

$74,822 
$40,000 
$85,000 

$286,761 
$i89,5i 1 

$83,000 
$164,560 

$84,081 
$75,000 
$54,635 

$243,065 
$26,988 
$96,162 
$59,226 

i 



CONTRACT TARUI ATION 

it&?% 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 
54 

z: 
57 

z: 
60 
61 
62 
63 
64 
65 
66 
67 

;: 

5: 
73 
74 
75 
76 
77 
78 

ii 
81 
82 
83 
84 

:: 
87 
88 

:o” 

i: 
93 
94 

i; 
97 
98 
99 

100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

: 
0 

10,507,919 
0 
0 

i 
0 
0 

: 

: 
0 

f i 
0 
0 

9,828,545 
0 

ii 
0 

00 
0 
0 
0 

i 

$0 
$321,700 

$90.000 
$821268 

$158,025 
$337,539 

$72,177 
$137,790 

$68,241 
$163,252 
$212,523 

$5,000 
$161,000 

-$1,500 
$25,012 
$81,617 
$42,500 

$170,400 
$137,450 

$17,017 
-5219,587 

$53,105 
$84,000 
$26,000 
$59,923 

$111,200 
$45,000 

$228,268 
$116,081 

$54,756 
$358,138 
$626,792 
$172.534 

$1.489,768 
$261.615 
$432:iO3 
$654,540 : 
$385,962 ’ 
$223,773 
$690.943 
$393:792 
$414,946, 
$211,276i 
$361,112’ . 
$205,292 
$266,333 
$119,291 

$251.9:: 
$210,774 
$121,964 

$33,512 
$842,780 
$442,761 
$362,407 
$167,861 
$267,166 
$294,021 
$938,221 

$1,393,672 
$384,313 
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Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 

. Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Totals 

ed Cost Award isJ?AE Fundina 
: 0 

i 

: $389,519 

i : 
$223,4:(: 

0 -$60,583 
0 0 0 -$71,323 
0 0 0 $215,401 
0 0 0 $316,453 
0 0 0 $278,666 
0 0 0 $402,261 
0 0 0 $1,973,725 
0 0 0 $782.189 
0 0 0 $737,346 
0 0 $1,350,126 

$6,857,453 $474,049 $7,331,5OZ $207,337 
$0 $0 $0 $469,922 

0 0 0 $412,597 
0 0 $500,533 

$ 48,296,125 $3,338,931 $ 51,635.056' $40,323,537 

cost 
Fee 
Total 

$37,859,979 

$40,323,537 

cost Award Fee Total 

$92,212 $7,088 
$18,706 $1,294 

$2,498 $0 
$84,066 $5,817 
$93,530 $6,470 
$46,765 $3,235 

46765 3235 

$ 83,099 5,753 

$99,300 dc19 
$20,000 dc29 

$2,498 dc28 
$89,883 df27 

$100.000 dm32 
$50,000 df20 
$50,000 dt20 
$88,852 ds14 

f 

THIS MOD 467,641 32,892 500,533 
PREVIOUS 37.392,338 2,430,666 39.823,004 
TOTALS 37,859,979 2,463,558 40,323,537 
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OMB Approval #: 2700-0042 
1. CONTRACT ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlHCATlON OF CONTRACT 1 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicab/e) 

6. ISSUED BY 
132 

CODE 
See Block 16C See page 3 

7. ADMINISTERED BY (nother than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

0 NAME AND ADDRESS OF CONTRACTOR (No.. street. county, State. and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 96. DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO 

X NASl-96014 

108. DATED (SEE /TEL4 13) 

CODE FACILITY CODE .7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date speck% for receipt of Offers 0 isextended. 0 is notextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 6 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vrrtue of thus amendment you destre to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes referen= 
to the sokcnation and thus amendment. and IS recerved pnor to the opening hour and date specified 
12 ACCOUNTING AND APPROPRIATION DATA (If required) 

See page 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paymg office. 
appropriafion date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

Y C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 
A 

;2.243-3-CHANGES COST-REIMBURSEMENT (AUG 1987)ALTERNATE I (APR 1984) 
1 D OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor q is not, [x) is required to sign this document and return 3 copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCATlON (Oman&d bv UCF section headings. includinq solicitation/contract subject matter where feas1ble.J 

The purposes of this supplemental agreement are to add incremental funding in the amount of $554,738 ($518,505 for cost and 536.233 for fee) 
to add Year 2000 Compliance requirement to the Statement of Work; and to revise the Award Fee Evaluation Plan. Accordingly, the followmg 
changes are made to the Contract Schedule: 

? 

Except as provided herein, all terms and conditrons of the document referenced In Item 9A or 10A. as heretofore changed, remarns unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type of pnnl) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orpnnf) 

Darlene T. Baxter 



A. Under Section 8, 8.4 CONTRACT FUNDING. IS deleted rn its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee. in accordance with the “Limitation of Funds” clauses, the total 
amount allotted by the Government to this contract is S38.378.484 the above allotment covers the followmg penod of 
performance: July 1. 1996 through September 30, 2000. 

An additlonal amount of S2.499.791 IS obligated under this contract for payment of fee” 

6 Under Section C STATEMENT OF WORK - AEROSPACE RESEARCH AND TECHNOLOGY (ART), add paragraph 6.0 
to read as follows. 

6.0 “YEAR 2000 COMPLIANCE 

(a) “Year 2000 compliant,” as used herein, means that the information technology (hardware, software and firmware, 
including embedded systems or any other electro-mechanical or processor-based systems used in accordance with its 
associated documentation) accurately processes date and date-related data (including, but not limited to, calculating, 
comparing, and sequencing) from, into, and between the twentieth and twenty-first centuries, and the years 1999 and 
2000 and leap year calculations, to the extent that other information technology (IT), used in combination with the 
information technology being acquired. property exchanges date and date-related data with it. 

(b) Any IT provided or maintained under this contract must be Year 2000 compliant. To ensure this result, the 
Contractor shall provide documentation describing how the IT items demonstrate Year 2000 compliance. Note that all 
current and closed tasks have been reviewed for Year 2000 compliance. Only tasks DA22. DCl2, DC21, DS09. DSlO, 
DS12. DS15. and DS17 contained IT items that require certification. No additional cost. or changes to the existing task 
order schedules is required to make the IT items under those tasks Year 2000 compliant. Task Order DSlO is being 
modified and the revision to the Task Order Plan takes into account Year 2000 certification requirements. 

Documentation and testing for Year 2000 compliance shall be based on complexity and the risk associated with the IT 
item. The Contractor shall use the documents “NASA Year 2000 Agency Test and Certification Guidelines and 
Requirements” dated July 2. 1998 (available at http://cio.larc.nasa.gov/y2k/) and “NASA LaRC Y2K Guideline for 
Documentation and Testing Requirements” (Attachment 1 hereto) as guidance to establish the appropriate testing and 
documentation. The Contractor shall provide the “Contractor Y2K Compliance Verification Form” (Attachment 2 hereto) 
for each IT item/system provided or maintained under this contract. 

(c) Milestones for Renovation, Validation and Implementation: Any IT determined to be non-Year 2000 compliant shall 
be replaced, retired, or repaired in accordance with the following schedule: 

“Renovation” includes making and documenting software and hardware changes, developing replacement systems, and 
decommissioning systems to be retired. The Contractor must complete renovation of affected software, hardware, and 
firmware by September 30. 1998. 

“Validation” includes unit, integration, system, and end-to-end testing for Year 2000 compliance. The Contractor must 
complete validation and testing of converted or replaced systems by January 31, 1999; 

“Implementation” includes acceptance testing and integration of converted and replaced systems into a production 
environment. The Contractor must complete implementation by March 31, 1999. 

(d) At a minimum, the Contractor shall provide documentation, including project plans and status reports, which 
demonstrate that the Contractor is meeting the milestones listed above. 

C. Under paragraph 1.17-AWARD FEE FOR SERVICE CONTRACTS, page 4 (Attachment 3 hereto) is being revised to, 
add Darlene T. Baxter as the Business Coordinator, and on page 8 (Attachment 4 hereto) is hereby being revised to add 
the Year 2000 compliance information to the Award Fee Evaluation Plan. 

CONTRACTOR’S RELEASE STATEMENT 
1 

The contract’s cost and fee and all other ~&IS and conditions remain unchanged as a result of this modification. This 
Modification reflects a full and complete equitable adjustment for the SOW changes reflected herein. All future 
determination of IT on new work shall be identified in the task order and shall include provisions for cost and schedule to 
develop the documentation specified in C STATEMENT OF WORK - AEROSPACE RESEARCH AND TECHNOLOGY 
(ART). paragraph 6.0 
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OUNTING ANI-I APPROPRIATION DATA 
PR E!YJQ 

DAA.2040 
DAC.1079 
DAC.1081 
DCK.1160 
DCK.1160 
DCK. 1160 
DCK.1160 
01.1250 
DME.2540 

. DMF.5289 
DMF.5291 
DSl.1882 

99 R22892 
99 R24138 
99 R23175 
99 H15198 
99 H15309 
99 H15321 
99 15338 
99 R24-55 
99 R23006 
99 R22823 
99 H15325 
99 R21889 

58110110100 $32,000 DA1 8 
53707511000 $25,587 DA25 
52222310100 19522 DA21 
53707242300 $100,000 DC25 
53708413000 $15,000 DC25 
53708423000 $60,000 DC25 
53709410100 $44,970 DC25 
23880001000 $25.000 Dl13 
52211480200 95000 DM49 
2d233011200 69715 DM55 
53706473000 $32,560 DM52 
52910110100 $35,384 DSlO 

$554,738 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
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CONTRACTJAW ATlQhl 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

:: 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

‘0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 

? 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$1,228,360 $ 18e993.443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

Fl 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
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$2,492,787 
$1,700,026 

$28,600 
$112,000 

$50,000 
-$82,800 
$50,000 

-$18,594 
$123,600 

$66,345 
$194,795 

$82,000 
$298,000 
$832,608 

$2,038,096 
$1,147.292 

$810,237 
$1.346,484 
$1,531,825 

$334,753 
$281,502 

$86,747 
$91,541 
$49,802 
$50,916 

$5,948 
$24.737 

$0 
$174,099 

$0 
$673 

$0 
$200,000 
$224,219; 

$35,618’ 
$126,106 
$111,685 

$60,122 
$151,000 

$74,822 
$40,000 
$85.000 

$286,761 
$189,511 

$83.000 
$164,560 

$84,081 
$75.000 
$54,635 

$243,065 
$26,988 
$96,162 
$59,226 



Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 
54 

2: 
57 
58 
59 
60 

:: 
63 
64 
65 
66 
67 
68 
70 

5: 
73 
74 
75 
76 
77 

;: 
80 

:: 
83 

:5 
86 

ii 
89 
90 

:: 
93 

2 

ii; 

ii 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

d Cost Award GeBE 
0 0 

$321.7:: 
$90,000 
$82,268 

$158,025 
$337,539 

$72,177 
$137,790 

$68,241 
$163.252 
$212,523 

$5,000 
$161,000 

-$1,500 
$25,012 
$81,617 
$42,500 

$170,400 
$137,450 

$17,017 
. -$219,587 

$53,105 
$84.000 
$26.000 
$59,923 

$111,200 
$45,000 

$228,268 
$116,081 

$54,756 
$358,138 
$626,792 
$172,534 

$1,489.768 
$261,615 
$432,103 
$654,540 
$385,962 .’ 
$223,773 
$690,943 
$393,792 
5414,946. 
$211,276 j 
$361,112 
$205.292 
$266,333 
$119,291 

$251.94: 
$210,774 
$121,964 

$33,512 
$842,780 
$442,761 
$362,407 
$167.861 
$267,166 
$294.021 
$938,221 

$1,393,672 
$384,313 

. 
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CT TABULATION 

iE% 
Mod: No: 115 116 
Mod. No. 117 
Mod. No. ii8 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Totals 

THIS MOD 518,505 36,233 554.738 
PREVtOUS 37,859,979 2,463,558 40,323,537 
TOTALS 38,378,484 2,499,791 40,878,275 

Award CeAE 
0 

i 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$6,857,453 
$0 

0 
0 
0 

$ 48,296.125 

Fee 
Total 

0 

i 
0 
0 
0 
0 
0 
0 
0 
0 

9474.04: 
$0 

0 
0 
0 

$3,338,93i $ 

$38,378,484 
$7 499.791 

$40.878,275 

: $223,4!: 
0 -f60,583 
0 -$71,323 
0 $215,401 
0 $316,453 
0 $278,666 
0 $402,261 
0 $1,973.725 
0 $782,189 
0 $737,346 
0 $1,350,126 

$7.331,502 $207.337 
$0 $469,922 

0 $412,597 
0 $500,533 
0 $554,738 

51,635,056 $40,878,275 

0- $389,519 

cost Award Fee Total 

$29,930 $2,070 
$23,931 $1,656 

$205,730 $14,240 
$23,382 $1,618 
$30,45 1 $2,109 
$88,853 $6,147 
$65,203 $4,512 
$18,259 $1,263 
$32,766 $2,618 

! 

$32.000 da1 8 
$25,587 da25 

$219,970 dc25 
$25,000 di13 
$32.560 dm52 
$95,000 DM49 
$69,715 DM55 
$19,522 DA21 
$35,384 DSlq 
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ATTACHMENT NO. 3 

Coordinators: (Non voting) 

Technical Coordinator response for Technical performance, including SDB Performance of 
Work/Technical Management/Safety: 

Frederick 1. Staggs, Research and Technology Group 

Business Coordinator responsible for Business Management/cost/Mentor-protege Program 
Performance: 

Darlene T. Baxter, Office of Procurement, Branch B 

Monitors: 

To be identified for each Task order. The contractor will be provided notice of these monitors 
for each Task order. 

PART II EVALUATION PROCESS 

The participants in the award fee process and the process itself are described in the flow chart in Exhibit 
A and the following paragraphs: 

A. Award.Fee Board Meetings - The meetings will be scheduled so that the evaluation process can 
be completed and the Determination and Findings presented to the Fee Determination Official 
for action within 45 days following completion of the evaluation period. At least four voting 
Award Fee Board member shall be present in order to conduct the meeting. 

B. Award Fee Board Chairnerson - A NASA Langley employee designated to lead the Award Fee 
evaluation process. The Chair is responsible for leading the preparation of the Award Fee Plan 
and for all Meetings of the Board. The Chair shall schedule all meetings so that the evaluation 
process can be completed within the time allotted. If the Award Fee Board Chair is unavailable i 
to schedule and conduct the meeting, the Fee Determination Official shall appoint one of the 
other voting Members to serve as Chairperson for the Award Fee Evaluation period. 

C. Award Fee Board Secretary - A NASA Langley employee responsible for the documentation of 
the activities of the Board. The Secretary is responsible for the minutes of meetings or other 
documentation that summarizes the information reviewed, including any additional information 
provided by the contractor, and t&z consideration given to all such information. : a 

NAS l-960 14 
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ATTACHMENT No. 4 8 

performance and the conditions under which it was achieved. For example, performance will be 
considered in light of the priorities and workload existing during the evaluation period, taking into 
consideration factors beyond the Contractor’s control, which either enhanced or detracted from 
performance. 

a. Technical Performance - The effectiveness of the Contractor’s overall technical performance 
will be evaluated. Consideration will be given to timeliness, and efficiency. The primary basis 
of the evaluation will be the specific metrics listed in the individual task orders. 

B. Management - The effectiveness of the Contractor’s overall management will be evaluated. 
Consideration will be given to : 

1. Technical - Recognition and resolution of technical problems: quality and timeliness of 
required routme operating reports and other technical documentation; extent, quality, and 
timeliness of corporate level support and assistance provided to the local staff; and any 
other factors relevant to technical management performance. The Government will 
evaluate the Contracter’s performance in achieving Year 2000 metrics, including 
cooperative efforts where more than one contractor shares responsibilities and/or 
interfaces with a system(s). 

2. Business - Recognition and resolution of business problems; quality and timeliness of 
required documentation; cooperation and working relationships with Government 
personnel; methods and contributions toward avoidance of personal service; 
management of downsizing activities; compliance with contract terms and conditions; 
adequacy and soundness of Contractor management systems such as purchasing and 
subcontracting, time and attendance, efficiency in task order placement, and Government 
Property control; extent, quality, and timeliness of corporate level support and assistance 
provided to the local staff; and any other factors relevant to business management. 

Both coordinators will consider any other actions, which significantly contribute to or detract form 
effective management. 

C. Q~J - The effectiveness of the contractor’s management of cost will be evaluated. Of ’ 
paramount importance is the reasonableness of the cost incurred as compared to services 
rendered. This will include an analysis of total cost incurred compared to the planned cost for the 
same period. The analysis of incurred costs will address, by major cost elements, variances of 
actual cost from planned cost, with judgments made as to the reasons for variances and the i 
effectiveness or wisdom of the Contractor’s efforts to manage overall cost in a manner consistent 
with Government cost and funding limitations. Consideration will be given, as appropriate, to 
control of overhead and overtim, economies in the use of manpower and other resources, 
productivity achieved for the cost incurred, and the cost effectiveness of purchases made. In 
addition, the accuracy of cost tracking, reporting and forecasting will be evaluated. 

NASl-96014 
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OMB Approval #: 2700-0042 

AMENDMENT OF SOLICITATION/MOD;F,CATlON OF CONTRACT 
1. CONTRACT ID COOE PAGE OF PAGES 

1 6 
~.*ENoMENTIM~DIFICATI~N No. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (M applicable 

133 See Block 16C 
6 ISSUED BY CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

N/A 
7 ADMINISTERED BY (If ofher fhan /tern 6j CODE 

I 
8 NAME AND ADDRESS OF CONTRACTOR (No., street. county. Stare. and Zip Code) 9A. AMENDMENT OF SOLICITATION NO 

Lockheed Martin Engineering & Sciences Company 
Attn. H. Pat Haney/Mall Stop 371 
NASA Langley Research Center 
Hamoton. VA 23681-0001 

I i 98 DATED (SEE ITEM 71) 

1OA MODIFICATION OF CONTRACTIORCER NO 
7-I 

X- NASI-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered soliatatlon IS amended as set forth In Item 14 The hour and date specified for racelpt of Offers 17 is extended. @ 1s not extended. 
Offers must acknowledge receipt of this amendment pnor 10 the hour and date speufied v’! the soliutation or as amended. by one of the following methcds 

(a) By complermg items 8 and 15. and retumlng - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submltted. or ‘: 
By separate letter or telegram which includes a :eference to the soliutatlcn and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO 3E RECEIVEG A- 
THE &ACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YO?iR OFFER If by 
wrrue of this amendment vou dewe to chat-we an offer already submrtted. such change may be made by !elegram or letter. provided each telegram or latter makes referenc 
to the solicitation and this’amendment. and ii recewed onor to the ooenmq hour and date specified 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. Tills CHANGE ORDER IS ISSUED PURSUANT TO: (SpeoQ authonfy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORCE’ 

NO IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT,‘ORDER IS MODIFIED TO REFLEC T THE ADMINISTRATIVE CHANGES (such as changes in p&!ng office. 
appropriation date. efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIT{ OF 

X 0 OTHER (Speofy type of modification and authority) 

I.l7-AWARD FEE FOR SERVICE CONTRACTS (NASA 18-52.216-76)(SEP 1993) 
E. IMPORTANT: Contractor q is not. is required to sign this document and return copies !o the issuing office. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including solkltationkontract subject matter where feesrble.) 

The purpose of this modification IS to authonze,the payment of S468.300 In earned award fee under the stibject contract for :he =iftfn - 

Award Fee period. and to ad1u.s: the CoWact Schedule to reflect !t?e avarlaoie a:vard fee pool !or the penod and the Earned awzrd fee amci;ni. 

Acccrdingly. rhe followtng cnanges are made to the Contract Schedule, 

Except as provided hereln. all terms and conditions of the document referenced In Item 9A or 10A. as heretofore changed, remams unchanged and In full force and effect 
15A. NAME AND TITLE OF SIGNER (Type orpnnl) 16A NAME AN0 ITLE OF CONTRACTING OFFICER (Type wpnnt) 

Darlene A . Baxter 

158 CONTRACTOR/OFFEROR 1% DATE SIGNED 
Contra&g Officer 

16C DATE SIGNED 

;S;gnature of person authorized io stgnl 

NSN 754OXIl-152-8070 
PREVIOUS EDITION UNUSABLE 

[Sgnature of Contracting Officer) 

STANDARD FORM 30 (Rev. IO-831 
Prescribed by GSA 
FAR (4.8 CFR) 53 243 

.:* *-. 
, ’ 

. .. 
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A. Under B3-AWARD FEE AVAIlABILITY SCHEDULE, (LaRC 52.216-96)(MAR 1989) is 
hereby being revised as follows: 

“The award fee available for each evaluation period is as follows: 

Period 

Basic 

7/l I96 - 12131196 

1 I1 I97 - 6130197 

Option 1: 

7/l/97 - 12/31/97 

1 I1 I98 - 6130198 

Option 2: 

711198 - 12131198 

1 I1 I99 - 6130199 

Option 3: 

711199 - 12131199 

1 /l/O0 - g/30/00 

TOTAL 

Available Earned 
Award Fee Award Fee 

$480,601 

$519,041 

$401,300 $79,301 

$437,300 $81,741 

-. 

$450,675 

$557,322 

$402,250 $48,425 

$503,600 $53,722 

$504,627 

TBD’ 

$468,300 536,327 

TBD’ TBD’ 

TBD’ 

TBD’ 

$2,512,266 

TBD’ TBD’ 

TBD’ TBD’ 

$2,212,750 $299,516 

Unearned 
Award Fee 

(The NOTE at the bottom of 8.3 remains unchanged.) 

B. The earned award fee amount of $468,300 shall be paid to the Contractor upon execution of this i 
modification by the Contracting Officer for the Fifth Award Fee period. 
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CT TABUTION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

:‘: 
52 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13.845,044 
0 
0 
0 
0 
0 
0 
0 
0 

! 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 

$1,228,360 $ 18t993.443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 

.. 0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

i 

%2,492,787 
$1,700,026 

$28,600 
$112,000 

$50,000 
-$82,800 
$50,000 

-$18,594 
$123,600 

$66,345 
$194,795 

$82,000 
$298,000 
$832.608 

$2,038,096 
$1,147,292 

$810,237 
$19346,484 
$1,531,825 

$334,753 
$281,502 

$86.747 
$91,541 
$49,802 
$50,916 

$5.948 
$24,737 

$0 
f174.099 i 

$0 
$673 

$0 
$200,000 
$224,219 

$35,618 
$126,106 - 
$111,685 

$60,122 
$151,000 

$74.822 
$40,000 
$85,000 

$286,761 
$189,511 

$83,000 
$164,560 

$84,081 
$75,000 
$54,635 

$243,065 
$26,988 
$96,162 
f59,226 
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Mod. No. 53 
Mod. No. 54 
Mod. No. 55 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

56 

zi 

z: 
61 
62 
63 
64 
65 
66 

:i 
Mod. No. 
Mod. No. 

70 
71 

Mod. No. 72 
Mod. No. 73 
Mod. No. 74 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 97 
Mod. No. 98 
Mod. No. 99 
Mod. No. 100 
Mod. No. 101 
Mod. No. 102 
Mod. No. 103 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
Mod. No. 111 
Mod. No. 112 
Mod. No. 113 
Mod. No. 114 

679374 10,507,919 

i i 
i 0 

0 E 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

$321.7:: 
%90.000 
$821268 

$158,025 
$337,539 

$72,177 
$137,790 

$68,241 
%163,252 
$212,523 

$5,000 
$161,000 

-$1,500 
$25,012 
$81,617 
$42,500 

$170,400 
$137,450 

$17,017 
-$219,587 

$53,105 
$84,000 
$26,000 
559,923 

$111,200 
$45,000 

$228,268 
$116.081 

S54.756 
$358.138 
$626,792 
$172,534 

$1,489,768 
$261,615 
$432,103 
2654,540 ’ 
$385,962 
$223,773 
$690,943 
$393,792 
$414,946 ! . 
%2 11,276 
Is361,112 
$205,292 
$266,333 
$119.291 

s251.9~: 
$210.774 
$121,964 

$33.512 
$842,780 
$442,761 
$362,407 
%167,861 
$267,166 
$294,021 
$938,221 

$1,393,672 
9384,313 
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d Cost Award !J?AE 
0- %389,519 115 0 

116 : 0 

: 
0 
0 
0 
0 
0 

0 2 
0 
0 
0 

$474,049 
$0 

0 
0 
0 
0 

$3,338.931 $ 

: 5223,4?i 
0 -360,583 
0 -$71,323 
0 $215.401 
0 $316.453 
0 $278,666 
0 $402,261 
0 $1,973,725 
0 $782,189 
0 %737,346 
0 $1,350,126 

$7,331,502 $207,337 
$0 $469,922 

0 $412,597 
0 $500,533 
0 $554,738 
0 $0 

51,635.056 $40,878,275 

Mod. r;o. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 

: 
0 
0 
0 
0 
0 
0 
0 
0 

$6,857.45: 
$0 

0 
0 
0 
0 

$ 48,296,125 

cost 
Fee 
Total 

$38,378.484 
9.791 

$40,878,275 

cost Award Fee Total 

$0 $0 $0 

THIS MOD $0 $0 $0 
PREVIOUS $38.378,484 $2,499,791 $40,878,275 
TOTALS $38.378,484 $2,499,791 $40,878.275 
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I * OMB Approval II: I 0042. 
1. CONTRAc,rlO COOE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlONlMODlFiCATlON OF CONTRACT 1 7 
2 AMENOMENT/h4ODlFlCATlON NO. 3. EFFECTIVE DATE 4. REQUlSlTlONIPURCHASEREO. NO. 5. PROJECT NO. (/fapp/icabk) 

6. ISSUED BY 
134 I See Block 16C See page 4 

CODE 7. AOMINISTEREO BY (If other than Item 6) COOE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8 NAME AN0 AOORESS OF CONTRACTOR {No.. sfreet. county, State. and Zip Code) & 9A. AMENDMENT OF SOLICITATION NO 

Lcckheed Martin Engineering & Sciences Company 
Aan: H. Pat Haney/Mail Stop 371 98 OATEO (SEE ITEM 1 r! 

NASA Langley Research Center 
Hamc!on. VA 23681-0001 1OA. MOCIXATION OF CONTRACTiOROER NO 

X NAS1-96014 

. . 
108. DATED (SEE ITEM 73) 

COCE FACILIN COOE 7/1196s 
Il. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - 

IA The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Cffers u is extended. u is not extended. 
Cffers must acknowledge recerpt of thts amendment pnor to the hour and date spectfied !n the soliotation or as amended. by one of the following methods: 

(a) 3y completmg items 3 and 15. and retummg - copres of the amendment: (b) Jy acknowledgrng receipt of thus amendment on each copy of ‘he offer submnted; or(c) 
Sy secarare letter or telegram whrch indudes a reference to the solicitation and amenoment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO SE RECEIVED AT 
THE .=‘LACE OESIGNATEO FOR THE RECEIPT OF OFFERS PRIOR TO TilE HCUR AN0 OATE SPECIFIC0 MAY RESULT IN REJECTION OF YOUR OFFER. If by 
‘;vtue of :nls amendment you desire !o change an offer alread-y submnted. such change may be mace oy telegram or !eRer. provided each telegram or letter makes reference 
:o :he scIIc:(atlon and !hts amendment. and IS reCetved pnor !o he ooenlng hour and aate SOeClIied 
12 ACCOUNTING AND APPROPRIATION OATA l/f required! 

See 2acje3, 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(‘) 
1 A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MAOE IN THE CONTRACT ORDER 
1 GO IN ITEM 10A. 

3 THE Aaovs NUMSERE~ CONTRACT/ORDER )s MOOIFIEO TO R EFLECT THE ADMINISTRATIVE CHANGES (such .as changes ,n payng ofice. 
appmpnatjon dale. efc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b) 

Y 1 C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORI? OF. 

! G.3-1852.24577 LIST OF INSTALLATION-ACCOUNTABLE PROPRTY AND SERVICES (JUL 19971 
0 

I 
OThER :Specrfy type of modiricabon and aurhorq) 

I 

E. IMPORTANT: Contractor 0 is not, is required to sign this document and return 3 copies to the issuing office. 
14. DESCRIPTION OF AMENOMENT/MOOlFlCATlON (Oqanized by IJCF section headings, including solicrtaboWcontracf sublect matter where feasrbie.) 

The purposes 3f thts modification are to increase the incremental funding I; the amcunt of S448Z80 (S419.838 fcr cost and 529.042 for fee); 
delete clause G.S-LIST OF INSTAL~TION-PROVIDED PROPERN AND SERVICE, and ada in it6 place G.3-1852.245-77LlST OF 
!NSTALLATiON-ACCOUNTAaLE PROPERTY AND SERVICES; and to add G.7 :o read 1852.2671-INSTALLATION-ACCOUNTASLE 
GO’z’E3NMENT =‘ROPERTY Accordingly. :ke following changes are made !o :he Contract Schedule. 

See pages 2 thrcu@ 7 

Sxcecr as Jrowded nereln. all terms and condittons of :he document referenced in !tem 9A or 1OA. as neretofore changed, cemalns unchanged and In full force and effect. 
:jA NAME AN0 TITLE OF SIGNER (Type orpnnfl 16A. NAME ANO TITLE OF CONTRACTING OFFICER (Type orpnnt) 

H. P. Haney Dar&e T. Baxter 
Program Mar)ager 

A 
: Signature of oerson aurlW/‘rzed !o srgnJ 

NSN ‘j;C31-162-3070 I 

Cop(tracting Qfficer 
1X OATE SIGNED 16C GATE SIGNED 

-6 .-J&L-qq 
-105 STANDARD FORM 30 (Rev. 10-83) ( 

‘QE’IICLS EOITICN uNuSASL$ PrescnbeC by GSA 
FAR (46 CFR) 63 243 



. 

A :.’ ‘Under Section 8. B 4 CONTRACT DING. is deleted in tts entirety and the-following su( Ited merefor: 

‘(a) For purpOSeS Of payment Of Cost. exduslve of fee, in accordance With be ?Adatjon of Funds’ clause& the total amount allotted by the 
Government to thts contract is 538,798.322. thus attbtment covers the following period of performance: July 1, 1996 through September 39. 
2000. 

An additional amount of S2.528.833 IS obligated under thus contract for payment of fee’. 

8. Under Section G CONTRACT ADMINISTRATION DATA. delete G.3-LIST OF INSTALLATION-PROVIDED PROPERN AND SERVICES. 
and add in its place the following clause: 

G.3 1852.245-77 LIST OF INSTALLATION-ACCOUNTABLE PROPERTY AND SERVICES (JULY 1997) 

In accordance with the clause at 1852.24571, Installation-Accountable Government Property, the Contractor is authorized use of the types of 
property and services listed below, to the extent they are available. in the performance of this contract within the physical borders of the 
rnstallation which may include buildings and space owned or directly leased by NASA in close proximity to the installation. if so designated by 
the Contracting Officer. 

(a)Office space, work area space, and utilities. Government telephones are available for official purposes only: pay telephones are available 
for contractor employees for unofficial calls. 

(5) General- and special-purpose equipment, including office furniture. 

(1) Equipment to be made available is listed in Exhibit A. The Government retains accountability for this property under the clause at 
1852.24571, Installation-Accountable Government Property, regardless of its authorized location. 

(2) If the Contractor acquires property, title to which vests in the Government pursuant to other provisions of this contract, this property also 
shall become accountable to the Government upon its entry into Government records as required by the clause at 1852.245-71, Installation- 
Accountable Government Property. 

(3) TheContractor shall not bring to the installation for use under this contract any property owned or leased by the Contractor. or other 
property that the Contractor is accountable for under any other Govemment,contract. without the Contracting Officeh prior written approval. 

(c) Supplies from stores stock. 

(d) Publications and blank forms stocked by the installation. 

(e) Safety and fire protection for Contractor personnel and facilities. 

(f) Installation service facilities: ‘None”. 

(g) Medical treatment of a first-aid nature for Contractor personnel injuries or illnesses sustained during on-site duty. 

(h) Cafeteria pnvileges for Contractor employees during normal operating hours. 

(i) Building maintenance for facilities occupied by Contractor personnel. 

Q) Moving and hauling for office moves, movement of large equipment, and delivery of supplies. Moving services shall be provided on-site. aS 
approved by the Contracting Officer. 

(k) The user responsibilities of the Contractor are defined in paragraph (a) of the clause at 1852.24571, Installation-Accountable Government 
Property. 

B. Under Section G CONTRACT ADMINISTRATION DATA, add the following clause: 

G.7 1852.245-71 INSTALLATION-ACCOUNTABLE GOVERNMENT PROPERTY (JUNE 1998) 

(a) The Government property described in the clause at 1852.245-77, List of Installation-Accountable Property and Services. shall be made 
avariable to the Contractor on a no-charge basis for use in performance of this contract. This property shall be utilized only wrthin the physical 
confines of the NASA installation that provtded the property. Under thrs clause, the Government retains accountability for, and title to. the 
property, and the Contractor assumes the following user responsrbilities: 

,I. 3 accordance twrth NASA Handbook NHB 4290.: and NHB 42G0.2: 

* The user shall sign NASA Form 1602 for each indivrdual piece of equrpmenr assigned for n&her use. 

2. The user shall nform !he NASA Property Custodian of any changes In location or user name and shall report immediately any property 
-cred as mtsslng 

3 ‘he ,sec shall oreoare Lang/e:/ Form S 2 or Langley Form 141 and obtain the recurred sgnatures oefore remcving any Government 
2r:cecv 7~17 LangIe:d Researcn Center 
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l ( 

The contractor shall establish and aanere to a system of written procedures for compliance ~8th these User responsibilities. Such procedures 
must include holding employees liable. when appyriate, for loss. damage, or destruction of Government property. 

(b)(l) The ofticiat accountable recordkeeping. physical inventory. financial control, and reporttng Of the proper& subject to this clause shalt be 
retained by the Government and accomplished by the installation Supply and Equipment Management Officer (SEMO) and Financial 
Management Officer. If this contract provides for the contractor to acquire property. title to which will vest in the Government. the following 
additional procedures apply: 

(i) The contractoh purchase order shall require the vendor to deliver the property to the installation centml receiving area: 

(ii) The contractor shall furnish a copy of each purchase order, prior to delivery by the vendor, to the installation central receivcng area: 

(iii) The contractor shall establish a record of the property as required by FAR 45.5 and 1845.5 and furnish to the Industrial Property Officer a 
DO Form 1149 Requisition and Invoice/Shipping Document (or installation equivalent) to transfer accountability to the Government within 5 
working days after receipt of the property by the contractor. The contractor is accountable for all contractor-acquired property until the 
property is transferred to the Government’s accountability. 

(iv) Contractor use of Government property at an off-site location and off-site subconbactor use require advance approval of the contracting 
officer and notification of the SEMO. The contractor shall assume accountability and financial reporting responsibility for such property. The 
contractor shall establish records and property control procedures and maintain the property in accordance with the requirements of FAR Part 
45.5 until its return to the installation. 

(2) After transfer of accountability to the Government. the contractor shall continue to maintain such internal records as are necessary to 
execute the user responsibilities identified in paragraph (a) and document the acquisition, billing, and disposition of the property. These 

. rewrds and supporting documentation shall be made available. upon request. to the SEMO and any other authorized representatives Of the 
contracting officer. 
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DFC.3697 
DSl.1884 
DSl.1884 
DSl.1884 
DS1.1884 
DSl.1884 
DSl.1884 
DS1.1884 
DSl.1884 

99 R23735 
99 R23830 
99 H15329 
99 R23831 
99 R23902 
99 R22836 
99 R22987 
99 R22983 
99 R23054 

_. 

57603141000 $50,000 DF22 
53813120400 $8,000 DSO9 
53706493000 $175.000 DS09 
53813120300 $25,000 DS09 
27400991700 $50.000 DS09 
52211410100 $10,880 DSO9 
52218310100 $50,000 DS09 
53813110600 $40.000 DSO9 
52218110200 $40,000 DSO9 

$448,880 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
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CT TARUI ATION 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

C- 

Award EAE Fwndina 

% 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 

$1,228,360 $ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802.192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
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$2,492.787 
$1.700,026 

$28.600 
S112,OOO 

$50,000 
-$82.800 
$50.000 

-$18,594 
$123,600 

$66,345 
$194,795 

$82,000 
$298,000 
$832,608 

$2.038.096 
$1,147,292 

$810,237 
$1.346.484 
%1,531,825 

S334.753 
$28 1,502 

586.747 
$91.541 
$49,802 
$50,916 

55,948 
S24.737 

SO 
s 174.099 

SO 
S673 

SO 
$200.000 
$224,219 . 

$35,618 
$126,106 
$111,685 

$60,122 
$151,000 

$74,822 
$40,000 
$85.000 

5286.761 
5189,511 

383.000 
5164.560 

$84,08 1 
s75,ooo 
f54.635 

$243,065 
526,988 
596,162 
559.226 



Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

_’ 

CT TARUI ATION 

Mod. No. 53 

E 

2; 

z: 

i: 

E 
64 
65 
66 

:: 

;: 
72 

5: 
75 

5; 

5: 

i’: 

E 

ii 
86 

8”; 
89 

:: 
92 

9”: 

z: 

;i 
99 

100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

5321.7:: 
590.000 

s%iE 
s337:539 

$72.177 
5137.790 

$68.241 
S163.252 
5212,523 

55,000 
5161.000 

-Sl,500 
325,012 
581.617 
942,500 

$170,400 
$137,450 

617.017 
-5219,587 

S53.105 
$84,000 
526,000 
559,923 

Sl 11,200 
S45.000 

5228.268 
9116,081 

554.756 
5358,138 
S626.792 
$172,534 

t 1 e489.768 
5261,815 
5432,103 
5654,540 
5385,962 
5223.773 
5690,943 
5393.792 
5414.946 
5211,276 
15361.112 
s205,292 
5266.333 
%119,291 

5251.9~0s 
S210.774 
$121.964 

S33,512 
5842.780 
5442.761 
9362.407 
3167.861 
5267.166 
5294,021 
5938.221 

S 1.393.672 
9384,313 
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Mod. No. 115 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 

Award Gel4 EundiM 
5389.519 

_. 0 
0 

$8.857,45: 
.%O 

0 
0 
0 
0 
0 

3 48,296,125 

0 0 0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$474.049 
SO 

0 
0 
0 
0 
0 

$3,338,931 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 

s7,331.50: 
$0 

0 
0 
0 
0 
0 

$ 51,635,056 

f223.2: 
-560.583 
-%71,323 
$215,401 
$316.453 
$278,666 
$402.26 1 

$1,973,725 
$782.189 
5737.346 

$1,350.126 
$207,337 
$469.922 
$412,597 
$500.533 
$554.738 

$0 
$448.880 

$41,327.155 _ 

THIS MOD $419,838 $29,042 $448,880 
PREVIOUS S38e378.484 $2,499,791 $40,878.275 
TOTALS $38,798.322 $2,528,833 $41,327.155 

cost 
Fee 
Total 

cost 

$38,798,322 

$41.327,155 

Award Fee Total 

$46.765 S3.235 $50,000 
$373.073 525,807 $398,880 DSO9 

NASl-96014 
MODIFICATION NO. 134 
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AMiNDMENT OF SOLICITATION/MC itCATION OF CONTRACT 
1 CONTPAC CODE PAGE OF PAGES 

--. - 1 7 
2. AMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REQUIS~TIONIPURCHASE REQ. NO. 5. PROJECT NO. (/f app/icab/e) 

. . 

6 ISSUED BY 
135 

CODE 
See Block 16C See page 4 

7. ADMINISTERED BY (/f oiler than /tern 6) CODE 1 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 

8 NAME AND ADDRESS OF CONTRACTOR (No., street. counly, Stale. and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: H. Pat Haney/Mall Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO. 

108. DATED (SEE lTEh4 13) 

CODE FACILITY CODE -. 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

u The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Dffefs u is extended. u is not extended. 
Offers must acknowtedge receipt of this amendment prior to the hour and date specitied in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging reaript of this amendment on each copy of the offer submitted; or (c) 
By sepaate letter or telegram which indudes a reference to the sokitatton and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to tiange an offer already submitted, such Change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA 111 feauiredj 

See page 3 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec@ authotify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying oIlke, 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORIN OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Specify type of modification and authority) 

I 
E. IMPORTANT: Contractor q is not. is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feaeasible.) 

The purpose of this modification is to increase &e incremental funding by’ the amount of $402,973 ($412,413 for cost and -9.440 for fee). This 
net amount is as a result of (1) adding incremental funding of $416.454 (5389,567 for cost and S26,887 for fee): and (2) there was 536.327 of 
unearned award fee from the Fifth Award Fee Period, $22,846 is being transferred to cost. and 513.481 is being deobligated. Accordingly, the 
Contract Schedule is hereby revised as follows: 

A. Under Section 8, 6.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

.‘(a) For purposes of payment of cost. exclusive of fee. in accordance with the .‘Limltation of Funds” clauses, the total amount allotted by the 
Government !o this contract IS 539 210,735 the above allotment covers the following penod of performance: July 1, 1996 through September 30. 
2000 

An additional amount of 52.519.393 is obligated under this contract for payment of fee”. 

158 CONTRACTORIOFFEROR 1% DATE SIGNED 

NSN 754OJJl-152-6070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Re;. 10-a) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



ACCOUNTING AND APPROPRIATION DATA 
PR NO. I3 
DA.1083 99 
DAC.1083 99 
DCO.1188 98 
DFB.3887 99 
01.1251 99 
Dl.1251 99 
DSl.1888 99 
DAC. 1053 98 
DAA.2033 99 
DAE.1267 99 
DAE.1268 99 
DAE.1269 99 
DAA. 1990 98 
BA.1095 98 
DAB.1114 99 
DAC.1081 99 
DA4.20 13 98 
GGK.1494 94 
DCO.1127 98 
DCK. 1158 99 
DCP.1260 99 
DCM.1316 98 
DFB.3838 98 
DFB.3864 99 
DFL1465 98 
DFC.3658 99 
DFC.3680 99 
DFB.3824 98 
DA. 1082 99 
DFM.1299 99 
DAB.1112 99 
Dl.1208 98 
01.1240 99 
01.1244 99 
01.1241 98 
Dl.1245 99 
DIH.1471 99 
DMC.4863 98 
DMC.4923 99 
DMH.1518 98 
DMF.5268 99 
DMB.5087 99 
DMF.5291 99 
DMC.4911 99 
DSL.1371 98 
DSl.1882 99 
DSl.1865 99 
DSK. 1242 99 
DSD. 1629 99 
DSK.1233 98 

JQ 
M3684 
R24138 
R20708 
H2321 S 
R22264 
R24055 
R23998 
R23176 
R22942 
R23916 
R23071 
M3692 
R22943 
R23452 
R22900 
R23175 
R9970 
c295302 
R20896 
R2299 1 
R22885 
R23002 
H2321A 
H2342S 
r22942 
H2313A 
R21931 
H2321 S 
R23845 
R23063 
R22900 
R22272 
R21838 
R23933 
R21679 
R23811 
R23904 
R20236 
R23011 
R21887 
R23800 
H15189 
H15325 
H15190 
H15191 
R21889 
H15192 
R23021 
H 15340 
R22989 

99220033100 $50,000 
53707511000 $174,000 
505-64-l 2-58 $61,000 
53803120200 $3 1,690 
25870210600 $26,845 
25880001000 $7,919 
24271340100 $65,000 
52231610300 -$90 
53814140100 -%280 
52225410300 a457 
52232310100 -$284 
99220033100 -364 
52222310100 -$139 
50590590600 -$638 
24280010100 -$245 
52222310100 -$715 
50559874900 _ -$34 
29532010000 -$170 
538-04- 11-l 7 -$166 
52235110300 -$390 
52214110300 -$155 
52225410100 -$54 
53803120100 -$63 
53803140100 -$350 
53814140100 -$34 
53803110100 -$218 
52211210100 -$1,439 
53803120200 -$83 
5221171060 -$218 
52231810300 -$52 
24280010100 $284 
25870210800 -$232 
52214210200 -$187 
52224210600 -$1,120 
96221005000 -$517 
52214210300 -$682 
54881110400 -702 
29740000100 -46 
52218110100 -$228 
52232110200 -5223 
53813120200 -$237 
53706322000 $450 
53706473000 -$156 
537-06-33-20 -$213 
53706342000 -$31 
52910110100 -$232 
53706352000 -$504 
63210140500 -$198 
53709410200 -$510 
52212610100 -91 

$402.973 

DA24 
DA25 
DC27 
DF21 
0122 
Dl22 
DS09 
DA02 
DA08 
DA09 
DA10 
DA14 
DA1 5 
DA1 7 
DA19 
DA21 
DA22 
DA23 
DC15 
DC19 
DC22 
DC28 
DF06 
DFO9 
DF17 
DFl8 
DFl9 
DF21 
DF24 
DF25 
DG03 
0108 
Dill 
0113 
Dl17 
Dll8 
0119 
DM21 
DM42 
DM44 
DM45 
DM48 
DM52 
DM53 
DS05 
DSlO 
DSll 
DS13 
DS14 
DS16 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOB/COMPLETE 
DEOBICOMPLETE 
DEOBlCOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOB/COMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOB/COMPLETE 
DEOBlCOMPLETE 
DEOBlCOMPLETE 
DEOBlCOMPLETE 
DEOBlCOMPLETE 
DEOBlCOMPLETE 
DEOBICOMPLETE 
DEOB/COMPLETE 
DEOBlCOMPLETE 
DEOB/COMPLETE 
DEOBICOMPLETE 
DEOBlCOMPLETE 
DEOB/COMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBlCOMPLETE 
DEOBlCOMPLETE 
DEOBXOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBXOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBICOMPLETE 
DEOBlCOMPLETE 
DEOBICOMPLETE 
DEOBlCOMPLETE 
DEOB/COMPLETE 
DEOBICOMPLETE 

NASl-96014 
MODIFICATION NO. 135 
PAGE 2 OF 7 



CONTRACT TAWJJ&KW 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

:‘: 
52 

Award 

8 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

17,765,083 $1,228,360 16 18,993.443 $29492,787 

__ 

13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 

F_undina 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 
0 

$1,700,026 
$28,600 
%112,000 
$50,000 
-$82,800 
$50,000 
-$18,594 
$123,800 
$66,345 
$194,795 
$82,000 
$298,000 
$832,608 
$2,038,096 
$1,147,292 
$810,237 
$1,346,484 
$1,531,825 
$334,753 
$281,502 
$86,747 
$91,541 
$49,802 
$50.916 
$5,948 
$24,737 
$0 
$174,099 
$0 
$673 
$0 
$200,000 
$224,219 
$35,618 
$126,106 
$111,685 
$60,122 
$151,000 
$74,822 
$40,000 
$85,000 
$286,761 
$189,511 
$83,000 
$164,560 
$84,081 
$75,000 
$54,635 
$243,065 
1526.988 
$96,162 
$59,226 

NASl-96014 
Modification No. 135 
PAGE 3 OF 7 



CONTRACT TARL!L&lXW 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 

z 

z; 

z: 

ii: 
62 
63 
64 
65 
66 

:i 

;‘1’ 

;z 

;z 
76 
77 
78 

ii: 

:: 
83 
84 
85 
86 

iii 

t: 

ii: 

:: 
95 

;“7 
98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

0 
9,828,545 

: 
0 
0 

: 
0 
0 

: 
0 

$321,700 
$90,000 
$82,268 
$158,025 
%337,539 
$72,177 
$137.790 
$68.241 
$163,252 
$212,523 
$5,000 
$161,000 
-$1,500 
$25,012 
$81,617 
$42,500 
$170,400 
w;‘d;‘;o 

--$2;9,587 
$53,105 
$84,000 
$26,000 
$59,923 
$111,200 
$45,000 
$228,268 
$116,081 
$54,756 
$358,138 
$626,792 
$172,534 
$1,489,768 
$261,615 
$432,103 
$654,540 
$385,962 
$223,773 
$690,943 
5393,792 
$414,946 
$211,276 
$361,112 
$205,292 
$266,333 
$119,291 
$0 
$251,928 
$210,774 
$121,964 
$33,512 
%842,780 
$442,761 
%362,407 
$167,861 
$267,166 
$294,021 
$938,221 
$1,393,672 
%384,313 

NASl-96014 
MODIFICATION NO. 135 
PAGE 4 OF 7 



. ._ 

Mod. No. 115 0 
Mod. No. 
Mod. No. 
Mod. No. 
Mod.. No. 
Mod. No. 
Mod. No. 
Mod. Nb. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857,453 
$0 
0 _. 
0 
0 
0 
0 
0. 

F 
: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474.049 
$0 
0 
0 
0 
0 
0 
0 

$ 48,296,125 $3,338,931 

F= 
n 

Fundina 
$389,519 
SO 

0 $223.441 
0 -560,583 
0 -%71,323 
0 $215,401 
0 $316,453 
0 $278.666 
0 $402,261 
0 $1,973,725 
0 $782,189 
0 $737,346 
0 $1,350,126 
$7,331,502 $207,337 
$0 $469,922 
0 $412.597 
0 $500,533 
0 $554,738 
0 $0 
0 $448,880 
0 $402.973 
$ 51,635,056 $41,730,128 

cost 
$162.742 

Award Fee 

$11,258 
$46,765 $3,235 
$57,052 $3.948 
$29,700 $1,990 
$32,514 $2,250 
$60,794 $4,206 
$0 490 
$1,488 -$1,488 
$0 -$280 
$0 -$457 
$0 -$284 
$0 $364 
$0 -$139 
$863 -$863 
$0 -$638 
$227 -$227 
$0 -$245 
$975 -$975 
$0 -$715 
$0 -534 
$0 -$170 
$212 -$212 
$113 -$113 
$0 -16166 
$0 -$390 
$167 -$167 
$543 -$543 
to -$155 
$650 -$650 
$965 -$965 

$174,000 

Total 

DA25 
$50,000 DA24 
$61,000 DC27 
$31,690 DF21 
$34,764 Dl22 
$65,000 DS09 
-$90 DA02 
$0 DA06 
-$280 DA08 
-$457 DA09 
-$284 DA10 
-$364 DA14 
-$139 DA15 
$0 DA16 
-$638 DA17 
$0 DA18 
-5245 DA19 
$0 DA20 
-$715 DA21 
$34 DA22 
-$170 DA23 
$0 DC08 
$0 DC12 
-$166 DC15 
4390 DC19 
$0 DC20 
$0 DC21 
-$155 DC22 
$0 DC23 

$0 DC24 

NASl-96014 
MODIFICATION NO. 135 
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cost 
$963 
$719 
$388 
$0 
$0 
$189 
$0 
$0 
so 
$0 
$885 
$0 
$429_ 
$108 
$0 
$0 
$85 
$491 
$0 
$338 
$0 
$243 
$0 
$397 
$0 
$406 
to 
$0 
$0 
$851 
$269 
$26 
$0 
$105 
$698 
$31 
$0 
$276 
$0 
SO 
$455 
$205 
$0 
$2,389 
$127 
$868 
$0 
$0 

$757 

Award Fee 
-$963 
-$719 
-$388 
454 
-%63 
-$189 
-8350 
-$34 
-%218 
$1,439 
-$885 
-$83 
-$429 
-$108 
-5218 
-$52 
$85 
-$491 
-$284 
-$338 
-$232 
-$243 
-$187 
4397 
-$1,120 
-406 
-517 
-682 
-702 
-851 
-269 
-26 
-46 
-105 
-898 
-31 
-228 
-276 
-223 
-237 
-455 
-205 
-450 
-2,389 
-127 
-868 
-156 
-213 

-757 

. . 

Total 
$0 
$0 
$0 
454 
-$63 
$0 
-$350 
-$34 
-$218 
-$ 1,439 
$0 
-$83 
$0 
$0 
$218 
-$52 
$0 
$0 
-$284 
$0 
-$232 
$0 
-$187 
$0 
-51,120 
$0 
-$517 
-$682 
-$702 
$0 
to 
$0 
$46 
$0 
$0 
$0 
-5228 
$0 
-$223 
-$237 
$0 
$0 
-$450 
$0 
$0 
$0 
-$156 
-$213 

$0 
NASl-96014 
MODIFICATION NO. 135 
PAGE 6 OF 7 

DC25 
DC26 
DC27 
DC28 
DC06 
DF08 
DF09 
DF17 
DF18 
DFl9 
DF20 
DF21 
DF22 
DF23 
DF24 
DF25 
DF26 
DGOl 
DG03 
DlOl 
Dl08 
Dl09 
Dill 
0112 
Dl13 
Dl16 
0117 
Dl18 
0119 
D120 
D121 
D122 
DM21 
DM29 
DM32 
DM41 
DM42 
DM43 
DM44 
DM45 
DM46 
DM47 
DM48 
DM49 
DM50 
DM51 
DM52 
DM53 

DM54 

, 

.- 
c 

_. 



. 

cost 
$156 
$0 
$1,837 
$0 
80 
$240 
$0 
$0 
$1,219 
$0 
$493 

THIS MOD $412,413 
PREVIOUS $38,798,322 
TOTALS %39,210,735 

Award Fee Total 
-156 $0 
-31 -$31 
-1,837 so 
-232 -$232 
-504 -$504 
-240 so 
-198 -$198 
-510 $510 
-1,219 $0 
-91 -$91 
-493 $0 
-$9,440 $402,973 
$2,528.833 $41,327,155 
$2,519,393 $41,730,128 

DO00 
DS05 
DSO9 
DSlO 
DSll 
DS12 
DS13 
DS14 
DS15 
DSl6 
DS17 

NASl-96014 
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OMB Appro~l #: 27Pn ‘KX2 
1. CONTRA( . CODE PAGE OF PAGES 

AMENDMENT OF SOLICITATIONIM~.JIFICATION OF CONTRACT 1 5 
2 AMENOMENT/M00lFlCATION NO. 3. EFFECTNE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (/f a-0) 

6. lSSUE0 BY 
136 

CODE 
See Block 16C See page 4 

7. ADMINISTEREO BY (/f other Vlan Item 6) COOE 

National Aeronautics and Space Administration 
Langley Research Center I 
Hampton, VA 23681-0001 

8. NAME AND AOORESS OF CONTRACTOR (No., stfeel. county. Stare. and Zip Code) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn. H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

98. OATEO (SEE ITEM 1 f) 

10A MOOIFICATION OF CONTRACTiOROER NO 

X NASl-96014 

_. 108. DATED (SEE ITEM 13) 

CODE 1 FACILITY COOE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as se81 forth in Item 14. Thehour and date spedfied for re&pt of Offers 0 isecdended. q is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date spec%d in the s@icitation or as amended. by one of the following rMhod.% 

(a) By completing Items 8 and 15. and retumino mples of the amendment (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or (c) 
By separate letter or telegram which wxludes a referent? to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO SE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wflue of this amendment you desire to change an offer already submilted. such change may be made by telegram or letter. provided each telegram or letter makes 
reference to the soliCrtation and this amendment. and is recewd orior to the opening hour and date specified. 
12. ACCOUNTING AN0 APPROPRIATION OATA (If reouifed) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT To: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MOOIFIEO TO REFLECT THE ADMlNlSTRATlVE CHANGES (such as changes in paying office. 
appropnation dare. etc.] SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

c. THIS SUPPLEMENTAL AGREEMENT 1s ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Spenfy type of modification and authority) 

I 
E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AMENOMENT/MOOIFICATlON (Organized by UCF section headings. induding solicitation/contract subject matter where feaubte.) 

The pumose of this modification is to increase th-e increkental funding by the amount-of 5627.706 (5577.786 for cost and sj9.922 for fee). 
Accordingly. the Contract Schedule is hereby revised as follows: 

A. Under Section 6. 6.4 CONTRACT FUNDING. is deleted In its entirety and the Following substituted therefor: 

“(a) For puFoses of payment of cost, exdusive of fee, in accordance with the ‘Limitation of Funds” clauses. the total amount allotted by the 
Government to thus contract is S39.788,521 the above allotment covers the followmg penod of performance: July 1. 1996 through 
Seotember 30. 2CO0. 

An additional amount of S2.569.315 is obligated under this contract for payment of fee’. 
Except as provided herein. all terms and conditions of the document referenced an llem 9A or 10A. as heretofore changed. remains unchanged and in full force and effect. 
15A. NAME AN0 TITLE OF SIGNER (Type orprinlJ TITLE OF CONTRACTING OFFICER (Type or print) 

158 CONTPxACTOi%‘OFFEROR 1% DATE SIGNED 
Codracting O.fficer fl 

16C. OATE SIGNED 

(SIgnawe of person aufhonzed !o srgn) 

NSN 7540-01-l 52-8070 
PRNIOUS EDITION UNUSASLE Prescribed by GSA 

FAR (46 CFR) 53 243 



OUNTING AND WmRlATlONJJKtA 
PR NO, ey JQ 
DCL.1143 99 R23938 52233410100 
DCL.1143 99 R23998 24271340100 
DCM.1320 99 R23000 52221510100 

-01.1250 99 R24055 25880001000 
Dl.1254 99 R24092 10115015000 
DIG.1318 99 R23812 51930210100 
DMC.4932 99 H 15325 53706473000 
DMC.4947 98 R23581 52218115000 
DMF.5310 99 R23998 24271340100 
DMF.5307 99 R23998 24271340100 
DSl.1897 99 H 15329 53706493000 
DSI.1897 99 R23830 538l-3120400 

$30,000 
$100,000 
$30,000 
-$2.524 
$37.000 
$45,264 
$35.000 
$5,003 
$102,835 
$50,000 
$145,130 
$50,000 

$827,708 

DC08 
DC08 
DC28 
D113 
0121 
0120 
DM58 
DM50 
DM54 
DM51 
DS17 - 
DS17 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

NASl-96014 
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CONTf-=T TABU ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

z: 

S 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 

o_ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845+x4 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

: 

.- 

$1.228.360 
0 
0 
0 

0 _ 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

?I 
0 

: 

$ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14.802.192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

: 

%2,492,787 
$1,700.026 
$28,600 
$112,000 
$50,000 
-882.800 
$50,000 
-$18,594 
$123,600 
$88,345 
$194,795 
$82,000 
$298,000 
$832,608 
$2.038,096 
$1,147,232 
$810.237 
$1.346,484 
S1,531,825 
$334,753 
$281,502 
$66,747 
$91,541 
$49.802 
$50,916 
$5,948 
$24,737 
so 
$174,099 
SO 
$673 
so 
$200,000 
$224,219 
$35,618 
$126,106 
$111,685 
$66,122 
$151,000 
$74,822 
$40,000 
$85.000 
$286,761 
$189,511 
$83,000 
$164,560 
$84.081 
$75.000 
$54,635 
$243.065 
$26,988 
$96,162 
$59,226 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 

is 
g i 

58 
59. 
60 

ii: 
63 
64 
65 
66 

ii 

3: 

z 
74 
75 
76 
77 
78 

iJo” 

:: 
83 
84 

:z 

:8’ 

ii 

i: 
93 

E 

:; 

z: 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

: 828,545 
0’ 

f321,700 
$90,000 
582,268 
$158,025 
$337,539 
$72,177 
$137,790 
$66.241 
$163,252 
f212,523 
25,000 
$161,000 
-$1,500 
$25,012 
$81.617 
$42.500 
$170,400 
$137,450 
$17,017 
-%219,587 
$53,105 
$64,000 
$26,000 
$59,923 
$111,200 
$45,000 
$228,268 
$%gg 

$35i3,138 
$626,792 
$172,534 
%1.489,768 
$261,615 
$432,103 
$654.540 
$385,962 
5223,773 
$690,943 
$393,792 
%414,946 
$2 11,276 
$361,112 
$205,292 
$266,333 
$1 l-9,291 
SO 
%25 1,926 
%210,774 
f121,964 
533,512 
$842,780 
$442,761 
$362,407 
3167,861 
$267,166 
5294,021 
$938,221 
S1,393,672 
$384,313 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

115 
116 
117 
118 
119 
120 
121 
122 
123 - 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857,453 
$8 
0 
0 
0 
0 
0 
0 
0 

F 
0 

i 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
SO 
0 
0 
0 
0 
0 
0 
0 

Fundina 
$389,519 
SO 
$223,441 
-1560.583 
-$71,323 
$215,401 
$316.453 
$278,666 
S402.261 
$1.973.725 
$782,189 
$737,346 
$1,350,126 
$207,337 
$469,922 
$412,597 
$500.533 
$554,738 
to . 
$448,880 
$402,973 
$627.708 

s 48,296,125 $3,338,931 S 51.635,056 $42.357.836 

_.; . 

F 
i 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
$0 
0 
0 
0 
0 
0 
0 
0 

cost Award Fee 

$28,059 $1,941 
$34.606 $2,394 
$41,675 $3,589 
$4,518 S485 
595,417 $7,418 
$32,735 $2,265 
$46.765 $3,235 
$182,505 $12.625 
$121,589 58,411 
-$10,083 $7,559 

THIS MOD $577,786 $49.922 
PREVIOUS $39,210,735 S2.519,393 
TOTALS $39.788,521 $2,569,315 

Total 

$30,000 
$37,000 
%5,264 
$5,003 
$102,835 
$35,000 
$50,000 
$195,130 
3130,000 
-S2,524 
$627,708 
$41.730,128 
S42,357,836 

DC26 
0121 
0120 
DM50 
DM54 
DM58 
DM51 
DS17 
DC08 
0113 
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MODIFICATION NO. 136 
O.rCEnCE 



OMB Approval #: 27n’-‘6042 
1. CONTRA I COOE PAGE OF PAGES 

AMENDMENT OF SOLICITATIONIM~dIFICATlON OF CONTRACT 1 6 
2. AMENOMENT/MOOIFICATION NO. 3. EFFECTIVE DATE 4. REOU~SITI~WURC~~ASE RE& NO. 5. PROJECT NO. (ffsj 

i37 See Block 16C See page4 - 
6. ISSUED SY CODE 7. ADMINISTERED BY (/fouler than hem 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8 NAME AN0 ADDRESS OF CONTRACTOR [No.. street. county. Stale. and Zip Code) 9A. AMENOMENT OF SOLlClTATlON NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

I I 90. OATEO (SEE ITEM 11) 

10A. MOOIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

COOE ) FACILITY COOE *- 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbared solicitation is amanded as set fc&~ in Item 14. The hour and date specified for receipt of Offerr is extended, is not extanded. 
Offen must acknowledge rec8ipt of this amendment prior to h hour and date specSed in the soliition or as amendsd. by one of the following memods: 

(a) By completing Items 8 and 15. and returning - copiee of the amendment (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or(c) 
By separate letter or telegram whist? indudes a raferenca to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PIACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTlON OF YOUR OFFER. It by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
!o the solicitation and thts amendment. and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION OATA (IfnpuiradJ 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (.Spai!V authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 5. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE AOMlNlSTRATlVE CHANGES (such as changes in paying ofice. 
appmpriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0 OTHER (Speofy type of modification and authonfy) 

1 
E. IMPORTANT: Contractor m is not, is required to sign this document and return copies to the issuing office. 
14. DESCRIPTION OF AhiENOMENT/MOOIFICATION (Organized by UCF section headings, including soticitalionkonbact subject matter where feasible.) 

The purposes of this modification are to in&a& the incremental funding by the amount of 8426,837 (5394.570 for cost and 532.267 for fee): 
revise the Award Fee Plan, and to revise Exhibrt D under PART III-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS. 
Accordingly. the Contract Schedule is hereby revised as follows: 

A. Under Section 8. 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted therefor: 

-(a) For purposes of gayment of wst. exclusive of fee, in accordance ,with the ‘Limitation of Funds” clauses, the total amount allotted by the 
Government to :hls contrac: is S40.183.091 the above allotment covers Me followtng period of performance: July 1, 1996 through 
Sectember 30. 2CC0 

An adcitional amounr of 82.601.582 IS obligated under this contract for payment of fee’. 
Except as pmwded heretn. all terms and conditions of the doarment referenced in Item 9A or 10A. as heretofore changed. remams unchanged and in full fooru, and effect. 
15A. NAME AN0 TITLE OF SIGNER (Type or print) 16A NAME AN TITLE OF CONTRACTING OFFICER (Type orpnnf) 

Dar/en 

158 CONTPACTOWOFFEROR 1X. DATE SIGNED 

6dgnature of person aulh0nZed i0 
NSN 754061-152-8070 
PREV!OUS EDITION UNUSABLE Prescribed by GSA 

FAR (49 CFR) 53.243 



Under paragraph 1.17; AWARD FEE FOR SERVICE CONTRACE, revise page 3 of the Award Fee Evaluation 
Plan per Attachment 1. 

Under LJ!T OF DOCUMENTSiEXHIBITSANDA-ITACHMENlS, revise Exhibit D, Contract Security 
Classification Specification, DD Form 254, to read per the attached form. 
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NG AND APPROPRIATLQN Da 
PR EYJQ 

DAA.2013 98 R9970 50559874900 
DAE.1297 99 R21827 52251312000 
DAF.0410 99 R21828 52251311000 
DCK.1166 99 Hi5338 53709410100 
DCM.1322 99 R22966 52235110100 
01.1253 99 R23811 52214210300 

-%830 DA22 DEOBUCOMPLETE 
$47,247 DGOl OBUCOMPLETE 
$150,420 DA20 OBUCOMPLETE 
$120,000 DC25 OBUCOMPLETE 
$35,000 DC26 OBUCOMPLETE 
$75,000 Dl18 OBUCOMPLETE 

$428,837 
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Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
28 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 

27 
52 

1 

$ 17,765.083 $1,228,360 $ 18,993.443 %2,492,787 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 -. 
0 
0 
0 
0 
0 -. 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802.192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

ii 

: 
0 

$1,700,026 
$28,600 
$112,000 
$50,000 
-$82,800 
$50,000 
-518,594 
$123,800 
$66,345 
$194,795 
$82.000 
$298,000 
$832,608 
$2,038,096 
$1,147,292 
$810,237 
%1,346,484 
$1,531,825 
6334.753 
S281,502 
$88,747 
$91,541 
$49.802 
$50,916 
$5,948 
S24,737 
so 
$174,099 
so 
5673 
so 
%200,000 
s224,219 
%35,618 
$126,106 
Sl 11,685 
$60,122 
$151,000 
$74,822 
$40,000 
S85,OOO 
$286,761 
$189,511 
$83,000 
$164,580 
584,081 
$75,000 
$54,635 
$243,065 
S26.988 
%96,182 
$59,226 
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C(-‘NT-CT TAR- 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

E 
zl 
55s’ 
iti 
ii: 
63 
84 
65 
66 
67 
68 
70 

7’: 
73 

;i 
76 
77 
78 

:: 

i: 

ii 
85 
88 

ii 

ii 

9”: 
93 

ii 

i”7 

ii: 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

: 
0” 
9,828.545 

: 
0 

: 
0 
0 

0” 
0 
0 

c 

%321,700 
s90,000 
$82.268 

E’E 
$72,i77 
;g7;4’;0 

$16$,252 
$212,523 
$5,000 
3161,000 
-s1,500 
$25,012 
$81.617 
$42.500 
$170,400 
16137,450 
$17,017 
-3&l yb,5&87 

S84:OOO 
S26,OOO 
$59,923 
%111,200 
$45,000 
S228.268 
$118,081 
$54,756 
$358,138 
$626,792 
$172,534 
gW&3%7;8 

S432:103 
$654,540 
$385,962 
$223.773 
$690,943 
$393,792 
S414,946 
$211,276 
$361,112 

E% 
$119:291 

::51 928 
$210:774 
$121,964 
S33.512 
$842,780 
S442,761 
$362,407 
%167,881 
S267,166 
$294.021 
5938,221 
S1.393,672 
3384,313 
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v 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
i28 
129 
130 
131 
132 
133 
134 
135 
136 
137 

: 

i 
0 e- 
0 
0 
0 
0 
0 
0 
0 
0 
%6,857.453 
$0 
0 -- 
0 
0 
0 
0 
0 
0 
0 

e 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
s474,049 
$0 
0 
0 
0 
0 
0 
0 
0 
0 

S 48296,125 $3.338.931 % 51,635,058 $42,784,873 

cost Award Fee Total 

-$308 $308 DF24 
-$1,191 $361 -$830 DA22 

$41,247 $6,000 $47,247 DGOl 

$139,704 $10,716 $150,420 DA20 

$112,238 57.764 s 120,000 DC25 
$32,735 $2,285 $35,000 DC26 
$70,147 $44.853 s75,ooo Dl18 

F 
0 

i 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7.331,502 
$0 
0 
0 
0 
0 
0 -- 
0 
0 
0 

::23 441 
-%6O,‘s83 
-571,323 
$215,401 
$316,453 
$278.666 
$402,261 
$1.973,725 
$782.189 
$737,346 
$1,350,126 
$207,337 
$469,922 
$412,597 
$500,533 
$554,738 
$0 
$448,880 
$402,973 
$627,708 
$426,837 

THIS MOD $394,570 $32,267 $426,837 
PREVIOUS $39,788,521 $2.569,315 $42.357.838 
TOTALS $40,183,091 $2.601.582 $42.784.673 
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AlTACHh@ZNT 1 

REVISION NO. 4 

PART I - AWARD FEE EVALUATION BOARD CHARTER AND h4EMBERS 

A- General 

The Award Fee Evaluation Board derives its authority from Langley Research Center memorandum signed by the 
Center Director. 

The Charter of the Award Fee is to maintain an organization and establish a method of operation which will 
ensure acquisition of data necessary to permit a valid semi-annual assessment of the Contractor’s performance in the 
following five (5) areas: Technical Performance, Management, Cost, Safety, and Utilization of Small Disadvantaged 
Business (SDB) Subcontractors. The Award Fee Board is to develop an evaluation plan, evaluate the contractor’s overall 
performance concerning the contract work, discuss such evaluations with the Contractor, receive and consider any 
additional performance data provided, and submit to the Fee Determination official a fee recommendation for each 
evaluation period with applicable results and findings. 

8. Award Fee Evaluation Board 

The award fee organization is established as follows: 

1. Fee Determination Official: 

Dr. Douglas L. Dwoyer, Research and Technology Group 

2. Award Fee Evaluation Board 

Chairman: 

R. Keith Bird, Materials Division, Research and Technology Group 

Voting Members: 

David H. Jones, Office of Procurement, Procurement Support Branch B 
Anne Mackenzie, Sensors Research Branch, FETD 
James L. Pittman, Gas Dynamics Division, Research & Technology Group 
Dr. James Luckring, Aero h Gas Dynamics Division 
E. Leon Morrisette, Fluid Mechanics and Acoustics Division 

Secretary (Non voting) 

Lisa F. Peckham, Flight Eleckonics Technology Division, Research and Technology Group 



DEPARTMENT OF --‘EN% .. - 
CONTRACT SECURI~TY CLASSIR, . .rON SPEQFICATION - 

(Tht rtqdrtmtng of tht 000 hhsfrial Steady hbnual apply * LCVEL a ufLGuARDwG a-0 
to an StcurHy l spua of thk effort) NONE 

2. THIS SPEClFICATlON Is FOR: P d -n m -1 3: f~ls sPEafunoN IS: 01 ud corndc~r = dkddd 
a. CUME CDttTHcl MUMIEn o*tr fYYA4AtcQ) 
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cladld marnml rcctiut w Qemwd under (RuedIng C~nrtwct Mum&r) h tramtend u) UO totlw.~ cont,e 
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LOCKHEED ENGINEERING & SCIENCES COMPANY 
NASA/LAX, BLDG 1237 
?ls 371 
-WTON, VA 23681 

. TIDEWATER OPERATING LOCATION - 
293 INDEPEXDENCE BLVD 

OJA89 PEMBROKE 5, SUITE 525 
VIRGINIA BEACH, VA 23462-5600-- 

I I 

7. SUBCONTRACTOR 
a. NAME. AOORESS. AND U? CODE h UGE COOE c CDGNIUN: SECU(vrr OfFICE (Name. AWrcP l d Ziv t2&) 

SASA LAXGLEY RESEARCH CENTER 
100 NASA ROAD, BLDG. 1237 
YfS 371 
ZXAMPTON, VA 23681 

9. GENERAL IDENTlflCATlON OF THIS PROCUREMENT 

I I 

8. ACTUAL PERFORMANCE 
1. LOCIlION 

TECHNICAL SUPPORT SERVICES FOR AEROSPACE RESEARCH AND TECHNOLOGY. 

10. THIS CONTRACT WILL REQUIRE ACCESS TO: YES NO 

L COMMUNIC*TIONS SECUNTY KOMSEO INfOllMATlON I 1 x 1 I 

3. RfSTlllCIfD DATA 
I x 

L CRITIUL NUCLEAR WufON DESIGN INfORMATION 
I I x 

3. FOllMERLY RESTRJt3EO OATA I I x 

?. INTELLIGENCE INfOMUnoW: 
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I f 
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1. OTUEI Ibrulyl 

N/A 

L Mvx 1EYvEsT rrroulnfurwn I ‘i . . 
i buvt owamcws UCu*TT* KmEO REQUIREMENTS x 

L u AuTMOUZED TO uIE THE MFENU COumEn SERVICE :< 

L OTMEll &rdyl 

N/A 

0 Form 2%. OEC 90 Prtvi0u.l tehns art oblomt. 



:O PUBLIC RELEASE IS AUTHORIZED. ANY INFORMATION TO BE CONSIDERED FGR RELEASE-MUST BE SENT 
0 THE NASA OFFICE OF PUBLIC AFFAIRS, WASHINGTON, D.C. 20546 FOR REVIEW. - 

IN THE EXECUTION OF THIS CONTRACT, THE CONTRACTOR WILL BE INVOLVED IN ON-GOING RESEARCH AND 
IEVELOPMENT PROGRAMS THAT WILL REQUIRE A FACILITY CLEARANCE OF TOP SECRET AND INDIVIDUALS 
JESIGNATED BY THE GOVERNMENT TO POSSESS A PERSONAL SECURITY CLEARANCE AT THE TOP SECRET LEVEL 

:ONTRACTOR MUST PROVIDE COPIES OF ALL DD 254s ISSUED UNDER SUBCONTRACT TO THE INDIVIDUAL 
-ISTED BELOW, WITHIN 30 DAYS FROM ISSUANCE. 

:LASSIFICATION GUIDES TO BE USED BY THE CONTRACTOR ARE AS FOLLOWS: 
- THE NATIONAL AEROSPACE PLANE PROGRAM CLASSIFICATION GUIDE 
- THE INTERIM SECURITY CLASSIFICATION POLICY, 10 AUGUST 1989. 

.aY ADDITIONAL SECURITY CLASSIFICATION AND SAFEGUARDING REQUIREMENTS WILL PROVIDED, AS 
::ECESSAXY. 

CERWKATION AN0 SIGNATURE. Suwity requirements stated hrein are COmpkt8 8r3d l d4quatr for safeguarding thdasSit%d 
information to be released or generated under tl@i dassifkd effort. All qmrtiocrs shall k referred to the offkhl named below. 
ITED NAME ff 5muYlm; Ofrtou hnlu c ttu?woNc~ww~ 

‘) 

STEVEN D. WARREX INDUSTRIXL SECURITY SPECIALIST (757) 864-7754 
4ooal?55 w g Coo@ 17. REQUIRED DIsMUTlON 

<ASA LANGLEY RESEXRCH CENTER . CowM*cIoI 
iO0 NASA ROAD, MIS 450 h 5uacomMdon 

- 
F&m 2Y Rcveme. DEC 90 



OMB Approval #: 27OOr042 

_ AMENDMENT OF SOL~CITATION/M~UFICATION OF CONTRACT 
. 1. CONTRAC :OOE PAGE OF PAGES 

1 
2. AhiENOMENT/M001FICATION NO. 

5 
3. EFFECTIVE DATE 4. REOUISITIONPURCHASE REQ. NO. 5. PROJECT NO. (NW) 

6 ISSUED BY 
138 

CODE 
See Block 16C - See page4 

7 0k4lNlSTERE0 By (Mofher than Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8 NAME ANO AOORESS OF CONTRACTOR (No., sfreel. county, State, and .3p Code) a 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn. H. Pat Haney/Mail Stop 371 90 DATED (SEE ITEM 11) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MOOIFICATION OF CONTRACTiOROER NO. 

X NAS l-960 14 

108. OATEO (SEE ITEM f3) 

CODE FACILIN CODE . . 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as sect forth in Item 14. The hour and date specified for receipt of Offers is extended. 0 is not extended. 
Offers must acknowledge receipt of this amendment pnor to the hour and date spacified in the solicitation or as amended. by one of the following methods: 

(a) By completing items 6 and 15. and returrvng - woies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submilted: or (c) 
8y separate letter or telegram which includes a reference :o Vie solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLXE DESIGNATE0 FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wnue of lhls amendment you desire lo change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
!o the solicitahon and this amendment. and is received orior to the ooening hour and date sc-ec~fted. 
12 ACCOUNTING AN0 APPROPRIATION DATA (Ifreouwedj 

See Dage 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv aurhonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT OROER 

NO IN ITEM 10A 

x a ThE ABOVE NUMBERED CONTRACTIOROER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n paying oRce. 
aoproptiafion date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF. 

, 
1 0 OTHER (SpeaQ type of modification and aurhotityl 

I 

E. IMPORTANT: Contractor @ is not. c] is required to sign this document and return copies to the issuing office. 
1 -I DESCRIPTION OF AMENOMENT/M001FlCATlON (Oryanrzed by UCF section headinos. indudino so/icrfabon/contracf subject mafter where feasible.) 

The Xrocses of thts modification are to lnCfea&! the inciernental funding 5; :he an&nt of S230.713 (S216.450 for cost and 514,263 for fee) 
Accordingly. !he Contract Schedule is hereby revised as follows: 

A. Under Sec!ion 8. 8.4 CONTRXZT FUNDING. is deleted In its entirety and the following substituted therefor: 

“(a) ior purposes of payment of cost. exclusive of fee, in accordance with the “Limitation of Funds’ clauses, the total amount allotted by the 
Government to UIIS contract is 5-10.399.54: the above allotment covers the following pencd of performance: July 1. 1996 through 
September 30. 2000. 

Ai- acclt~cnal amount of S2.315.8~5 IS obligated under :hls contract fcr payment of fee’ 
Except as >rovlded here!% all ~erTt’!S and wndittons Of the document referenced ;n Item 9A or 10A. as heretofore changed. remains unchanged and in full form and affe 
15-l NAME AN0 TITLE OF SIGNER (Type orpnnt) 16A. NAME AN0 TITLE OF CONT.RACTING OFFICER (Type orpnnt) 

Darlene T. Baxter 
Contr&ting Officer 

1% CON:RACTOWOFFEROR 1%. OATE SIGNED 16C DATE SIGNED 

iS!gnarure of person aufhonzed to sign) 
I\SN 75Jo31-152-3070 
?QEVICUS SDITICN UNUSABLE 

STANDARD FORM 30 (Rev. lb-83) 
Prescribed by GSA 
FAR (46 CFR) 53 243 



PRNQ. 

DAA.205 1 
DAE.1299 
DCL.1147 
DCM. 1325 
DMB.5117 
DMC.4951 
DMC.4955 
DMC.4956 
DMF.5312 
DMH.1579 
DMH.1579 
DSK.1266 
DS1.1905 
DSl.1905 

EY 

99 R22943 52222310100 
99 M3684 99220033100 
99 R23996 24271340100 
99 R24260 50568307300 
99 R21879 52232110100 
99 H15190 53706332000 
99 423830 53813120400 
99 R23830 53813120400 
99 R22967 52218110300 
99 R24216 63281000300 
99 R24216 63281000300 
99 R24010 24223021300 
99 Hi5329 53706493000 
99 H15329 53706493000 

JQ 

$201 
$112,438 
$60,000 
$8.000 
$1,326 
$2,395 
$31 
$803 
15 
$664 
$153 
$40,000 
$4.171 
$516 

DA12 OBUCOMPLETE 
DA24 OBUCOMPLETE 
DC29 OBUCOMPLETE 
DC30 OBUCOMPLETE 
DM17 OBUCOMPLETE 
DM03 OBUCOMPLETE 
DM14 OBUCOMPLETE 
DM04 OBUCOMPLETE 
DM16 OBUCOMPLETE 
DSO9 OBUPARTIAL 
DS08 OBUCOMPLETE 
DSl8 OBUCOMPLETE 
DSOl OBUPARTIAL 
DS06 OBUCOMPLETE 

$230,713 
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CONTRACT TABULAlIlQN 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
‘Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 _ 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

z: 

s 17.765.083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 -- 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0. 
0 
0 
0 
0 
0 
0 
0 

: 
0 

dFee 

$1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

,- !’ 

,-’ 

, 
2’ t _ 

GEAE Fundina 

$ 18,993.443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802.192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

$2,492,787 
$1,700,026 
$28.600 
$112,000 
$50,000 
-$82,800 
$50,000 
-$18,594 
$123,600 
$66,345 
$194,795 
$82,000 
$298,000 
$832,608 
%2,038,096 
$1,147.292 
$810,237 
31.346,484 
$1,531,825 
$334,753 
$281,502 
$86,747 
$91,541 
$49.802 
$50,916 
$5,948 
$24,737 
so 
$174,099 
SO 
$673 
SO 
$200,000 
$224,219 
$35,618 
$126,106 
$111,685 
$60,122 
$151,000 
$74,822 
$40,000 
$85,000 
$286.761 
$189,511 
883,000 
$164,560 
$84,081 
$75,000 
$54,635 
$243,065 
$26.988 
$96,162 
1659.226 
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CONTRACT TABlJl m 

m 
Mod: No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

. Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

’ Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 
54 
55 

z; 
58 

;i 
61 

ii; 
64 
65 
66 
67 

;: 
71 

5: 

E 

;; 
78 

l3: 
81 

E 

E 

E 
88 

Ei 

:: 
93 

2 

ZF 
98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

- 
%321,700 
$90,000 
$82,268 
%158,025 
$337,539 
$72.177 
$137,790 
f68,241 
5163,252 
$212.523 
55,000 
$161,000 
-s 1,500 
525,012 
$81,617 
S42.500 . 
s 170,400 
$137,450 
$17,017 
-$219,587 
$53,105 
$84,000 
526.000 
$59,923 
5111,200 
$45,000 
$228.268 
$116,081 
954.756 
S358.138 
$626,792 
f 172,534 
51,489,768 
%261,615 
5432,103 
$654,540 
$385,962 
$223,773 
$690,943 
$393,792 
$414,946 
$2 11,276 
%361,112 
$205,292 
$266,333 
$119,291 

3:5l 928 
$210:774 
$121,964 
$33,512 
$842,780 
$442,761 
$362,407 
S167,861 
$267,166 
$294,021 
$938.221 
51,393.672 
$384.313 
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v 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

, Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 

Totals 

0 - 0 
0 0 
0 0 
0 0 

s 48,296.125 83,338,931 

0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857.453 
so - 

0 _. 
0 
0 
0 
0 

e=== 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
so 
0 
0 
0 
0 
0 

/- 

, 
@lE -’ 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 

&%9 .-. 

::23 441 
-$60,~83 
-$71,323 
$215,401 
$316,453 
$278,666 
$402.261 
%1,973,725 
$782,189 
$737.346 
$1.350,126 
$207,337 
$469,922 
$412.597 
$500,533 
$554,738 
SO 
$448,880 
$402.973 
$627,708 
$426,837 
$230,713 

S 51,635,056 $43,015,386 

cost Award Fee Total 

$201 SO $201 da12 
$105,163 $7,275 $112,438 da24 
$56,118 $3,882 $60,000 dc29 
$7,482 $518 S8,OOO dc30 
$1,326 $0 $1,326 dm17 
$2,395 SO $2,395 dm03 
$31 so 531 dml4 
$803 $0 $803 dm04 
$15 SO 815 dm16 
$664 SO $664 dm09 
153 0 $153 dm08 
37412 2588 $40,000 ds18 
516 0 $516 ds06 
4171 0 $4,171 dsO1 

THIS MOD $216,450 $14,263 $230,713 
PREVIOUS $40,183,091 $2.601.582 S42B784.673 
TOTALS S40,399,541 $2.6 15,845 $43,015.386 
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I . - 
OMB Approval #: 2700-0042 , 

1. CONTRAC; - CODE _ . PAGE OF PAGES 
AMEKPMENT OF SOLICITATIONIM~ .t= ICATION OF CONTRACT 1 5 
2. AMENDMENTlMODlFlCATlON NO 3. EFFECTIVE DATE 4. REQUISITIONiFURCtiASE REG. NO. 5. PROJECT NO. (/fappkable) 

6 ISSUEDBY 
139 See Block 16C See page 2 I 

CODE ( ] 7 ADMINISTERED BY (Ifolher than (tern 6) CODE 1 
I 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

5 NAME AND ADDRESS OF CONTRACTOR (No.. street, county, Stale. and Zip Code) 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton. VA 23681-0001 

CODE FACILITY CODE. 

11. THIS ITEM ONLY APPLIES TO AMENI 
n 

I 

9A. AMENDMENT OF SOLICITATION NO. 

t 

10A. MODIFICATION OF CONTRACT/ORDER NO. 

= 

7/l 196 
MENTS OF SOLICITATIONS 

n n 
u The above numbered solicjtation is amended as set forth in Item 14. The hour and dale specified for receipt of Offers u is extended, u is not extended 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methcds: 

(a) By conipleting Items 8 and 15. and returning - copies of the amendment; (b) By ackncnvledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wtue of this amendment YOU desire to chanae an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment. and is rec&d prior td the openinghour dnd date spe&fied.- 
12. ACCOUNTING AND APPROPRIATION DATA (W required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
0) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE .CONTRACT ORDER 

NO. IN ITEM 10A. 

X B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying oflce. 
accmdriation dale. etc.J SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b). 

1 C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (.Speci& type of modification and aufhonfy) 

I 
E. IMPORTANT: Contractor Ix] is not, is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION fOmanrzed bv UCF section headinos. tnduding solicrtation/contf subject matter where feasible.) 

The purposes of this modifioabon are to incre& the incremental funding b; the amount of $574,850 (8531.744 for cost and S40.136 for fee) 
Accordingly. the Contract Schedule is hereby revised as follows: 

A. Under Section B. 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclustve of fee, in accordance with the ‘Limitation of Funds” clauses, the total amount allotted by the 
Government to thts contract is $40,934.285 the above allotment covers the followmg period of performance: July 1, 1996 through 
September 30. 2000. 

An additronal amount of 32.655,951 is obligated under this contract for payment of fee”. 
Except as provided heretn. all terms and conditions of the dcxument referenced in Item 9A or 10A. as heretofore changed, remains unchanged and k-i full force and effect 
15A. NAME AND TITLE OF SIGNER (Type orprint) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnf) 

Darlene T. Baxter 

158 CONTRACTOR/OFFEROR 15C DATE SIGNED 
Cont#&ting .Off%cer /7 

(Stgnafure of person authorized lo sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE 

(Signalwe ol Confrdcting-Oficer) 

STANDARD FORM 30 (Rev. fO-83j 
Prescribed by GSA 
FAR (48 CFR) 53 243 



ACCOUNTl&G AND APPROPRIATION DATA 
PR NQ, 

BD.1027 
DCM.1323 
DCM.1324 
DFL.1523 
DFM.1315 
Dl.1257 
01.1258 
DMC.4952 
DMC.4952 
DME.2549 
DMF.5081 
DMF.5245 

. DMF.5316 

99 R24293 58150120100 
99 M3983 99220033100 
99 R23002 52225410100 
99 R23073 52232310100 
99 RI22936 52231610100 
99 R21838 52214210200 
99 R24016 10121230100 
99 R23011 52218110100 
98 R2356 1 52218115000 
99 R22954 52212510100 
98 R22229 32378010400 
99 R22229 32378010400 
99 R22967 52218110300 

JQ 

$20,000 
$100,000 
s 2.000 

$1,095 
$31,812 
$49,418 
$29,703 
$54,000 
$105,000 
90000 
$1,172 
$10,650 
$80,000 

$574.850 

DF23 
DC28 
DC31 
DFlO 
DF25 
DlOl 
Dl17 
DM46 
DM46 
DM49 
DM32 
DM32 
DM51 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
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CONTRACT TABUlATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 

:o” 

:: 

$ 17.765.083 $1 m228.360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 -- 
0 
0 
0 

-0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 
0 

0. 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

i 

CPAF Fundina 

$ 18,993,443 
0 
0 
0 
0 
0 
0 - 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802.192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 

$2,492.787 
$1,700.026 
$28,600 
$112,000 
$50,000 
-$82,800 
$50,000 
-$18,594 
$123,600 
$66,345 
$194,795 
$82,000 
$298,000 
$832,608 
$2,038,096 
$1,147,292 
$810.237 
$19346,484 
$1,531,825 
$334.753 
$281,502 
$86,747 
$91,541 
$49.802 
$50,916 
$5,948 
$24,737 
$0 
$174,099 
$0 
$673 
$0 
$200,000 
$224,219 
$35,618 
$126,106 
$111,685 
$60,122 
$151,000 
$74,822 
$40,000 
$85,000 
$286,761 
$189,511 
$83,000 
$164,580 
$84.081 
$75,000 
$54,635 
$243,065 
$26,988 
$96,162 
$59,226 
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v 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

z: 
z; 
Eli 
59 

i: 

:: 
64 
65 
66 

:li 
70 

;: 

E 
75 
76 

;i 

ii: 

ii 
a3 
84 

ii 
87 
88 

El 

i: 
93 
94 
95 
96 

:i 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 
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$321,700 
f90,OOO 
$82.268 
$158,025 
$337,539 
572.177 
$137,790 
$68,241 
$163,252 
$212,523 
%5,000 
$161,000 
41,500 
$25,012 
$81,617 
$42,500 
$170,400 
$137,450 
$17,017 
-$219,587 
$53,105 
$84,000 
$26,000 
$59,923 
$111,200 
$45,000 
$228,268 
$116,081 
1554,756 
$358,138 
$626,792 
$172,534 
%1,489,788 
$261,615 
$432,103 
9654,540 
$385,962 
$223,773 
$690,943 
$393,792 
$414,946 
$211,276 
$361,112 
$205,292 
S266,333 
$119,291 

:0251 928 
$210:774 
$121,964 
$33,512 
$842,780 
I5442,761 
5362,407 
$167,861 
$267,166 
$294,021 
$938.221 
wyi6372 

. 



Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

Mod. No. 115 
118 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 

0 - 

: 
'0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6.857,453 
$0 
0 _. 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F 
: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F= 
ii 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

EgY9 

::23 441 
-SSO,‘sSS 
-$71,323 
$215.401 
$316,453 
$278,686 
$402,261 
$1,973,725 
$782,189 
$737.346 
$1,350,126 
$207,337 
$469,922 
$412,597 
$500,533 
$554,738 
$0 
$448,880 
$402.973 
$627,708 
$426,837 
$230,713 
$574,850 

$ 48,296,125 $3,338.931 $ 51,635,056 $43,590,236 

cost 
$18,596 
$93,530 
$1,095 
$29,081 
%44.019 
$27,781 
$148,713 
$84,177 
$1,096 
$9,961 
$74,824 
1871 

Award Fee 

$1,404 
$6,470 
SO 
$2,731 
$5,399 
$1,922 
$10,287 
$5,823 
$76 
$689 
$5,176 
129 

Total 

$20,000 
$100,000 
$1,095 
$31,812 
$49,418 
$29,703 
$159,000 
$90,000 
$1,172 
$10.650 
$80,000 
$2,000 

THIS MOD $534,744 
PREVIOUS $40,399,541 
TOTALS $40,934,285 

$40.106 $574,850 
$2,615,845 $43.015.386 
$2,655,951 $43,590,236 

df23 
dc28 
dfl0 
df25 
diO1 
di17 
dm46 
dm49 
dm32 
dm32 
dm51 
DC31 
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OMB Appri #: 27oo-0042 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 6 
2. AMENOMENTIMODIFlCATlON NO 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 3. PROJECT NO. (/f appiicac 

140 See Block 16C 
6 lSSUE0 BY 

See paqe 2 
CODE 7 ADMINISTERED BY (Irofhef fhdn /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
8 NAIUE AN0 ADDRESS OF CONTRACTOR (No., street, county, State. and Zip Code) 9A. AMENDMENT OF SOLICITATION NO 

Lockheed Mar-b Engineering & Sciences Company 
Attn: Mail Stop 371 90. OATED (SEE I%‘.4 11) 

NASA Langley Research Center 
Hampton, VA 23681-000: 10A. MOOlFlCATlON OF CONTRACTiOROER NO 

X NASl-96014 
_. 

108. DATED (SEE ITEM 13) 

CODE FACfLITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered soliatation is amended as set forth in Item 14. The hour and date specified for maipt of Offers is extended. 
- 

0 is not extended 
Offers must acknowledge recetpt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items S.and 15 and returning - copies of the amendment: (b) By acknowledgmg receipt of this amendment on each copy of the offer submlned: cr 
ay separate letter or :etegmm .whrch mcludes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED - 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wtue of thus amendment you desire to change an offer already submitted. such change may be made by telegram or !etter. prowded each telegram or letter makes refere 
IO the soliatation and thts amendment. and is received prior to the opening hour and date soecified. 
12. ACCOUNTING AND APPROPRIATION DATA (/fqu;red) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciw authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORC 

NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACTIOROER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in payrng oftke. 
appropnalion date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF. 

52.243-3-CHANGES COST-REIMBURSEMENT (AUG 1987)ALTERNATE I (APR 1984) 
D OTHER (Specify rjpe of modification and authority) 

I 

E. IMPORTANT: Contractor q is not. is required to sign this document and return 3 copies to the issuing office. 
14 DESCRIPTION OF AMENOMENTlMOOIFlCATlON (Organized by UCF section headings. including solicrtatiorkontract subrut matter where feaubla.) 

The purposes of this supplemental agreement are to add incremental fund&g in the amount of $76.172 (570.295 for cost and $5.877 for fee) E 
to revise paragraph’5.0 YEAR 2000 Compliance’ under the Section C of the Statement of Work. Accordingly. the followtng changes are made 
Me Contract Schedule: 

ttceot as orovlded herern. all :emS and conditions of Ihe document referenced In Item 9A or 10A. as heretofore changed, remams unchanged and In full force and effec 
15A. NAME AND TITLE OF SIGNER (Type orpnnfj 1% NAYE AND TITLE OF CONTRACTING OFFICER (Type orpnnf) 

H. P. Haney Da’rfene T. Baxter 
Program Manager 

1%. DATE S:GNEO 
c6 ntracting Oticer 

(Signature of person auchoqked !o sign) 
NSN 7YOal-1526070 
PREVIOUS EDITION UNUSAaLE ’ 

STANDARD FORM 30 (Rev. 10-80) 
Prascnbed by GSA 
FAR (49 CFR) 53.243 



A. Under Section 8. 6.4 CONTRACT FUNDING, IS deleted in its entirety and the follotiing substituted therefor: 

‘(a) For purposes of payment of wst. exclusive of fee. in accordance wrth the ‘Limitation of Funds” clauses. the total 
amount allotted by the Government to this wntract is $41,004,580 the above allotment wvers the following period of 
performance: July 1, 1996 througn September 30, 2000. 

An additional amount of S2.661.628 IS obligated under this contract for payment of fee” 

B Under Sectton C STATEMENT OF WORK - AEROSPACE RESEARCH AND TECHNOLOGY (ART). add paragraph 6.0 
to read as follows: 

6.0 “YEAR 2000 COMPLIANCE 

(a) “Year 2000 compliant.” as used herein. means that the information technology (hardware, software and firmware, 
including embedded systems or any other electro-mechanical or processor-based systems used in accordance with its 
assodated documentation) accurately processes date and date-related data (induding, but not limited to, dtxlathg, 
wmparing. and sequencing) from, into, and between the twentieth and twenty-first centuries, and the years 1999 and 
2000 and leap year calculations. to the extent that other information technology (IT). used in combination with the 
Information technology being acquired, property exchanges date and date-related data with it. 

(b) Any IT prowded or maintained under this wntract must be Year 2000 compliant, unless an exception is provided in 
the Task Order. To ensure this result, the Contractor shall provide documentation describtng how the IT items 
demonstrate Year 2000 compliance--Note that all current and dosed tasks have been reviewed for Year 2000 
compliance. Only tasks DA22. DC12. DC21. DSO9. DSlO. DS12, DS15. and DS17 contained IT items that require 
certification. No additional cost, or changes to the existing task order schedules is required to make the IT items under 
those tasks Year 2000 compliant. Task Order DSlO is being modified and the revision to the Task Order Plan takes into 
account Year 2000 certification requirements. 

Documentation and testing for Year 2000 compliance shall be based on complexity and the risk associated with%e IT 
item. The Contractor shall use the documents “NASA Year 2000 Agency Test and Certification Guidelines and 
Requirements” dated July 2. 1998 (available at http://do.larc.nasa.govly2W) and “NASA LaRC Y2K Guideline for 
Documentation and Testing Requirements’ (Attachment 1 hereto) as guidance to establish the appropriate testing and 
documentation. The Contractor shall provide the “Contractor Y2K Compliance Verification Form” (Attachment 2 hereto) 
for each IT item/system provided or matntained under this contract. unless an exception is provided in the Task 
Order. 

(c) Milestones for Renovation, Validation and Implementation: Any IT determined to be non-Year 2000 compliant shall 
be replaced, retired, or repaired in accordance with the following schedule: 

‘Renovation’ includes making and documenting software and hardware changes, developing replacement systems, and 
decommissioning systems to be retired. The Contractor must complete renovation of affected software, hardware, and 
firmware by September 30. 1998. 

“Validation” indudes unit, integration, system, and end-to-end testing for Year 2000 compliance. The Contractor must 
complete validation and testing of converted or replaced systems by January 31, 1999; 

‘Implementation” indudes acceptance testing and integration of converted and replaced systems into a production e-2; :.. 2:: -z. . . . 
environment. The Contractor must complete implementation by March 31, 1999. - . , . “-;--x - _~____i __ _ . --.. -‘- .yT;+;- 

(d) At a minimum, the Contractor shall provide documentation, induding project plans and status reports, which 
demonstrate that the Contractor is meeting the milestones listed above. 

CONTRACTOR’S RELEASE STATEMENT 

The contract’s wst and fee and all other terms and wnditions remain unchanged as a result of this modification. This 
Modification reflects a full and complete equitable adjustment for the SOW changes reflected herein. All future 
determination of IT on new work shall be identified in the task order and shall indude provisions for cost and schedule to 
develop the documentation speufied in C STATEMENT OF WORK - AEROSPACE RESEARCH AND TECHNOLOGY 
(ART). paragraph 6 0. 
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Mod. No. 
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1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
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$ 17.765.083 $1.228.360 
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0 
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0 
0 -- 
0 
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0 
0 
0 
0 
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0 
0 
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0 
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: 

$ 18.993,443 S2,492,787 
S 1,700,026 0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 
0 

$28.600 
$112,000 
$50,000 
-$82,800 
$50,000 
-$18,594 
$123,600 
$66,345 
$194,795 
$82,000 
$298,000 
$832,608 
$2,038.096 
$1,147,292 
$810.237 
$1,346.484 
$1,531,825 
$334,753 
$281,502 
$86,747 
$91,541 
$49,802 
$50,916 
$5,948 
$24,737 
SO 
$174,099 
SO 
$673 
SO .- a- ,. 

- --- "--z?T '.' d..d -- s200,000 

$224,219 
$35,618 
$126,106 
$111,685 
$60,122 
$151,000 
$74,822 
$40.000 
$85,000 
$286,761 
$189,511 
$83,000 
$164,560 
$84,081 
$75,000 
$54,635 
$243,065 
$26,988 
$96.162 
$59,226 
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%321,700 
$90,000 
$82,268 
$158,025 
$337,539 
$72,177 
$137,790 
%68,241 
%163,252 
$212.523 
S5,OOO 
$161,000 
-151,500 
$25,012 
$81,617 
$42,500 
$170,400 
$137,450 
517,017 
-S219,587 
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$84,000 
$26,000 
%59,923 
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S228,268 
$116,081 
%54,756 
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$626,792 
S172,534 
%1,489,768 
$261,615 
3432,103 
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5385,962 
$223,773 
$690,943 
s393,792 
S414.946 
%211,276 
%361,112 
%205,292 
$266,333 
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0 
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0 
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0 
0 
0 
0 
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0 
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0 
0 
0 
0 
$7,331,502 
so 
0 
0 
0 
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0 
0 
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0 
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$389,519 
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-871,323 
$215,401 
$316,453 
$278,666 
S402.261 
$1,973.725 
5782.189 
$737,346 
$1,350,126 
$207,337 
$469,922 
$412,597 
$500,533 
$554,738 
so 
S448,880. 
$402,973 
$627,708 
$426,837 
$230,713 
3574.850 
$76,172 

cost Award Fee Total 

546,746 $4.248 $50,994 ds12 
523,549 $1,629 $25,178 dm32 

THIS MOC 370,295 
PREVIOU: 540.934.285 
TOTALS S41,004,580 

$5,877 $76,172 
$2,655,951 $43,590,236 
S2,661,828 S43.666.408 
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S1,531,825 
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s91,541 
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S35,618 
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9286,761 
5189.511 
583,000 
5164.560 
S84.08 1 
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854,635 
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596.162 
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%442,761 
5362,407 
%167,861 
5267,166 
s294.021 
%938,221 
Sl.393.672 
$364,313 

- 
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v 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
b&d. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
%6,857,453 
so 
0 -- 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

? 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474.049 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 

F 
: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
S7.331,502 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 

fi23 441 
-SSO,iSS 
-%71,323 
s215,401 
$316,453 
%278,666 
S402.261 
s1.973,725 
%782,189 
S737,346 
S1,350,126 
$207,337 
S469,922 
$412.597 
$500,533 
15554,738 
so 
S448,880 
s402,973 
$627.708 
S426,837 
S230.713 
$574,850 
S76,172 

0 $243.783 
S 48,296,125 S3,338,931 $ 51,635,056 S43,910.191 

cost Award Fee Total 

%106,624 37,376 s114,000 da21 
s35.541 $2,459 S38.000 df26 
$78,430 $5.425 383,855 drn42 

s4.395 $533 S4928 dm50 
$2,806 $194 s3,ooo dm49 

THIS MOC 3227.796 
PREVIOU: $41,004,580 
TOTALS S41,232.376 

$15,987 %243,783 
S2,661,828 S43,666,408 
S2,677.815 S43,910,191 
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OMB r\por #: 2700~il0.c 
1 _-NT-CT 10 CL’CE PAGE CF PAGE.5 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 3 

1 Ah~ENDMENT~~100lFlCATlCN NO 3 EFFECTIVE OATE 4 REQUlSlTlCNiPURCHASE REQ. NO 5 PROJECT NO j// ~poi,c~ 

142 See Block 16C 
d ISSUED BY CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

See oage 2 
7 ADMlNlSTE,RED BY ;/f orher than ‘lem 5) 

CCcE I 

3 NAME AN0 AODRESS OF CONTRACTOR (No.. street. county. Slate. and Zip Code) 9A AMENDMENT CF SCLICITATICN NO 

Lockheed Mar-W Engineenng & Sciences Company 
A.t!n. Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 10A. XlCCIFiCA\;!CN ZF XNTUCT.CRCER NC 

X 1 j NAS l-960 11 

105. DATE0 (SEE iTE.W 13) 

CODE FACILIN COOE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

3 The above numbered solictation is amended as sel forth I” Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extender 
Offers must adtnowledge receipt of thrs amendment prior to Me hour and date spe&ed In the solicitation or as amended. by one Jf tie followmg methods: 

(a: By completing items 3 and 15, and returning __ copies of the amendment; (b) 3y acknowledging receipt of thts amendment on eacl copy of !he offer submlt!ec : 
3y separate ietter 5r !elegram .kvhtGti .nc!udes a referenca to the solicitation and amerdment numbers. FAILURE OF YCLR ACKNOWLEDGEMEINT TO EX RECEiLEI 
THE PWCE CESiGNATEO FOR THE RECEIPT OF OFFERS PRIOR TO THE ‘?CCR AND DATE SPECiFIEO MAY RESCLT ,N 4EJECTICN OF YOUR OFFEX i I 
virtue of !hls amendment you desire !o chance an offer already submitted. such cnanqe may be made by !elegram or letter. vovlced each !elegram or letter makes 
reference !o !he solic:tation and !hls amendment. and is recel;ed pnor to :he openmghour and date soe&ied.~ 
t 2. ACCOUNTING AND APPRCPRIATICN DATA (If required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACTiORDER NO. AS DESCRIBED IN ITEM 14. 
(Xl A THIS CI-JANGE CROER IS SSUEO PURSUANT TO. (Speofy aufhorr@) THE CHANGES SET FORTH IN ITEM 14 ARE MPCE !N THE CCNTRXT C= 

NO IN ITEM 10A. 

X 5. TLIE Ai3OVE NI;M8ERE5 CC NTRACTZRGER IS MODIFIED TO ?EFLECT THE ADMINISTRATIVE CHANGES ‘sxh as changes :n osycg crYice. 
approptiaficn date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C THIS SUPPLEMENTAL 4GREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY CF 

1 0. OTHER (Specrfy :/,oe gf modiiication and aulhoniy) 

E. IMPORTANT: Contractor Bis not, q is required to sign tlxs document and return copies to ‘he isstiing OftiCe. 
14 JESCRIPTICN c)F A~lENOMENT~MCOIFICATlON {Organized by UCF section neddings, including soiic~tabor!Jconffacl suWc! matier *here feasbie.: - 

The purpose 3f :hls m&ifica:icn IS to add incremental funding in the amount of s371.455 (5346.745 ‘or ccSt ard s23.71c iOr fee A,CcorC:?: 
:ne ‘oliowlflg changes are made :o :he Contract Schedule: 

A. Uncer Sec!~cn 3, 3.S CCNTRACT FUNDING. is deleted ,n ,ts er?tl:ety and Ihe %Ilcwrng suosri:uferj :I??r?for: 

‘(a1 ‘CT zurzoses 5i ;a:;n-ent of csst, exclusive 3f fee. In acccrzarce tilth fhe ‘ilmlraiicn -i ?;rds’ t!&ses. !pe :=:a; =r=~,-: 2 lo*.*,- i.._ _ 
:ke Z:over?ment :G :~IS -xntrac: ;s S41 ,573,!2: the asc’,e allct,-ent covers !he ‘ollcw~n~ ser’cc ;i zeicr-arce dk:‘/ * ‘55 :“::I-;- 
Sestemher 30. 2CK 

.J4n ac!c!lticr.al arzount zf 52.702.525 6 alligated under this ccr?:iac! icr payment of fee’ 
Except as provided heron. all !erms and pnditlons of :he document referenced in :tem 3A or 10A. as heretofore -hanged, remairs jnchanped and .fl full !O%? ard ?i- 
15A NAME L\NC TITLE OF SIGNER :Type orpnnt) 1 16A. NAME NuO TITLE CF CONTRACT NG CFXER {T/pe cr,vr) 

Darle$e T. Baxter 
Co?:cacting Oficer 

1% CCPITUZTCRCFF~RGR 1% DATE SiGNi !6a IJN TEO STAT S OF A,\fEF6+ 
/ ;F 

’ 

c-: - .‘- , - 
i .._ _ 



ACCOUNTING ANi-) APPROPRIATION DATA 
PR NQ. PYb!Q 
DAE. 1270 99 M3685 99220033100 
DCK.1172 99 R2299 1 52235110300 
DCK.1172 99 R22994 52221610100 
DCO.1174 99 R23818 576021116 
DCO.1174 99 R20708 505841258 
DCO.1176 99 R23864 576021402 
DCO.1176 99 R2078 505641258 
DC0.1218 99 R23815 57602111100 
DFM.1319 99 R24250 95320000100 
DFM.1322 99 R24250 95320000100 
DMF.5322 99 R22823 24233011200 
DSl.1913 99 R21889 52910110100 
DSK.1270 99 R19736 50910110300 
DSK.1270 99 R23004 52231710100 
DSL.1422 99 R24003 24223510100 
DSL.1422 99 R24006 24223041200 
DSL.1422 99 R240 11 2422302.1200 
GKE.1178 99 R22895 52219110100 

-$175.000 
$5,000 
$59,609 
$1,233 
$28,434 
$12.000 
$38,000 
$30,000 
$50,000 
$1,134 
$24,345 
$24,700 
$10,000 
$22,000 
$30,000 
$80,000 
$110,000 
$20,000 

$371,455 

DA06 
DC19 
DC19 
DC20 
DC20 
DC21 
DC21 
DC23 
DF24 
DF24 
DM55 
DSlO 
DS13 
DS13 
DS15 
DS15 
DS15 
DC12 

DEOBUCOMPLETI 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
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CONTRACT TARUI ATION 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Med. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

s 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13.845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

ii 
0 

d Fee CPAF Fundina 

$1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

: 

$ 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

: 

$2,492,787 
$1,700,026 
$28,600 
$112,000 
$50,000 
-582,800 
$50,000 
418,594 
$123,600 
$66,345 
$194,795 
$82,000 
$298,000 
$832.608 
$2.038,096 
$1,147,292 
$810,237 
$1,346,484 
$1,531,825 
$334,753 
$28 1,502 
$86,747 
$91,541 
$49,802 
$50,916 
$5,948 
$24,737 
$0 
$174,099 
$0 
$673 
so 
$200,000 
$224,219 
$35,618 
$126,106 
$111,685 
$60,122 
$151,000 
$74,822 
$40,000 . 
$85,000 
$286,761 
$189.511 
$83,000 
$164,560 
$84,081 
$75,000 
$54,635 
$243,G65 
$26,988 
$96,162 
$59,226 

NASl-96014 
MODIFICATION NO. 142 
PAGE 3 OF 5 



CONTRACT TAB- 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Llod. No. 
Mod. No. 
Med. No. 
Mod. No. 

53 
54 

z: 
57 

;“9 
60 

:: 
63 
64 
65 
66 

:; 
70 
71 

;: 

;s 
76 
77 

3: 

i’: 
82 

ii 

:z 
87 
88 
89 

z’: 
92 

i: 

i: 

iii 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

9.828.545 
0 

Fl 
0 
0 
0 

: 
0 
0 
0 

$32 1,700 
590,000 
582.268 
5158,025 
$337,539 
$72,177 
$137,790 
$68,241 
$163,252 
$212,523 
$5.000 
$161.000 
-S1.500 
$25,012 
$81,617 
$42,500 
$170,400 
$137,450 
$17,017 
-5219,587 
$53,105 
$84,000 
$26,000 
$59,923 
$111,200 
$45,000 
$228,268 
$116,081 
$54,756 
Zi358,138 
9626,792 
$172,534 
$1,489,768 
$261,615 
$432,103 
$654,540 
$385,962 
$223,773 
$690,943 
$393,792 
$414,946 
$211,276 
$361.112 
$205,292 
$266,333 

2 gm2g’ 
$25 1,928 
$210,774 
5121,964 
$33,512 
$842,780 
$442,761 
$362,407 
$167,861 
9257,166 
$294,021 
$938,221 
51.393,672 
$78-I,313 
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115 0 Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

11s 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$69857,453 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 0 

i i 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
$474,049 $7,331,502 
$0 so 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

SO 
$223,441 
-560,583 
-571,323 
$215,401 
$316,453 
$278,666 
$402,261 
$1,973,725 
$782,189 
$737,346 
$1,350.126 
$207,337 
$469,922 
$412,597 
$500,533 
$554,738 
so 
$448,880 
$402,973 
$627,708 
$426,837 
$230,713 
$574,850 
$76,172 
$243,783 
$371,455 

Totals $ 48,296,125 $3,338,931 $ 51,635,056 $44,281,646 

cost Award Fee 

-$163,677 -$11,323 
$60,429 $4,180 
$27,671 $1,996 
$46,765 $3,235 
$28.059 $1,941 
$46,765 $3,235 
$984 $150 
$22,769 $1,576 
$22,578 $2,122 
$29,930 $2,070 
$205,766 $14,234 
18706 1294 

- Total 

-3175,000 
$64,609 
$29,667 
$50,000 
$30,000 
$50,000 
$1,134 
$24,345 
$24,700 
$32,000 
$220,000 
$20,000 

THIS MOC $346.745 $24,710 $371,455 
PREVIOU: $41,232.376 $2,677,815 $43.910.191 

TOTALS $41.579,121 $2.702,525 $44,281,646 

da06 
dcl9 
dc20 
dc21 
dc23 
df24 
df24 
dm55 
dsl0 
ds13 
ds15 
dc12 
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OMB Appr 1’ 2700-0042 
1 -LNTRACT IO COoE PAGE OF PAGES 

AMENDMENT OF SOLICITATl0N/M0DlFiCATlON OF CONTRACT 1 
I 5 

2 AMENOMENTiMOOlFlCATlCN NO 3. EFFECTIVE DATE 4 REQUISITIC~IIP’~RCHASE REQ. NO 5 PROJECT NO (If app/ic~oi~~ 

a ISSUED ay 
143 

COOE 
See Block 16C See 3age 2 ! 

7 AOMINISTEREO 3Y (ifolher :han item 5) CCOE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

3 NAME AN0 dODRESS CF CSNTRXTCR (No.. street. counfy, Slate. and ire CJde) & 9A. AMENDMENT OF SCLiC;TAT;ON NO 

Lockheed Martin Engineering & Sciences Company 
Attn: Mall Stop 371 39 SATED ;SEE j 7-EM 1 I! 

NASA Langley Research Center 
Hampton, VA 2368: -0001 1CA. MCCIFICATICN OF CCNT;WCT>OROER NC 

X NASl-96014 

1OB DATED (SEE ITEM 73) 

COOE FAClLlrY COOE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered soliutation is amended as set forth in Item 14. The hour and dale specified for receipt Of Offers q is ex:enc!ed, 0 1s not ex!ended 

Offers must acknowledge receipt of this amendment prior to the hour and dale specitied in tie soliutation or as amended. by one of the followtng methods 

(a) By completmg Items 9 and 15. and returning __ copies of ‘&e amendment; (b) By acknowledging rece:pt of :kls amendment on eaCii copy of the Offer SubmItted. 2: 
By separate letter or telegram whxh tncludes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVE: - 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANC DATE SPECiFiEO ,MAY RESULT IN REJECTION OF YOUR OFSER. if 5~. 
‘~!rtue of this amendment ~you desire to change an offer already submitted, such change may be made by telegram or letter. provided each !elegram or letter makes :e’e:?- 
!o the solicitation and this amendment. and is received prior to the opening hour and date sceclfied 
12 ACCCUNTING AND APPROPRIATION DATA (/rrequired) 

See gage 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
frl 1 A. THIS CHANGE CRoER IS ISSUED PURSUANT TO: (.~pe~~fy authonpf) THE CHANGES SET FORTH IN ITEM 14 ARE MADE iN THE CCNTWCT CR3 1.., 

--I 
NO IN ITEM 10A. 

x 1 a THE ABOVE NUMEEREO CONTRACT/ORDER 1s MODIFIED TC REFLEC T ThE ADMINISTWITIVE CHANGES (such as changes in paymg ofice. 
I arwopriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHCRIP( OF FAR 43 :03(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY CF 

D OTHER [Specify type of modification and authoniy) 

E. IMPORTANT: Contractor ais not, c] is required to sign this document and return copies !o the issuing office. 

13 OESCRIPTICN OF AMENCMENT;MOoIFICATlON (Organized by UCF section headings. including soiic;laOorVcontract subject matter ,where feasfbie.; 
The Jurpcse of thus mcdification is to add incremental funding in L’re amount of $512.131 jS378.1C3 kr czxt and Z&328 for fee. .kXrcir. 
the following changes are made to the Contract Schedule: 

A. Cnder Section 3. B.4 CONTRACT FI;NDING, IS deleted .n 1’3 entire?{ and !he fcilcw~ng suSs:itutec! therefcr 

‘(a) a%2r 3uf3oses of payment 9f zest. exclusive of fee in accordance ,Nlth :he ‘!Lr~tat~on 3i =;nCs ” clauses -he :ctai anxxn: 3!!c::sC. : 

:he Goverrmelt :c ~~1s xn:rac: 8s j42,Cj7,224 :he above a;lo:;rer.: ccvers :he fciicw;?g ;erkcc ?i xrkrrarce July :, 19% IkrciC” 
Se;temer 20, 2CCC 

In adcltronal amount of S2.736.553 IS obligated under this contrac! /cx Jayrent 3f fee’ 
Except as xowded yerem. all !enns and conditions of the document referenced n item BA zr :OA. as here., ‘-fore charqed. remains unchanged and n kdl !crce ard ?p?. 

15A NAME AN0 TITLE OF SIGNER (Type or ~nnf) :&A. NAME ANC TIT-E CF ZNTWCTING 3F’iCER (r//pe 3?3mli 

Dadene T 3axter 
CanVac:rng Officer 

153 I)CN’RACTCFIICFiERCR ! 5C CATE SIGnE3 :6B IAITE~O STATES ‘F AMERICA ,_ 160 ;A:=_ SIG:.! 

id 3“ z.., I __ ,/+*,,&~~-~ 

;Sfgnature 31 person aLthonzed :o ugn) t ~.L?,~,Ui!,K? Jf ~JrWX:Jng SlfiCPr; 

,-y$ *;:& 

NSN :43031-1521Oi9 -105 STANDARD FORM 30 (Rk :L?- 
=RE’/IOcS EOITICN CINIISABLE P:oscnbed 3y GSA 

FAR !48 ZFli 53 243 



ACCOUNTING AND APPROPRIATION DATA 
PR NQ. !EYJQ Amount Task 
IA.1269 99 H15342 537094201 $71,552 DF20 
DAC.1094 99 R24138 537075110 $240,579 DA25 
DFC.3725 99 H15278 537052101 $30,000 DF19 
DFC.3725 99 H15345 537094204 $170,000 Dfl9 

$512.131 

OBUCOMPLETE 
O&/COMPLETE 
OBUCOMPLETE 
OBLi’COMPLETE 

NAS l-960 14 
MO01FICATION NO. 143 
PAGE 2 OF 5 



CT TARlIt ATION 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
IMod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Llod. No. 2: 
Mod. No. 22 
IMod. No. 23 
Mod. No. 24 
Mod. No. 25 
hlod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
bfod. No. 37 
IMod. No. 38 
Mod. No. 39 
Xlcd. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
IMod. No. 45 
Mod. No. 46 
bled. No. 47 
bled. No. 48 
hlcd. No. 49 
Mod. No. 50 
Mod. No. 51 
irilod. No. 52 

hard Fee Fundina 

3 17,765,083 $1,228,360 $ 18,993,443 92.192.787 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
i4,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

$1,700,026 
$28,600 
$112,000 
$50,000 
-$82.800 
350.000 
-318,594 
3 123.600 
$66,345 
3194,795 
$82,000 
$298,000 
$832,608 
$2,038,096 
$1,147,292 
$810,237 
$1,346,484 
$1,531,825 
s334,753 
3281,502 
$86,747 
391,541 
$49,802 
$50,916 
$5,948 
$24,737 
SO 
3174.099 
SO 
$673 
SO 
$200,000 
3224.219 
$35,618 
$126,106 
$111,685 
sao.122 
$151,000 
$74,822 
340,000 
sa5,ooo 
$286,761 
$189,5i i 
383,000 
$164,560 
$a-t,oai 
$75.000 
$%,635 
$243.065 
926,988 
$96,162 
559,226 
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CONTRACT TAfwl ATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. NC. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
hlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iblod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
bled. No. 
ihlod. No. 
Mod. No. 

53 

:z 
56 
57 

s”: 

ii: 

ii: 
64 
65 
66 
67 

;: 

;: 

3: 
75 
76 
77 
78 

ii; 

ii: 
a3 

:z 

;; 
88 

z: 
91 

z: 

:: 
96 

2 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

0 
0 

i 

i 

i 
0 

i 

: 

i 

: 
9,828,545 
0 

i 
0 
0 
0 
0 
0 
0 
0 
0 

3321,700 
$90,000 
582.268 
S158,025 
5337.539 
%72,177 
$137,790 
968,241 
$163,252 
9212,523 
95,000 
3161 .oco 
-31,500 
325,012 
$81.617 
$42,500 
3170,400 
s137,450 
$17,017 
-9219,587 
$53,105 
584,000 
$26,000 
359.923 
$111,200 
$45,000 
$228,268 
S116,081 
$54,756 
$358,138 
$626,792 
$172,534 
S1,489,768 
5261,615 
5432,103 
5654,540 
$385,962 
5223,773 
9690.943 
$393,792 
9414,946 
9211,276 
$361,112 
5205,292 
5266,333 
5119,291 
50 
525 1,928 
$210,774 
$121,964 
933.512 
9842,780 
5442,761 
9362,407 
$167.861 
5257,166 
$294,021 
5938.221 
Si .353,672 
9384,313 
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CONTRACT TABULATION 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

115 
116 
117 
ii8 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 

SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
3 

: 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857,453 

Avard Fee 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

48,296,125 $3,338,931 $ 51,635,056 $44,793,777 

F= 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

SC 
$223,44 1 
-p360,583 
-371,323 
$215,401 
$316,453 
$278,666 
$402,261 
3 1.973,725 
$782,189 
$737,346 
$1,350,126 
$207,337 
$469,922 
$412,597 
$500,533 
$554,738 
SO 
$448,880 
3402,973 
3627,708 
3426,837 
$230,713 
3574,850 
$76,172 
3243,783 
$371,455 
$512,131 

cost Award Fee Total 

$66,029 $5,523 $71,552 DF20 
3225,014 $15.565 $240,579 da25 

$187,060 $12,940 $200,000 dfl9 

THIS MOC $478,103 334,028 $512,131 

PREVIOU: $41.579.121 32,702,525 $44,281,646 

TOTALS 342,057,224 $2,736,553 344,793,777 
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OklB Apprc !. 2700-0042 

1 ,,.dTRACT IO COOE PAGE OF PAGES 
AMENDMENT OF SOLlCITATION/MODIFICATION OF CONTRACT 1 I 5 
2 ~MENOhtENT:MOOlFiCA~lON NO 3. EFFECTIVE DATE 4 REQUlSlTlONiPURCHASE REQ NO 5. PROJECT NO ~/fapp/rc;lc 

144 See Block 16C See pacje 2 
a ISSUE0 BY COOE 7 AOMINISTERE~ ay ;ifomer than /tern 6) CCOE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6 NAME AN0 ADDRESS CF CONTRACTOR (No.. street. county. Slate. and Zip Code) 9A. AMENDMENT OF SCLlClTATlCN NO 

Lockheed Martin Engineering & Sciences Company 
Attn: Mall Stop 371 
NASA Langley Research Center 
Hamoton. VA 23681-0001 

9a CATED &SE iT%f : 1) 

10A. MCOlFlCATlON CF CONTR-VCT.ORDER NO 

CODE FACILITY COOE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
- - 

u The above numbered solicitation is amended as set forth in Item 14. The hour and dale specified for receipt of Offers u is extended. u IS not extendec 
Cffers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the followrng methods: 

(a) Ry cbmpleting Items 6 and 15. and retumrng - copies of the amendment; (b) By acknowledging recarpt of this amendment on each copy of :he offer submktec : 
By separate !etter or telegram which ncludes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO 8E RECEIVES 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTICN OF YOUR OFFER. If : 
,vinue of this amendment vou desire to phanae an offer already submitted, such change may be made by telegram or letter, provided each :etegram or letter makes re‘e 
:o the solicitation and this’amendment. and ii received onor to the ooenmg hour and date specified. - 
12 ACCOUNTING AND APPROPRIATION DATA (/f required) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
lx) 

/ 
A. ThlS CHANGE ORDER !S ISSUED PURSUANT TO: (Specifyaufhonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN TtiE CCNTRACT CF- 
NO. IN ITEM 10A. 

x S. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ACMINISTRATIVE CHANGES {such as cnanges in ,oaying office. 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHCRITY OF 

I 
D OTHER iSpec:fy type of modification and authonfy) 

E. IMPORTANT: Contractor ais not, c] is required to sign this document and return copies to the issuing office. 

i 4 DESCRIPTION OF AMENOMENT/MO0lFICATlON (Organized by UCF se&on headings, including soiiotafionkonkact subject matler where reaslble.: 
The purpose of ‘AIS modifica;ion is :o add incremental funding in tie amount of 5356.170 (5332.651 for cost ano 323.473 fCr ‘e? Acc=clr; 
the following changes are made to the Contract Schedule: 

A. Gncer Section 3. 8.4 CONTRACT FUNDING, is deleted :n its entirety and the fcllow~n~ Substituted :k:erefCr 

‘(a) For curcoses of payment of cost, exclusive of ice. in accordance orth the ‘Limita!ion of Funds” c!aGses. the lcial 3rOLpt &iCt:X 

the i;cvernmer!t !o this contrac: IS S32.389.915 !he above allotment covers :he followtng perrod of ,oeicrmance duly 1 :;% :hrCLGr 

Seotemoer 30, 20C0 

In additicral amount of S2.750 332 IS obligated under :hrs contract fcr payment of fee’ 
5xcept as ~rowc!ed hereIn. all !enns and condlhcns of the document referenced !n Item 9A or 1OA. as heretofore changed, remains unchanged ard .n full !orce and ??-. 
‘3 NAME ~I\D TITLE CF SIGNER (Type or annf) 16A NAME AND TITLE CF CCNTRACTING CFF!CER :T/pe or~nnt) 

Dan&e T. Baxter 
Conjractlng Officer 

!j J CCNTRXTCRICF=ERCR 1SC OATE SIGNEC 168 UNl,+ED STAT77 3F AMERIC? --’ ’ :EC 3ATE jlG:.l 

a‘/ ( ,J, / ,,’ /(ApA. -4; @ 
,, ! / , ’ 

/ /c- 

(SqWure Iif person authorized lo sign! -. (SignatLre o/Contracting Cffker) . 
/ flfi, ; 

I+> /- 

NSN 7%031-1523079 -105 STANDARD FORM 30 (Rev. :O-,? 
‘“E‘fICtiS EClTiCN f;NusAaLE Prescrbed by GSA 

FAR 48 CFR)53 243 



AC 
PR NO. EYJQ 

DAB.1 138 99 
DCP.1288 99 
DFC.3726 99 
Dl.1255 99 
LIME.2554 99 
DME.2554 99 
DME.2554 99 
DME.2554 99 

R23997 24271340200 
R22885 52214110300 
R23735 57603141000 
R24183 52224214000 
R22954 52212510100 
R24003 24223510100 
R240 11 24223021200 
R24006 24223041200 

$21,000 
$30,000 
$15,170 
$85,000 
$65,000 
$40,000 
$50,000 
$50,000 

$356,170 

DG03 
DC32 
DF22 
Dl13 
DM49 
DM49 
DM49 
DM49 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 

NASl-96014 
MODIFICATION NO. 144 
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CONTRACT TABUI ATION 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
r 

; 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

;: 

$ 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

d Fee 

$1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

CPAF Fundina 

$ 18,993,443 32.492.787 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

i 

$1,700,026 
$28,600 
$112,000 
$50,000 
-582,800 
350,000 
-318,594 
5123,600 
966,345 
3194,795 
$82,000 
3298,000 
$832,608 
$2,038,096 
$11147,292 
$810,237 
$1,346,484 
$1,531,825 
$334,753 
3281,502 
$86,747 
391,541 
$49,802 
$50,916 
35,948 
$24,737 
30 
$174,099 
30 
3673 
30 
$200,000 
$224,219 
$35,618 
$126,106 
3111,685 
$60,122 
s151,ooo 
574,822 
$40,000 
$85,000 
$286,761 
$189,511 
$83,000 
$164,560 
384,081 
375,000 
354,635 
9243,065 
526.988 
g96,162 
559,226 
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CT TAB1 II ATIm 

0 Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 
54 
55 
56 
57 

z: 
60 
61 

8 
64 
65 
66 

:: 

;: 
72 
73 
74 
75 
76 
77 
78 

El 
81 
82 
83 

:: 

:; 

ii 
90 

:: 
93 
94 

zz 
97 

ii: 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

F 
0 
0 
0 
0 

: 

I: 
0 

i 
0 
0 

: 
0 

i 
0 

: 

: 
0 
0 

: 

: 
0 

i 

: 
0 

fl 
0 
0 
0 
0 

i 

: 

: 
0 
679374 

i 
0 

I: 
0 
0 
0 
0 
0 
0 

F 
0 
0 

ii 

: 
0 
0 

fJ 
0 
0 
0 

: 

: 
0 

: 

i 
0 
0 
0 

i 
0 
0 

i 
0 

i 
0 

: 

i 

ii 
0 

i 

i 
0 
0 
10,507,919 
0 
0 
0 
0 

: 
0 
0 
0 
0 
0 

Fundina 

~~21,700 
590.000 
$82,268 
S158,025 
s337.539 
972.177 
9137,790 
568.241 
9163,252 
5212.523 
s5,coo 
s161.000 
-s 1,500 
S25,012 
$81,617 
542,500 
s170,400 
5137,450 
517,017 
-5219,587 
553,105 
984.000 
926,000 
559,923 
Sl 11,200 
945,000 
9228,268 
$116,081 
954,756 
5358,138 
5626,792 
9172,534 
S1,489,768 
9261,615 
S432,103 
9654,540 
9385.962 
9223,773 
S690,943 
s393,792 
3414,946 
5211,276 
9361,112 
%205,292 
5266.333 
s119,291 

& 1,928 
9210,774 
S?2!,964 
933,512 
9842.780 
S4J2.761 
5362.407 
%:67,861 
5257,166 
5294,321 
9938,221 
31.393,672 
5384,313 
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CONTRACT TABUl ATION 

ikkEz!z 
Mod. No: 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 

0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
S6,857,453 
30 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

Totals 

E?-- 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

s 48,296,125 $3,338,931 - 

F %%9 
0 so 
0 %223,441 
0 -560,583 
0 -S71,323 
0 $215,401 
0 $316,453 
0 $278,666 
0 $402,261 
0 s1,973.725 
0 $782.189 
0 $737,346 
0 31,350,126 
57,331,502 S207,337 
so $469,922 
0 $412,597 
0 $500,533 
0 3554,738 
0 SO 
0 $448,880 
0 $402,973 
0 $627,708 
0 5426,837 
0 $230,713 
0 $574,850 
0 $76,172 
0 3243,783 
0 $371.455 
0 $512,131 
0 $356,170 

$ 51,635,056 545,149,947 
cast Award Fee Total 

$19,641 $1,359 $21,000 dg03 
$28,059 $1,941 $30,000 de32 
$13,755 $1,415 $15,170 df22 
$79,500 $5,500 $85,000 di13 
$191,736 $13,264 $205,000 dm49 

THIS MOC $332,691 $23.479 3356,170 
PREVIOU: S42.057,224 S2,736,553 $44,793.777 
TOTALS 932,389,915 S2,760,032 s45,149.947 
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PR Pi 

CPA.2059 99 
DAF.0422 99 
OAF.0422 99 
WM.1334 99 
DMB.5140 99 
DMB.5140 99 
DMF.5332 99 
GLC.4910 99 
IA.1271 99 
IA.1277 99 

OUNTING AND APPRQPRIAUL)N DAB 

R9985 50559870900 
R21828 52251311000 
R24277 24272751100 
R24260 50568307300 
R21879 52232110100 
R24012 24223021100 
R22967 52218110300 
R24136 24299020100 
H15339 53709400200 
H15340 53709410200 

$34.000 
$105,000 
$125,000 
$9,000 
$15,000 
355,000 
S105.989 
S9.978 
s47,ooo 
%100,000 

DA18 
DA20 
DA20 
DC30 
DM48 
DM48 
DM51 
DM57 
DS12 
DS14 

$605,967 

OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
OBUCOMPLETE 
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Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
tMod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
IMod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
h:od. No. 37 
Mod. No. 38 
IMod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
klod. No. 46 
bled. No. 47 
Mod. No. 48 
Vod. No. 49 
!ilCcl. NO. 50 
Mod NC. 51 
Mob. 1'10. 52 

S 17,765.083 S1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 '. 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

CPAF Fundina 

S 18.993.443 S2,492.787 
0 Sl.700,026 
0 928,600 
0 s112,000 
0 550,000 
0 -982.800 
0 $50,000 
0 -318,594 
0 5123,600 
0 $x6,345 
0 5194,795 
0 982.000 
0 5298,000 
0 

7 
9832,608 

0 32,038,096 
0 S1,147,292 
0 3810,237 
0 51,346.484 
0 Sl.531,825 
0 3334 753 
0 S281:502 
0 386,747 
0 s91,541 
0 549.802 
0 SS0.916 
0 95.348 
0 924,737 
14,802.192 so 
0 S? 74,099 
0 so 
0 ss73 
0 SO 
0 s200.000 
0 S224,219 
0 S35,518 
0 9126.106 
0 9111,685 
0 960,122 
0 Sl51.000 
0 574,822 
0 s4o.ooo 
0 S85,OCO 
0 9286.751 
0 S189,51 f 
0 383,000 
0 3164.560 
0 3%.C8 1 
0 375,OCO 
0 354.335 
0 5243.C65 
0 525,988 
0 3X,162 
0 353,225 
NASl-96014 
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CT TAR- 

Mod. No. 53 
Mod. No. 54 
Mod. No. 
Mod. No. :z 
Mod. No. 
Mod. No. 2 
Mod. No. 59 
Mod. No. 
Mod. No. :: 
Mod. No. 62 
Mod. No. 
IMod. No. E 
Mod. No. 65 
Mod. No. 66 
Mod. No. 67 
Mod. No. 68 
Mod. No. 
Mod. No. ;: 
Mod. No. 72 
Mod. No. 73 
Med. No. 
IMod. No. 34 
Mod. No. 76 
Mod. No. 77 
Mod. No. 78 
Mod. No. 79 
Mod. No. 80 
Mod. No. 
Mod. No. :: 
Moa. No. 
Mod. No. ii 
Mod. No. 85 
Mod. No. 
hlod. No. E 
Mod. No. 88 
Mod. No. 
Mod. No. ii 
Mod. No. 91 
(Mod. No. 
Mod. No. ;z 
Mod. No. 
Mod. No. ;z 
MoS. No. 
Mod. No. :; 
Mod. No. 98 
iblcd. No. 99 
Med. No. 100 
iLlcd. No. 101 
Vcd. NO. 102 
hlcd. irio. 103 
Mod. No. 104 
Xlod. No. 105 
Xlod. No. 106 
Mod. No. 107 
Mod. No. 108 
Med. No. 109 
XlCd. No. 110 
LlCd. INO. 111 
Llcc!. No. 112 
XlCd No. 113 
XIC6. No 1!4 

0 
0 
0 

F= 
0 
0 

: 

: 

i 

: 
0 
0 
0 

: 

i 

: 

i 
0 
0 
0 

: 

i 
0 

?I 
0 
0 
0 

i 
0 

.: 
0 
0 
0 

: 
0 
0 
0 
0 
10.507,919 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

%321,700 
$90.000 
582,268 
Sl58,025 
%337,539 
$72,177 
$137,790 
568,241 
5163,252 
9212,523 
S5,OCO 
9161,000 
-S 1,500 
525,012 

7-- 581,617 
S42,500 
s170,400 
s 137,450 
517.017 
-9219,587 
953,105 
S84,OOO 
526,000 
959,923 
s111,200 
545,000 
9228.268 
5116,081 
554.756 
$358,lj8 
5625,792 
S172,534 
S 1,489,768 
S261,6:5 
9432,103 
3654,540 
5385,962 
9223.773 
9690,943 
s393,792 
s4:4,946 
9211,276 
5361,112 
3205,292 
9266.333 
S1:9,297 
SO 
925 1,928 
S210.774 
9121.964 
933.512 
S842.780 
S442 761 
S362:407 
S:67.861 
9257.166 
S294,,321 
5338,221 
91.393.372 
sza4.313 
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CONTRACT TABUf Am 

Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 _ 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Mod. No. 133 
Mod. No. 134 
Mod. No. 135 
Mod. No. 136 
Mod. No. 137 
Mod. No. 138 
Mod. No. 139 
Mod. No. 140 
Mod. No. 141 
Mod. No. 142 
Mod. No. 143 
Mod. No. 144 
Mod. No. 145 

ii?=- F= 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
3474,049 S7,331,502 
so so 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

Fundina 
389,519 

223,&l 
(60.583) 
(71.323) 

215,401 
316,453 
278,666 
402,261 

1,973.725 
782,189 
737.346 

1,350,126 
207,337 
439,922 
412,597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243.783 
371,455 
512,131 
356,170 
305,967 

Totals S 48,296.125 S 3.338,931 S 51.6353056 3 45.755914 
cost Award Fee Total 

$31.800 %2,200 534,000 
5215.119 $14,881 S230,OOO 
S8.418 5582 s9.000 
S65.471 St,529 %70,000 
396.071 $9,918 S105,989 
39.332 5646 39,978 
s43,959 93,041 w7,ooo 
s93.530 56.470 S100.000 
5563.700 S42,267 5605.967 

THIS MOD 3563.700 942.267 5605.967 
PREVIOUS %2.389,915 S2.760,032 SJ5.149.947 
TQTALS S42.953,615 92.802.299 345,755.915 

DA18 
DA20 
DC30 
DM48 
DM51 
DM57 
DS:2 
DS:J 
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A!XOUNTING AN~APf=‘ROPRlATlON DATA 

PR NQ !!3JQ Amount Task 

1.1028 99 
BAC.0756 99 
DAA.2065 99 
X0.1218 99 
DC0.1223 99 
DFC.3729 99 
DIH.1506 99 
DIH.1506 99 
DIH.1506 99 
DIG.1317 99 
DIG.1 321 99 
DMF.5333 98 
DMF.5333 99 
DMF.5328 99 
DMF.5329 99 
DME.2561 99 
DME.2565 99 
DMF.5331 99 
GLC.4909 99 
GLC.4916 99 

R22205 50564137400 
R24270 27400992500 
R22939 52211810100 
R23815 57602111100 
R20708 50564125800 
H2331A 53803130100 
H 15275 53708222100 
H15366 53708201100 
R23904 54881110400 
R23812 51930210100 
R28814 52219110300 
R22229 32378010400 
R22229 32378010400 
R23800 53813120200 
T23326 25130071100 
H15371 53706483200 
H15371 53706483200 
H15325 53706473000 
R2424 1 274QO991600 
R2424 1 27400991600 

38,331 FAA01 
20,000 0002 
33.000 DA26 
75,000 DC23 
66.000 DC27 
70,000 DF28 
50,000 DllQ 
15,000 DllQ 
35,000 DllQ 
98,736 0120 
30,000 Dl20 
19,429 DM32 
57,079 DM32 
28,000 DM45 
25,000 DM47 
10,000 DM49 
18,200 DM49 
25,000 DM52 
20,000 DM58 

8,631 DM58 

TOTAL: % 742,406 

COMPLETE 
COMPLETE 
COMPLETE 

PARTIAL 
PARTIAL 

COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
COMPLETE 
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CONTRACT TARUI ATION 

Award 
Mod. No. 
Mod. No. 
1Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
iMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Llcd. No. 
Med. No. 
Xlod No. 
?vlcd. No. 
Xloc! No. 
bled. No. 
Xlod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
4a 
49 
50 

z: 

s 17.765,083 $1.228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

S 18,993,443 S2,492,787 
0 f 1,700,026 
0 928,600 
0 s112,000 
0 s50,000 
0 -982,800 
0 s50.000 
0 -S18.594 
0 9123,600 
0 966.345 
0 9194.795 
0 982,000 
0 $298,000 
0 S832.608 
0 S2.038,096 
0 s1,147.292 
0 S8 10.237 
0 S1,346.484 
0 Sl,531,825 
0 $334,753 
0 928 1,502 
0 586,747 
0 $91 ,%l 
0 S49,802 
0 S50,916 
0 55,948 
0 S24,737 
14,802,192 so 
0 9174,099 
0 so 
0 9673 
0 so 
0 5200.000 
0 9224,219 
0 935.618 
0 5126.106 
0 Sill ,685 
0 S60,122 
0 s151.000 
0 571,822 
0 $40,000 
0 sa5.000 
0 5286.76; 
0 5189.511 
0 S83,OOO 
0 s164.560 
0 sa4,oay 
0 975,000 
0 954.635 
0 9243,065 
0 s25,98a 
0 $96,762 
0 559.225 
NASl-96014 
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CT TABUI ATION 

Mod. No. 
iL:od. No. 
Mod. No. 
Mod. No. 
iMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
fblod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
;\nod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
LVod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
tMod. No. 
Mcd NO. 
Mod. No. 

53 

zz 

z; 
58 

:: 
61 
62 
63 
64 
65 
66 
67 
68 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 

ii: 
85 
86 

:8’ 
89 
90 
91 
92 
93 

ii 
96 
97 
98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

9321,700 
s90,000 
982.268 
5158.025 
s337,539 
972,177 
9137,790 
568,241 
S 163,252 
$212,523 
s5,ooo 
S161,000 
-si ,500 
925,012 
$87,617 
942,500 
s170,400 
$137,450 
917,017 
-S219,587 
953,105 
Sa4.000 
326,000 
559.923 
Sll 1,200 
s45,ooo 
5228,268 
S116,081 
S54,756 
S358,138 
9626,792 
S172,534 
S1,489,768 
$261,615 
5432,103 
9354,540 
9385,962 
9223,773 
9690,943 
9393,792 
S414,946 
52 11,276 
5361,112 
5205.292 
5266,333 
s119,291 
so 
925 1,928 
S210,774 
9121,964 
933.512 
sa42,780 
5442.761 
S362,407 
9167.861 
9257.166 
9294,021 
9938.221 
S’,393,672 
S324,313 

NASl-96014 
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RACT TABUI ATION 

Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Mod. No. 133 
Mod. No. 134 
Mod. No. 135 
Mod. No. 136 
Mod. No. 137 
Mod. No. 138 
Mod. No. 139 
Mod. No. 140 
Mod. No. 141 
Mod. No. 142 
Mod. No. 143 
Mod. No. 144 
Mod. No. 145 
Mod. No. 146 

Totals 

i 

i 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857,453 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
5374,049 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

S 489296,125 S 3,338.931 $ 51,635,056 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
97,33 1,502 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

cost Award Fee Total 

S 65,471 
S 18,706 
s 30,865 
s 70,148 
S 61,730 
S 93,530 
S 120,407 
S 71,558 
s 26,188 
S 23,383 
S 26,375 
s 23,383 

s 26,778 35,851 

THIS MOD S 694,373 
PREVIOUS S 42,953,615 
TOTALS S 43,647,988 

3 4,529 
s 1,294 
s 2,135 
s 4,852 
S 4,270 
s 6,470 
S 8,329 
9 4,950 
s 1,812 
s 1,617 
s 1,825 
3 1,617 
I 2,480 1,853 

S 48,033 
S 2,802,299 
S 2,850,332 

S 70,000 
S 20,000 
s 33,000 
S 75,000 
S 66,000 
S 100,000 
S 128,736 
S 76,508 
3 28,000 
S 25,000 
S 28,200 
S 25,000 

28,631 
38,331 

S 742,406 
S 45,755.914 
S 46.498.320 

F 389,519 

223,441 
(60,583) 
(71,323) 

215,401 
316,453 
278,666 
402,261 

1,973,725 
782,189 
737,346 

1,350,126 
207,337 
469,922 
412,597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230.713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742.406 

46,498,320 

DF28 
DO02 
DA26 
DC23 
DC27 
Dl19 
Dl20 

DM32 
DM45 
DM47 
DM49 
DM52 
DM58 
FM0 1 

NASl -960 14 
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OMB ylal 3, 2:00-so42 
1 CGNTR\CT i0 (3CCE 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 
2 A~tENCMEN~/ht0ClFlCATiON NO 3 EFFECTIVE DATE 4 REQUISITIONIP’JRCHASE a?EQ NO 

PAGE OF PAGES 
3 7 

5 PROJECT NO ilfapp/ic;lt. 

6 iSSUE 0‘/ 
147 

COOE 
See Block 16C See 3 Dage 

7 ACMINIST’REC SY [ilofherihan item 5) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

3 NAME AND ADDRESS OF CONTRACTCR jrVo.. street. ccunry, Safe. and ZIP Code) 9A. AMENCMENT OF SCLICITATION NO 

Lockheed Martin Engineering & Sciences Company 
iAm. Mall stoo 371 
NASA Lar,gley Research Center 
Hamoton. VA 23681-000 1 :OA MCDIF CATICN c?F CZNTRACT:ORCER NO 

CCCE FACILIN CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solic!tat1on is amended as set forth in Item 14. The hour and date spec&d for receipt Of Offers q is extended. q is not extended 
Gffers -nusf ackrowledGe recetpt of :hls amendment prior to the hour and date specified in the solic:tation or as amended. by one of !he following methcds‘ 

(a) 3y completmg !tems 8 and 15. and returning - copies of :he amendment; (b) 3y acknowledging receipt of :h!s amendment cn each copy of tt?e offer submitted. :. 
3y separate Letter or telegram which wludes a reference to !he solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO SE RECEIVE: 
T’hE ?UCE DESlG,NATEC FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND OATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. ‘f 2‘. 
,w?ue of ihls amendment you desire to ctiange an offer already submitted. such change may be made by :eiegram or letter. provided each :elegram or letter makes refer: 
to :he solicltatlon and !his amendment. and IS received pnor IO the opening hour and date scmfied 
1: ACCOUNTING AND APPROPRIATICN DATA c/f requiredJ 

See a e 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
ix) A THIS Ct’ANGE ORDER IS ISSGEC PURSUAN T TO. (Speufy authority) THE CHANGES SET FORTH ,N ITEM 14 ARE MACE IN THE CONTiUCT CGI 

NO IN lTEM !@A. 

x 3 THE ABOVE NUMBERED CCNTRACTIORDER IS ~MOCIFIEC TO REFILECT T’hE ACMINISTRATIVE CrANGES jsuch as changes in ,oaymg office. 
apomonatlon date, etc.] SET FORTH IN ITEM 14. PURSUANT TO THE AUTHCRITT OF FAR 43 103(b). 

C ThlS SUPPLEMENTAL AGRE&tENT IS ENTERED INTO PURSUANT TO AU;kCRIN CF 

D OTHER :Specify !ype of modrfication and authont~) 

E. IMPORTANT: Contractor ais not. a is required to sign this document and return copies :o the issuing office. 
14 CESCRIPTICN CF AMENDMENTIMCDIFICATION (Organued by UCF section headings. uxluding soiicitationkonlract subject matter where feaabkj 

The purocses of :hts mcdiRcat;on are to add .nc:emental Cunding in +he ar%xr?t of j3C8.291 ($28C 6% fCr ccst and $27.636 ‘or iee); :ewse .- 

A;vard Fee Evalbation Plan; ard to revise Exn151t C Accmdlngly. +Sle ‘ollowng cranses ar- 0 mace :o :he Cwtrac: ScneCUle- 

.A Under Sectm 3, 3.4 CCNTWCT iGND!lYG. :S deleted :n its Pntirs;y ard :he fcilowing sscstituted !herefor: 

“(a) =cr ?Lrzoses i?f zayre-t 3f zest. exc!L sll;e cf :ee In accor$?rce rr!th :i-e ‘L;m,:aticn 3: zsnds” c:alises :pe :OtZi 3rcL”: 3’lc::ec C 
:re Gcvernr-e~t [c :nis ;cn::3c! s j-l3 323.923 :pe aScve gllotrer! cmers :be ‘c:!cwcg ;e-‘cc 3i :e?crTarce Jjaly * ‘2% -?r:Ls” 

Segtemoei 3C. 2CCO 

.Air: 3CC::vxal ar7obnt 2i 52 377 3 68 IS obliq?ted under !hls ccr!rx: ‘CT Jayvent of ice” 
Except as xowded herein. all terms and mnditions of the document referenced in :tem 3A Jr ‘OA. as heretofore charsed. remams ;Inchanged and ‘n full force and effe 
i 3 NAME AND TITLE 2F SIGNER Type x wnr) / ‘6A. NAME AND TITLE CF ZGNTPACTING OFFICER [Type orpnnl) 

I Davly4 i-1 Jones 



B. Under paragraph I. 17-AWARD FEE FOR SERVICE CONTRACTS, page 4 is being modified to revise 
the Technical Coordinator from Frederick Staggs to L. David Wall (see Attachment I), and to revise any 
other references to Frederick Staggs are being replaced with L. David Wall, Mail Stop 462. 

C. Under paragraph J. l-LIST OF ATTACHMENTS, replace the Wage Determination with the attached 
Wage Determination No. 94-2544, dated June 3, 1999, Revision No. 18,9 pages. 
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PR NQ 

DAA.2033 99 
DAB.1 114 99 
DCP.1260 99 
01.1260 99 
01.1261 99 
Dl.1262 99 
DIH.1526 99 
DMF.5267 99 
DMF.5324 99 
DMF.5324 99 
DMF.5324 99 
DMF.5324 99 
DSl.1818 99 
DS1.1888 99 
GGK.1494 94 
IA. 1290 99 
IA.1292 99 
RBF.1000 99 
RBF.lOOO 99 
RDA. 1000 99 

E?Y J.Q 

R22942 54814140100 
R22900 24280010100 
R22885 52214110300 
R21838 52214210200 
R22965 52235210100 
R21838 52214210200 
R24055 25880001000 
R23800 53813120200 
R22823 24233011200 
R22824 24233032400 
R24287 24282611000 
R22825 24233032500 
R22984 53813110500 
R23998 24271340100 
c295302 29532010000 
H 15342 53709420100 
H 15342 53709420100 
H2342S 53803140100 
R23086 63210140400 
R23827 52217110500 

TOTAL: 

-512.610.00 
-318.000.00 
-$24,540.00 
%28,000.00 
$4 1,583.OO 
$23,000.00 

$8,000.00 
-$28,000.00 

$6,213.40 
$39,250.00 

$9,551.27 
$19,985.33 
-$1,305.00 

-$28,275.00 
-$1,266.00 
$8,704.00 

3165.000.00 
$50,000.00 

$8,000.00 
$15.000.00 

$308,291 .OO 

DA08 
DA19 
DC22 
DIOI 
Dl09 
DIII 
0113 

DM43 
DM54 
DM54 
DM54 
DM54 
DS17 
DSO9 
DA23 
DS12 
DF28 
DF26 
DF26 
DC26 

DEOBLIGATUCOMP 
DEOBLIGATE/COMP 
DEOBLIGATWCOMP 

OBLIGATE/COMP 
OBLIGATEfCOMP 

OBLIGATUCOMP 
OBLIGATEICOMP 

DEOBLIGATUCOMP 
OBLIGATUCOMP 
OBLlGATEiCOMP 
OBLIGATUCOMP 
OBLIGATUCOMP 

DEOBLIGATUCOMP 
DEOBLIGATUCOMP 
DEOBLIGATUCOMP 

OBLIGATEICOMP 
OBLIGATE/COMP 
OBLIGATE/COMP 
OBLIGATWCOMP 
OBLIGATEICOMP 

NASl-96014 
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Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

d COZJ &yard Fee 

s 17.765,083 $1,228.360 
0 , 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

i 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0. 
0 
0 
0 
0 
0 
0 
0 
0 
G 
0 
0 
0 
0 
0 
0 
0 . 
0 
0 
0 
0 
0 

Fundina 

16 18.993,443 $2.492,787 
21,700,026 0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

528,600 
$112,000 
$50,000 
-582.800 
$50,000 
-318,594 
9123,600 
566,345 
$194,795 
$82,000 
$298,000 
$832,608 
$2,038,096 
$1,147,292 
$810,237 
51.346,484 
S1,531,825 
s334,753 
5281,502 
S86,747 
591,541 
949,802 
SSO,916 
55,948 
924,737 
so 
s 174,099 
so 
9873 
so 
3200,000 
5224,219 
%35,618 
S:26,106 
9111,685 
560,122 
s151,000 
974.822 
s40,000 
S85.000 
S286,761 
Sl89,511 
S83,OOO 
9: 64,560 
S84,C81 
975,000 
954,635 
S243.065 
525.988 
596,162 
559,225 
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CONTRACT TARUI ATION 

Mod. No. 53 
Mod. No. 54 
Mod. No. 
Mod. No. zz 
Mod. No. 57 
Mod. No. 58 
Mod. No. 59 
Mod. No. 
Mod. No. E’: 
Mod. No. 62 
Mod. No. 63 
Mod. No. 64 
Mod. No. 65 
Mod. No. 66 
Mod. No. 
Mod. No. :i 
Mod. No. 70 
Mod. No. 71 
Mod. No. 72 
Mod. No. 73 
Mod. No. 74 
Mod. No. 75 
Mod. No. 76 
Mod. No. 77 
Mod. No. 78 
Mod. No. 79 
Mod. No. 
Mod. No. :: 
Mod. No. 82 
Mod. No. 
Mod. No. :: 
Mod. No. 85 
Mod. No. 86 
Mod. No. 87 
Mod. No. 88 
Mod. No. 
Mod. No. :: 
Mod. No. 91 
Mod. No. 92 
Mod. No. 
Mod. No. E 
Mod. No. 
Mod. No. iz 
Mod. No. 97 
Mod. No. 98 
Mod. No. 99 
Mod. No. 100 
Mod. No. 101 
Mod. No. 102 
Mod. No. 133 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
IMod. No. 111 
Mod. No. 112 
Med. No. 113 
Med. No. 114 

: 
0 
0 
0 
0 
0 

: 

i 
0 
0 

: 
0 
0 

i 
0 
0 
0 

i 

i 
0 
0 
9.828,545 
0 
0 
0 

: 

Yl 
0 
0 
0 
0 

F 
0 
0 
0 
0 

: 

:: 
0 
0 
0 
0 
0 

i 

i 

i 
0 
0 
0 
0 
0 
0 

i 
0 
0 
0 

ii 
0 
0 
0 

i 
0 
0 
0 
0 

: 
0 

i 
0 
0 
679374 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F 
0 

i 

ii 
0 

i 
0 
0 
0 
0 
0 

i 
0 

Fl 
0 

ii 
0 

i 

: 
0 
0 
0 

"0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

i 
0 

i 
0 
0 
10,507,919 
0 
0 
0 

i 

: 
0 
0 
0 
0 

9321,700 
%90.000 
S82,268 
$158,025 
5337,539 
972,177 
s137,790 
968,241 
9163,252 
5212,523 
55,000 
5161,000 
-s 1,500 
525,012 
%81,617 
542,500 
s170,400 
3137,450 
517,017 
-5219,587 
653,105 
sa4,ooo 
926,000 
259,923 
5111,200 
945,000 
9228,268 
Sll6,081 
S54,756 
5358.138 
5626,792 
5172,534 
S1,489,768 
9261,615 
9432,103 
9654,540 
9385,962 
5223,773 
9690,943 
9393,792 
9414,946 
9211,276 
9361,112 
9205,292 
5266,333 
s119,291 

go251 928 
S210:774 
9121,964 
933,512 
5842,780 
5442,761 
5362.407 
s:67,a61 
9267,166 
9294,021 
5933,221 
S1,393,672 
9384,313 
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CONTRACT TABlJl ATION 

Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No, 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Mod. No. 133 
Mod. No. 134 
Mod. No. 135 
Mod. No. 136 
Mod. No. 137 
Mod. No. 138 
Mod. No. 139 
Mod. No. 140 
Mod. No. 141 
Mod. No. 142 
Mod. No. 143 
Mod. No. 144 
Mod. No. 145 
Mod. No. 146 
Mod. No. 147 

Totals 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
S6,857,453 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

S 48,296,125 S 3,338,931 S 51,635,056 S 46.806.611 

F 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

7 
: 
z 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
s 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
s 

389,519 

223,441 
(60,583) 
(71,323) 
215,401 
3 16,453 
278,666 
402,261 

1,973,725 
782,189 
737,346 

1.350,126 
207,337 
469,922 
412.597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243,783 
371.455 
512,131 
356,170 
605,967 
742,406 
S308.29 1 
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cost Award Fee Total 

S 
S 
S 
S 
s 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 
S 

THIS MOD S 
PREVIOUS S 
TOTALS S 

(12,593) -$17 S 
(ia.000) so S 
(23,456) S (1.084) S 
26,188 S 1,812 S 
38,893 S 2,690 S 
21,512 3 1,488 S 

7,482 $518.00 S 
(28,000) SO.00 S 
70,147 s 4.853 s 
(1,305) s - s 

(28,275) so S 
(1.266) $0 3 
6,728 s 1,976 S 

154,324 S 10,676 $ 
54,247 $ 3,753 s 
14,029 s 971 s 

280,655 s 27,636 S 308,291 
43,647,988 S 2,850,332 S 46,498,320 
43,928,643 S 2,877,968 S 46,806,611 

(12,610) 
(18,000) 
(24,540) 
28,000 
41,583 
23,000 

8,000 
(28,000) 
75,000 

(1,305) 
(28,275) 

(1,266) 
8,704 

165,000 
58,000 
15,000 

da08 
da19 
dc22 
diO1 
di09 
dill 
di13 

dm43 
dm54 
ds17 
ds09 
da23 
ds12 
df28 
df26 
dc26 



Coordinators: (Non voting) 

Technical Coordinator response for Technical performance, including SDB Performance 
of WorkTechnical Management/Safety: 

L. David Wall, Aeroacoustics Branch Division: Aerodynamics, Aerothermodynamics & 
Acoustics Competency, effective immediately. 

Business Coordinator responsible for Business Management’Cost./Mentor-protege 
Program Performance: 

Darlene T. Baxter, Office of Procurement, Branch B 

Monitors: 

To be identified for each Task order. The contractor will be provided notice of these 
monitors for each Task order. 

P.4RT II EV.i\LUATION PROCESS 

The participants in the award fee process and the process itself are described in the flow chart in 
Exhibit A and the following paragraphs: 

-4. Award Fee Board Meetings - The meetings will be scheduled so that the evaluation 
process can be completed and the Determination and Findings presented to the Fee 
Determination Official for action within 45 days following completion of the evaluation 
period. At least four voting Award Fee Board member shall be present in order to 
conduct the meeting. 

B. Award Fee Board Chairperson - A NASA Langley employee designated to lead the 
Award Fee evaluation process. The Chair is responsible for leading the preparation of the 
Award Fee Plan and for all Meetings of the Board. The Chair shall schedule all meetings 
so that the evaluation process can be completed within the time allotted. If the Award 
Fee Board Chair is unavailable to schedule and conduct the meeting, the Fee 
Determination Official shall appoint one of the other voting Members to serve as 
Chairperson for the Award Fee Evaluation period. 

C. Award Fee Board Secretarv - A NASA Langley employee responsible for the 
documentation of the activities of the Board. The Secretary is responsible for the minutes 
of meetings or other documentation that summarizes the information reviewed, including 
any additional information provided by the contractor, and the consideration given to all 
such information. 

NXS l-960 14 
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9i-Zj44 '/A,NORmLK 06/03/99 
'*'FOR Ot: - ""'CIAL USE ONLY BY FEDj3AL AGENCIES PARTICIPATING IN MOU WITH DOL.** 
R3G;STER OF WAGE DETERMINATION UNDER 1 U.S. DEPARTMENT OF LABOR 

THc S=?'J:CE. U. CONTRACT ACT 1 EMPLOYMENT STANDARDS ADMINISTUTION 
By -- dl --cti3r. 0 f the Secretary of Labor 1 WAGE AND HOUR DIVISION 

I Washington, D.C. 20210 
I 
1 Wage Detednation No.: 94-2544 
I Revision No.: 18 

DLv1s10n 0 f Wage Dete,zminationsl Date of Last Revision: 06/03/1999 

1 Scate): No zth Carolina, Virginia 
I 
I Aztas: North Ca:ollna COUNTIES OF Camden, Chowan, Currltuck, Gates, 
I ?asquotank, Perquimans 
I Virginia COU?JTIES OF Gloucester, Isle of Wight, James Ci:y, Mathews, 
I Southampton, Surry, York, Chesapeake, Hampton, Ne*+ort News, Norfolk 
I ?squoson, Portsmouth, Suffolk, Virginia Beach, W~lliams'bnr; 

** Fringe Benefits Required For All Occupations Included in 
This Wage Determination Follow The Occupational Listing ** 

OCC'j?A?ICN CODE AND TITLE 

Adninist:ative Support and Clerical Occupations: 

iecountrzg Clerk I 
Accounting Clerk II 
Xccouztrzg Clerk Iii 
ACCOUP.tiTlg CleZ!< IV 
court Reporter 
Dzs?atche=, Motor Vehicle 
Documen: Preparation Clezk 
Messenger (Courier) 
Duplicating Maclhine Operator 
Pilr./Tape Librarian 
G=-~eza: -.- Cler!< I 
r-*-C.-a1 cl=.='< ii wb.a-- 
C-e-a-3' ..-- - Clerk IT1 
General --. cl;\-'< 1'1 
'i,C'dS izg 3ef2zzal AssLszant 
Key Eztzy Operator I 
Key Sntry Opezatof II 
Order Clew!< I 
0zder Clerk II 
Pezsonr,el Assistant (Employnent) I 
Personnel Assistant (Employment) II 
Pezsonzel Assistar.t (Employment) III 
?ezsonne1 AssLs:ant (Employment) IV 
3ze _ -" ductlon Contzg,l Cltzk* 
352:al c:er:< 
Sr'-=-Al.'-- !4aintezanc2 L..-e4- --, 
Secze:a-'J 1 -a 
SecreCa-.i iI -- 
Seczttazy IIT 
se- -a -i-:azy I*/ 
Secretazy Ii 
Se=-I:.CS 3r-12~ "Yrspazcher 
S---ogza?h?z : --.. 
Sz5?.ogza?he: IT 
s9.mn‘., --=.rin* -1a.n 'yy-f - --.L..- -- 
Suz-f2:f ;J3:Ik2f (Int*z-freuer) 
3 x r:=h50azd Sp~:aco=-Recepcronlst 

MINIM-GM HOURLY WAGE 

s 7.76 
S 9.30 
5 12.19 
3 i3.23 
5 12.43 
s 10.5: 
s 9.33 
3 7.62 
$ 9.33 
s 9.23 
S 7.5i 
3 9.24 
5 11.49 
5 12.94 
5 13.25 
s 3.32 
3 li.iO 
$ 3.50 
s 11.12 
s 9.49 
$ 10.97 
S 11.53 
3 13.27 
S 13.73 
3 9.97 
5 9.97 
s 9.97 
3 ii.60 
5 13.25 
3 13.53 
3 15.30 
s 10.67 
3 L'l.li? 
3 11.34 
5 13.23 
3 L3.30 
5 3.33 

7/1199 9.r 



Oijii) Test Z:c&runer 
IL5211 Test Proctor 
OL53L Tray/e1 Clerk I 
01532 Tra*feL Clerk II 
SL533 Travel Clerk III 
CL3LL wozd Processor I 
OL612 Wo:d P:ocessor II 
OL6L3 Wczd Processor 1x1 

.Au:omatic Data Processing Occupations: 

03Ol.O Computer Data Librarian 
133041 Compute: Opezatoz I 
Q3542 Computer Cpezatoz 11 
03243 Computer Operator III 
03044 Computer Operato= IV 
03j45 Camp-item Cpezat3r V 
0337L Computez Programmer I 1/ 
03C72 Computer ?zograzmer II l/ 
33573 Computer Pzog=a,mner III l/ 
03074 Computer Programmer IV l/ 
03101 Computer Systems Analyst I l/ 
03102 Computer Systems Analyst II l/ 
03103 Computer Syste.ms Analyst III I/ 
03160 Peripheral Equipment Operator 

a,Jtsmotive . _ Service Occupations: 

35335 ?.utomcbile F3od:l Repairer, Fiberglass 
35,:13 .%tomotive Glass Installer 
3 5 'I 4 I .Y~tor;?.oti'Je -/Jofk= - be 
'2 j 2 7 4) 21 =Pt-icLa?., d--Q Automotive 
--. "2-O 0 Xobile Squipment Servicer 
v-A. r;'30 ,Xotor Equipment Metal Mechanic 
05160 Motor Equipment Metal Worker 
35195 Motor Vehicle Xechanic 
C5223 Xotor Vehi?l= AMec‘nanic Helper -A- 
,2525;5 Xotsr Vehicle Upholstery Worker 
L15230 !?otor Vehicle Wrecker 
55313 ?a:nttz, Ac:t3xotive 
175343 3adla:zr Xiesalz S=ecFalist 
35373 ?rre Xesairtr 
,75+3i) Transm~is~on 3tzar: Soecialist 

,- z?.?~ -3 ’ -- - ;-Y/:,X a.-.< 3',;nsort Cccuoations: - _ 

! 
S 11.60 
S 11.60 
S 7.57 
S 3.03 
S 8.62 
s 10.00 
S 11.27 
s 12.62 

+ 

: 3.26 9.25 
$ IO.70 
S 13.25 
e 
; 15.34 1’ 31 
$ IF39 
S 17.42 
s 2C.76 
S 24.75 
s 19.38 
S 22.32 
S 27.40 
s 9.50 

S 16.22 
s 14.79 
- 
; 14.79 15.43 
s 13.37 
w 

; 16.22 14 -79 
s 16.22 
S 12 6: 
s l4i7 
j 14.79 
s 15.43 
5 14.07 
5 13.37 
3 16.22 

$ 3.63 
S 7.85 
j 3.58 
5 6.96 
5 6.33 
3 9.35 
S 6.53 

711199 9-'17 
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L5L30 Sl?W~rv-J ,B&xh1;ie cpc:ator 
15220 T~L~OZ 
15'50 Washer, Mach:r.e L 

Uazhine Tool C5eratr an and Repair Occupations: 

X~lL3 Xachlne-Tool Operatoz (Toolroom) 
13040 Tsol and D12 Hake= 

Xazcrrals I-Iandlin g and Packing Occupations: 

ZiOlO Fuel Dlstributlon St/stem Operator 
21Q21 Xaterlal Coozdlnator 
21032 Xaterlal Zxoediter 
2LO45 Xatezlal :iakdling Laborer 
21050 OrdeE '~ller 
21.371 Tor:clift Cpczazoz 
2 . T -u 3: ?zoductlon L;ne Xorkez (Pood Processing) 
21135 shi??lng/Rece:ving Clerk 
21132 S:?ipp~zg Pack-z 
21145 Store Wor!<er i 
21150 Stock Clerk (Shelf Stocker; Store Worker II) 
21210 Tools and ?arts Attendant 
21400 Warehouse SDecialist L 

Yec:?an its and Maintenance and Repair Occupations: 

239113 
2 3 3 4 :2 
232= -3 
23353 
23,173 
23100 
23125 
23125 
23130 
23149 
23160 
23131 
231 32 
23133 
2325: 
2323,: 
23313 
23343 
23370 
234130 
23433 
23430 
23 4 5 3 
7-Jl'j -2. 
235 :,: 
2333: 
2353; 
23533 
23543 
23'2,3 
2374: 
23-z: 
23-3: 

, 
s 7.66 

S a.13 
S 6.2a 

$ 15.43 
s 17.94 

s 13.37 
s 14.02 
$ 14.02 
s 3.56 
$ 3.41' 
S 13. 36 
S 13.54 
s 13.13 
c T 13.18 
S a.40 
$ 10.51 
$ 12.54 
$ 12.07 

A 

; 17.75 13.30 
s 13.53 
- 
; IS.39 15. la 
s 15.49 
S 13.37 
S 16.22 
3 15.49 
3 17.01 
s 16.22 
s 14.09 
s 14.41 
$ 15.4: 
s 14.07 
s 16.22 
S 13.37 
S 16.22 
$ 14.73 
3 15.22 
S 15.22 
s 16.22 
$ 16.22 
S 9.63 
s 15.43 
s LG.13 
S 15.22 
s 12.61 
s 13.65 
s 15.49 
j 13.43 
5 13.43 
s 1.22 



13830 Sheet-Metal worke., Maintenance 
23910 Small Engine Mechanic 
23930 Telecommunications Mechanic I 
23931 Telecommunications Mechanic I1 
23350 Telephone Lineman 
23960 Xeldez, Combination, Maintenance 
23365 iJeli Driller 
23970 Woodcraft Worker 
239aO Woodworker 

Dersonal Needs Occupations: 

243713 Child Gaze A:tendant 
245aO Child Care Center Clerk 
Z-1600 Cho:e tide 
24630 Fiomemakez 

?la.nt and System Operation Occupations: 

25010 aoilez Tender 
25045 Sewage Plant Operator 
25070 Stationary Engineer 
25190 Ventilation Equipment Tender 
25210 Water Treatment Plant Operator 

Protective Service Occupations: 

27004 .XLa,?n Yonitor 
27006 co - -0cti --- on3 Of+icer *-A 
271310 Court Sec*Arity Office= 
27043 Deten:ion Officer 
27070 Z'lrefighter 
27101 GlAard I 
27102 Guard II 
27130 Police Officer 

Szevedoring/Longsho~emen Oc-7. &dpational Services: 

23310 aloc!cez and Brace: 
23j2,J Hat-;? Tender 
235313 Line iiandl=- d-i 
23545 Ste-fedore i 
23'95'0 sf~-;nA--a -d"-- II 

Techn-cal Occunaticns: * 

s l.6.22 
s 14.79 
s 16.22 
S 19.43 
s 16.22 
s 16.22 
s 16.22 
s 16.22 
s 13.37 

S 6.34 
s 9.10 
A 

; 
5.92 
9.58 

I '-.22 
; i70.21 
s 16.22 
3 12.61 
S 17.21 

s a.29 
s 11.91 
s 11.91 
s 11.91 
e 

s" 13.19 6.93 
s 3.29 
S 14.25 

; 14.13 12.33 
S 12.33 
s 13.57 
5 14.90 

29010 
29011 
23312 
23023 
29324 
23225 
23r,30 
23335 
23'343 
231361 
23162 
23763 
23Jl5-1 

Xz Traffic Control Specialist, Center 2/ 
Air Traffic Control Specialist, Station 2/ 
?dr Tzafflc Control Specialist, Te,rminal 2/ 
Azcheolcgicai Technician I 
Azheolcgical Technician -Ii 
A--'- 0 --..-olcgrcal Technician III 
Cartographic Technician 
Ccmputtz 3ased Tzarnin 
C"l'l 

-&.g (C3T) Specialist/Inst~uc~o= 
& - Engineering Technician 

DiFiZtSZ I 
Dra --Lb IT C-as 
Dr3ifttZ iI1 
c=a=-a- ---_ I'/ 

s 24.90 
s 17.17 
s 13.91 
f 11.43 
3 12.a5 
3 15.37 
^ : 29.26 15.87 

3 13.25 
S 10.07 
S 11.33 
3 14.23 
s 17.30 

3 12.36 
3 12.312 
3 15.39 
S 13.25 
3 22.43 

ot-9 



2 3I:a6 
29090 
29 LOO 
2.3155 
23:3 -0 
23210 
23240 
29361 
23362 
29363 
29364 
23390 
23430 
29491 
23-132 
29333 
29494 
23493 
23623 
23621 
29622 

EzglneeNng Technlclan VI 
EnvLronmental Technician 
F?Lght Simula:or/Instructor (Pilot) 
Graphic Artist 
1nst:uctor 
Laboratory Technician 
Xa:hematical Technician 
Paralegal/Legai Assistant I 
Paralegal/Legal Assistant II 
Pa:alegal/Legal Assistant III 
Paralegal/Legal Assistant IV 
Photooptics Technician 
Technical Wzi:ez 
Une:<pioded Ordnance Technician I 
Unexoloded Ordnance Technician Ii 
Unexiloded Ordnan'ce Technician III 
Uze:t??loded Safery Zscozt 
'Jnexzloded Sweer, Personnel 
Weather Obsezliez, Senior 3/ 
Weather O'ose-*le- L Combined Upper tir 
Weather Observer; Upper Air 3/ 

C Surface Programs 3/ 

TransDortation/Xobile Equipment Operation Occups: 

31330 3us Driver s 9.42 
31260 Pazlting and Lot Attendant $ 6.98 
3’720 S:?utzle 3us --A Drisrer S 9.01 
31303 Tax:. Driver S 8.50 
31361 Tzuckdriver, Light Tzuck S 9.01 
31362 "~IJc;<~-' .,e=, ~=~LT-L?( T-q,-'< iL.I. 
31363 i~~x:<d~iver, Hea'iy Truck 

s 9.42 
5 11.18 

31364 Tzuck!zive~, Tzacto r-Trailer s 11.13 

(iSPa.' 1 ---.a. aneous Cccupazions: 

33323 k-.imal Caretaker 
935313 Cashier 
332-i: Caxival Zqui?ment Cperator 
33242 Caz?ival Zqui?:r?.ent ?.esaiier 
33243 Carn:*Ial 513rkez 
j j ,- j XT 4 d FJes:< CT a-', a--. 
33335 Zrr~almer 
j j 3 tJ ,1 a T,-fe-juazd 
33310 MO-" ,,rcran 
39350 ?a:!< Attendan= (Aide) 
33430 Photofinishing *Xorkez (Dhoto Lab Tech., Darkzoom Tech) 
99530 Xeczeation Specialist 
99510 Recycling 'ijor!<ez 
39513 Sales ClezX 
33520 Sc:?ooi Czossizg Guard (Crosswalk Attendant) 
3; _ _ 533 S$CZZS OffiCFal 

_ 

jjs77 ia SLLz-/e:,' ?azty C:l:ef (Chief of Pazty) - _ -- - ZYZ>Y S:rYe:lrng Tee+.?.?-c-32 (ins:=. ?erson/Suz~Jeyoz Asst./Instz.) 
3366s S-rfey'ng .kde 
33633 Sux~~ng ?301 Cpeza:g,r 
33721 '/?nd;ng Machl?.t Attendant 
33732 'ft:dlncJ Each:.ze Re3al:ez I 
33'43 liandrzq Mach:-e 3epa:rez Iiel.Fez 

$ 27.78 
s 15.87 
$ 23.32 
$ 17.62 
$ 17.51 
S 11.86 
S 15.87 
s 10.80 
$ 13.12 
$ 16.05 
s 19.42 
s 18.25 
s 15.02 
S 15.82 
S 19.15 
S 22.95 
S 15.82 
S 15.32 
S 14.72 
$ 13.60 
$ 13.60 

S 7.00 
S 6.23 
S 8.49 
S a.91 
a ; 7.00 6.05 

s 17.63 
S 6.16 
$ 17.63 
. 

; 7.74 6.91 
$ 13.04 
S 8.52 
s 6.16 
$ 6.96 
S 6.16 
s 9.43 
s 3.63 
S 5.92 
s 8.63 
s 3.52 
S 9.93 
$ 3.52 

.I T-1 -,-a '--..,- 3eneflzs Aequ:red For XL Cccupations Incl-dcd Ln 
- i . ..Ls Wake De:r,%naZion l l 

‘47 - - --. ..-.-- _ .T, i il~:‘,~~~3: Life, accrdent, ar,d health insurance plans, SlCX 

7i!/99 9-O 7 a 



L+a.e, penqion plans, civic and personal lea-/e, seve.ance pay, and 
savings and thrift plans. -Minimum employer contributions costing an 
average of $2.56 per hour computed on the basis of all hours worked by 
service employess employed on the contract. 

VACATION: 2 weeks paid vacation after 1 year of servrce with a 
contractor or successor; 3 weeks after 8 years; 4 weeks after 15 years. 
Length of service includes the whole span of continuous service wrth 
the present Contractor or successor, wherever employed, and with 
predecessor contractors in the performance of similar work at the same 
Federal facility. (See 29 CFR 4.173) 

HOLIDAYS: Minimum of ten paid holidays per year: New Year’s Day, 
Xa rtin Luther King Jr.'s Birthday, Washington's Sirthday, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Vezezar.s' Day, Thanksgiving 
Cay, and Christmas Day. (A contractor may subs:itute for any of the 
named holidays anothe: day off with pay in accordar.ce with a plan' 
csrxnunicated to the employees involved.) (See 29 cm 4.174) 

1/ 

2/ 

Does not apply to employees employed in a bona fide executive, 

administrative, or professional capacity as defined and delineated in 

29 CPR 541. (See 29 CFR 4.156) 

A'= - :mLz - - d& TO AIR TRAZ'PIC CONP.OLLE?,S ONLY - NIGHT DIFfE33NTI.rl;: An employee 

iS entitled to pa.1 fez ail work pezfozxed bet.,zen t1he 'n0urs of 6:00 2-M. and 

6 : 3 0 A _ .?I . a: the rate of basic pay plus a night pal/ difftztntiai amounting to 

10 percent of the rate of basic pay. 

3/ 
W3A"XR ORSZRVZRS - NIGHT PAY 5 SuNDA'f PAY: If yoi: wo-'k a: il night as pazt of 

a regular tour 0f duty, you wii 1 ?a=? a night dizc=.-=*-;al. and receive ar! &-----..L& 

ac?c!:rlsnal 103 of basic 0ay f0r aF.y h-ours ~srkx! between 6s~ and 6&m. If ycu 

a=2 a f,dll-tine employee (40 hcurs a weekj a-d Sur.da:I Fs ?azt sf your 

regularly scheduled workweek, you are paid at your rate of basic pay plus a 

Sunday preium of 253 of your basic ra:e for each hour of Sur.day work which is 

not overtime (i.e. occasional wor:k on Sunday outsice th.e r.orr.al tour of duty 

is c0nsFGred overtime wc:k). - 

If employees azo rscyurred to weaz unif~zxs in the performance of 
this contract (2i:12z .b y t h 2 t+,zn.s of the eoVfa--nent cor.tzac:, --..A by 
the employer, by the .sta:e o: Local law, e c - -.), '-_F.e cost of 
fuznish' " i.-..g SuC?. URif=-ZTS and maintaining (0:/ la,l?.der:ng Or dr:/ 

ci2mrr.q) such uni fo=ms 2s a2 expense that zay 7.2: be Soznt S;; an 
employee rhere such ~0s: r+dr.ras tn.-+ --Au-- :?cl;rL.i ra:c 5212*.4 t:?at 
r-3qur zsd by tih2 irage dzte-zn~nar~or. _ T:h2 Ce?at--:.mcr.2 cf Laboz w2LL 
asc2p t pa :men _ ~7. accsztiance xL'L?I z3.e f3 LLzwJr2q SZazdazzis as 
c0mplrance: 



The contractor OL subcontractor LS required to furnish all 
e:npLoyees wrth an adequate number of uniforms without cost or to 
reimburse employees for the actual cost of the uniforms. In 
addltlon, where uniform cleanrng and malntecance 1s made the 
rasponslbillty of the employee, all contractors and subcontractors 
subject to this wage determination s.?.all (ln the absence of a bona 
fide collective bargarnlng agreemen: providing for a different 
amount, or the furnishing of contrazy affxmative proof as to the 
actual cost), remburse all employees for such cleaning and 
maintenance at a rate of $1.25 per week (or S-85 cents per day). 
However, 1.n those instances where the uniforms furnished are made 
of "wash and wear" materials, may be routinely washed and dried 
with other personal. garments, and do not rtq,~ire any special 
treatment such as dr,1 cleaning, daily washing, or commercial 
Laundering in order to meet t:?e cltanllness or appearance standards 
set by :he terms of the Goverzmen: contract, by the contractor, by 
law, oz by the r.atuze zf th2 work, t?ieze is ~3 requirement that 
2TTbp10:ie5S 'b2 E2Ln=bUrs2d f3i UTl~fOXii ma:ntenance ccs'15. 

Source of Occupational Titles and Descriptions: 

The duties of employees under jcb titles listed are those described 
in the "Service Contract Act Directory of Occn?ations," Fou:th 
Edition, January 1993, as amended by the Secgr,d SuDolement, dated 
August 1995, unless other~di.se indicated. Thrs rubiication may be 
obtained from tht Superintendent of Cocuir,er,zs, at 232-733-3238, Or 
by wriZ~r.g to the SuoerinZ=ndent of Dcc'inents, 2.5. Government 
?z:zting Office, XashLngton, D.C. 20422. Ccpies of s?ecLfic job 

dtscri;tions mall 31sc 42 s'b'larned from 'Lb.2 aooropriatt ccntracting _ - -- ozz~ce=. 

Confcznanct Process: 

7-h> A .A- con:zacting offrcez shall z2qxize rhat a-?:/ class of se=-Jice 

2rn~lO!/22 w?.ic;Z 1s F.OE I~stcd .".ererz~ and which is to 'by employed 
r---J=- f--a cop,t=ac= k.AhW_ - (i.f., ::?2 woz!i t2 32 ~erfzrm:.sc! :i 7.c: gszfszmed 

‘b:; azy clas.siflcat;=c lisz2d in t:lt wa;jt c!ec~zxza:r~nl, be 
c' assifr+d '07~ tkL;e c~n-~-a---- - i&V_ so as t3 3=3vid!2 a :easor.a’ble 
r 2 - ‘aticr.ship (i.2., az;rop:1aZe Lt./tl of skrll compa:rson) between 
see?, unlisted cla--; aaLfications and the cLassrf:cations listed in the 
wage dete,-minatron. S-ch conformed classes of emplcyees shall be 
pa1c! c-l2 monetary wages and flurnis:hed the fringe benefits as are 
detc,zxined. Such confo,?ning process shall be r.?itiated by the 
contractor prior to ths performance of contract work by such 
ur.list2d cLass(es) of em.oLo*iees. T :h t confsrzcc! classqF4- 

and/or frrnge'benef~ts sha1L 
,,,,a'?-- --u*., 

w z-q 2 =9:2, 52 f2tzc3Czl'/2 to t5.2 
cJrxr2zc2ment dare sf the contract. (322 v-_-w.. sz----- 4.;; (C)(vi) ; 
ik2n rr~ltL~l2 wa?e der23~naZ~sr.s a== ---7,-+ad -..b-L--- I?. a c 3 2 t i a 2 : , a 
sesaza:t SF 1444 skcu1d be ?zepared fez esc:? -,+a;? 62:zzix2nazisn to 
.dh T -'m ..-i.. a class(ts; 19 tz 22 c~r,fo,~e-l,. 



lnformatlon regarding the agreement or disagreem-.,t of the 
:.uthorized representative of the employees involved, or where there 
is no authorized representative, the employees themselves. This 
report should be submitted to the contracting officer no later than 
30 days after such unlisted class(es) of employees performs any 
contract work. 

31 The contracting officer reviews the proposed action and promptly 
submits a report of the action, together with the agency's 
recommendations and pertinent information including the position of 
the contractor and the employees, to the Wage and Hour Division, 
Employment Standards Administration, U.S. Department of Labor, for 
review. (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 

4) W:thin 30 days of receipt, the Wage and Hour DL-Jision approves, 
modrfres, or disapproves the action via transmittal to :he ager,cy 
contracting officer, or notifres the contracting officer that 
addrtional time ?will be required to process the request. 

5) The contracting officer transtits the Vage and Hour decision to 
the contractor. 

6) The contractor informs the affected employees. 

Information required by the Regulations must be submitted on SH 
1444 or bond paper. 

When preparin g a conformance request, the 'IService Contract Act 
Directory of Occupations" (the Directory) should be used to compare 
job defrn itions to insure that duties requested aze not pezfo,?r.ed 
by a classification already listed in the wage de:=,tinazion. 
Remember, it is not the job title, but the recpi:ed tasks that 
deternine whethez a class is included in an established wage 
dete-*nation. Conformances may not be used to artificially s~:lit, 
combine, or subdivii- -- classifications listed in the wage 
dete,-nation. 
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DCP.1259 99 
DMF.5148 98 
DMF.5149 98 
DSD.1654 99 
IA.1269 99 
IA.1183 99 
IA.1292 99 
RD1.1000 99 
RBE.1002 99 
RCF.1006 99 
RCE.1005 99 

R22885 522141103 
R19572 53802110100 
R22823 24233011200 
R23063 52231810300 
H 15342 53709420100 
H 15342 5370920100 
H15342 53709420100 
R24109 52224111300 
R23735 57603141000 
R22229 32378010400 
R22954 52212510100 

i 

ACCOUNTING AND APPROPRIATION DAIA 

TOTAL: 

$22.716.00 
-$5,000.00 
-$2,500.00 
$16,090.00 

-$68,552.00 
-S 11,448.OO 
-$35,000.00 
$15,000.00 
$50,000.00 

34,749.oo 
$90.000.00 

S76,055.00 

DC24 
DM29 
DM41 
RCOl 
OF20 
DF20 
DF28 
D113 
DF22 
DM32 
DM49 

OBLIGATEXOMP 
DEOBLIGATEKOMP 
DEOBLIGATEXOMP 

OBLIGATEKOMP 
DEOBLIGATEKOMP 
DEOBLIGATEKOMP 
DEOBLIGATUCOMP 

OBLIGATEKOMP 
OBLIGATEKOMP 
OBLIGATEKOMP 
OBLIGATEKOMP 

NASI-96014 
MODIFICATION NO. :48 
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CONTRACT Tm 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. '12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Med. No. 21 
Mod. No. 22 
Mod. No. 23 
IMod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Xlcd. No. 38 
Llod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Med. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
(Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

bard Fee 

s 17,765,083 $1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
I 3,a45,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

S 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802.192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

92.492.787 
S 1,700,026 
528,600 
s112,000 
950,000 
-982.800 
s50,000 
-918,594 
Sl23,600 
S66,345 
s 194,795 
582,000 
$298,000 
$832,608 
S2,038,096 
31,147,292 
9810,237 
S 1,346.484 
S1,531,825 
$334,753 
S281,502 
586,747 
991,541 
549,802 
950,916 
55,948 
924,737 
so 
9174,099 
so 
9673 
so 
5200,000 
5224,219 
335,618 
$126,106 
5111,685 
S60,122 
SlSl,OOO 
S74,822 
s4o.oco 
385.000 
S286.761 
5189,511 
583,000 
6164,560 
sas,oa1 
975,oco 
S54.535 
S243,065 
525,988 
556,162 
959,225 
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CONTRACT TARUI ATION 

Mod. No. 53 
Mod. No. 
Mod. No. z3 
Mod. No. 56 
Mod. No. 57 
Mod. No. 
Mod. No. z"9 
Mod. No. 60 
i\rlod. No. 61 
Mod. No. 62 
Mod. No. 63 
bled. No. 64 
Mod. No. 65 
Mod. No. 66 
Mod. No. 67 
Mod. No. 68 
Mod. No. 70 
Mod. No. 71 
Mod. No. 72 
Mod. No. 73 
Mod. No. 74 
Mod. No. 75 
Mod. No. 76 
Mod. No. 77 
Mod. No. 78 
Mod. No. 79 
Mod. No. 
Mod. No. i': 
Mod. No. 82 
Mod. No. 83 
Mod. No. 84 
Mod. No. 
Mod. No. :; 
Mod. No. 
Mod. No. :8' 
Mod. No. 
Mod. No. :i 
Mod. No. 91 
Mod. No. 92 
Mod. No. 93 
Mod. No. 94 
Mod. No. 
Mod. No. z: 
Mod. No. 97 
iMod. No. 
Mod. No. ii: 
Mod. No. 100 
Mod. No. 101 
Mod. No. 102 
Med. No. 103 
Mod. No. 104 
Mod. No. 105 
Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Med. No. 109 
Med. No. 110 
Med. No. 111 
Mod. No. 112 
Med. No. 113 
Mod. No. 114 

0 
0 
0 
0 
9,828,545 
0 

P-= 
0 
0 
0 

ii 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

i 
0 
0 
0 
0 
0 
0 
0 
0 

z 
0 
0 

i 
0 
0 
0 
0 
0 

i 

i 

i 

i 
0 
0 
0 
679374 
0 
0 

: 

: 
0 

i 
0 
0 

CPAF 
0 
0 

i 
0 
0 
0 
0 

i 
0 
0 
0 
0 
0 

: 
0 

ii 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 
0 

Fl 
0 
0 
0 

i 

i 

i 
0 

0" 

0" 
0 
10.307,9:9 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

S321,700 
990.000 
$82,268 
$158,025 
5337,539 
972,177 
9137,790 
$68,241 
5163.252 
5212,523 
95.000 
S16:,000 
-91,500 
925,012 
$81,617 
542,500 
5 170,400 
%137,450 
s17,017 
4279,587 
953,105 
584,000 
$26,000 
359,923 
Sill ,200 
945,000 
9228,268 
Sll6,081 
554,756 
5358,138 
5626,792 
9172,534 
S1.4891768 
$261,615 
S432,103 
9654,540 
9385,962 
$223,773 
5690,943 
$393,792 
9414,946 
9211,276 
5361,112 
9205,292 
5266,333 
5119,291 
SO 
925 1,928 
9210.774 
S?21 964 
S33,&2 
9842,780 
9442.76 1 
$362.407 
Sl67,86? 
9267,166 
3294,021 
9938,221 
51,393,572 
3384.313 
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QJNTRACT TAWl ATlON 

m 115 
Mod. No: 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Mod. No. 133 
Mod. No. 134 
Mod. No. 135 
Mod. No. 136 
Mod. No. 137 
Mod. No. 138 
Mod. No. 139 
Mod. No. 140 
Mod. No. 141 
Mod. No. 142 
Mod. No. 143 
Mod. No. 144 
Mod. No. 145 
Mod. No. 146 
Mod. No. 147 
Mod. No. 148 
Totals 

: 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
%6,857,453 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
s 

f?=-= 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
so 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F 
: 
S 
s 
s 
s 
s 
s 
S 
s 
s 
S 
s 
s 
3 
S 
3 
s 
S 
S 
S 
S 
s 
s 
S 
S 
S 
s 
S 
s 
S 

48,296,125 $ 3,338,931 $ 51,635,056 S 

389,519 

223.441 
(60,583) 
(71,323) 

215,401 
316,453 
278,666 
402,261 

1,973,725 
782.189 
737,346 

1,350,126 
207,337 
469,922 
412,597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230.713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742,406 
S308,291 

$76,055 
46,882,666 

NASl-96014 
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Cost Award Fee Total 

S 21,247 
S (5,000) 
s (2,500) 
S 15,049 
S (68,552) 
S (11,448) 
S (35,000) 
S 14,029 
S 46,765 

3 84,177 4,442 

This Mod $ 63,209 
Previous $ 43,928,643 
Total s 43,991,852 

$1,469 
so 
SO 

$1,041 

so 
SO 
SO 

$971 
S 3,235 

5 5,823 307 

s 12,846 
S 2,877,968 
$ 2,890,814 

s 22,716 

s (5,000) 
s (2,500) 
S 16,090 
S (68,552) 
S (11,448) 

s (35,000) 
s 15,000 
S 50,000 

3 90,000 4,749 

S 76,055 
$ 46,806,611 
$ 46,882,666 

DC24 
DM29 
DM41 
RCOl 
DF20 
DF20 
DF28 
Dl13 
DF22 
DM49 
DM32 
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PAGE 6 OF 6 
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1. CONT%,, ID CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 7 
2 AMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REQUiSlTlON/PURCHASE REQ. NO 5. PROJECT NO (If applicable) 

6 ISSUEDBY 
149 

CODE 
See Block 1% See page 3 

7 ADMINISTERED BY (/f other fhan Item 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
6 NAME AND ADDRESS OF CONTRACTOR (No., street. county, Sfafe. and Zip Code) 9A AMENDMENT OF SOLICITATION NO 

Lockheed Martin Engineering B Sciences Company 
Attn. Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACT/ORDER NO 

1OB. DATED (SEE ITEM 13) 

CODE FACILI-IY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered soliutation is amended as set forth in Item 14. ,The hour and date specified for receipt of Offers q is extended, 0 is not extended 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submltted. or (c) 
By separate letter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by 
vwtun nf thtis amendment vou desire to chanae an offer alreadv submitted, such chanqe may be made by telegram or letter. provided each telegram or letter makes ..___...._ -. _ - - .,-- -~~ 
reference to the solicitation and this amendment. and is recet;ed prior to the openinghour and date we&tied.- 
12 ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A THIS CHANGE ORDER IS ISSUED PURSUANT TO- (Specify aufhorityl THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appropdation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor His not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solic~lalionkontract subject matter where feasible.) 

The purposes of this mcdificatton are to add Incremental funding of $25,000 (523.382 for cost and S1.818 for fee) and to revise the Aware Fee 
Evaluation Plan. Accordingly, the following changes are made to the Contract Schedule: 

A. Under Sectlon 6. 5.4 CONTRACT FUNDING, IS deleted m its entirety and the followmg substituted :herefo:. 

“(a) For purposes of payment of cost. exdusve of fee, In accordance with the ‘Limltatton of Funds” clauses, the total amount allot!eb zy the 
Government to this contrac! IS S44,015.234 the above allotment covers the followtng perrod of performance: July 1, 1996 through 
Septemoer 30 20GG 

An additlonal amount of S2.892.432 IS obligated under this contract for payment of fee”. 
Except as prowded herem. all terms and conditions of the document referenced In Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect 
15A NAME AND TITLE OF SIGNER (Type orpnntj 1 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of pnnf) 

156 CONTRACTOR/OFFEROR l!iC. DATE SIGNED 

Darlene T. Baxter 
Contracting Officer 

(Signature ofperson authorized to stgn) 

NSN 7540-01-l 52-6070 STANDARD FORM 30 pev. 1 O-83) 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53 243 



I 
f3 Lncler paragraph I. 17 - ACVIXR EE FOR SERVICE CONTRACTS, revise {. 3 of the Award Fee 

Evaluation Plan per Attachment No. 1 

X.X51-96011 
.Clodification No. 119 
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ING AND APPROPRIATION DATA 

PR NO. EYJQ 

RCE.1004 99 R24412 39835015000 $25.000.00 DM49 XLIGATEICOMPLETE 

TOTAL: $25,000.00 
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Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
b!od. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Med. No. 49 
Mod. No. 50 
Med. No. 51 
Mod. No. 52 

3 17,765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

Award Fee 

i’ 0228*360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

CPAF Eual 

$ 18,993,443 52s492.787 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 

51,700,026 
$28,600 
$112,000 
$50,000 
-982.800 
350,000 
-518,594 
$123,600 
$66.345 
3 194,795 
$82,000 
$298,000 
$832,608 
$2,038,096 
$1,147,292 
$810,237 
$1,346,484 
$1,531,825 
9334,753 
$281,502 
986,747 
99i ,541 
$49,802 
$50,916 
$5,948 
$24,737 
30 
3174,099 
30 
3673 
30 
3200,000 
3224,219 
335,618 
$126,106 
3111,685 
360,122 
3151,000 
374,822 
340,000 
385,000 
3296,761 
3189,511 
383.000 
3164,560 
384,081 
375,000 
353,335 
3243,065 
325,988 
596,162 
$59,226 

NASl-96014 
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CONTRACT TAR 11 ATlQfil 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iblod. No. 
Mod No. 
Xlod. No. 

53 
54 

;; 
z8’ 
59 
60 
61 
62 
63 
64 
65 
66 
67 
68 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 

i’: 
82 
83 

2 
86 
87 
88 
89 

i’: 

:: 

2 
96 
97 
98 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

0 
0 
0 
0 
0 

i 

: 

ii 

i 
0 
0 

:,828.545 

: 
0 
0 

i 
0 
0 

? 
0 
0 

i 
0 
0 

:: 
0 

i 
0 
0 

: 

i 
0 
0 

i 
0 
0 

: 
0 

i 

i 

i 
0 
0 
0 
0 
0 
0 
0 

i 

:: 

: 
0 

i 
679374 
0 

i 
0 

i 
0 
0 
0 
0 
0 

f?= 
0 
0 
0 
0 
0 

: 
0 
0 
0 
0 
0 
0 

: 

: 
0 

: 

i 
0 

i 

i 
0 

i 
0 
0 
0 
0 

z 
0 
0 

: 

: 

: 
0 
0 

i 
10,507,919 
0 
0 
0 
0 

i 
0 
0 
0 

i 

2321,700 
$90,000 
382,268 
$158.025 
3337,539 
$72,177 
$137,790 
568.241 
5163,252 
9212,523 
$5,000 
3161,000 
-31,500 
325,012 
381,617 
$42,500 
5170,400 
fl37,450 
$17,017 
-5219,587 
$53,105 
384,000 
$26,000 
359,923 
s111,200 
945,000 
5228,268 
$116,081 
S54,756 
$358,138 
$626,792 
$172,534 
$1,489,768 
9261,615 
3432,103 
$654,540 
$385,962 
$223,773 
3690,943 
$393,792 
3414,946 
3211,276 
9361,112 
3205,292 
3266,333 
3119,291 
30 
325 1,928 
9210,774 
5121.964 
933,512 
5842,780 
5442,761 
$362,407 
9167.861 
9267,166 
5294.021 
3938,221 
S1,393.672 
3384,313 

NASl-96014 
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TRACT TARt II ATION 

Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. 118 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Mod. No. 133 
Mod. No. 134 
Mod. No. 135 
Mod. No. 136 
Mod. No. 137 
Mod. No. 138 
Mod. No. 139 
Mod. No. 140 
Mod. No. 141 
Mod. No. 142 
Mod. No. 143 
Mod. No. 144 
Mod. No. 145 
Mod. No. 146 
Mod. No. 147 
Mod. No. 148 
Mod. No. 149 

Totals 

: 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857,453 
30 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

3 48,296,125 $ 3,338,931 3 51v635.056 3 46,907,666 

F 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
3474,049 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F= 
: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$7,331,502 
$0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F 
s 

s’ 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 
3 

389,519 

223,441 
(60,583) 
(71,323) 

215,401 
316,453 
278,666 
402.26 1 

1,973,725 
782,189 
737,346 

1.350.126 
207,337 
469,922 
412,597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742,406 
3308,291 

376,055 
325,000 

NASl-96014 
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I . 

cost Award Fee Total 

3 23,382 $1,618 3 25,000 

This Mod $ 23,382 $ 1,618 $ 25,000 
Previous $ 43,991,852 $ 2.890,814 3 46,882,666 
Toral 3 44,015,234 3 2,892,432 3 46,907,666 

dm49 

NASl-96014 
MODIFICATION NO. 149 
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PAGE 3 

REVISION NO. 5 

P.ART I - .AW.ARD FEE EV.ALUATION BOARD CHARTER XND MEMBERS 

4. L General 

The Award Fee Evaluation Board derives its authority from Langley Research Center 
memorandum signed by the Center Director. 

The Charter of the Award Fee is to maintain an organization and establish a method of 
operation which will ensure acquisition of data necessary to permit a valid semi-annual assessment 
of the Contractor’s performance in the following five (5) areas: Technical Performance, Management, 
Cost, Safety, and Utilization of Small Disadvantaged Business (SDB) Subcontractors. The Award Fee 
Board is to develop an evaluation plan, evaluate the contractor’s overall performance concerning the 
contract work, discuss such evaluations with the Contractor, receive and consider any additional 
performance data provided, and submit to the Fee Determination Official a fee recommendation for 
each evaluation period with applicable results and findings. 

B. Award Fee Evaluation Board 

The award fee organization is established as follows: 

1. Fee Determination Official: 

Sammie D. Joplin, Systems Engineering Competency 

2. Award Fee Evaluation Board 

Chairman: 

R. Keith Bird, Materials Division, Research and Technology Group 

Votin,o hlembers: 

David H. Jones, Office of Procurement, Procurement Support Branch B 
Anne Mackenzie, Sensors Research Branch, FETD 
James L. Pittman, Gas Dynamics Division, Research & Technology Group 
Dr. James Luckring, Aero & Gas Dynamics Division 
E. Leon blorrisette, Fluid Mechanics and Acoustics Division 

Secretary (Non voting) 

Lisa F. Peckham, Flight Electronics Technology Division, Research and TechnoIogy 
Group 

NXSI-96014 
~CIODIFIC~TIOX NO. 149 
PAGE 1 OF 1 



Ohm Approval #: 2: ,042 
1. CONTRACT ID COOE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 7 
2 AMENOMENT/MOOIFlCATlON NO. 3. EFFECTIVE OATE 4. REQUISITIONIPURCHASE REG. NO. 5. PROJECT NO. (ffapplicawa) 

150 S&e Block 16C 
6. ISSUED 8Y CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

N/A 
7. AOMINISTEREO BY (If other than Ifem 6) CODE 

8 NAME AN0 AOORESS OF CONTRACTOR (No., street. county, State. and Zip Code) 9A AMENDMENT OF SOLICITATION NO 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton. VA 23681-0001 1OA. MOOlFlCATlON OF CONTRACT/ORDER NO. 

106. DATED (SEE ITEM 13) 

CODE FACILITY COOE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt Of Offers [7 lsexter~Ied. c] isnotextended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the sdlidtatidn or as amended, by one of thefollowing methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or (c) 
9y Separate letter or telegram whii includes a reference to the solicitation and amendment numb-an. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
TnE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. if by 
wrtue of this amendment you desire to change an offer already submitted. such Change may be made by telegram or letter. provided each telegram or letter makes 
reference to the soliatation and this amendment, and is racaivad prior to the opaning hour and date sbecifiad. 
i2. ACCOUNTING AN0 APPROPRIATION DATA (Ifrequired) 

N/A 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(Xi A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specie authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT OROER 

NO. IN ITEM 10A. 

x 0 THE ASOVE NUMBERED CONTFZACTIOROER IS MOOIFIEO TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying ofke. 
appmpnation date. et) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIT? OF: 

D OTHER (Specify type of modification and author@‘) 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENOMENT/MOOlFlCATlON (Organized by UCF section headings, including solicifatforkonfracf subject matter where feasible.) 

The purpose of this modification is :o authorize the payment of 5452.500 in earned award fee under the subject contract for the Sixth 

Award Fee penod. and to adjust me Contract Schedule to reflect the available award fee pool for the period and the Earned award fee amount. 

Accordingly, the following changes are made to me Contract Schedule: 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 

l5A. NAME AND TITLE OF SIGNER (Typa orprint) 1 16A. NAMEANO TITLE OF CONTRACTING OFFICER (Type orpnnt) 

1 Dar&ne T. Baxter 

158 CONTRACTOR/OFFEROR 

(Sgnalure of person aurhonzed lo sgn) 

NSN 75JO-o1-1526070 

Cdntracting QfTicer 
15C. DATE SIGNED 

-105 STANDARD FORM 30 (Rev. lo-8!N 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (46 CFR) 53.243 



I 

A. Under B.3-AWARD FEE AVAILABILITY SCHEDULE, (LaRC 52.216-96)(MAR 1989), is hereby 
being revised as Follows: 

*The award Fee available for each evaluation period is as Follows: 

Period 

Basic 

711 i96 - 12131196 

1 I1 197 - 6/30/97 

Ootion 1: 

711197 - 12131197 

l/l/98 - 6130198 

Ootion 2: 

711198 - 12131198 

1 I1 199 - 6130199 

Option 3: 

7lli99 - 12131199 

l/l /oo - 9/30/00 

TOTAL 

Available Earned 
Award Fee Award Fee 

Unearned 
Award Fee 

$480,601 $401,300 $79,30 

$519,041 $437,300 $81,741 

Z&50,675 $402,250 S48,425 

$557,322 $503,600 $53,722 

$504,627 S468,SOO $36,327 

$494,770 $452,500 $42,270 

TBD’ TBD’ TBD’ 

TBD’ TBD’ TBD’ 

$3,007,036 $2,665,250 $341,786 

(The NOTE at the bottom of 8.3 remains unchanged.) 

B. The earned award fee amount of $452,500 shall be paid to the Contractor upon execution of this 
modification by the Contracting Officer For the Sixth Award Fee period. 

N.&S-I-9601-I 
hlodification Xo. 150 
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PR NO PYJ!2 

TOTAL: $0.00 
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TRACT TAWL ATION 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. a 
hlod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. la 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
klod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
iMod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Xlod. No. 47 
klcd. No. 4a 
MN!. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

d Cost bard Fee 

s 17,765,083 %1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
i 3,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

?I 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

3 ia,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
i4,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 

Fundina 

s2,492,787 
$1.700,026 
$2a,soo 
$112,000 
$50,000 
-982,800 
$50,000 
-s i a,594 
5123,600 
966,345 
s 194,795 
sa2.000 
s298,ooo 
3832,608 
S2.038,096 
s1,147,292 
sai 0,237 
S1,346,484 
Sl,531,825 
9334,753 
5281,502 
986,747 
$91,541 
949,802 
550,916 
55,948 
524,737 
so 
s174,099 
so 
9673 
so 
s200,000 
5224.219 
935.618 
9126,106 
slll.6a5 
560,122 
SlSl,OOO 
$74,822 
.%0,000 
Sa5,OOO 
SZa6.761 
slag,51 i 
sa3,oco 
9164,560 
sa4,oai 
975,000 
S54,675 
s243,;;65 
525.9aa 
396,162 
559,225 
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CONTRACT TABUL.ATIOI\I 

Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
Mod. No. 
Llod. No. 
bled. No. 
Mod. No. 
Xlod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
klod. No. 
Med. No. 
bled. No. 
Mod. No. 
Xlod. No. 
Xlod. No. 
Xlod. No. 
Xlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iMod. No. 
bled. No. 
bled. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Llod. No. 
bled. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
Llod. No. 
Mod. No. 
Xlod. No. 
Xlod. No. 
,Mod. No. 
bled. No. 
IMod. No. 
Vod. No. 
Clod. No. 
Llod. No. 
>/lad. No. 
Uod. No. 
bled. No. 
Clcd. No 

53 
54 

2: 
57 
58 
59 
60 

:: 
63 
64 
65 
66 
67 
68 
70 
71 
72 
73 
74 
75 
76 
77 
78 

i: 

:: 
a3 
a4 
a5 
86 

ii 

:: 

2 
93 
94 
95 
96 
97 

:"9 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
114 

E ‘. , c~ Cost 
0 

i 
0 

: 
0 
0 
0 
0 
0 
0 

i 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 
0 

: 

i 
0 
0 

i 

i 

: 
0 

: 
0 
0 
9,a28.545 
0 
0 

i 
0 
0 
0 
0 
0 

F=- 
0 

i 

i 
0 
0 

ii 
0 
0 
0 
0 
0 

i 

i 
0 

i 
0 
0 

i 

: 

: 

: 

ii 
0 

i 

: 

i 
0 

: 
0 
0 
0 
0 
0 
679374 
0 

: 
0 
0 
0 
0 
0 
0 
0 
0 

F?-= 
: 
i 
0 
0 

i 
0 

i 
0 
0 
0 

: 

i 

: 

i 

i 

i 
0 
0 
0 
0 

i 
0 
0 

i 
0 
0 
0 
0 

"0 

i 
0 

i 
0 
10.507,919 

i 
0 
0 

: 
0 
0 
0 
0 
0 

9321.700 
$90,000 
982,268 
Sl58,025 
3337,539 
S72.177 
9137,790 
968,241 
S163.252 
9212.523 
S5,OOO 
5181,000 
-91,500 
525,012 
$81,617 
542.500 
s170,400 
9137,450 
917,017 
-9219,587 
953,105 
584,000 
926,000 
959,923 
5111.200 
s45,ooo 
5228,268 
5116,081 
554,756 
9358,138 
9626,792 
3172,534 
si,489,768 
9261,615 
5432,103 
9654,540 
s3a5,962 
S223,773 
9690,943 
9393,792 
5414,946 
5211,276 
9361,112 
9205,292 
9256,333 
9;19,291 

ELI 928 
SZiO:774 
5121.964 
933,512 
sa42,7ao 
S442,761 
9362.407 
s?37.a61 
3267,166 
9294,021 
S'133.221 
31.393 672 
za.q3i3 
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aNTRACT TAAlll AIjQf!j 

Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 

Totals S 48.296,125 s 3,33a,93l % 51,635,056 s 46.907.565 

115 
116 
117 
iia 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
148 
149 
150 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6.857,453 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

Fee 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474.049 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F= 
: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
S7,33 1,502 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

F 
s 
S 
s 
S 
s 
s 
S 
S 
S 
S 
S 
S 
s 
S 
s 
S 
S 
s 
s 
S 
S 
S 
S 
S 
9 
3 
s 
S 
S 
S 

389.519 

223,441 
(60,583) 
(71,323) 

215,401 
316,453 
278.666 
402,261 

1,973.725 
782,189 
737,346 

1,350,126 
207,337 
469,922 
412,597 
500,533 
554.738 

448,880 
402.973 
627,708 
426,837 
230,713 
574.850 

76,172 
243,783 
371,455 
512,131 
356,170 
505,967 
742.406 
9308,291 

576,055 
s25.000 

so 
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cost Award Fee Total 

=.. ‘k 
‘1.. 

/ 
/ 

This Mod S 
Previous S 
Total S 

/ 
/ 

/’ \ 
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CM6 A00r0’/31 It 2 iOJ2 

AMENDMENT OF SOLlClTATlON/MOOlFlCATlON OF CONTRACT 
1 CONTFW, .3 3COE PAGE OF ?AGES 

1 2 ~~~E?~O~~ENT.MCOIFICA~IC~I 8 
1’10 3 EFFECTIVE DATE 4 REC1~lSI;ICFI,PURCiASE REQ. NO j PROJECT NO. i/lapplic3b~ej 

151 See Block 16C 1 See 2 6 :S;:-E3 3 / ?age 
CCOE / 7 ACMINISTERED 3‘1 (M orher :han :lem 5) CCCE 

I 

Natlonal Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

, 
3 ,\XvtEc .ANC -\u7CRESS OF CCNTcUCTOR ,,‘io.. sfree!. :ouniy. S&e, and ZO Z;dej 3A. AMENCvENT OF SCLICiTA:ICN NO 

Lxkreed Mar:in Ez~lneer:n~ 5 Sc:erczs Company 
A:::: Xla!l Stop 371 
FlASA Lacs!ey Research Cenra: 
Ca;?oron. VA 236137 -0oct i TOA LICCIi’CA7CN OF ZZNT.?~C;,CRCE2 \iC 

I x / NAS ; -960:4 

108 DATE0 (SEE ITEM 73) 

CCOE FACILll-Y CCCE 7il i96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

a The above numbered solicitaticn IS amended as set forth in Item 14. The %ur and date sptified for receipt of Cffers El IS extended. 0 is not efiended 
‘2rfers must ackncwledge receipt of th6 amendment prior :o he hour and date sgec;fied n ke solicitation or as amended, by one of :he Wlowng methods. 

:a) 3;~ :ct-zlerirg I!ems 3 and ! 5. and returning rzpes zf :he ameadment; ;” -) 3.j xknwledglcg ‘ecelot 3f :hls amerdmect :C pat? ccoy 3f :he offer submltteb. or tc) 
3.1 secarate fetter or telegram which inc!udes a reference :c ahe sclicitaticn and amecbrrent numcers. FAiLCRC hr 
T+E =‘LA’ZE 2ESIGNA;ED ,=OR THE =?ECE!PT n 

_ VP- YCUR ACKNC’EILEDGE,WEN; TO 3E RECEIVE2 ~7 
,F CF’ERS gR!CR TO Th!E -?CLR ANC ;ATE SPXIFIED ,WAY RESULT IN ?EJECT:CN OF YCUR OF’ER. if by 

v~cue 3f :hls amendment you desire :o change an offer already suomltted. such -- ti .arSe may 5e made ?~y :elegram or lener, 
‘o :he sclic:tatlOn and !hls amendment, and is :ecewed xvcr ‘o rbe xenlnq hour ard jate scecfied. 

;rovided eat7 :eIegram sr letter makes reference 

! 2 ICZXNTING AND APPRCPRIATION OATA ;/f recwed) 

See sage 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTR/+CTS/‘ORDERS, 

IT MODIFIES THE CONTRACTi’ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) I A. Tills CHANGE ORDER IS iSSUED ?URSUA,‘J-’ 

1 NO IN !TEM :OA. 
I ,O. (Speofy adhon~/) THE CHANGES SET FORTH :N ITEM 14 ARE MAGE ;N THE CCNTiUC7 CROE,? 

7 

E. IMPORTANT: Contrac!cr ais not, c IS recured !o sign :hls dccunent and retwn cooies !o the issung =f?ice. 
; 3 2ESCRIPT;CN OF AMENOMENT.MCOIFiCATICN (Cqanrzed by UCF semen neacings. :nc!uding soiic!fatiorkcntract subject maner &here feasible.) 

T-e amoses 3i :hls mCC!IfiCation are :LJ &a .n&men& funding of 55: ,S$ (S-id.25; C / tcr 20~1 and S3.338 ior fee) ard :o transfer the irearred 
3:v3X fee arncunts for the Sixth Harvard ice ?ercd frcn all appltcable Task Orders :o ;3sk Order DCCC. The tcldl :o 3e !:ansferied ,s S.Q.275, 
?;s ‘PSLI’S in a tctal obllgatlon of S jl ,539 (SC 531 for cost and -.%X932 !cr Tee). 
Scesde. 

Accordmgly. :he ‘ollow~ng c.?arges are made :o :he Czr,:rac: 

Air 3CCi::cral arrcut si 52.353 XC s zcllgatec ‘;rCer :h~s zr!rac: kr zayrrent 3f :ee’ 
F<cect as 2rcvtCed neretn. all terms and zxxit10ns 3f :be <ocumerr Feferenced ‘n ::em 3A :r IOA. 3s -eretofore z!!arged. remains ~wc.?argec and n :~ll ‘orce 38-c sffec: 
’ 5A NiXlE AN0 TITLE CF SlGNEg , T/pe :r ,-nrr) 1 !6A UAME XNC T!TLZ ,?F CGNT,?JCT’NG ?F=,CE,? T,pe or;mr, 

Darfere T. Baxter 



RSB lCO1 99 R23949 52221510400 3 1.599.00 DA21 
R68.1001 99 R23062 52211710200 $35,000.00 DA21 
RBB.lOO1 99 R23836 52232410100 35,ooo.oo DA21 
RD1.1002 99 R24408 52222715000 $10,000.00 0113 
The following is a list of the transfers of unearned fee from individual tasks to DO00 

DAE.1270 99 M3685 
Dti.2033 99 R22942 
DAE.1267 99 R23916 
DAE. 1268 99 R23917 
DAE. 1269 99 hl3692 
BA.1088 98 R23453 
oA.A.2059 99 R9985 
DAB.1114 99 R22900 
DAF.0422 99 R24277 
DAC.1086 99 R23176 
DAA.2015 98 R22939 
GGK.1494 94 c295302 
DAE. 1299 99 M3684 
OAC.lC94 99 R24138 
3CL.1143 99 R23998 
GKE.l: 78 99 R22895 
OCK. 1172 99 R22994 
DCO.1174 99 R20708 
DCO.1176 99 R23864 
DCP. 1260 99 R22885 
DCO.1218 99 R23815 
DCP.1259 99 R22885 
OCK. 1166 99 H 15338 
RDA.1000 99 R23827 
ECO. 1223 99 R20708 
DCM.1323 99 M3989 
DCL.: 147 99 R24286 
DCM. 1334 99 R24260 
iICM.1324 99 R23002 
DC?.1288 99 R22885 
DFC.3658 99 H2313A 
DFC.3725 99 R22187 
IA. 1269 99 H15342 
DFB.3887 99 H2321 S 
R3E.lG02 99 R23735 
30.1207 99 R24293 
DiM.1278 98 R23671 
DFM.1315 99 R22936 
RBF.l COO 99 H2342S 
DFL.1502 99 R2297 1 
DAE. 1297 99 R21827 
DAB. 1138 99 R23997 
DI.1260 99 R21838 
21 1251 99 R22965 
31 1262 99 R21838 
31 1236 99 R22293 
30/.10c0 99 R23109 
131 1253 99 R2J016 

99220033 1 
538141401 
522254103 
522254103 
99220033 1 
505905905 
505598709 
242800101 
2427275 11 
522316103 

295320100 
99220033 1 
537075110 
242713401 
522191101 
522216101 
505641258 
576021402 
522141103 
576021111 
522141103 
537094101 
522171105 
505641258 
992200331 
2428263 10 
505683073 
52254101 
522141103 
538031101 
538031302 
537094201 
538031202 
576031410 
5ai5oi2ol 
505595358 
522316701 
538031401 
522316101 
522513120 
242713402 
522142102 
522352101 
522142102 
258702106 
522241113 
1O1212301 

-$791 .oo 
-$476.00 
-S300.00 
-S302.C0 
-3425.00 

-392.00 
-$248.00 
-5330.00 

-91,341 .oo 
41,231 .OO 

-$67.00 
-5259.00 
xi563.00 

-$1,231 .OO 
-9414.00 
$111 .oo 
-5517.00 
-3.150.00 
-5233.00 
-5227.00 
4795.00 

-$1,007.00 
-$1,117.00 

-3603.00 
-3535.00 
-9253.00 
-3144.00 
-3101.00 

-37.00 
-317.00 
-334.00 

-31,852.OO 
-31,28:.00 

-3199.00 
-3555.00 
-3103.00 
-3256.00 
-3237.00 
-3600.00 
-3213.00 
-3519.00 
-5285.00 
-3454.00 
-3232.00 
-32G7.00 

-992.00 
-3 1,260 00 

-3680.00 

DA06 
DA08 
DA09 
DA10 
DA14 
DA16 
DA1 8 
DA1 9 
DA20 
DA21 
DA22 
DA.23 
DA24 
DA25 
DC08 
DC12 
DC19 
DC20 
DC21 
DC22 
DC23 
DC24 
DC25 
DC26 
DC27 
DC28 
DC29 
DC30 
DC31 
DC32 
DF18 
DF19 
DF20 
DF21 
DF22 
DF23 
DF24 
DF25 
DF25 
DF27 
DGOl 
DG03 

0101 
0109 
Oil 1 
0112 
0113 
0117 
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COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 

TRANSFER TO DO00 
TRANSFER TO DO00 
TWNSFER TO DO00 
Tc=WNSFER TO DO00 
TXANSiER TO DO00 
TRXNSFER TO DO00 
TRANSFER TO DO00 
TFZANSFER TO DO00 
TRANSFER TO DO00 
TSWNSFER TO DO00 
TWNSFER TO DO00 
TWNSFER TO DO00 
TRANSFER TO DO00 
T>WNSiER TO DO00 
TRANSFER TO DO00 
TXANSiER TO DO00 
TRANSFER TO DO00 
TRWSFER TO DO00 
TRANSFER TO DO00 
T?!ANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TXXNSFER TO DO00 
TXAINSFER TO DO00 
TXANSFER TO DO00 
TRANSFER TO DO00 
T?ANSiER TO DO00 
TRANSFER TO DO00 
TRXNSFER TO DO00 
TRANSFER TO DO00 
TFYNSFER TO DO00 
TRANSFER TO DOCO 
TXA?iSiER TO DOCO 
TGNSFER TO DOCO 
TFsNSiER TO DO00 
TRANSFER TO DO00 
TRWlSFER TO DO00 
TRANSFER TO DC00 
T?r?dSiER TO DOCO 
T%:?iSFER TO DOCO 
TG?iSiE,Q TO DOCO 
T?$,?iSiER TO DOCO 
T?,A,‘&iER TO DOCO 
T?.;>1siE3 TO DO00 
T?>>ISiER TO DO00 
T,G,:dSiER TO DCCO 



01.1253 
DiH.1506 
DIG.1321 
01.1254 
01.1251 
DMC.4886 
DMF.5148 
RCF. 1006 
DMC.4953 
DMF.5267 
DMF.5328 
DMC.4952 
DMF.5329 
DMB.5!40 
RCE.1004 
DME.2546 
DMF.5332 
DMF.5331 
DMC.4911 
DMF.5324 
DMF.5322 
GLD.4910 
DMH.1579 
DSl.1913 
IA.1 290 
DSK.1270 
IA. 1277 
DSL.1422 
DSl.1897 
DSK.1268 
See Above 

99 R23811 522142103 
99 R23904 548811104 
99 R28814 522191103 
98 R21679 962210050 
99 R24055 25880000 1 
98 R19571 538021001 
98 R19.572 538021101 
99 R22229 323780104 
99 R22954 522125101 
99 R23800 538131202 
99 R23800 538131202 
98 R2356 1 522181150 
99 123326 251300711 
99 R24012 242230211 
99 R24412 398350150 
99 R22954 522125101 
99 R22967 522181103 
99 H15325 537064730 
99 H15190 537063320 
99 R22825 242330325 
99 R22823 242330112 
99 R24136 272990201 
99 R24216 632810030 
99 R21889 529101101 
99 H15342 537094201 
99 R23004 522317101 
99 H 15340 537094102 
99 R24011 242230212 
99 R23830 538131204 
99 R240 10 242230213 

-3858.00 Oil8 
-3834.00 0119 

-31.318.00 0120 
-3363.00 0121 
-3256.00 0122 

-322.00 DM21 
-324.00 DM29 

-385 1 .OO DM32 
-3259.00 DM42 

-380.00 DM43 
-3356.00 ml145 
-3515.00 DM46 
-3210.00 DM47 
-3405.00 DM48 

-32,627.OO DM49 
-$104.00 DM50 

-3 1.007.00 DM51 
-$214.00 DM52 
-3290.00 DM53 
-3906.00 DM54 
-3229.00 DM55 

-33.00 DM57 
-33,072.OO DS09 

-3239.00 DSlO 
-3464.00 DS12 
-3269.00 DS13 
-9773.00 DS14 

-32,029.oo DS15 
-3491 .oo DS17 

-380.00 DS18 
342,204.OO DO00 

TOTAL: $5 1,599.OO 

TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO 0000 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
T,WNSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO 0000 
TRANSFER TO DO00 
TRANSFER TO DO00 
TRANSFER TO 0000 
TRANSFER TO DO00 

OBUCOMPLETE 

..-. , : - ,; 
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rhrouah 

Award 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Llod. No. 
hlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
fh+lod. No. 
hlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
hlcd. No. 
Mod. No. 
Mod. No. 
Xlcd. No. 
klcd. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Xlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Vcd. No. 
Mod. No. 
IMcd. No. 
Llod. No. 
hlcd. No. 
Vcd. No. 
IMod. No. 
Mod. No. 

Basic 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 

;: 

3 17.765,083 $1,228,360 
0 
0 
0 
0 . 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

: 

: 
0 

3 18,993,443 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

14,802,192 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
C 
0 
0 
0 
0 
0 
0 
0 

i 

: 
0 
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CPAF Fundina 

$2,492.787 
3 1,700,,026 

328.600 
3112,000 

350,000 
-382,800 
350,000 

-318,594 
3123,600 

366.345 
3194,795 

382.000 
3298.000 
$832,608 

$2,038,096 
31,147,292 

3810.237 
$1.346.484 
31,531.825 

3334,753 
3281,502 

$86,747 
391,541 
349,802 
350,916 

35.948 
324,737 

so 
3 174,099 

so 
3673 

so 
3200.000 
3224.219 

335.6 18 
3126.106 
3111.685 

360,122 
3!5~,000 

374,322 
3~0.000 
Sa5,OOO 

3286.761 
3189,511 

sa3,ooo 
s:a4,5ao 

sa4.081 
$75,000 
354 535 

5243:065 
526.988 
$96.162 
559.225 



CONTRACT T.WJuTIOF\I 

Mod. No. 
Xtod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
iblcd. No. 
Mod. No. 
Xlcd. No. 
hlod. No. 
Xlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
ILlcd. No. 
bled. No. 
Xlod. No. 
Xlod. No. 
:,lod. No. 
bled. No. 
Xlcd. No. 
Med. No. 
Mod. No. 
Mod. No. 
Xlod. No. 
Med. No. 
bled. No. 
Mod. No. 
Xlcd. No. 
Iblcd. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Llod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
hlod. No. 
Mod. No. 
?v!od. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Llod. No. 
Mod. No. 
bled. No. 
‘rlcd. No. 
hlcd. No. 
Med. No. 

53 

zz 
56 

z87 
59 
60 
61 
62 
63 
64 
65 
66 
67 

;: 
71 
72 
73 
74 
75 
75 
77 
78 
79 

ii) 
82 
83 
84 

iz 

i8’ 
89 
90 

z: 
93 
94 

zi 

z: 
99 
100 
101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
111 
112 
113 
11-t 

$828.545 
0 

9321,700 
390,000 
582,268 

$158,025 
3337,539 

972,177 
3137,790 

538.241 
9163,252 
5212.523 

95.000 
3161,000 

-31,500 
325,012 
$81,617 
542,500 

9170,400 
3 137,450 

917,017 
-9219,587 

953,105 
584.000 
S26,OOO 
359,923 

s111,200 
345.000 

9228.268 
31 16,081 

354,756 
3358,138 
3626,792 
3 172,534 

31.489.768 
9261,615 
9432.103 
3654,540 
3385,962 
9223.773 
3690,943 
3393,792 
3313,946 
$211,276 
3361,112 
3205.292 
9256,333 
9119,291 

525:,9% 
5210.774 
S:21,964 

$33,512 
SaA2.780 
S442.761 
9382.407 
9167,361 
S267.156 
3294.021 
5938.221 

S? ,393.672 
53w313 
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tvlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iMod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
iMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 

Totals 8 48.296,125 $ 3.338.931 S 51~335,056 Zi 46.959,265 

115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
148 
149 
150 
151 

: 

: 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$6,857,453 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

P--- 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
$474,049 
SO 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

CONTACT TABULATION 

0 s 
Fi 
0 s 
0 s 
OS 
0 s 
0 f 
0 s 
0 s 
0 f 
0 s 

$7,331,502 S 
JO s 

OS 
OS 
OS 
0 s 
0 s 
0 s 
0 s 
0 s 
0 s 
OS 
0 s 
0 3 
OS 
0 s 
0 s 
0 9 
0 s 
0 
0 
0 
0 
0 

223,441 
(60,583) 
(71,323) 
215,401 
316,453 
278.666 
402,261 

1,973,725 
782,189 
737,346 

1,350,126 
207,337 
469,922 
412,597 
500.533 
554,738 

446,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742,406 
$308,291 

576,055 
325,000 

SO 
951,599 
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cost Award Fee Total 
s 9,353 647 s 

s 38,908 2691 9 
0 -9791.00 s 
0 -5476.00 .$ 
0 -5300.00 $ 
0 -5302.00 $ 
0 -5425.00 $ 
0 -992.00 9 
0 -5248.00 $ 
0 -s330.00 s 
0 -31.341.00 $ 
0 -91,231.OO $ 
0 -967.00 s 
0 -s259.00 s 
0 -3563.00 $ 
0 41,231 .OO $ 
0 -$414.00 $ 
0 -$111.00 s 
0 -5517.00 s 
0 -s150.00 5 
0 -9233.00 S 
0 -S227.00 $ 
0 4795.00 s 
0 -$1,007.00 s 
0 -s1,117.00 s 
0 -9603.00 s 
0 -9595.00 S 
0 -5253.00 $ 
0 -s134.00 s 
0 -s101.00 s 
0 -37.00 s 
0 -517.00 s 
0 -s34.00 f 
0 -91,852.OO S 
0 -f? ,281 .OO $ 
0 -9199.00 s 
0 -5555.00 S 
0 -s103.00 s 
0 -9256.00 3 
0 -9237.00 $ 
0 -$6G0.00 9 
0 -9213.00 9 
0 -9519.00 3 
0 -5235.00 S 
0 -5454.00 9 
0 -9282.00 s 
0 -5207.00 S 
0 -592.00 s 
0 -S1,260.00 S 
0 -$6ao.o0 5 
0 -saia.co s 
0 -sa34.c0 9 

0 -s1,31a 20 $ 

10,000 0113 
41,599 DA.21 

(791) DA06 
(476) DAC8 
(300) DA09 
(302) DA10 
(425) DA14 

(92) DA16 
(248) DA18 
(330) DA19 

(1,341) DA20 
(1,231) DA21 

(67) DA22 
(259) DA23 
(563) DA24 

(1,231) DA25 
(414) DC08 
(111) DC12 
(517) DC19 
(150) DC20 
(233) DC21 
(227) DC22 
(795) DC23 

(1,007) DC24 
(1,117) DC25 

(603) DC26 

(595) DC27 

(253) DC28 

(144) DC29 

(101) DC30 

(7) GC31 

(17) DC32 

(34) DF18 
(1,852) DF19 
(1,281) Di20 

(199) OF21 

(555) DF22 

(103) DF23 
(256) GF24 

(237) GF25 

(600) DF26 

(213) GF27 
(519) GGOl 

(285) DG03 

(454) 0101 

(282) GIG9 

(207) Dill 

W-9 31!2 
(1.260) 01'3 

(680) 3117 

(858) Gl19 

(834) 3115 

(1,318) 0120 

NASl-96014 
MOCIFICATION NO. 15 1 

PAGE 7 OF 8 



0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

5 42,270 

This Mod 3 90,531 
Previous S 44.015.234 

-$363.00 S (363) 0121 
-5256.00 S (256) 0122 

-322.00 $ (22) DM21 
-$24.00 $ (24) DM29 

-8851.00 $ (851) DM32 
4259.00 s (259) DM42 

-580.00 9 (80) DM43 
-S356.00 s (356) DM4i 
-3515.00 S (515) DM46 
-s210.00 s (210) DM47 
-9405.00 s (405) DM48 

-S2,627.00 S (2,627) DM49 
-3104.00 s (104) DM50 

-$I ,007.oo s (1,007) DM51 
-5214.00 $ (214) DM52 
-5290.00 $ (290) DM53 
-5906.00 S (906) DM54 
-3229.00 $ (229) DM55 

-93.00 s (3) GM57 
-53,072.OO $ (3,072) DSO9 

-5239.00 s (239) DSlO 
-5464.00 $ (464) DSi2 
-5269.00 $ (269) DS13 
-$773.00 s (773) DSl4 

-s2,029.00 $ (2.029) DSli 
-$491.00 s (491) DS17 

-580.00 S (80) DS18 
-66 $ 42,204 DO00 

Total 

s (38,932) S 51,599 
$ 2.892,432 $ 46,907,666 

s 44,105,765 S 2,853,500 S 46,959,265 

cost Award Fee Total 

*Corrects total reflected 
on Modification No. 150 
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OMB Approval #: 27’- 7042 
1. CONTRA 0 CODE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 5 
2. AMENOMENTA.tODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 6. PROJECT NO. (/f app/icJb/eJ 

6 ISSUED 8Y 
152 See Block 16C See 2 page 

CODE 7. ADMINISTERED BY (/f ofher than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

6 NAME AN0 ADDRESS OF CONTRACTOR (No.. street. county, Stale, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 1OA. MOOlFlCATlON OF CONTRACT/ORDER NO. 

c 
100. DATED (SEE ITEM 13) 

CODE 1 FACILITY CODE 7/l 196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offen is extended, q is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specieed in the soliitation or as amended. by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which indudes a reference to the solidtation and amendment numbers. FAtLURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the soliotation and this amendment. and is received prior to the openinq hour and date specified. 
12 ACCOUNTING AND APPROPRIATION DATA C/f reouired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM IOA. 

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying oifice. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Speciw type of modification and authority) 

E. IMPORTANT: Contractor @ is not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Olganized by IJCF section headings, induding sokitationkontmct subject matter where feasible.) 

The purposes of this modification are to add incremental funding of $187.917 ($175,759 for cost and S12.158 for fee) Accordingly. the 
following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost. exclusive of fee, in accordance with the ‘Limitation of Funds’ clauses, the total amount allotted by 
the Government to thrs contract is $44.281,524 the above allotment covers the following period of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of 52.865.658 IS obligated under this contract for payment Of fee”. 
Except as prowded herein. all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effect 
1% NAME AND TITLE OF SIGNER (Type ofprinf) 1 16A. NAME A@ TITLE OF CONTRACTING OFFICER (Type orprint) 

] Darl&‘T. Baxter 

158. CONTRACTOR/OFFEROR 

(Sgnature of person authotized to sign) 

NSN 7540~1-152-6070 

Corrfracting Officer ” 
1% DATE SIGNED 160. UWED STAT 

I 
BY \ 

, 
-105 STANDARD FORM 30 (Rev. 10-g% 

PREVIOUS EDITION UNUSABLE 



TING AND APPROPRIATION u 

PR NQ. PYJQ 

RBE.106 99 
RBJ.1007 99 
RBJ.1007 99 
RCE.1003 99 
RCE.1003 99 
RCF.1012 99 
RCF.1012 99 
RDA.1006 99 
RDA.1006 99 
RDA.1006 99 
RDA. 1006 99 
CEO.1176 98 
DCP.1259 99 

H2331A 
R23071 
R24105 
H1340 
R21929 
R22229 
R22229 
R23797 
R24226 
R24257 
R24260 
R20708 
R22885 

53803130100 $50,000.00 
52232310100 $20,000.00 
52225116200 $3,000.00 
53709410200 $3,000.00 
52232310200 $25,000.00 
32378010400 $2,905.00 
32378010400 $362.00 
50590590800 $5,000.00 
52225315500 $5,000.00 
52211710800 $1,658 
50568307300 $4,708 
505641258 $60,000 
522141103 $7,284 
Total $187,917 

DF19 
DA10 
DA10 
DM49 
DM49 
DM32 
DM32 
DC26 
DC26 
DC26 
DC26 
DC21 
DC24 

COMPLETE/OBLIGATE 
COMPLETE’OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
COMPLETE/OBLIGATE 
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rhrQug.Il 

Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
bled. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
IMod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
Mod. No. 52 

s 17,765.083 $1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

i 

CPAF F_undina 

$ 18,993,443 S2.492.787 
0 S 1,700.026 
0 928,600 
0 Sl!2.000 
0 S50,OOO 
0 -582.800 
0 $50.000 
0 -318,594 
0 $123,600 
0 566,345 
0 5194,795 
0 S82,OOO 
0 5298,000 
0 9832.608 
0 S2.038.096 
0 s1,147,292 
0 5810,237 
0 S1,346,484 
0 S1,531,825 
0 s334,753 
0 5281,502 
0 986,747 
0 S91,541 
0 949,802 
0 $50,916 
0 S5,948 
0 924,737 

14,802,192 SO 
0 s174,099 
0 so 
0 5673 
0 so 
0 5200,000 
0 5224.219 
0 S35,618 
0 3126,106 
0 S111,685 
0 S60,122 
0 s151,ooo 
0 974.822 
0 940.000 
0 S85,OOO 
0 9286,751 
0 9189.511 
0 983.000 
0 3164.560 
0 984,081 
0 s75,ooo 
0 954,935 
0 9243,065 
0 S26.988 
0 396.162 
0 559,226 
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mQb 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
?Jod No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 0 
54 0 
55 0 
56 0 
57 0 
58 0 
59 0 
60 0 
61 0 
62 0 
63 0 
64 0 
65 0 
66 0 
67 0 
68 0 
70 0 
71 0 
72 0 
73 0 
74 0 
75 0 
76 0 
77 0 
78 0 
79 0 
80 0 
81 0 
82 0 
83 0 
84 0 
85 0 
86 0 
87 0 
88 0 
89 0 
90 0 
91 0 
92 0 
93 0 
94 0 
95 0 
96 0 
97 0 
98 0 
99 0 
100 0 
101 0 
102 0 
103 9,828,545 
104 0 
105 0 
106 0 
107 0 
108 0 
109 0 
110 0 
111 0 

cd Fee 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
679374 
0 
0 
0 
0 
0 
0 
0 
0 

Fundina 
so 

532 1,700 
s90.000 
982,268 

Sl58.025 
9337.539 

972.177 
3137,790 

568.241 
9163.252 
S212,523 

95.000 
sl61,ooo 

-9 1,500 
525,012 
S81.517 
S42.500 

s170,400 
9137,450 

517,017 
-5219,587 

553,105 
984,000 
526,000 
SS9,923 

Sl 11,200 
%5,000 

9223,268 
S116,081 

954,756 
S358,138 
9626,792 
Sl72,534 

S i ,489.768 
S261,615 
S432,103 
S654,540 
9385,962 
5223,773 
S690,943 
9393,792 
9414,946 
5211,276 
9361,112 
9205.292 
9256,333 
9: 19.291 

so 
9251,928 
S210,774 
9121.964 

533,512 
SZ-t2.780 
SU2,761 
9262.407 
S167,861 
9257,166 
9294.021 
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Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Totals 

112 
113 
114 
115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
737 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
148 
149 
150 
151 
152 

0 
0 
0 
0 
0 
0 

: 

: 
0 

i 

i 

i6.857.453 

48,296,125 OS 3,338,931 S 51.635,056’ S 

LUSL nwaru ret! I Uldl 

% 46,765 3235 $ 50.000 
$ 21,512 1488 $ 23,000 

26188 %1,812.00 % 28,000 
3056 $211.00 s 3,267 

15307 $1,059.00 % 16,366 

3 56,118 6,813 3882 471 $ $4 60,000 7,284 

175.759 % 12,158 f 187,917 
44,105,765 % 2,853,500 S 46,959,265 

s 44,281,524 % 2,865,658 S 47,147,182 

Eundina 
5938.221 

f 1,393.672 
$384,313 
389,519 

223,441 

;67x::; 
2151401 
316,453 
278,666 
402,261 

1,973.725 
782,189 
737,346 

I,3509126 
207,337 
469,922 
412,597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243.783 
371,455 
512,131 
356,170 
605,967 
742,406 
$308,291 

976,055 
925,000 

S5 1.5% 
9187,917 

47,147,182 

I as6 uruer IY~. 

DF19 
DA10 
DM49 
DM32 
DC26 
DC21 
DC24 
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OMB Approval #: 2T 1042 
1. CONTRAL. .3 CODE PAGE OF PAGES 

1 _ AMENDMENT OF SOLlClTATlONlMODlFlCATlON OF CONTRACT 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

6 ISSUEDBY 
153 

CODE 
See Block 16C See 2 page 

7. ADMINISTERED BY (If other than /tern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, Skk, and Zip Co&) QA. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

96. DATED (SEE /TEM 7 I) 

1OA. MODIFICATION OF CONTRACT/ORDER NO 

X NASl-96014 

106. DATED (SEE /TEA4 13) 

CODE 1 FACILIlY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS - - - 

LJ The above numbered solidtation is amended as set forth in Item 14. The hour and date specified for receipt of Offers u is extended, u is not extended 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing Items 8 and 15. and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitation and this.amendment. and $ received prior td the opening hour and date s&cified. 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
6) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 1OA. 

X 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTH0Rll-f OF: 

D. OTHER (Specib type of modification and authority) 

E. IMPORTANT: Contractor [qlis not, 0 is required to sign this document and return copies to the issuing office. 
14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

The purposes of this modification are to add incremental funding of $20,000 (518.512 for cost and $1,488 for fee), and deobligate funding of 
510.274 (510,054 from cost and S220 from fee). The resultant total is an obligation of 69.726 ($8,458 for cost and S1.268 For fee). Accordingly, 
the following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the *Limitation of Funds” clauses, the total amount allotted by 
the Government to this contract is S44,289.982 the above allotment covers the following period of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of 52,866,926 is obligated under this contract for payment of fee”. 
Except as provided herein, all terms and conditions of the document referenced in Item QA or IOA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Dar@% T. Baxter 

158. CONTRACTOR/OFFEROR 1%. DATE SIGNED 
Codacting Qfficer 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
PREVIOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53.243 



ACCOUNTING ANn APPROPRIAW DATA 

PR NO, eYk!Q 

RCF.1009 99 R24287 24282611000 $20.000.00 
DCP.1260 99 R22885 52214110300 -$10,274.00 

TOTAL $9,726 

DM55 OBLIGATE/COMPLETE 
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Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
bled. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
;\rlod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Med. No. 49 
Mod. No. 50 
iblod. No. 51 
bled. No. 52 

rd Fee CPAF 

S 17.765,083 $1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 18,993,443 S2.492,787 
0 $1,700,026 
0 528,600 
0 $112,000 
0 S50,OOO 
0 -382,800 
0 350,000 
0 -Sl8,594 
0 $123,600 
0 S66,345 
0 $194,795 
0 $82.000 
0 5298.000 
0 9832.608 
0 S2.038,096 
0 Sl,147,292 
0 $810,237 
0 S1,346,484 
0 S1,531,825 
0 5334,753 
0 5281,502 
0 S86,747 
0 $91,541 
0 $49,802 
0 $50,916 
0 55,948 
0 524,737 

14,802,192 SO 
0 s 174,099 
0 SO 
0 $673 
0 SO 
0 S200.000 
0 9224,219 
0 535,618 
0 9126,106 
0 Sill ,685 
0 $60,122 
0 s151,000 
0 S74,822 
0 s4o,oco 
0 585,000 
0 9286.761 
0 S189,511 
0 983,000 
0 Sl64,560 
0 S84,081 
0 s75.000 
0 S5d.635 
0 5243.065 
0 926.388 
0 936,162 
0 959.225 

Fundina 
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I- 
Mod. No. 
Mod. No. 
lblod. No. 
Mod. No. 
Mod. No. 
ILlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
hlod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Xlod. No. 
bled. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
tMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
bled. No. 
?,lcd. No. 
Voa. No. 
Mod. No. 
ibfod. No. 
Mod. No. 
Llod. No. 
Mod. No. 
Mod. No. 
Vod. No. 
Frlod. No. 
?ilod. No. 
!rlod. No. 
bled. No. 

53 0 
54 0 
55 0 
56 0 
57 0 
58 0 
59 0 
60 0 
61 0 
62 0 
63 0 
64 0 
65 0 
66 0 
67 0 
68 0 
70 0 
71 0 
72 0 
73 0 
74 0 
75 0 
76 0 
77 0 
78 0 
79 0 
80 0 
81 0 
82 0 
83 0 
84 0 
85 0 
86 0 
87 0 
88 0 
89 0 
90 0 
91 0 
92 0 
93 0 
94 0 
95 0 
96 0 
97 0 
98 0 
39 0 
100 0 
101 0 
102 0 
103 9,828,545 
104 0 
105 0 
106 0 
107 0 
108 0 
109 0 
110 0 
111 0 

d Fee 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
679374 
0 
0 
0 
0 
0 
0 
0 
0 

, 

EundiM 
SO 

$321,700 
$30,000 
582.268 

5158,025 
5337.539 

572,177 
$137,790 

568,241 
5163,252 
5212.523 

55,000 
S161.000 

-s1.500 
525,012 
$81,617 
342.500 

s170,400 
$137,450 

517,017 
-$213,587 

553,105 
sa4,ooo 
S26,OOO 
S53,323 

9111,200 
$45,000 

s228,268 
S116,081 

s54,756 
3358,138 
9626,792 
3172,534 

S1,483,768 
$261,615 
s432,103 
S654,540 
$385,962 
$223,773 
5698,943 
$333,792 
$414,346 
$211,276 
$331,112 
5205,232 
$266,333 
s113.231 

so 
S25? ,928 
9210.774 
Si21.364 

$23 512 
53-12~780 
s442.761 
S362,407 
5157.a61 
3257,166 
9234.021 
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LhraW’ 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod No. 
Totals 

112 
113 
114 
115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
148 
149 
150 
151 
152 
153 

0 
0 
0 
0 
0 
0 

: 

: 
0 
0 
0 
0 

i 
%6,857,453 

0 
0 
0 
0 
0 
0 

: 
0 
0 
0 

i 

: 
0 
$474,049 
so 

: 

: 

ii 

i 

: 

i 
0 
0 
0 
0 

: 
0 
0 

i 
0 
0 

48,296,125 $ 3,338,931 tb 51,635,056 5 

LOS1 nwaru ret: 1 Wliil 
3 18,512 1488 $ 20,000 

(10,054) -220 $ (10,274) 

8,458 $ 1,268 $ 3,726 
44.281.524 % 2,865,658 S 47,147,182 

S 44.289,982 S 2.866.926 S 47,156,308 

mlf?hsl 
$938,221 

$1,393,672 
$384,313 
389,519 

223,441 
(60,583) 
(71,323) 

215,401 
316,453 
278.666 
402,261 

1,973,725 
782,189 
737,346 

1,350,126 
207,337 
469,922 
412,597 
500,533 
554,738 

448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742,406 
2308,291 

276,055 
$25,000 

$51.5:: 
$187,917 

S9,726 
47,156,908 

uer IUL 

DM55 
DC22 
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OMB &oroval ;t. Cl-0042 
1 CONT I- IO COOE PAGE OF PAGES 

AMENDMENT OF SOLlClTATlON/IwODlFlCATlON OF CONTRACT 1 5 

2 AMENOMENT~MCOIFICATICN :10 3 EFFECTIVE OATE 4 REQUlSlTlONiPURCHASE REQ. NO 5 PROJECT NO (Ifapp~rcab~e) 

6 ISSUED 3Y 
1% 

COOE 
See Block 16C See aage 2 

7 ACMINISTEREO SY ;l~oVler than /tern 0‘) COOE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

I 
Y NAME ANO AOORESS 3F CCNTRACTCR (No, street. county. Stale. and ZYp Code) 9A. AMENCMENT OF SOLICITATICN NO 

Locf&eed MarW Engfneering S Sciences Company 
Attn. H. Pat Hareyi’Mall Stop 371 98 SATE0 &SEE /TE,bI 171 

NASA Langley Researcn Center 
Hampton, VA 2368 l-0001 1OA. ,MOOIFICATICN OF CCNTRACTIOROER NO. 

X NASl-96014 

103. DATE0 (SEE /TEM 13) 

COOE FACILITY CODE 7/l 19s 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

n The atxwe numbered scliatation !s amended as set forth I” item 14. The hour and date specified for receipt of Offen 0 is extended, q is not extended. 

Cffers must acknowledge receipt of this amendment pnor to the hour and date speufied in the soliutation or as amended, by one of the following methods. 

;a) 3y completing items 3 and 15. and returning __ cnples of the amendment: (b) By acknowledging receipt of !his amendment on each copy of !he offer submitted; or (Cl 
3y separate ‘etter or !elegram wnlch Includes a reference to the solictahon and amendment numbers. FAILURE CF YOUR ACKNOWLECGEMENT TO 3E RECEIVED AT 
ThE ?LACE OESIGNATEO FOR THE RECEIPT CF OFFERS PRICR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTlCN OF YOUR OFFER. if by 
/Irtue of this amendment you desire to c.‘lange an offer already submltted. such change may be made by !elegram or letter. provided each :elegram or letter makes reference 

:o :he soltcltation and !hls amendment, and IS received pnor to the oceninq hour and date soeufied. 
: 2 ACCOUNTING AND APPROPRIATION DATA j/f requred) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE CROER IS ISSUED 2URSUANT TO: fSpec:fy aulhonfyj THE CHANGES SET FORTH IN ITEM :4 ARE MADE 1N THE CONTRACT ORDER 

NO IN ITEM !OA. 

x 3 THE $3CVE NUMBERED SONTRACTIOROER IS MCOIFIEO TO REFLECT THE AOMINISTRATIVE CHANGES {such as changes in payrng ofke, 
aopropnatlon dale. efc.) SE? FORTH IN ITEM 14. PURSUANT TO THE AUTHORIT =F FAR 43.103(b). 

C THIS SLPPL5MENTAI AGRE%ENT IS ENTERED INTO ?URSUANT TO AUTHCRlrY OF 

r) OTHER (Specfy P/pe of modification and aufhonty) 

E. IMPORTANT: Contractor Eis not, 0 is required to sign this document and return copies to the issuing office. 

14 SESCRlPTlON OF AMENOMENT;M00lFlCATlON (Organized by UCF section headings. including solk~talionkonfract subject matier ,where feasrbie.) 

The purpose cf :hls modification is to increase the incremental funding by S1%4.565 (5181.377 for cost and S12,558 for fee. Acccrdingly. the 
fcilowlng cnanges are made :o the Ccntract Schedule: 

A. I, ‘n&r Sec:icn 3, 8.4 CONT?,ACT FIJNDING, is deleted :n !ts p,ntirety and :he iollcwlfl~ substituted :iTerPfCr’ 

-(a) =cr 3Lr3cses cf satin-ert zi ccst. Pxciusive cf ‘eo. ,n acccrbance ‘Ntth !pe -I-:ml:ation 3f =cnds ’ c!aLses :Pe total 3mcclct ailcrtec h:i 

:ke Gcver-cer: :o :his zcri:rac: s S&,17! ,953 :!-e atxve atlctme;t CCV~S :pe io1!cwr5 xrcd 3f ;er?crr-ante J~iy :, 15% :rrcLgr 

Sec:eccer 3C XCC 

d. remains uncnanged and in full !CrCe and effect 
;NTP.ACTING CFFICER {Type orpnnl) 

Except as ;rovlded lerwn. a11 terms and wndltlcns of !he document referenced in Item 9A or *OA, as Eerercfore change 
1 SA NAME AND TIT!Z SF SIGNER , Type or ?nnr) li3A. NAME AN0 TITLE OF CC 

Dar1 me T Baxter 
C cd@ toacting Officer 

I=;( ‘-?MT7ACT’P’CF==?CR / 1jC SATE SIGNED ?68 CATE SiGNE3 /-- -_,. ,-._ _ ._ - - 

,c nC>,,,rP .‘ ^PTC,-” 2,l,tm”.-Pf? ‘0 :,cn, 
>,3,,v’v’ - -. -... .“.. --...-. --- .- _~ , 

NSN iY031-15:-30:O 
,PPE’/IClJS EOlT:CN ‘,PILSA3LE 



APP-ION PATA 

PRNO. !riJQ 

1.103 
1.103 
1.103 
RCD.1020 
RCD.1020 
RDA.1007 
RDE.1005 
RDE.1005 
RDl.1004 

98 
98 
99 
99 
99 
99 
99 
99 
99 

R21606 50564138200 $3,168.00 
R23338 50564138500 $a,31 1 .oo 
R22205 50564137400 $32,825.00 
R22836 52211410100 $25,000.00 
R2428 1 24282761000 $25.000.00 
R22966 52235110100 $SO,OOO.OO 
R22885 52214110300 $12.386.00 
R23403 54841310i00 $9.875.00 
R2443 1 52214215100 5ia.ooo.00 

TOTAL $194,565 

FAA0 1 OBLIGATE/COMPLETE 
FAA01 OBLIGATE/COMPLETE 
FAA01 OBLIGATE/COMPLETE 

DS17 OBLIGATE/COMPLETE 
DS17 OBLIGATE/COMPLETE 
DC26 OBLIGATE/COMPLETE 
DC24 OBLIGATE/COMPLETE 
DC24 OBLIGATE/COMPLETE 

D118 OBLIGATE/COMPLETE 

NASl-96014 
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Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. a 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. ia 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No 49 
Mod. No. 50 
Llod. No. 51 
?vlcd. No. 52 

s 17,765,083 $1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
i3,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

CPAF Fundina 

s ia,993,443 s2,492,787 
0 s1,700,026 
0 528,600 
0 $112,000 
0 $50,000 
0 '-582,800 
0 950,000 
0 -sia.594 
0 S 123,600 
0 966.345 
0 9194,795 
0 sa2,ooo 
0 9298,000 
0 sa32,608 
0 S2,038,096 
O- Sl ,147,292 
0 5810,237 
0 s 1,346,484 
0 si,531,825 
0 $334,753 
0 9281,502 
0 586,747 
0 s91,541 
0 949,802 
0 550.916 
0 55,948 
0 924,737 

l4,802,l92 so 
0 s174,099 
0 so 
0 S673 
0 SO 
0 s200,000 
0 6224,219 
0 335,618 
0 5126,106 
0 9111,685 
0 S60,122 
0 9151,000 
0 574,822 
0 s40,000 
0 585.000 
0 9286,761 
0 5189,511 
0 S83,OOO 
0 S:64,560 
0 sa4,oai 
0 975,000 
0 S54,635 
0 9243,065 
0 926,988 
0 996,162 
0 559.226 
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Throuah 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
IMod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Llod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Vod. No. 
Llod. No. 
IMcd. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 

53 0 
54 0 
55 0 
56 0 
57 0 
58 0 
59 0 
60 0 
61 0 
62 0 
63 0 
64 0 
65 0 
66 0 
67 0 
68 0 
70 0 
71 0 
72 0 
73 0 
74 0 
75 0 
76 0 
77 0 
78 0 
79 0 
80 0 
ai 0 
a2 0 
a3 0 
a4 0 
85 0 
86 0 
a7 0 
88 0 
a9 0 
90 0 
91 0 
92 0 
93 0 
94 0 
95 0 
96 0 
97 0 
98 0 
99 0 
100 0 
101 0 
102 0 
103 9,828,545 
104 0 
105 0 
106 0 
107 0 
loa 0 
109 0 
110 0 
111 0 

third Fee 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
679374 
0 
0 
0 
0 
0 
0 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
O- 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

10,507.919 
0 
0 
0 
0 
0 
0 
0 
0 

NASI-96014 

Fundina 
SO 

5321,700 
s90.000 
582,268 

5 i 58.025 
9337,539 

972.177 
s137,790 

568,241 
s163,252 
5212,523 

95,000 
s161,ooo 

-5 1,500 
525,012 
Sal ,617 
542,500 

s 170,400 
5137,450 

$17,017 
-9219,587 

553,105 
sa4,ooo 
S26,OOO 
559,923 

5111,200 
945,000 

3228,268 
s116,081 

954,756 
5358,138 
5626,792 
S172,534 

s I ,489,768 
S261,615 
5432,103 
9654,540 
3385,962 
$223,773 
5690,943 
3393,792 
9414,946 
9211,276 
9361,112 
9205.292 
S256,333 
SlY9.291 

so 
9251,928 
9210,774 
S121,964 

933,512 
SZ42.780 
s-U2,76 1 
S362.407 
5167.661 
9257,166 
s294,021 
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Mod. No. 112 
Mod. No. 113 
Mod. No. 114 
Mod. No. 115 
Mod. No. 116 
Mod. No. 117 
Mod. No. ii8 
Mod. No. 119 
Mod. No. 120 
Mod. No. 121 
Mod. No. 122 
Mod. No. 123 
Mod. No. 124 
Mod. No. 125 
Mod. No. 126 
Mod. No. 127 
Mod. No. 128 
Mod. No. 129 
Mod. No. 130 
Mod. No. 131 
Mod. No. 132 
Mod. No. 133 
Mod. No. 134 
Mod. No. 135 
Mod. No. 136 
Mod. No. 137 
Mod. No. 138 
Mod. No. 139 
Mod. No. 140 
Mod. No. 141 
Mod. No. 142 
Mod. No. 143 
Mod. No. 144 
Mod. No. 145 
Mod. No. 146 
Mod. No. 147 
Mod. No. 148 
Mod. No. 149 
Mod. No. 150 
Mod. No. 151 
Mod. No. 152 
Mod No. 153 
Mod. No. 154 
Totals 

0 

i 
0 
0 

:6 857,453 
SO’ 

:: 
0 

ii 

i 
0 

0” 

: 
0 
0 
0 
0 
0 

: 
0 

i 
0 
0 
0 

rd Fee 
0 
0 
0 
0 
0 
0 

: 

i 
0 
0 

fl 
0 
0 
s474.049 
SO 

i 
0 

i 
0 
0 
0 

0” 
0 

i 
0 
0 

: 
0 

: 

: 

i 
0 

5 48,296,725 s 3,338,931 3 51,635,056 S 

WSl 

s 
f 

nwaru ree I utai 
41,438 2866 $ 44,304 
46,765 3235 S 50,000 

56118 $3,882.00 9 60,000 
20821 $1.440.00 s 22,261 
16835 $1.165.00 S 18,000 

This Mod S 181,977 9 12,588 s 194,565 
Prewous % 44,289.982 s 2,866,926 S 47,156.908 
New s 44,471,959 s 2,879,514 9 479351,373 

Fundina 
$938,221 

81,393.672 
9384,313 
389,519 

223,441 
(60,583) 
(71,323) 
215,401 
316,453 
278,666 
402,261 

1,973,725 
782,189 
737.346 

1,350,126 
207,337 
469,922 
412,597 
500,533 
554,738 

- 
448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742,406 
5308,291 

576,055 
525,000 

SO 
551,599 

2187,917 
S9,726 

5194,565 
47.357,473 

uer IUY. 
FAA01 

DS17 
DC26 
DC24 

Dlla 

NAS l-960 14 
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Oh46 @Jrov$ 27OO-OQ.i2 

1 c. ‘ACT 10 CCCE I PAGE OF PAGE s 
AMENDMENT OF SOLlClTATlON/MODlFlCATlON OF CONTRACT 1 

I 5 
2 AMENOMENT MCOIFICATION NO 3 EFFECTIVE DATE 4 RECUISITIONIPURCHASE REQ. NO j PROJECT NO f/l appbcabie, 

155 
CCOE 

See Block 1% See page 2 
7 ACMINISTEREO 3Y (ifofher ihan item 5J iOCE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

3 NAME AN0 ADDRESS OF CONTRACTOR (No. slreef. counrl, Stare. and Zip Code) a 9A. AMENDMENT OF SCLICITAT:CN NO 

Lockheed Martin Engineering & Scrences Company 
Attn: l-t. Pat Haney/Mail Stop 371 98 DATED (SEE /TEM 7 T) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MOOIFICATICN OF CONTP.ACT,‘CROER NO 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CODE 711196 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

q The above numbered solititation is amended as set forth In Item 14. The hour and date specified for receipt of Cffen 17 is extended, [II is not extended. 
Offers must acknowledge receipt of this amendment pnor to the hour and date specified in the soliutation or as amended. by one of the following methods: 

(a) By ampleting Items 8 and 15. and retummg __ copies of the amendment; (b) ay acknowledging receipt of ‘hihis amendment on each wpy of the offer submItted; or (c) 
By separate letter or telegram which includes a reference to :he solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLECGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATE0 FOR THE RECEIPT OF OFFERS PRIOR TO ThE HOI;R AN0 OATE S?ECIFIED MAY RESULT IN REJECTICN OF YOUR OFFER. If by 
wrtue of thts amendment you dewe !o change an offer already submltted, such change may be made by :elegram or letter, prowded each !elegram or letter makes reference 
to !he solicitatlcn and this amendment, and is received pnor to the ooenfng hour and date scecltied 
12. ACCOUNTING AN0 APPROPRIATION DATA (/f reptweed) 

See page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. ThlS CHANGE ORDER IS ISSUED PURSUANT TO: (Specrfy authonfyl THE CHANGES SET FORTH IN ITEM 14 ARE MACE IN THE CONTRACT ORDER 

NO IN ITEM 10A. 

X 3 THE ABOVE NUMBERED CONTRACTiCRDER iS MODIFIED TO REFLECT THE AOMINISTRATIVE CHANGES (such as changes in paying office, 
appfopnadon date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUT’HORIN OF FAR 43.103(b). 

C TI-rlS SUPPLEMENTAL AGR,r =-MENT IS ENTERED INTO PURSUANT TO AUThORI OF: 

0 OTHER (Specty type of modification and authonty) 

E. IMPORTANT: Contractor @is not. 0 is required to sign this document and return copies to the issuing office. 

14 DESCRIPTION OF AMENOMENT;MOOIFICATlON (Organized by UCF section headings. including solic~tatioticonfract subject matter #here feaob1e.j 

T?e ;;uvoses of !his modification are to increase the incremental funding by S92.940 ($66,926 fcr ES: and S6.914 ‘cr fee) and !o dect%gate 
funding on Task DA09 Sy $53,000 !rom cost. The resultant total IS an increase In the incremental fundlng Sy S39.WO (533.926 ior cost and 
S6 371 ‘cr ‘ee). Accordingly. the followlng changes are made :o :he Contract Schedule 

A. ,rc!er Sec:ion 3. 3 1 CCNT%CT CtiNDlNG IS deleted I! ~LS ?ntlreP/ and :he ‘crlowrng suostituted :herefcr: 

‘ia; q zr 3Lr:oses of qaycert of cost, exclusve of ‘ee ,n acccrcarce .vlrh :he Lmltatlon cf %x!s _ clauses. ?e :ctal arrount allotted 3y 

2-e SGber?reni :o :his cc ni:ac! .s S4-l jC5.36j :he atcve j.;IctTTent xl,ers :t?e ‘cll~w~ng ser!od -,f zef%-marce. ,Liy 1, lSC6 :hrOljgfl 
&n:enber 30 2GCC. 

An adcltiorai amount of S2.385 528 &s cbllgated under :his contract ‘cr payment of fee’ 
Except as Jrovrded hereln. all terms and conditions of !he document referenced In item 9A or 10A. as heretofore changed, remains unc>argad and In full force and effect. 
15A. NAME AND TITLE OF SIGNER (Type orpnnt) 16~. NAME AND TITLE OF CONTRACTING OFXER (Type orpnnr) 

Darlene T. Baxter 
ConLi/ac:ing Officer 

-1% XNTKACTCRCF=ERCR 1% OATE SIGNED 

I 

CF AMEqlCA 

2j& ;I,., 

160 OATE SiGNEC 

(S,gnafWe Jf ,XCOfl suthonzed !O ;ignl 

NSN 75-4031-:52-3oio 
?PE’/ICUS ECITIGN ,NUSABLE 

:Sqnature of Contracsrg CficerJ - 

STANDARD FORM 
?rescnbeC ;y SSA 
FAR (48 CF”; 53 143 



BCCO~ JNTING ANf-J APPROPRIATION DATA 

DC0.1176 99 R20708 505-64-l 2-58 $25.000.00 
DC0.1218 99 R20708 505-64-l 2-58 $17,456.08 
DC0.1218 98 R20708 505-64-l 2-58 $2.543.92 
DCO. 1223 99 R2078 505-64-l 2-58 $20,000.00 
DAE.1267 99 R23916 52225410300 -$30,000.00 
DAE. 1267 99 H15336 53707500300 -$23,000.00 
DCK.1140 99 R22991 522-35-l l-03 $27,940.00 

TOTAL $39.940 

DC21 
DC23 
DC23 
DC27 
DA09 
DA09 

DACl9 

OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 

DEOBLIGATWCOMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 

NASl-96014 
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Award Basic 
Mod. No. 1 
Mod. No. 2 
Mod. No. 3 
Mod. No. 4 
Mod. No. 5 
Mod. No. 6 
Mod. No. 7 
Mod. No. 8 
Mod. No. 9 
Mod. No. 10 
Mod. No. 11 
Mod. No. 12 
Mod. No. 13 
Mod. No. 14 
Mod. No. 15 
Mod. No. 16 
Mod. No. 17 
Mod. No. 18 
Mod. No. 19 
Mod. No. 20 
Mod. No. 21 
Mod. No. 22 
Mod. No. 23 
Mod. No. 24 
Mod. No. 25 
Mod. No. 26 
Mod. No. 27 
Mod. No. 28 
Mod. No. 29 
Mod. No. 30 
Mod. No. 31 
Mod. No. 32 
Mod. No. 33 
Mod. No. 34 
Mod. No. 35 
Mod. No. 36 
Mod. No. 37 
Mod. No. 38 
Mod. No. 39 
Mod. No. 40 
Mod. No. 41 
Mod. No. 42 
Mod. No. 43 
Mod. No. 44 
Mod. No. 45 
Mod. No. 46 
Mod. No. 47 
Mod. No. 48 
Mod. No. 49 
Mod. No. 50 
Mod. No. 51 
IMod. No. 52 

S 17.765,083 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
13,845,044 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$1,228,360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

$ 18,993,443 $2.492,787 
0 fl,700,026 
0 $28,600 
0 $112,000 
0 550.000 
0 -$82,800 
0 $50,000 
0 318,594 
0 $123,600 
0 $66,345 
0 $194,795 
0 $82.000 
0 $298,000 
0 $832,608 
0 $2,038,096 
0 $1,147,292 
O- $810,237 
0 $1,346,484 
0 $1,531,825 
0 $334.753 
0 $28 1,502 
0 $86,747 
0 $91,541 
0 $49,802 
0 $50,916 
0 $5,948 
0 $24,737 

14,802,192 $0 
0 $174,099 
0 $0 
0 $673 
0 $0 
0 $200,000 
0 $224,219 
0 $35,618 
0 $126,106 
0 $111,685 
0 $60,122 
0 $151,000 
0 $74,822 
0 $40,000 
0 $85,000 
0 $256.761 
0 $189,511 
0 $a3,000 
0 $164,560 
0 $84,081 
0 $75,000 
0 $54,635 
0 $243,065 
0 $26,988 
0 $96,162 
0 $59,226 

NASl-96014 
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uJuuJh 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
Med. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Med. No. 
Med. No. 
Med. No. 
,Mcd. No. 

53 0 
54 0 
55 0 
56 0 
57 0 
58 0 
59 0 
60 0 
61 0 
62 0 
63 0 
64 0 
65 0 
66 0 
67 0 
68 0 
70 0 
71 0 
72 0 
73 0 
74 0 
75 0 
76 0 
77 0 
78 0 
79 0 
80 0 
81 0 
82 0 
83 0 
84 0 
85 0 
86 0 
87 0 
88 0 
89 0 
90 0 
91 0 
92 0 
93 0 
94 0 
95 0 
96 0 
97 0 
98 0 
99 0 
100 0 
101 0 
102 0 
103 9,828,545 
104 0 
105 0 
106 0 
107 0 
108 0 
109 0 
110 0 
111 0 

0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 O- 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
679374 10,507,919 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

Eundina 
so 

S321.700 
$90,000 
$82,268 

$158.025 
3337,539 

$72.177 
$137,790 

$68,241 
$163,252 
$212,523 

$5,000 
$161,000 

-Sl,500 
$25,012 
$81,617 
$42,500 

$170,400 
$137,450 

$17,017 
-$219,587 

553,105 
$84.000 
526,000 
$59,923 

Sli1,200 
$45,000 

$228,268 
$116,081 

$54,756 
$358,138 
$626,792 
$172,534 

$1,489,768 
$261,615 
$432,103 
$654,540 
$385,962 
$223,773 
$690,943 
$393,792 
$414,946 
$2 11,276 
$361,112 
$205,292 
$256.333 
$119.291 

so 
$251,928 
S2:0,774 
$121,964 

S33.512 
S&2.780 
SJ-t2,761 
9362.407 
Sl67,861 
$257,166 
$294,021 
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Mod. No. 
Mod. No. 
Mod. No 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod No. 
Mod. No. 
Mo.d No. 
Totals 

112 
113 
114 
115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
148 
149 
150 
151 
152 
153 
154 
155 

0 
$68857,453 
SO 
0 

0 
0 
0 
0 
0 
0 

i 

?I 
0 

: 
0 
0 
0 
$474,049 

i” 

ii 

i 
0 

: 
0 

i 

i 
0 
0 

: 
0 

i 

i 
0 
0 
0 
0 

$ 48,296,125 % 3,338,931 $ 51.635.056' $ 

LVSL nw’dru rse I ULdl 

s 23,382 1618 f 25,000 
s 18.706 1294 S 20,000 

ii3706 $1,294.00 $ 20,000 
-53000 $0.00 f (53,000) 
26132 $1,808.00 $ 27,940 

This Mod % 33,926 S 6,014 S 39,940 
Previous $ 44.471,959 S 2.8798514 % 47,351,473 
New 9 44,505,885 5 2,885.528 5 47v391.413 

F_undina 
$938,221 

$1,393.672 
$384,313 
389,519 

223,441 
(60,583) 
(71,323) 

215,401 
316,453 
278,666 
402,261 

1,973,725 
782,189 
737,346 

1,350,126 
207,337 
469,922 
412,597 
500.533 
554,738 

448,880 
402,973 
627,708 
426,837 
230,713 
574,850 

76,172 
243,783 
371,455 
512,131 
356,170 
605,967 
742,406 
$308.291 

$76,055 
$25,000 

$51,5% 
$187,917 

$9,726 
$194,565 

$39,940 
47,391,413 

ueLlyy. 

DC21 
DC23 
DC27 
DA09 
DC19 
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Oh13 Approval t’ : -0C42 

1 CONTRACT SC CCCE 
AMENDMENT OF SOLIC1TATION/MODIFICATlON OF CONTRACT 

PAGE 3F PAGES 
1 5 

2 d~~ENG~lENT~M00lFlCArlON NO 
I 

3 EFFECTIVE DATE 4 RECUlSiTlONiPURCHASE RE2 NO ) 5 PROJECT NO j/f applrcable) 
I 

6 ISSlxC) 3Y 
156 

C3CE 
See Block 16C See Page 2 I 

7 AGMl>i!SXRED 3’ (/I olher :han item 6) CZCE 

National Aeronautics and Space Administration 

Langley Research Center 
Hampton, VA 23681-0001 

3 NAME AN3 AGDRESS OF CONTRAC-? t b.R ~‘ro s:reef. counfy. Siafe. and Zip Coce! +& 9A AhlENCMEN; 3F SCL.C.-AT:CN UO 

Lockheed Martin Engineering & Sciences Company 

Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

-- -- / 98 3A.TE3 :sc= /, =.M : :; 

:CA. MOOlFiCA;lC,N CF CtNXzACTCRCER NO. 

X NASl-96074 

108. DATED [SEE /TEM !3j 

CODE FACIL!Ty CODE 7/l/96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

a The above numbered solicitation IS amended as set :oRh in Item 14. The hour and dale s;ec!fied for recent of Offers n 1s ?x:ended. 11 is not extend& 

Offers must acnnowiedge receipt of this amendment qncr [c the hour and date specified in :he sollc:tation or as amended. by 3ne 3f the ccllowv?g methods: 

(a) 3y completing !tems a and 15. and retummg - c3ples of the amendment; (5) 3y acknowlecging rece!?: 31 :hts amend,men: ‘cn 
Sy separate letter 3r teiegram whlc?. includes a reference !o !he solicitation and amendment numbers 

eat? wpy 3f the offer suomltted: or cc) 
FAlLljRE ,OF YOUR ACKNOW ,EZGEMENT TO BE RECEIVED AT 

THE &ACE DESIGNATED FOR THE RECEiPT OF CF’ERS PRIOR TO THE HOUR AND DATE S?EC:FIED MAY RESULT IN R= ,JEZT!CN CF YCUR OFFER. If by 
virtue of this amendment you dewe to change an offer already submitted, such change may be made bv telecram or letter, xwided sac? :eleccam or letter makes reference 
to the soliutation and this amendment. and IS recwed ~nor td the opening hour and date &cified 
12. ACCOUNTING AND APPROPRIATION DATA i/f reau,redJ 

’ - 

See Page 2 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM ‘4. 

(x) A. THIS ChANGE ORCER IS ISSU=’ Li ?‘JRSLANT TO. (Specify authontyj TH E ChAhGES SET FORTH IN ITE,M 14 ARE LlAZE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

x ’ 9. WE ABOVE NUMBERED C3NXACTICRGER IS MODIFIED TO REFLECT THE ACMINISTXAATIVE CH’N--- h ~=a (sum as :nanges in paying office. 
appropriation dafe, e!c.j SET FORTH IN ITEM 74, PURSUANT TO THE AUTHORITY OF FAR 43.103(5). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTC PURSUANT TO AUTHOR13 CF 

1 3 OTHER (.Spec@ type of modrficaoon and authority) 

E. IMPORTANT: Contractor ais not, 0 is required to sign this document and return - copies to the issuing ofice. 
14. DESCRtPTlCN OF AMENDMENT/MOOIFICATION (Organrzed by UCF section headings. ix/wing solicrtabonkontrac! sunlect matter #here :easible.J 

The purpose of ‘&is moditicaticn is to increase the incremental funding by 510.570 (59,979 for cost and $591 for fee). Accordingly, the following 
changes are made to the Contract Schedule: 

A. Under Section 3. 3.4 CONTRACT FUNDING, is deleted in its entirety and :he iollowmg subs!ltl;:ed :herefzr 

“(a) For purposes of payment of cost. exclusive of fee, in accordance with the ‘LlmitaDon of Funds” clauses, %e !otal amount allotted by 
the Government to this contrac! IS S44.515.864 the above allotment covers *e follovnng period of ;erformar,ce: July 1. 1996 through 
September 30. 2000. 

An additional amount of $2.886.2’9 is obligated under this contract for payment of fee’ 
&CWt aS 2rOvlded %reln. alt !erms and ~onC~!!cns :f !he document referenced $17 !tem 9A or 101. as ?eretofore Z..anged. ce?-alns ;nG-arG&- and .n full force and effect. 

15A NA.ME AN0 TITLE SF SiGNER (Type w~3nni, I 16A. NAME AND TITLE 3F CCNr%CTING ;E= CER .T/pe orpnnr) 

C. Tom Weih 
I Contracting Officer 

/ i5C OATE SiGNE3 16C 3A;E SiGNED 

I :Srgnarure of Contrac:lng Shicer, 

FILE 
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Throuoh Fstimated Cosf 

Award Basic S 17,765.083 
Mod. No. 1 0 
Mod. No. 2 0 
Mod. No. 3 0 
Mod. No. 4 0 
Mod. No. 5 0 
Mod. No. 6 0 
Mod. No. 7 0 
Mod. No. 8 0 
Mod. No. 9 0 
Mod. No. 10 0 
Mod. No. 11 0 
Mod. No. 12 0 
Mod. No. 13 0 
Mod. No. 14 0 
Mod. No. 15 0 
Mod. No. 16 0 
Mod. No. 17 0 
Mod. No. 18 0 
Mod. No. 19 0 
Mod. No. 20 0 
Mod. No. 21 0 
Mod. No. 22 0 
Mod. No. 23 0 
Mod. No. 24 0 
Mod. No. 25 0 
Mod. No. 26 0 
Mod. No. 27 139845,044 
Mod. No. 28 0 
Mod. No. 29 0 
Mod. No. 30 0 
Mod. No. 31 0 
Mod. No. 32 0 
Mod. No. 33 0 
Mod. No. 34 0 - 
Mod. No. 35 0 
Med. No. 36 0 
Mod. No. 37 0 
Mod. No. 38 0 
Mod. No. 39 0 
Mod. No. 40 0 
Mod. No. 41 0 
Mod. No. 42 0 
Mod. No. 43 0 
Mod. No. 44 0 
Mod. No. 45 0 
Mod. No. 46 0 
Mod. No. 47 0 
Mod. No. 48 0 
Mod. No. 49 0 
Mod. No. 5c 0 
Mod. No. 51 0 
Mod. No. 52 0 

Award Fee 

%1,228.360 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
957148 
0 
0 

0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

Fcrndinq 

S 18.993.443 S2,492.787 
0 S1,700,026 
0 S28,600 
0 s112,ooo 
0 950,000 
0 -S82,800 
0 950,000 
0 -S18,594 
0 S123,600 
0 S66,345 
0 9194,795 
0 582,000 
0 5298,000 
0 $832,608 
0 $2,038,096 
0 S? ,147,292 
0 9810.237 
0 S1,346,484 
0 S1,531,825 

0 s334,753 
0 S281,502 
0 $86,747 
0 s91,541 
0 $49,802 
0 350,916 
0 S5,948 
0 S24,737 

14.802,192 so 
0 s174,099 

0 so 
0 5673 

0 SO 
0 $200,000 

0 9224,219 
0 $35,618 

0 5126,106 

0 Sill ,585 

0 $30,122 

0 s151,ooo 

0 974.822 

0 540.000 

0 985,000 
0 9286.76 1 
0 9189,511 

0 583,000 
0 Sl64,SSO 
0 984,081 
0 975,000 
0 954,635 

0 9243,065 

0 526,988 

0 S96,162 

0 %59,226 



NASl-96014 
MODIFICATION NO. 156 

Throush Fstimed Cod Award Fee 
Mod. No. 53 0 0 
Mod. No. 54 0 0 
Mod. No. 55 0 0 
Mod. No. 56 0 0 
Mod. No. 57 0 0 
Mod. No. 58 0 0 
Mod. No. 59 0 0 
Mod. No. 60 0 0 
Mod. No. 61 0 0 
Mod. No. 62 0 0 
Mod. No. 63 0 0 
Mod. No. 64 0 0 
Mod. No. '65 0 0 
Mod. No. 66 0 0 
Mod. No. 67 0 0 
Mod. No. 68 0 0 
Mod. No. 70 0 0 
Mod. No. 71 0 0 
Mod. No. 72 0 0 
Mod. No. 73 0 0 
Mod. No. 74 0 0 
Mod. No. 75 0 0 
Mod. No. 76 0 0 
Mod. No. 77 0 0 
Mod. No. 78 0 0 
Mod. No. 79 0 0 
Mod. No. 80 0 0 
Mod. No. 81 0 0 
Mod. No. 82 0 0 
Mod. No. 83 0 0 
Mod. No. 84 0 0 
Mod. No. 85 0 0 
Mod. No. 86 0 - 0 
Mod. No. 87 0 0 
Mod. No. 88 0 0 
Mod. No. 89 0 0 
Mod. No. 90 0 0 
Mod. No. 91 0 0 
Mod. No. 92 0 0 
Mod. No. 93 0 0 
Mod. No. 94 0 0 
Mod. No. 95 0 0 
Mod. No. 96 0 0 
Mod. No. 97 0 0 
Mod. No. 98 0 0 
Mod. No. 99 0 0 
Mod. No. 100 0 0 
Mod. No. 101 0 0 
Mod. No. 102 0 0 
Mod. No. 103 9,828,545 679374 
Mod. No. 104 0 0 
Mod. No. 105 0 0 
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CPAF 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

10.507,919 
0 
0 

Funding 

so 
$321,700 

990.000 
582,268 

9158.025 
s337.539 

s72.177 
$137,790 

968.241 
9163,252 
5212,523 

95,000 
SlSl,OOO 

-9 1,500 
S25,012 
Sal,617 
$42,500 

s170,400 
s137,450 

s17.017 
4219,587 

953,105 
$84,000 
926.000 
s59.923 

9111,200 
545,000 

S228,268 
9116,081 

554,756 
5358.138 
$626,792 
$172,534 

S1,489,768 
3261,615 
5432,103 
9654,540 
9385,962 
5223,773 
5690.943 
5393.792 
$414,946 
9211,276 
5361.112 
5205.292 
5266,333 
9119,291 

so 
325 1,928 
9210.774 
$121,964 

533.512 



Mod. No. 106 
Mod. No. 107 
Mod. No. 108 
Mod. No. 109 
Mod. No. 110 
Mod. No. 111 

Throv4h 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod. No. 
Mod No. 
Mod. No. 
Mod. No. 
Mod No. 
Totals 

112 
113 
114 
115 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
132 
133 
134 
135 
136 
137 
138 
139 
140 
141 
142 
143 
144 
145 
146 
147 
148 
149 
150 
151 
152 
153 
154 
155 
156 

Fstimated Cost 
0 
0 
0 
0 
0 
0 
0 

i 
0 
0 
0 

i 

: 
S6.857,453 
so 
0 

i 
0 

i 
0 
0 
0 
0 

i 
0 
0 

0 - 
0 

i 
0 

Fl 
0 

i 

i 
0 

NASl-96014 
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Award Fee CPAF 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

: 
0 
0 

E 
0 
0 

0 
0 i 

:474,049 s7,331,5002 

i" 
so 

0 i 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

: 
0 

0 i 
0 0 
0 0 
0 0 
0 0 

i 
0 
0 

0 0 
0 

: 
: 

0 i 

: : 
0 0 
0 

S 48.296.125 $ 3,338,931 S 51.635.056' 

0 5842.780 
0 S442.76 1 
0 5362.407 
0 S167.861 
0 S267,166 
0 9294,021 

Fundinq 
S938,221 

91.393.672 
9384,313 
S389,519 

so 
S223,441 
-S60,583 
-571,323 
5215,401 
5316,453 
S278,666 
5402,261 

s 1,973,725 
S782,189 
5737,346 

S1.350,126 
9207,337 
S469,922 
9412.597 
S500,533 
S554,738 

5448.8:: 
s402,973 
$627,708 
5426,837 
S230,713 
5574,850 

576,172 
S243,783 
3371,455 
5512,131 
9356,170 
S605.967 
9742,406 
9308,291 

976,055 
s25,ooo 

s51.5:: 
9187,917 

99.726 
5194,565 

939.940 
S:O.670 

S47,402.C83 

cost Award Fee Total usk Order NQ, 

S 9,979 691 S 10,670 RBOl 



ACCOUNTING AND APPROPRIAU nATi+ 

PR NO, eYh!Q Amowl 

RBE. 1009 99 R24746 39895005000 S10,670.00 RBOl OBLIGATE/COMPLETE 

TOTAL 510,670 



.- 

This Mod S 9,979 s 691 S 10,670 .- 
Previous S 44,505,885 S 2,885,528 S 47331,413 
New s 44.515,864 S 2,886,219 S 47,402,083 

NASl-96014 
MODIFICATION NO. 156 
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1 1 CON. T ID CCCE I PAGE OF PAGES 
AMENDMENT OF SOLICITATIONI~ODIFICATION OF CONTRACT 1 I 1 2 

2 AMENDMENT~GOIFICA\TION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REO NO 5 PROJECT NO. (If app~rcaoie) 

157 See Block 1% 
6 iSSiiEO BY ZCCE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-000 1 

See Page 2 
7 ADMINlSTEREC) aY [If other lhan ifem 6) CCDE 

I 
a NAME ANC XIDRESS OF CONTRACTOR :No, street. :ounry, Srate. and Zip Code) 3A. AMENDMENT OF SCLiCITATICN NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 

Hampton. VA 23681-0001 

93 DATED (SEE /TEM ! :) 

10A. MCOIFICATION OF CONTP.ACTIORDER NO. 
I 

X NASl-96014 

1 OS DATED (SEE ITEM 13) 

COGE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

E The above numbered sol~~tat~on is amended as set forth in Item 74. The hour and date speafied for receipt of Offers 0 is extended. 0 is not extended. 

Gffers must ackncwledge receipt of this amendment Pnor to tie hour and date speufiecl I” the solicitation or as amended, by one of the !ollCWng methods: 

:a) 3y completmg Items 8 and 15. and retumlng - copres sf +bx amendment: (b) By acknowledgtng receipt of :his amendment on each copy of the offer submitted: or (c) 
3y separate iener or :elegram which ncluces a reference !o the soiiutation and amendment numbers FAILURE OF YOUR ACKN~‘NLECGEMENT To aa RECEIVEC iT 
T’k!c, ?L;\CE 3ESIGNATED FOR THE RECEIP T OF OFFERS PRICR TO THE HCUR AND GATE SP ECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vinue of :hrs amendment you desire to change an offer already submttted. such change may be made by telegram or letter. provtded each telegram or letter makes :eferenCZ 
!o the solic:tabon and thus amendment. and :s recetved pnor !o :he opening hour and date speufied 
12 ACCOUNTING AND APPROPR!ATION XTA {If required) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
IX) A. THIS CHANGE ORDER IS ISSUE5 PLRSUAN 

-4 

T TO: (Specify authorfly] THE CHANGES SET FORTH IN ITEM 14 ARE MACE IN THE CONTRACT ORDER 
NO. IN I7E.M 1CA. 

I 

X la. THE AaOVE NUMBERED CONTRACTIORCER IS MCDIF!ED TO REFLECT THE ACMINISTRATIVE CHANGES (such as changes in paying Office. 
aopropnabon date. etc.) SET FCRTH iN IT-. =M :J. PURSUANT TO THE AUTHORITY OF FAR 43103(b). 

C. THIS SUPPLEMENTAL AGREEMENT 6 ENTERED INTO PURSUANT TO AUTHCRiTv OF. 

0. OTHER (Specify type of moditicabon anb authority) 

E. IMPORTANT: Contractor @is not. @ is required to sign this document and return - copies to the issuing office. 
14 DESCRIPTION OF AMENOMENT/MGDlFICATlON (Organized by UCF section headings, includmg solicrtalioticonfract subject mafter where feauble.) 

The purpose of this modification is to increase the incremental funding by $236,250 (5220,964 for cost and $15.286 for fee). Accordingly, the 
following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted therefor: 

‘(a) For purpcses of payment of ccs:. exdusive of fee. in accordance with the ‘Limitation of Funds' c!auses, the total amount allotted by 
the Government to thus contract is S-44.736.828 the above allotment covers tie followtng period of performance: July 1, 1996 ‘Arough 
Septemoer 30.2000. 

An additional amount of $2,9C1,5C5 IS obligated under this contract for payment of fee’. 
Except as prowded herem. all terms and oondtbons of :he document referenced In Item 9A or 10A. as heretofore changed, remams unchanged and in full force and effect 

15A. NAME AND TITLE CF SIGNER (Type wpnn!) 16A. NAME mu0 TITLE OF CONTPJCT:NG GFFiCER (Type 31pnfll) 

C. Tom Weih 
Contracting Officer 

758 CSNTRACTORfOFFERCR 152 9ATE SIGNED :6C GA’= SiGNED 

30 
(S:gnafure of per:on aulnonzed :o :!gn) 5gnafure of Conlrachng 3ficerj 

9/- /w 

NSN 7540-O 1-! 526070 -105 STANDARD FORM 30 (Rev. 10-83) 
PRE\/IOUS EDITICN UNUSAaLZ Prescked 3y GSA 

FAR (48 CFR) 53 243 



Jhrowh 

Basic - Mod NO. 150 
Mod. No. 151 
Mod. No. 152 
Mod No. 153 
Mod. No. 154 
Mod. No. 155 
Mod No. 156 
Mod No. 157 
Totals 

48.296,125 $ 3.338,931 S 
0 
0 
0 
0 
0 
n v 
0 

48,296,125 $ 3,338,931 S 

CPAF E-undim 

51,635,056 S 46,907,666 
0 $51,599 
0 $187,917 
0 S9,726 
0 $194,565 
0 $39,940 
0 $10,670 
0 $236,250 

51,635,056 $47,638,333 

cost Award Fee Total 

s 65,471 4529 $ 70,000 
s 49,571 S 3,429 53,000 
s 70,147 s 4,853 S 75,000 
S 13,094 s 906 S 14,000 
s 9,587 s 663 S 10,250 
S 13,094 s 906 S 14,000 
s 220,964 s 15.286 S 236,250 

This Mod S 220.964 s 15,286 S 236.250 
Previous % 44.515.864 S 2,886,219 S 47,402.083 
New s 44.736.828 S 2,901,505 S 47,638,333 

PCCOUNUCG AND WPROf’RlATlON nATA 

PR NO< PtJQ RTB 

RCD.1030 99 R21889 529-10-l l-01 
RBJ.1023 99 IX2391 5 522-25-4 l-03 
RBJ.1023 99 R23916 522-25-41-03 
RBJ.1023 99 R9984 505-59-87-08 
RFQ.1005 99 c295302 295-32-o l-00 
RFQ.1005 99 M3124 992-10-01-l 1 
RBA.1004 99 R23062 522-l l-71-02 
RDE.1006 99 R22885 522-l 4-l l-03 
RD. 1008 99 R24431 522-14-21-51 

TOTAL 

$70,000.00 DSO9 OBLIGATE/COMPLETE 
$30,000.00 DA14 OBLIGATE/COMPLETE 
$20,806.00 DA14 OBLIGATE/COMPLETE 

$2,194.00 DA14 OBLIGATE/COMPLETE 
$48,328.00 RF01 OBLIGATE/COMPLETE 

$26,672.00 RF01 OBLIGATE/COMPLETE 
$14,000.00 DA26 OBLIGATE/COMPLETE 

$10,250.00 RDOl OBLIGATE/COMPLETE 

$14.000.00 Dl18 OBLIGATE/COMPLETE 

$236,250 

Task Order Na 

DS09 
DA14 
RF01 
DA26 
RDOl 
0118 

NASl-96014 
Mod No. 157 
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I - 
1 C~NTR;I’-T 10 iSCE PAGE OF PAGES 

1 , AMENDMENT OF SOLICITATIOK IDIFICATION OF CONTRACT I 2 
2 ~~NCM~N~iMOOlF’CA~ICN NO 3 EFFECTIVE DATE 4 REQUIS~TI~N~PURCHA~E 2E0 NO 5 PROJECT NO (/f aopl,cae,e, 

158 See Block 16C 
6 ISSUED 3Y CODE 

NatIonal Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

See Page 2 
7 ADMINISTERED BY j/f ornher than /fern 6) CODE 

6 NAME AND ADDRESS OF CONTRACTOR (No. sfreef. county. Sfafe. and Zip Codej (x) 9A AMENDMENT OF SOLICITATION NO 

Lockheed Martin Engineering 8 Sciences Company 

Attn: H. Pat Haney/Mail Stop 371 9B DATED (SEE /i-EM 1 f) 

NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MOOlFlCAilON OF CONTRACT/ORDER NO 

X NASl-96014 

108. DATED (SEE i7EM 13) 

WOE FACILITY CODE 7/l/96 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
- 
u 

- 
The above numbered soliotation IS amended as set forth in Item 14. The hour and date specified for receipt of Cffers u 

- 
is extended, u is not extended 

Offers must acknowledge receipt of 9-11s amendment prior to the hour and date specified In the solidtation or as amended, by one of the fOIlOWing methods: 

(a) By completmg Items 6 and 15. and retumlng - copies of the amendment (b) By acknowledging receipt of this amendment on ead copy of the offer submitted: or (c) 
By separate letter or telegram which indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE XACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wrtue of 611s amendment you destre to change an offer already submitted, such change may be made by telegram or letter. prowded each telegram or letter makes reference 
to ‘he solicitation and this amendment. and is reoewsd prior to the opening hour and date soecified 
12 ACCOUNTING AND APPROPRIATION DATA (Ifrequired) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(Xl A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMlNfSTRATlVE CHANGES (such as changes in paving ofice. 
appfoptialion date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORlTY OF FAR 43.103(b). 

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

Mutual Agreement 
D. OTHER (Specify type ofmoctrfication and ationty) 

I 
E. IMPORTANT: Contractor Ix]is not, 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/h40DlFlCAllON (Organized by UCF section headings. mduding sdtiationkontract subject matter mere feasible.) 

The purpose of this modification is to deobligate $5,866 ($5.866 for cost and $0 for fee) of incremental funding from Task Order DC22. 
Accordingly. the following changes are rtiade to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following subhuted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” clauses. the total amount allotted !Jy 
the Government to this COntract is S44,7?,0,962 the above allotment avers me following penod of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of $2,901.505 is obligated under this contract for payment of fee’. 
Except as prwided hereon. all terms and conditions of the document referenced in Item 9A or 10A. as heretof~e changed. remains unchanged and in full force and effect 
16A NAME AND TITLE OF SIGNER (Type orpnnf) 16A NAME AND TlTLE OF CONTRACTING OFFfCER (Type Orprinfl 

C. Tom Weih 
Contracting Officer 

16C. DATE SIGNED 

NSN 764W31-1626070 I 
PRFllOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 10-83) 
Prescnbeu by GSA 
FAR (46 CFR) 53 243 



Basic - Mod NO. 150 
Mod. No. 151 
Mod. No. 152 
Mod No. 153 
Mod. No. 754 
Mod. No. 155 
Mod No. 156 
Mod No. 157 
Mod No. 158 
Totals 

ed Cost &ya.u&z 

$ 
0 
0 
0 
0 
0 
0 
0 
0 
S 

48,296,125 $ 3.338,931 $ 51,635,056 $ 46,907,666 
0 0 $51,599 
0 0 $187,917 
0 0 $9,726 
0 0 $194,565 
0 0 $39,940 
0 0 $10,670 
0 0 $236,250 
0 0 -$5,866 

48,296,125 $ 3,338,931 $ 51,635,056 $47,632,467 

cost Award Fee Total Task 

$ ww 0 $ (5,866) DC22 

EuIldiu 

This Mod $ (5,866) % - $ (5,866) 
Previous $ 44,736,828 $ 2.901,505 $ 47,638,333 
New $ 44,730,962 $ 2.901,505 $ 47,632,467 

OUNTING AND APPROPRIATION nATA 

PR NQ l3n Ecu3 

DCP.1260 99 R22885 522-14-l l-03 -$5,866.00 DC22 DEOBLIGATOCOMPLETE 

TOTAL -$5,866 

NASl-96014 
Mod No. 158 

Page 20f 2 



1 1. CON7 . ID CCOE I PAGE OF PAGfS 

AMENDMENT OF SOLICITATION/,..~DIFlCATlON OF CONTRACT 1 1 
I 2 

1 ~ENCMENT~M001FICATION NO 3 EffECTWE DATE 4 QEQuISIT~~N~PUK-IA.SE REa NC 5 PROJECT NO (/fapp/iczwe) 

159 See Block 16C See Page 2 
6 ISSLEO 3Y ‘:X!E : ACMINISTERED i3Y (lfofher~a, item 5J CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8 NAME AN0 ADORESS OF CONTRACTCR (No, street. county. State, and Zip Codej (x) 3A AMENCMENT OF SCLICITATlON NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

96 DATED (SEE /l-EM : :) 

10A. MODlFiCAn0N OF CONTRACT/ORDER NO. 

X NASl-96014 

106. DATED (SEE /TEM 73) 

CODE FACILITY CCXE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

C I The above numbered SoliutabOfl 1s amended as set f0rW1 in Item 14. The hour and date specified for receipt of Offers cl IS extended. cl IS not extended 
Cffers must acknowledge receipt of this amendment pnor lo the hour and date spectfied in ‘he soliutation or as amended, by one of the followmg methc&: 

(a) By zz-rolettng items 8 and 15. and retumlng - copies of :he amendment; (b) ay acknowledgtng recetpt of hls amendment on each copy of the offer submttted: or (c: 
9y sesara:e letter or !elegram whloh ncludes a reference to he solicabon and amendment numbers FAILURE OF YOUR ACKNCWLEDGEMENT TO 3E RECEIVED ST 
;%E ?‘AC? DESIGNATED FOR THE RECEiPT OF OFFERS PRICR TO THE HOUR ANC 3ATE Si’ECFIE3 MAY RESULT IN RE,ECTION OF YOUR OFFER. if by 
vtrtue of ‘&IS amendment you desire to change an offer already submmed. such change may ‘be made by telegram or letter, pruwded each :elegram or letter makes reference 
lo ‘he solicitation and thts amendment, and IS recetved nnor to the opening hour and date sbec&d 
‘2. ACCOUNTING AND APPROPRIATICN 5ATA (lfrequrred) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(‘) / tb Ii ITEM 10A. 
THIS CHANGE ORDER IS ISSUED FQRSUANT TO: (Speafy authotivJ THE CHANGES SET FORTH IN ITEM 14 ARE MADE !N THE CONTRACT ORDER 

x / 3 THE ABOVE NUMBERED CCN- XAC’/ORCE,R ‘S MCC!FIED TO REELECT T?E ADMINISTRATIVE CHANG-- ~3 :sucn as changes :n paying ofk~. 
appropnation date. PC) SET FORTH :N ITS M 14. PURSUANT TC THE AUTHORITY OF ‘AR 43 ‘03(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TC AUTHCRITY OF 

OTHER (Specrfy type of modikation and authonfy) 

E. IMPORTANT: Conbactor @is not. a is required to sign this document and return L copies to the issutng office. 
14 DESCRIPTION OF AMENDMENTiMODIFICATION (Organned by UCF section headings. mcluding so/icrtation/conmcr subpxf rnatrer wnere feaoble.) 

The ourpose of this modification is !o increase the incremental funding by $250.251 (5243.413 for cost and $16.636 for fee). Accordingly, the 
following changes are made to :he Contract Schedule: 

A. Under Section B. 3.4 CONTRACT FUNDING. IS deleted in its entirety and the followtng substituted aerefor: 

‘!a) For oumoses of oaymen: of cost. exc!ustve of fee, !n accordance wtth *he “Llmt’ation of Funds” dauses. the :of.al amount allotted by 
‘S.e Government to *IS contract IS 544.974.375 ae above allotment covers tie foilowmg oenod of oerformance: July 1, 1996 through 
September 30. 2000. 

An additional amount of 52.913.343 IS obligated under this contrac: for payment of fee”. 
Exceof as >rcvtded herein. all :erms and c3nctttons Qf !he jowment referenced in Item gA or iOA. as heretofore changed, remains uno?anged and ,n full for-w and effeot 

15A %AME AN0 TITLE OF SIGNER (Type or pnnfJ ~6a VAME AND TITLE Cf CCNTRXTING CF=~CER rYpe 3rgnnf) 

C. Tom Weih 
Contracting Officer 

!5a CCN-o~CTCRCF=;ERGR CA-E SiGNEO ‘63 

1 ’ 
‘,NI’E: STAYS OF iMERlC;I ~ 16c ;ATE S;GNE5 

I 
3 ‘/ (J7i&+2L~4 

sl~narure 31 OeYSOP aUrlroP~Pc :o ;:$;r S,gmrure sf kmc:ing 3ker: 
1 ICI /L//p7 

/ 
?ISN -%:-;‘..522C;O 2 -:Cj 

?RE’/‘~LS S>ITICN UNUSASLE 
STANDARD FORM 30 (Rev. lC-83) 

.L =rescnbea by GSA 
FAR (4.5 CFR: 53 243 



CQS$ Award Fee 

Basic - Mod NO. 150 s 48296,125 $ 3,338,931 $ 51,635,056 $ 46,907,666 
Mod. No. 151 0 0 0 %51,599 
Mod. No. 152 0 0 0 $187,917 
Mod No. 153 0 0 0 S9,726 
Mod. No. 154 0 0 0 f194,565 
Mod. No. 155 0 0 0 339.940 
Mod No. 156 0 0 0 S10,670 
Mod No. 157 0 0 0 S236.250 
Mod No. 158 0 0 0 -$5,866 
Mod No. 159 0 0 0 S260.251 
Totals S 48,296,125 $ 3,338,931 S 51,635,056 S 47,892,718 

cost 

3 
s 
s 
S 
S 
f 
S 
S 

Award Fee 

74,824 5176 
5,486 380 
7.482 518 

52,657 3643 
28,059 1941 

5,612 388 
69,292 4793 

243,413 S 16,838 

Total 

S 80.000 
5,866 

S 8,000 
S 56,300 
3 30,000 
S 6.000 
S 74,085 
S 260,251 

This Mod 5 243,413 S 16,838 S 260,251 
Previous S 44.730,962 S 2,901,505 S 47,632,467 
New S 44w4.375 S 2.918,343 S 479892,718 

ACCOUNTING AND APPROPRIATION DATA 

PR PVJQ m- Amount 
RD.1010 
RDE.1005 
DCO. 1224 
RBl.1018 
RCD.1029 
RD.1012 
RBA.7013 
RBA.1013 
RBA.1013 

99 
99 
99 
99 
99 
99 
99 
99 
99 

R23900 522-19-1 l-10 %80,000.00 
R22885 522-14-l l-03 55,866.OO 
R23818 576-02-l l-16 S8,OOO.OO 
R24409 242-72-45-l 3 S56.300.00 
R23830 538-l 3-l 2-04 s30.000.00 
R2443 1 522-14-21-51 $6,000.00 
R9981 505-59-87-07 830,085.OO 
R9984 505-59-87-08 %14,000.00 
R9985 505-59-87-09 $30.000.00 

TOTAL 8260,251 

Task C& 

Dl13 OBLIGATECOMPLETE 
DC24 OBLIGATEXOMPLETE 
DC20 OBLIGATE/COMPLETE 
DA20 OBLIGATE/COMPLETE 
DS17 OBLIGATE/COMPLETE 
Dl18 OBLIGATE/COMPLETE 

DA1 8 OBLIGATE/COMPLETE 
DA18 OBLIGATECOMPLETE 
DA18 OBLIGATE/COMPLETE 

Fundina 

Task Order NQ. 

0113 
DC24 
DC20 
DA20 
DS17 
0118 

DA1 8 

Status 

NASl-960:4 
Mod No. 159 

Page 20f 2 



1 CGNT’ e-~CCOOE PAGE OF PACES 

AMENDMENT OF SOLICITATION/,. ,DIFICATION OF CONTRACT 1 
I 

2 

2 AMENDMEN~/MODIFIC~~lON NO 3 EFFECTIVE DATE 4 REQUISITIONIPURCHASE REQ NO 5 PRCJECT NO (/fapp/rc~ble) 

160 See Block 16C See Page 2 
6 !SSUED SY COCE 7 ADMINISTERED 3Y ;ifolher than item 5) COCE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

3 NAME AN0 ?OORESS CF CONTRACTOR (No, sfieef. counfy. Slafe. and Zip Code) (x) 9A. AMENCMENT Cf SCL!CtTATiON NO 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90 ZATE3 iSEE /TEM : :I 

10A. MODIFICATICN OF CONT%CT,ORDER NO. 

x NASl-96014 

108. DATED (SEE /TEEM 13) 

CODE FACILITY CODE - 711/96-- 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered soktation 1s amended as set forth in Item 14. The hour and dale specified for receipt of Offers 0 is eaended. 0 is not extended. 

Offen must acknowledge :ecelpt of thts amendment prior to the hour and date specified in the solicitation or as amended, by one of the foliOwIng methods: 

(a) ay completing Items 8 and 15. and returning __ copies of the amendment. (b) By acknowledging receipt of :hls amendment on eat? ~Jpy of ‘he offer submitted: or (c) 
By separate letter or telegram which includes a reference to the solicttation and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PWCE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire lo change an offer already submitted, such change may be made by telegram or letter, pmvtded eat? telegram or letter makes reference 
lo !he solicitation and this amendment. and is received prior to the opening hour and dale specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORGER !S ISSUED PURSUANT TO: (Specify aufhonfyj THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTWCT ORDER 

NO IN ITEM IOA. 

B THE ABOVE NUMBERED CONXAC;:ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES [such as :hanges m paying office. x appropnation date. etc.) SET FCRTH IN ITEM 14. PURSUANT TO THE AUTHOR17 OF FAR 43.103(b). 

1 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORlrY OF: 

D. OTHER (Specrfy lype of modukat!on and authodtyj 

E. IMPORTANT: Contractor mis not, 0 is required to sign this document and return __ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTiMOOlFlCATlON (Organired by UCF section headings, including solicitaliofkonfracf subject mafter where feasible.] 

The purpose of this modification is to increase the incremental funding by 5772,579 ($719,831 for cost and $52,748 for fee). Accordingly. the 
following changes are made to the Contract Schedule: 

A. Under Section 8. 8.4 CONTACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost. exclusive of fee, in accordance with the ‘iImitation of Funds” dauses. the total amount allotted by 

the Government to this contract IS $45,594,206 the above allotment covers the following period of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of $2,971,091 is obligated under thus contract for payment of fee’. 
Except as gmvtded herein. all terms and conditions of ‘Jle document referenced in Item 9A v :OA. as heretofore Changed, remams unchanged and in full force and effti. 
15A. NAME AN0 TlTL= _ 3F SIGNER [Type or~nnl) 16~. NAME ANO TITLE GF CONTRACTING CFEICER (Type orpnnll 

C. Tom Weih 
Contracting Officer 

750 CGNTXACTGQXF,=~,?GR i ISC DATE SIGNED 

(Srgnalure of person authonr?d :o s,gn) 

NSN 754031-1528070 
PREVIOUS EDITION UNUSABLE 

STANDARD FORM 30 (Rev. 10-83) 
P~escnbed by GSA 
FAR (48 CFR) 53 24.3 



Basic - Mod No. 150 s 48.296.125 % 3,338,93i S 51.635.056 s 
Mod. No. 151 0 0 0 
Mod. No. 152 0 0 0 
Mod No. 153 0 0 0 
Mod. No. 154 0 0 0 
Mod. No. 155 0 0 0 
Mod No. 156 0 0 0 
Mod No. 157 0 0 0 
Mod No. 158 0 0 0 
Mod No. 159 0 0 0 
Mod No. 160 0 0 0 
Totals s 48,296.125 % 3,338.931 $ 51.635.056 $ 

cost Award Fee Total 

% 55,695 3853 S 59.548 
s 17,771 1229 19,000 
S 37,412 2588 S 40,000 
S 34,372 2378 S 36,750 
s 11,240 777 f 12,017 
s 46,765 3235 $ 50,000 
s 159,001 10999 s 170,000 
s 70,148 4853 S 75.000 
s 142,166 9834 S 152,000 
% 60.528 4798 S 65,326 
s 84,734 a204 S 92,938 
% 719,831 S 52.748 $ 772,579 

This Mcd $ 719,831 S 52.748 S 772,579 
Previous S 44.974.375 s 2.918343 S 47,892,7ia 
New s 45.694.206 % 2.971.091 % 48,665.297 

OUNTING AND APPROPRIATIOI\CI1BIB 

RCF.1015 99 
RCF.1016 00 
RFH.1012 99 
RBJ. 1024 00 
RDE.1006 00 
RDE.lO1O 00 
DCO. 1223 00 
DCO.1218 00 
RD.1018 00 
RDE.1011 00 
RD.1015 00 
RD.1016 00 
RD.1017 00 

R22229 323-7&01-04 
R22229 323-78-01-04 
R24241 274-00-99-l 6 
Fz24734 522-51-31-95 
R24827 522-i l-31-01 
R24859 54&41-32-01 
R23al a 576-02-11-16 
R23ai5 576-02-l l-l 1 
R24829 522-l l-21-03 
R24827 522-l l-31-01 
R24512 577-30-l O-03 
R24512 577-30-l O-03 
R24512 577-30-l o-03 

5548.00 
$59,000.00 
$19,000.00 
540.000.00 
516.750.00 
$20.000.00 
$12.017.00 
$50.000.00 

%170.000.00 
$75.000.00 

S152.000.00 
s92.93a.oc) 
565.326.00 

TOTAL $772.579 

DM32 
DM32 
DM5a 
DGOl 
RDOl 
RDOl 
DC27 
DC23 
0118 

DC24 
DlOl 
DlO9 
Dill 

46.907.666 
$51,599 

5187.917 
$9,726 

5194.565 
$39,940 
$70,670 

3236.250 
-55,866 

5260.251 
5772.579 

48,665,297 

rder NQ 

DM32 
DM5a 
DGOl 
RDOl 
DC27 
DC23 
Dl18 

DC24 
DlOl 
Dill 
Dl09 

OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 
OBLIGATECOMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE’COMPLETE 
OBLIGATECOMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 
OBLIGATE/COMPLETE 
OBLIGATECOMPLETE 
OBLIGATECOMPLETE 
OBLIGATE/COMPLETE 

NASl-96014 
Mod No. 160 

Page 20f 2 



1 CON. T ID COCE PAGE OF PAGES 

AMENDMENT OF SOLICITATION,..~3DIFlCATlON OF CONTRACT 1 2 
2 AMENCMEN~iM00lFICA~1ON NO 3 EFQXIVE DATE 4 REQUISITICNPURCHASE RECl NO 5 PROJECT NO (/I app/icab/ej 

161 See Block 16C 
6 ISSUED 8Y COCE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

See Page 2 
- ACMINISTEREC SY (If orher fhan ,lem 6) 

CooE L 

8. NAhtE AND ADDRESS OF CONTRACTOR (No, street. counv, Sfale. and ZIP Code) (x) 9A. AMENGMENT CF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

98 DATEC (SEE :TEM : 7) 

1CA. MOOIFICATION OF CONTXACT/ORCER NO. 

X NASl-96014 

100. DATED (SEE ITEM 13) 

CODE FACILIN CODE 7/+96-- - 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date spewied for receipt of Offers c] is extended. 0 is not extended. 

Offers must acknowledge receipt of thts amendment pnor to the hour and date specified in ‘de soliutation or as amended, by one of the following methods. 

(a) 3y completing Items 8 and ! 5. and retumlng - copies of the amendment; (b) Sy acknowledging receipt of this amendment on eafih copy of the offer submitted; or (c) 
Sy se:arate !etter or telegram Whlc!! includes a reference !o the solictation and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO 3E RECEIVED AT 
THE ?LACE DESIGNATED FOR THE RECEIPT OF OFFERS PRICR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vtrtue of this amendment you desire to c..ange an offer already subm~tkd. such change may be made by telegram or letter. provided each !eiegram or letter makes reference 
to the solicitation and this amendment. and is received 3nor !o the ooening hour and date s&fied 
12. ACCOUNTING AND APPROPRIATION DATA (IffequiredJ 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS iSSUED PURSUANT TO: (Speofy aufhonty) TUE CHANGES SET FORTH IN I TEM 14 ARE MADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 9. Ti!E ABOVE NUMBERED CONTRACT,‘ORCER IS MOCIFIED TO REFLEC T THE ACMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dale, etc.) SET FORTH IN ITEM 14. PURSCANT TO THE AUTHCRITY OF FAR 43.103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERES !NTO PURSUANT TO AUTHORITY OF. 

D. OTHER [Specify vpe of modification and authocty) 

E. IMPORTANT: Contractor ix]is not. 0 is required to sign this document and return __ copies to Vie issuing office. 
14. DESCRIPTION OF AMENDMENTiMODlFiCAT!ON (Oqanued by UCF section headings, including solicrtationkonfracf subject matter where featible.) 

The purpose of this modification is to increase the incremental funding by $30,000 (528,059 for cost and $1.941 for fee). Accordingly. the 
following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING. is deleted in its entirety and the following substituted tierefor: 

“(a) For purposes of payment of cost, exc!uslve cf fee, in accordance 5~1th !he ‘Llmrtation of Funds” clauses. the total amount allotted by 
the Government :o th1.s contract IS $45722.265 khe above allotment covers the followng penod of performance: July 1, 1996 ‘&rough 
September 30. 2000. 

An additional amount of 52.973.032 IS obligated under this contrac: for payment of fee’. 
Except as prow&d herein, all terms and condltlons of the document referenced In Item 3A or 10A. as cleretofore changed, remams unchanged and in full force and effed. 

: SA NAME AND TITLE GF SiGNER /Type 3r pnnfj 16;. NAME ~40 TlrZ OF C3NYUCTING OFFiCER {Type or~nntl 

C. Tom Weih 
Contracting Officer 

: 59 CZNT3AC;QRCCFE;iCR j :sc CA;E 3iGNEO :6B UNITE: STATES 3F A,WE3;CA ;6C CAT; SIGNES \ ,~~ 

sv , f /D -25-9~ 
(Stgnature of person authorized ‘0 s,gnj :SlgRature 41 c4m-acbng SfiC&) 

NSN 7540-01-1524070 -lc,5 STANDARD FoRhI 30 (Rev. lo-a3) 
PRE:/IOUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR j 53 243 



Jhrowh 

Basic - Mod No. 150 

Mod. No. 151 

Mod. No. 152 

Mod No. 153 

Mod. No. 154 

Mod. No. 155 

Mod No. 156 

Mod No. 157 

Mod No. 158 

Mod No. 159 

Mod No. 160 

Mod No. 161 

Totals 

d Cosf &rd Fee CPAF Fundina 

$ 48,296,125 $ 3,338,931 $ 51,635,056 $ 46,907,666 

0 0 0 $51,599 

0 0 0 $187,917 

0 0 0 $9,726 

0 0 0 $194,565 

0 0 0 $39,940 

0 0 0 $10,670 

0 0 0 $236,250 

0 0 0 $5,866 

0 0 0 $260,251 

0 0 -o- - - ‘$772,579 

0 0 0 $30,000 

$ 48,296,125 $ 3,338,931 $ 51,635,056 $ 48,695,297 

cost Award Fee Total 

$ 28,059 1941 $ 30,000 

This Mod $ 28,059 $ 1,941 $ 30,000 

Previous S 45,694,206 $ 2,971,091 $ 48,665,297 

New $ 45,722,265 $ 2,973,032 $ 48,695,297 

ACCOUNTING AND APPROPRIATION DATA 

PR NO, f?YJQ 

RBB.1006 99 R24524 522-25-31-60 $30,000.00 

TOTAL $30,000 

k Order No, 

DA21 

Task m 

DA21 OBLIGATEKOMPLETE 

NASl-96014 

Mod No. 161 
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I CCNTRb Ccfx p- Of PAGES 
AMENDMENT OF SOLlCtTATlONlMODlFlCATlON OF CONTRACT 1 I 2 
2. 4MENOMENT/MOOIFICATION NO 3 EFFECTIVE 3A’E 4 REQUISITICN,PURCHASE REQ NO 5 PROJECT NO i/f app/,catie) 

162 See Block 16C See Page 2 
6 SSUEO 3Y COCE 7 AOMINISTEFtED 3Y [lfollrer lhan /fern 6) CCOE 

National Aeronautics and Space Administration 

Langley Research Center 
Hampton, VA 23681-0001 

8. NAME AN0 AOORESS OF CONTRACTOR (No.. stn+9. county, State, and Zp C&e) JA. AMENDMENT OF SOLICITATICN NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

CODE 1 FACILIM CCOE 

38 3ATEO ‘SEE iEM 17) 

1CA. MOOIFICATION OF CCNTRACT;OROER NO 

X NASl-96014 

1CB. DATED (SEE /TEM 73) 

7/l I96 
I I 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
- 
u The above numbered solicitation IS amended as set forh in Item 14 The hour and date speufied for receipt of Cffers u is eaended. u is not efiended 
Cffers must acknowledge receipt of this amendment pnor :o +e Sour and ?ate specified in the solicitation or as amended, 3y one of tie followmg methods: 

(a; 3y completmg Items 3 and 15. and retummg cope of !he amendment; (b) By ackncwledgmg recelor 3f ‘his amendment on each oocy of the offer submit!ed; or (c) 
8y seoarate ietter or telegram ,Nhlch mdudes a reference !o Be solicitation and amendment numbers FXLURE CF YOUR ACKNCWLEOGE%lENT TO 3E RECEIVED AT 
ThE “LACE DESIGNATED FOR THE RECEIPT OF OFFE.?S PRIOR TO THE HOUR AN0 ‘3AT E SPECIFIE3 MAY RESULT IN REJECTICN CF YOUR OFFER. If by 
virtue cf !hls amendment you desire to change an offer alreac?y submItted. sue? change may be made by !elegram or letter. provtded each telegram or leeer makes reference 
!o :he sol!utation and !h!s amendment. and is received xtof I, tie ooenmg hour and date soecfied 
12. ACCOUNTING AND APPROPRIATION DATA (Ifrequrred) 

See Page 2 

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. riilS CHANGE ORDER IS ISSUED PURSUANT TO’ (Speofy authority) TiiE CHANGES SET FORTH IN ITEM 14 ARE MACE :N THE CONTRACT CRCER 
NO IN ITEM 10A. 

X 3 THE AaOVE NUMBERE3 CCNT?.ACTiORCf~ ,S MCOIF!E; TO REFLE’CT T i-E AOMltjlS7ZAi;iT!VE ChANGES (such as charges in paymg ofice. 
appropnabon date, etc.) SET FCRTif IN ITEM 11. ZURSUAN T TO THE AU?HORI;V OF FAR 43 lc3@). 

C THIS SUPPLEMENTAL AGREEMENT IS EN-53ED INTC PURSUANT TO AUT%ORIm CF 

5. OTHER (Specify type of mo&icaDon and a&m) 

E. IMPORTANT: Contractor q is not. [? is required to sign this document and return - mpies to the issuing office. 
14 DESCRIPTION OF AMENOMENT&IOOlFICATIO~N (Crgamzed by UCF section headings. includmg soix:tarion/con@act sud;ect maffer ‘Nnere :easibie., 

The purpose of this modification is to increase me incremental funding by 9185.900 ($173,363 for cost and 312.032 for fee). Acaxdingly. ‘he 
foilowlng changes are made to the Contract Sc!ledule: 

A. Cinder Section 6. B 1 CONTRACT FUNGING, is ieie!ed in its entirety and :he follcwmg subs:ltuted !herefor: 

“(a) For puposes of payment gf cyst, exscswe of fee, in accordance 1~1th ‘he “Llmlta!ion of Funds” clauses, !he :c’dl amcunt allcced by 
the Government :o !hls antrac! !s S45,QC; :33 :he above allotment mvers the followmg penod of performance. July 1, :%6 ‘hrough 
September 30, 2000. 

An additional amount of 52.985.064 IS obligated under Uxs contrac! for payment of fee”. 
Excect as grovlded 5erem. all :erms and mndlhcns of the 3ccxmenr referenced !n Item 9A or ‘CA. as herelcfcr e cnangea. remams Jnctiangec 3rd in fxll force and #PC: 

:5A NAME aN0 TITLE OF SIGNER ‘Type or;nnt) !&A %AME ANC TITLE CIF CC!NTPACTiNG CF=:CZ3 (Type ~ronnt) 

C. Tom Welh 
Contracbg Officer 

:53 CCNTRACTCP,CFFE?CR , ‘C SATE S,GNE,I 1 763 

3Y 

-;oi 



Basic - Mod No. 150 

Mod. No. 

Mod. No. 

Mod No. 

Mod. No. 

Mod. No. 

Mod No. 

Mod No. 

Mod No. 

Mod No. 

Mod No. 

Mod No. 

Mod No. 

Totals 

ard Fee CPAF 

$ 48,296,125 $ 3,338,931 $ 51,635,056 $ 

151 

152 

153 

154 

155 

156 

157 

158 

159 

160 

161 

162 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

s 48,296,125 $ 3,338,931 $ 51,635,056 $ 

cost Award Fee Total Task Order No. 
s 173,868 12032 $ 185,900 RC02 

This Mod $ 173,868 $ 12,032 $ 185,900 
Previous $ 45,722,265 $ 2,973,032 $ 48,695,297 
New $ 45,896,133 $ 2,985,064 $ 48381,197 

ACCOUNTING AND APPROPRIATION DATA 

PR NO. E!YdQ Amaunt Task No, 

RCG.1016 0 R24468 577-50-l O-01 $185,900.00 RC02 

TOTAL $185,900 

Fundina 

46,907,666 

$51,599 

$187,917 

$9,726 

$194,566 

$39,940 
$10,670 

$236,250 

-$5,866 

$260,251 

$772,579 

$30,000 

$185,900 

48,881,197 

OBLIGATE/COMPLETE 

NASI-96Gf4 

Mod No. 182 
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National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

3. NAME AND AOORESS OF CONTRACTOR (No.. street. counfy, Slate, and Zp Code) 9A. AMENDMENT OF SOLICITATION NO. 

Lockheed Martin Engineering 8 Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE EM ? 1) 

10A. MOOIFICATION OF CSNTRACTIOROER NO. 

COCE 1 FAClUN CODE I I I 
I 1. THIS ITEM ONLY APPLIES ~0 AMENDMENTS OF GLICITATI~NS 

- - 
u 

n 
The above numbered soliutation is amended as set forth I” Item 14. The hour and date specified for receipt bf Gffen u IS extended, u is not extended. 

Cffen must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of tie following methods: 

(a) 3y complettng Items 8 and 15. and returning - copies of the amendment: (b) By acknowledging recalpt of thts amendment on each copy of the offer submitted: or (c) 
Sy separate letter or telegram whrch indudes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVE! AT 
THE P’LACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AN0 DATE SPECIFIED MAY RESULT IN REJECTICN OF YOUR OFFER. If by 
vvtue of ‘hts amendment you destre to change an offer already submttted. such change may be made by telegram cur letter. Xovided each telegram or letter makes reference 
fn tie solicitation and this amendment. and is received pnor to the opening hour and date S!XCifid 
12. ACCOUNTING AN0 APPROPRIATION DATA (If reouired) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
;x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT CRDER 

NO. IN ITEM 1OA. 

X 9 THE ABOVE NUMBERED CONTRACT!ORDER IS MODIFIED TO REFLEC I T THE AOMINISTRAT!VE CHANGES (such as changes in paying oflce. 
apompnation date, etc.) SET FORTH iN I I _ -=M 14. PURSUANT TO THE AUTHORITY OF FAR 43: 03(b). 

C. THIS SUPPLEMENTAL AGREEMENT !S ENTERED INTO PURSUANT TO AUTHORlrY OF 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Conhactor @is not. 0 is required to sign this document and return - copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MOOIFlCATtON (Organized by UCF section headings. including sdiutabcdccmtnct subject matter where feauble.) 
The purpose of VIis modification is to increase the incremental funding by $488,814 ($456.669 for cost and $32,145 for fee). Acmrdingly, tie 
following changes are made to the Ccnbact Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the followmg substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘LlmitaDon of Funds” clauses. the total amount allotted by 
the Government to this contract is 546.352.602 the above allotment covers the following penod of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of $3,017.209 is obligated under vlis contract for payment of fee’. 
Except as provldad herem. all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed. remams unchanged and tn full fOrCe and efie 
1% NAME AN0 TITLE OF SIGNER (Type orpnnr) ISA. NAME AND TITLE OF CCNTRACTING CFFICER (Type oronntl 

C. Tom Weih 
Contracting Officer 

‘5B CCNTRXTCROFFEROR 15C. DATE SIGNED :6C DATE SIGkE3 

//-3-- 94 
:Signature o/person authonzea :o srgn) :Signature 31 Contrdc:Jng Pricer) 

NSN 754041-l 52-8070 -105 STANDARD FORM 30 (Rev. 10-83) 
PREXUS EDITION UNUSABLE Prescribed by GSA 

FAR (48 CFR) 53 243 



Basic - Mod No. 160 $ 48.296.125 $ 3,338,931 $ 51,635,056 $ 

Mod No. 161 0 0 0 

Mod No. 162 0 0 0 

Mod No. 163 0 0 0 
Totals $ 48,296,125 $ 3,338,931 $ 51,635,056 $ 

Cost 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 
$ 

Award Fee Total 

9,353 647 c 10,000 

17,207 1190 $ 18,397 

74,824 5176 $ 80,000 

51,442 3559 $ 55,000 

93,530 6470 $ 100,000 

66,585 5158 $ 71,743 

42,089 2912 $ 45,000 

16,835 1165 $ 18,000 

84,805 5869 90,674 

456,669 $ 32,145 $ 488,814 

This Mod $ 456,669 $ 32,145 $ 488,814 

Previous $ 45,896,133 $ 2,985,064 $ 48,881,197 

New $ 46,352,802 $ 3,017,209 $ 49,370,Oll 

ACCOUNTING AND ~f=PKF’RlA-f-IoN M-I-A 

PR NO. EYJQ Amount 

OG.1006 

DCO.1224 

RBE.1018 

RBF.1022 

RCF.1020 

RCF.1022 
RCF.1019 

RcF.1018 

RCF.1018 

RCD.1034 

00 R23755 

00 F!25047 

00 R25055 

00 R24727 

00 R-24625 

00 R24628 
00 R24509 

00 R24509 

00 R24626 
00 R24628 

522-l 9-l I-02 

576-02-l l-1 6 

576-03-I 4-l 0 

522-8 l-1 4-97 

522-12-21-01 

522-12-31-01 

577-30-I O-02 

577-30-l O-02 

522-l 2-2 l-02 

522-12-31-01 

$10.000.00 

$18,397.00 

$80,000.00 

$55,000.00 

$1 oo,ooo.oo 

$71,743.00 

$45,000.00 

$2,000.00 

$16,000.00 

$90,674.00 

DC12 

DC20 

DF22 

DF26 

DM51 

DM52 

DM54 

DM55 

DM55 

DM56 

48,665.297 

$30,000 
$185,900 

$488,814 

49,370,Oll 

Order No. 

DC12 

DC20 

DF22 

DF26 

DM51 

DM52 

DM54 

DM55 

DM56 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATECOMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

TOTAL $488.814 

NAS l-960 14 

Mod No. 163 
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National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

3 NAME ANO ADDRESS OF CONTRACTOR (No.. street. county. Slate, and Zip Code) (x) 9A. AMENCMENT CF SCLiClTATlCN NO 

Lockheed Martin Engineering 8 Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 98. DATED (SEE !TEM : TJ 

NASA Langley Research Center 

Hampton, VA 23681-0001 10A MOCIFiCATION OF CONTFWCT/ORDER NO 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FAClLlrY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solic’tation is amended as set forth in Item 14. The hour and date specified for receipt of Cffen 1s extended. 0 is not extended. 

Offers must acknowledge recerpt of thts amendment pnor to the hour and dale specified in the solicitation or as amended, by one of ‘he follcwtng methods: 

(a) 3y wmcletlng Items 3 and 15. and retumrq - coptes of the amendment; (b) By acknowledgtng receipt of ‘9% amendment on each copy of ‘he offer submitted; or (c) 
Ey separate letter or telegram whtch includes a reference to the solicitation and amendment numbers. FAlLClRE OF YOUR ,ACKNCWLECGEMENT TO SE RECEIVED AT 
THE ?IJ\CE 3ESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEClFlEO MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of !hts amendment you desire to change an offer already submitted. such change may be made by telegram or letter, Pwlded each telegram or IeKer makes reference 
to the solicitation and thrs amendment. and is received prior to the opening hour and date sbecified. 
12. ACCOUNTING AND APPROPRIATION DATA 1/f reouiredJ 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. TklS CHANGE ORDER IS ISSUED PURSUANT TO: (Spebfy atiorityl THE CHANGES SET FCRTH ;N I I -EM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 10A. 

x a THE AaovE NuMasRsc CON~UCTIOROER 1s MOOIFIEO ~0 REFLECT THE A~MINISTRATVE cr ANGES {St/t.? as changes in paying ofice. 
apwcptiation date. elc.j SET FORT& ;N ITEM 14. PURSUANT TO THE AUTHORIN OF FAR 43.103(5) 

C. TiilS SUPPLEMENTAL AGREEhtENT IS ENTERED INTO PURSUANT TO AUTHCRITY OF 

0. OTHER (Specify type of mcdificacon and aurhonty) 

E. IMPORTANT: Contractor ais not. II is required to sign this document and return - copies to me issuing office. 

14. DESCRIPTION OF AMENDMENTlMOOIFiCATlON (Organized by UCF section headings, mduding scdicrtabcdcontracf sutqect matter where feasiue.) 

The ourpose of this modification is to increase the incremental funding by $158,906 ($147,375 for cost and S11.531 for fee). Accordingly, the 
following changes are made to the Contract Schedule: 

A. Under Section 8. 8.4 CONT;UCT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For pumcses of payment of cost, exdusive of fee, in accordance with the ‘L:mrtation of Funds” dauses. he !otal amount allotted by 
the Government to this contract is $46.500.177 the above allotment covers the follcwing penod of oerfcrmance: July :, 1996 through 
Seotember 30. 2000. 

An additional amount of $3,028,740 IS obligated under this contract for payment of fee’. 
Except as Jrovlded herem. all terms and CondlOons of the dccument referenced In Item 9A or 10A. as heretofore changed. Temarns unchanged and In !ull force and effect 

1% NAME AND TITLE CF SIGNER (Type x,vmf) 16A. NAME AN0 TITLE OF CCNTPACTiNG ZF’ICE.? (Type orpnnf) 

C. Tom Weih 
Contracting Officer 

158 CONT;L\CTOWOFFE,ROR 1512 OATE SIGNED 16B L1 -- -ES SF AME%CA 

C?U,A 

!6C GATE SIGNED 
. 

c 
aY 

iSgnarure of person aurhonzea :o ;vq-, (Sfgnarure of Contracsng C: ,icerj 
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Basic - Mod No. 160 

Mod No. 161 

Mod No. 162 

Mod No. 163 

Mod No. 164 

Totals 

$ 48,296,125 $ 3v338.931 $ 51,635.056 $ 
0 0 0 

0 0 0 

0 0 0 

0 0 0 
$ 48,296,125 $ 3,338,931 $ 51,635,056 $ 

cost Award Fee Total 

$ 32,341 2237 $ 34,578 

$ 9,189 654 $ 9,843 

$ 54,907 4558 $ 59,465 
$ 50,938 4082 $ 55,020 

$ 147,375 $ 11,531 $ 158,906 

48,665,297 

$30.000 
$185,900 

$488,814 

$158,906 
49,528,917 

Task Order m 

DC27 

DC32 

DS13 

DF26 s 

This Mod $ 147,375 $ 11,531 $ 158,906 
Previous $ 46,352,802 $ 3,017,209 $ 49,370.Oll 

New s 46,500,177 $ 3,028,740 $ 49,528,917 

AKOUNTING AND APPROPRIATION DATA 

PR NO. EYJQ 

DC0.1223 00 R25047 576-02-l l-l 6 $34,578.00 DC27 OBLIGATE/COMPLETE 

RDE.1017 00 R24859 548-41-32-01 $9,843.00 DC32 OBLIGATE/COMPLETE 

RCC.1005 00 R24900 632-65-00-01 $59,465.00 DS13 OBLIGATE/COMPLETE 

RCC.1004 00 R24504 242-23-02-l 3 $55.020.00 DS18 OBLIGATE/COMPLETE 

TOTAL $158,906 

- 

NAS l-960 I 4 

Mod No. 164 
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Lockheed Martin Engineering & Sciences Company 
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NASA Langley Research Center 
Hampton, VA 23681-0001 10A. MODIFICATION OF CONTRACTiOROER NO 

X NASl-96014 

1OB. DATED (SEE ITEM 13) 

CCOE FACILITY CODE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation IS amended as set forth in Item 14. The hour and date specified for recetpt of Offers c] is extended, 0 knot extended. 

Offerr must acknowledge receipt of this amendment prior to the hour and date speak! in the soliatation or as amended, Sy one of +&be following methods: 

(a) By mmpleting Items 8 and 15. and retumtng - mpies of the amendment: (b) By ackxwiedging receipt of this amendment on each copy of the offer submtied: or (c) 
By separate letter or telegram which indudes a referenoe to the suliutation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECE!PT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, pmvtded each !elegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opemng hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA i/f required) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: ($x&y authority) THE CHANGES SET FORTH IN ITEM 14 ARE h4ADE IN THE CONTRACT ORDER 

NO. IN ITEM 10A. 

X 9 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE AOMINISTR4TIVE CHANGES (such as changes in paying ofice. 
appropriahon date, etc.) SET FORTH iN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 ?03(5). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D. OTHER (Specify fype of modification and authority) 

E. IMPORTANT: Contractor @$s not, 0 is required to sign this document and return __ copies to the issuing OffiCe. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF ssction headings, in&ding soficifationkonbact subject matter where fed&He.) 

The purpose of this modification is to incase the incremental funding by $781,078 ($730,622 for cost and $50,456 for fee). Accordingly, the 
following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the “Limitation of Funds” clauses, the total amount allotted Sy 
the Government to this contract is $47.230.799 the above allotment covers the followmg period of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of 53.079.196 is obligated under this contract for payment of fee-. 
Except as pmwdec hereon. all terms and conditions of the document referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effeb, 

15A. NAME AND TITLE OF SIGNER (Type or pnnf) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type wPnnf) 

C. Tom Weih 

158 CONTRACTOR/OFFEROR 
! Contracting Officer 

1% OATE SIGNED :68 UNITED STATES OF AMERICA / 16C DATESIGNED 

(Slgnatun of person aulhonzed !O sign, 
NSN 7540~1-1525070 
PRE’/ICUS EDITICN UNUSABLE 

Oryynal Signed DY 
3y - “. _ - . NOV 1 9 199j 

(Slgoalure of Comracong Cfficer) 
-105 STANDARD FORM 30 (Rev. 10-83) 

Prescribed by GSA 
FAR (48 CFR) 53 243 

FILE COPY 



Basic - Mod No. 160 $ 48,296,125 $ 3.338,931 $ 51.635.056 $ 48.665,297 
Mod No. 161 0 0 0 $30,000 
Mod No. 162 0 0 0 fi 85.900 
Mod No. 163 0 0 0 $488,814 
Mod No. 164 0 0 0 $158,906 
Mod No. 165 0 0 0 $781,078 
Totals $ 48,296,125 $ 3.338,931 $ 51,635,c)56 $ 50,309,995 

46,765 

60,795 

14,030 

40,838 

91,192 

477,003 

730,622 $ 

3235 $ 50,000 

4206 $ 65,000 

971 $ 15,000 

2740 $ 43,578 

6308 $ 97,500 

32997 $ 510,000 

50,456 $ 781,078 

This Mod $ 730,622 $ 50,456 $ 781,078 

Previous $ 46,500,177 $ 3,028,740 $ 49,528,917 

New $ 47,230,799 $ 3,079,196 $ 50,309,995 

cost Award Fee Total 

ACCOUNTING AND APPROPRIATION DATA 

PR NO. PYJQ 

RBJ.1028 00 M3684 

RBE.1022 00 R24729 

RBE.1022 00 R2474 1 

RBF. 1028 00 R24727 

RBD.1015 00 R24373 

RDF.1025 00 R24484 

RCD.1037 00 R24560 

RCD.1037 00 R24644 

RCD.1037 00 R24652 

RCD.1037 00 R24874 

RCD.1037 00 R24854 

RCD.1037 00 R24664 

RCD.1037 00 R24645 

992-20-03-31 $50,000.00 

522-81-l 2-97 $25,000.00 

522-63- 11-97 !$40,000.00 

522-8 l-l 4-97 $15,000.00 

506-90-60-02 $43,578.00 

577-60-30-01 $97,500.00 

242-72-76-l 0 $175,000.00 

522-63-31-03 $50,000.00 

522-62-l l-01 $75,000.00 

576-10-l l-01 $40,000.00 

522-l l-41 -50 $35,000.00 

522-83-l l-01 $1 oo,ooo.oo 

522-63-4 l-01 $35,000.00 

TOTAL $781,078 

DA24 OBLIGATE/COMPLETE 

DF19 OBLIGATE/COMPLETE 

DF19 OBLIGATE/COMPLETE 

DF23 OBLIGATE/COMPLETE 

DF27 OBLIGATE/COMPLETE 

D120 OBLIGATE/COMPLETE 

DSO9 OBLIGATE/COMPLETE 

DS09 OBLIGATOCOMPLETE 

DSO9 OBLIGATE/COMPLETE 

DS09 OBLIGATE/COMPLETE 

DSO9 OBLIGATE/COMPLETE 

DSO9 OBLIGATE/COMPLETE 

DS09 OBLIGATE/COMPLETE 

Iask Order NQ 

DA24 

DF19 

DF23 

DF27 

Dl20 

DS09 

NASl-96014 

Mod No. 165 
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Lockheed Martin Engineering 8 Sciences Company 
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NASA Langley Research Center 
Hampton, VA 23681-0001 10A MCOIFICATION OF CONTRACT/ORDER NO. 

X NASl-96014 

100. DATED (SEE ITEM 13) 

CODE FACILITY CODE 711 I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solici+abon is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is notextended. 
Gffen must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) 9y completing Items 8 and 15. and returning - copies of U-e amendment: (b) By acknowledging receipt of ‘his amendment on each copy of Vie offer submitted: or(c) 
Sy separate letter or telegram whIti Includes a reference to he solicitation and amendment numtxrj. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
Tr!E PUCE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wtue of this amendment you desire to change an offer already submlttecl. such change may be made by telegram or letter, provided each telegram or letter makes reference 
:o :he solicitation and this amendment. and is received prior to the opening hour and date speufied. 
? 2. ACCOUNTING AN0 APPROPRIATION DATA (If required) 

See Page 2 
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CAGE ORDER IS ISSUED PURSUANT TO: (.Spe&y authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 

NO IN ITEM 1OA 

X 3 THE ABOVE NUMBERED CONTRACTIORCER IS MODIFIED TO REFLECT THE ADMINISTWTIVE CHANGES (such as changes h paying office, 
appropnation date, erc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

1 c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORIN OF: 

D. OTHER (SpecZy type of modification and aurhonty) 

E. IMPORTANT: Contractor @.s not, 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTIMOOIFICATION (Organ&d by UCF section headings, including sohfationkodrac~ subj& mafter where feasible.) 

The purpose of this modification is to increase tithe incremental funding by G62.258 $427.632 for cost and $34,626 for fee). Acuxdingly. the 
following changes are made to the Contract Stiedule: 

A. Under Section B. 6.4 CONTiiACT FUNDING, is deleted in its entirety and the following substituted therefor: 

‘(a) For purposes of payment of cost, exclusive of fee, tn accordance ‘lath the ‘Limitation of Funds” dauses. the total amount allotted by 
the Government to tits contract is S47.658.431 the above allotment covers the following period of performance: July 1. 1996 through 
September 30. 2000. 

An additional amount of $3.113.622 is obligated under this contract for payment of fee’. 
Ex.c?pt as prowded herein. all tens and mnditions of the dccument referenced in Item 9A or 10A. as heretofore changed. remains unchanged and in full force and effec, 
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Contracting Officer 
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Prescribed by GSA 
FAR (48 CFR) 53 243 



Basic - Mod No. 160 $ 48,296,125 $ 
Mod No. 161 0 

Mod No. 162 0 

Mod No. 163 0 

Mod No. 164 0 

Mod No. 165 0 

Mod No. 166 0 

Totals $ 48,296,125 $ 

3,338,931 Zi 51,635.056 $ 

0 0 

0 0 

0 0 

0 0 

0 0 
0 0 

3,338,931 $ 51,635,056 $ 

48,665,297 
$30,000 

$185,900 

$488,814 

$158,906 

$78 1,078 

$462,258 
50,772,253 

cost Award Fee 

$56,118 $3,882 
$56,118 $3,882 
$56,118 $3,882 
$56,118 $3,882 

$133,012 $14,246 

$70.148 $4,852 

$ 427,632 $ 34,626 $ 

Total 

$60,000 

$60,000 

$60,000 

$60,000 

$147,258 

$75,000 
462,258 

Iask Order No. 

DA06 

DA09 

DA1 0 

DA14 

DA21 

DA26 

This Mod $ 427,632 $ 34,626 $ 462,258 
Previous $ 47,230,799 $ 3,079,196 !i 50,309,995 
New $ 47,658,431 $ 3,113,822 $ 50,772,253 

ACCOUNTING AND APPROPRIATION WIA 

PR Na. PYJQ 

RBJ.1035 

RBJ.1032 
RBJ.1033 

RBJ.1034 

RBB.1007 

RBB.1007 

RBB.1007 

RBB.1008 

RBA.lOi7 

00 R24706 
00 R24710 

00 R24702 

00 R24702 

00 R24535 

00 R24756 

00 R24961 

00 R24524 

00 R24912 

522-3 l-31-96 

522-3 l-l 1-92 

522-32-21-93 

522-32-2 1-93 

714-05-20-01 

522-3 l-31 -03 

522-32-21-02 

522-25-3 l-60 

522-31-31-05 

TOTAL 

$60,000.00 

$SO,OOO.OO 

$60,000.00 

$SO,OOO.OO 

$SO,OOO.OO 

$SO,OOO.OO 

$1 o,ooo.oo 

$17,258.00 

$75,000.00 

s62.258 

DA06 

DA09 

DA10 

DA14 

DA21 

DA21 

DA21 

DA21 

DA26 

OBLIGATE/COMPLETE 

OBLIGATUCOMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATUCOMPLETE 

OBLIGATE/COMPLETE 

NAS? -96014 

Mod No. 166 

Page 2 of 2 



I . 
1. MHTR ‘0 COOE PAGE OF PAGES 
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2. AMENOMENT~‘M001FICATlON NO 3. EFFECTIVE DATE 4 REQUISITIO~WURCHASE REQ. No. 5. PROJECT No. fff wj 

167 See Block 16C See Page 2 
6 ISSUED BY CCOE 7 ADMINISTERED BY (lf olher lhan /fern 6) CODE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

a. NAME AN0 AOORESS OF CONTRACTOR ;~a., st,-&. county, Sfafe, and i& Co&l 9A AMENDMENT OF SOLICITAllON NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE ITEM 7 1) 

10k MODIFICATION OF CCNTRACT/ORDER NO. 

X NASl-96014 

108. OATEO {SEE 1TEM 13) 

CODE FACIUTY COOE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 isextended. (-J ismtextended. 
Cffen must acknowledge recerpt of this amendment prior to the hour and date spedfred tn the solicitation or as amended, by one of bw follmving methods: 

(a) 9y completing Items 8 and 15. and returning -copies of the amendment (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
3y separate letter or !elegmm which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
T-HE ?‘LACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
wrtue of ‘his amendment you desire to change an offer already submitted. such chance may be made by telearam or letter. Dmvided each teiecvam or letter makes reference 
to ‘he soliutation and this amendment and I; moewed prior to the opening hour and date specified. - 
! 2. ACCOUNTING AND APPROPRIATION OATA (If reouiredj 

See Page 2 

13. THIS ITEM APPLIES ONWTO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIESTHE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Sm authority) THE CHANGES SET FORTH IN ITEM 14 ARE MAJIE IN THE CCWTRACT ORDER 
NO. IN ITEM 1OA. 

X 3 THE A3CVE NUMBERED CONTRACTIORDER IS MOOlFiED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in pay?ng office, 
, appnpriation dale. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORI?Y OF FAR 43.103151. 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF. 

0. OTHER (Speedy type of modification and author@) 

E. IMPORTANT: Contractor [xlis not. 0 is required to sign this document and return - copies to the issuing office. 
14. CESCRlPTlON OF AMENOMENTIMOOIFICAllON (Organized by UCF section headings, including soiiutabonkonwact subject matter wiwe feasrbie.) 

The purpose of this modification is to increase the imxemental funding by S470,217 (5437.866 for cost and $32.351 for fee). Accordingly, tie 
following changes are made to the Contract Schedule: 

A. Under Section B. 8.4 CONTRACT FUNDING, is deleted in its entirety and the followng substituted therefor. 

“(a) For purposes of payment 3f ccst . exclusive of fee, in accordance ‘~lth the “Limitation of Funds” clauses, the total amount allotted by 
the Government to this contract is 948.096.297 the above allotment covers the following period of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of $3.146173 is obligated under this contract for payment of fee’. 
Exoe~t as provided herern. all terms and conditions of he document referenced in Item 9A or 10A. as heretofore changed. remains undmqed and in full brce and effed 
‘3. NAME AN0 TITLE 3F SIGNER (Type oronnr) 16A. NAME AND TITLE 3F CONTRACTING CFFICER (Type or Mnf) 

C. Tom Weih 
Contracting Officer 

:: -a CCNTRACTOROFFERGR 1X DATE SIGNED 768 UNITE STATES S 

kL 

16C 2ATE SIGNED 

/ 
9Y 

&gnarure of oerson aurhonzed :o :,gn: (Slgnature of CJnuactmg Ofikeq lz4-79 

NSN 7540-01-:5:-9070 -105 STANDARD FORM 30 (Rev. 10-63) 
PQC/lCUS EDITION UNUSABLE Presonbed by GSA 

FAR (48 CFR) 53 243 



Basic - Mod No. 160 

Mod No. 161 

Mod No. 162 

Mod No. 163 

Mod No. 164 

Mod No. 165 

Mod No. 166 

Mod No. 167 

- Totals 

$ 48.296.125 $ 3,338,931 $ 51,635.056 $ 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 

0 0 0 
$ 48,296,125 $ 3,338,931 $ 51.635,056 $ 

Award Fee 

140,295 9705 $ 

29.451 2037 $ 

70,148 4853 $ 

17,260 2740 $ 

109,885 8115 $ 

70,828 4901 $ 

437,866 $ 32,351 $ 

Total 

15o.ooo 

31.488 

75,000 

20,000 

118,000 

75,729 

470,217 

48,665,297 
s30,000 

$185,900 

$488,814 

$158,906 

$78 1,078 

$462,258 
$470,217 

5 1.242.470 

DA20 

. DC21 

DC26 
DF19 

DG03 

RF01 

This Mod $ 437,866 $ 32,351 $ 470,217 

Previous $ _ -47&8,431 $ 3,113,822 $ 50,772,253 

New -$ 48 096,29.?- :A _’ $ 3,146,173 $ 51,242,470 - 

OUNTING AND APPROPRIATION DATA 

PR NO. i3!JQ Amourd Iask No, 

RBl.1025 0 
DCO.1176 00 
DCO.1176 00 
RDE.1023 00 
RDA. 1020 00 
OD.1005 00 
RB.1082 00 
RFQ.1010 00 
RFQ.1011 00 

R24584 522-51-31-l 0 $150,000 

R25047 576-02-l l-l 6 $6,488.00 

R24496 577-40-l O-02 $10.148.00 

R24496 577-40-l O-02 $14,852.00 
R24744 577-3030-90 $75,000.00 
R24600 522-81-13-02 $20,000.00 
R26006 522-31-21-01 $118,000.00 
c295302 295-32-01-00 $42.256.00 
c295302 295-32-01-00 $33,473.00 

TOTAL $470,217 

DA20 OBLIGATE/COMPLETE 

DC21 OBLIGATE/COMPLETE 

DC21 OBLIGATE/COMPLETE 

DC21 OBLIGATE/COMPLETE 

DC26 OBLIGATE/COMPLETE 

DF19 OBLIGATE/COMPLETE 

DG03 OBLIGATE/COMPLETE 
RF01 OBLIGATE/COMPLETE 
RF01 OBLIGATE/COMPLETE 

NASl-96014 

Mod No. 165 

Page 2 of 2 
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National Aeronautics and Space Administration 

Langley Research Center 
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3 NAME AN0 AOORESS OF CONTRACTOR (No., street, wunfy, State, and .Zp Code) (x) 9A. AMENOMENT OF SOLICITATION NO. 

Lockheed Martin Engineering & Sciences Company 

Ann: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE ITEM 7 fj 

10A MODIFICATION OF CONTR.ACT/OROER NO. 

X NASl-96014 

106. DATED (SEE ITEM 13) 

CCDE FACILIN CCDE 7/l /96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered s.olicitation is amended as set fohh in Item 14. The hour and date specified for receipt of Offers 0 is extended. 0 is not extended. 

men must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: 

(a) 9y wmpletrng Items 8 and 15. and returning - copies of ‘he amendment: (b) By acknwledgrng receipt of this amendment on each copy of the offer submitted: or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNCWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED h4AY RESULT IN REJECTION OF YOUR OFFER. If by 
venue of ‘&IS amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to ‘he soliutation and this amendment, and is received prior to the opening hour and date specified. 
12 ACCOUNTING AND APPROPRIATION DATA (If required) 

See Page 2 

13. THIS ITEM APPLIES ONWTO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIESTHE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(x) A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spe:ify ationty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A 

X 9 THE ABOVE NUMBERED CONTP.ACT/ORDER !S MODIFIED TO REFLECT TdE ADMINISTRATIVE CHANGES (such as changes m paying office, 
aporopriation date, etc.) SE; FORTH IN ITEM 14. WRSUANT TO THE AUTHOR17 OF FAR 43.103(5). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF. 

D. OTHER (SpeciW fype of modification and authority) 

E. IMPORTANT: Contractor (xlis not, 0 is required to sign this document and return __ copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTIMOOIFICATION (Organized by UCF section headings, uxfuding .soiictiatiorVmntract subject matter where feasible.) 

The purpose of this modification is to increase the incremental funding by $138.199 ($129,256 for cost and $8,943 for fee). Accordingly, the 
following changes are made to the Contract Schedule: 

A. Under Section 8. 8.4 CONTRACT FUNDING, is deleted in its entirety and the following substituted therefor: 

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the ‘Limitation of Funds” dauses. the total amount allotted by 
the Government to this contract is $48.225.553 the above allotment covers the following period of performance: July 1, 1996 through 
September 30. 2000. 

An additional amount of f3.155,116 is obligated under this contract for payment of fee’. ~. - .- ---_ .-. r- ,...-... -. .-- . 
Except as crowded heretn. all tam% and conditions of the dowment referenced in Item 9A or 1lJA. as heretofore changed. remarns unchanged and In full force and effect EXapt as orovlded heretn. aii terW and &nditidns of the dowment referenced in Item 9A or 1lJA. as heretofore changed, remains unchanged and In full force and effect 

15A NAME AND TITLE OF SIGNER (Type orpnnf) 15A NAME AND TITLE OF SIGNER (Type orpnnf) 16A. NAME AND TITLE 3F CONTRACTING OF=ICER (Type orpnnt) 16A. NAME AND TITLE 3F CONTRACTING OF=ICER (Type orpnnt) 

C. Tom Weih C. Tom Weih 
Contracting Officer f?nntr=trtinn nffrrPr 

:5a XN;PJCTCRCFFEROR 1% DATE SIGNED ; LNIP i 16C. DATE SIGNEII 16C. DATE SIGNEII 

Sgnarure of person authonzea :o sIgni f.Stgnarure of Confracsng Cfficer~ 
e-/6 -,8 e-46 -9 

NSN X40-5:-152-8070 
PRp/IOUS EDITICN UNUSABLE 

-105 STANDARD FORM 30 (Rev. 10-83) (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53 243 



Basic - Mod No. 160 $ 48,296,125 $ 3,338,931 $ 51,635.056 $ 

Mod No. 161 0 0 0 

Mod No. 162 0 0 0 

Mod No. 163 0 0 0 

Mod No. 164 0 0 0 

Mod No. 165 0 0 0 

Mod No. 166 0 0 3 

Mod No. 167 0 0 0 

Mod No. 168 0 0 0 

Totals $ 48,296,125 $ 3,338,931 $ 51,635,056 $ 

48.665,297 
s30.000 

$185,900 

$488,814 

$158,906 

$781,078 

&62,258 
$470,217 

$138,199 

51380,669 

er h& 

RB02 

Dl22 

cost Award Fee Total 

$ 82,491 5708 $ 88,199 

s 46,765 3235 S 50,000 

$ 129,256 $ 8,943 $ 138,199 

This Mod $ 129,256 $ 8,943 $ 138,199 

Previous $ 48,096,297 $ 3,146,173 $ 51,242,470 

New $ 48,225,553 $ 3,155,116 $ 51,380,669 

-. -- 
ACCOUNTING MD APPRWBLATI~N DAIA - -A _ 

PR NO, !z!tJ.Q 

RBL1045 00 I324956 522- 17-3 l-20 

RDH.1025 00 R22264 258-70-21-06 

RDH.1025 00 R24055 258-80-00-l 0 

TOTAL 

$88,199 

$30,000 

$20,000 

$138,199 

Task No, 

RB02 

D122 

0122 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

OBLIGATE/COMPLETE 

NASl-96014 
Mod No. 168 

Page 2 of 2 
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Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. DATED (SEE ITEM : 1) 

10A MODIFICATlON OF CONTRACT/ORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

CODE FACILITY CWE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitation is amended as set forWi in Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extended. 
Offers must acknowledge recetpt of this amendment prior to the hour and date specifwd in the soliatation or as amended, by one 3f the following methods: 

(a) Sy completing Items 8 and 15. and retumlng __ copies of the amendment: (b) By acknowledging receipt of this amendment on ea& cooy of the offer submitted; or(c) 
By separate letter or telegram ,which Includes a reference to the solicitation and amendment numben FAILURE OF YOUR ACKNCWLEDGEMENT TO BE RECEIVED AT 
THE P’LACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DA” , c SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
wrlue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter. provided each !eleqam or letter makes reference 
to me soliaiation and &is amendment. and is received pnor to me opening hour and date spe&ied. 
12. ACCOUNTING AND APPROPRIATION DATA Ilfrwuiredl 

See Page 2 
13. THIS ITEM APPLIES ONt’f TO MODIFICATIONS OF CONTRACTS/ORDERS. 

IT MODtFiES-THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
(xl A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specirv authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTWCT ORDER 

NO. IN I-EM 1OA. 

X 3. THE ABOVE NUMBERED C3N-XXT.‘OROER IS MODIFIED TO REFLECT T HE ADMINISTRATlVE CHANGES (such as changes in paying office. 
appropriation date, etc.) SET iCR I vi iN ITEM 14, WRSUANT TO THE AUTHORITY OF FAR 43 103(5). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF. 

D. OTHER (Speufy type of moditicaoon and authority) 

E. IMPORTANT: Contractor [xlis not. 0 is required to sign this document and return - copies to the issuing office. 
14. DESCRIPTION OF Ah4ENDMENT/MOOIFICATlON (Organized by UCF section headings. including solidtaiionkontmct subject matter where leauble.J 

The purpose of this modification is to increase the incremental funding by 5140,625 $131,461 for cost and 59,364 for fee). Accordingly, Ute 
following changes are made to the Contract Schedule: 

A. Under Section B, 8.4 CONTRACT FUNDING, is deleted in its entirety and tie following substituted therefor: 

“(a) For purposes of payment of cost. exclusive of fee, in accordance wtth the ‘Limitation of Funds’ clauses. ‘he total amount allotted by 
the Government to this wntrac: IS S48.357.014 the above allotment avers the followng period of performance: July 1, 1996 through 
September 30, 2000. 

An additional amount of S3.! 64,480 is obligated under this contract for payment of fee’. 
Except as provided herein. all terms and ccnd!tlons of the document referenced in Item 9A or :OA. as heretofore changed, remaxns uncqanged and In full force and effect 

15A. NAME AND TIRE OF SIGNER (Type orpnnl) 16A. NAME AND TITLE OF CONTRACTING CFFICER (7ype orpnnl) 

C. Tom Weih 
Contracting Officer 

158 CCNTRACTORJOFFERCR / 1SC OATE SIGNED 1 !6a UNITED STATES OF AMERICA 1 :6C DATE SIGNED 

!Sqmture of person authorized :o sqr I 
NSN 754&01-1524070 
PREVICUS EDITION UNUSABLE 

Sgnature of Conlractrng Ofricer) 
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Basic - Mod No. 160 $ 48,296,125 $ 3,338,931 $ 51,635,056 $ 

Mod No. 161 0 0 0 

Mod No. 162 0 0 0 

Mod No. 163 0 0 0 

Mod No. 164 0 0 0 

Mod No. 165 0 0 0 

Mod No. 166 0 0 0 

Mod No. 167 0 0 0 

Mod No. 168 0 0 0 

Mod No. 169 0 0 0 

Totals $ 48,296,125 $ 3,338,931 $ 51,635,056 $ 

cost Award Fee Total 

$ 23,382 1618 $ 25,000 

$ 28,059 1941 $ 30,000 

$ 61,809 4544 $ 66,353 

d 18,211 1261 $ 19,472 

$ 131,461 $ 9,364 $ 140,825 

48,665,297 

$30,000 

$185,900 

$488,814 

$158,906 

6781,078 

s62.258 

$470,217 

$138,199 

$140,825 
51,521,494 

Task 
DF21 

DM57 

DSlO 

RDOl 

This Mod $ 131,461 $ 9,364 $ 140,825 

Previous $ _ .48,q5,553 $ 3,155,116 $ 51,380,669 

New -$ 48,357,014- $ 3,164,480 $ 51,521,494 
- -=- - 

PR NO& e!tJQ Task No. 

RBF.1032 00 I324729 522-81-12-97 $25,000 DF21 OBLIGATUCOMPLETE 

RFH.1013 00 R24373 505-90-60-02 $30,000 DM57 OBLIGATUCOMPLETE 

RCD.1043 00 R21889 529-10-11-01 $31.353 DSlO OBLIGATE/COMPLETE 

RCD.1043 Od R24540 714-05-10-01 $35,000 DSlO OBLIGATE/COMPLETE 

RDE.1028 00 R24859 548-41-32-U $19,472 RDOl OBLIGATE/COMPLETE 

TOTAL $140,825 

NASl-36014 

Mod No. 169 

Page 2 of 2 
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1. ~MENOMEN~iMOOlFlCA~ON NO 3. EFFECTIVE OATC 4 REQUISITIGWURC~E .SQ. NO 5. PROJECT NO. (If-) 

a ISSLEO 3Y 
170 

COOE 
See Block 16C See Page 2 

7 AOMINISTEREO BY (/l oiler ihan /fern 5) CGOE 

National Aeronautics and Space Administration 
Langley Research Center 
Hampton, VA 23681-0001 

8. NAME At-40 ADORESS OF CONTRACTOR (No.. street. county, State. and @ w) 9A Ah4ENOMEN-r OF SOUCITAT~ON NO. 

Lockheed Martin Engineering & Sciences Company 
Attn: H. Pat Haney/Mail Stop 371 
NASA Langley Research Center 
Hampton, VA 23681-0001 

90. OATEO (SEE ITEM 11) 

10k MCOlFlCATlON OF CCNTiWCTiORDER NO. 

X NASl-96014 

108. DATED (SEE ITEM 13) 

COOE FACILITY COOE 7/l I96 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

cl The above numbered solicitatMn is amended as set SW7 In Item 14. The hour a& date specified for receipt of Gffers 0 is*steded. 0 isnotextenkd. 
Cffen must acknowledge receipt of vlis amendment prior to Yie hour and date w in the solicitation or as amended. by one of the following methods: 

(a) 3y completing Items 8 and 15. and returning - cop= of the amendment (b) By acknowledging receipt of this amendment on each ccoy of he offer submitted: or (c) 
By separate lener or telegram which indudes a reference ‘0 %e solicitation acd amendment numbers. FAILURE OF YOUR ACKNCWLEOGEUENT TO BE RECENEO ,4\T 
TM PLACE DESIGNATED FOR THE RECEIPT CF 3FFERS PRIOR TO THE HOUR AN0 OATE SPECIFIED #MAY REStiCT IN REJECTlCN CF YOUR OFFER. lf by 
vt<ue of thl.s amendment you desire !o change an cffer alreedy submitted. such change may be made by telegram oc letter. ;ffiwded each telegram cr !elter makes reference 
!o :he solic&ion and this amendment. and is recewd gnor !o 3?.e opening hour and date specified. 
12. ACCCUNTING AN0 APPRCPRIATICN DATA ~lt,-eourredl , 

N/A 

13. THIS ITEM APPLIES ONtY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODiiiES-THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

(x) A. THIS CHANGE ORCER IS ISSUED ?~RSUANT TO: (Spwfy aurhonty) THE CHANGES SET FCRTH IN ITEM 14 ARE MADE !N WE CCNTRXT OROER 
NC. IN ITEM 10A. 

/ Mutual Agreement 

I 
E. IMPORTANT: Contractor iJis not. mz IS :equ:lred !o sign ths document and return ccoles :o ‘Se ssulng office. 3 
14 5ESCRIPTICN OF AMENCME.NT~ MCOIFICAT!CN :Cqanzed by UCF section neacings. mcluding so~ic:taoorrconfrac: suqec! mader wars feeas& 

The purpose of this modification is to grovwcnally increase ‘be estimated ast (exduding fee) of the contract by S5.CC0.000 in acmrc!ance with 
Lcckneed’s proposal 529A-99Q dated 17 Oecenber 1999 to provide for an intenm means for ‘he xntinuance of WCN ,lnder cuurrent ‘ask orders. 
?I.? Increase ,NIII Se subsequently defnitized 2y Materal mcx!ification upcn agreement by both Jarties. Accordirgly. he fcllcwlng &anges are 
made :o :he Contract Scnedule: 



r r 

1. Section B, B.2, Estimated Cost and Award Fee, the total estimated cost is increased by $5,000,000 kom 
$48,296,125 to $53,296,125. The maximum available award fee shall remain unchanged at $3,338,93 1. 

II. All other items remain unchanged. 

cost Fee /Total Funding Limitation 
Basic - Mod No. 160 5 48,296,125 $ 3,338,931 % 51,635,056 % 48,665,297 
Mod No. 161 0 0 0 $30,000 
Mod No. 162 0 0 0 $185,900 
Mod No. 163 0 0 0 $488,814 
Mod No. 164 0 0 0 $158,906 
[Mod No. 165 01 01 0 ! $781,078: 
/Mod No. 166 1 01 01 01 5462,258/ 
/Mod No. 167 01 O/ 01 
IMod No. 

$470,217: 
168 01 01 01 S138,199! 

i%viod No. j 169 I 01 Oi 01 S140,825j 
I Mod No. 170 I - - wamx1 01 01 Oi 
,Totals 

_ 
+S =-53,296,125; $ 3,338,93 1 j $ 56,635,056 I S 51,521,4941 
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Basic - Mod No. 160 

Mod No. 161 

Mod No. 162 

Mod No. 163 

Mod No. 164 

- Mod No. 165 

Mod No. 166 

Mod No. 167 

Mod No. 168 

Mod No. 169 

Mod No. 170 

Mod No. 171 

Totals 

d Coti CPAF 

$ 48,296,125 $ 3,338,931 3 .51,635,056 $ 

$ 

0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 0 
0 0 o- 

5,000,000 0 5,000,000 
0 0 0 

53,296,125 $ 3,338,931 $ 56535,056 $ 

cost Award Fee Total 

s 30,262 4738 $ 35,000 

t 215,119 14881 $ 230,000 

3 369,444 25556 $ 395,000 

$ 226,553 13260 6 239,813 

$ 158,223 11777 $ 170,000 

$ 37,412 2588 $ 40,000 

$ 98.207 6794 $ 105,000 

3 60,795 4206 S 65,000 

s 51,442 3559 s 55,000 

5 462,974 32027 $ 495,000 

s 65,471 4529 s 70,000 

s 1,775,900 s 123,913 $ l&99,813 

This Mod $ 1,775,900 3 123,913 $ 1,899,813 
Previous S 48,357,014 $ 3,164,480 $ 51,521,494 

New 3 50,132,914 S 3,288,393 $ 53,421,307 

48,665,297 
$30,000 

$185,900 

$488,814 

$158.906 

$78 1,078 

$462,258 

$470,217 

$138.199 

$140,825 

0 

1,899,813 

53,421,307 

TaskOrder NQ. 

DC23 

DC24 

DF19 

DF28 

DGOl 

Dl13 

D119 
DM47 

Df'A54 

DS15 

RB02 

1\AS'-3601J 

XlOd No. 17: 

Pacge 2of3 



PRNQ. J3J.Q 

DC0.1218 

RDE.1011 
RDE.1011 

RBE.1029 

RBE. 1029 

RBE. 1029 
RBE.1030 

RBJ.1037 

RD.1034 

RDH.1030 

RDH.1030 

RCF.1026 

RCF. 1026 

RCF.1032 

RCE.1042 

RCE.1042 

RCE. 1042 

RCE.1042 

RCE.1042 

RBL. 1050 

00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
00 
0 

R23815 576-02-l 1-l 1 $35,000 

R24859 548-41-32-01 $155,000 
R24827 522-61-31-01 $75,000 

R24729 522-81-l 2-97 $75,000 
R2474 1 522-63-l l-97 $120,000 

Ft25056 576-03-l 5-l 0 $200,000 

R24601 522-81-l 3-01 $239,813 

R24734 522-51-31-95 $170,000 

I?22293 258-70-21-06 $40,000 

lx24497 577-40-l O-01 $60,000 

R24508 577-40-30-02 $45,000 

R24625 522-62-21-01 $18,000 

T23326 251-30-07-l 1 $47,000 

Ft24635 522-63-41-l 1 $55,000 

R24470 242-35-20-04 $12,000 

R24962 522-l 7-21-02 $65,000 

R24473 242-23-04-l 2 $118,000 

R24504 242-23-02-l 3 $250,000 

R24505 242-23-02-l 2 $50,000 

M3883 992-20-03-31 $70,000 

TOTAL $1,899,813 

DC23 OBLIGATE/COMPLETE 
DC24 OBLIGATE/COMPLETE 
DC24 OBLIGATEKOMPLETE 
DFl9 OBLIGATE/COMPLETE 
DF19 OBLIGATE/COMPLETE 
DF19 OBLIGATUCOMPLETE 

DF28 OBLIGATE/COMPLETE 

DGOl - OBLIGATE/COMPLETE 

Dl13 OBLIGATEKOtiPLETE 

Dl19 OBLIGATE/COMPLETE 

0119 OBLIGATE/COMPLETE 

DM47 OBLIGATE/COMPLETE 
DM47 OBLIGATE/COMPLETE 

DM54 OBLIGATE/COMPLETE 

DSl5 OBLIGATE/COMPLETE 

DS15 OBLIGATE/COMPLETE 

DS15 OBLIGATE/COMPLETE 

DS15 OBLIGATE/COMPLETE 

DS15 OBLIGATE/COMPLETE 

RB02 OBLIGATE/COMPLETE 

NAS: -C60’2 

~,lcd No. 17: 

Pacje 3 oi 3 


