
RESET-4

Team:
Fred Helsel - lead
Peggy Malone - Daily reporting
Doug Scott - Audit in/out

Dates: (2 1/2wk)
Leave US: 8/03/98
Arrive at POM, PNG: 8/06/98
Arrive at site:8/10/98
Depart site: 8/22/98
Depart PNG: 8/23/98
Latest ship date: 7/17/98

Tasks:
1. UPS Helsel

• Battery changeout in I-Van and D-Van
• Fan replacement in I-Van and D-Van
• Electronics module changeout in I-Van

2.  ADaM/EVE Malone
• Replace Tape drives
• Sync up ADaM/EVE
• Back up ADaM

3.  WSI Installation Scott
4.  MPL repair Scott

• Shutter
• Air compressor
• Lidar replacement
• Hand held controller replacement

5.  HRPT work in POM(Helsel) Helsel
• Meet with Moyap, Elijaha, Kevin and Ken
• Review the  HRPT system status.
• Locate the system documents, manuals, blank tapes.
• Review tape removal procedure and clarify the tape mailing process,

responsibility.
• Hook up system to new phone line(if available).
• Verify printer is working.
• Observe HRPT operations and identify operators.
• Review other computer systems for later action.
• Investigate E-Mail provider in POM for phone connection to ARCS-1

site.
6.  Data Management Plan/boxes(ADaM, BBSS, WSI) Malone



7.  SDL computer replacement Malone
8.  E-Van AC Unit installation Helsel
9.  ISS Troubleshooting Malone

• • Help Johnston with RASS repairs(1 day)
• • Be trained by Johnston on ISS system

10.  Solar tracker action Helsel
• Replace tracker with ARCS-3 tracker
• Ship back operating & disassembled spare tracker for seal repair.

 11. Data Logger action: Scott
• • Modify 5 data loggers to have RS422 on outside.
• • Ship back spare SMET Logger for repair (Barometer)

11.  BBSS firmware upgrade Malone
 Install new firmware
 Reprogram digacora
 Run test sondings

12.  Install replacement computer in E-Van for Observers Malone
13.  Repair E-Van lead lag controller Helsel
14.  IRT shutter repair Helsel

• • Check if shutter sensor, heater and mechanism is working properly
15.  Ceilometer PC changeout(Windows 95) Malone
16.  Changeout Van thermostats to manual Helsel
17.  Replace Logger box  batteries Helsel
18.  MWR software switch (Automatic LOS to TIP) Koontz
19.  Train Observers on new instruments, rounds Malone
20.  Install propeller on spare anemometer Scott



RESET Prep:
1. UPS

• Battery changeout in I-Van and D-Van
• • Purchase UPS batteries                             Helsel by 5/22/98
• Ship UPS batteries                                      Apple by?

• Fan replacement in I-Van and D-Van
• • Purchase UPS fans                                     Helsel by 5/22/98
• Ship UPS fans                                              Apple by?

• Electronics module changeout in I-Van
• • Procure 2 new modules Helsel by 5/22/98
• • Ship 2 new modules Apple by?
• • Receive broken module from Manus        6/8/98?
• Repair old module                                       Helsel by ?

 2.Install new Tape drives in ADaM/EVE
• • Procure ADaM tape drives (for EVE/spares) Jones call Koontz
• • Ship ADaM tape drives (for EVE/spares) Apple by?

 3.WSI Installation
• • testing                                                                      Ready rvw 6/8/98
• • customs                                                                    Clements w/Zorika
• packing                                                                    Apple strt by 6/9/98
• shipping                                                                   Chu strt by 6/11/98
• • WSI arrives Manus(5 weeks lead) Chu by 7/14/98
• • WSI on GOES Jones call Koontz
• WSI ADaM ingest                                                    Jones call Koontz

 4. MPL Air Compressor, shutter repair
• Contact Flynn for direction                                   Scott call Flynn
• Receive replacement Lidar, handheld                     Marra
• Get needed plumbing for shutter Scott

 5. HRPT work in POM
• Get direction from Tischler                                   Clements by 6/5/98
• Phone line installation Clements by 7/3/98
• Moyap Kilepak availability in POM Clements by 7/3/98
• Get Manuals from Seaspace Jones by 7/3/98

 6. Data Management Plan/boxes(ADaM, BBSS, WSI)
• • Procure tape boxes                                                Apple by 5/29/98
• Ship tape boxes                                                     Apple by ?

 7. SDL computer replacement
• • Procure replacement computer                            Apple by 5/29/98
• Ship replacement computer                                  Apple by ?
• Get instructions on replacement from Perkins Scott by 6/8/98

 8. E-Van AC Unit installation
• • Confirm AC Unit arrival at Manus                         Malone by 5/22/98

 9. ISS Troubleshooting
• Connect with Johnston on ISS problems           Malone call Paul



10.  Solar tracker action
• Replace tracker(ARCS-3)

• • Ship new tracker        Zirzow by 5/22
• • Ship back operating & disassembled spare tracker for seal repair.

 11. Data Logger action:
• • Modify 5 data loggers to have RS422 on outside.

• • Order seacon connectors                         Ivey
• • Ship seacon connectors                             Apple
• • Prepare 5 ext. RS422 boxes & conn. Helsel by 6/19
• • Ship 5 external RS422 boxes & conn. Apple

11.  BBSS Firmware changeout
• Obtain firmware & instructions from mfr. Malone
• Conference between Geasa and Lesht Malone

12.  Install replacement computer in E-Van for Observers
• • Procure E-Van PC for Observers                          Apple
• Ship E-Van PC for Observer                                  Apple by ?

13.  Repair E-Van lead lag controller
• • Procure replacement lead lag controller             Jones
• Ship replacement lead lag controller                  Apple

14.  IRT shutter repair
• Connect with Morris                                               Helsel

15.  Ceilometer PC changeout(Windows 95)
• PC/software from Flynn                                         Porch
• Ship PC/software Apple
• Installation procedure Porch

16.  Changeout Van thermostats to manual
• Procedure for changeout Ivey
• Try changeout at ARCS-2 Helsel

17.  Replace Logger box  batteries
• Battery specs to Apple                                          Zirzow
• Order batteries from Singapore                            Apple 

18.  Train Observers
• Session on training module w/Jones Malone

19.  Install propeller
• Receive propeller from BNL Marra

20.  MWR software switch(automatic switching)
• Morris on call Jones
• ADaM ingest                                                             Koontz

21.  Miscellaneous
• • Procure stolen items(portable generator, tent)  Apple
• Ship stolen item(portable generator, tent) Apple

 20. Logistics
• • Verify Typhoid shots for team
• • Lorengau reservations



• • POM reservations
• • Travel


