
OFFICE OF THE UNDER SECRETARY FOR MANAGEMENT
Office of Management Policy, Rightsizing and Innovation
Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment A

Week End Date: July 24, 2009

AGENCY/BUREAU TAFS Award Type US Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

2,569,611

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

2,936,553

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

20,929,869

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

11,592,196

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

21,536,353

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

79,968



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

Foreign Service Institute (FSI) 
renovations: A contract task order for 
build out, infrastructure wiring/cabling 
changes to add computer drops has been 
awarded for  $16,148.50

Consular Affairs: GSA to process 
solicitation for offers (SFO) for 
three sites in Buffalo, five sites in 
Atlanta, three sites in El Paso

FSI: Contract for labor for furniture 
demolition/movement awarded for 
$25,546.40

Expanding Cyber Education: Two 
additional new hires expected to 
start week ending July 31

Hard Skills Training Center: Project team 
met to conduct initial go/no‐go 
evaluation of potential sites on July 24, 
2009

International Boundary and Water 
Commission: Awarded a contruction 
contract for work on the Banker 
Floodway segment of the Lower Reach 



Cyber Security: On July 22, PKI received 
5,000 smart card readers in support of 
Department’s Domestic HSPD‐12 Logical 
Access Implementation.

Data Center: Staff conducted ESOC‐West 
site visit and review with GSA.



Act

Total Gross 
Outlays

98,487

9,740

193,670

108,447

6,248,963

79,968


