
OFFICE OF THE UNDER SECRETARY FOR MANAGEMENT
Office of Management Policy, Rightsizing and Innovation
Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment A

Week End Date: August 14, 2009

AGENCY/BUREAU TAFS Award Type US Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

11,295,176

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

2,938,743

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

37,600,929

Administration of Foreign Affairs Investment Fund, Recovery Act Contract

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

12,839,042

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

22,487,351

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

117,810



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

Hard Skills Training Center (HSTC) ‐ A & E 
firm completed detailed interviews with 
DS subject matter experts to develop the 
Program of Requirements

HSTC ‐ The Project Team will 
conduct a site evaluation 
workshop on Monday, August 17.  
This workshop will pare the 
current list of 14 sites to a short‐
list of 5‐7 for further detailed 
analysis.

HSTC ‐ The Project Team concluded the 
programmed visits to existing training 
facilities with a visit to the FLETC North

Cyber Security ‐ Continuing efforts 
to get additional subcontractorsfacilities with a visit to the FLETC North 

facility in Cheltenham, MD.  
to get additional subcontractors 
on board to support ARRA 

HSTC ‐ Finalized A&E contract  to KCCT 
(Karn, Charuhas, Chapman, & Twohey).

Data Center ‐ Brief the Under 
Secretary for Management 
regarding the GSA costs to obtain 
approval to go forward.



Cyber Security ‐ Project Manager Chris 
Miller's start date set for August 24th

Cyber Security ‐ Offer extended for 
Technician position

Cyber Security ‐ 6 interviews conducted 
for 7 open Technician positions

Cyber Security ‐ 2 of 4 ASC technicians 
scheduled to begin work on Monday, 
8/17/09



IT Platform ‐ Mobile Computing ‐ Placed 
8 purchase orders for Development and 
Pilot Implementation

IT Platform ‐ Mobile Computing ‐ 1st user 
requirements group meeting with 
Diplomat 2012

Data Center ‐ Continued to work with 
GSA to reach agreement on the MOA and 
costs for ESOC West services and to 
provide funding for site preparation 
activities.

Data Center ‐ Delivered the preliminary 
Master Plan and Concept Design.



Act

Total Gross 
Outlays
207,705

18,742

1,392,355

378,492

12,573,811

117,810


