
OFFICE OF THE UNDER SECRETARY FOR MANAGEMENT
Office of Management Policy, Rightsizing and Innovation
Financial and activity report submitted to the Office of Management and Budget under the American Recovery and Reinvestment A

Week End Date: September 11, 2009

AGENCY/BUREAU TAFS Award Type U.S. Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

12,256,907

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

3,675,303

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

46,822,316

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

16,206,968

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

42,829,267

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

153,015



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

IBWC:  Issued solicitation for 
construction services for Hidalgo Phase I 
and Phase II levee segments in the Lower 
Reach as a HUBZONE set‐aside; bids are 
due October 6, 2009.

FASTC:  The Project Team will 
complete the Government review 
process for the first draft of the 
Program of Requirements.

IBWC:  Held site visit for solicitation 
regarding construction work for Hidalgo 
Phase I and Phase II levee segments in 
the Lower Reach; 12 general contractors 
attended.

FASTC:  On September 17, 2009, 
the Project Team will conduct a 
site evaluation workshop to 
review the results of recent site 
visits and determine which 
properties may be worthy of 
further consideration.

FASTC:  On September 8, 2009, the 
Project Team received the first draft of 
the Program of Requirements from the 
A&E firm and began the formal, 5‐day 
review process.

Data Center:  Begin discussions 
with GSA regarding RFP process 
for ESOC West Design/Build 
contract.



FASTC:  On September 9, 2009, 
conducted an initial evaluation of a 
property in Maryland.

IT Platform:  Received 1,490 desktops, or 
approximately 10% of the total.

Data Center:  Reviewed preliminary 
design/build cost estimate and discussed 
with A&E firm.



Act

Total Gross 
Outlays
1,354,094

130,405

3,692,310

400,581

13,947,139

153,015


