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Office of Management Policy, Rightsizing and Innovation
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Week End Date: October 23, 2009

AGENCY/BUREAU TAFS Award Type U.S. Indicator State Code Total Obligations

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Contract

12,551,250

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐0112 2009 \ 2010) Diplomatic 
and Consular Program, Recovery 
Act Other

4,243,010

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Contract

66,471,117

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1119 2009 \ 2010) Capital 
Investment Fund, Recovery Act Other

16,289,599

(014‐05) Department of State: 
Administration of Foreign Affairs

(19‐1079 2009 \ 2010) 
Construction, IBWC, Recovery Act Contract

65,898,888

(014‐15) Department of State: 
International Commissions

(19‐1069      \ 2009) Salaries and 
Expenses, IBWC Other

198,668



MAJOR COMPLETED ACTIONS  (Short 
bulleted list of the major actions taken 
to date.)

MAJOR PLANNED ACTIONS (Short 
bulleted list of the major planned 
actions)

International Boundary and Water 
Commission (IBWC): Awarded  
construction contract in the amount of 
$20,988,112 for 48 miles of levee 
improvements along the North Floodway 
and Arroyo Colorado segments in the 
Lower Reach

IBWC: Award construction 
contract for Hidalgo Phase I & 
Phase II segments of the Lower 
Reach (est. week of 10/26/09)

IBWC: Opened bids for levee 
construction work for the Hidalgo Phase I 
and Phase II segments in the Lower 
Reach

Data Center: Transfer 60% of 
estimated ESOC West design and 
construction funds to GSA in 
anticipation of GSA issuing the 
Requests for Proposals

IBWC: Held groundbreaking ceremony 
along the Banker Floodway levee near 
Granjeno, Hidalgo County, Texas, on Oct. 
21 to mark the start of construction on 
Lower Rio Grande Flood Control project 
levee improvements 



Data Center: Reviewed preliminary 
Request for Proposals for ESOC West 
design and construction

Data Center: Completed final Estimated 
Cost to Complete for ESOC West design 
and construction

IT Platform Modernization: Received 
9,350 Desktops ordered to date with 
ARRA funds.  This represents 
approximately 70% of the total desktop 
order of 13, 357 systems  



Act

Total Gross 
Outlays
3,013,317

173,164

8,761,925

1,244,596

16,145,301

191,798


