
Well Priority List for CY 2003 through 2006 
(Column Explanation is Provided on Page 3 

 
 
The following list of wells represents the results of data quality objective (DQO) processes and negotiations between the U.S. Department of Energy, Richland 
Operations, the U.S. Department of Energy Office of River Protection (ORP), the State of Washington, Department of Ecology (Ecology) and the U.S. 
Environmental Protection Agency (EPA).  The list will be used to determine the priority for wells drilled between CY 2003 through CY 2006 under Tri -Party 
Agreement Interim Milestone M-024-57 and may be amended through yearly discussions.  These annual discussions will use the process described in Tri-
Party Agreement Change Request M-24-02-02 for wells drilled under Tri-Party Agreement Milestone M-024-57. RL and ORP, through their contractors may 
drill any of the 60 wells included in Tri-Party Agreement Major Milestone M-024-57  (as amended through the yearly negotiation process described in TPA 
Change M-24-02-02) in any calendar year, provided the mandated rate of 15 wells/year is maintained through CY 2006.  This list will be maintained on a 
yearly basis and will continue to describe a three-year rolling schedule for planning purposes.  Wells drilled from CY 2007 through CY 2009 will be negotiated 
no later than CY 2006 and will be designated as Tri-Party Agreement Major Milestone M-024-58.  The M-024 milestone series will be considered complete 
when the parties agree that sufficient wells are in place to meet RCRA and CERCLA regulations for groundwater monitoring, groundwater protection and 
groundwater remediation.  Changes to the Well Priority List will be approved at the Project Manager’s level.   
 
Column explanations are provided on page 3.   

Well 
Priority 

 

Well 
Name 

Proposed 
CY of 

Installation 

Program/Facility Name/ 
Location Justification/Purpose 

Deep 
Borehole Comments 

1 C-1 2003 
RCRA ORP/WMA C SST/north 
end of WMA perimeter  

Site in detection.   Upgradient 
detection/ complete point of 
compliance (POC) network. 

 ORP RCRA Detection 

2 C-2 2003 
RCRA ORP/WMA C 
SST/southwest of WMA 
perimeter  

Site in detection.   Contaminant 
detection/ complete downgradient 
POC coverage. 

 ORP RCRA Detection 

3 C-3 2003 
RCRA ORP/WMA C SST/south 
of WMA perimeter  

Site in detection.   Contaminant 
detection/ complete downgradient 
POC coverage. 

 ORP RCRA Detection 

4 C-4 2003 
RCRA ORP/WMA C SST/south 
of WMA perimeter 

Site in detection.   Contaminant 
detection/ complete downgradient 
POC coverage. 

 ORP RCRA Detection 

5 A-1 2003 
RCRA ORP/WMA A-AX 
SST/southeast of WMA 
perimeter 

Site in detection.   Contaminant 
detection/ complete downgradient 
POC coverage. 

 

ORP RCRA Detection.  GPR southeast 
corner to select location.  Results from 
this well will be evaluated prior to 
determining need and location for 
another well. 

6 A-2 2003 
RCRA ORP/WMA A-AX 
SST/northwest of WMA 
perimeter 

Site in detection.   Upgradient 
detection/ complete (POC) network.  ORP RCRA Detection 
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7 S10-1 2003 
RCRA RL/216-S-10 Ditch/ 
mid-section of ditch on south 
side of WMA perimeter 

Site in Detection.  Opportunity to 
integrate with CERCLA borehole 
drilling in FY03 

 RL Detection (non tank farm) 

8 ZP-2 2003 CERCLA/ZP-1 OU ZP-1 OU Pump and Treat requires 
replacement for extraction well #4  RL CERCLA  

9 ZP-3 2003 CERCLA/ZP-1 OU ZP-1 OU Pump and Treat requires 
replacement for extraction well #1 

 RL CERCLA  

10 ZP-1 2003 CERCLA/ZP-1 OU/Z-9 Crib DNAPL investigation.   X RL CERCLA  

11 KR-1 2003 CERCLA/100-KR-4 OU/River  Chromium extraction/performance 
monitoring 

 RL CERCLA  

12 KR-2 2003 CERCLA/100KR-4 OU/River Chromium monitoring well  RL CERCLA  

13 HR-1 2003 CERCLA/100 HR-3 OU/River Chromium monitoring well  RL CERCLA  

14 HR-2 2003 CERCLA/100HR-3 OU/River Chromium monitoring well  RL CERCLA  

15 HR-3 2003 CERCLA/100HR-3 OU/River Chromium monitoring well  RL CERCLA  

16 UP-1 2004 
CERCLA/200-UP-1 OU/ south 
of U-17  Crib (K) 

Install Well “K” identified on map in 
Appendix A, DOE/RL-2002-17, Rev. 
0. 

 RL CERCLA 

17 S-1 2004 
RCRA RL/WMA S-
SX/southeast corner, south of 
299-W22-46 

Site in Assessment.  Delineate 
existing plume(s)/complete 
assessment network 

X RL RCRA Assessment 

18 T-1 2004 
RCRA RL/WMA T/deep twin to 
299-W11-39, northeast corner 
of WMA 

Site in Assessment.  Delineate 
existing plume(s)/deep 
characterization 

X RL RCRA Assessment 

19 TX-1 2004 
RCRA RL/WMA TX-TY/deep 
twin to 299-W14-13, east of 
WMA perimeter 

Site in Assessment.  Delineate 
existing plume(s)/deep 
characterization 

X RL RCRA Assessment 

20 A-3 2004 RCRA ORP/WMA A-AX 
SST/west of WMA perimeter 

Site in detection.   Upgradient 
detection/ complete (POC) network. 

 ORP Detection 

21 B-1 2004 
RCRA ORP/WMA B-BX-BY 
SST/ south side of 241-BX 
perimeter 

Site in assessment. Contaminant 
detection/ complete downgradient 
POC coverage. 

 ORP Detection 

22 B-2 2004 
RCRA ORP/WMA B-BX-BY 
SST/ south side of 241-B 
perimeter 

Site in assessment. Contaminant 
detection/ complete downgradient 
POC coverage. 

 ORP Detection 

23 B-3 2004 RCRA ORP/WMA B-BX-BY Site in assessment. Contaminant  ORP Detection 
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SST/east side of 241-B 
perimeter 

detection/ complete downgradient 
POC coverage. 

24 U-1 2004 
RCRA ORP/WMA U 
SST/northeast side of WMA 
perimeter 

Site in assessment. Contaminant 
detection/ complete downgradient 
POC coverage. 

 ORP Detection.   

25 U-2 2004 
RCRA RL/WMA U/southeast 
corner, deep twin to 299-W19-
41 

Site in Assessment.  Delineate 
existing plume(s)/deep 
characterization 

X RL RCRA Assessment 

26-30 
ZP-# 

UP-# 
2004 

CERCLA/200-ZP-1 and 200-
UP-1 locations TBD 

Wells identified in Appendix A, 
DOE/RL-2002-17, Rev. 0.  RL CERCLA 

31-41 
ZP-# 

UP-# 
2005 

CERCLA/200-ZP-1 and 200-
UP-1 locations TBD 

Wells identified in Appendix A, 
DOE/RL-2002-17, Rev. 0.  RL CERCLA 

42-58 
LLBG-1 

- 17 

Wells 42-45 
=2005  

Wells 46-
58= 2006 

RCRA RL/ LLBG/200 West 
Area  LLWMA 3 and 4 
perimeter  

Seventeen well proposals currently 
being negotiated as part of LLBG 
Part-B Permit application.  
Installation of wells dependent on 
approval and issuance of Part-B 
(after 2003) 

 
RL RCRA LLBG (17 proposed locations) 

 

 
Table Explanation:   
 
Column 1, Well Priority, 1-60, is the overall priority in numeric order.  
Column 2, Well Name (temporary) , is composed of a letter identifying the site (TSD Facility or Operable Unit), followed by a sequential number for 
identification.   
Column 3 is the proposed calendar year of installation .   
Column 4, Program/Facility Name/Location , defines the program (RCRA-ORP, RCRA-RL or CERCLA), the facility name, and a general location.   
Column 5, Justification/Purpose , provides the justification and purpose of the well.  Note that completing a network assumes  no significant change in water 
table elevation and direction of groundwater flow.   Details of the rationale and construction are found in the supporting DQO documents.  Wells 59 and 60 
are reserved for 200-BP-05 and/or BC Crib monitoring., subject  to affirmation through a future DQO process 
 
 


