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Contract Number DE-AC27-08RV14800

Continuation Page to SF30 Block 14, Modification 169

Purpose of Modification:

The following changes are hereby incorporated into the contract:

1. The following change is being made in accordance with FAR 52.243-2, Changes-Cost
Reimbursement:

Update Section C, Statement of Work, to update the deliverable due date for contract deliverable
C.2.3.2-1, WTP Operational Readiness Support Plan. The change is as follows:

FROM:

C.2.3.2-1 WTP Operational Readiness Approve 30 days 180 days after sub-
Support Plan (Jointly submitted CLIN Notice to
with the WTP Contractor as Proceed with
WTP deliverable 5.22) updates as

C.2..2- ________________________ __________ _________required

C2321 WTP Operational Readiness Approve 30 days 9/30/12 with
SpotPlan (Jointly submitted updates as

with the WTP Contractor as required

___________ TP deliverable_5.22) ______ _____ ________

2.Tefollowing change is being made in accordance with FAR 52.243-2, Changes-Cost

Update Section C, Statement of Work, to remove Contract Deliverable C.3. 1. 1-1, Project

Execution Plan. The change is as follows:

FROM:

C.2.5.4-1 WTP LAW Facility Operating Approve 30 days Upon completion
and Product Specifications of certification of

WTP LBL Cold
__________ _________ ________Commissioning

C.3.1.1-1 Project Execution Plan Approve 45 days 90 days after
contract Notice to
Proceed with
updates as

_____________________________required
C.3.1.2.2-1 TOC Project Performance Approve 45 days June 30, 2009 with

Measurement Baseline updates as
____________ __________________________ __________ _________ required
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TO:

C.2.5.4-1 WTP LAW Facility Operating Approve 30 days Upon completion
and Product Specifications of certification of

WTP LBL Cold
_____________________-Commissioning

C.3.1.2.2-1 TOC Project Performance Approve 45 days June 30, 2009 with
Measurement Baseline updates as

______ I__ I________________ I______ I_____ required

3. The following change is being made in accordance with Clause H.10, Implementation of the
Hanford Site Stabilization Agreement:

Update Section H, Special Contract Requirements, Clause H. 10, Implementation of the Hanford
Site Stabilization Agreement, to update the location of the Davis-Bacon Act and Service Contract
Act. The change is as follows:

FROM:

The U.S. Department of Labor wage determinations for the Davis-Bacon Act and Service
Contract Act are located at:

http://www.wdol.jzov
TO:

The U.S. Department of Labor wage determinations for the Davis-Bacon Act and Service
Contract Act are in Section J, Attachment J. 10.

4. The following change is being made in accordance with Clause H. 15, Key Personnel:

Update Section H, Special Contract Requirements, Clause H. 15, Key Personnel, to update the

Key Personnel to add Mr. Michael D. Johnson as the Project Manager. The change is as follows:

FROM:
Name Position

Charles G. Spencer TOC Project Manager

TO:
Name Position

Mr. Michael D. Johnson TOC Project Manager

5. The following change is being made in accordance with DEAR 970.5204-2, Laws, Regulations
and DOE Directives:

Update Section J, Attachment J.2, Requirements Sources and Implementing Documents, to update
Department of Energy (DOE) Order (0) 226.1 A, Implementation of DOE Oversight Policy, to
add revision B with no cost impact to the contract. The change is as follows:
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FROM:

IDOE 0 226. 1 A Implementation of DOE Oversight Policy

TO:

IDOE 0226.11 B Implementation of DOE Oversight Policy

6. The following change is being made in accordance with DEAR 970.5204-2, Laws, Regulations
and DOE Directives:

Update Section J, Attachment J.2, Requirements Sources and Implementing Documents, to add
DOE 0 232.2, Occurrence Reporting and Processing of Operations Information with no cost
impact to the contract. The change is as follows:

FROM:[DOE 0 23 1. IA Chg 1 IEnvironment, Safety and Health Reporting
DOE N 234. 1__Reporting of Radioactive Sealed Sources

TO:

DOE 0 23 1. IA Chg 1 ]Environment, Safety and Health ReportingI
DOE 0 232.2 lOccurrence Reporting and Processing of Operations Information I
DOE N 234.1 ]Reporting of Radioactive Sealed SourcesI

7. The following change is being made in accordance with DEAR 970.5204-2, Laws, Regulations
and DOE Directives:

Update Section J, Attachment J.2, Requirements Sources and Implementing Documents, to
replace DOE Manual (M) 442. 1 -1, Differing Professional Opinions Manual for Technical Issues
Involving Environment, Safety, and Health with DOE 0 442.2, Differing Professional Opinions
Manual for Technical Issues Involving Environment, Safety, and Health with no cost impact to
the contract. The change is as follows:

FROM:

DOE M442.l1-1 Differing Professional Opinions Manual for Technical Issues

TO:

~DOEiff442.2 Professional Opinions Manual for Technical Issues
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8. The following change is being made in accordance with DEAR 970.5204-2, Laws, Regulations
and DOE Directives:

Update Section J, Attachment J.2, Requirements Sources and Implementing Documents, to update
DOE 0 460.1 B, Packaging and Transportation Safety, to add revision C with no cost impact.
The change is as follows:

FROM:

IDOE 0 460. lB: Packaging and Transportation Safety

TO:

DOE0 40.1C IPackaging and Transportation Safety
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10. Update Section J, Table of Contents to reflect the revisions to Attachments J.2 and J.3 as a result
of this modification. The change is as follows:

FROM:

AtcmnTilofAttachment Revision Number
Number TteoAtah ntNumber of Pages

J.2 REQUIREMENTS SOURCES AND 13 8
IMPLEMENTING DOCUMENTS

13 HANFORD SITE SERVICES AND INTERFACE 3 68
_______REQUIREMENTS MATRIX ___

TO:

AtcmnTilofAttachment Revision Number
Number TteoAtah ntNumber of Pages

J.2 REQUIREMENTS SOURCES AND 14 8
_______IMPLEMENTING DOCUMENTS

J.3 HANFORD SITE SERVICES AND INTERFACE 4 68
1____ REQUIREMENTS MATRIX I__ II

11. Attached to this modification are replacement pages for the following sections:

* Section C, Page C-67
* Section H, Pages 11-19 and 11-25
* Section J, Table of Contents, Page J- 1
* Section J, Attachment J.2, Pages J.2-6 and J.2-7
* Section J, Attachment J.3, Pages J.3-26 and J.3-27

12. All other Terms and Conditions remain unchanged.
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