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The following revisions are included with this modification: 
 
Section B, Clause B.2, “Item(s) Being Acquired,” paragraph (d) is modified, as shown in 
redline/strikeout text, as follows: 

 
FROM:   

 

(d)   The contractor shall, in accordance with the terms of this contract, provide the 
personnel, materials, supplies, and services and do all things necessary for, or incident 
to, providing its best efforts to perform the Recovery Act work.  This work is identified by 
activities to be performed under the following WBS elements:   

 
 
WBS 011, Nuclear Material Stabilization and Disposition PFP: 

• Disposition glove boxes, laboratory hoods, pencil tanks from facilities 

• Prepare facilities for demolition 

• Cost not to exceed $76,050,000.00 

WBS 013, Solid Waste Stabilization and Disposition: 

• Continue retrieving and re-packaging contact handled Transuranic (TRU) waste  

• Initiate retrieval and disposition of remote-handled TRU waste (including large package 

waste) 

• Continue building backlog of waste for shipments to the Waste Isolation Pilot Plant 

• Continue treatment of current backlog of legacy mixed, low-level waste 

• Complete activities required to support disposition and deliver plutonium 238 drums to 

shipper 

• Prepare and submit analysis/recommendations for wastes with uncertain disposition 

path including strontium and cesium capsules; initiate disposition of these wastes as 

directed by DOE 

• Support increased disposal capabilities at the Environmental Restoration Disposal 

Facility and Integrated Disposal Facility 

• Cost not to exceed $54,900,000.00 

WBS 030, Soil and Groundwater Remediation, Groundwater/Vadose Zone: 

• Accelerate construction of the pump and treat facility, expand current pump and treat 

operations, and install additional wells in the 100 D/H Areas 

• Accelerate construction of the pump and treat system for groundwater contaminants in 

both 200 West Area operable units 

• Accelerate completion of remedial investigations, treatability tests, cleanup decisions, 

and groundwater well decommissioning in the Central Plateau Area 

• Groundwater remediation and well drilling to support overall reduction of active clean-up 

of the Hanford Site 

• Cost not to exceed $35,100,000.00 

WBS 040, Nuclear Facility D&D - Remainder of Hanford: 

• 200 North Area: 
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o Demolish spent fuel transfer storage facilities 

o Remediate waste sites 

o Dispose of locomotive and rail cars 

• Complete cleanup of B/C Control Area 

• Initiate remediation of other waste sites in the Central Plateau  

• U Plant Zone: 

o Demolish 5 remaining ancillary facilities 

o Disposition Cell 30 tank contents 

o Clear canyon deck and grout-fill cells 

• Complete demolition of up to 15 facilities in the Central Plateau Inner Zone 

• Prepare and submit a study of utilization of a landfill for non-hazardous waste debris.  

Construct the landfill if directed by DOE. 

• Complete demolition of DOE facilities and clean-up debris areas on the Arid Lands 

Ecology Reserve 

• Cost not to exceed $89,100,000.00 

WBS 041, Nuclear Facility D&D – River Corridor: 

• 100 K Area:  

o Remediate waste sites along the river in the 100 K Area 

o Accelerate D&D of 100 K ancillary facilities 

o Accelerate 100 K waste site remediation 

o Accelerate KE and KW Reactor disposition 

• Cost not to exceed $63,900,000.00 

 
TO:  

 

(d)   The contractor shall, in accordance with the terms of this contract, provide the 
personnel, materials, supplies, and services and do all things necessary for, or incident 
to, providing its best efforts to perform the Recovery Act work.  This work is identified by 
activities to be performed under the following WBS elements:   

 
 
WBS 011, Nuclear Material Stabilization and Disposition PFP: 

• Disposition glove boxes, laboratory hoods, pencil tanks from facilities 

• Prepare facilities for demolition 

• Cost not to exceed $76,050,000.00 

WBS 013, Solid Waste Stabilization and Disposition: 

• Continue retrieving and re-packaging contact handled Transuranic (TRU) waste  

• Initiate retrieval and disposition of remote-handled TRU waste (including large package 

waste) 

• Continue building backlog of waste for shipments to the Waste Isolation Pilot Plant 

• Continue treatment of current backlog of legacy mixed, low-level waste 

• Complete activities required to support disposition and deliver plutonium 238 drums to 

shipper 
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• Prepare and submit analysis/recommendations for wastes with uncertain disposition 

path including strontium and cesium capsules; initiate disposition of these wastes as 

directed by DOE 

• Support increased disposal capabilities at the Environmental Restoration Disposal 

Facility and Integrated Disposal Facility 

• Cost not to exceed $54,900,000.00 

WBS 030, Soil and Groundwater Remediation, Groundwater/Vadose Zone: 

• Accelerate construction of the pump and treat facility, expand current pump and treat 

operations, and install additional wells in the 100 D/H Areas 

• Accelerate construction of the pump and treat system for groundwater contaminants in 

both 200 West Area operable units 

• Accelerate completion of remedial investigations, treatability tests, cleanup decisions, 

and groundwater well decommissioning in the Central Plateau Area 

• Groundwater remediation and well drilling to support overall reduction of active clean-up 

of the Hanford Site 

• Cost not to exceed $35,100,000.00 

WBS 040, Nuclear Facility D&D - Remainder of Hanford: 

• 200 North Area: 

o Demolish spent fuel transfer storage facilities 

o Remediate waste sites 

o Dispose of locomotive and rail cars 

• Complete cleanup of B/C Control Area 

• Initiate remediation of other waste sites in the Central Plateau  

• U Plant Zone: 

o Demolish 5 remaining ancillary facilities 

o Disposition Cell 30 tank contents 

o Clear canyon deck and grout-fill cells 

• Complete demolition of up to 15 facilities in the Central Plateau Inner Zone 

• Prepare and submit a study of utilization of a landfill for non-hazardous waste debris.  

Construct the landfill if directed by DOE. 

• Complete demolition of DOE facilities and clean-up debris areas on the Arid Lands 

Ecology Reserve 

• Cost not to exceed $89,100,000.00 

WBS 041, Nuclear Facility D&D – River Corridor: 

• 100 K Area:  

o Remediate waste sites along the river in the 100 K Area 

o Accelerate D&D of 100 K ancillary facilities 

o Accelerate 100 K waste site remediation 

o Accelerate KE and KW Reactor disposition 

• Cost not to exceed $63,900,000.00 
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Section I, Clause I.24-A, Limitation of Government Liability, is changed as follows: 

 

FROM:   

 
I.24-A 52.216-24 LIMITATION OF GOVERNMENT LIABILITY (APR 1984) 

 
(a) In performing this contract, the Contractor is not authorized to make expenditures 

or incur obligations exceeding $319,050,000 subject to the project apportionment 
provided in Modification M047.  

 
(b) The maximum amount for which the Government shall be liable if this contract is 

terminated is $319,050,000 subject to the project apportionment provided in 
Modification M047. 

 
 

TO:  
 
 

I.24-A 52.216-24 LIMITATION OF GOVERNMENT LIABILITY (APR 1984) 

 
(a) In performing this contract, the Contractor is not authorized to make expenditures 

or incur obligations exceeding $319,050,000664,414,000 subject to the following 
Recovery Act project apportionments: provided in Modification M047.  

 
• WBS 011, Nuclear Material Stabilization and Disposition PFP:  $158,461,000.00 
• WBS 013, Solid Waste Stabilization and Disposition: $114,260,000.00 
• WBS 030, Soil and Groundwater Remediation, Groundwater/Vadose Zone: 

$72,890,000.00 
• WBS 040, Nuclear Facility D&D - Remainder of Hanford:  $185,570,000.00 
• WBS 041, Nuclear Facility D&D – River Corridor:  $133,233,000.00 

 
 

(b) The maximum amount for which the Government shall be liable if this contract is 
terminated is $319,050,000 $664,414,000 subject to the project apportionment 
provided in Modification M047shown above. 
 

 


