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Plateau Remediation Contract 
 

Performance Evaluation and Measurement Plan 
 

 
 
The Performance Evaluation and Measurement Plan (PEMP) details the administration of 
performance incentives and allocation of Total Available Fee as defined in Section B, Supplies 
or Services and Prices/Costs. 
 
1. PERFORMANCE MEASURES 
 

Each performance measure will set forth the specific requirements, criteria and/or 
specifications for acceptable performance of an outcome and the amount of fee 
assigned to the individual performance measure (See PEMP Table 4-1 for a summary of 
work requirements that may be targeted for performance measures). 

 
2. ALLOCATION OF AVAILABLE FEE 

 
DOE will heavily weight the assignment of fee toward meeting production goals such as 
treatment of waste and end-product goals, such as completion of remediation projects.  
 

3. PERFORMANCE MEASURE FEE STRUCTURE METHODS 
 

Each performance measure may have a distinct fee structure to incentivize maximum 
performance and resource utilization by the Contractor.  Individual performance 
measures may require the contractor to exceed approved baseline performance to earn 
100 percent (%) of the fee allocated to that performance measure.  DOE is not limited to 
the following list of Fee Structure Methods and may combine elements of multiple fee 
structures.  Regardless of the Fee Structure Method used, payment of fee is subject to 
the fee reduction terms of this Contract, and Fee Determining Official (FDO) approval 
that the Contractor has achieved the stated outcome for the specific performance 
measure. 

 
(a) Straight-line Method:  This method provides a 100% incremental fee for 

completion of the performance measure prior to the expiration of the Contract 
period. 

 
(b) Declining Method:  This method provides 100% incremental fee for completion of 

the performance measure by a specific date and/or milestone, but the percentage 
is reduced incrementally beyond that event.  The specific percentage of reduction 
and corresponding time or specific milestones triggering the reductions are 
defined within the performance measure. 

 
(c) Terminal Method:  This method provides 100% incremental fee for completion of 

the performance measure prior to a specific date and/or milestone; however, the 
Contractor will forfeit 100% of the fee allocated to the performance measure for 
completion of the performance measure after the passing of the specific date 
and/or milestone as defined within the performance measure. 

 



Plateau Remediation Contract  Section J 
Contract No. DE-AC06-07RL14788  Attachment J.4, Revision 3 
 

J.4-4 

(d) Performance Measure Provisional Dependent Method:  This method provides the 
Contractor the opportunity to earn only Provisional Fee until completion of a 
specific milestone, a separate performance measure or multiple performance 
measures, upon which the fee becomes progress or final.  For example, the 
Contractor may complete Performance Measure-1, earn 90% of the fee as 
Provisional, then complete Performance Measure-2 and earn the associated fee 
for Performance Measure-2, as well as convert the Provisional Fee earned for 
Performance Measure-1 to an incremental fee. 

 
(e) Subjective Method:  This method provides the Contractor the opportunity to earn 

up to 100% fee for performance of Contract requirements based on subjective 
criteria as determined by DOE. 

 
(f) Target Method:  This method provides for the initially negotiated fee to be 

adjusted later by a formula based on the relationship of performance measures 
against the baseline.  This method specifies a target baseline performance, a 
target fee, minimum and maximum fees, and a fee adjustment formula.  After 
performance, the fee payable is determined in accordance with the formula.  The 
formula provides, within limits, for increases in fee above target fee when 
baseline performance is exceeded, and decreases in fee below target fee when 
baseline performance is not achieved.  This increase or decrease is intended to 
provide an incentive for the Contractor to manage the Contract effectively.  

 
4. The following table summarizes the Contract work requirements by Contract Line Item 

Number (CLIN) that may become fee-bearing via Performance Measures.  This table 
establishes a conceptual framework as a basis for development of future performance 
measures in accordance with Section B Clause entitled, Fee Structure.  Performance 
measure numbers correspond to both the appropriation project baseline summaries 
(PBS) and level one (1) of the Work Breakdown Structure (WBS) identified in the Section 
J Attachment entitled, Contract Line Item Number (CLIN) Assignment Against Contract 
Structure (e.g., Performance Measure RL-0011-01 corresponds to PBS 11 and level one 
WBS 011 ). 
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Table 4.1, Summary of Work Requirements 
 

OBJECTIVE OUTCOMES1 MEASURES 

CLIN 1 & 6 

Safe, efficient, and compliant 
operations and management 
activities required to support 
plateau remediation 

 Effective interface with MSC and other 
Hanford Site contractors 

 Completion of waste management 
strategic plan (Deliverable C.2.3.1-1) 

 Completion of zone remediation 
optimization documents (Deliverables 
C.2.5.3-1, Deliverable C.2.5.3-2, 
Deliverable C.2.5.3-3) 

 Other objective and subjective measures 
will be identified on an annual basis 

CLIN 2 & 6 
PFP Closure 

Project 
(SOW Section 

C.2.2) 

 SNM and fuels de-
inventoried 

 PFP Complex facilities 
demolished to slab-on-
grade 

 Following de-inventory, a multi-year 
project completion performance 
incentive may be established.   

CLIN 3 & 6 
Mixed and Low 

Level Waste 
(SOW Section 

C.2.3.3) 

Mixed and Low Level Waste 
Treated 

 Volume of Waste treated 

CLIN 3 & 6 
TRU Retrieval 
(SOW Section 

C.2.3.7) 

TRU retrieved from 
retrievable burial grounds per 
Tri Party Agreement 
Milestone 

 Volume of TRU retrieved 

CLIN 3 & 6 
M-91 Upgrades 
(SOW Section 

C.2.3.10) 

Capability to characterize 
and package remote handled 
TRU and MLLW installed 

 Completion of specific project 
milestones 

CLIN 3 
IDF Authorization 

to Operate 
(SOW Section 

C.2.3.12) 

Integrated Disposal Facility is 
authorized and ready to 
dispose of all waste planned 
for disposal at IDF 

 Completion of authorization milestone 

                                                 
1  Any features of the Offeror’s proposed strategy and approach may be implemented as first- and 

subsequent-year performance measures in accordance with Section B Clause entitled, Fee Structure. 
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OBJECTIVE OUTCOMES1 MEASURES 

CLIN 3 & 6 
Well Installation 

and 
Decommissioning 

(SOW Section 
C.2.4.4.1) 

Well installation and 
decommissioning rates meet 
TPA Milestones 

 Number of wells installed 
 Number of wells decommissioned 

CLIN 3 & 6 
Groundwater 
Remediation 

Systems (SOW 
Section C.2.4.7) 

Groundwater remediation 
systems installed and 
operating toward meeting 
Remedial Action Goals 

 Remediation systems installed in 
accordance with regulatory decision 
documents 

 Remediation completed in accordance 
with Remedial Action Goals 

CLIN 3 & 6 
Preparation for 
Remediation of 
Operable Units  
(SOW Sections 

C.2.4.4.3, 
C.2.4.6, C.2.5.2, 

and C.2.5.3) 

Decisions and technical 
activities required to begin 
remediation of remaining 
Hanford Site Operable Units 
complete 

 Completion of Milestones for: 
- Operable Unit Field Characterization 
- Submittal of Feasibility Studies and 

Recommended Remedies 
- Submittal of Operable Unit Remedial 

Design and Remedial Action Work 
Plans 

 Submittal of Conceptual Design 
Packages for Geographical Zone 
Remediation 

CLIN 3 & 6 
U Plant Zone and 

Zone 22 
(SOW 

Sections.C.2.5.4) 

Remediation of facilities and 
waste sites in identified 
Central Plateau 
Geographical Zones 
complete 

 Number of facilities and waste sites 
remediated in accordance with 
regulatory decision documents 

 Closure of zones 

CLIN 4 & 6 
Geographical 

Zones 
(SOW Section 

C.2.5.4) 

Remediation of facilities and 
waste sites in identified 
Central Plateau 
Geographical Zones 
complete 

 Number of facilities and waste sites 
remediated in accordance with 
regulatory decision documents 

CLIN 4 
Cesium/Strontium 

Capsule Dry 
Storage 

(SOW Section 
C.2.3.9) 

Cesium/Strontium capsules 
relocated from WESF to new 
Dry Storage Facility 

 Completion of Dry Storage Facility 
 Completion of removal of capsules to 

Dry Storage Facility 

CLIN 4 
Environmental 

Restoration 
Disposal Facility 
(SOW Section 

C.2.3.14) 

ERDF transitioned to PRC 
and operational in support of 
remediation activities 

 Completion of ERDF transition to PRC 
 Volume of waste disposed 
 Completion of expansion cells 
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OBJECTIVE OUTCOMES1 MEASURES 

CLIN 5 
Balance of 

Sludge Treatment 
(SOW Section 

C.2.7.3, C.2.7.4) 

K Basin Balance of Sludge 
treated and sludge packaged 
for final disposal 

 Volume of sludge treated 
 Completion of milestone to store sludge 

on-site 

CLIN 5 & 6 
KE and KW 

Reactors (SOW 
Sections C.2.7.2, 
C.2.7.5, C.2.7.6) 

KE and KW Basins removed 
and KE and KW Reactors 
placed in interim safe storage 

 KE Basin removal complete 
 KW Basin removal complete 
 KE Reactor in interim safe store 

configuration 
 KW Reactor in interim safe store 

configuration 
CLIN 5 & 6 
100 K Zone 

(SOW Section 
C.2.7.7) 

Remediation of 100 K Zone 
facilities and waste sites 
assigned to the PRC 
completed 

 Number of facilities and waste sites 
remediated in accordance with 
regulatory decision documents 

 Closure of 100 K Zone 

 
 
 
5. In accordance with the Section B Clause entitled, Changes to Contract Cost and Contract 

Fee, if for any reason the Contracting Officer does not authorize work in accordance with 
the Section B Clause entitled, DOE Authorization of Work, the Total Available Fee as a 
percentage of Total Contract Cost by Contract period, excluding non-fee bearing costs 
identified in the Section B Clause entitled, Basis for Total Available Fee, may be adjusted. 

 
Attachments: 
 
Performance measures to be inserted in accordance with Section B Clause entitled, Fee 
Structure. 
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Performance 
Measure Identifier

Maximum Fee 
Date

Minimum Fee 
Date 

(if applicable)

Objective Completion Criteria Cumulative Total 
Base Period Base 

Fee

Cumulative Total 
Recovery Fee

Cumulative Total 
Option Period Fee

Provisional Fee 
Installment Amount

PM‐11‐01.1 De-inventory Special Nuclear Material and 
Complete Protected Area Closure Activities at the 
Plutonium Finishing Plant (PFP) Complex

PM‐11.01.1a Complete de-inventory of Special Nuclear Material 
(SNM) inventory stored at the PFP Complex.  
Complete protected area closure activities on or 
before January 31, 2010.

PM‐11‐01.1a.2 9/30/2009 N/A Complete de‐inventory of un‐irradiated fuel. • Complete de‐inventory of the un‐irradiated fuel to an off‐site 
DOE‐approved storage facility

$6,333,748.00 $0.00

PM‐11‐01.1a.3 12/31/2009 N/A Complete de‐inventory of the Slightly Irradiated Fuel (SIF) 
and miscellaneous fuels/materials (sources and standards).

• Complete de‐inventory of the SIF to a DOE‐approved storage 
location.
• Complete de‐inventory of the miscellaneous fuels/materials 
(sources and standards) to an approved facility with the exception 
of those sources and standards required for completion of D&D 
activities.

$1,777,916.00 $0.00

P‐11‐01.1a.4 1/31/2010 N/A Complete deactivation of the protected area at PFP. • Complete protected area closure activities (e.g., Security check 
stations are no longer required (unless otherwise 
negotiated/approved by DOE); most workers, particularly D&D 
personnel, do not need access authorizations to perform work).

$1,777,916.00 $0.00

PM‐11‐02.1 Demolish Plutonium Finishing Plant (PFP) Complex 
Facilities to Slab‐On‐Grade and Stabilize the Site for 
Surveillance and Maintenance

PM‐11‐02.1a 9/30/2013 9/30/2016 Complete demolition of PFP facilities to slab‐on‐grade and 
stabilize the site for surveillance and maintenance.  Fee is 
reduced in a linear declining method to $30,000,000 for 
each day to 9/30/2016, provided the option period is 
exercised.

• Complete execution of Alternative 4 in approved EECA 
DOE/RL/2005‐13.
• Achieve the PFP Complex slab‐on‐grade end point criteria in HNF‐
22401.
• Handle, package, label, store, and ship waste (e.g., low‐level, low‐
level mixed, TRU/TRU mixed wastes) out of the PFP facilities for 
treatment or disposal.  Waste shipments completed in accordance 
with the Hanford waste shipping criteria, other waste site criteria, 
and in compliance with applicable state and federal regulations for 
treatment and disposal at an approved facility.
• Complete turnover of the PFP site for surveillance and 
maintenance.

$42,057,421.00 $9,000,000.00
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Performance 
Measure Identifier

Maximum Fee 
Date

Minimum Fee 
Date 

(if applicable)

Objective Completion Criteria Cumulative Total 
Base Period Base 

Fee

Cumulative Total 
Recovery Fee

Cumulative Total 
Option Period Fee

Provisional Fee 
Installment Amount

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Complete process/laboratory equipment removal from 
nine 234‐5Z building glove boxes or laboratory hoods;

Process equipment removal is size reduction as required and 
removal of glovebox/hood internal components as necessary to 
support initiation of the decontamination process to meet LLW 
criteria or to support safe size reduction and disposal as TRU 
waste.  Process equipment removal is complete for any given 
glovebox/hood when: 
o The glovebox/hood has been isolated from permanent electrical 
sources other than required safety systems (e.g., fire 
detection/suppression systems, ventilation, etc); and
o Equipment, material and waste have been removed from the 
glovebox to the extent that decontamination can be initiated.

The nine gloveboxes/hoods for this increment are: 
gloveboxes/hoods 131‐1, 131‐2, 131‐3, 152‐521, 157‐3, 157‐4, and 
HA‐22 in the 234‐5Z Building; and the room 50 column glovebox 
and room 60 column glovebox in 236‐Z Building.

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Remove a total of 41 glove boxes and/or laboratory 
hoods from 234‐5Z building; 

Removal of any given glovebox/hood is complete when:
o The glovebox/hood is isolated from all facility systems, removed 
from its originally installed location, and placed in a designated 
waste storage area outside of 234‐5Z; OR 
o The glovebox/hood is isolated from all facility systems, size 
reduced, placed in approved waste container(s), and placed in a 
designated waste storage location outside the 234‐5Z Building.
The 41 gloveboxes/hoods for this increment are: 134‐1 through 
134‐4, 135‐1 through 135‐4, 142‐1 through 142‐4, 152‐521, 153‐1 
through 153‐5, 154‐1 through 154‐3, 155‐1 through 155‐4, 156‐1 
through 156‐4, 157‐1 through 157‐4, 235‐B2, HA‐53‐BTS, HA‐53‐T, 
HA‐53‐W, and 174‐1 through 174‐4.

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Initiate PRF canyon entries and reactivation of the 
canyon crane; 

o Demonstrate the ability to complete routine canyon entries 
through completion of multiple canyon entries.
o Initiate canyon work on reactivation of the PRF canyon crane.

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Complete a combustible reduction campaign and remove 
20 roll‐off boxes of waste from PFP Complex; 

Complete a PFP‐wide campaign to reduce the combustible loading 
in facilities; dispose of 20 or more roll‐off containers of excess 
materials at ERDF.

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Remove 700 chemical items from the PFP Complex 
through recycling, disposal as waste, or redeployment and 
alternate use. 

Complete a PFP campaign to identify and disposition 700 or more 
chemical items through consumption, recycling or disposal.

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Establish controls to permit unescorted access into the 
PFP Complex for un‐cleared personnel and eliminate 
requirements for security clearances for new hired 
personnel.

o Obtain RL approval for unescorted entry into the PFP Protected 
Area by staff assigned to the PFP Project, thus avoiding the need to 
process security clearances for the more than 300 new ARRA‐
funded positions.
o Implement the proposed controls and permit access to PFP by 
uncleared personnel assigned to the project without escort.

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • Recruit and hire/subcontract at least 85% of the 316 
additional staff planned with ARRA funds.

Complete hiring and sub‐contracting of at least 270 of the 316 
originally planned staff to support ARRA funded PFP scope.

$1,400,000.00
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Performance 
Measure Identifier

Maximum Fee 
Date

Minimum Fee 
Date 

(if applicable)

Objective Completion Criteria Cumulative Total 
Base Period Base 

Fee

Cumulative Total 
Recovery Fee

Cumulative Total 
Option Period Fee

Provisional Fee 
Installment Amount

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in installments of $47,120.42 per 
glove box/ hood for disposition of all remaining glove 
boxes and hoods in the PFP facilities (156 in 234‐5Z, 21 in 
236‐Z, 5 in 242‐Z and 9 in 2736‐ZB).  Gloveboxes may be  
removed and dispositioned prior to facility demolition, or 
may be cleaned out and decontaminated to a level that 
will support removal during facility demolition.

Disposition complete requires that the glovebox/hood be isolated 
from all facility systems, size reduced if necessary, packaged, and 
transported to CWC, ERDF or an approved off‐site treatment and 
disposal facility for treatment or disposal, or decontaminated and 
decommissioned in place to meet the criteria for removal during 
facility demolition.

$9,000,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in installments identified below 
to disposition the process and support equipment outside 
of glove boxes/hoods to the extent required to support 
demolition of the 234‐5Z Building

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $1,400,000 for ~ 7,055 ft of E4 HVAC ductwork, in 10 
installments of $140,000 for each 705 feet of ductwork;

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $750,000 for 38 filter boxes, in 10 installments of 
$75,000 for each 4 filter boxes (2 in the final installment);

$750,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $850,000 for 1037 filters, in 9 installments of $94,444.44 
for each of the 9 E‐3 & E‐4 filter rooms; 

$850,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $1,400,000 for ~5,500 feet of the 26” process vacuum 
system piping, in 10 installments of $140,000 for each 550 
feet of process vacuum piping

$1,400,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $800,000 for ~1,154 feet of transfer lines, in 10 
installments of $80,000 for each 115 feet of transfer lines;  
and

$800,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $800,000 for ~1,040 feet of multiple drain lines in the 
PFP tunnels, in 10 installments of $80,000 for each 104 
feet of drain lines. 

$800,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in 10 installments of $250,000 
for disposition of each group of 25 (initial installment) or 
19 (succeeding installments) tanks and/or racks/assemblies 
in the PRF canyon (196 total units: 122 pencil tanks, 33 
other tanks, and 41 racks/assemblies).

Pencil tank/assembly increments will be complete when 25 (first 
installment) or 19 (succeeding installments) units, consisting of 
individual tanks plus any complete racks/assemblies, are removed 
from the canyon, packaged for disposal, and transported to CWC, 
ERDF, or an approved treatment and disposal facility for treatment 
or disposal.  Disposition complete requires removal and shipment 
of TRU contaminated components out of PFP for treatment or 
disposal.  Contamination on components characterized as low 
level waste may be stabilized in place such that the component is 
prepared for disposition during demolition.  

$2,500,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in two installments of $750,000 
for completion of cleanout and decontamination of the 
PRF canyon to ready‐for‐demolition conditions:

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $750,000 for initial cleanup of the canyon floor, and  Initial cleanup of the canyon floor is complete when equipment 
and miscellaneous debris not required for canyon cleanout are 
removed from the floor, along with readily removable (by vacuum, 
sweeping, etc.) plutonium‐containing residues on the canyon floor.  

$750,000.00

Segments of systems to be dispositioned will be clearly identified 
in each work document, along with the estimated units (feet, 
filters, filter box numbers, etc) of the system to be dispositioned.  
The final increment for each system will account for any material 
differences between estimated and as‐found units requiring 
disposition.  Disposition requires that:
o LLW components must meet one of the following conditions:
o Isolated from all facility systems, removed, packaged and 
transported to CWC, ERDF or an approved treatment and disposal 
facility.
or
o Meet applicable LLW or MLLW criteria and remaining 
contamination has been stabilized or fixed in place with an 
approved method suitable for future building demolition and site 
stabilization.  
o For accessible TRU components, disposition requires that the 
item (whether lengths of piping, filter box, or other) be isolated 
from all facility systems, removed from its installed location, 
placed in approved waste container(s), and transported to CWC.
o Segments of the systems that are embedded in concrete or 
inaccessible for other reasons, and that are contaminated to a 
level that cannot be disposed at ERDF as LLW waste (i.e., TRU), will 
not be considered complete until they are removed during 
demolition and shipped out of PFP for treatment or disposal.
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Base Period Base 
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Cumulative Total 
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Provisional Fee 
Installment Amount

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $750,000 for the decontamination and application of 
fixative to achieve conditions suitable for future 
demolition of the canyon and disposal of the demolition 
debris.

Decontamination and application of fixative within the canyon 
follows process equipment removal and is the final step in 
readying the interior of the canyon for demolition.  To be 
considered complete:
o This work must achieve conditions suitable for demolition of the 
canyon
o The canyon will be characterized to the extent required to 
differentiate demolition debris that likely will need to be 
dispositioned to CWC as TRU waste versus demolition debris that 
can be disposed at ERDF as low level waste.
All waste generated during the above activities has been packaged 
and shipped out of PFP for treatment or disposal.  

$750,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in one installment of $1,000,000 
for disposition of all tanks and process equipment outside 
of glove boxes in 242‐Z Building.

Process equipment disposition is complete when all tanks and 
other process equipment outside of gloveboxes in 242‐Z are 
removed or prepared for demolition with the building.
o LLW components must meet one of the following conditions:
o Isolated from all facility systems, removed, packaged and 
transported to CWC, ERDF or an approved treatment and disposal 
facility.
or
o Meet applicable LLW or MLLW criteria and remaining 
contamination has been stabilized or fixed in place with an 
approved method suitable for future building demolition and site 
stabilization.  
o For TRU components, disposition requires that the components 
(whether lengths of piping, tanks, filter boxes, or other) be isolated 
from all facility systems, removed from their installed location, 
placed in approved waste container(s), and transported to CWC.

$1,000,000.00
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PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in four installments of $200,000 
each for decommissioning the PFP Phase 1 ancillary 
facilities to ready‐for‐demolition status:
• 15 fuel vaults (14 ISVs + 2736‐ZD); 
• 2736‐Z and 2736‐ZA; 
• 2736‐ZB; 
• ten additional minor ancillary buildings or structures

Phase 1 facilities are non‐process facilities which can be readied 
for demolition earlier than process facilities such as 234‐5Z, are 
not needed to support preparing the process facilities for 
demolition, and which can be removed to make room for phase 2 
demolition and waste staging.  To be declared ready‐for‐
demolition, Phase 1 ancillary facilities will be:
o Deactivated and declared out of service/inactive for any future 
use at PFP
o Certified as “Cold & Dark” under the CHPRC C&D program, as 
documented in PRC‐PRO‐DD‐40013, “Electrical and Mechanical 
Isolation of Facilities to Support D&D”
o Stored radioactive and hazardous materials removed to the 
degree required to meet waste acceptance criteria for the 
remaining demolition debris and shipped outside PFP for 
treatment or disposal
o Residual contamination removed or fixed to meet demolition 
and waste acceptance criteria for Low Level Waste or Mixed Low 
Level Waste
o Accepted by the CHPRC D&D organization as ready for 
demolition
The ten additional facilities may include any numbered structure 
identified on the building list for Phase 1 disposition, other than 
the 15 fuel vaults, 2736‐Z, 2736‐ZA, 2736‐ZB, and 2778‐Z.

$800,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in two installments of $300,000 
each for decommissioning the 243‐Z and 291‐Z/291‐Z001 
stack process support facilities to ready‐for‐demolition 
status 

To be declared ready‐for‐demolition, buildings will be:
o Deactivated and declared out of service/inactive for any future 
use
o Certified as “Cold & Dark” under the CHPRC C&D program
o Stored radioactive and hazardous materials removed and 
shipped outside of PFP for treatment or disposal
o Residual contamination and hazardous materials removed or 
fixed to the degree required to meet waste acceptance criteria for 
the demolition debris
o Accepted by the CHPRC D&D organization as ready for 
demolition

$600,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in installments identified below 
to decommission the PFP process facilities (234‐5Z, 236‐Z, 
242‐Z) and the remaining (phase 2) ancillary facilities and 
yard area structures to ready‐for‐demolition status: 
• $1,500,000 for 234‐5Z building; 
• $900,000 for 236‐Z building; 
• $300,000 for 242‐Z Building; 
• $300,000 for all remaining ancillary facilities and yard 
area structures

To be declared ready‐for‐demolition, buildings will be:
o Deactivated and declared out of service/inactive for any future 
use
o Certified as “Cold & Dark” under the CHPRC C&D program, with 
the exception of utilities approved by the CHPRC D&D organization 
to remain functional in support of demolition (sources of water, 
temporary power, area lighting, etc.)
o Stored radioactive and hazardous materials removed and 
shipped outside PFP for treatment or disposal
o Residual contamination and hazardous materials removed or 
fixed to the degree required to meet waste acceptance criteria for 
the demolition debris
o Accepted by the CHPRC D&D organization as ready for 
demolition.

$3,000,000.00
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PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in installments identified below 
to demolish the PFP Phase 1 ancillary facilities and ship the 
demolition debris out of PFP for treatment or disposal: 
• $1,000,000 for the 2736‐Z/ZB/ZC vault complex
• $1,000,000 for the 2701‐ZA/ZC/ZD/ZE and 2705‐Z access 
control complex
• $875,000 for the 14 ISV fuel vaults and 2736‐ZD 
• $900,000 for the remaining phase 1 facilities and 
structures

Completion of demolition for individual buildings or structures 
requires that:
o All portions of the above‐grade structure be demolished, and all 
demolition debris removed from the PFP site, OR
o The buildings or structures are removed from the PFP site for 
reuse or storage at another location.

$3,775,000.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 Provisional Fee is payable in installments identified below 
to demolish the remaining PFP facilities and structures to 
slab‐on‐grade, ship the demolition debris out of PFP for 
treatment or disposal, stabilize the PFP site and complete 
turnover for surveillance and maintenance: 

$0.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016
• $1,500,000 for the 236‐Z building
• $1,500,000 for the above‐grade portions of 291‐Z and 
the 291‐Z‐001 stack
• $3,582,421 for the 234‐5Z building

Completion of demolition for individual buildings or structures 
requires that:
o All portions of the above‐grade structure be demolished  per the 
end point criteria document, and all demolition debris removed 
from the PFP site

$8,082,421.00

PM‐11‐02.1a 
(provisional 
installment)

9/30/2013 9/30/2016 • $1,500,000 for all remaining buildings Completion of demolition for individual buildings or structures 
requires that:
o One of the following conditions is achieved:
o All portions of the above‐grade structure be demolished  per the 
end point criteria document, and all demolition debris removed 
from the PFP site, 
or 
o Buildings or structures are removed from the PFP site for reuse 
or storage at another location.

$1,500,000.00

RL‐11 Sub Total $51,947,001.00 $9,000,000.00 $0.00 $47,557,421.00
PM‐12‐01.1 9/30/2009 N/A Disposition of the KE Reactor Basin and associated 

structures and waste sites.
$400,000 may be earned as Incremental Fee upon completion of 
all objectives contained in Performance Objective 1 on or before 
September 30, 2009.  

$400,000.00 $0.00

PM‐12‐01.1a 9/30/2009 N/A Completion of removal of the KE Basin substructure and 
stabilize the soil beneath the basin to allow the start of soil 
remediation.

• KE Basin substructure and below basin systems removal are 
completed
• Soil exposed during Basin removal is stabilized to allow safe soil 
remediation.

$400,000.00 $0.00

PM‐12‐01.1b 9/15/2009 N/A Complete removal and disposal of Ion Exchange Column 
(IXC) and Sand Filter monoliths in Environmental 
Restoration Disposal Facility (ERDF) or an appropriate 
waste disposal facility.

• IXC and Sand Filter monoliths have been properly packaged and 
disposed of in ERDF or an appropriate waste disposal facility.

$75,000.00 $0.00

PM‐12‐01.1c 9/30/2009 N/A Complete disposal of all KE Basin substructure rubble and 
soil removed during KE basin excavation. 

• Dispose of all KE Basin substructure rubble and soil generated 
from KE basin substructure demolition activities in ERDF or an 
appropriate waste disposal site.
• All concrete pads exposed by the removal of the KE Basin 
superstructure are removed and disposed of in ERDF or an 
appropriate waste disposal site.

$50,000.00 $0.00

PM‐12‐01.1d 9/25/2009 N/A Complete Disposal of all 100 K Area Hose‐In‐Hose lines and 
pump stations, outside of the 100 K West Reactor Basin, at 
ERDF or an appropriate waste disposal site.

• Dispose of all 100 K Area Hose‐In‐Hose lines and pump stations 
at ERDF or an appropriate waste disposal site.

$27,956.24 $0.00

RL‐12 Sub Total $952,956.24 $0.00 $0.00 $0.00
PM‐13‐01.1 9/30/2009 Waste Treatment and Disposal
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PM‐13‐01.1a (1st 
increment)

9/30/2009 N/A Treat and package 1200 m3 of CH‐LLW/MLLW as required 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00

PM‐13‐01.1a (2nd 
increment)

9/30/2009 N/A Treat and package 1200 m3 of CH‐LLW/MLLW as required 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00

PM‐13‐01.1a (3rd 
increment)

9/30/2009 N/A Treat and package 1200 m3 of CH‐LLW/MLLW as required 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00

PM‐13‐01.1a (4th 
increment)

9/30/2009 N/A Treat and package 1200 m3 of CH‐LLW/MLLW as required 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00

PM‐13‐01.1a (5th 
increment)

9/30/2009 N/A Treat and package 1200 m3 of CH‐LLW/MLLW as required 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00

PM‐13‐01.1a (6th 
increment)

9/30/2009 N/A Treat and package 1200 m3 of CH‐LLW/MLLW as required 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00

PM‐13‐01.1b (1st 
increment)

9/30/2009 N/A Complete the following on 470 m3 CH‐TRU/M waste:
(1) Certify and/or repackage to meet certification 
requirements CH‐TRU/M waste for disposal at WIPP prior 
to closeout of the RL certification program;r 
(2) Repackage and/or package CH‐TRU/M waste such that 
meets the requirements of HNF‐EP‐0063, Hanford Site 
Solid Waste Acceptance Criteria;
(3) Characterize CH‐TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00

PM‐13‐01.1b (2nd 
increment)

9/30/2009 N/A Complete the following on 470 m3 CH‐TRU/M waste:
(1) Certify and/or repackage to meet certification 
requirements CH‐TRU/M waste for disposal at WIPP prior 
to closeout of the RL certification program;r 
(2) Repackage and/or package CH‐TRU/M waste such that 
meets the requirements of HNF‐EP‐0063, Hanford Site 
Solid Waste Acceptance Criteria;
(3) Characterize CH‐TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00

• Document in a verifiable manner the compliant disposal of M‐91‐
42 MLLW, and/or legacy backlog LLW in the 218‐W‐5 Burial 
Ground storage area.
• Disposal volumes are based on the pre‐treated volume of the 
waste.
• One 55‐gallon drum is defined as 0.208 m3.
• The volume of one 55‐gallon drum in an 85‐gallon Overpack 
from retrieved waste is defined as 0.208 m3.
• One 85‐gallon drum is defined as 0.322 m3.
• One standard waste box is defined as 1.8 m3.
• Naval reactor compartments do not count toward this objective.
• MLLW/LLW dispositioned at point of generation shall count 
toward this performance objective.

$250,000.00 in fee may be earned as Incremental Fee upon 
completion of certification, and/or repackage/package per HNF‐EP‐
0063, and/or characterization of CH‐TRU/M waste ready to ship to 
Idaho for each of four increments of 100 m3 each for a total 400 
m3 on or before September 30, 2009.  

$500,000.00 in fee may be earned as Incremental Fee upon 
completion of repackage/package of Prohibited Item candidate CH‐
TRUM waste per HNF‐EP‐0063, for one increment of 70 m3 on or 
before September 30, 2009.  

• Certify and/or repackage CH TRU/M for disposal at WIPP;
and/or
Repackage and/or package CH‐TRU/M waste consistent with HNF‐
EP‐0063, Hanford Site solid Waste Acceptance Criteria;
and/or
Document characterization of CH‐TRU/M waste ready to ship to 
Idaho.
• Only RL‐013 retrieved/generated waste will apply toward this 
objective.
• M‐91‐42 TRU/M waste and M‐91‐44 CH‐TRU/M waste counts 
toward this performance incentive.
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PM‐13‐01.1b (3rd 
increment)

9/30/2009 N/A Complete the following on 470 m3 CH‐TRU/M waste:
(1) Certify and/or repackage to meet certification 
requirements CH‐TRU/M waste for disposal at WIPP prior 
to closeout of the RL certification program;r 
(2) Repackage and/or package CH‐TRU/M waste such that 
meets the requirements of HNF‐EP‐0063, Hanford Site 
Solid Waste Acceptance Criteria;
(3) Characterize CH‐TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00

PM‐13‐01.1b (4th 
increment)

9/30/2009 N/A Complete the following on 470 m3 CH‐TRU/M waste:
(1) Certify and/or repackage to meet certification 
requirements CH‐TRU/M waste for disposal at WIPP prior 
to closeout of the RL certification program;r 
(2) Repackage and/or package CH‐TRU/M waste such that 
meets the requirements of HNF‐EP‐0063, Hanford Site 
Solid Waste Acceptance Criteria;
(3) Characterize CH‐TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00

PM‐13‐01.1b  
(prohibited item)

9/30/2009 N/A Complete the following on 470 m3 CH‐TRU/M waste:
(1) Certify and/or repackage to meet certification 
requirements CH‐TRU/M waste for disposal at WIPP prior 
to closeout of the RL certification program;r 
(2) Repackage and/or package CH‐TRU/M waste such that 
meets the requirements of HNF‐EP‐0063, Hanford Site 
Solid Waste Acceptance Criteria;
(3) Characterize CH‐TRU/M waste ready to ship to Idaho.

$500,000.00 $0.00

PM‐13‐02.1 Remote‐handled and Large Container LLW/MLLW 
Disposition (M‐91‐43)

PM‐13‐02.1a (1st 
increment)

9/30/2009 N/A Treat and package 270 m3 of M‐91‐43 waste as necessary 
to comply with applicable waste acceptance criteria for 
disposal.  Dispose 270 m3 of M‐91‐43 waste.

$162,500.00 $0.00

PM‐13‐02.1b (2nd 
increment)

9/30/2009 N/A Treat and package 270 m3 of M‐91‐43 waste as necessary 
to comply with applicable waste acceptance criteria for 
disposal.

$162,500.00 $0.00

PM‐13‐03.1 Reduce the threat of release to the environment of 
suspect TRU waste per TPA Milestone M‐91‐40

p
• For purposes of this performance measure, retrieved volume is 
the original volume retrieved from the stack and does not include 
additional volume from repackaging and/or treatment.
• The volume of one 55‐gallon drum in an 85‐gallon overpack is 
defined as 0.208 m3.
• One 85‐gallon drum is defined as 0.322 m3.
• One standard waste box is defined as 1.8 m3. 
• “Prohibited Item” is a term used to differentiate waste drums 
requiring additional steps (i.e.: disposition of liquids, aerosols, 
sealed containers >4 liters) over direct transfer, or a layer of 
confinement reduction, repackage/package to meet HNF‐EP‐0063 
in accordance with the WIPP Waste Acceptance Criteria. 
• Maximum of 1050 drums of CH TRU/M waste ready to ship to 
Idaho counts toward this objective.

• Document in a verifiable manner the compliant disposal of M‐91‐
43 waste.
• Waste shipped offsite for treatment prior to October 1, 2008, 
does not count towards this performance incentive.
• Disposal volumes are based on the pre‐treated volume of the 
waste.
• The volume of the 55‐gallon drum in an 85‐gallon overpack is 
d fi d 0 208 3
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PM‐13‐03.1a 9/30/2009 N/A Retrieve 250 m3 toward completion of TPA milestone M‐
91‐40 for retrieval of suspect TRU waste.

• Retrieve suspect TRU waste from those locations as defined in 
the Hanford Federal Facility Agreement and Consent Order M‐91 
milestone series (Settlement Agreement).  Document this suspect 
TRU waste retrieval in a verifiable manner and provide evidence 
that waste resulting from each increment of original retrieved 
volume has been transferred to a treatment, storage, and/or 
disposal facility.
• Retrieval is defined as removing the drums or boxes from the 
stack, making a determination as to TRU waste or non‐TRU waste, 
performing designation, transportation to a TSD or other 
compliant disposal facility, and acceptance at that TSD facility.  For 
purposes of completing this Performance Incentive, TRU waste 
and TRUM (TRU Mixed) waste are considered synonymous.
• For purposes of this Performance Measure, retrieved volume is 
the original volume retrieved from the stack and does not include 
additional volume from overpacking, repacking and/or treatment.
• One 55‐gallon drum is defined as 0.208 m3
• One 85‐gallon drum is defined as 0.322 m3
• One standard waste box is defined as 1.8 m3

$1,000,000.00 $0.00

PM‐13‐04.1 Waste Treatment and Disposal
PM‐13‐04.1a (1st 
inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact‐
handled low‐level waste and mixed low‐level waste.  

$0.00 $310,000.00

PM‐13‐04.1a (2nd 
inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact‐
handled low‐level waste and mixed low‐level waste.  

$0.00 $310,000.00

PM‐13‐04.1a (3rd 
inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact‐
handled low‐level waste and mixed low‐level waste.  

$0.00 $310,000.00

PM‐13‐04.1a (4th 
inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact‐
handled low‐level waste and mixed low‐level waste.  

$0.00 $310,000.00

PM‐13‐04.1a (5th 
inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact‐
handled low‐level waste and mixed low‐level waste.  

$0.00 $310,000.00

PM‐13‐04.1a (6th 
inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact‐
handled low‐level waste and mixed low‐level waste.  

$0.00 $310,000.00

PM‐13‐04.1b (1st 
inc)

9/30/2011 N/A Treat and dispose of 370 m3 of remote‐handled low‐
level/mixed low‐level waste, and/or large‐container low‐
level/mixed low‐level waste. (100 m3 inc)

$0.00 $100,000.00

PM‐13‐04.1b (2nd 
inc)

9/30/2011 N/A Treat and dispose of 370 m3 of remote‐handled low‐
level/mixed low‐level waste, and/or large‐container low‐
level/mixed low‐level waste. (100 m3 inc)

$0.00 $100,000.00

PM‐13‐04.1b (Add'l 
inc)

9/30/2011 N/A Treat and dispose of 370 m3 of remote‐handled low‐
level/mixed low‐level waste, and/or large‐container low‐
level/mixed low‐level waste. (add'l 70 m3 inc)

$0.00 $100,000.00

• Document in a verifiable manner the compliant disposal of M‐91‐
42 mixed low‐level waste.
• Document in a verifiable manner the compliant disposal of 
contact‐handled low‐level waste in small containers.
• Small container is as defined in Tri‐Party Agreement Milestone M‐
91‐00 for mixed low‐level waste.
• Disposal volume is based on the pretreatment volume of the 
waste.
• One 55‐gallon drum is defined as 0.208 m3.
• One 85‐gallon drum is defined as 0.322 m3.
• One standard waste box is defined as 1.8 m3.
• Waste from the U. S. Navy does not count towards this 
performance objective
• MLLW/LLW dispositioned at point of generation shall count 
toward this performance objective.
• Approved exceptions to the DOE M 435.1‐1, Radioactive Waste 
Management Manual, one‐year storage clock (documented in the 
RL’s DOE 435.1 Implementation Plan [DOE‐RL‐200‐25]) do not 
affect the contractor’s ability to earn fee toward this incentive
• Document in a verifiable manner the compliant disposal of M‐91‐
43 large container contact‐handled mixed low‐level waste, and 
remote‐handled mixed low‐level waste.
• Document in a verifiable manner the compliant disposal of 
remote‐handled low‐level waste and low‐level waste in large 
containers.
• Large container is as defined in Tri‐Party Agreement Milestone M‐
91‐00 for mixed low‐level waste.
• Disposal volume is based on the pretreatment volume of the 
waste.
• One 55‐gallon drum is defined as 0.208 m3.
• One 85‐gallon drum is defined as 0.322 m3.
O St d d W t B (SWB) i d fi d 1 8 3
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PM‐13‐04.1c (1st 
inc)

9/30/2012 N/A Treat and dispose of contact‐handled, small container 
mixed low‐level and low‐level waste.  For waste generated 
after June 30, 2009, dispose waste in accordance with the 
requirements of DOE M 435.1‐1, Radioactive Waste 
Management Manual. (FY‐12)

$50,000.00 $0.00

PM‐13‐04.1c (2nd 
inc)

9/30/2013 N/A Treat and dispose of contact‐handled, small container 
mixed low‐level and low‐level waste.  For waste generated 
after June 30, 2009, dispose waste in accordance with the 
requirements of DOE M 435.1‐1, Radioactive Waste 
Management Manual. (FY‐13)

$50,000.00 $0.00

PM‐13‐04.1d (1st 
inc)

9/30/2012 N/A Treat and dispose of remote‐handled mixed/low‐level 
waste and large‐container and mixed/low‐level waste.  For 
waste generated after June 30, 2009, dispose waste in 
accordance with the requirements of DOE M 435.1‐1, 
Radioactive Waste Management Manual (FY‐12)

$50,000.00 $0.00

PM‐13‐04.1d (2nd 
inc)

9/30/2013 N/A Treat and dispose of remote‐handled mixed/low‐level 
waste and large‐container and mixed/low‐level waste.  For 
waste generated after June 30, 2009, dispose waste in 
accordance with the requirements of DOE M 435.1‐1, 
Radioactive Waste Management Manual (FY‐13)

$50,000.00 $0.00

PM‐13‐05.1 Reduce the threat of release to the environment of 
suspect TRU waste

PM‐13‐05.1a (1st 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐40.  

$0.00 $535,000.00

PM‐13‐05.1a (2nd 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐41

$0.00 $535,000.00

PM‐13‐05.1a (3rd 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐42

$0.00 $535,000.00

PM‐13‐05.1a (4th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐43

$0.00 $535,000.00

PM‐13‐05.1a (5th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐44

$0.00 $535,000.00

PM‐13‐05.1a (6th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐45

$0.00 $535,000.00

PM‐13‐05.1a (7th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐46

$0.00 $535,000.00

PM‐13‐05.1a (8th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐47

$0.00 $535,000.00

PM‐13‐05.1a (9th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐48

$0.00 $535,000.00

• Maintain capability for waste disposal in accordance with the 
requirements of DOE M 435.1‐1, Radioactive Waste Management 
Manual.
• Document in a verifiable manner the compliant disposal of 
waste.
• Small‐container is defined by Tri‐Party Agreement Milestone M‐
91‐00.
• Disposal volume is based on the pretreatment volume of the 
waste.
• One 55‐gallon drum is defined as 0.208 m3.
• Waste that is the subject Performance Measure RL‐0013‐04, 
Performance Objective 1a does not count toward this Performance 
Objective• Maintain capability for waste disposal in accordance with the 
requirements of DOE M 435.1‐1, Radioactive Waste Management 
Manual.
• Document in a verifiable manner the compliant disposal of 
waste.
• Large‐container is defined by Tri‐Party Agreement Milestone M‐
91‐00.
• Disposal volume is based on the pretreatment volume of the 
waste.
• One 55‐gallon drum is defined as 0.208 m3.
• Waste that is the subject 370 m3 ARRA performance objective 
does not count toward this objective.
• Waste from the U S Navy does not count towards this

$535,000.00 in fee may be earned as Incremental Fee upon 
completion of retrieval of each of up to ten increments of suspect 
TRU at 250 m3 for a total of 2500 m3 on or before September 30, 
2011.

$250,000.00 in fee may be earned as Incremental Fee upon 
completion of repackaging/packaging of CH‐TRU/M using Point of 
Generation Packaging technology into standard waste boxes per 
HNF‐EP‐0063, Hanford Solid Waste Acceptance Criteria, that is 
eligible for certification by the Central Characterization Project for 
one increment of 50 m3 on or before July 31, 2011.  

$200,000.00 in fee may be earned as Incremental Fee for each of 
an additional three increments of 50 m3 of CH‐TRU/M 
repackaged/packaged using Point of Generation Packaging 
technology into standard waste boxes per HNF‐EP‐0063, Hanford 
Solid Waste Acceptance Criteria, which is eligible for certification 
by the Central Characterization Project on or before September 30, 
2011.

• The transuranic waste fraction of the retrievably‐stored waste is 
shipped to a permitted and compliant treatment, storage, and 
disposal facility or placed in interim storage pending future 
process at the burial ground.
• Certifiable waste is waste that meets the requirements of HNF‐
EP‐0063, Hanford Site Solid Waste Acceptance Criteria, and can be 
certified by the Central Characterization Project.
• The mixed low‐level waste fraction of the retrievably‐stored 
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PM‐13‐05.1a (10th 
inc)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐49

$0.00 $535,000.00

PM‐13‐05.1a (first 
inc)

7/31/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐49 (point of generation 
technology)

$0.00 $250,000.00

PM‐13‐05.1a (add'l 
50m3)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐49

$0.00 $200,000.00

PM‐13‐05.1a (add'l 
50m3)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐49

$0.00 $200,000.00

PM‐13‐05.1a (add'l 
50m3)

9/30/2011 N/A Retrieve 2500 m3 of contact‐handled retrievably‐stored 
suspect TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐49

$0.00 $200,000.00

PM‐13‐05.1b 9/30/2011 N/A Retrieve 70 m3 of suspect remote‐handled retrievably‐
stored TRU waste toward completion of Tri‐Party 
Agreement Milestone M‐91‐41.

• The transuranic waste fraction of the retrievably‐stored waste is 
shipped to a permitted and compliant treatment, storage, and 
disposal facility or placed in interim storage pending future 
process at the burial ground.
• Certifiable waste is waste that meets the requirements of HNF‐
EP‐0063, Hanford Site Solid Waste Acceptance Criteria, and can be 
certified by Central Characterization Project.
• Retrieval volume is based on the pre‐retrieval volume and RH 
status of the container as documented in SWITs or if the TPA 
milestone is verified as complete.  
• The volume of a 55‐gallon drum in an 85‐gallon overpack is 
defined as 0.208 m3.
• One 55‐gallon drum is defined as 0.208 m3.
• One 85‐gallon drum is defined as 0.322 m3.
Only RL‐013 retrieved waste will apply toward this objective.

$0.00 $50,000.00

PM‐13‐05.1c Within the Low Level Burial Grounds, package/repackage 
retrieved non‐caisson contact‐handled TRU wast into 
standard waste boxes.

PM‐13‐05.1c.1 (first 
inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  First increment of 250 m3 for a total 
of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 
(second inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Second increment of 250 m3 for a 
total of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 (third 
inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Third increment of 250 m3 for a total 
of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 
(fourth inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Fourth increment of 250 m3 for a 
total of 2,000 m3.

$250,000.00 $0.00

• The transuranic waste fraction of the retrievably‐stored waste is 
shipped to a permitted and compliant treatment, storage, and 
disposal facility or placed in interim storage pending future 
processing at the burial ground.
• The mixed low‐level waste fraction of the retrievably‐stored 
waste is shipped to a treatment or disposal facility.
• Retrieval volume is based on the pre‐retrieval volume of the 
container.  
• The volume of a 55‐gallon drum in an 85‐gallon overpack is 
defined as 0.208 m3.
• One 55‐gallon drum is defined as 0.208 m3.
• Only WBS 013 waste containers retrieved since October 1, 2009, 
will apply toward this objective. 
• One SWB is defined as 1.8 m3.

waste is considered retrieved when it is shipped to a treatment 
facility.
• Retrieval volume is based on the pre‐retrieval volume of the 
container.  
• The volume of a 55‐gallon drum in an 85‐gallon overpack is 
defined as 0.208 m3.
• One 55‐gallon drum is defined as 0.208 m3.
• One 85‐gallon drum is defined as 0.322 m3.
• Using Point of Generation Packaging technology, 
repackage/package contact‐ handled transuranic waste from the 
trenches into standard waste boxes that is eligible for certification 
by the Central Characterization Project consistent with HNF‐EP‐
0063, Hanford Site Solid Waste Acceptance Criteria.
• Only RL‐013 retrieved waste will apply toward this objective. 
• One SWB is defined as 1.8 m3.
For the purpose of this performance measure, the measured 
volume is the retrieved volume
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PM‐13‐05.1c.1 (fifth 
inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Fifth increment of 250 m3 for a total 
of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 (sixth 
inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Sixth increment of 250 m3 for a total 
of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 
(seventh inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Seventh increment of 250 m3 for a 
total of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 
(eighth inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Eighth increment of 250 m3 for a 
total of 2,000 m3.

$250,000.00 $0.00

PM‐13‐05.1c.1 
(ninth inc)

9/30/2012 N/A Complete retrieval of non‐caisson retrievably‐stored waste 
(as defined in Tri‐Party Agreement Milestones M‐91‐00, M‐
91‐40 and M‐91‐41).  Retrieval of all non‐caisson 
retrievably‐stored waste (as defined in Tri‐Party 
Agreement Milestones M‐91‐00, M‐91‐40 and M‐91‐41).

$500,000.00 $0.00

PM‐13‐05.1c.2 (first 
inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  First increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 
(second inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Second increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 (third 
inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Third increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 
(fourth inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Fourth increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

• Waste packaged/repackaged and counted towards completion of 
this Performance Objective does not count towards completion of 
any other package/repackage Performance Measure/Performance 
Objective.
• The transuranic waste fraction of the retrievably‐stored waste is 
shipped to a permitted and compliant treatment, storage, and 
disposal facility or placed in interim storage pending future 
processing at the burial ground.
• The mixed low‐level waste fraction of the retrievably‐stored 
waste is shipped to a treatment or disposal facility.
• Retrieval volume is based on the pre‐retrieval volume of the 
container.  
• The volume of a 55‐gallon drum in an 85‐gallon overpack is 
defined as 0.208 m3.
• One 55‐gallon drum is defined as 0.208 m3.
• Repackage/package contact‐handled transuranic waste into 
standard waste boxes for certification by the Central 
Characterization Project consistent with HNF‐EP‐0063, Hanford 
Site Solid Waste Acceptance Criteria.
• Only WBS 013 waste containers retrieved since October 1, 2009, 
will apply toward this objective. 
• Document in a verifiable manner the completion of 
repackaging/packaging into standard waste boxes for the 
remaining CH TRU waste from the trenches.
• One SWB is defined as 1.8 m3.
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PM‐13‐05.1c.2 (fifth 
inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Fifth increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 (sixth 
inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Sixth increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 
(seventh inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Seventh increment of 
100 m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 
(eighth inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Eighth increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c. (ninth 
inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Ninth increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1c.2 
(tenth inc)

9/30/2012 N/A Package/repackage retrieved non‐caisson contact‐handled 
TRU waste into standard waste boxes such that it meets 
the requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria and is eligible for certification by the 
Central Characterization Project.  Tenth increment of 100 
m3 for a total of 1000 m3.

$150,000.00 $0.00

PM‐13‐05.1d (1st 
Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote‐handled retrievably‐
stored waste (as defined in Tri‐Party Agreement 
Milestones M‐91‐00 and M‐91‐41).  First Caisson.

$500,000.00 $0.00

PM‐13‐05.1d (2nd 
Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote‐handled retrievably‐
stored waste (as defined in Tri‐Party Agreement 
Milestones M‐91‐00 and M‐91‐41).  Second Caisson.

$500,000.00 $0.00

• The waste is placed in an approved interim storage location 
pending future processing. 
• The caissons will be empty of all waste containers and debris.
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PM‐13‐05.1d (3rd 
Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote‐handled retrievably‐
stored waste (as defined in Tri‐Party Agreement 
Milestones M‐91‐00 and M‐91‐41).  Third Caisson.

$500,000.00 $0.00

PM‐13‐05.1d (4th 
Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote‐handled retrievably‐
stored waste (as defined in Tri‐Party Agreement 
Milestones M‐91‐00 and M‐91‐41).  Fourth Caisson.

$500,000.00 $0.00

PM‐13‐06.1 Complete repackaging of Transuranic Waste.
PM‐13‐06.1a (1st 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (2nd 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (3rd 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (4th 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (5th 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (6th 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (7th 
110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $540,000.00

PM‐13‐06.1a (8th 
90m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $1,000,000.00

PM‐13‐06.1a 
(initiate lg container 
inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $175,000.00

PM‐13‐06.1a 
(complete 25M3 or 
larger container inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact‐handled 
transuranic waste drums, currently located in above 
ground storage, in a condition acceptable for Central 
Characterization Project certification.

$0.00 $225,000.00

$540,000.00 in fee may be earned as Incremental Fee upon 
completion of repackage/package per HNF‐EP‐0063, for each of 
the first seven increments of 110 m3 for a total of 770 m3 on or 
before September 30, 2011.  
$1,000,000.00 in fee may be earned as Incremental Fee upon 
completion of repackage/package of a final (eighth) increment of 
90 m3 for a total of 860 m3 on or before September 30, 2011.  
$175,000.00 in fee may be earned as Incremental Fee upon 
initiation of large‐container transuranic waste (as defined in Tri‐
Party Agreement Milestone M‐91‐00 and M‐91‐44) processing by 
September 30, 2011.
$225,000.00 in fee may be earned as Incremental Fee upon 
completion of processing a container that is 25 m3 or larger by 
September 30, 2011.

• Repackage/package contact‐handled transuranic waste such that 
it is eligible for certification by the Central Characterization Project 
consistent with HNF‐EP‐0063, Hanford Site Solid Waste 
Acceptance Criteria.
• Volumes of TRU waste in additional 85‐gal over‐packed drums 
prepared for shipment to the Advanced Mixed Waste Treatment 
Project (AMWTP) in Idaho, above the 1034 currently available, will 
be eligible.  Obtain DOE concurrence for planned shipment and 
receipt at AMWTP, and demonstrate compliance with TRUPACT II 
and AMWTP requirements.
• Only RL‐013 retrieved/generated/backlog waste will apply 
toward this Performance Objective.  Waste repackaged during the 
training of ARRA staff is included in this performance objective.
• The volume of one 55‐gallon drum in an 85‐gallon overpack is 
defined as 0.208 m3. 
• One 55‐gallon drum is defined as 0.208 m3. 
• One 85‐gallon drum is defined as 0.322 m3. 
• One Standard Waste box (SWB) is defined as 1.8 m3.
• Processing is considered initiated when a container greater than 
1.8 m3 (containers larger than an SWB) and its contents have been 
1) treated and disposed (mixed low‐level waste fraction) and/or 2) 
placed in a certifiable waste form (transuranic waste fraction).  
• Certifiable waste is waste that meets the requirements of HNF‐
EP‐0063, Hanford Site Solid Waste Acceptance Criteria, and is 
eligible for certification by Central Characterization Project.
• For the purpose of this performance measure, processed volume 
i h i i l i l id ifi d i SWITS
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PM‐13‐06.1b 9/30/2013 N/A Package/repackage remaining contact‐handled TRU waste 
drums and standard waste boxes such that it meets the 
requirements of HNF‐EP‐0063, Hanford Solid Waste 
Acceptance Criteria, and is eligible for certification by the 
Central Characterization Project.

• Waste packaged/repackaged and counted towards completion of 
this Performance Objective does not count towards completion of 
any other package/repackage Performance Measure/Performance 
Objective.
• Only waste containers containing waste created under WBS 013 
or legacy waste managed under WBS 013 is eligible for application 
against this Performance Objective.
• Repackaged/packaged contact‐handled transuranic waste must 
be eligible for certification by the Central Characterization Project 
consistent with HNF‐EP‐0063, Hanford Site Solid Waste 
Acceptance Criteria.
• All rework for packaged/repackaged waste that fails to be 
certified by the Central Characterization Project prior to July 31, 
2013 must be complete and the packaged/repackaged waste must 
be eligible for certification by the Central Characterization Project 
consistent with HNF‐EP‐0063, Hanford Site Solid Waste 
Acceptance Criteria.
• For the purposes of this performance measure, retrieved volume 
is the original volume retrieved and does not include additional 
volume from repackaging and/or treatment.
• Document in a verifiable manner the completion of repackaging 
of the remaining CH TRU waste in above ground storage. 
• Waste found to be RH‐TRU during processing does not count 
toward this incentive.
• One 55‐gallon drum is defined as 0.208 m3. 
• One SWB is defined as 1.8 m3.

$1,971,891.80 $0.00

PM‐13‐07.1 Complete preparation activities for the installation of 
High Energy Real Time Radiography (RTR) unit

PM‐13‐07.1b 9/30/2011 N/A Provide certifiable waste and complete loading/shipping 
activities in support of the first shipment of contact‐
handled TRU waste to the Waste Isolation Pilot Plant 
(WIPP) in accordance with the DOE National TRU 
Acceleration Plan

• Provide at least 42 drums (8m3) certified under the Hanford TRU 
Program to the Central Characterization Project (CCP) for the first 
shipment of TRU waste to WIPP in accordance with the DOE 
National TRU Acceleration Plan.
• Document in a verifiable manner the 42 drums (8m3) are 
certified for shipment to WIPP (WIPP Waste Information Systems 
WWIS or equivalent WIPP data system as approved by CBFO).
• Waste shipped to WIPP prior to October 1, 2008, does not count 
towards this Performance Objective.
• Document the completion of required contractor management 
assessment activities to support shipment as necessary.
• Provide support for loading and shipping activities in support of 
the CCP mobile loading crew for the first shipment of CH TRU 
waste to WIPP in accordance with the DOE National TRU 
Acceleration Plan.
• A shipment is complete once the Contractor has provided 
certifiable waste and supported loading/shipping activities as 
required to ensure the shipment is deemed shippable to WIPP.
• One 55‐gallon drum is defined as 0.208 m3

$0.00 $50,000.00
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PM‐13‐07.1c (1st 
Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  
Provide support for loading and shipping activities in 
support of the CCP mobile loading crew for shipment of 
TRU waste off‐site consistent with the National TRU Waste 
Program goals.  First increment of 50 TRU waste 
shippments.

$0.00 $305,000.00

PM‐13‐07.1c (2nd 
Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  
Provide support for loading and shipping activities in 
support of the CCP mobile loading crew for shipment of 
TRU waste off‐site consistent with the National TRU Waste 
Program goals.  First increment of 50 TRU waste 
shippments.

$0.00 $305,000.00

PM‐13‐07.1c (3rd 
Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  
Provide support for loading and shipping activities in 
support of the CCP mobile loading crew for shipment of 
TRU waste off‐site consistent with the National TRU Waste 
Program goals.  First increment of 50 TRU waste 
shippments.

$0.00 $305,000.00

PM‐13‐07.1c (4th 
Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  
Provide support for loading and shipping activities in 
support of the CCP mobile loading crew for shipment of 
TRU waste off‐site consistent with the National TRU Waste 
Program goals.  First increment of 50 TRU waste 
shippments.

$0.00 $305,000.00

PM‐13‐07.1c (5th 
Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  
Provide support for loading and shipping activities in 
support of the CCP mobile loading crew for shipment of 
TRU waste off‐site consistent with the National TRU Waste 
Program goals.  First increment of 50 TRU waste 
shippments.

$0.00 $305,000.00

RL‐13 Sub Total $11,445,510.90 $15,165,000.00 $0.00 $0.00
PM‐30‐01.1 Groundwater restoration in the 100‐HR‐3 Operable Unit 

(OU) (100‐H, 100‐D, and Horn Area)
PM‐30‐01.1a Implement improved interim and final actions at the 100‐

HR‐3 Operable Unit.
PM‐30‐01.1a.3(a)  9/30/2011 N/A Expand current pump‐and‐treat operational capacity 

utilizing ex situ treatment, in situ treatment, or a 
combination of both at 100‐HR‐3 Operable Unit to be 
operational and functional at a minimum 600 gpm capacity 
(DX), or as specified in the 100‐HR‐3 Operable Unit work 
plan.

• Submit and receive DOE acceptance of a construction 
completion report.
• Submit and receive DOE acceptance of documentation verifying 
completion of Acceptance Test Procedure (as documented by the 
signed ATP package) and turnover to operations.
* DOE evaluation of acceptance will follow the submittal dates.

$0.00 $2,500,000.00

PM‐30‐01.1a.4 Complete pump‐and‐treat system resin testing.
PM‐30‐01.1a.4(a) 8/31/2009 Complete the resin testing at 100‐DR‐5 pump‐and‐treat 

system located in the 100‐HR‐3 Operable Unit.
• Submit and receive DOE acceptance of the Resin Evaluation and 
Test Report which includes a recommendation for application of 
resin in the future DX pump‐and‐treat remediation system.

$30,316.12 $0.00

• A shipment is complete once the contractor has provided 
certifiable waste and supported loading/shipping activities as 
required to ensure the shipment is deemed shippable.
• All individual TRU transportation packaging equipment (e.g., 
TRUPACT‐II, HalfPACT, or 72B containers) on a trailer have been 
sealed and a Tamper Indicating Device (TID) applied.
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PM‐30‐01.1a.4(b) 9/30/2013 N/A Complete the resin testing at any pump‐and‐treat system 
within any River Corridor Operable Unit with the exception 
100‐DR‐5 pump‐and‐treat system located in the 100 HR‐3 
Operable Unit. Complete the physical testing of the 
disposable resins and the waste determination of the 
spent resins.   Submit a report that supports DOE in the 
goal of eliminating offsite ion exchange resin regeneration 
and includes a recommendation regarding site wide resin 
usage. 

Submit and receive DOE acceptance of the Site Wide Resin 
Evaluation Report which includes a recommendation for 
application of resin in the existing and future pump‐and‐treat 
remediation systems within the River Corridor.
* DOE evaluation of acceptance will follow the submittal date.

$40,000.00 $0.00

PM‐30‐01.1c (Draft 
A RI/FS)

9/30/2013 N/A Implement Final 100‐HR‐3 OU Remedy.  Issue the RI/FS 
Report Draft A for submittal to regulators.

$200,000.00 $0.00

PM‐30‐01.1c (Rev 0 
RD/RA)

9/30/2013 N/A Implement Final 100‐HR‐3 OU Remedy.  Complete the 
RD/RA Work Plan Rev 0 .

$50,000.00 $0.00

PM‐30‐01.1c 
(complete 
construction)

9/30/2013 N/A Implement Final 100‐HR‐3 OU Remedy.  Complete 
construction of final remedy per approved RD/RA Work 
Plan 

$250,000.00 $0.00

PM‐30‐01.1c (full 
operations per final 
ROD)

9/30/2013 N/A Implement Final 100‐HR‐3 OU Remedy.  Submit 
documentation verifying deployment and start of full 
operations of the 100‐HR‐3 Operable Unit final remedial 
action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.

$500,000.00 $0.00

PM‐30‐02.1 Groundwater Restoration in the 100‐KR‐4 Operable Unit

PM‐30.02.1a Implement improved interim and final actions at the 100‐
KR‐4 Operable Unit.

PM‐30‐02.1a.1 9/30/2013 N/A Expand current pump‐and‐treat system at 100‐KR‐4 and 
maintain a minimum 900 gpm groundwater flow through 
the KR‐4 pump and treat facilities for a ten month period.

• Submit and receive DOE acceptance of documentation of 
groundwater flow rates through the KR‐4 facilities for a ten month 
period.  Documentation will be provided one month following 
completion of the ten month period.  Force majeure, 
maintenance, and facility modifications to support realignments 
and construction will not count against or reset the ten month 
period.  DOE evaluation of acceptance will follow the submittal 
date.

$500,000.00 $0.00

PM‐30‐02.1c (Draft 
A RI/FS)

9/30/2013 N/A Implement Final 100‐KR‐4 OU Remedy.  Issue the RI/FS 
Report Draft A for submittal to regulators.

$200,000.00 $0.00

PM‐30‐02.1c (Rev 0 
RD/RA)

9/30/2013 N/A Implement Final 100‐KR‐4 OU Remedy.  Complete the 
RD/RA Work Plan Rev 0 .

$50,000.00 $0.00

PM‐30‐02.1c 
(complete 
construction)

9/30/2013 N/A Implement Final 100‐KR‐4 OU Remedy.  Complete 
construction of final remedy per approved RD/RA Work 
Plan 

$250,000.00 $0.00

PM‐30‐02.1c (full 
operations per final 
ROD)

9/30/2013 N/A Implement Final 100‐KR‐4 OU Remedy.    Submit 
documentation verifying deployment and start of full 
operations of the 100‐KR‐4 Operable Unit final remedial 
action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.

$500,000.00 $0.00

PM‐30‐03.1 Groundwater Restoration in the 100‐NR‐2 Operable Unit

PM‐30‐03.1a Implement improved interim and final actions at the 100‐
NR‐2 Operable Unit

• Complete deployment of the 100‐HR‐3 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements. 
• Initiate full operations of the 100‐HR‐3 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.
• Submit and receive DOE acceptance of documentation verifying 
deployment and start of full operations of the 100‐HR‐3 Operable 
Unit final remedial action per the final Record of Decision and 
Remedial Action/Remedial Design Work Plan requirements.

• Complete deployment of the 100‐KR‐4 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements. 
• Initiate full operations of the 100‐KR‐4 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.
• Submit and receive DOE acceptance of documentation verifying 
deployment and start of full operations of the 100‐KR‐4 Operable 
Unit final remedial action per the final Record of Decision and 
Remedial Action/Remedial Design Work Plan requirements.
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PM‐30‐03.1a.2 
(initiate injection)

9/30/2013 N/A Complete expansion of the 100‐NR‐2 apatite permeable 
sequestration barrier in the vadose zone and in the aquifer 
by an additional 600 feet.  Fabricate injection skids and 
initiate injection into the wells.

$50,000.00 $0.00

PM‐30‐03.1a.2 
(injection 
completion)

9/30/2013 N/A Complete expansion of the 100‐NR‐2 apatite permeable 
sequestration barrier in the vadose zone and in the aquifer 
by an additional 600 feet.  Complete well injections.

$50,000.00 $0.00

PM‐30‐03.1a.2 
(treatment of upper 
vadose zone)

9/30/2013 N/A Complete expansion of the 100‐NR‐2 apatite permeable 
sequestration barrier in the vadose zone and in the aquifer 
by an additional 600 feet.  Complete treatment of upper 
vadose zone with selected technology.

$100,000.00 $0.00

PM‐30‐03.1a.2 
(construction 
completion report)

9/30/2013 N/A Complete expansion of the 100‐NR‐2 apatite permeable 
sequestration barrier in the vadose zone and in the aquifer 
by an additional 600 feet.  Submit a construction 
completion report.

$100,000.00 $0.00

PM‐30‐03.1b (Draft 
A RI/FS)

9/30/2013 N/A Implement Final 100‐NR‐2 Remedy.   Issue the RI/FS 
Report Draft A for submittal to regulators.

$100,000.00 $0.00

PM‐30‐03.1b (Rev 0 
RD/RA)

9/30/2013 N/A Implement Final 100‐NR‐2 Remedy.  Complete the RD/RA 
Work Plan Rev 0 .

$25,000.00 $0.00

PM‐30‐03.1b 
(complete 
construction)

9/30/2013 N/A Implement Final 100‐NR‐2 Remedy.  Complete 
construction of final remedy per approved RD/RA Work 
Plan 

$125,000.00 $0.00

PM‐30‐03.1b 
(deployment per 
final ROD)

9/30/2013 N/A Implement Final 100‐NR‐2 Remedy.  Submit 
documentation verifying deployment and start of full 
operations of the 100‐NR‐2 Operable Unit final remedial 
action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.

$250,000.00 $0.00

PM‐30‐04.1 Groundwater Restoration in the 300‐FF‐5 Operable Unit

PM‐30‐04.1b (Draft 
A RI/FS)

9/30/2013 N/A Implement Final 300‐FF‐5 Remedy.    Issue the RI/FS Report 
Draft A for submittal to regulators.

$40,000.00 $0.00

PM‐30‐04.1b (Rev 0 
RD/RA)

9/30/2013 N/A Implement Final 300‐FF‐5 Remedy.   Complete the RD/RA 
Work Plan Rev 0 .

$25,000.00 $0.00

PM‐30‐04.1b 
(complete 
construction)

9/30/2013 N/A Implement Final 300‐FF‐5 Remedy.  Complete construction 
of final remedy per approved RD/RA Work Plan 

$65,000.00 $0.00

PM‐30‐04.1b 
(deployment per 
final ROD)

9/30/2013 N/A Implement Final 300‐FF‐5 Remedy.  Submit documentation 
verifying deployment and start of full operations of the 
300‐FF‐5 Operable Unit final remedial action per the final 
Record of Decision and Remedial Action/Remedial Design 
Work Plan requirements.

$130,000.00 $0.00

PM‐30‐05.1 200‐ZP‐1 Operable Unit Implement Final Remedy
PM‐30.05.1a Construct and operate the 200 West Groundwater 

Remediation System to meet the 200‐ZP‐1 final Record of 
Decision and Remedial Design/Remedial Action Work 
Plan Requirements.

• Complete expansion of the 100‐NR‐2 apatite permeable 
sequestration barrier in the vadose zone and in the aquifer by an 
additional 600 feet.
• Submit and receive DOE acceptance of documentation verifying 
completion of the 100‐NR‐2 apatite permeable sequestration 
barrier expansion.

• Complete deployment of the 100‐NR‐2 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements. 
• Submit and receive DOE acceptance of documentation verifying 
deployment of the 100‐NR‐2 Operable Unit final remedial action 
per the final Record of Decision and Remedial Action/Remedial 
Design Work Plan requirements.

• Complete deployment of the 300‐FF‐5 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements. 
• Submit and receive DOE acceptance of documentation verifying 
deployment of the 300‐FF‐5 Operable Unit final remedial action 
per the final Record of Decision and Remedial Action/Remedial 
Design Work Plan requirements.
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PM‐30‐05.1a.1 9/30/2009 N/A Complete field work to support design development of 200 
West Groundwater Remediation System in accordance 
with the 200‐ZP‐1 final Record of Decision and Remedial 
Design/Remedial Action Work Plan Requirements.

• Submit the results of the first well hydraulic test to DOE in a field 
test report.
• The field test report is accepted by DOE as sufficient to facilitate 
design development. 

$75,000.00 $0.00

PM‐30‐05.1a.2 9/30/2009 N/A Install PW‐1 soil vapor extraction (SVE) units and initiate 
operations.

• Submit and receive DOE acceptance of a construction 
completion report.
• Submit and receive DOE acceptance of documentation verifying 
completion of Acceptance/Operational Test Procedure (or 
equivalent) and turnover to operations.

$75,000.00 $0.00

PM‐30‐05.1a.3(a) 
(90% Design)

9/30/2011 N/A Complete design, construction, and acceptance testing of 
the 200 West Groundwater Remediation System in 
accordance with the Remedial Design/Remedial Action 
Work Plan and the 200‐ZP‐1 final Record of Decision.  Issue 
the 90% design.

$0.00 $500,000.00

PM‐30‐05.1a.3(a) 
(17 Well Network)

9/30/2011 N/A Complete design, construction, and acceptance testing of 
the 200 West Groundwater Remediation System in 
accordance with the Remedial Design/Remedial Action 
Work Plan and the 200‐ZP‐1 final Record of Decision.  
Install the initial 17 well extraction and injection well 
network.

$0.00 $250,000.00

PM‐30‐05.1a.3(a) 
(Fabrication and 
Inspection of Major 
Process Equipment)

9/30/2011 N/A Complete design, construction, and acceptance testing of 
the 200 West Groundwater Remediation System in 
accordance with the Remedial Design/Remedial Action 
Work Plan and the 200‐ZP‐1 final Record of Decision.  
Complete fabrication and inspection of major process 
equipment.

$0.00 $2,000,000.00

PM‐30‐05.1a.3(a) 
(Transfer Buildings 1‐
4)

9/30/2011 N/A Complete design, construction, and acceptance testing of 
the 200 West Groundwater Remediation System in 
accordance with the Remedial Design/Remedial Action 
Work Plan and the 200‐ZP‐1 final Record of Decision.  
Complete construction of Transfer Buildings (1‐4).

$0.00 $500,000.00

PM‐30‐05.1a.3(a) 
(Radiological and Bio‐
Process Buildings)

9/30/2011 N/A Complete design, construction, and acceptance testing of 
the 200 West Groundwater Remediation System in 
accordance with the Remedial Design/Remedial Action 
Work Plan and the 200‐ZP‐1 final Record of Decision.  
Complete construction of the Radiological and Bio‐Process 
Buildings.

$0.00 $2,000,000.00

PM‐30‐05.1a.3(a) 
(Final design, 
construction and 
acceptance testing)

9/30/2011 N/A Complete design, construction, and acceptance testing of 
the 200 West Groundwater Remediation System in 
accordance with the Remedial Design/Remedial Action 
Work Plan and the 200‐ZP‐1 final Record of Decision.  
Complete final design (Issued for Construction (IFC) 
drawings), construction and construction acceptance 
testing of the 200 West Groundwater Remediation System.

$0.00 $10,110,782.72

PM‐30‐05.1a.5 9/30/2013 N/A Optimize the operation of the 200‐PW‐1 Soil Vapor 
Extraction (SVE) units.  During the first months of recent 
operations, minor adjustments have been made to 
improve the two new SVE units.  However, these units 
have not been operating at full capacity.  This performance 
incentive is designed to maximize the performance of 
these systems.   Document 20% increase over FY09.

Submit and receive DOE acceptance of a report documenting a 
20% increase over FY09 in standard cubic feet treated per year at 
each SVE unit.*

* DOE evaluation of acceptance will follow the submittal date.

$75,000.00 $0.00

• Submit and receive DOE acceptance of final design (IFC 
drawings), construction, and construction  acceptance testing of 
the 200 West Groundwater Remediation System.
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PM‐30‐05.1a.5 9/30/2013 N/A Optimize the operation of the 200‐PW‐1 Soil Vapor 
Extraction (SVE) units.  During the first months of recent 
operations, minor adjustments have been made to 
improve the two new SVE units.  However, these units 
have not been operating at full capacity.  This performance 
incentive is designed to maximize the performance of 
these systems.   Document volumetric treatment equal or 
greater than that of FY10 completion criteria.

Submit a summary report to DOE for acceptance covering FY11 
operational period documenting a volumetric treatment equal or 
greater than that of the FY 2010 completion criteria.  Facility down 
time caused by force majeure, well realignments, maintenance, 
etc. will not count against or reset the volume treated.*

* DOE evaluation of acceptance will follow the submittal date.

$75,000.00 $0.00

PM‐30‐06.1 200‐UP‐1 Operable Unit Implement Final Remedy
PM‐30‐06.1a Construct a groundwater extraction system to operate as 

a treatment system to address the 200‐UP‐1 OU final 
Record of Decision and Remedial Action/Remedial Design 
Work Plan Requirements.

PM‐30‐06.1a.2 
(Draft A RI/FS)

9/30/2013 N/A Implement final 200‐UP‐1 OU remedy.    Issue the RI/FS 
Report Draft A for submittal to regulators.

$200,000.00 $0.00

PM‐30‐06.1a.2  (Rev 
0 RD/RA)

9/30/2013 N/A Implement final 200‐UP‐1 OU remedy.  Complete the 
RD/RA Work Plan Rev 0 .

$50,000.00 $0.00

PM‐30‐06.1a.2  
(complete 
construction)

9/30/2013 N/A Implement final 200‐UP‐1 OU remedy.  Complete 
construction of final remedy per approved RD/RA Work 
Plan 

$250,000.00 $0.00

PM‐30‐06.1a.2  (full 
operations per final 
ROD)

9/30/2013 N/A Implement final 200‐UP‐1 OU remedy.    Submit 
documentation verifying deployment and start of full 
operations of the 300‐FF‐5 Operable Unit final remedial 
action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.

$500,000.00 $0.00

PM‐30‐07.1 Modutank Replacement
PM‐30‐07.1 
(Modutank #2 
construction 
completion and T/O 
to operations)

9/30/2013 N/A Develop and implement a Modutank replacement strategy 
and demonstrate its effectiveness including disposal of the 
existing Modutank #1 structure and accumulated 
sludge/sediments in the existing tank.  Submit a 
construction completion document and verify turnover to 
operations (defined as completion of ATP) for Modutank # 
2,

$75,000.00 $0.00

PM‐30‐07.1 
(Modutank #1 final 
closure)

9/30/2013 N/A Develop and implement a Modutank replacement strategy 
and demonstrate its effectiveness including disposal of the 
existing Modutank #1 structure and accumulated 
sludge/sediments in the existing tank.  Submit final closure 
documentation for Modutank # 1 including evidence of 
complete dismantlement/disposal of Modutank #1 and 
disposal of accumulated sludge/sediment. 

$50,000.00 $0.00

PM‐30‐07.1 
(Modutank #3 
construction 
completion and T/0 
to operations)

9/30/2013 N/A Develop and implement a Modutank replacement strategy 
and demonstrate its effectiveness including disposal of the 
existing Modutank #1 structure and accumulated 
sludge/sediments in the existing tank.  Submit a 
construction completion document and verify turnover to 
operations (defined as completion of ATP) for Modutank # 
3 

$75,000.00 $0.00

PM‐30‐08.1  Deep Vadose Zone Treatability

• Complete deployment of the 200‐UP‐1 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements. 
• Initiate full operations of the 200‐UP‐1 Operable Unit final 
remedial action per the final Record of Decision and Remedial 
Action/Remedial Design Work Plan requirements.
• Submit and receive DOE acceptance of documentation verifying 
deployment and start of full operations of the 200‐UP‐1 Operable 
Unit final remedial action per the final Record of Decision and 
Remedial Action/Remedial Design Work Plan requirements.

• Complete construction and turnover the Modutank replacement 
system to operations including a Modutank operations document.
• Submit and receive DOE acceptance of documentation verifying 
deployment and start of operations of the Modutank replacement 
system.
•  Complete disposal of accumulated sludge and sediments 
contained in Modutank#1.
• Complete dismantlement and disposal of Modutank # 1.
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PM‐30‐08.1 
(treatability test 
report)

9/30/2013 N/A Perform characterization activities required in the Deep 
Vadose Zone Treatability Test Plan for the Hanford Central 
Plateau (DOE/RL‐2007‐56), including completion of 
borehole drilling, soil sampling, installation/operation of 
air‐handling equipment to obtain in‐situ soil pressure 
response readings and soil gas transmissivity 
measurements.to demonstrate the viability of desiccation 
and in‐situ gaseous reduction for the remediation of 
Technetium and Uranium in the Central Plateau.  Submit 
the treatability test report for characterization of the Soil 
Desiccation Pilot Test site.

$50,000.00 $0.00

PM‐30‐08.1 
(dessication pilot 
test start up)

9/30/2013 N/A Perform characterization activities required in the Deep 
Vadose Zone Treatability Test Plan for the Hanford Central 
Plateau (DOE/RL‐2007‐56), including completion of 
borehole drilling, soil sampling, installation/operation of 
air‐handling equipment to obtain in‐situ soil pressure 
response readings and soil gas transmissivity 
measurements.to demonstrate the viability of desiccation 
and in‐situ gaseous reduction for the remediation of 
Technetium and Uranium in the Central Plateau.  Initiate 
start‐up of the Desiccation Pilot Test.

$250,000.00 $0.00

PM‐30‐09.1 Well Decommissioning 
PM‐30‐09.1a 9/30/2011 Decommission 280 priority wells required prior to 

implementation of the final Record of Decision (ROD) for 
each Operable Unit.  ($538 per well, payable quarterly)

• The population of wells to be decommissioned is contained in 
attachment 1 of DOE/RL‐2005‐70, Rev. 3, which contains well 
categorizations from the Hanford Well Information System.  
Additional well candidates may be identified based upon field 
investigations.
• For each of the 280 wells decommissioned, submit and receive 
DOE acceptance of a well decommissioning report (or equivalent 
documentation).*
* Report(s) must be submitted prior to the completion date of the 
Performance Objective.  DOE evaluation of acceptance of the 
report may follow the Performance Objective completion date.

$0.00 $150,640.00

PM‐30‐10.1 Well Drilling
PM‐30‐10.1a 9/30/2011 N/A Complete 171 100‐NR‐2 Apatite Barrier injection and 

monitoring wells supporting expansion of apatite barrier.  
($1,463.95 per well, payable quarterly)

• For each well drilled submit and receive DOE acceptance of a 
field geologist report (or equivalent documentation).*
* Report(s) must be submitted prior to the completion date of the 
Performance Objective.  DOE evaluation of acceptance of the 
report may follow the Performance Objective completion date.

$0.00 $250,335.45

• Initiate start‐up of the Desiccation Pilot Test in support of Deep 
Vadose Zone Treatability testing. 
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PM‐30‐10.1b 9/30/2011 N/A Complete drilling of 95 other wells associated with the 
following Tri‐Party Agreement and operable unit work 
scope:  M‐24, 100‐KR‐4 RI/FS and RPO, 100‐HR‐3 RI/FS and 
RPO, 100‐BC‐5 RI/FS, 100‐FR‐3 RI/FS, 100‐NR‐2 RI/FS, 300‐
FF‐5 RI/FS, 200‐ZP‐1 and 200‐BP‐5.   ($4,850 per well, 
payable quarterly)

• Submit and receive DOE acceptance of a plan that specifies the 
95 other wells to be drilled.*
• For each well drilled submit and receive DOE acceptance of a 
field geologist report (or equivalent documentation).*

* Report(s) must be submitted prior to the completion date of the 
Performance Objective.  DOE evaluation of acceptance of the 
report may follow the Performance Objective completion date.

$0.00 $460,750.00

RL‐30 Sub Total $5,430,316.12 $18,722,508.17 $0.00 $0.00
PM‐40‐01.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to significantly reduce the active site footprint 
of cleanup—reduce the Central Plateau footprint to the 
Industrial exclusive area defined under the 
Comprehensive Land Use Plan.

PM‐40.01.1a Demolish and dispose of 200N facilities 212‐N, 212‐P, and 
212 R. 

PM‐40‐01.1a.1 9/30/2009 11/30/2009 (212‐N) Demolish and dispose of 200N facilities 212‐N, 212‐
P, and 212‐R in accordance with the issued EE/CA Action 
Memorandum (AM) and the approved Removal Action 
Work Plan (RAWP).  

$0.00 $166,738.67

PM‐40‐01.1a.1 9/30/2009 11/30/2009 (212‐P) Demolish and dispose of 200N facilities 212‐N, 212‐
P, and 212‐R in accordance with the issued EE/CA Action 
Memorandum (AM) and the approved Removal Action 
Work Plan (RAWP).  

$0.00 $166,738.67

PM‐40‐01.1a.1 9/30/2009 11/30/2009 (212‐R) Demolish and dispose of 200N facilities 212‐N, 212‐
P, and 212‐R in accordance with the issued EE/CA Action 
Memorandum (AM) and the approved Removal Action 
Work Plan (RAWP).  

$0.00 $166,738.67

PM‐40‐01.1a.2 9/30/2011 N/A Complete administrative closure for 200N facilities:  212‐N, 
212‐P, and 212‐R.

• 212‐N, 212‐P, and 212‐R Action Memorandum/RAWP Goals, 
Purpose, Scope, and Objectives have been met.
• Submit and receive DOE approval of Response Action Report 
(RAR) or equivalent completion report; enter approved completion 
report into the Administrative Record.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Section 4e 
Real Property Asset Management. 

$0.00 $100,000.00

PM‐40‐01.1b 9/30/2009 N/A (1st) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (2nd) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (3rd) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

• 212‐N, 222‐P, and 212‐R Action Memorandum/RAWP Removal 
Action Goals have been met:  
o facilities demolished, 
o all rubble removed and disposed, 
o and soils removed to 1 meter and disposed
in accordance with the EE/CA AM and RAWP.

• 10% of the fee allocated against Performance Objective 1b may 
be earned for completion of sampling for each of the first eight 
waste sites sampled on or before September 30, 2009.
• 20% of the fee allocated against Performance Objective 1b may 
be earned for completion of sampling for the ninth waste site 
sampled on or before September 30, 2009.

COMPL
• Waste Site sample analysis reports have been submitted and 
accepted by DOE.
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PM‐40‐01.1b 9/30/2009 N/A (4th) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (5th) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (6th) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (7th) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (8th) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $27,119.80

PM‐40‐01.1b 9/30/2009 N/A (9th) Complete sampling of all CW‐3 Operable Unit waste 
sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 216‐N‐6, UPR‐200‐N‐1, 
UPR‐200‐N‐2, 600‐285‐PL, 600‐286‐PL, and 600‐287‐PL) in 
accordance with CERCLA work plans approved as of 
October 1, 2008.

$0.00 $54,239.60

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 1c 
may be earned for each of the first four waste sites 
remediated, backfilled, and contoured.

$0.00 $34,387.40

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 1c 
may be earned for each of the first four waste sites 
remediated, backfilled, and contoured.

$0.00 $34,387.40

• All CERCLA legacy waste disposed of at an approved waste 
disposal facility.
• 100 Area remaining sites ROD and approved CERCLA work plan(s) 
Goals, Purpose, Scope and Objectives have been met.  This 
includes completion of backfill and contouring.
• Submit and receive DOE approval of Response Action Report 
(RAR); enter approved RAR into the Administrative Record (AR).
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PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 1c 
may be earned for each of the first four waste sites 
remediated, backfilled, and contoured.

$0.00 $34,387.40

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 1c 
may be earned for each of the first four waste sites 
remediated, backfilled, and contoured.

$0.00 $34,387.40

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32
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PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32

PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 1c 
may be earned for completion of remediation and backfill 
for each of the eight remaining waste sites.

$0.00 $61,897.32
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PM‐40‐01.1c 9/30/2011 N/A Complete remediation/closure of  CW‐3 Operable Unit 
waste sites (216‐N‐1, 216‐N‐4, 200‐N‐3, 2607‐N, 2607‐P, 
216‐N‐6, 2607‐R, UPR‐200‐N‐1, UPR‐200‐N‐2, 600‐285‐PL, 
600‐286‐PL, 600‐287‐PL) in accordance with CERCLA work 
plans approved as of October 1, 2008.

• 8% of the fee allocated against Performance Objective 1c 
may be earned upon approval by DOE of Response Action 
Reports (RAR) for all 12 waste sites.

$0.00 $55,019.84

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (3731)  

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (3729)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3637)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3643)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐5598)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3640)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3641)

$0.00 $38,284.40

• Locomotives/Railcars are not physically located in the 200 North 
Geographical Area as a result of final disposition or relocation of 
the locomotives/railcars to final placement at B‐Reactor in a 
manner to be safely/efficiently maintained pending final 
disposition.
• Dispositioned locomotives/railcars are disposed in accordance 
with CERCLA documentation.
• Submit and receive DOE approval of Response Action Report or 
equivalent completion report; enter approved completion report 
into the Administrative Record.
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PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3636)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3639)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐199459)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐5599)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3645)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10B‐3642)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10H‐3712)

$0.00 $38,284.40

PM‐40‐01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 
3729, HO‐10B‐3637, HO‐10B‐3643, HO‐10B‐5598, HO‐10B‐
3640, HO‐10B‐3641, HO‐10B‐3636, HO‐10B‐3639, HO‐10B‐
19945, HO‐10B‐5599, HO‐10B‐3645, HO‐10B‐3642, HO‐
10H‐3712, and HO‐10H‐3663) located in the 200 North 
Area.  (HO‐10H‐3663)

$0.00 $38,284.40

PM‐40.02.1 In support of the 2015 Hanford Site Cleanup Vision 
initiative to significantly reduce the active site footprint 
of cleanup—reduce the Central Plateau footprint to the 
Industrial exclusive area defined under the 
Comprehensive Land Use Plan.
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PM‐40‐02.1b (1st inc 
of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (2nd 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (3rd 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (4th 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (5th 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (6th 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (7th 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (8th 
inc of remediation)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $304,369.59

PM‐40‐02.1b (1st inc 
of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40‐02.1b (2nd 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40‐02.1b (3rd 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40‐02.1b (4th 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40‐02.1b (5th 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

$2,705,507.50 in fee may be earned as Incremental Fee upon 
completion of Performance Objective 1b on or before September 
30, 2011.  Fee for Performance Objective 1b may be earned 
against the following schedule:
• 11.25% of the fee allocated against Performance Objective 1b 
may be earned for completion of remediation of each group of six 
MG‐1 waste sites (eight increments).
• 1.25% of the fee allocated against Performance Objective 1b may 
be earned upon approval by DOE of all Response Action Reports 
(RAR) for each of the eight increments completed.

Completion Criteria:
• All CERCLA legacy waste disposed of at an appropriate waste 
disposal facility.
• Model Group 1 EE/CA, Action Memorandum (AM) and Removal 
Action Work Plan Removal Action Goals have been met.  
• Submit and receive DOE acceptance of a Construction 
Completion Report (or equivalent).
• Submit and receive DOE approval of Response Action Report 
(RAR).  Enter RAR into the Administrative Record (AR).
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PM‐40‐02.1b (6th 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40‐02.1b (7th 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40‐02.1b (8th 
inc of RARs)

9/30/2011 N/A Complete MG‐1 site remediation for the 48 waste sites in 
the Outer Area, defined under the Hanford Site Cleanup 
Completion Frame work and Central Plateau Cleanup 
Completion Strategy.

$0.00 $33,818.84

PM‐40.03.1 In support of the 2015 Hanford Site Cleanup Vision 
initiative to conduct additional cleanup as funds become 
available—demolish and dispose facilities and buildings in 
the 200 West Area.

PM‐40‐03.1a (10%) 9/30/2009 N/A (2723‐W) Complete the demolition of structures 272‐W, 
277‐W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐
W.  Dispose all rubble, waste and other material produced 
through the demolition activity.  

$15,000.00 $0.00

PM‐40‐03.1a (10%) 9/30/2009 N/A (2728‐W)Complete the demolition of structures 272‐W, 
277‐W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐
W.  Dispose all rubble, waste and other material produced 
through the demolition activity.  

$15,000.00 $0.00

PM‐40‐03.1a (10%) 9/30/2009 N/A (2707‐W) Complete the demolition of structures 272‐W, 
277‐W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐
W.  Dispose all rubble, waste and other material produced 
through the demolition activity.  

$15,000.00 $0.00

PM‐40‐03.1a (10%) 9/30/2009 N/A (MO‐215) Complete the demolition of structures 272‐W, 
277‐W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐
W.  Dispose all rubble, waste and other material produced 
through the demolition activity.  

$15,000.00 $0.00

PM‐40‐03.1a (10%) 9/30/2009 N/A (2704‐W) Complete the demolition of structures 272‐W, 
277‐W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐
W.  Dispose all rubble, waste and other material produced 
through the demolition activity.  

$15,000.00 $0.00

PM‐40‐03.1a (25%) 9/30/2009 N/A (272‐W) Complete the demolition of structures 272‐W, 277‐
W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐W.  
Dispose all rubble, waste and other material produced 
through the demolition activity.  

$37,500.00 $0.00

PM‐40‐03.1a (25%) 9/30/2009 N/A (277‐W) Complete the demolition of structures 272‐W, 277‐
W, of 2723‐W, 2728‐W, 2707‐W, MO‐215, and 2704‐W.  
Dispose all rubble, waste and other material produced 
through the demolition activity.  

$37,500.00 $0.00

PM‐40.04.1  In support of the 2015 Hanford Site Cleanup Vision 
initiative to conduct additional cleanup as funds become 
available—complete closure of the U‐Plant Canyon.

PM‐40.04.1a Demolish and dispose U‐Plant Ancillary Facilities (203‐UX, 
211‐U, 211‐UA, 224‐U, and 224‐UA).

$150,000.00 in fee may be earned as Incremental Fee upon 
completion of demolition of structures and disposal of all rubble, 
waste and other material produced through the demolition activity 
on or before September 30, 2009.  Fee for this Performance 
Objective may be earned against the following schedule:
• 25% of the fee allocated against this Performance Objective may 
be earned for demolition of 272‐W and disposal of all rubble, 
waste and other material produced through the demolition activity 
on or before September 30, 2009.
• 25% of the fee allocated against this Performance Objective may 
be earned for demolition of 277‐W and disposal of all rubble, 
waste and other material produced through the demolition activity 
on or before September 30, 2009.
• 10% of the fee allocated against this Performance Objective may 
be earned for demolition of and disposal of  all rubble, waste and 
other material produced through the demolition activity on or 
before September 30, 2009, for each of the following structures:
o 2723‐W
o  2728‐W
o  2707‐W
o  MO‐215
o  2704‐W

Completion Criteria:
• The demolition activity takes the structure to slab with no 
appurtenances extending above grade (appurtenances do not 
include slab curbing or footing that is part of the concrete 
structure).
• All rubble, waste and other material produced through the 
demolition activity has been disposed.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management (or current version).
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PM‐40‐04.1a.1 Demolish and dispose U‐Plant Ancillary Facilities 211‐U 
and 211‐UA.

PM‐40‐04.1a.1(a) 9/30/2009 11/30/2009 ( 211‐U) Demolish and dispose U‐Plant Ancillary Facilities 
211‐U and 211‐UA in accordance with the U‐Plant Ancillary 
Facilities Removal Action Work Plan.

$150,405.50 $0.00

PM‐40‐04.1a.1(a) 9/30/2009 11/30/2009 (211‐UA) Demolish and dispose U‐Plant Ancillary Facilities 
211‐U and 211‐UA in accordance with the U‐Plant Ancillary 
Facilities Removal Action Work Plan.

$150,405.50 $0.00

PM‐40‐04.1a.1(b) 9/30/2011 N/A Complete administrative closure for U‐Plant Ancillary 
Facilities 211‐U and 211‐UA. • Submit and receive DOE approval of Response Action Report or 

equivalent completion report; enter approved completion report 
into the Administrative Record.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.

$0.00 $100,000.00

PM‐40‐04‐1a.2  Remove U‐Plant Ancillary Facilities 203‐UX, 224‐U, and 
224‐UA.

PM‐40‐04.1a.2(a) 9/30/2011 N/A Demolish and dispose U‐Plant Ancillary Facilities 203‐UX, 
224‐U, and 224‐UA in accordance with the U‐Plant 
Ancillary Facilities Removal Action Work Plan.

• Completion of all work scope in accordance with the work 
methods and activities required to perform the specified functions 
presented in the U‐Plant Ancillary Facilities Removal Action Work 
Plan.
a) Facilities demolished to slab on grade. This includes: final site 
surveys and sampling are complete; Appropriate stabilization of 
the slab, and surrounding area, is complete and area is properly 
posted; and Site demobilization is complete. 
b) All waste dispositioned per the U‐Plant Ancillary Facilities 
Removal Action Work Plan.  

$0.00 $1,105,534.13

PM‐40‐04.1a.2(b) 9/30/2011 N/A Complete administrative closure of U‐Plant Ancillary 
Facilities 203‐UX, 224‐U, and 224‐UA. • EE/CA, Action Memorandum (AM) and Removal Action Work 

Plan Removal Action Goals have been met.
• Submit and receive DOE approval of Response Action Report or 
equivalent completion report; enter approved completion report 
into the Administrative Record.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.

$0.00 $100,000.00

PM‐40.04.1b Complete demolition of the U‐Plant Canyon (U‐221) 

PM‐40‐04.1b.1 9/30/2009 11/30/2009 Complete characterization of U‐Plant Cell 30 tank contents 
as needed to facilitate final design and authorization basis 
upgrades. 

• Samples for Cell 30 tank have been obtained and delivered to 
laboratory for analysis as specified in current annual update of U‐
Plant Safety Analysis 07‐SED‐0348.
• Sample analysis report has been completed and delivered to 
CHPRC.
• Sample analysis results presented in the sample analysis report 
have been accepted by DOE as sufficient to facilitate final design 
and authorization basis upgrades.

$406,317.00 $0.00

• Completion of all workscope in accordance with the work 
methods and activities required to perform the specified functions 
presented in the U‐Plant Ancillary Facilities Removal Action Work 
Plan.
• Completion of all workscope to meet the schedule requirements 
specified in Appendix A of the U‐Plant Ancillary Facilities Removal 
Action Work Plan.
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PM‐40‐04.1b.2 9/30/2011 N/A Complete Cell 30 tank content removal or stabilization.
• Authorization Basis changes and other safety documentation 
required to support Cell 30 tank content stabilization and/or 
removal equipment installation, operation, removal, material 
transport and disposal have been prepared and, if applicable, 
approved by DOE.
• Items have been removed as necessary to meet requirements of 
the Record of Decision.
• Waste has been dispositioned to the extent acceptable to DOE.

$0.00 $916,997.00

PM‐40‐04.1b.3 9/30/2011 N/A Complete canyon deck equipment removal, equipment 
size reduction, and equipment relocation to support cell 
filling preparation.

• All 221‐U canyon equipment is removed from the deck in 
accordance with the requirements of the Record of Decision and 
the 221‐U RD/RAWP.

$0.00 $1,088,934.00

PM‐40‐04.1b.4 9/30/2011 N/A Complete filling of all U‐Plant (221‐U) void spaces.
• All U‐Plant void spaces have been filled to the extent and level in 
accordance with the requirements of the Record of Decision, the 
221 U RD/RAWP, and in accordance with the lead regulatory 
agency‐approved design requirements for the canyon barrier.

$0.00 $1,676,088.00

PM‐40‐04.1b.6 9/30/2012 12/31/2012 Demolish 221‐U in accordance with the requirements of 
the 221‐U Record of Decision (ROD) and the Remedial 
Design/Remedial Action Work Plan (RD/RAWP) for the 221‐
U Facility.  Fee is reduced in a linear declining method to 
$0 for each calendar day to 12/31/2012.

• 221‐U (including all components/structures addressed by the 
221‐U ROD such as the railroad tunnel, 271‐U, 276‐U, 291‐U, 292‐
U, 291‐U‐1 stack, 296‐U‐10 stacks, etc.) has been demolished in 
accordance with the requirements of the 221‐U ROD and the 
RD/RAWP for the 221 U Facility.
• 221‐U (including all components/structures addressed by the 
221‐U ROD such as the railroad tunnel, 271‐U, 276‐U, 291‐U, 292‐
U, 291‐U‐1 stack, 296‐U‐10 stacks, etc.) demolition waste is 
properly packaged and disposed (removed from zone, meets WAC 
for disposal facility, etc).
• Remedial Action Objectives and Cleanup Levels of the 221‐U ROD 
and the RD/RAWP for the 221 U Facility, excluding the engineered 
barrier cap, have been met.
• Submit and receive DOE approval of Response Action Report 
(RAR). 
• The end state of 221‐U (including all components/structures 
addressed by the 221‐U ROD such as the railroad tunnel, 271‐U, 
276‐U, 291‐U, 292‐U, 291‐U‐1 stack, 296‐U‐10 stacks, etc.) 
requires no additional or subsequent D&D, construction, or 
regulatory activities and actions excluding installation of the 
engineered barrier and actions required by the 221‐U ROD and the 
RD/RAWP for the 221 U Facility associated with the engineered 
barrier.
• Institutional controls are established to ensure the remedy is 

$805,505.41 $0.00
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PM‐40‐04.1b.7 9/30/2013 12/31/2013 Complete construction /installation of an engineered 
barrier over 221‐U in accordance with the requirements of 
the 221‐U Record of Decision (ROD) and the Remedial 
Design/Remedial Action Work Plan (RD/RAWP) for the 221‐
U Facility.  Fee is reduced in a linear declining method to 
$0 for each calendar day to 12/31/2013, provided the 
option period is exercised.

• Submit and obtain regulatory approval of the closure plan.
• Complete, submit, and obtain regulatory approval for an 
integrated groundwater monitoring plan.
• Submit and receive DOE acceptance of an independent 
professional engineer stamped final engineering report or 
equivalent document for completion of the ET barrier.
• Install and initiate a fully functioning barrier performance 
monitoring system within monofill ET barrier.  Specifications of 
this monitoring system are outlined in the Surface Barrier 
Performance Monitoring DQO meeting minutes (11/2/04) for the 
216‐ U‐8/12 cribs. This will also include the installation of a fully 
functional meteorological station. 
• Submit and receive DOE acceptance of an independent 
professional engineer stamped final engineering report or 
equivalent

$1,087,477.50 $0.00

PM‐40‐04.1b.8 9/30/2013 12/31/2013 Complete administrative closure documentation for 221‐U 
(including all components/structures addressed by the 221‐
U ROD such as the railroad tunnel, 271‐U, 276‐U, 291‐U, 
292‐U, 291‐U‐1 stack, 296‐U‐10 stack, etc.).  Fee is reduced 
in a linear declining method to $0 for each calendar day to 
12/31/2013, provided the option period is exercised.

• Submit and receive DOE acceptance of applicable EPA Interim 
Remedial Action Report (or equivalent).
• Provide a lessons learned report that compiles project 
management lessons‐learned for the lifecycle of the project, 
identifying issues and opportunities that influence successful 
project execution.  

$100,000.00 $0.00

PM‐40‐04.2a 9/30/2013 12/31/2013 Complete required remediation of all waste sites (including 
sand filter and thorium vaults) and pipelines in the U Plant 
Zone.  Fee is reduced in a linear declining method to $0 for 
each calendar day to 12/31/2013, provided the option 
period is exercised.

• All CERCLA legacy waste disposed of at an appropriate waste 
disposal facility.
• Engineering Evaluation/Cost Analysis, Action Memorandum and 
Removal Action Work Plan Removal Action Goals have been met; 
verification completion packages have been entered into the 
Administrative Record.  
• Submit and receive DOE acceptance of a Construction 
Completion Report (or equivalent).
• Submit and receive DOE approval of Response Action Report 
(RAR).

$500,000.00 $0.00

PM‐40‐04.2b 9/30/2013 12/31/2013 Complete construction and installation of ET barriers over 
applicable waste sites, pipelines and other below grade 
components in the U Plant Zone.  Fee is reduced in a linear 
declining method to $0 for each calendar day to 
12/31/2013, provided the option period is exercised.

• Submit and obtain regulatory approval of the closure plan.
• Complete, submit, and obtain regulatory approval for an 
integrated groundwater monitoring plan.
• Submit and receive DOE acceptance of an independent 
professional engineer stamped final engineering report or 
equivalent document for completion of the ET barrier.
• Install and initiate a fully functioning barrier performance 
monitoring system within monofill ET barrier.  Specifications of 
this monitoring system are outlined in the Surface Barrier 
Performance Monitoring DQO meeting minutes (11/2/04) for the 
216‐ U‐8/12 cribs. This will also include the installation of a fully 
functional meteorological station. 
• Submit and receive DOE acceptance of an independent 
professional engineer stamped final engineering report or 
equivalent document for completion of the ET barrier.

$434,157.00 $0.00
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PM‐40‐04.3 9/30/2013 12/31/2013 Complete administrative closure of U‐Plant Zone.  Fee is 
reduced in a linear declining method to $0 for each 
calendar day to 12/31/2013, provided the option period is 
exercised.

• Remediation and other disposition activities are complete in 
accordance with all actions and requirements contained in 
regulatory and supporting documentation applicable to the zone.  
All final remedial actions and other disposition actions shall be 
completed as required to close and transition the geographical 
zone from DOE‐EM to DOE‐LM.
• Submit and receive DOE acceptance of a Construction 
Completion Report (or equivalent). 
• Submit and receive DOE approval of Response Action Report 
(RAR).
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B (current 
version), Real Property Asset Management.
• Other documentation and support needed by DOE in obtaining 
confirmation of completion of disposition actions in accordance 
with the TPA is provided.
• Submit and receive DOE approval of a Critical Decision‐4 package 
meeting the requirements of DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets, and DOE M 
413.3‐1, Project Management for the Acquisition of Capital Assets. 
• Conduct a separate closure review with independent experts 
that determines implemented remedies for the zone meet the 
required action objectives and goals in Records of Decision and 
other disposition decision documents.
• Submit and receive DOE approval of a document package for the 
geographical zone that meets the content requirements for a 

$200,000.00 $0.00

PM‐40‐05.1 In support of the 2015 Hanford Site Cleanup Vision 
initiative to conduct additional cleanup as funds become 
available— disposition structures, decommission wells 
and dispose of debris in the Outer Areas.

PM‐40‐05.1a 9/30/2011 N/A Complete the disposition of structures 646, 6652S, 6652R, 
6652G, 6652H, 6652I, 6652J, 6652L, 6652M, 6652C, 6652C 
Shed, 6652E, 6652D, 6652K, 6652O, 6652T, 6652U, 623A, 
T520‐6, 4 radio transmitter towers, radiotelescope base 
(a.k.a. unknown structure); decommission wells no longer 
in use,  dispose of materials from the miscellaneous debris 
sites in the Fitzner‐Eberhardt Arid Lands Ecology Reserve 
(ALE) and as identified by the Cultural Resources Review.

• The demolition activities include slab removal to no more than 3 
feet below grade; utilities isolated and removed to 3 feet below 
grade; fuel tanks removed or closed in place; and fill void areas 
and closure of wells per appropriate requirements.  
• Backfill and contour disturbed areas.
• Dispose of rubble, waste and other material produced through 
the demolition activities and clean up of debris sites.
• Submit and receive DOE acceptance of a report to support DOE 
declaration of footprint reduction within the outer area of the 
Central Plateau.
• Submit and receive DOE approval of Response Action Report or 
equivalent completion report; enter approved completion report 
into the Administrative Record.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.

$0.00 $1,146,246.00
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PM‐40‐05.1b 
(McGee 
Ranch/Riverlands 
Area Unit)

9/30/2011 N/A Complete the disposition of former military compounds; 
decommission wells no longer in use; and dispose of 
materials from the miscellaneous debris sites in the 
following Hanford Reach National Monument (HRNM) area 
management units: the McGee Ranch/Riverlands Area 
Unit; the Vernita Bridge Unit; and the North Slope Unit 
(Saddle Mountain Unit and Wahluke Unit).

$0.00 $114,624.67

PM‐40‐05.1b 
(Vernita Bridge Unit)

9/30/2011 N/A Complete the disposition of former military compounds; 
decommission wells no longer in use; and dispose of 
materials from the miscellaneous debris sites in the 
following Hanford Reach National Monument (HRNM) area 
management units: the McGee Ranch/Riverlands Area 
Unit; the Vernita Bridge Unit; and the North Slope Unit 
(Saddle Mountain Unit and Wahluke Unit).

$0.00 $114,624.67

PM‐40‐05.1b (North 
Slope Unit)

9/30/2011 N/A Complete the disposition of former military compounds; 
decommission wells no longer in use; and dispose of 
materials from the miscellaneous debris sites in the 
following Hanford Reach National Monument (HRNM) area 
management units: the McGee Ranch/Riverlands Area 
Unit; the Vernita Bridge Unit; and the North Slope Unit 
(Saddle Mountain Unit and Wahluke Unit).

$0.00 $114,624.66

PM‐40‐06.1 In support of the 2015 Hanford Site Cleanup Vision 
initiative to conduct additional cleanup as funds become 
available – Complete closure of the NRDWL/BC Control 
Zone.

PM‐40‐06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA) removal 
actions for contaminated soil cleanup of the northern part 
of the BC Controlled Area (BCCA) in the Central Plateau 
Outer Area, as defined in the Hanford Site Cleanup 
Completion Framework and the Central Plateau Cleanup 
Completion Strategy.

• 50% of the fee allocated against Performance Objective 
1a may be earned for completion of CERCLA removal 
action of contaminated soil cleanup Zone A in the northern 
BCCA on or before September 30, 2011

$0.00 $275,099.00

• The demolition activities include slab removal to no more than 3 
feet below grade, utilities isolated and removed to 3 feet below 
grade, fuel tanks removed or closed in place, fill of void areas and 
closure of wells per appropriate requirements.  
• Backfill and contouring of all areas is required.
• Dispose of rubble, waste and other material produced from the 
demolition activities and cleanup of the debris sites.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.
• Submit and receive DOE acceptance of a report to support of 
DOE declaration of footprint reduction of the subject areas.

• All CERCLA legacy waste disposed of at an approved waste 
disposal facility.
• CERCLA Removal Action Objectives for the northern part of 
BCCA, Zone A identified in BCCA CERCLA Engineering 
Evaluation/Cost Analysis, Action Memorandum, and Removal 
Action Work Plan documents, have been met. 
• CERCLA Removal Action Objectives for the northern part of 
BCCA, Zone B identified in BCCA CERCLA Engineering 
Evaluation/Cost Analysis, Action Memorandum, and Removal 
Action Work Plan documents have been met and verification 
completion packages have been entered into the Administrative 
Record.
• Submit and receive DOE approval of the Response Action Report 
(RAR) for each zone A and B; enter approved report into the
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PM‐40‐06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA) removal 
actions for contaminated soil cleanup of the northern part 
of the BC Controlled Area (BCCA) in the Central Plateau 
Outer Area, as defined in the Hanford Site Cleanup 
Completion Framework and the Central Plateau Cleanup 
Completion Strategy.

• 25% of the fee allocated against Performance Objective 
1a may be earned for submitting and receiving DOE and 
Regulator approval of the Response Action Completion 
Report (RACR) for Zone A on or before September 30, 
2011.

$0.00 $137,549.50

PM‐40‐06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA) removal 
actions for contaminated soil cleanup of the northern part 
of the BC Controlled Area (BCCA) in the Central Plateau 
Outer Area, as defined in the Hanford Site Cleanup 
Completion Framework and the Central Plateau Cleanup 
Completion Strategy.

• 15% of the fee allocated against Performance Objective 
1a may be earned for completion of CERCLA removal 
action of contaminated soil cleanup Zone B in the northern 
BCCA, on or before September 30, 2011.

$0.00 $82,529.70

PM‐40‐06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA) removal 
actions for contaminated soil cleanup of the northern part 
of the BC Controlled Area (BCCA) in the Central Plateau 
Outer Area, as defined in the Hanford Site Cleanup 
Completion Framework and the Central Plateau Cleanup 
Completion Strategy.

• 10% of the fee allocated against Performance Objective 
1a may be earned for submitting and receiving DOE and 
Regulator approval of the Response Action Completion 
Report (RACR) for Zone B on or before September 30, 
2011.

$0.00 $55,019.80

PM‐40‐06.1b 9/30/2012 Complete Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA) removal 
actions for contaminated soil cleanup of the southern part 
of the BC Controlled Area (BCCA).

• All CERCLA legacy waste disposed of at an approved waste 
disposal facility.
• CERCLA Removal Action Objectives for the southern part of 
BCCA, Zone C identified in BCCA CERCLA Engineering 
Evaluation/Cost Analysis, Action Memorandum, and Removal 
Action Work Plan documents, have been met.
• Submit and receive DOE approval of the Response Action Report 
(RAR).
• Clean up of any miscellaneous debris.

$130,796.00 $0.00

(RAR) for each zone A and B; enter approved report into the 
Administrative Record (AR).
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PM‐40‐06.2a 9/30/2013 Complete construction of a monofill ET 
(evapotranspiration) barrier on both the Solid Waste 
Landfill (SWL) and Non‐Radioactive Dangerous Waste 
Landfill (NRDWL). 

• Submit and obtain regulatory approval of the two separate 
closure plans for both NRDWL and SWL
• Complete, submit, and obtain regulatory approval for an 
integrated groundwater monitoring plan.
• Submit and receive DOE acceptance of an independent 
professional engineer stamped final engineering report or 
equivalent document for completion of the ET barrier for both 
NRDWL and SWL.
• Obtain regulatory approval for the appropriate permit 
modifications for both the SWL RCRA subtitle D and NRDWL RCRA 
subtitle C landfills
• Install and initiate a fully functioning barrier performance 
monitoring system within monofill ET barrier.  Specifications of 
this monitoring system are outlined in the Surface Barrier 
Performance Monitoring DQO meeting minutes (11/2/04) for the 
216‐ U‐8/12 cribs. This will also include the installation of a fully 
functional meteorological station. 
• Submit and receive DOE acceptance of an independent 
professional engineer stamped final engineering report or 
equivalent document for completion of the ET barrier for both 
NRDWL and SWL.

$700,000.00 $0.00

PM‐40‐06.2b 9/30/2013 12/31/2013 Complete administrative closure of NRDWL/BC Area Zone.   
Fee is reduced in a linear declining method to $0 for each 
calendar day to 12/31/2013, provided the option period is 
exercised.

• Remediation and other disposition activities are complete in 
accordance with all actions and requirements contained in 
regulatory and supporting documentation applicable to the zone.  
All final remedial actions and other disposition actions shall be 
completed as required to close and transition the geographical 
zone from DOE‐EM to DOE‐LM.
• Submit and receive DOE approval of a Response Action Report 
(RAR.
• Other documentation and support needed by DOE in obtaining 
confirmation of completion of disposition actions in accordance 
with the TPA is provided.
• Submit and receive DOE approval of a Critical Decision‐4 package 
meeting the requirements of DOE O 413.3A, Program and Project 
Management for the Acquisition of Capital Assets, and DOE M 
413.3‐1, Project Management for the Acquisition of Capital Assets. 
• Conduct a separate closure review with independent experts 
that determines implemented remedies for the zone meet the 
required action objectives and goals in Records of Decision and 
other disposition decision documents.
• Submit and receive DOE approval of a document package for the 
geographical zone that meets the content requirements for a 
Hanford Site Transition Plan (as defined in an EM/LM Joint 
Memorandum, Development of Site Transition Plan, Use of the 
Site Transition Framework, and Terms and Conditions for Site 
Transition, dated February 15, 2005) and any other applicable 

$200,000.00 $0.00

PM‐40‐07.1 In support of the 2015 Hanford Site Cleanup Vision 
initiative to conduct additional cleanup as funds become 
available — Complete closure of the Semi Works Zone.
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PM‐40‐07.1a 9/30/2011 N/A Complete 209‐E nuclear facility hazard reduction and 
downgrade to less than Hazard Category 3.

• Characterize, package, and ship sufficient quantity of source 
material to support downgrading to less than Hazard Category 3 
Facility in compliance with DOE STD 1027, Change Notice 1.
• 209‐E DSA is terminated eliminating the facility from Nuclear 
Facility status.
• Downgrade the facility air permits to minor stack status.
• Dispose of waste and packaged material per final disposition 
pathway. 

$0.00 $149,012.00

PM‐40‐07.1b 9/30/2011 N/A Complete disposition of 209‐E and the ventilation system 
including (296‐P‐31 stack) in accordance with applicable 
requirements. 

• Demolish 209‐E in accordance with applicable requirements.  
This includes demolition of the above‐grade structure and the 
below‐grade portion, including disposition of below‐grade tanks.
• Demolish ventilation system (including 296‐P‐31 stack) in 
accordance with applicable requirements.  This includes: Final site 
surveys and sampling are complete; appropriate stabilization of 
the surrounding area and Site demobilization is complete.
• Dispose of all rubble, waste and other material produced 
through the demolition activities.
• Submit and receive DOE approval of Response Action Report or 
equivalent completion report; enter approved completion report 
into the Administrative Record.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.

$0.00 $974,309.00

PM‐40‐08.1 In support of the 2015 Hanford Site Cleanup Vision 
initiative to conduct additional cleanup as funds become 
available — disposition structures in the 200 Areas.

PM‐40‐08.1a 9/30/2011 N/A Complete disposition of structures MO‐104, MO‐840, 284‐
E 272‐E, 275‐E, 2734‐EA, 2701‐M, MO‐405, 284‐W, 284‐
WB.(MO‐104, MO‐840, MO‐405)

• 20% of the fee allocated against the Performance 
Objectives may be earned for demolition of MO‐104, MO‐
840, MO‐405 and disposal of all rubble waste and other 
material produced through the demolition activities on or 
before September 30, 2011.

$0.00 $229,249.20

PM‐40‐08.1a 9/30/2011 N/A Complete disposition of structures MO‐104, MO‐840, 284‐
E 272‐E, 275‐E, 2734‐EA, 2701‐M, MO‐405, 284‐W, 284‐
WB. (272‐E, 275‐E, 2734‐EA, and 2701‐M)

• 20% of the fee allocated against the Performance 
Objectives may be earned for demolition of 272‐E, 275‐E, 
2734‐EA, and 2701‐M and disposal of all rubble waste and 
other material produced through the demolition activities 
on or before September 30, 2011.

$0.00 $229,249.20

• The demolition activity takes the structure to slab with no 
appurtenances extending above grade (appurtenances do not 
include slab curbing or footing that is part of the concrete 
structure).
• Dispose of all rubble, waste and other material produced 
through the demolition activity.
• Submit and receive DOE approval of Facility Status Change Form.
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.
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PM‐40‐08.1a 9/30/2011 N/A Complete disposition of structures MO‐104, MO‐840, 284‐
E 272‐E, 275‐E, 2734‐EA, 2701‐M, MO‐405, 284‐W, 284‐
WB. (84‐W, 284‐WB and 284‐E)

• 60% of the fee allocated against the Performance 
Objectives may be earned for demolition of 284‐W, 284‐
WB and 284‐E and disposal of all rubble waste and other 
material produced through the demolition activities on or 
before September 30, 2011.

$0.00 $687,747.60

PM‐40‐08.1b 9/30/2011 N/A Complete the disposition of Water Tower tanks 2902‐B and 
2901‐S.

• All rubble, waste and other material produced through the 
demolition activity has been disposed per the requirements of 40 
CFR 762.61(c), as authorized by the EPA in their specific Risk Based 
Disposal Authorization (RBDA) approval for these two water tower 
tanks.
• Submit and receive DOE approval of Response Action Report 
(RAR). 
• Submit and receive DOE acceptance of a final report or 
equivalent document in accordance with DOE O 430.1B, Real 
Property Asset Management.

$57,315.00 $0.00

RL‐40 Sub Total $5,072,378.91 $14,136,373.63 $0.00 $0.00
PM‐41‐01.1 Complete D‐4 of facilities and remediation of waste sites 

in the 100‐K Area.
PM‐41‐01.1a 9/30/2009 N/A Completion of D‐4 of all 100‐K Area ancillary facilities listed 

in TPA Change Notice 245 and remediation of waste sites 
listed in TPA Change Notice 242 for FY09, as identified for 
FY09 in the applicable remedial action work plan.

• All structures demolished 1) to a minimum of 1 m (3 ft) below‐
grade, or 2) to a minimum 4.6 m (15 ft) below‐grade, if warranted 
by the radiological contamination.    
• Environmental closure documentation must be accepted by DOE 
for each completed facility and waste site. 
• Appropriate documentation that the below‐grade portion of any 
structure can be left in‐place is accepted by DOE.
• All waste generated by the demolition of facilities or remediation 
of waste sites has been removed and disposed at an appropriate 
disposal facility.

$9,000.00 $0.00

PM‐41‐01.1b Complete demolition of the 1706‐KE, 1706–KER, and 1706‐
KEL to grade.

PM‐41‐01.1b.1 7/31/2009 N/A Remove and dispose the 1706‐KE waste treatment system 
(RCRA TSD, TPA Milestone M‐16‐052) in ERDF or an 
appropriate waste disposal site.

• 1706‐KE waste treatment system has been removed and 
disposed at an appropriate waste disposal facility.  
• The 1706‐KE waste treatment system is closed under the 
Resource Conservation and Recovery Act (RCRA) Treatment 
Storage and Disposal (TSD) facility clean closure requirements.

$40,000.00 $0.00

PM‐41‐01.1b.2 9/30/2009 N/A Complete D4 of the 1706‐KE, 1706–KER, and 1706‐KEL 
facilities to grade of the surrounding landscape.  

• All structures demolished to grade of the surrounding landscape.  
• All waste generated by the demolition of 1706‐KE, 1706–KER and 
1706‐KEL facilities has been removed and disposed of at an 
appropriate waste disposal facility.

$60,000.00 $0.00

PM‐41‐01.1h 9/30/2009 N/A Complete removal and disposal of all CERCLA legacy waste 
(~723 cubic meters).

• All CERCLA legacy waste disposed of at an appropriate waste 
disposal facility. 

$10,000.00 $0.00

PM‐41‐01.1k Complete soil waste site remediation under the 105 KE 
Basin.

PM‐41‐01.1k.1 9/30/2009 N/A Initiate and sustain soil waste site remediation under the 
105 KE Basin.

• Initiate and sustain remediation of the soil waste site under the 
105 KE Basin.  Soil removal from KE Basin Substructure Demolition 
activities will not count towards Performance Objective 1k.1.

$130,000.00 $0.00
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PM‐41‐02.1 Complete demolition of structures in the 100‐K Area

 PM‐41‐02.1a 
(115KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $150,000.00

 PM‐41‐02.1a 
(116KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $25,000.00

 PM‐41‐02.1a  
(117KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00

 PM‐41‐02.1a  
(118KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $5,000.00

 PM‐41‐02.1a  
(183.1KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00

 PM‐41‐02.1a  
(183.2KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $200,000.00

 PM‐41‐02.1a  
(183.3KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00

 PM‐41‐02.1a  
(183.4KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00

 PM‐41‐02.1a  
(183.7KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $75,000.00

 PM‐41‐02.1b  9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 
183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW 
structures inside the perimeter fence at 100 K Area. 

Complete all structures in Performance Objective 1a $0.00 $1,000,000.00

 PM‐41‐02.1c 
(181KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 
190KW, 1605KE, MO048 and MO969 structures inside the 
perimeter fence at 100 K Area. 

$0.00 $300,000.00

 PM‐41‐02.1c 
(183.1KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 
190KW, 1605KE, MO048 and MO969 structures inside the 
perimeter fence at 100 K Area. 

$0.00 $100,000.00

 PM‐41‐02.1c 
(183.4KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 
190KW, 1605KE, MO048 and MO969 structures inside the 
perimeter fence at 100 K Area. 

$0.00 $150,000.00

 PM‐41‐02.1c 
(190KW) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 
190KW, 1605KE, MO048 and MO969 structures inside the 
perimeter fence at 100 K Area. 

$0.00 $150,000.00

 PM‐41‐02.1c 
(190KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 
190KW, 1605KE, MO048 and MO969 structures inside the 
perimeter fence at 100 K Area. 

$0.00 $150,000.00

 PM‐41‐02.1d (Final 
Payment) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 
190KW, 1605KE, MO048 and MO969 structures inside the 
perimeter fence at 100 K Area. 

Complete all structures in Performance Objective 1c $0.00 $1,000,000.00

 PM‐41‐02.2   COMPLETE REMEDIATION OF WASTE SITES IN THE 100‐K 
AREA. 

• All structures demolished 1) to a minimum of 1 m (3 ft) below‐
grade, 2) to a minimum 4.6 m (15 ft) if warranted by the 
radiological contamination in accordance with the Interim Record 
of Decision, or 3) to slab‐on‐grade if appropriate documentation is 
submitted to and accepted by DOE allowing the below‐grade 
portion of the structure to be left in‐place.
• All waste generated by the demolition of facilities has been 
removed and disposed of at an approved disposal facility.

The following facilities have no fee assigned but must be 
completed on or before September 30, 2011 in order to fulfill 
Performance Objective 1c.

110KE       Helium Gas Storage Tanks
MO048      Construction Lunch Room
MO969 Ops/Construction Change Rm

• All structures demolished 1) to a minimum of 1 m (3 ft) below‐
grade, 2) to a minimum 4.6 m (15 ft) if warranted by the 
radiological contamination in accordance with the Interim Record 
of Decision, or 3) to slab‐on‐grade if appropriate documentation is 
submitted to and accepted by DOE allowing the below‐grade 
portion of the structure to be left in‐place.
• All waste generated by the demolition of facilities has been 
removed and disposed of at an approved disposal facility.
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 PM‐41‐02.2a (100‐K‐
3) 

9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

$0.00 $25,000.00

 PM‐41‐02.2a (100‐K‐
42) 

9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

$0.00 $150,000.00

 PM‐41‐02.2a (100‐K‐
47) 

9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

$0.00 $50,000.00

 PM‐41‐02.2a (100‐K‐
71) 

9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

$0.00 $25,000.00

 PM‐41‐02.2a (116‐
KE‐1) 

9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

$0.00 $25,000.00

 PM‐41‐02.2a (116‐
KE‐3) 

9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

$0.00 $50,000.00

 PM‐41‐02.2b  9/30/2011 N/A  Complete remediation of 100‐K‐3, 100‐K‐42, 100‐K‐47, 
100‐K‐71, 116‐KE‐1, and 116‐KE‐3 waste sites inside the 
perimeter fence at 100 K Area.  

Complete all waste sites in Performance Objective 2a. $0.00 $300,000.00

 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐3  $0.00 $71,112.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐18  $0.00 $5,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐34  $0.00 $5,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐53  $0.00 $150,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐55 Part 1  $0.00 $300,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐56 Part 1  $0.00 $300,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐57  $0.00 $100,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐63  $0.00 $250,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐64  $0.00 $250,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐68  $0.00 $100,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐69  $0.00 $10,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐70  $0.00 $25,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐77  $0.00 $5,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐102  $0.00 $50,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 116‐KE‐2  $0.00 $50,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 120‐KW‐1  $0.00 $10,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 120‐KW‐2  $0.00 $30,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 1607‐K3  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐6  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐19  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐36  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐37  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐38  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐46  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐62  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐79  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 100‐K‐83  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 116‐KE‐6A  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 116‐KE‐6B  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 116‐KE‐6C  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 116‐KE‐6D  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 118‐KE‐2  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 120‐KW‐3  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 120‐KW‐4  $0.00 $1,000.00

• Environmental Closure documentation must be accepted by DOE‐
RL FPD for each completed waste site. 
• All waste generated by remediation of the waste site has been 
removed and disposed of at an appropriate disposal facility.

• Environmental Closure documentation must be accepted by DOE 
for each completed waste site. 
• All waste generated by remediation of the waste site has been 
removed and disposed of at an approved disposal facility.
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 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 120‐KW‐5  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 120‐KW‐7  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 130‐KE‐1  $0.00 $1,000.00
 PM‐41‐02.2c  9/30/2011 N/A  Complete remediation of 132‐KE‐1  $0.00 $1,000.00
 PM‐41‐02.2d  9/30/2011 N/A  Complete all waste sites in Performance Objective 2c  Complete all waste sites in Performance Objective 2c. $0.00 $750,000.00

 PM‐41‐02.3   Complete K West Basin debris removal and spent nuclear 
fuel/scrap free inspection and determination. 

 PM‐41‐02.3a  9/30/2011 N/A  Complete removal of debris in the K West Basin.  • Compliantly package debris units removed from the KW Basin for 
shipment to an appropriate disposal facility.
• Properly disposition debris unit within the KW Basin or remove 
debris unit from the basin.
• Appropriate ERDF receipt documentation for the debris units.
• The approved Debris Unit definition contained in PMB, Rev 2 
CEIS Backup Detail for WBS Activity 041.02.06.01.01.06 KW Basin 
Deactivation, is used to calculate each debris unit

$0.00 $102,500.00

 PM‐41‐02.3b  9/30/2011 N/A  Complete vacuuming of floor sludge in the K West Basin 
into Engineered Container 210.  

• Floor sludge must be removed to the extent needed to perform 
an accurate inspection of the K West Basin floor, to include 
removal of sludge under installed equipment, tanks, and 
miscellaneous items to the extent practicable. 
• Water clarity is maintained to allow unobstructed visual 
observation by inspectors. 
• Written DOE FPD acceptance of CHPRC end point determination.

$0.00 $75,000.00

 PM‐41‐02.3c  9/30/2011 N/A  Determine K West Basin is spent nuclear fuel/fuel scrap 
free (i.e. “fuel free”). 

• Videotape and written documentation confirming that K West 
Basin is fuel free.
• Written DOE FPD acceptance of CHPRC declaration K West Basin 
is fuel free. 

$0.00 $250,000.00

 PM‐41‐02.3d  9/30/2011 N/A  Complete K West Basin debris removal and spent nuclear 
fuel/scrap free inspection and determination. 

Complete all activities in Performance Objective 3a $0.00 $325,000.00

 PM‐41‐02.4   COMPLETE KE REACTOR DISPOSITION. 
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 PM‐41‐02.4a  9/30/2011 N/A  Complete Deactivation of the 105KE Reactor Building 
necessary to place the KE Reactor facility in an ISS/Reactor 
Disposition‐ready condition.  

Deactivation (including, but not limited to):
• Electrical isolation of the KE Reactor
• Mechanical isolation of the KE Reactor
• KE Reactor building has achieved Cold & Dark status
Decontamination of the KE Reactor building (including, but not 
limited to):
• asbestos removal
• remove hazardous materials such as;
              a)  lead
              b)  oil
              c)  mercury
Demolition (including, but not limited to):
• All sections of the reactor building East and West of the actual 
core (including admin areas, labs, Horizontal Rod Cage Racks, fan 
rooms, control room, instrument repair room, locker rooms, 
lunchroom and all building sections west of corridor 10) have been 
deactivated, decontaminated, and demolished.
• Waste generated by this work scope has been removed and 
disposed of at an approved disposal facility.

$0.00 $1,000,000.00

 PM‐41‐02.4b  9/30/2011 N/A  Complete Characterization of the KE Reactor core.   • Documentation of all characterization samples has been 
obtained and delivered to an approved laboratory.
• Characterization sample analysis report has been completed and 
accepted by DOE.
• Characterization sample analysis results presented in the sample 
analysis report have been accepted by DOE as sufficient 
supporting documentation to proceed with the KE Reactor 
Disposition work plan/strategy.
• Characterization has been performed in accordance with the 
approved Sampling and Analysis Plan.

$0.00 $50,000.00

 PM‐41‐02.4c  9/30/2011 N/A  Complete both Performance Objectve  4a and  4b  Complete both Performance Objectve  4a and  4b $0.00 $300,000.00
 PM‐41‐02.5  N/A  COMPLETE 100K AREA UTILITY REROUTES   
 PM‐41‐02.5a  9/30/2011 N/A  Complete installation of an alternate 100K Area service 

water system.  
• Install and accept new water line in accordance with final design 
drawings.
• Install and accept fire pumps and fire water reservoir.
• Place service water system into sustained operation.
• Operational Testing Plan results are approved by Washington 
Department of Health (WDOH) and Final Approval Letter is issued 
by WDOH to allow for potable water distribution.

$0.00 $500,000.00

 PM‐41‐02.5b  9/30/2011 N/A  Complete preparations activities for electrical power 
isolation.  

• Procure, receive and test portable skid‐mounted substation.
• Complete site preparation activities in the A9 switch yard in 
accordance with final design drawings.
• Install exterior line poles/wiring in accordance with final design 
drawings.
• Place skid‐mounted substation into operation.

$0.00 $200,000.00

 PM‐41‐02.5c  9/30/2011 N/A  Complete installation of  K West Basin HVAC system.   • Install, test, and accept new KW Basin HVAC system in 
accordance with design drawings.
• Place new KW Basin HVAC system into sustained operation.

$0.00 $100,000.00

 PM‐41‐02.5d  9/30/2011 N/A  Complete Performance Objectives 5a, 5b, and 5c  Complete Performance Objectives 5a, 5b, and 5c $0.00 $631,276.35
RL‐41 Sub Total $249,000.00 $10,345,888.35 $0.00 $0.00
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 PM‐42‐01.1   Fast Flux Test Facility (FFTF) Complex Hazard Reduction  

 PM‐42‐01.1a   Transition the FFTF and support facilities to a low cost 
surveillance and maintenance mode. 

PM‐42‐01.1a.1 9/30/2009 N/A Remove and dispose the poly‐chlorinated biphenyl (PCB) 
filled transformers from the FFTF plant.

• Transformers X‐7, X‐13, and X‐14 disposed.
• PCB fluid from transformers X‐7, X‐13, and X‐14 disposed.

$68,000.00 $0.00

PM‐42‐01.1a.2 9/30/2009 N/A Complete disposition of the three loaded Disposable Solid 
Waste Casks (DSWCs) currently located at FFTF.

• The DSWCs have been shipped to an appropriate Treatment, 
Storage, and Disposal Facility (e.g. Environmental Restoration 
Disposal Facility) for disposal.

$28,000.00 $0.00

PM‐42‐01.1a.3 8/1/2009 9/30/2009 Complete the deactivation of the FFTF plant and support 
structures, place FFTF in a low cost surveillance and 
maintenance mode, and turnover deactivated structures to 
the S&M organization by September 30, 2009.  Fee is 
reduced in a linear declining method to $471,000 for each 
day to 9/30/2009.

• The FFTF plant is in a condition that is in accordance with FFTF‐
36419, Documented Safety Analysis for the Fast Flux Test Facility, 
Rev. 0.  This document  defines systems to be maintained (e.g. 
argon cover gas is maintained, fire detection and alarm system is 
operational in selected areas, lights and fans are available to 
support S&M inspection tours).  
• Buildings 436, 4710, 4713A, 4713B, 4713D, 4721, and 481A are 
deactivated, cold‐and‐dark, and locked.  Deactivation will meet the 
S&M organization criteria.
• The 402 Building (Sodium Storage Facility) is in surveillance and 
maintenance mode.
• The 400 Area water supply system is maintained in operation.
• The 437 Building (MASF) is either maintained in hot‐standby or 
transferred to a new owner/user.
• Performance Objective 1a.1 of this Performance Measure is 
complete.
• Performance Objective 1a.2 of this Performance Measure is 
complete.
• The S&M Plan has been approved by DOE.
• Facility deactivation is complete to the extent that estimated 
annual FFTF S&M cost is less than $1.975M per year (constant FY‐
09 dollars) for FY‐10 and beyond.
• The facilities are turned over to the S&M Organization.

$523,000.00 $0.00

RL‐42 Sub Total $619,000.00 $0.00 $0.00 $0.00

Project Total $75,716,163.17 $67,369,770.15 $0.00 $47,557,421.00

Fee Allocation Accrual Adjustment $0.00 $0.00 $0.00

TOTAL $75,716,163.17 $67,369,770.15 $0.00 $47,557,421.00

Available Fee as identified in Table B.4‐1 $89,119,733.00 $70,807,263.00 $87,416,697.00

Unallocated Available Fee $13,403,569.83 $3,437,492.85 $87,416,697.00
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