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AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV  pp

RHIC Research with s = 510 GeV pp

RHIC Research with s = 193 GeV /n UU

RHIC Research with s = 200 GeV/n CuAu

RHIC development with s = 5GeV/n AuAu

RHIC Drell-Yan Test (2:00 IR)

NSRL  (NASA Radiobiology)

NSRL  (NRO)

BLIP (Isotopes)

Shutdown (RHIC)

C-A  Operations-FY12

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2012

30 Sep 12

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

23.6 weeks 

17 Jan 

setup as required

10 weeks physics

4.4 weeks

4.9 
weeks

.4 weeks

as run

12B

26 Sep 18 Nov

11C

30 June

5 Jan 

12A

12 Mar 

5 Mar 

2.9 weeks

5.5 weeks

4 May   16 May 
27 Jun 
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