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Purpose of Modification:

The purpose of this modification is to authorize the Contractor to incur costs, not to exceed

$600,000.00, to implement Phase I1 of the Hanford Site Chronic Beryllium Disease Prevention

Program (CBDPP), pending definitization of this change order. The scheduled date to definitize

this change order is July 30, 2010.

The Contractor's Phase 11 implementation shall address the following Hanford CBDPP elements:

* Sampling and Management of WRPS Be-Affected Workers;

* Facility Characterization Sampling of 2 un-sampled facilities;

* Facility Characterization Sampling of 5 previously sampled legacy facilities;

* Facility Validation Sampling of 39 facilities where metals working occurred, or

laboratory operations occurred, and/or do not have a complete facility history, and,

having a risk matrix score of 3-6;

" Possible Facility Validation Sampling of 83 facilities having low risk matrix scores, if

deemed necessary based on results of sampling of the above-referenced 46 facilities;

* Application of Interim Controls as contaminated areas are identified;

* Down-Posting of Cleared Facilities as clearance can be demonstrated;

* Communication of Survey Results;
o Generalized Employee Communications;

o Facility- specific Employee Communications;

o Interim and Final Status Reports posted on Be Website;

* Preparation of Phase III Cost Estimate for remediating identified areas (facilities) of

concern.

All other Terms and Conditions remain unchanged.
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