


Contract No. DE-AC27-OIRV14136
Modification No. 236

SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to update Section B,. Supplies or Services and Prices/Costs,
and decrease the Total Estimated Contract Price (TECP) by $2,157,000, from $11,158,099,077
to $11.155,942,077. This decrease in contract value is made pursuant to the authority provided
under Contract Clause B.7, Award Fee Determination, and is applicable to the Performance
Evaluation and Measurement Plan (PEMP) determination made for Award Fee Period 2011 -A.

Description of Modification:

1. Update the table in Section B, Supplies or Services and PriceslCosts, Contract Clause
B.2, Obligation and Availability of Funds and Contract Value, paragraph (c) as follows:

* Decrease B. 1 Project Management Incentive by $652,000, the unearned award fee
for Award Fee Period 2011 -A. The B. I Project Management Incentive is
decreased from $41,834,737, to $41,182,737;

" Decrease B.2 Cost Incentive by $1,505,000, the unearned award fee for Award
Fee Period 2011 -A. The B.2 Cost Incentive is decreased from $87,778,000 to
$86,273,000; and

* Decrease the Total Maximum Available Fee by $2,157,000, the total unearned fee
for Award Fee Period 2011 -A. The Total Maximum Available Fee is decreased
from $610,289,702, to $608,132,702; and

* Decrease the TECP by $2,157,000, the total unearned fee for Award Fee Period
2011I-A. The TECP is decreased from $11,158,099,077 to $11,155,942,077.

The table in Section B, Contract Clause B.2 is deleted in its entirety and replaced as
follows:
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Contract No. DE-AC27-OIRV14136
Modification No. 236

SF-30 Continuation

Cost:
Total Estimated Contract Cost (TECC) $ 10,547,809,375

Fee:

A Final Fee Determination - Pre-Mod No. A143 $ 102,622,325

B Maximum Available Award Fee (See Table 8-2-B3-i) $ 127,510,377

B.1 Project Management Incentive $ 41 182.737
B.2 Cost Incentive $ 86,273,000
8.3 REA Settlement $ 54,640

C Schedule Incentive Fee $ 227,000,000

CA1 Activity Milestone Completion $ 173,000,000
C.2 Facility Milestone Completion $ 54,000,000

D Operational Incentive Fee $ 91,000.000
DA1 Cold Commissioning $ 45,000,000
D.2 Hot Commissioning $ 46,000,000

E Enhancement Incentive Fee $ 60,000,000
E.1 Enhanced Plant Capacity $ 15,000,000
E.2 Sodium Reduction $ 15,000,000
E.3 Enhanced Plant Turnover $ 15,000,000
EA4 Sustained Production Achievement $ 15,000,000

Total Maximum Available Fee (236) $ 608,132,702

Total Estimated Contract Price (TECP) (236) $ 11,155,942,077

2. Update Table B-i, WTP Incentive Fee Structure, in Section B, Supplies or Services and
Prices/Costs, Clause B. I11 Attachments, Attachment B3-i1, Incentive Fee Summary Table,
as follows:

" Decrease the B.1I Project Management Incentive by $652,000; from $41,834,737,
to $41,182,737;

* Decrease the B.2 Cost Incentive by $1,505,000, from $87,778,000 to
$86,273,000; and

" Decrease the Total Award Fee by $2,157,000, from $129,677,377, to
$127,510,377; and

* Decrease the Total Maximum Available Fee by $2,157,000, from $610,289,702,
to $608,132,702.

Table B3-i1, in Section B, Attachment B3-i1 is deleted in its entirety and replaced as follows:
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Contract No. DE-AC27-OIRV14136
Modification No. 236

SF-30 Continuation

Table B-1 - WTP Incentive Fee Structure

Description Reference Amount

A Final Fee Determination Prior to Modification No. A143 Attachment 8-2-A $0,2,2

B Maximum Available Award Fee:
B.1 Froject Manageme~nt Incentive Attachment B-2-8 $41,182,737
B.2 Cost Incentive Attachment 8-2-B $86,273,000

*Sea Table B -2-B-1
B3.3 REA Settleme~nt Fee Attachment 8-3 $54,640

Total Award Fee $127,510,377

C Schedule Incentive Fee:
C.1.X Activity Milestone Completion: Attachment 8-2-C $173,000,000
C.2 Facility Milestones Comp~letion:

C.2.1 LAB Construction Substantially Complete Attachment 8-2-C $4,000,000
C.2.2 LAW Construction Substantially Comrplete Attachment 8-2-C $4,000,000
C.2.3 LBL StartCold Commissioning (SCC) Attachment B-2-C $4,000,000
C.2.4 LB L Complete Hot Commissioning (CHC) Attachment 8-2-C $4,000,000
C.2.5 HLW~ Start Cold Commissioning Attachment 8-2-C $9,500,000
C.2.6 PT Start Cold Commissioning Attachment 8-2-C $9,500,000
C.2.7 HLW Complete Hot Commissioning Attachment 8-2-C $9,500,000
C.2.8 PT Complete Hot Commissioning Attachment 8-2-C $9,500,000

Total - Facility Schedule Incentive $54,000,000

Total Schedule Incentive Fee $227,00000

D Operational Incentive Fee:
D.1 Cold Conmmissioning:

D.1.1 P T H ig h Level Waste Attachment 8-2-D $10,000,000
D.1.2 PT Low Level Waste Attachment 8-2-D $10,000,000
D.1.3 HLWVitrifjcation Attachment B-2-D $13,000,000
D.1.4 LAWVitrification Attachment 8-2-D $12,000,000

Subtotal-Cold Commrissioning $45,000,000

D.2 Hot Comnissioning:
0.2.1 P T High Level Waste Attachment 8-2-C $10,000,000
D.2.2 PT LowLevel Waste Attachment 8-2-C $10,000,000
D.2.3 HLWVitrification Attachment 8-2-D $13,000,000
D.2.4 LAWVitrification Attachment 8-2-C $13,000,000

Subtotal-Hot Comrnissioning $46,000,000

Total Operational Incentive Fee$90000

E Enhancement Incentive Fee:
El Enhanced Plant Capacity Attachment B-2-E $15,000,000
E2 Sodium Reduction Attachment B-2-E $15,000,000
E3 Enhanced Plant Turnover Attachment B-2-E $15,000,000
E4 Sustained Production Achievement Attachment 8-2-E $15,000,000

Total Enhancement Incentive Fee $60,00,00

TOTAL MAXIMUM AVAILABLE FEE (A+B+C+D+E)* $608,132,702
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Contract No. DE-AC27-01RV14136
Modification No. 236

SF-30 Continuation

3. Update Table B-2-B-1, Incentive Fee B - Maximum Available Award Fee, in Section B,
Supplies or Services and Prices/Costs, B. I11 Attachments, Attachment B-2-B3, Incentive
Fee B - Maximum Available A ward Fee, to reflect the fee earned for Award Fee Period
2011 1-A. Table B-2-B-lI in Section B, Attachment B-2-B is deleted in its entirety and
replaced as follows:

B.1 Award Fe - Project Mfgmit $.2 Award Fee - Cost
CAI.Year Incentive Incetve Total Award Fee,

Award Fee
(C)Perio Available Earned*~ Available Earned*~ Available Eared 1Jneamat*1

2009 2009-A $2,188,838 $1,584,719 $4,500,000 $2,925,000 $6,688,838 $4,509,719 $2,179,119

______ 2009-B $2,188,837 $1,349,418 $4,500,000 $2,250,000 $6,688,837 $3,599,418 $3,089,419
2010 2010O-A $2,000,000 $1,379,000 $4,300,000 $2,580,000 $6,300,000 $3,959,000 $2,341,000

2010O-B $2,000,000 $1,521,600 $4,300,000 $2,623,000 $6,300,000 $4,144,600 $2,155,400

2011 2011 -A $2,000,000 $1,348,000 $4,300,000 $2,795,000 $6,300,000 $4,143,000 $2,157,000

______ 2011 -B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2012 2012-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2012-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2013 2013-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2013-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2014 2014-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2014-B $2,000,000 TB3D $4,300,000 TBD $6,300,000 TBD

2015 2015-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

____ 2015-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD _____

2016 2016-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

201 6-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2017 2017-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2017-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2018 2018-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2018-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2019 2019-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2019-B $2,000,000 TBD $4,300,000 TBD $6,300,000 _TBD

Totals $44,377,675 $7,182,737 $95,000,000 S13,173,000l $139,377,675 $20,355,737 $11,921,938

4. All other terms and conditions remain unchanged.

(End of Modification)
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Contract No. DE-AC27-01RVI4136
Modification No. 236

SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to update Section B, Supplies or Services and Prices/Costs,
and decrease the Total Estimated Contract Price (TECP) by $2,157,000, from $11,158,099,077
to $11, 155,942,077. This decrease in contract value is made pursuant to the authority provided
under Contract Clause B.7, Award Fee Determination, and is applicable to the Performance
Evaluation and Measurement Plan (PEMP) determination made for Award Fee Period 2011 -A.

Description of Modification:

1. Update the table in Section B, Supplies or Services and Prices/Costs, Contract Clause
B.2, Obligation and Availability of Funds and Contract Value, paragraph (c) as follows:

" Decrease B. 1 Project Management Incentive by $652,000, the unearned award fee
for Award Fee Period 2011 -A. The B.1I Project Management Incentive is
decreased from $41,834,737, to $41,182,737;

* Decrease B.2 Cost Incentive by $1,505,000, the unearned award fee for Award
Fee Period 2011 -A. The B.2 Cost Incentive is decreased from $87,778,000 to
$86,273,000; and

* Decrease the Total Maximum Available Fee by $2,157,000, the total unearned fee
for Award Fee Period 2011 -A. The Total Maximum Available Fee is decreased
from $610,289,702, to $608,132,702; and

* Decrease the TECP by $2,157,000, the total unearned fee for Award Fee Period
2011I-A. The TECP is decreased from $11,158,099,077 to $11,155,942,077.

The table in Section B, Contract Clause B.2 is deleted in its entirety and replaced as
follows:
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Contract No. DE-AC27-OIRVI4136
Modification No. 236

SF-30 Continuation

Cost:
Total Estimated Contract Cost (TECC) $ 10,547,809,375

Fee:

A Final Fee Determination - Pre-Mod No. A143 $ 102,622,325

B Maximum Available Award Fee (See Table B-2-13-1) $ 127,510,377

8.,1 Project Management Incentive $ 41,182,737
B.2 Cost Incentive $ 86 273,000

B.3 REA Settlement $ 54,640

C Schedule Incentive Fee $ 227,000,000

C.1 Activity Milestone Completion $ 173,000,000
C.2 Facility Milestone Completion $ 54,000,000

D Operational Incentive Fee $ 91,000,000
DA1 Cold Commissioning $ 45,000,000
D.2 Hot Commissioning $ 46,000,000

E Enhancement Incentive Fee $ 60,000,000
EA1 Enhanced Plant Capacity $ 15,000,000
E.2 Sodium Reduction $ 15,000,000
E.3 Enhanced Plant Turnover $ 15,000,000
EA4 Sustained Production Achievement $ 15,000,000

Total Maximum Available Fee (236) $ 608,132,702

Total Estimated Contract Price (TECP) (236) $ 11,155,942,077

2. Update Table B3-i1, WTP Incentive Fee Structure, in Section B, Supplies or Services and
Prices/Costs, Clause B. I11 Attachments, Attachment B-i1, Incentive Fee Summary Table,
as follows:

" Decrease the B.1 Project Management Incentive by $652,000; from $41,834,737,
to $41,182,737;

" Decrease the B.2 Cost Incentive by $1,505,000, from $87,778,000 to
$86,273,000; and

* Decrease the Total Award Fee by $2,157,000, from $129,677,377, to
$127,510,377; and

* Decrease the Total Maximum Available Fee by $2,157,000, from $610,289,702,
to $608,132,702.

Table B3-i1, in Section B, Attachment B3-i1 is deleted in its entirety and replaced as follows:
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Contract No. DE-AC27-OIRV14136
Modification No. 236

SF-30 Continuation

Table B-I - WTP Incentive Fee Structure

Description Reference Amount

A Final Fee Determination Prior to Modification No. A143 Attachment 8-2-A $1022,25

B Maximum Available Award Fee:
13.1 Project Management Incentive Attachment 8-2-B $41,182,737
E.2 Cost Incentive Attachment 8-2-B $8,23000

*See TaeeB-2-8-1

6.3 REA Settlement Fee Attachment B-3 $54,640
Total Award Fee $127,510,377

C Schedule Incentive Fee:
C.1.X Activity Milestone Completion: Attachment 8-2-C $173,000,000
C.2 Facility Milestones Completion:

C.2.1 LAB Construction Substantially Co mplete Attachment 8-2-C $4,000,000

C.2.2 LAW Construction Substantially Complete Attachment 8-2-C $4,000,000
C.2.3 LB L Start Cold Co mmissioning (SOC) Attachment 8-2-C $4,000,000
C.2.4 LB L Complete Hot Commissioning (CHO) Attachment 8-2-C $4,000,000
C.2.5 HLW Start Cold Commissioning Attachment 8-2-C $9,500,000
C.2.6 PT Start Cold Commissioning Attachment B-2-C $9,500,000
C.2.7 HLWv Complete Hot Commissioning Attachment 8-2-C $9,500,000
C.2.8 PT Complete Hot Commissioning Attachment 8-2-C $9,500,000

Total - Facility Schedule Incentive $54,000,000

Total Schedule Incentive Fee $227,0000

D Operational Incentive Fee:
D.1 Cold Conmmissioning:

D.1.1 P T High Level Waste Attachment B-2-D $10,000,000
D.1.2 PT Low Level Waste Attachment 8-2-0 $10,000,000
D.1 .3 H LW vitriticatio n Attachment 8-2-0 $13,000,000
D.1.4 LAWvVitrification Attachment B-2-D $12,000,000

Subtotal-Cold Con-missioning $45,000,000

D.2 Hot Commissioning:
D.2.1 PT High Level Waste Attachment B-2-0 $10,000,000
D.2.2 PT LowLevel Waste Attachment 8-2-0 $10,000,000
D.2.3 HLWVitrification Attachment 8-2-0 $13,000,000
D.2.4 LAWVitritication Attachment 8-2-0 $13,000,000

Subtotal-Hot Commissioning $46,000,000

Total Operational Incentive Fee $.9,00000

E Enhancement Incentive Fee:
El1 Enhanced Plant Capacity Attachment B-2-E $15,000,000
E2 Sodium Reduction Attachment B-2-E $15,000,000
E.3 Enhanced Plant Turnover Attachment 8-2-c $15,000,000
F-4 Sustained Production Achievement Attachment 8-2-8 $15,00,000

Total Enhancement Incentive Fee $60,000,000

TOTAL MAXIMUM AVAILABLE FEE (A+B+C+D+E)* $608,132702
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Contract No. DE-AC27-01 RV1 4136
Modification No. 236

SF-30 Continuation

3. Update Table B-2-B-l1, Incentive Fee B - Maximum Available A ward Fee. in Section B,
Supplies or Services and Prices/Costs, B. 11I Attachments, Attachment B-2-B, Incentive
Fee B - Maximum Available Award Fee, to reflect the fee earned for Award Fee Period
2011 -A. Table B-2-B-lI in Section B, Attachment B-2-B is deleted in its entirety and
replaced as follows:

8.1 Award Fee - Project Mgmt B.2 Award Fee - Cost
Cal. Yea Incentive Incentive Total Award Fee ____

Award Fee
ICY) Peio Avaflable Earned* Available Earned* Available Earned Unearnable
2009 2009-A $2,188,838 $1,584,719 $4,500,000 $2,925,000 $6,688,838 $4,509,719 $2,179,119

2009-B $2,188,837 $1,349,418 $4,500,000 $2,250,000 $6,688,837 $3,599,418 $3,089,419

2010 2010O-A $2,000,000 $1,379,000 $4,300,000 $2,580,000 $6,300,000 $3,959,000 $2,341,000

______ 2010O-B $2,000,000 $1,521,600 $4,300,000 $2,623,000 $6,300,000 $4,144,600 $2,155,400

2011 2011 -A $2,000,000 $1,348,000 $4,300,000 $2,795,000 $6,300,000 $4,143,000 $2,157,000

2011-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2012 2012-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2012-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2013 2013-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2013-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2014 2014-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

_______ 2014-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2015 2015-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

_______ 2015-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2016 2016-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2016-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

2017 2017-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2017-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2018 2018-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2018-B $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

2019 2019-A $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD

______ 2019-Bj $2,000,000 TBD $4,300,000 TBD $6,300,000 TBD ______

Totals $44,377,675 $7,182,737 $95,000,000 $13,173,000 $139,377,675 $20,355,737 S511,921,938

4. All other terms and conditions remain unchanged.

(End of Modification)
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