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Conitract No. DE-AC27-O1 RV 14136
Modification No. 286

SF-30 Continuationi

Modification Purpose:
A. The purpose of tis modification is to:

1 . Direct BN I to continue with the performiance of large scale testing (LST) to
substantiate the committed design, reduce risk, and support design confirmation
of pulse jet mixed vessels; to include meeting DOE commitments in
Imp~lementation Plan/lbr Defrnse Nuclear Safety Board Recommnendation 2010-2
to perform testing of mixing, sampling, and transfer systems to ensure the WTP
can operate safely; and

2. Authorize a not-to-exceed amount of $49,000,000 ($40,000,000) authorized via
Modification 264 plus an additional $9,000,000).

B. As a result of tis mnodifi cation. Section B, Supplies or Services and Prices/Costs; and
Section J, List of Attachments, are revised as follows:

1. Section B, Clause B.2 Obligation and Availability of Funds and Contract Value,
paragraph (c):

a) The Total Estimated Contract Cost is changed from $ 10,630,020,420, to
$ 10,639,020,420, an increase of $9,000,000.

b) The Total Estlimated Contract Price is changed from $11,23 7,923,68 1.
to $11,246,923,68 1, an increase of $9,000,000.

2. The Table in Clause B.2, paragraph (c) is deleted in its enitirety and replaced with
the following table:
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Contract No. DE-AC27-OI RV 14136
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SF-30 Continuation

Cost:

Total Estimated Contract Cost (TECC) $ 10,639,020,420

Fee:

A Final Fee Determination - Pre-Mod No. Al143 $ 102,622,325

B Maximum Available Award Fee (See Table B-2-13-1) $ 127,280,936

B.1 Project Management Incentive $ 59,008,737

B.2 Cost Incentive $ 66,024,000

B.3 REA Settlement $ 2,248,199

C Schedule Incentive Fee $ 227,000,000

CA1 Activity Milestone Completion $ 173,000,000

C.2 Facility Milestone Completion $ 54,000,000

D Operational Incentive Fee $ 91,000,000

0.1 Cold Commissioning $ 45,000,000

D.2 Hot Commissioning $ 46,000,000

E Enhancement Incentive Fee $ 60,000,000
E.1 Enhanced Plant Capacity $ 15.000,000

E.2 Sodium Reduction $ 15,000,000

E.3 Enhanced Plant Turnover $ 15,000,000
EA4 Sustained Production Achievement $ 15.000,000

Total Maximum Available Fee (282) $ 607,903,261

Total Estimated Contract Price (TECP) (286) $ 11,246,923,681

3. Section J, Attachment J, Advance Understanding on Costs, Table 13-B is revised
to incorporate Document ID. Modifications 247, 264 and 286. Table 13-B Is
deleted in its entirety and replaced with the following table:

13-B. Not-Ta-Exceeds Not Included in Modification No. A143 Definitization (Ml 55)

DOCUMENT ID. TITLE DEFINITIZATION MODIFICATION NO.

BCP-24590-06- Expansion of DWP Requirements (permit Al193
02279 Modifications) (M122) (M130)
ORP 08-NSD-01 1
(05/20/08) (CCN ORP Direction to Implement New Preliminary
179512) Safety Analysis Report (PSAR) Updates Al164

TN 24590-06- (Mli36)
03487
ORP 08-NSD-057 Direction to Implement New Safety
(10/09/08) Classification Process for the Waste Treatment 276
(CCN 188218) and Immobilization Plant (WTP) (Ml141)
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Modification No. 286

SF-30 Continuation

TN 24590-06-
03752

ORP 08-NSD-059
(10/15/08) Direction to Implement New Justification for
(CCN 188217) Continued Design, Procurement, and Al164

TN 24590-06- Installation (JCDPI) (M152)
03753
Modification M090
& 09-AMD-205
(07/18/08) (CCN Direction to Implement DOE 205.1A, Cyber21
202423) Security Management Program (M155)21

TN 24590-06-
02145 & -02381
Modification M1 54

Direction to Implement Pretreatment A6
TN 24590-06- Engineering Platformn (PEP) dry layup (M155) A6
04133 __________________
Modification M 196
BCP 24590-06-
04489 Direction to Implement Multiple Operational28
BCP 24590-06- Readiness Strategy (218)28
04784
BCP 24590-06-
05085 _________________
Modification M196
BCP 24590-06-
04853 Direction to Implement CXP Equipment Option
ORP 10-AMD-139 (218)
(05/06/1 0; CCN
218244)
Modification 221
ORP 11 -WTP-2 19
(06/17/11;
CCN 236247);
Modification 247
ORP 11 -WTP-437
(12/01 /11; CCN Direction to Proceed with Large Scale Testing
242351); (O 2,MD27 O 6,MD26
Modification 264 (O 2,MD27 O 6,MD26
ORP 12-WTP-0 109
(03/15/12); CCN
245985);
Modification 286
ORP 12-WTP-317
(09/24/12)
Modification 273 Direction to participate in the Hanford Site

Organizational Climate and Safety Conscious
Work Environment (SCWE) Survey

Modification 245 Direction to proceed with the implementation of
ORP 11 -WTP-429 DOE Order (0) 420.1 B, Facility Safety, Chapter 276

_______________V, Systems Engineer Program. (245) __________________

C. This modification does not add additional funds to the contract. Accordingly, work under the
contract, such as that described herein, must be perfon-ned within the amount of funds which
have been incrementally allotted to the contract in accordance with clause B.2 "Obligation
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and Availability of Funds and Contract Value", and clause 1.66,"FAR 52.232-22 Limitation
of Funds (Apr 1984)."

D. The definitization schedule for this effort is as follows:

Pre-Negotiation Discussions: December 21, 2012
Complete Negotiations: January 16, 2013
DOE-HQ Clearance: February 18, 2013
REA Definitized: March 3, 2013

Modification Description:
BN I is directed to continue with performance of large scale testing (LST), as specified in Section
C, Statement of Work, Standard 2 Research, Technology, and Modeling. (a) Research and
Technology Testing Program (3) Required Research and Technology Testing, (x) Vessel Mixing.

All other terms and conditions remain unchanged.

(End of Mlodification)
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