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SF30 BLOCK 14 CONTINUATION: 
 
The following revisions are included with this modification: 
 
B. As approved by the RL Contracting Officer and the Office of Assistant Manager for the River 

Corridor, Milestone Nos. 21 through 32 included in Table B.5, Provisional Fee Performance 
Milestones, (Contract Section B, Page B-20) are being replaced as follows: 

 
 DELETE: 
  

TABLE B.5 PROVISIONAL FEE PERFORMANCE MILESTONES  
Milestone 
Reference Milestone Description  Completion 

Due Date 
21 Complete Building 350 Demolition and 118-D-4 Loadout  12/31/2010 
22 Complete Building 340, 340A and 340B Above Grade Demolition  3/31/2011 
23 Complete Building 328, 328A and 328BA Demolition  6/30/2011 
24 Complete Building 384 Demolition  9/30/2011 
25 Complete Building 308 Demolition  12/31/2011 
26 Complete Building 3730 Demolition  3/31/2012 

27 
Complete 100-N Ancillary Facilities Demolition (All 100-N J-1 
Facilities excluding 105-N and 109-N)  6/30/2012 

28 Complete 107-N Demolition and Loadout of 618-10 and 618-11  09/30/12  
29 Complete Building 325 Demolition  12/31/2012 
30 Complete Building 329 Demolition  3/31/2013 
31 Complete Building 326 Demolition  06/30/13  
32 Submit to DOE Final Long Term Stewardship Plan  9/30/2013 

 
 ADD:   
  

TABLE B.5 PROVISIONAL FEE PERFORMANCE MILESTONES  
Milestone 
Reference Milestone Description  Completion 

Due Date 
21 Complete excavation of five of the ten listed 100-N waste sites: 

100-N-6, -13, -14, -16, -17, -18, -33, -34, -47, 128-N-1 and 
complete debris removal in IU Segment 1 to support footprint 
reduction (excluding rail, telephone poles, and stewardship items) 

12/31/2010 

22 Complete ERDF Super Cell 9 Acceptance Testing 3/31/2011 
23 Complete excavation and loadout of 10 of the 20 listed 300 Area 

waste sites: 300-258,  UPR-300-39, 300-28, 300-80, 300-270, 
300-249, 300-43, 300-260, 300-6, 300-268, UPR 300-42, 300-
273, 3712 USSA, 300-41, UPR 300-38, 300-251, 300-24, 300-
123, 300-218, and 300-40 

6/30/2011 

24 Complete ERDF Super Cell 10 Acceptance Testing and complete 
excavation and loadout of 13 remaining 100-F Area waste sites 
(100-F-26:4, -F-26:7, 100-F-44:8,100-F-44:9, 100-F-45,100 -F-
47, 100 -F-48, 100 -F-49, 100-F-51, 100 -F-55, 100 -F-56, 100 -F-
57, 100 -F-58) 

9/30/2011 

25 Complete Building 308 demolition and complete Building 324 
above grade demolition (with the exception of the hot cells) 

12/31/2011 
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26 Complete excavation, loadout, closeout, backfill, and 
revegetation of 100-IU-2 and 100-IU-6 TPA M-16-56 waste sites   

3/31/2012 

27 Complete 100-N Ancillary Facilities Demolition including all 100-N 
J-1 facilities and excluding 105-N, 107-N loadout, and 109-N   

6/30/2012 

28 Complete Building 309 Demolition and 107-N loadout 09/30/2012 
29 Complete Building 307 Demolition 12/31/2012 
30 Complete excavation, loadout, closeout sampling, backfill, and 

revegetation of 118-K-1 Burial Ground.  Path forward disposition 
for anomalies is determined. 

3/31/2013 

31 Complete excavation and loadout of 100-C-7 06/30/2013 
32 Complete excavation and loadout of 618-10 waste site trenches 

(with no confinement) 
9/30/2013 

 
C. Contract replacement pages B-20 and B-21 are provided, as attached. 
 
D. CONTRACTOR RELEASE:  By signature on this modification, the Contractor hereby 

releases the Government from any and all liability under this contract for equitable 
adjustments attributable to such facts or circumstances giving rise to this modification.  

 
There are no other changes to the terms and conditions of the contract. 
 
End of Modification No. 213 
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B-20 

TABLE B.5 PROVISIONAL FEE PERFORMANCE MILESTONES  
Milestone 
Reference Milestone Description  Completion 

Due Date 

 
INTERIM PROVISIONAL FEE PERFORMANCE MILESTONES 

 1 Demolish 314/314B Complex to slab; loadout not complete 12/31/2005 
2 Demolish/loadout 334/334A Above Ground Structure to Slab 12/31/2005 
3 Transport 212, 130 tons to ERDF (period 8/27/05-12/22/05) 12/22/2005 

 
IPB PERFORMANCE MILESTONES 

 2 Complete 618-3 Loadout  3/30/2006 
3 Complete Building 303M Above Grade Demolition 6/30/2006 
4 Complete Deactivation & Decontamination of Bldg 333 and 166N Demolition  9/28/2006 
5 Complete 618-2 Backfill & Revegetation and 118-F-3 and 118-F-5 Loadout  12/28/2006 
6 Complete 118-K-1 Loadout and Building 377 Demolition.  03/31/2007 

7 
Complete 118-F-1 Loadout (excluding cylinders/SNF) and 118-F-8:4 
Loadout  6/30/2007 

8 Complete Building 3706 Above Grade Demolition  9/30/2007 
9 Complete Building 306W Above Grade Demolition  12/31/2007 

10 Start Excavation of ERDF Cells 7 & 8 (10,000 cubic yards of soil)  3/31/2008 
11 Complete Building 306E Demolition  6/30/2008 
12 Complete Building 184N Above Grade Demolition  9/30/2008 
13 Complete 100-D-32, 100-D-45 and 100-D-40 Loadout  12/31/2008 
14 Complete 618-13 and 100-D-41 Loadout 3/31/2009 
15 Complete Building 3720 Demolition 6/30/2009 

16 
Complete 118-H-1 Loadout, 1310N A/G Demolition and Contaminated Berm 
Loadout, 107N T-1 Tank Disposal 9/30/2009 

17 Complete Construction of ERDF Cells 7 & 8 and Complete 618-1 Loadout  12/31/2009 

18 
Complete excavation, loadout, backfill, and revegetation of the 100-B-25, 
100-B-28, 100-B-31, and 100-B-33 waste sites 3/31/2010 

19 
Complete Excavation of 100-D-31 Waste Site Pipelines Excluding Three 
Segments (10, 11, and 12)  6/30/2010 

20 Complete Above Grade Demolition and Loadout of Building 327  9/30/2010 
21 Complete excavation of five of the ten listed 100-N waste sites: 100-N-6, -13, 

-14, -16, -17, -18, -33, -34, -47, 128-N-1 and complete debris removal in IU 
Segment 1 to support footprint reduction (excluding rail, telephone poles, 
and stewardship items) 

12/31/2010 

22 Complete ERDF Super Cell 9 Acceptance Testing 3/31/2011 
23 Complete excavation and loadout of 10 of the 20 listed 300 Area waste sites: 

300-258,  UPR-300-39, 300-28, 300-80, 300-270, 300-249, 300-43, 300-
260, 300-6, 300-268, UPR 300-42, 300-273, 3712 USSA, 300-41, UPR 300-
38, 300-251, 300-24, 300-123, 300-218, and 300-40 

6/30/2011 

24 Complete ERDF Super Cell 10 Acceptance Testing and complete excavation 
and loadout of 13 remaining 100-F Area waste sites (100-F-26:4, -F-26:7, 
100-F-44:8,100-F-44:9, 100-F-45,100 -F-47, 100 -F-48, 100 -F-49, 100-F-51, 
100 -F-55, 100 -F-56, 100 -F-57, 100 -F-58) 

9/30/2011 

25 Complete Building 308 demolition and complete Building 324 above grade 
demolition (with the exception of the hot cells) 

12/31/2011 

26 Complete excavation, loadout, closeout, backfill, and revegetation of 100-IU-
2 and 100-IU-6 TPA M-16-56 waste sites   

3/31/2012 

27 Complete 100-N Ancillary Facilities Demolition including all 100-N J-1 
facilities and excluding 105-N, 107-N loadout, and 109-N   

6/30/2012 

28 Complete Building 309 Demolition and 107-N loadout 09/30/2012 
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B-21 
 

29 Complete Building 307 Demolition 12/31/2012 
30 Complete excavation, loadout, closeout sampling, backfill, and revegetation 

of 118-K-1 Burial Ground.  Path forward disposition for anomalies is 
determined. 

3/31/2013 

31 Complete excavation and loadout of 100-C-7 06/30/2013 
32 Complete excavation and loadout of 618-10 waste site trenches (with no 

confinement) 
9/30/2013 

D4 demolition includes above and below grade unless stated "Above Grade.”  Loadout of the demolished 
portion is included. 
  
Field Remediation loadout activity completions are achieved by either loadout of planned quantity or 
completion of field rad survey screening if planned quantities are not required. 
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