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SF 30 BLOCK 14 CONTINUATION: 
 
B. Washington Closure Hanford (WCH) is directed to initiate remediation of two 100-F Area 

waste sites near 100-F-57.  These two sites were recently discovered and have not yet 
received formal waste site designations.  This work scope is to be performed under Change 
Order No. WCH-REA-146. 

              
C. The definitization schedule for this change order is as follows: 
 

Action Date* 
Contractor Submits Technical, Cost, and Fee Proposal  45 days 
Commence Negotiations 120 days 
Mutual Agreement on Definitization of Change                                    130 days 
Execute Contract Modification                                        140 days 

*Date is specified as the number of calendar days after contractor receipt of this  
  modification. 
 

D. As stated in Paragraph A. above, this modification establishes a Not-to-Exceed 
authorization of $100,000.00 prior to the definitization of Change Order No. WCH-REA-
146 in accordance with Contract Clause I.70.  WCH is authorized to perform the work 
identified in this modification up to this authorized NTE amount.  Do not exceed the NTE 
authorization provided herein without prior approval from the Contracting Officer via a 
modification to increase this amount.  Notify the Contracting Officer in writing with your 
rationale if the NTE amount is insufficient to proceed with the identified work.  This 
modification does not add additional funds to the contract.  Accordingly, work under the 
contract, such as that described herein, must be performed within the amount of funds 
which have been incrementally allotted to the contract in accordance with Clause I.57, 
“FAR 52.232-22 Limitation of Funds (Apr 1984).” 

 
There are no other changes to the terms and conditions of the contract. 
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