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SF30 BLOCK 14 CONTINUATION: 
 
B. Based on negotiations of WCH-REA-131, the following increases are hereby made to 

Contract Target Cost and Target Fee within Contract Line Item No. 1: 
 
  Cost: $ 1,569,280 
  Fee: $    109,850 
  Total: $ 1,679,130 
 
C. This modification is subject to adjustment pending resolution of internal and external reviews 

of the Contractor’s proposed Disclosure Statement Revision 7 and indirect cost rates.  At the 
time of Contract definitization, internal and external reviews have not been completed.  
Therefore, the parties agree that the negotiated cost and fee above is subject to adjustment 
based on the results of subsequent reviews and resolution of review findings.   

 
D. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the 

revised attached Table B.1.  Contract replacement page B-18 is included with this 
modification.  Revisions to Table B.1 are detailed below: 
 

Element      From* To Increase 
Target Cost – CLIN 1 $1,709,607,501 $1,711,176,781 $1,569,280 
Target Cost – TOTAL 2,042,026,143 2,043,595,423  1,569,280 

    Target Fee – CLIN 1 $   123,500,666 $   123,610,516 $   109,850 
Target Fee – TOTAL 146,546,861 146,656,711 109,850 
Maximum Cost 
Performance Incentive 
Fee – CLIN 1 $   230,797,013  $ 231,008,865     $  211,852 
Maximum Cost 
Performance Incentive 
Fee – Total $   275,673,530 $  275,885,382 

 
$  211,852 

 *The base amounts for revisions identified in Table B.1 are from Modification No. 316. 
 

E. The following contract sections (as applicable) will be updated for WCH-REA-131 in a 
future contract modification to be issued at a later date:   

 
1. Section B, Table B.2, Schedule of Quantities and Target Cost; 
2. Section C, Table C.1, River Corridor Work Summary; and 
3. Section J, Attachment J-1, River Corridor Closure Contract Work Scope. 

 
F. This modification does not obligate additional funds to the contract.  Accordingly, work 

under the contract, such as that described herein, must be performed within the amount of 
funds which have been incrementally allotted to the contract in accordance with Clause I.57 - 
FAR 52.232-22 - Limitation of Funds (Apr 1984). 
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G. Contractor Statement of Release:  In consideration of the modification agreed to herein as 
complete equitable adjustment for WCH-REA-131, the Contractor hereby releases the 
Government from any and all liability under this contract for further equitable adjustment 
attributable to such facts or circumstances giving rise to WCH-REA-131.  

 
There are no other changes to the terms and conditions of the contract. 
 
End of Modification 318 
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TABLE B.1  INCENTIVE FEE STRUCTURE 
Element Definition/Reference CLIN 1 CLIN 2 CLIN 3 CLIN 4 Total 

Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio) 

Target Cost 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (b)(1) 

 $1,711,176,781  $0  $112,847,740 

 

$219,570,902 $2,043,595,423 

Target Fee 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (b)(2) 

 $123,610,516  $0  $7,899,297 

 

$15,146,898 $146,656,711 

Estimated 
Incumbent 
Employee 

Pension Costs 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (e)(5) 

 $35,880,731  $0  $2,795,184 

 

$0 $38,675,915 

Cost Share Ratio 
(Govt/ Contractor) 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (e) 

 80/20  80/20  80/20 

 

80/20 80/20 

Schedule Performance Incentive Fee (CLIN 1) 

Completion of 
Contract 

Requirements 

Fee earned for 
completion on 
or before the 
dates shown: 

CY 2013  CY 2014  CY 2015 
Date Amount  Date Amount  Date Amount 

4/30/2013 $32.8M  1/31/2014 $22.1M  1/31/2015 $7.4M 

5/31/2013 $32.0M  2/28/2014 $21.3M  2/28/2015 $6.6M 

6/30/2013 $31.2M  3/31/2014 $20.5M  3/31/2015 $5.8M 

7/31/2013 $30.4M  4/30/2014 $19.6M  4/30/2015 $4.9M 

8/31/2013 $29.6M  5/31/2014 $18.0M  5/31/2015 $4.1M 

9/30/2013 $28.8M  6/30/2014 $16.4M  6/30/2015 $3.3M 

10/31/2013 $28.0M  7/31/2014 $14.8M  7/31/2015 $2.5M 

11/30/2013 $23.7M  8/31/2014 $13.1M  8/31/2015 $1.6M 

12/31/2013 $22.9M  9/30/2014 $11.5M  9/30/2015 Zero 

   10/31/2014 $9.9M    

   11/30/2014 $9.1M    

   12/31/2014 $8.2M    

Additional Schedule Performance Incentive Fee is available for the following work scope completions: 

CLIN 1 324 Facility and Waste Site By TBD date $1.2M 

 CLIN 3 618-10 Burial Grounds By 9/30/2014 $2.0M 

CLIN 3 618-11 Burial Grounds By 9/30/2015 $4.0M 

Total Maximum Incentive Fee 

Maximum Cost 
Performance 
Incentive Fee 

Maximum Total 
Cost Performance 
Incentive Fee that 
may be earned 

 
$231,008,865 

(13.5% of 
Target Cost) 

 
$0 

(13.5% of 
Target Cost) 

 
$15,234,445  

(13.5% of 
Target Cost) 

 $29,642,072  
(13.5% of 

Target Cost) 

$275,885,382 
(13.5% of 

Target Cost) 

Maximum Schedule 
Performance 
Incentive Fee 

Maximum Total 
Schedule 
Performance 
Incentive Fee that 
may be earned 

 $34.0M  Zero  $6.0M 

 

Zero $40.0M 

Total Minimum Incentive Fee 

Minimum Cost 
Performance 
Incentive Fee 

Minimum Total 
Cost Performance 
Incentive Fee that 
may be earned 

 Zero  Zero  Zero 
 

Zero Zero 

Minimum Schedule 
Performance 
Incentive Fee 

Minimum Total 
Schedule 
Performance 
Incentive Fee that 
may be earned 

 Zero  Zero  Zero 

 

Zero Zero 
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