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SF 30 BLOCK 14 CONTINUATION: 
 

B. The contractor is hereby authorized to perform the following work scope in the 100-D Area 

of the Hanford Site under Change Order No. REA-WCH-191: 
 
 

1. Remediate the following waste sites: 

 100-D-72 – 183-D Acid Facility, Remove, Treat, Dispose (RTD) Report 

 100-D-83:3 – 108-D Acid Addition Facility Pipelines, RTD Report 

 100-D-83:5 – 186-D Acid Neutralizing System Pipelines and Reactor Cooling 

Water Pipelines to 105-D, RTD Report 

 100-D-84:2 – Sanitary Sewer Pipelines – Areas 3 and 4, RTD Report 

 100-D-85:2 – Additional 105-DR Reactor Effluent Pipelines, RTD Report 

 100-D-86:1 – 105-D Gas Recirculation Pipelines, RTD Report 

 100-D-86:3 – 105-DR Fan Room Sewer Pipelines, RTD Report 

 100-D-97 – 184-DA Fuel Tank Waste Site, RTD Report 

 

2. Closeout of the following waste sites: 

 100-D-71 – Vertical Safety Rod Tower Components, RTD Report 

 100-D-83:1 – Treated Water Pipelines, RTD Report 

 100-D-83:2 – Treated Water Pipelines, RTD Report 

 

3. Design for removal of the In Situ Redox Manipulation (ISRM) Pond at 100-D as 

directed by DOE-RL Letter No. 12-AMRC-0089, dated August 20, 2012. 

 

C. As stated in paragraph A. above, this modification authorizes an immediate Notice to 

Proceed with a Not-to-Exceed (NTE) limit of $1,000,000 prior to the definitization of 

Change Order No. WCH-REA-191 in accordance with Contract Clause I.70.  WCH is 

authorized to perform the work identified in this modification up to this authorized NTE 

amount.  Do not exceed the NTE amount provided herein without prior approval from the 

Contracting Officer via a modification to increase this amount.  Notify the Contracting 

Officer in writing with your rationale if the NTE amount is insufficient to proceed with the 

identified work.   

 

D. This modification does not add additional funds to the contract.  Accordingly, work under 

the contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the contract in accordance with Clause I.57, 

"FAR 52.232-22 Limitation of Funds (Apr 1984)." 

 

E. The definitization schedule for this change order is as follows: 

 

Action Date 

Contractor Submittal of Technical, Cost, and Fee Proposal August 14, 2012 

Commence Negotiations October 31, 2012 

Mutual Agreement on Definitization of Change November 7, 2012 

Execute Contract Modification  November 15, 2012 
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F.   Correspondence related to this contract modification is identified below: 

  

 1.  RL Letter No. 12-AMRC-0089, J. J. Short to C. A. Johnson, WCH, “Removal of the In 

Situ Redox Manipulation (ISRM) Pond at 100-D,” dated August 20, 2012 

 

2. WCH Ltr. No. 166987, S. L. Feaster to J. J. Short, RL, “Request for Equitable 

Adjustment WCH-REA-191, Revision 0, Remediation of 8 and Closeout of 3 100-D 

Area Sites,” dated August 14, 2012. 

 

There are no other changes to the terms and conditions of the contract.   

 

End of Modification 405 
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