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Implementation

Plan Summary

[Planned Date of Full
Implementation]

[Planned Total
Number of NACIs to be
verified/completed for
current employees and
contractors by Oct. 27,
2008*]

Next Major Milestone:

(IMM/DD/YYYY] - "brief description of
next major milestone'")

December, 2013

52

Completed issuance of PIV credentials to all
employees and Contractors.

Will complete integration of PIV credentials
with physical access to building and office
suite May, 2010

Will complete integration of PIV credentials

with IT access by December, 2013
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