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  Actuals  2011 2012 2013

Project Solicitation No. Contract No. Manager Dredge Dredge Start Dredge End Actual Bid Date SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

MISS RIV SWP LSD CUTTER/DUSTPAN #1-2010 10B0055 11C0024 Spraul "Dredge 32" 2/25/2011 7/15/2011 1/20/2011

ATCH BASIN, GIWW & MISC. CDR #2-10 10B0049 11C0053 Lowe "Missouri H." 7/27/2011 9/30/2011 7/20/2011  11MVN766 Award Date 21 Jul 2011, NTP Date 26 Jul 2011, Low Bidder Mike Hooks.  

MISS RIV NEW ORLEANS HARBOR CUTT 1-2011 11B0021 11C0052 Spraul "GD Morgan" 7/25/2011 9/13/2011 7/18/2011  Worked In Houma 28 Aug 2011 To 13 Sep 2011. 11MVN030 Low Bidder Weeks Marine.  Award Date 18 Jul 2011, NTP 19 Jul 11. 

ATCHAF RIV BAY, BAR, HSHOE & MISC PROJ CDR 1-2011 11B0030 11C0054 Lowe "Dredge 32" 8/8/2011 10/26/2011 7/28/2011  11MVN059 Award Date 29 Jul 2011, NTP 1 Aug 11.

OUTLETS OF VENICE BAPTISTE COLLETTE BAR CHANNEL 09B0074 11C0063 Schneider "Missouri H." 10/9/2011 12/12/2011 8/31/2011   11MVN149 Mike Hooks Low Bidder.  Awarded 2-Sep-2011.  NTP 12 Sep 11.  

ATCH BAR CH. MD CY 475+00 TO 1355+00 10B0069 11C0071 Lowe "GD Morgan" 9/27/2011 11/18/2011 9/13/2011   11MVN772 Bid Opening 13 Sep 2011.   Weeks Marine Low Bidder.   Awarded 22 Sep 11.  

EAST & WEST CALUMET FLOODGATES MD CY 11B0048 11C0067 Falk Bucket Dredge "Chief" 11/5/2011 11/28/2011 9/14/2011 11MVN405  11MVN405 Twelve Bidders.  Low Bidder Southern Delta Construction.  Awarded 21 Sep 11.  NTP 28 Sep 11.  

MISS RIV SWP LSD CUTTER/DUSTPAN #1-2011 11B0034 11C0014 Spraul "Marion" 3/10/2012 4/19/2012 2/7/2012 12MVN775 12MVN775 Low Bidder Pine Bluff Sand & Gravel.  Award 9-Feb-2012, NTP 10 Feb 12.  

MISS RIV NOH & BAYOU LAFOURCHE CDR #2-2011 11B0022 12C0020 Spraul/Schneider "Missouri H." 3/15/2012 6/9/2012 3/6/2012 12MVN031 Low Bidder Mike Hooks.  Award 7 Mar 12, NTP 8 Mar 12. Started Bayou Lafourche On 17 Apr 12.

MISS RIV SWP LSD CUTTER/DUSTPAN #2-2011 11B0035 12C0021 Spraul "California" 4/20/2012 7/9/2012 3/20/2012 12MVN776 Low Bidder Great Lakes Dredging.  NTP 23 Mar 2012. Award Date 22 Mar 12.  

OUTLETS OF VENICE TIGER PASS MD (MI 7.3 TO 14.0) 1-11 11B0046 12C0024 Schneider "Missouri H." 6/22/2012 4/12/2012 12MVN155 Low Bidder Mike Hooks.  Award 17 Apr 2012.  NTP 23 Apr 12. Estimated Completion 11 Nov 2012.

CALCASIEU RIVER MI 5 TO 17 MD 12B0026 12C0030 Falk "Leonard J" 6/29/2012 5/1/2012 12MVN180  Award 4 May 12, NTP 9 May 12.  Est Compl 31 Oct 2012.

ATCHAF RIV BAR CH, CHENE, BOEUF, & BLACK MD 2-2010 10B0070 12C0033 Lowe "Alaska" 7/23/2012 5/15/2012 12MVN072 Low Bidder Great Lakes.  Award 23 May 12.  NTP 31 May 2012. Est Completion 10 Nov 2012.

ATCHAF RIV BERWICK BAY THREE RIVERS CDR IDIQ 12B0027 12D0007 Lowe "Borinquen" 7/24/2012 6/7/2012 12MVN065 Award 13 Jun 2012, NTP 18 Jun 2012. Est Completion 31 Jan 2013.

MISS RIV SWP HDDA CY MD 12B0028 12C0034 Spraul "MaCaskill" 9/10/2012 6/11/2012 12MVN027 Low Bidder Weeks Marine.  Award 15 Jun 2012, NTP 20 Jun 2012.  Est Comp 30 Jan 2013.

OUTLETS OF VENICE, BAP COLL BAR CH, MD 1-2011 11B0037 12C0041 Schneider "E Stroud" 9/7/2012 7/17/2012 12MVN149 Low Bidder Mike Hooks.  Award Date 20 Jul 2012.  Est Completion 25 Nov 2012.

ATCHAF RIV BAY CHANN CY MD 1-2010 10B0078 12C0042 Lowe "Captain Frank" 7/18/2012 12MVN060 Low Bidder Weeks Marine. Award 18 Jul 2012.  NTP 7 Aug 2012 Est. Dredging 15 Nov 2012 to 30 Jan 2013

MISS RIV SALTWATER BARRIER SILL CDR 1-2012 12B0043 12C0044 Spraul "Texas", "California" 8/16/2012 9/18/2012 8/9/2012 12MVN135 Low Bidder Great Lakes, Award 9 Aug 2012.  NTP 7 Aug 2012.   California Started Dredging on 21 Aug 2012.

CALCASIEU RIVER MI 34 TO 36 MD 12B0046 12C0056 Falk 9/25/2012 12MVN182 (Under Protest) 

MISS RIV HOH (HOUMA & GIWW) CDR 3-2011 11B0023 12C0051 Schneider "Borinquen" 9/13/2012 12MVN032  Award 18 Sep 2012.  NTP 25 Sep 2012.

CALCASIEU RIVER MI 17 TO 34 MD Falk Adv. Late Jan 2013, Bid Open Late Feb 2013.
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MISSISSIPPI RIVER DEEP DRAFT CROSSINGS DACW66-01C0016 Spraul "Wallace McGeorge" 4/20/2012    Est Completion End of 31 Oct 2012.

MISSISSIPPI RIVER DEEP DRAFT CROSSINGS Gov't Spraul "Jadwin" 6/3/2012 7/16/2012    

MISSISSIPPI RIVER SHALLOW DRAFT CROSSINGS Gov't Spraul "Hurley" 6/12/2012 7/21/2012   

MISS RIV SWP GOV'T HOPPER  Gov't Gov't "McFarland" 8/7/2010 8/26/2010

MISS RIV SWP GOV'T HOPPER EXERCISE Gov't Gov't "Wheeler" A-SWP, B-Xings, C-NOH 7/27/2012 7/28/2012       SWP

MISS RIV SWP LSD HOPPER #1-2012 12B0006 12C0008 Spraul "Stuyvesant", "Glenn Edward 1/21/2012 5/31/2012 1/10/2012 12MVN001    Dutra Group, Award 19 Jan 2012, NTP 20 Jan 2012.   Glenn Edwards 16 May 2012.

CALCASIEU RIVER BAR CHANNEL HOPPER #1-2011 11B0024 12C0017 Falk "Bayport", "Glenn Edwards" 4/2/2012 5/14/2012 1/24/2012 12MVN725  Bayport Departed 7 May 2012. Manson Construction, Award 15 Feb 2012, NTP 26 Mar 2012.  Glenn Edwards St. 25 Apr 2012.

MISS RIV SWP LSD HOPPER #2-2012 12B0007 12C0013 Spraul "Newport"   2/13/2012 7/8/2012 2/1/2012 12MVN002   Manson Construction, Award 6 Feb 2012, NTP 9 Feb 2012.  

MISS RIV SWP LSD HOPPER #3-2012 (CANCELLED NO BIDDERS) 12B0008 N/A Spraul N/A N/A N/A 2/16/2012 12MVN003  Cancelled No Bidders.

MISS RIV SWP LSD HOPPER #4-2012 12B0009 12C0029 Spraul "Bayport" 5/8/2012 7/27/2012 4/24/2012 12MVN004  Low Bidder Manson Construction.  Award 25 Apr 2012.  

CALCASIEU RIVER BAR CHANNEL HOPPER #2-2011 11B0025 12C0058 Falk 9/25/2012 12MVN126  Award 27 Sep 2012.  Est. Start 20-Nov-2012.

**CWPPRA project has an MVN maintenance dredging component

CWPPRA projects last updated 19 Aug 2010, S. Hennington
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