
Bldg Rooms Description

Start 

Date

Finish 

Date Budget

Campus 

Center

New 

Const.

Scope: New Campus Center

Status: 100% DD's due 8/22, project will be placed on hold 

upon completion of DD's.

TBD TBD $26,714,963

Library 

Courtyard 

Scope: New Library Courtyard 

Status: 100% CD's complete, Bids from GC's due 8/28
10/1/12 5/1/13 $3,800,000

CBH L6 670

Scope: Door has TDLR Deficiency  ‐ 18" reach side.  Jacobs 

suggests adding push button auto hardware.

Status: Reviewing pricing and scope, work must be complete 

by December 9, 2012.

TBD TBD $4,000

Everett 312

Scope: Renovate Lab for Dr. Rickards, lab is divided into two 

spaces.

Status: Work is underway Electrical and Plumbing Demolition 

complete, walls being framed.

7/23/12 8/20/12 $29,000

Everett 304

Scope:  Renovate Lab for Dr. Ravens.  Add Shower, Revise 

Casework, Add Flooring, Paint, Change wiremold to campus 

standard.

Status: Shower installation underway

7/11/12 8/13/12 $22,000

Everett
340

342

Scope: Reconfigure casework and add gas, air, and vacuum for 

Dr. Mifflin and Dr. Cunningham.

Status: All work complete except HVAC revisions for hoods and 

electrical adds for freezers.

7/9/12 8/30/12 $3,500

Library CETS

Scope: Demolish existing space and create space for CETS, new 

Furniture.  Three Phases

Stutus: Phase 1 is occupied and awaiting a final punchlist.  

Phase 2 furniture installation is underway.   Phase 3 will be 

carpet for the offices scheduled for the end of the month.

6/1/12 8/31/12 $115,470

Library 

Courtyard 

Demolition

Scope: Demolish existing buildings and drives to make ready 

for Library Courtyard.  Gas line must be relocated before new 

construction.

Status: Demo work complete.  Gas Line Relocation work to 

begin 8/15.  Awaiting issuance of ONCOR and AT&T PO's.

4/3/12 7/30/12

Demo:

$41,231

Utility Relocate:

$14,146 AT&T

$80,851

ONCOR

$69,832

Gas Line

UNTHSC Construction Projects Status 8/7/12

Capital Projects

On‐going Projects



Bldg Rooms Description

Start 

Date

Finish 

Date Budget

MET 502

Scope: Add a Solo Step to Dr. Liu's Lab

Status: Unistrut above ceiling work 8/11, remainder of 

installation 8/14

8/11/12 8/14/12



Bldg Rooms Description

Start 

Date

Finish 

Date Budget

RES

242 

Anatomy 

Lab

Scope: Remove old sinks and base cabinets and install new 

wall mounted scrub sinks in the gross anatomy lab for Dr. 

Reeves.

Status: Sink installation is underway. 

8/2/12 8/9/12 $26,245

Camp 

Bowie 

Serpentine 

Planter

All 

Scope:  Remove Juniper and replace with Ardisia, add mexican 

feather grass at low light conditions.  Remove grass on the 

south side of the sidewalk and replace with ardisia.

Status:  Request for purchase order has been completed, work 

will be held off until weather conditions are more favorable.

9/15/12 9/28/12 $68,867

Everett

8th Floor 

Phase 2 

(West 

Wing)

Scope: Phase 2 of 8th Floor Remodel.  New Carpet, paint, 

ceiling tile for south half.  Complete remodel with new office 

configuration for north half.  Reconfigure HVAC Zones, Change 

necessary electrical outlets and lighting (fixtures and switches) 

to campus standards. 

Status: Inventory of existing offices complete, initial meeting 

with department heads is complete.  Phasing plan is being 

developed to find best way to minimize impact.  Awaiting final 

floor plan approval.

9/3/12 11/15/12 TBD

Everett

8th Floor 

Phase 3 

(East 

Wing)

Scope: Phase 3 of 8th Floor Remodel.  New Carpet and Paint all 

Areas, New Furniture at Admin Assistant Areas.

Status: Furniture and carpet options have been identified, 

meeting date tbd for finishes.

Est.

9/20

Est. 

11/20
TBD

Everett 810

Scope: Repaint Conference Room with Venetian Plaster.  Add 

New furniture.

Status: Awaiting Construction Form

TBD TBD TBD

Everett 248
Scope:  Add floor outlet to avoid trip hazard

Status:  Researching possibilities
TBD TBD $1,500

FMB All 

Scope: Renovate space to add offices increase the size of the 

breakroom.

Status: Awaiting notice to proceed

TBD TBD TBD

LIB 

402

404

406

Scope: Soundproof 402, double pane window at 404/406, add 

full lite to doors

Status:  Awaiting construction form.  Layne Glass pricing.

TBD TBD TBD

Library All 

Scope: Fire Alarm Code Upgrages.  Added speakers and 

strobes and associated power supplies.

Status:  Awaiting PO Issue.

TBD TBD $16,595

Library 310

Scope: Dan Burgard requests Soundproofing walls at study 

areas.

Status: Quote received from ASR, awaiting quote from Vaughn 

for comparison.

8/17/12 8/21/12 $5,000

Library

126M

116CA

116A,B,C

Scope: Remodel the old TV Studio and remove raised flooring 

in the areas that used to be the computer center to 

accommodate videoconferencing rooms. 

Status:  Project may be combined with Circulation Desk project 

to share Architect costs.

TBD TBD TBD

Upcoming Projects



Bldg Rooms Description

Start 

Date

Finish 

Date Budget

Library
Restroo

ms

Scope: Remodel and modernize the 8 restrooms on L2,L3, and 

L4 

Status:  Project may be combined with Circulation Desk project 

to share Architect costs.

TBD TBD TBD

Library 
Circ. 

Desk

Scope: Remodel the Library Circulation desk and entry to the 

Library to meet ADA standards and improve security and work 

flow.

Status: Architect will be contacted to assist in preparing an 

order of magnitude for department approval.

TBD TBD TBD

MET L3 ‐ 5

Scope: Duct Smoke Detectors access was not accounted for 

during base construction of the MET.

 Status: Discussion with Don Lynch and Bob Short via Email on 

6/29.  Awaiting directive from Systems.

TBD TBD $5,000

MET

Multiple 

Change 

Orders 

from L3‐5 

Buildout

Scope: ASI's 10‐14 were priced by former GC but a Change 

Order was never issued by Systems.  Systems now requests 

that the funds be moved to UNTHSC so that the HSC can 

control the completion of this outstanding work.

Status: Awaiting transfer of funds from Systems.  BJ is 

reviewing the ASI's to determine scope and best method for 

completion.

TBD TBD $143,303

MET 4th Floor
Scope: Add trophy cases and banners

Status: Maria to meet with end users
TBD TBD TBD

PACE
Scope: Needs surge protection

Status: Awaiting confirmation of proper corrective work.
TBD TBD TBD

PCC
L4 Rec. 

Desk

Scope: Rework the front glass with clear sliding sections, lower 

counter top to stay open.  Add Panic Button and Card Readers.

Status: Construction Form was rejected by SB, indefinately on 

hold.

TBD TBD $5,421

PCC Signage
Scope:  Refurbish signage

Status:  On hold due to HSC personell changes
TBD TBD TBD

PD Parking 

Garage
Top Level

Scope: Coat the top level with a traffic rated waterproofing to 

prevent leaks.

Status: Awaiting issuance of PO

TBD TBD $45,864

RES

New 

Pharmac

y Lab

Scope:  Demolish space and build new teaching pharmacy lab.  

Design to be by Treanor Architects.

Status:  50% CD's due 8/28, 100% CD's due 9/27

1/7/13 5/24/13 $850,000

RES

L3 

Pharmac

y Lab 

Scope: Remodel labs on L3 for new pharmacy school. 

Status: Will follow the office renovation.  Plans have been 

reviewed by Jacobson once and need further development.

TBD TBD TBD

RES

L3 Pharm 

acy 

Office

Scope:  Reconfigure office space on east wing to accommodate 

dean suite and staff space.

Status: Jacobson has approved, need SB, Yorio, Etc.  Vaughn to 

begin preparing pricing on 8/9.



Bldg Rooms Description

Start 

Date

Finish 
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RES 091‐092

Scope:  Touch up plaster walls after installation of refurbished 

sterilizer.

Status:  Awaiting final connections of Sterilizer 

TBD TBD $1,500

RES L1

Scope: Upgrade Carpet and furniture, remove class photos 

from wall.

Status: Suggestion from Dr. Jacobson, no work has begun.

TBD TBD TBD

RES 202
Scope: Add walls to create two offices

Status: Awaiting completed construction form.
TBD TBD TBD

Strip 

Center

HR Area 

(1/2 

Bldg)

Scope: Full Remodel, revise RR on the other half, new cubicle 

furniture, new ramp at floor to floor height changes.

Status: Bid documents are being created, project is not a top 

priority.

TBD TBD TBD

Everett 708B

Scope: Office carpet has wear hole and walls nead a coat of 

paint per 7/23 email from Maria

Status: On hold

TBD TBD TBD

Everett
322

330

Scope: Replace cracked sinks with stainless.  Add lower 

cabinets and shelving above tables.  Need more storage in 

both of these labs.

Status: Will use some of the casework demolished in the RES 

L3 Labs

RES
318

434

Scope: Carpet is worm out and walls need paint per 7/23 email 

from Maria.  Also exposed wires run along walls

Status: On hold

TBD TBD TBD


